

Corrigendum

Date:11.02.2022

SI NO	Existing clause	Modified clause	
1	<p>Section 7/PCC, Clause 37/CC page no 165,</p> <p>5. Stage Payment for Works</p> <p>i) Within 10 (ten) days of receipt of the Stage Payment Statement from the Contractor pursuant to para 4 above, the Authority's Engineer shall broadly determine the amount due to the Contractor and recommend the release of 80% of the amount so determined as part payment against the Stage Payment Statement, pending issue of the Interim Payment Certificate by the Authority's Engineer. Within 10 (ten) days of the receipt of recommendation of the Authority's Engineer</p> <p>ii) Within 15 (fifteen) days of the receipt of the Stage Payment Statement referred to in para 4, the Authority's Engineer shall determine and shall deliver to the Authority and the Contractor an IPC certifying the amount due and payable to the Contractor, after adjusting the payments already released to the Contractor against the said statement. For the avoidance of doubt, the Parties agree that the IPC shall specify all the amounts that have been deducted from the Stage Payment Statement and the reasons therefor.</p>	<p>Clause 37/CC page no 165,</p> <p>5. Stage Payment for Works</p> <p style="margin-left: 40px;">i) DELETED</p> <p style="margin-left: 40px;">ii) DELETED</p>	
2	<p>Section 7/PCC, Clause 37.3, page no 167</p> <p style="text-align: right;">Issue of</p> <p>Interim Payment Certificates,</p>	<p>Section 7/PCC, Clause 37.3, page no 167</p> <p style="text-align: right;">Issue of</p> <p>Interim Payment Certificates,</p>	

[Signature]
GM/Civil/Corridor-2

[Signature]
GM/S & T

[Signature]
GM/Finance

442

Corrigendum

Date:11.02.2022

	<p>No amount will be certified or paid until the employer has received and approved the performance security. Thereafter, the Engineer shall within two days after receiving a statement and supporting documents (including Contractor's certificate in terms of Sub-Clause 1.22/SCC, issue to the Employer a provisional interim payment certificate which shall state the amount which the Engineer determines to be due after preliminary check as per K-RIDE's procedure order. After this the Engineer shall, within 28 days after receiving a statement and supporting documents, issue to the employer an Interim Payment Certificate which shall state the amount which the Engineer fairly determines to be due, with supporting particulars.</p>	<p>No amount will be certified or paid until the Employer has received and approved the Performance Security. Thereafter, within 10 (ten) days of receipt of the Bill from the Contractor, the Engineer shall broadly determine the amount due to the Contractor and recommend to release 80% of the amount. After preliminary scrutiny and certifications by the Engineer, payment of 80% of the certified net payment due (after recoveries and deductions), shall be made by the Employer within 10 days of receiving a statement and supporting documents from the Engineer.</p> <p>The remaining 20% of the bill shall be recommended by Engineer after detail scrutiny and subsequent comments within 30 days of receipt of the Bill from the Contractor. After the submission of bill from the Engineer to the Employer, remaining 20% amount of the bill shall be released within 15 working days by Employer. Any discrepancy shall be rectified in the next payment to the Contractor;</p>
<p>3</p>	<p>Section 7/PCC, Clause 37.4, page no 168</p> <p>Payment</p> <p>(b) (i) After preliminary scrutiny and certifications by the Engineer, payment of 80% of the certified net payment due (after recoveries and deductions), shall be made by the Employer within 10 days of receiving a statement and supporting documents by the Engineer subject to the condition that last interim payment certificate has been settled after detailed check. In the event of the contractor submitting bills based on false measurements, Project Director should issue a written warning to him to the effect that the facility of 80% payment without detailed check will be withdrawn in</p>	<p>Section 7/PCC, Clause 37.4, page no 168</p> <p>Payment</p> <p>(b) (i) Within 10 (ten) days of receipt of the Bill from the Contractor, the Engineer shall broadly determine the amount due to the Contractor and recommend to release 80% of the amount. After preliminary scrutiny and certifications by the Engineer, payment of 80% of the certified net payment due (after recoveries and deductions), shall be made by the Employer within 10 days of receiving a statement and supporting documents from the Engineer subject to the condition that last interim payment certificate has been settled after detailed check.</p>

U.N. K...
GM/Civil/Corridor-2

J.S.
GM/S & T

[Signature]
GM/Finance

441

Corrigendum

Date:11.02.2022

	<p>future. If the contractor repeats the misconduct this facility should be withdrawn.</p> <p>(ii) The amount certified in each Interim Payment Certificate within 56 days after the Engineer receives the Statement and supporting documents. Any discrepancy shall be rectified in the next payment to the Contractor; and</p>	<p>In the event of the contractor submitting bills based on false measurements, Project Director should issue a written warning to contractor to the effect that the facility of 80% payment without detailed check will be withdrawn in future, if the contractor repeats the misconduct this facility should be withdrawn.</p> <p>(ii) The remaining 20% of the bill shall be recommended by Engineer after detail scrutiny and subsequent comments within 30 days of receipt of the Bill from the Contractor. After the submission of bill from the Engineer to the Employer, remaining 20% amount of the bill shall be released within 15 working days by Employer. Any discrepancy shall be rectified in the next payment to the Contractor; and</p>
4	<p>Section 8A: Employer's Requirement – General Information and Scope of Work, ANNEXURE 1. (Page No 369-370)</p> <p>I. FOR 'ELEVATED' PORTION</p> <p>II. FOR 'AT-GRADE' PORTION</p> <p>SECTION – 6: CONTRACT DATA: MILESTONE DATES Physical works to be completed as per Milestones (Page no: 130-131)</p> <p>i) FOR 'VIADUCT' PORTION</p> <p>ii) FOR 'AT-GRADE' PORTION</p>	<p>Section 8A: Employer's Requirement – General Information and Scope of Work, ANNEXURE 1. (Page No 369-370) Is modified and attached as below.</p> <p>I. FOR 'ELEVATED' PORTION - ANNEXURE 1A</p> <p>II. FOR 'AT-GRADE' PORTION - ANNEXURE 1B</p> <p>SECTION – 6: CONTRACT DATA: MILESTONE DATES Physical works to be completed as per Milestones (Page no: 130-131) modified and attached as below.</p> <p>MILESTONE DATES - R1</p> <p>i) FOR 'VIADUCT' PORTION</p> <p>ii) FOR 'AT-GRADE' PORTION</p>


GM/Civil/Corridor-2


GM/S & T


GM/Finance

440

ANNEXURE – 1AI) **FOR 'ELEVATED' PORTION**

Key Dates No.	Description of stage	Period from the date of issue of notice to proceed with the work	Liquidity Damages for non-achieving the key dates
KD 1	Completion of 1 st working pile	90	0.001% of total contract price per day of delay for the key date
KD 2	Start of casting of Box girder segments	110	0.001% of total contract price per day of delay for the key date
KD-3	Casting of first pier after approval of mark up	120	0.001% of total contract price per day of delay for the key date
KD 4	Start of Erection of box girder/ U girder	190	0.001% of total contract price per day of delay for the key date
KD 5	Partial access of Viaduct (for a minimum length of 3 km) to track, S&T and Electrical contractor for their respective works.	660	0.007% of total contract price per day of delay for the key date
KD 6	Partial access of Viaduct (for another minimum length of 3 km, Total 6 km) to track, S&T and Electrical contractor for their respective works.	720	0.007% of total contract price per day of delay for the key date
KD 7 (Taking over date)	Completion of Entire Work as per the contract	825 Days (27 months)	0.036% of total contract price per day of delay for the key date

V.A. 18

AW

ANNEXURE – 1B**II) FOR 'AT-GRADE' PORTION**

Key Dates No.	Description of stage	Period from the date of issue of notice to proceed with the work	Liquidity Damages for non-achieving the key dates
KD 1	Start of earthwork in embankment /cutting	60	0.001% of total contract price per day of delay for the key date
KD 2	Completion of 2 km of embankment /cutting.	130	0.001% of total contract price per day of delay for the key date
KD-3	Start of one minor bridge	80	0.001% of total contract price per day of delay for the key date
KD 4	Completion of 15 minor bridges.	270	0.001% of total contract price per day of delay for the key date
KD 5	Partial access of section (for a minimum length of 4 km) to Track, S&T and Electrical contractor for their respective works.	550	0.007% of total contract price per day of delay for the key date
KD 6	Partial access of section (for another minimum length of 10 km, Total 14 km) to Track, S&T and Electrical contractor for their respective works.	710	0.007% of total contract price per day of delay for the key date
KD 7 (Taking over date)	Completion of Entire Work as per the contract	825 Days (27 Months)	0.036% of total contract price per day of delay for the key date

NOTES:

1. For the Viaduct, the key dates KD 5, 6,7 is pertaining to the interface with other Contractors/Parties to be read in conjunction with the relevant clause of Contract Data.
2. For the At-grade, the key dates KD 5,6, 7 is pertaining to the interface with other Contractors/Parties to be read in conjunction with the relevant clause of Contract Data.

L.N. Key

Am

MILESTONE DATES - R1

Physical works to be completed as per Milestones.

I) FOR 'ELEVATED' PORTION

Key Dates No.	Description of stage	Period from the date of issue of notice to proceed with the work
KD 1	Completion of 1 st working pile	90
KD 2	Start of casting of Box girder segments	110
KD-3	Casting of first pier after approval of mark up	120
KD 4	Start of Erection of box girder/ U girder	190
KD 5	Partial access of Viaduct (for a minimum length of 3 km) to Track, S&T and Electrical contractors for their respective works.	660
KD 6	Partial access of Viaduct (for another minimum length of 3 km, Total 6 km) to track, S&T and Electrical contractor for their respective works.	720
KD 7 (Taking over date)	Completion of Entire Work as per the contract	825 Days (27 months)

II) FOR 'AT-GRADE' PORTION

Key Dates No.	Description of stage	Period from the date of issue of notice to proceed with the work
KD 1	Start of earthwork in embankment /cutting	60
KD 2	Completion of 2 km of embankment /cutting	130
KD-3	Start of one minor bridge	80
KD 4	Completion of 15 minor bridges	270
KD 5	Partial access of section (for a minimum length of 4 km) to Track, S&T and Electrical contractor for their respective works.	550
KD 6	Partial access of section (for another minimum length of 10 km, Total 14 km) to Track, S&T and Electrical contractor for their respective works.	710
KD 7 (Taking over date)	Completion of Entire Work as per the contract	825 Days (27 Months)

U. A. B.

Amr