

Response to Pre-Bid Queries

Tender No:- KRIDE/2023-24/EL/WORK_INDENT25, DATED: 21.09.2024

NAME OF THE WORK: SHIFTING OF ELECTRICAL UTILITIES INFRINGING PROPOSED CORRIDOR-1 OF BENGALURU SUBURBAN RAIL PROJECT BETWEEN KRANTIVEERA SANGOLLI RAYANNA – YELAHANKA ON ALIGNMENT OF KRANTIVEERA SANGOLLI RAYANNA - DEVANAHALLI SECTION

Sl. No	Clause/ Section	Existing Tender Criteria	Contractors Submissions	Response to Prebid queries
1	Clause No. 3.2 (a) 2, Section-2, ITT	The intending tenderer/firm/ company /Joint Venture should have achieved a MINIMUM AVERAGE ANNUAL CONSTRUCTION TURNOVER of ₹ 49.00 Crore in Five Financial Years from 2019-20 to 2023-24 (both inclusive)	The Condition may be relaxed at par with the KTPP act i.e., two times the estimated amount in any two financial years as per KTPP Act. Since KW-6 is a pre-qualification tender request you to Consider the conditions as per KW-4	Refer Sl no.1 of Corrigendum-1
2	Clause No. 3.2 (a) 2, Section-2, ITT	The intending tenderer/firm/ company /Joint Venture should have achieved a MINIMUM AVERAGE ANNUAL CONSTRUCTION TURNOVER of ₹ 49.00 Crore in Five Financial Years from 2019-20 to 2023-24 (both inclusive)	Since the Due date for filing income tax returns for tax payers whose turnover is more than 2Cr is 30.10.2024 request you to consider the Five Financial Year from 2018-19 to 2022-23 with a due declaration	Tender condition Prevails
3	Clause No. 3.2 (b), Section-2, ITT	The Tenderer/Firm/company/JV should have satisfactorily completed at least one similar work * of value not less than ₹ 11.00. Crore at current FY: 2024-25 price level in the last five financial years. (FY 2019-20 to FY 2023-24)	The Similar work may be reduced to 1. One Similar work of value not less than 80% of the Estimated Contract Value. or 2. Two Similar works of value not less than 60% of the Estimated Contract Value. or 3. Three Similar works of value not less than 40% of the Estimated Contract Value.	Tender condition Prevails
4	Clause No. 3.3 (b), Section-2, ITT	The tenderer / firm / company / Joint Venture should furnish details of liquid assets and or availability of credit facilities of ₹ 8.00 Crore for the work mentioned above for meeting the required funds in the form of own funds/credit lines/certificate from scheduled Nationalized Bank	The Condition may be relaxed at par with the KTPP act i.e., Four Months Cash Flow.	Refer Sl no.2 of Corrigendum-1
5	Clause No. 1.1.3.3, Section-7 PCC	Time for Completion of the Works: 06 Months	The Scope of work involves supply of RMU'S, Cables and those to be inspected by BESCOM Authorities before put into use and as per BESCOM SOP any vendor needs to be obtained Gauranteed technical parameters approval from Q,S & S and then Give manufacturing Clearence to manufacturer and then offer Readiness of materials to KRIDE and RFI(Request for inspection) the same is to be addressed to BESCOM and bescom will give the advice for payment of inspection charges and after payment nominate the inspecting officer and then we have to check his schedule and co-ordinate for inspection which usually takes 2-3 months hence practically work cannot be started in 7 days as per key dates, also the work is to be carried out in public roads for which permissions are required from GAIL/BBMP/BWSSB/BDA and based on our previous experience even though KRIDE has applied for permission with BBMP for Cable laying permissions are not recieved even after- 4-5 months hence request you to extend the completion date for 12 Months duly reviewing the k-rides previous packages completion time/progress	Refer Sl no.3 of Corrigendum-1
6	Clause No. 1.1.3.3, Section-7 PCC	Time for Completion of the Works: 06 Months	Time period for completion of work i.e., 6 Months is difficult to achieve as it involves many approval such as BESCOM Work orders, Material Inspection, road cutting approvals from BBMP, GAIL approvals, Railway Track crossing approvals, land acquisitions if any etc., The target date as per tender can only be achieved when the work orders from BESCOM, all other approvals are ready and subject to availability of work front. Hence the period of completion may be relaxed to 12 months	Refer Sl no.3 of Corrigendum-1
7	Clause No. 1.1.3.3, Section-7 PCC	Time for Completion of the Works: 06 Months	As per our understanding we have to check the alignment chainages where the utilities are infringing and shift the utilities request you to upload the BESCOM Approved Estimates and Details of availability of Land for shifting Utilities and availability of ROW Permissions from BBMP/BDA/GAIL/BWSSB and take a suitable call on the Completion of works	Refer Sl no.3 of Corrigendum-1

Sl. No	Clause/ Section	Existing Tender Criteria	Contractors Submissions	Response to Prebid queries
8	Clause No. 4.2, Section-7, PCC	Performance Security Once the variation approved under Cl. 13.3 (GCC) exceeds beyond 25% of the Contract Price, contractor shall submit the additional Performance Security to cover entire amount of approved variation at the rate stated above.	This condition may be relaxed as all other tenders have the clause as mentioned below; <i>"As a result of a Variation amounting to more than 25 percent of the portion of the Contract Price payable in a specific currency, the Contractor shall at the Engineer's request promptly submit Performance Guarantee @ 10% of the increased amount over the original contract price in a specific currency"</i>	Tender condition Prevails
9	BOQ, Section-9, Item No 60	1.1 KV Class HR (Heat Resistant) PVC Insulated & UnSheathed Aluminium Wires Multistrand Single Core Lead wires as per IS-694: 2010PVC Wire - 240 Sqmm Al Wt: 63.5 Kg, Total Wt: 87 Kg/100 Mtr Coil Qty- 352 Coils	It appears that there is discrepancies in the Bill of Quantities (BoQ) regarding the usage of lead wire for transformers and the associated coils. There are 11 transformers that need to be either shifted or newly erected.in the BOQ and usuallu we require 40-50 mtrs per transformer and approximately 5-6 coils Based on previous experience, only 50-100 meters will be required for the work, which suggests that the scope may be less extensive than initially estimated. The tender specifies 352 coils, which could lead to significant costs almost 1 crore. This amount seems excessive compared to the distance of PVC lead Wire and work involved which is un necessary loss to the KRIDE and Contractor Jointly (kride has to pay supervision charges of 5 Lakhs to BESCOM without the requirement of the materials in the field) and Contractor has to pay the EMD/ Performance Bank Gaurantee and Additional Security Deposit for the said Amount without usage of the said materials in the field The same may be once again clarified where the 35200 mtrs of lead wire is to be used for better understanding of the project	The quantities are as per BESCOM Estimate,However the payment shall be made as per quantity executed at site.
10	BOQ, Section-9,	1.1 KV Class HR (Heat Resistant) PVC Insulated & Unsheathed Aluminium Wires Multistrand Single Core Lead wires as per IS 694: 2010PVC Wire - 240 Sqmm Al Wt: 63.5 Kg, Total Wt: 87 Kg/100 Mtr Coil	Sir after reviewing the BOQ and BESCOM Estimate there is a typo error in the BESCOM 352 Mtrs has been mentioned 352 Coils resulting in increase in the contract price by nearly 1Crores and in the Pre-bid meeting GC/Kride and Electrical Department have acknowledge the same. Hence we request you to kindly reduce the contract price otherwise the bidder has to suffer by paying more performance bank Guarantee as well as additional Performance Bank Guarantee and also additional financial burden for KRIDE to make provisions for financial for the materials which are not required in the field hence request you to take suitable action.	The quantities are as per BESCOM Estimate,However the payment shall be made as per quantity executed at site.
11	BOQ, Section-9,	Actual Requirement after reviewing Field conditions and clarifications in Pre Bid meeting		