

# **SECTION – 6**

# **CONTRACT DATA**

## **Section 6**

### **CONTRACT DATA**

#### **CONTRACT KEY DATES & COMPLETION DATE**

The Contractor shall prepare and submit their detailed Programme of Work upon receipt of communication by the employer for commencement of each work against approved estimate of BESCOM/BBMP so as to achieve key dates of various activities on time. The Contractor shall complete the work in a phased manner by fixing priorities to different stretches of work to give access to the other interfacing contractors as per the requirement of project from time to time and as per the key dates (milestones) indicated below:

#### **MILESTONE DATES**

**Physical work to be completed as per milestones.**

<b>Key Dates</b>	<b>Description of stage</b>	<b>Period from the date of commencement</b>	<b>Liquidity Damages for non- achieving the key dates</b>
KD-1	Mobilization of Key Personnel	D+15 Days	0.01% of accepted contract price per week of delay
KD-2	Submission and approval of GFC drawings	D+75 Days	0.01% of accepted contract price per week of delay
KD-3	Supply of equipment's / materials for SP/SSP (including FAT)	D+120 Days	0.01% of accepted contract price per week of delay
KD-4	Construction, Installation, testing and commissioning of SP/SSP at Heelalige along with necessary OHE modification	D+180 Days	0.01% of accepted contract price per week of delay
KD-5	Construction, Installation, testing and commissioning of SP/SSP at Carmelram along with necessary OHE modification	D+270 Days	0.01% of accepted contract price per week of delay
KD-6	Construction, Installation, testing and commissioning of SP/SSP at Belandur Road along with necessary OHE modification	D+340 Days	0.01% of accepted contract price per week of delay
KD-7	Construction, Installation, testing and commissioning of SP/SSP at Thanisandra along with necessary OHE modification	D+410 Days	0.01% of accepted contract price per week of delay
KD-8	Construction, Installation, testing and commissioning of SP/SSP at Yelahanka along with necessary OHE modification	D+480 Days	0.01% of accepted contract price per week of delay
KD-9	Construction, Installation, testing and commissioning of SP/SSP at Rajankunte along with necessary	D+550 Days	0.01% of accepted contract price per week of delay

<b>Key Dates</b>	<b>Description of stage</b>	<b>Period from the date of commencement</b>	<b>Liquidity Damages for non- achieving the key dates</b>
	OHE modification		
KD-10	Construction, Installation, testing and commissioning of SP/SSP at Lottegollahalli along with necessary OHE modification	D+620 Days	0.01% of accepted contract price per week of delay
KD-11	Construction, Installation, testing and commissioning of SP/SSP at Dodjjala along with necessary OHE modification	D+690 days	0.01% of accepted contract price per week of delay
KD-12	Completion and handing over of all switching station and modified OHE to Indian Railways.	D+730 days	0.05% of accepted contract price per week of delay day

**Note:**

1. D - Date of Commencement of work (Issue of NTP) given to the contractor for the work.
2. If the successful contractor has not achieved key date of KD-2 to KD-3 but achieved Key dates of KD-4,5,6,7,8,9,10,11, then the penalty for KD-2 to KD-3 will be waived off. Penalty for KD-12 is non-refundable.
3. These penalties shall not relieve the Contractor from his obligation to complete the works or from any other obligations and liabilities under this Contract.
4. The above key dates are tentative. The milestone dates can be changed with mutual consent after award of the contract, however, decision of employer is final and binding on the contractor.