

**SECTION – 6**  
**CONTRACT DATA**

**Part A – Contract Data**

Serial No.	Conditions of Contract.	Clause/ Sub-Clause	Data
1	Country	3.1 of CC	India
2	Employer Name and Address	1.1 (XII) of CC	Bengaluru Integrated Rail Infrastructure Development Enterprise Limited (Bi-RIDE) #8, 1 <sup>st</sup> Floor, Samparka Soudha, Dr. Rajkumar Road, Opposite Orion Mall Rajajinagar 1 <sup>st</sup> Block, Bengaluru-560010 E-mail: <a href="mailto:gmprocurement@kride.in">gmprocurement@kride.in</a>
3	Engineer's Name and Address	1 (X) of PCC	Project Director, General Consultant (EGIS-AECOM-WSP JV) #11/23, Suryadev Building, Rajajinagar, 1 <sup>st</sup> Block, Bengaluru-560010.
4	A. Mobilisation date for the preliminary activities. B. Start of Designs	PCC Clause Iv, Definition	The contractor shall mobilize resources, survey, GTI and design work from the issue of LOA. The contractor shall start the activity of Designs immediately after issue of LOA.
5	Commencement Date (Commencement of work)	CC Clause1.1 (xxi) Definitions	Commencement date shall be effective from the issue of LOA
6	Site	1.1(xix) of CC	Site means the places where the permanent works are to be executed and to which plant & materials are to be delivered, and the any other places specified in the contract as forming part of the site.
7	Time for Completion	xiv of CC	24 months from the Commencement Date.
8	Progress Reports	NEW CL 4.39 of PCC	Reports shall be submitted monthly thereafter, each within 7 days after the last day of the period to which it relates
9	Engineer's Duties and Authority	New Cl.3.1 of PCC	The Employer shall appoint the Engineer who shall carry out the duties assigned to him in the Contract. The Engineer's staff shall include suitably qualified engineers and other professionals who are competent to carry out these duties as per the approved program of works and as per Appendix-1 of Annexure -1, Section-8 Employer Requirements Part-2.
10	Maximum total liability of the Contractor to the Employer	22.2.2 of PCC	The Accepted Contract Amount.
11	Maximum amount of deductibles for insurance of the Employer's risks	13 of CC / 13.9 of PCC	1% of the Contract amount for each occurrence

Serial No.	Conditions of Contract.	Clause/ Sub-Clause	Data
12	Site Investigation Reports	14 of CC	Section 11 of the Tender document.
13	Milestone dates/key dates	Contract Data /Annexure-1	Key Dates given in Annexure-1 of Part A Contract Data. The contractor shall take these dates into the work programme.
14	The system of electronic transmission	6.1 of CC	Any integrated information system, e.g. a "Project Management and Information System (PMIS)" etc., acceptable to the Engineer.
15	Defects Liability Period	6.1 of PCC	730 days
16	Law of the country Governing Law	3.1 of CC	Laws for the time being in force in India
17	The ruling language	New clause 15 of PCC	English
18	Care and Supply of Documents	New clause 1.2 of PCC	the Contractor shall supply to the Engineer 6 (six) copies of each of the Contractor's Documents.
19	Limitation of Liability	11.6 of PCC	One hundred percent (100%) of the Contract Price.
20	Time for the Parties entering into a Contract Agreement	Clause-1 (ii) of PCC, Definitions	28 days from the date of issue of Letter of Acceptance.
21	Right of Access to the Site within the time limit	22 of CC/PCC	<p>The Construction Right of Access will be handed over as below:</p> <p>C4 Package 2:</p> <ol style="list-style-type: none"> <li>1) Railway land – 100% (Handed over within 07 (Seven) days from the commencement date).</li> <li>2) Other Govt land and Private Land: <b>Handed over progressively, in accordance with the requirements of the approved Contractor's Programme, and commensurate with the physical progress of the Works."</b></li> </ol> <p>The list of infringement and its tentative removal timelines is enclosed as <b>Annexure-2</b> below</p> <p>The Employer, Engineer and the authorized representative of the Contractor shall, within 15 days from the date of signing of the Contract Agreement inspect the site and prepare a memorandum containing inventory of the site including the vacant unencumbered land, building, structures, trees and any other immovable properties on or attached at the site. Such memorandum will be appended with an appendix, specifying in reasonable details those parts of the site for which possession has not been given to</p>

Serial No.	Conditions of Contract.	Clause/ Sub-Clause	Data
			<p>the contractor. The Engineer and the authorised representative of the Contractor shall sign the memorandum and this shall be deemed to constitute valid evidence of giving Right of Way to the Contractor for discharging its obligation of this contract and for no other purpose whatsoever</p> <p>Whenever the Employer &amp; Engineer is ready to handover any part or parts of the site, it shall inform the contractor by notice, the proposed date and time of such handing over. The Employer, Engineer and the authorized representative of the Contractor shall inspect the site and prepare a memorandum containing inventory of the site as per the same procedure mentioned above</p> <p>In the event of possession to any parts or parts of the site is not provided by the Employer as per timelines indicated in the Annexure-2, for any reason other than Force Majeure, Court stay on land acquisition, unidentified underground utilities or breach of this contract agreement by the contractor, the Employer shall pay damages to the contractor for a sum calculated in accordance with the following formula for and in respect of those parts of the site for which possession of the Right of way has not been provided.</p> <p>Amount of damages in Rs per day per metre</p> $=0.05 \times C \times 1/L \times 1/N$ <p>Where</p> <p>C=Original Contract Price in Rs</p> <p>L=Length of work in metres and</p> <p>N=Completion period of work in days as per Original Contract</p> <p>Length of work is to be recorded from the start chainage to end chainage of the Contract plus any start and ending chainages for depot entries. For claiming any damages under this clause, the length of the land for which right of way has not been granted by the Employer to the Contractor, shall be measured and restricted to only the physical part or parts of land where there is actual obstruction.</p> <p>a) If any delays involve time overlaps, the</p>

Serial No.	Conditions of Contract.	Clause/ Sub-Clause	Data
			<p>overlaps shall not be additive: and</p> <p>b) Such time extension shall be restricted only to the works which are affected by the delay in providing the Right of way.</p> <p>Notwithstanding anything to the contrary contained in this clause, the contractor shall work on all parts of site for which possession is granted and the work shall be completed before the scheduled completion date and shall not qualify for any time extension under the provisions of this clause.</p> <p>No monetary claims other than the above whatsoever shall be paid or entertained on this account for delay in handing over the work site.</p>
22	Performance Security	New clause 4.19 of PCC	<p>The Performance Security shall be three percent (3%) of the Accepted Contract Amount, in the currency(ies) and proportions of the Accepted Contract Amount, in the form of a "Bank Guarantee" issued by a Scheduled Bank in India (meaning a bank which is included in the Second Schedule of Reserve Bank of India Act, 1934, and includes Scheduled Commercial Foreign Banks with an Indian branch), excluding Cooperative Banks, payable in Bangalore. In case the contractor is a JV; the Performance Security/additional Performance Security, if any in terms of relevant clause of ITT, shall be submitted by each JV Partner separately on behalf of the JV in favour of Bi-RIDE in proportion of their respective percentage share specified in the JV Agreement. The additional Performance Security shall be submitted by the partner(s) responsible for execution of schedule(s) (as per JV agreement) against which additional Performance Security is required to be submitted in terms of relevant clause of ITT..</p> <p>However, Submission of Performance Guarantee Security by individual partners on behalf of the JV shall in no way dilute their Joint &amp; Several responsibility. The Employer shall be entitled to recover the amount of Bank Guarantees individually and / or from all the Partners jointly at its discretion."</p> <p>The Performance Security shall remain valid and enforceable at least six (6) months longer than the anticipated expiry date of Defect Liability Period.</p>
23	Subcontractors	7 of CC	The Contractor under no circumstances shall sublet the entire Works. (excluding the amount for Detailed

Serial No.	Conditions of Contract.	Clause/ Sub-Clause	Data
			Design Services)
24	Progress Reports	New clause 4.39 of PCC	Number of paper copies: 6
25	Working Hours and Inspection	1.5 of PCC	Normal working hours: day hours However, the Contractor, if required, shall carry out work outside the normal working hours and/or in shifts, unless specifically provided otherwise in the Contract. No increase in rates or extra payments shall be admissible for work outside the normal working hours. The Contractor shall provide adequate lighting and safety arrangements.
26	Programme	25 of CC/25.3 of PCC	Additional number of paper copies: 4
27	Delay Damages	26.8 of PCC	Refer to the Annexure – 1 to Part A – Contract Data of Particular Conditions.
28	Maximum amount of delay damages	26.8 of PCC	Ten percent (10%) of the Contract Price
29	Advance Payment	42 of CC/42.1&42 of PCC	1) Mobilization Advance:  5% of the contract price (In Two Installments). The mobilization advance payment shall be made as per Section-7/PCC, Clause 42.1.  2) Advance against Plant and Machinery:  5% of the contract price (In Two Installments)  The mobilization advance payment shall be made as per as per Section-7/PCC Clause 42.2.
30	Recovery of Advance Payment	42.4 of PCC	The recovery of the Mobilization and Plant and Machinery Advances shall be made from each bill in equal monthly instalments and the deductions shall commence in the next interim Payment Certificate following that in which the total of all certified interim payments (excluding the advance payment) exceeds <b>15 percent of the Accepted Contract Amount</b> Less Provisional Sums or passage of six months from the date of release of first advance payment, whichever is earlier. The recovery to be completed within <b>85% of the contract value</b> and the recovery shall be made at the rate 10% of the amount the Interim payment certificate until such time as loan has been repaid, always provided that the loan shall be completely repaid prior to the expiry of the original time for completion.

Serial No.	Conditions of Contract.	Clause/ Sub-Clause	Data
31	Application for Interim Payment	37.1 of PCC	Additional number of paper copies: 3
32	Percentage of Security Deposit	New clause 4.20 of PCC	Security Deposit equal to 10 percent of the amount due to the Contractor in IPC's/ Running bills from time to time will be retained, so as to maintain a reserve in the hands of the Employer equal to 5 percent of the Contract Price.
33	Limit of Security Deposit	New clause 4.20 of PCC	Five percent (5%) of Contract Price
34	Minimum Amount of Interim Payment Certificates	37.3 of PCC	Deleted.
35	Period of Advance Payment	37.4 of PCC	The first Installment of the advance payment within 28 (Twenty-eight) days after signing the contract agreement or 21 days after receiving the documents in accordance with new clause 4.19/PCC (Performance Security) and sub clause 42.0/PCC (Advance Payment) whichever is later;
36	Period of Interim Payment	37.4 of PCC	<p><b><u>Add the following to sub clause 14.7:</u></b></p> <p>The Contractor shall submit preferably the monthly bill for payment to the Engineer.</p> <p><b>Payment procedure shall be as under:</b></p> <p>(i) Engineer shall, within 02 working days after receiving a Statement &amp; supporting documents under clause 14.3 of PCC, deliver to the Employer, with a copy to the Contractor, an Interim Payment Certificate for adhoc payment of 80% of bill value. After scrutiny and certification by the Engineer for payment of 80% of bill value issued under clause 14.7, the Employer within 04 working days shall make the payment for the certified value.</p> <p>(ii) Engineer shall, within 7 working days of receiving a statement and supporting documents, deliver to the Employer, with a copy to the Contractor, an Interim Payment Certificate showing the balance amount (i.e. 20%) which the Engineer fairly determines to be due, with all supporting particulars for any reduction or withholding made by the Engineer on the Statement if any. The balance amount (i.e. 20%) shall be paid within 05 working days from the certification of interim payment certificate by the Engineer.</p> <p>(iii) If any adverse comments regarding the workmanship or the quality of the work done in the previous bill are made by the Engineer then an</p>

Serial No.	Conditions of Contract.	Clause/ Sub-Clause	Data
			<p>appropriate and suitable amount shall be recovered from successive bills.</p> <p>(iv) Payment of the amount due in each currency shall be made into the bank account, nominated by the Contractor, in the payment country (for this currency) specified in the Contract</p> <p>(v) The Employer shall pay to the Contractor the amount certified in each Interim Payment Certificate. Each interim payment certificate will have two components.</p> <ul style="list-style-type: none"> <li>• Value of the work / goods / services (without taxes, duties, levies, cess, Royalty etc.).</li> <li>• Taxes, duties, levies, Royalty, cess, GST etc</li> </ul>
37	Period of Final Payment	37.4 of PCC	Fifty six (56) days
38	Final Statement	37.12 of PCC	Additional number of paper copies: 6 (six)
39	Currencies of Payment	37.16 of PCC	The Contract Price shall be paid in Indian Rupees (INR) only.
40	Maximum amount of deductibles for insurance of the Employer's risks	13.9 of PCC	NIL
41	Insurance to be provided by the Contractor for the Works	13 of CC & 13.6 of PCC	One hundred and fifteen percent (115%) of the Contract Price.
42	Liability for breach of professional duty	13.6 of PCC	AOA (any one accident) limit equal to 6% of the contract value in respect of 'design and construct' with AOY (any one year) limit of 2 incidents in a year. This PII policy shall be valid for five years after date of issue of 'Performance Certificate' or three (3) years after commencement of commercial train operations whichever is later. Wherever the Contractor submits policy for shorter period / annual renewable policy, the same shall be renewed before its expiry date. In such situation, the Performance Guarantee shall be retained till required validity period. The Contractor's submission of such shorter period / renewable policy shall be construed as their irrevocable consent for retention of the Performance Guarantee.
43	Insurance against liability for fitness for purpose	13.6 of PCC	shall be applicable and included
44	Injury to persons and damage to property	13.8 of PCC	Minimum amount of Insurance for injury to persons and damages to property: Indian Rupees one (1) million for any one incident,



Serial No.	Conditions of Contract.	Clause/ Sub-Clause	Data
			with unlimited number of incidents or any amount as per applicable laws, whichever is higher
45	Other insurances required by local practice	13 of CC& 13.6 of PCC	<p>i. All insurances in terms of Clause 13 of Contract Conditions shall include risks related to relocation/ shifting/ removal of Utilities, tree cutting, relocation or plantation including utility owning agency's subcontractor if any (except overhead and underground electric transmission lines above 33kV)</p> <p>ii. All the other insurances as per the Laws.</p>
46	Periods for submission of evidence(s) and relevant policy of insurance(s):	13 of CC & 13.6 of PCC	<p><b>Evidence(s):</b> Within twenty-eight (28) days from the date of receipt of Letter of Acceptance.</p> <p><b>Policy(ies):</b> Within forty-five (45) days from the date of receipt of the Letter of Acceptance.</p>
47	Bonus for early completion	PCC/26.14	In the event that the Project Completion Date occurs prior to the Scheduled Completion Date, the Contractor shall be entitled to receive payment of bonus as indicated in Contract Data Key dates (KD's), but subject to a maximum of 5% (Five per cent) of the Contract Price.
48	Date by which Arbitrator shall be appointed	CC 4.3	Deleted.
49	Arbitrator Remuneration	CC/4.3.2	Deleted.
50	Language of Arbitration	CC/4.3	Deleted.
51	Place of Arbitration	CC/4.3	Deleted.
52	Jurisdiction of Court	CC/5.1	The Contract Agreement shall be subject to exclusive jurisdiction of Courts as indicated in the Contract Data. The Jurisdiction of Courts is Bengaluru, Karnataka
53	The Methodology and Program of Construction	25 Section-5 of CC	Employer's Requirements, Section 8A, Part-1, Appendix 1 Program Requirements
54	The Schedule of Key and Critical Equipment to be deployed on the work as per agreed program of construction	3.3 of ITT, 25 Section-5 of CC	Employer's Requirements, Section 8A, Part-1, Appendix-05
55	Price Adjustment	PCC-Clause 40.1/40.1.7/Clause-40/CC	PRICE VARIATION

Serial No.	Conditions of Contract.	Clause/ Sub-Clause	Data
			Contract price shall be adjusted for increase or decrease in rates and prices of labour, materials, fuels and power in accordance with the following principles and procedures and as per formula given under Clause 40.1/PCC Section-7
56	AS BUILT DRAWINGS	Clause-48/Section-5/CC	The date by which "as-built" drawings (in suitable scale) in 6 sets are required is within 30 days of issue of certificate of completion of Whole or Section of the Work as the case may be. [Cl. No.48 Section-5 of CC]
57	TERMINATION BY EMPLOYER	Section-5/Clause-49.1/CC/Clause-49.6/PCC	<p>The following events shall also be fundamental breach of the contract: [Cl. No.49.2 Section-5 of CC]</p> <p>The contractor has contravened Sub-clause 7.1 and Cl. No. 9 Section-5 of CC.</p> <p>The percentage to apply to the value of the work not completed representing the Employer's additional cost for completing the works shall be <b>30%</b> [Cl. no. 51.1, Section-5 of CC]</p>
58	<b>Special/Acceleration Advance</b>	New Clause	Special/Acceleration Advance shall be limited to 5% of contract price as stated in LOA.

The insurance requirement is as below.

SI No.	Type of Cover	Minimum cover for Insurance
(i)	Works and Plant and materials	The sum stated in the Agreement plus 20%
(ii)	Loss or damage to equipment	Full replacement cost
(iii)	Loss or damage to property of Third Party	Full replacement cost
(iv)	Personal injury or death insurance (a) for Third Party	Rs. 10 lakhs for each occurrence without any limit for number of occurrences. The Contractor to take appropriate policy.
	(b) for Contractor's employees or labour	In accordance with the statutory requirements applicable to Karnataka.
(v)	Professional Indemnity Insurance	6% of the contract value

**Annexure – 1 Part A – Contract Data****KEY DATES**

The Contractor shall prepare and submit their detailed Programme of Work so as to achieve key dates of various activities on time. The Contractor shall complete the work in a phased manner by fixing priorities to different stretches of work to give access to the other interfacing contractors as per the requirement of project from time to time and as per the key dates (milestones) indicated below:

**i) FOR GENERAL:**

<b>Key Dates No.</b>	<b>Description of Key date</b>	<b>Time to achieve. (in days from date of Commencement date)</b>	<b>Delay damages for non-achieving the key dates</b>
KD-1	Employer's approval of CV and mobilization of Key personnel from Sl.no 1,2,5,8 & 15 mentioned in Annexure 1, Appendix-04, organisation chart and key positions	14	0.001% of total contract price per day of delay for the key date
KD-2	Submission and Engineer's approval of Contractor's Initial work Programme (IWP).	14	0.001% of total contract price per day of delay for the key date
KD-3	Submission and Engineer's approval of Contractor's Quality, Health & Safety and Environment policies and manuals	30	0.001% of total contract price per day of delay for the key date
KD-4	Submission and Engineer's approval of Contractor's Detailed Baseline Programme.	45	0.001% of total contract price per day of delay for the key date
KD-5	Commissioning of Batching Plant (Approval of all mix designs, production of 1st batch of concrete)	60	0.001% of total contract price per day of delay for the key date
KD-6	Submission and approval of design stage-I, Preliminary design	60	0.001% of total contract price per day of delay for the key date
KD-7	Employer's approval of CV and mobilization of all other Key personnel	90	0.001% of total contract price per day of delay for the key date
KD-8	Submission of final approved Detailed design and drawings for 50% of Civil, Structural works	90	0.001% of total contract price per day of delay for the key date
KD-9	Submission of final approved Detailed design and drawings for 100% Civil, Structural works	120	0.002% of total contract price per day of delay for the key date
KD-10	Providing & fixing of hard barricading board (both the sides of BSRP) as per the approved dwg. For a minimum of 2km	30	0.001% of total contract price per day of delay for the key date

KD-11	Providing & fixing of hard barricading board (both the sides of BSRP) as per the approved dwg. For the entire stretch	90	0.001% of total contract price per day of delay for the key date
-------	---	----	--

**ii)FOR AT GRADE, RUB, MJB & ELEVATED PORTION:**

Key Dates No.	Description of Key date	Time to achieve. (in days from date of Commencement date)	Delay damages for non- achieving the key dates	Incentives for early achievement of Key Dates
<b>At Grade (6.259 Km) Works including MJB, RUB</b>				
KDAG-1	Start of earthwork in embankment, cutting and ERS	30	0.001% of total contract price per day of delay for the key date	
KDAG-2	Completion of all MIBs.	210	0.001% of total contract price per day of delay for the key date	0.0005% of total contract price per day of early achievement of key date
KDAG-3	Completion of all RUBs	300	0.002% of total contract price per day of delay for the key date	0.0005% of total contract price per day of early achievement of key date
KDAG-4	Completion of 2km of At-Grade length (continuous stretch) in embankment / cutting along with ERS, OHE foundation and access of 2km of section to track, S&T, Electrical & Traction contractor for the respective works	270	0.001% of total contract price per day of delay for the key date	0.0005% of total contract price per day of early achievement of key date
KDAG-5	Completion of MJB	300	0.001% of total contract price per day of delay for the key date	0.0005% of total contract price per day of early achievement of key date
KDAG-6	Completion of additional 3km of At-Grade length in embankment / cutting along with ERS, OHE foundation and access of section (for a minimum 5km including previously completed/handed over length) to track, S&T, Electrical & Traction contractor for their respective works	360	0.001% of total contract price per day of delay for the key date	0.0005% of total contract price per day of early achievement of key date
KDAG-7	Completion of entire length of At-Grade in embankment / cutting along with ERS, OHE foundation and Partial access of section (for a total length of 6.259 km continuous) to track, S&T and Electrical contractor for their respective works	450	0.001% of total contract price per day of delay for the key date	0.0005% of total contract price per day of early achievement of key date

KDAG-8	Completion of fencing works, Boundary wall and OHE Foundation works.	500	0.001% of total contract price per day of delay for the key date	0.0005% of total contract price per day of early achievement of key date
KDAG-9	Completion of all at grade works as per Contract	545	0.001% of total contract price per day of delay for the key date	0.02 % of total contract price per day of early achievement of key date. However, cumulative incentives for early achievement of Key Dates (KDAG1 to 9) will be up to a maximum of 2.0% of total contract price.

**iii) Elevated Viaduct (3.681 KM)**

Key Dates No.	Description of Key date	Time to achieve. (in days from Commencement date)	Delay damages for non-achieving the key dates	Incentives for early achievement of Key Dates
KDV-1	Procurement and signing of casting yard land lease agreement	30	0.001% of total contract price per day of delay for the key date	—
KDV-2	Completion of 1st working pile /open foundation	90	0.001% of total contract price per day of delay for the key date	—
KDV-3	Establishment of casting bed & stacking bed along with gantries and commissioning	120	0.001% of total contract price per day of delay for the key date	—
KDV-4	Establishment of batching plant at casting yard and commissioning	120	0.001% of total contract price per day of delay for the key date	—
KDV-5	Procurement of U- girder & I girder shutters, assembly and commissioning at casting yard	150	0.001% of total contract price per day of delay for the key date	—
KDV-6	Setting of Casting Yard and Casting of First Pier Cap	150	0.001% of total contract price per day of delay for the key date	—
KDV-7	Completion of 1st Pier along with Pier cap	150	0.001% of total contract price per day of delay for the key date	0.0005% of total contract price per day of early achievement of key date
KDV-8	Completion of Casting of 1st 'U' Girder /I -girder for one full span	180	0.001% of total contract price per day of delay for the key date	0.0005% of total contract price per day of early achievement of key date

KDV-9	Erection of U Girder /I-girder for Twenty (20) full span by Crane	240	0.001% of total contract price per day of delay for the key date	0.0005% of total contract price per day of early achievement of key date
KDV-10	Mobilisation and commissioning of overhead launching girder along with transporter- 2 sets	300	0.001% of total contract price per day of delay for the key date	0.0005% of total contract price per day of early achievement of key date
KDV-11	Completion of Entire foundation Works (Pile/Open foundation)	330	0.001% of total contract price per day of delay for the key date	0.0005% of total contract price per day of early achievement of key date
KDV-12	Completion of all sub-structure including piers, Pier cap, portals & Portal beams	390	0.001% of total contract price per day of delay for the key date	0.0005% of total contract price per day of early achievement of key date
KDV-13	Completion of all Super structure works and Full access of the main line of viaduct from Ch.22.386 to 23.853 including obligatory span of 61m OWG and handing over of stretch to track contractor	480	0.001% of total contract price per day of delay for the key date	0.0005% of total contract price per day of early achievement of key date
KDV-14	Completion of all Super structure works and Full access of the main line of viaduct and handing over of stretch to track contractor	570	0.001% of total contract price per day of delay for the key date	0.0005% of total contract price per day of early achievement of key date
KDV-15	Completion of All Miscellaneous works including Expansion Joints, Manhole, Cable trays inserts etc. as per contract	700	0.001% of total contract price per day of delay for the key date	0.0005% of total contract price per day of early achievement of key date
KDV-16	Completion of all works as per Contract and Taking Over of Works	730	0.066% of total contract price per day of delay for the key date	0.03% of total contract price per day of early achievement of key date. However, cumulative incentives for early achievement of Key Dates (KDV1 to 16) will be up to a maximum of 3.% of total contract price.

**Note:**

- 1) Any imposition of penalty on account of delay in accomplishing of key dates mentioned above will be waived and penalty amount if deducted will be refunded (without interest) provided the contractor achieves the subsequent key dates (only upon accomplishing/completion of all the preceding key dates) for at-grade & Elevated separately. Such achievement of Key dates by the Contractor shall be recommended by Engineer for approval of the Employer. Employer decision is final in this regard.
- 2) These penalties shall not relieve the Contractor from his obligation to complete the entire work or from any other obligations and liabilities under this Contract.
- 3) The cumulative of all incentives for early achievement of Key date mentioned above will be limited to maximum 5% of the total Contract Price as per the Contract clause 26.14 of Particular Conditions of the Contract (PCC).

**Annexure – 2 Part A**

<b>Package - 1</b>						
<b>Sr. No.</b>	<b>Hindrance details</b>	<b>Length affected (m)</b>	<b>No. of locations</b>	<b>From Chainage</b>	<b>To Chainage</b>	<b>Tentative date for removal of hindrances</b>
1	IBH building	20	1	30+870	30+880	90 days from Commencement date
2	Thannisandra SP building	25	1	31+350	31+375	120 days from Commencement date