

Response to Prebid Queries

Name of the work: LC Package 2 “Construction of 2 Nos of Road over bridge (ROB) along with construction of service road and drainages in Lieu of Level crossings (LC) along the Corridor-4 Heelalige to Rajanukunte.”

Tender Number: BiRIDE/BSTP/C4LC/PACKAGE2/2026

TENDER ID: 2026_KRIDE_277283_1

SI. No.	Reference section	Reference Clause / Drawing	Query / Clarification Required	Bi-RIDE Response
1)	Section-8	Employer's Requirement – Scope of Work	Kindly confirm the exact chainages, working limits and available railway land boundaries for all 2 locations. Please share the plan and profile drawings for better clarity	GAD's are already enclosed with the tender document which comprises all the essential details. As per ITT clause 6 The tenderer at his own responsibility and risk is encouraged to visit and examine the Site of Works and its surroundings and obtain all information that may be necessary before submission of bid and entering into a contract for construction of the Works.
2)	Section 11	Geotechnical Data	Please confirm whether the geotechnical data and bore logs furnished in tender drawings are final for design/execution purposes, and whether any variation in founding strata encountered during execution shall be treated as payable variation.	Design is in the scope of the Employer. The Good for Construction Drawing shall be issued to successful bidder for Construction. The work will be carried out as per the Employer requirements, Technical specification & BOQ item.
3)	General	Foundation Works	Please confirm whether payment for piles shall be based on actual executed depth.	As per the GFC Drawings or if any additional depth required as per the site condition in line with Employer requirement & Technical specification.

Sl. No.	Reference section	Reference Clause / Drawing	Query / Clarification Required	Bi-RIDE Response
4)	Section 9	Pile Testing	Kindly clarify number and type of pile tests included in BOQ and payable if quantities increase.	Please refer Section-9 Bill of Quantities Sl.No. 17 & 18
5)	Section 7 PCC Sub-clause 13.3 Variation Procedure	Variation Procedure	Since finalized GFC/foundation drawings are issued during execution by the Engineer and foundation quantities are dependent on actual site/geotechnical conditions, kindly confirm that foundation works shall be measured and paid based on actual executed quantities without any restriction on variation limit	It shall be taken up in accordance with the applicable provisions stipulated under the terms and conditions of the Contract. Tender conditions prevail.
6)	Section 2 ITT Clause 3	PQ criteria	Pile diameter and execution methodology are more appropriate indicators of contractor capability. Kindly reconsider the requirement of specifying number of piles in PQ criteria, as pile quantity is dependent on project-specific design parameters	Tender condition Prevails
7)	Section 8 Employers Requirement Appendix - XI – Utilities	OHE Modifications	Since OHE mast modifications within 10m of bridge abutment are to be carried out by KRIDE, kindly clarify the interface responsibilities, timelines and dependency conditions between KRIDE/TRD works and contractor execution activities.	It is in the scope of the Contractor.
8)	General	Shop Drawings	Please specify the timeline for approval/review of drawings, shop drawings, methodologies and technical submissions by the Engineer/Employer. Further, delays in approval/review, not attributable to the Contractor shall be considered for extension of time and shall not attract any penalty/liquidated damages	Tender condition Prevails.

Sl. No.	Reference section	Reference Clause / Drawing	Query / Clarification Required	Bi-RIDE Response
9)	General	RE Wall Works	Kindly clarify approved RE wall system/vendor requirements.	As per GAD, U type retaining wall is proposed for approaches.
10)	General	Casting Yard	Kindly clarify whether Employer shall provide land for casting yard.	It is in the scope of the Contractor
11)	General	Underground Utilities	Please provide details of existing underground utilities in project area.	All charted utilities shall be shifted by Employer, if any uncharted utilities encountered during the course of the construction shall be diverted by the Contractor and it shall be paid under the relevant BoQ items
12)	Section 7 GCC/PCC 14.7 Time for Payment of Interim Payment Certificates	Payment Terms	Please clarify timeline for certification and release of RA bills.	Please refer the relevant clause of GCC/PCC
13)	Section 7 GCC/PCC Clause 13.8 Adjustments for changes in cost	Price Adjustment	Kindly confirm applicability of price escalation under GCC Clause 13.8.	Please refer the relevant clause of GCC/PCC
14)	Section 6 PCC Part A Contract Data Clause 1.1.3.7	Defect Liability	Please confirm defect liability period applicable for all works including steel structures.	Please refer the relevant clause of GCC/PCC
15)	General	Temporary Works	Please confirm whether temporary works require proof consultant approval.	Yes.
16)	General	Survey & Benchmarks	Please provide benchmark and survey control details for execution.	It shall be provided to successful bidder.
17)	General	Drainage	Please clarify outfall points and permissions for drainage connectivity.	It shall be provided to successful bidder.
18)	Section 6 PCC Part A Contract Data	Completion Period	Please clarify milestone requirements and delay damages for sectional completion.	Please refer Section-6, Contract Data Annexure – 1 of Part A –
19)	General	Design Responsibility	Please clarify whether Contractor's responsibility is limited to coordination	Tender condition prevails.

Sl. No.	Reference section	Reference Clause / Drawing	Query / Clarification Required	Bi-RIDE Response
			for approval of GADs, preparation of shop drawings, fabrication drawings and temporary works designs. Further, delays in approval of GADs/drawings by SWR/IR/Engineer, not attributable to Contractor, shall be considered for extension of time and shall not attract any penalty/liquidated damages, and corresponding extension in key dates	
20)	General	BIM	Please confirm that BIM requirements/deliverables are not applicable for the present ROB/RUB package	Contractor should ensure implementation of PMIS Software provided by the Employer.
21)	Section 8 Employers Requirement	Annexure – VII : Completion Certificate	While tender drawings/GFC issuance indicate that permanent works design is being carried out by the Engineer, Annexure VII appears to place responsibility of permanent works design on the Contractor. Kindly clarify the exact extent of Contractor's design responsibility for permanent works.	Design & GFC Drawings for the permanent works are in the scope of Employer. Approval of shop drawings, fabrication drawings and temporary works designs by SWR/IR/Engineer/Employer/Local Authorities is in the scope of contractor.
22)	General	<p>GFC DRAWINGS: Errors, Omissions and Discrepancies in Specifications and Drawings:</p> <p>It shall be the responsibility of the Contractor to promptly bring to the notice of Engineer any error, omission fault, defects or discrepancy in the contract documents,</p>	Please clarify whether the Contractor's responsibility is limited to notifying the Engineer of any errors, omissions, discrepancies, or insufficient details observed in the GFC drawings/specifications. Further clarify that any revisions, redesigns, additional drawings, or consequences arising out of such discrepancies in tender/GFC documents shall be treated as Client/Engineer's responsibility, and the Contractor shall	Tender condition prevails.

Sl. No.	Reference section	Reference Clause / Drawing	Query / Clarification Required	Bi-RIDE Response
		<p>specifications and drawings for the work which are discovered while reviewing the contract documents or in the process of execution of the works and obtain his orders thereon</p>	<p>be entitled to corresponding extension of time and cost implications, if any.”</p>	
23)	Section-2	ITT Clause 3.2	<p>Upon review of the bid Qualification requirements vide Clause 3 ie. Qualification of the Tenderer of the tender document, we understand that the eligibility criteria primarily recognize the credentials of the bidder entity itself and do not expressly provide for utilisation of experience and financial credentials of the Parent/Holding Company by its group companies/Subsidiaries.</p> <p>In this regard, we respectfully request your consideration for incorporating a provision permitting a bidder to utilise the technical and financial credentials of its Parent/ Holding Company.</p> <p>We request the tendering authority to kindly consider issuing a clarification / corrigendum permitting bidders to rely upon the technical experience and financial credentials of their Parent/Holding company for the purpose of meeting the Bid Qualification Requirements.</p>	Tender condition prevails