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B I D D I N G  D O C U M E N T S  
 

For the work of 
 

 
 “Baiyyappanahalli - Hosur and Yeshwanthpur – Channasandra 
Doubling Projects :  Providing Project Management Consultancy 
(PMC) for all components of work – Civil, Electrical, OHE, S&T, P Way, 
Miscellaneous works, N.I. Works, etc. including commencement of 
the section  in 3 (Three) Packages”.   

 

 

IFB No: K RIDE/Projects/56/1/2020        Date 05.09.2020  
   
 
 

Employer: K RIDE (Rail Infrastructure Development Company (Karnataka) Limited) 

MSIL House, 7th Floor, 

#36, Cunningham Road  

Bangalore 

Tel – (080) 22370582, 
Fax – (080) 22370581 
E Mail – md@kride.in  
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Rail Infrastructure Development Company (Karnataka) Limited 

 
 

INVITATION FOR BIDS  
 

Bid Notice No. K RIDE/Projects/56/1/2020                      Date : 05.09.2020 
 

(K RIDE) RAIL INFRASTRUCTURE DEVELOPMENT COMPANY 
(KARNATAKA) LIMITED, having its Corporate office at MSIL House, 7th Floor, 
#36, Cunningham Road Bangalore-560052, India which is a Joint Venture of 
Government of Karnataka and Ministry of Railways set up as a wholly owned 
Government Company under the provisions of Section 2(45) of Companies Act 
2013, invites bids under single stage two packet system for work of 
Baiyyappanahalli - Hosur and Yeshwanthpur – Channasandra Doubling 
Projects :  Providing Project Management Consultancy (PMC) for all 
components of work – Civil, Electrical, OHE, S&T, P Way, Miscellaneous 
works, N.I. Works, etc. including commencement of the section  in 3 (Three) 
Packages. 
 

THE THREE CONTRACT PACKAGES ARE AS UNDER 

 

Sl.  
No. 

Name of work 
 

Estimated 
Cost of 

Project (in `) 

Bid 
Security 

(in `) 

Period 
of 

Complet
ion 

 

I Package 1:  “Baiyyappanahalli - 
Hosur Doubling Project :  Providing 
Project Management Consultancy 
(PMC) for all Components of work 
from Km 158/700 to Km 183/000 – 
Civil, Electrical, OHE, S&T, P Way, 
Miscellaneous works, N.I. Works, 
etc. including commencement of the 
section” 

 
 
 

9,12,26,585/- 

 
 
 

6,06,133/- 

3 years 
plus 6 

months 
Defect 

Liability 
Period 
for the 
work 

 

 Package 2:  “Baiyyappanahalli - 
Hosur Doubling Project :  Providing 
Project Management Consultancy 
(PMC) for all Components of work 
from Km 183/000 to Km 205/500 – 
Civil, Electrical, OHE, S&T, P Way, 
Miscellaneous works, N.I. Works, 
etc. including commencement of the 
section  ” 

 
 
 

8,51,28,447/- 

 
 
 

5,75,642/- 

3 years 
plus 6 

months 
Defect 

Liability 
Period 
for the 
work 
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 Package 3: “Yeshwanthpur – 
Channasandra Doubling Project :  
Providing Project Management 
Consultancy (PMC) for all 
components of work from Km 
205/300 to Km 224/700 – Civil, 
Electrical, OHE, S&T, P Way, 
Miscellaneous works, N.I. Works, 
etc. including commencement of the 
section” 

 
 
 

8,16,26,619/- 

 
 
 

5,58,133/- 

3 years 
plus 6 

months 
Defect 

Liability 
Period 
for the 
work 

 
 

1. Bidders are advised to note the eligibility and minimum qualifying criteria 
specified in the Instruction to Bidders and Section 3 “ Evaluation and 
Qualification Criteria”  of bid document. 

2. Bids must be accompanied by a bid security as mentioned above in any 
one of the forms as specified in the bidding documents and shall have to be 
valid for 42 days beyond the validity of the bid. 

3. Bidding Documents can be downloaded free of cost from K RIDE website 
www.kride.in from 06/09/2020 and the bids can be submitted on the 
downloaded document. 

Please note that drawings, if any, referred in the bid document, but not 
uploaded with the bidding document, can be viewed in this office on any 
working day. The Tenderer can also have a copy of the same on payment 
of non-refundable cost of Rs. 5,000/- (Rupees Five Thousand only) for 
each package by a crossed Demand Draft on any Scheduled bank payable 
at Bangalore drawn in favour of Rail Infrastructure Development 
Company (Karnataka) Limited, Bangalore.   

It will be the responsibility of the Consultant who is submitting the bid on 
downloaded bidding documents to check and see any 
Addendum/Corrigendum issued in this regard from the website from time to 
time and ensure submission of bid along with all Addendum/Corrigendum. 
 
In case of any clarification the tenderer can visit the Rail Infrastructure 
Development Company (Karnataka) limited Corporate Office Bangalore 
at MSIL House, 7th Floor, #36, Cunningham Road Bangalore – 
560052,  
 

4. Purchase Preference: Shall not apply to Central Public Sector 
Enterprises, as per extant rules in force. 
 

5. Special Provisions for Micro and Small Enterprises (MSEs): MSEs 
registered with District Industries Centers/ Khadi and Village Industries 
Commission/ Khadi and Village Industries Board/Coir Board/ National 
Small Industries Corporation/ Directorate of Handicraft and Handloom/ 
‘Udyog Aadhaar’ – The Online Portal of MSME/ Any other body specified 
by Ministry of MSME are exempted from the payment of Bid document 
fee and proposal security for this tender. 
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6. The provisions of revised ‘Public Procurement (Preference to Make in 

India) Order 2017’ issued by Department of Industrial Policy and 
Promotion under Ministry of Commerce and Industry vide letter no. P-
45021/2/2017-PP (BE-II) dated 28.05.2018 shall be applicable to the 
bidding process and award of the contract shall be done accordingly.  In 
this connection, the minimum local content shall be 50% and the margin 
of purchase preference shall be 20%. For award of contract, para 3.c. of 
the revised ‘Public Procurement (Preference to Make in India) Order 
2017’ (Annexure I of IFB) shall be applicable in addition to the other 
provisions in the bidding documents in this regard. 

7. Date of Receipt and opening of Bids: The completed Bids must be 
dropped in the nominated tender box or delivered to the address below not 
later than 15.00 hrs on 29/09/2020 and the same shall be opened at 15.30 
hrs. in the same day in the presence of Bidders who choose to be present.  
K RIDE will not be responsible for any delays in receiving the Bidding 
documents by the Bidder or receipt of Bids by K RIDE. 

8. Address for Communication: Interested eligible Bidders may obtain 
further      information from the following address: 

 
General Manager (Civil), 

Rail Infrastructure Development Company (Karnataka) Limited, 
MSIL House, 7th Floor, #36, Cunningham Road 

Bangalore – 560052 
 

Tel: (080)22370582, Fax -22370581 
E – Mail: md@kride.in 
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Annexure - I 
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PART 

I  

Bidding 
Procedure 
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Rail Infrastructure Development Company (Karnataka) Limited
(A Joint Venture of Govt. of Karnataka & Ministry of Railways)

MSIL House,Trh Floor, #36, Cunningham Road, Bangalore - 560052
Tele - 080 22370581, Fax : + 9L-8O-22370581, web : www.kride.in

Technical Proposal

for

Baiyyappanahalli - Hosur and Yeshwanthpur -
Channasandra Doubling Proiects : Providing Project

Management Consultancy (PMC) for all components of
work - Civil, Electrical, OHE, S&T, P Way, Miscellaneous
works. N.I. Works. etc. including commencement of the
section. South Western Railway, in 3 ( three LPackages .

(MULTIPLE PACKAGES)



 

 

 

 

 

 

 

 

 

 

 

 

 

Section 
1 

Instructions to 
Bidders (ITB) 
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Reasons for Rejection of Bids 

 

 
Note :  
 

The Bidders are advised to note the above reasons and take care of the same to 

avoid rejection of their bids. 

 

Important Note: 

With regard to the procedure of sealing and submission of bids, please refer to 

ITB 21 

 

  

Section 1 Instructions to Bidders (ITB) 

ITB Clause 

No 

Section 1 

Reason for Summary Rejection  

4.4 Non-submission of Affidavit 

4.5 Non-submission of immediate information to the 

Employer in case the Bidder ceases to fulfill eligibility in 

terms of ITB 4.3 & 4.4 

14.2 Quoting more than a single percentage for any schedule 

14.9 Non-submission of the Letter of Price Bid (LPB) and/or 

Summary sheet of BOQ 

16.4 Non-submission of the Letter of Technical Bid (LTB) 

19.3 Bid not accompanied by an enforceable and compliant 

bid security 
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A. General 

1. Scope of Bid 

1.1 In connection with the Invitation for Bids indicated in the Bid Data Sheet (BDS), 
Rail Infrastructure Development Company (Karnataka) Limited (K RIDE), a Joint 
Venture of Govt. of Karnataka & Ministry of Railways, hereinafter referred to as 
the ‘Employer’, issues these Bidding Documents for the Procurement of Works as 
specified in Section 5: Works Requirements. The name, identification, number of 
contract(s) are provided in the BDS. 

1.2 Throughout these Bidding Documents: 

(a) the term “in writing” means communicated in written form and delivered against 
receipt;  

(b) except where the context requires otherwise, words indicating the singular also 
include the plural and words indicating the plural also include the singular; and 

(c) “day” means calendar day. 

 

2. Source of Funds 

2.1 The required funds have been sourced by K RIDE, unless otherwise specified in 
the BDS. 

 

3. Corrupt Practices 

3.1 The Employer requires that bidders, suppliers, and contractors observe the 
highest standard of ethics during the procurement and execution of such 
contracts. In pursuance of this policy, the Employer: 

(a) defines, for the purposes of this provision, the terms set forth below as follows: 

(i) “corrupt practice” means offering, giving, receiving, or soliciting, directly or 
indirectly, of anything of value to influence the action of any party in the 
procurement process or the execution of a contract; 

(ii) “fraudulent practice” means a misrepresentation or omission of facts in order 
to influence a procurement process or the execution of a contract; 

(iii) “collusive practice” means a scheme or arrangement between two or more 
bidders, with or without the knowledge of the Employer, designed to influence 
the action of any party in a procurement process or the execution of a 
contract; 

(iv) “coercive practice” means harming or threatening to harm, directly or 
indirectly, persons, or their property to influence their participation in a 
procurement process, or affect the execution of a contract; 

(b) will reject a Bid for award if it determines that the bidder recommended for award 
has, directly or through an agent, engaged in corrupt, fraudulent, collusive, or 
coercive practices in competing for the Contract; and 

(c) will sanction a party or its successor, including declaring ineligible, either 
indefinitely or for a stated period of time, to participate in  Employer’s activities, if 
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it at any time determines that the firm has, directly or through an agent, engaged 
in corrupt, fraudulent, collusive, or coercive practices in competing for, or in 
executing  a contract of the employer. 

 

4. Eligible Bidders 

4.1 A Bidder may be a natural person, private entity, government-owned entity, or 
any combination of them with a formal intent to enter into an agreement or under 
an existing agreement in the form of a Joint Venture (JV). The bidder must 
ensure the following: 

(a) In case of Single Entity: 

(i) Submit Power of Attorney authorizing the signatory of the bid to commit the 
bidder. 

(b) In case of Joint Venture:  

(i) The number of partners in the JV shall not be more than that indicated in the 
Bid Data Sheet (BDS); 

(ii) Submit MOU, as per the form given in Section 4. 

(iii) The JV shall nominate a Representative through Power of Attorney (Form 
given in Section 4) who shall have the authority to conduct all business for 
and on behalf of any and all the parties of the JV during the bidding process 
and, in the event the JV is awarded the Contract, during contract execution. 

(iv) Submit Power of Attorney by individual partners to lead partners as per the 
form given in Section 4.   

(v)  In case a Joint Venture is the successful bidder, the Joint Venture Agreement 
should be entered by the Joint Venture partners.  The duly signed Joint 
Venture Agreement should be submitted along with the Performance Security 
to the employer after notification of the award of contract within 28 days. 

(c) Only firms that are registered or incorporated in India are eligible to compete 
 

4.2 Bidders having a conflict of interest shall be disqualified.  The conflict of interest 
is detailed below 
 

4.3 A Bidder shall not have conflict of interest.  All Bidders found to have a conflict of 
interest shall be disqualified. A Bidder may be considered to be in a conflict of 
interest with one or more parties in this bidding process, if, including but not 
limited to:   

(a) they have controlling shareholders in common; or 

(b) they receive or have received any direct or indirect subsidy from any of them; or 

(c) they have the same legal representative for purposes of this bid; or 

(d) they have a relationship with each other, directly or through common third 
parties, that puts them in a position to have access to information about or 
influence on the Bid of another Bidder, or 

(e) any firm, either individually or in Joint Venture (JV), submits more than one offer 
irrespective of whether the firm is quoting against this bid. The bids submitted 
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by two different bidders, having any common participant in JV formation or any 
common partner in partnership firms, or an individual whether in the same or 
different packages will be treated as having conflict of interest or 

(f) a Bidder participated as a consultant in the preparation of the design or 
specifications of the contract that is the subject of the Bid; or 

(g) a Bidder was affiliated for any period(s)during last two years before the date of 
issue of Invitation for Bids with a firm or entity that has been hired (or is 
proposed to be hired) by the Employer as Engineer for the contract. 

 

4.3.1 Conflict of Interest: 

K RIDE requires that Consultants provide professional, objective and impartial 
advice and at all times hold the Client’s interests paramount, avoid conflicts 
with other assignments or their own corporate interests and act without any 
consideration for future work.  Consultants shall not be recruited for any 
assignment that would be in conflict with their prior or current obligations to 
other clients, or that may place them in a position of not being able to carry 
out the assignment in the best interest of the Client.  Without limitation on the 
generality of the foregoing, Consultants, and any of their associates shall be 
considered to have a conflict of interest and shall not be recruited under any 
of the circumstances set forth below: 

i) If a consultant combines the function of consulting with those of contracting 
and/or supply of equipment and/or supply of services other than consulting; or 

ii) If a consultant is associated with or affiliated to a contractor or manufacturer 
for this project; or 

iii) If a Consultant is owned by a contractor or a manufacturing firm with 
departments or design offices offering services as Consultants. The 
Consultant should include relevant information on such relationships along 
with a statement in the Proposal cover letter to the effect that the Consultant 
will limit its role to that of a Consultant and disqualify itself and its associates 
from work, in any other capacity or any future project within the next five 
years, that may emerge from this assignment (including bidding for any part of 
the future project). The Consultant selected  to undertake this assignment will 
give an appropriate undertaking to such effect, while signing the agreement; 
or 

iv) If there is a conflict among consulting assignments, the Consultant (including 
its personnel and sub-consultants) and any subsidiaries or entities controlled 
by such consultant shall not be recruited for the relevant assignment.  

A Consultant cannot be recruited to carry out an assignment that, by its 
nature, will result in conflict with another assignment of such Consultant. For 
example, a Consultant engaged to prepare engineering design for an 
infrastructure project shall not be recruited to prepare an independent 
environmental assessment or to proof check the designs for the same project. 
Similarly, a Consultant assisting a client in privatization of public assets shall 
neither purchase nor advise purchasers of such assets or a Consultant hired 
to prepare Terms of Reference for an assignment shall not be recruited for the 
assignment in question. 
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There are generally 3 types of consultancy services in K RIDE i.e.  

(i) Pre-Investment studies (PETS & Bankability Studies), 

(ii) Detailed Engineering & Design (FLS & DDE) and 

(iii) Project Implementation (PMC).   
If a consultancy firm has carried out pre-investment studies mentioned in (i) 
above, there may be advantage for appointing the same firm to carry out the 
consultancy mentioned in (ii) and (iii) above.  Hence there is no conflict of 
interest involved for a firm doing the consultancy for (i) and/or (ii) and/or (iii). 

 

4.3.2. If a Consultant submits or participates in more than one Proposal, such a 
Consultant shall be disqualified.  

 

4.3.2 Proposal Validity 
 

4.3.3 The Data Sheet indicates how long the Consultants’ Proposals must remain 
valid after the submission date.  

 

4.3.4 The Employer will make its best effort to finalise the Contract within this 
period. In exceptional circumstances, the Employer may request Consultants 
to extend the validity period of their Proposals. The request and the 
responses shall be made in writing. In case Consultant extends validity of 
their proposal, the proposal security as furnished in accordance with ITC 5.4, 
shall also be extended upto the date mentioned in the letter of request for 
extension.  Consultants have the right to refuse to extend the validity period of 
their Proposals. 
 

4.3.5. Participation of Government Employees:  

The Government employees are not permitted to undertake any assignment 
without the approval of the Government as per extant Government rules. In 
addition to this, no close relatives of K RIDE staff should be proposed for 
participation in the assignment. 

 

4.4 The bidder shall be disqualified if:  

 

(a) The bidder or any of its constituents has been blacklisted/ banned business 
dealings for all Government Departments or by Ministry of Railways or by K RIDE 
at any time till finalization of bids, except in cases where such blacklisting/ 
banning has been withdrawn by Competent Authority or has ceased on the 
deadline for submission of the bids, for which satisfactory evidence is to be 
produced. 

(b) Any previous contract of the bidder or any of its constituents had been terminated 
for contractor’s failure or part terminated for its failure as a JV partner with 
forfeiture of its full Performance Security, by Rail Infrastructure Development 
Company (Karnataka)  Ltd.(K RIDE) at any time starting from 3 years before the 
deadline for submission of bids and upto one day before the date of opening of 
price bids; 
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Provided, however, there is no stay order or declaration by any Court against 
such termination of the Contract by Rail Infrastructure Development Company 
(Karnataka)  Ltd. or such termination of the Contract has not been revoked by 
Rail Infrastructure Development Company (Karnataka)  Ltd or competent 
authority of K RIDE has not passed an order of non-applicability of 
disqualification of the bidder or any of its constituents despite such termination.  

(c) The bidder or any of its constituents has been imposed delay damages of 5% or 
more of contract value by K RIDE due to delay in the implementation of any 
previous contract within the period of last 2 years before the deadline for 
submission of bids (Period of 2 years shall be reckoned from the date on which 
the total accrued amount of Delay Damages has reached 5% or more of the 
contract price) or such accrued delay damages has not been fully recovered 
before the deadline for submission of bids on account of contractor’s request for 
deferring recovery to maintain cash flow and K RIDE has acceded to the same in 
the interest of the project  or the work under the previous contract in question has 
not been completed before the deadline for submission of bids, unless imposition 
of such delay damages has been set aside by the Competent Authority. 
 

(d) The bidder or any of its constituents: 

(i) has suffered bankruptcy/insolvency or 

(ii) has any ongoing case of insolvency before the NCLT/any Court where Interim 
Resolution Professional (IRP) has been appointed or is at any later stage of 
the insolvency process 

On the deadline of submission of bids or thereafter till finalization of bids. 

(e) The bidder is found ineligible by the Employer, in accordance with ITB-3. 

(f) The bidder or its constituent(s) has been declared by K RIDE to be a poor 
performer and the period of poor performance is still in force on the deadline 
for submission of bids. 

OR 

The bidder or its constituent(s) has been declared by K RIDE to be a poor 
performer at any time after the deadline for submission of bids and upto one 
day before the date of opening of price bids.  

(g) The bidder or any of its constituents has changed its name or created a new 
business entity as covered by the definition of “Allied Firm” under para 1102 
(iii) of Chapter XI of Vigilance Manual of Indian Railways (available on website 
of Indian Railways), consequent to having been banned business dealings or 
suspended business dealings or having been declared poor performer. 

The Bidder shall submit an affidavit stating that they are not liable to be 

disqualified as per this sub clause using the appropriate Performa given in 

Section 4. Non-submission of an affidavit by the bidder shall result in 

summary rejection of his bid. 
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4.5 Bidders shall immediately inform the Employer in case they cease to fulfill 
eligibility in terms of ITB 4.3 & 4.4. In case the bidder fails to inform the Employer 
or submits a false affidavit, his bid shall be summarily rejected and bid security 
shall be forfeited.  The bidder shall also be liable for Banning of Business 
dealings for a period up to five years. 

 

5 Eligible Materials, Equipment and Services 

5.1  The materials, equipment and services to be supplied under the Contract shall be 
from the approved sources as specified in Section 5: Works Requirements. 

 

B. Contents of Bidding Document 

 

6 Sections of Bidding Document 

6.1 The Bidding Document consists of Parts I, II and III, which includes all the 
Sections indicated below, and should be read in conjunction with any Addenda 
issued in accordance with ITB 8. 

 

PART I: Bidding Procedures 

Section 1: Instructions to Bidders (ITB) 

Section 2: Bid Data Sheet (BDS) 

Section 3: Evaluation and Qualification Criteria (EQC) 

Section 4: Bidding Forms (BDF) 

 
PART II: Work’s Requirements 

 
Section 5: Work’s Requirements (WRQ) 

 
PART III: Conditions of Contract and Contract Forms 

 
Section 6: General Conditions of Contract (GCC) 

Section 7: Special Conditions of Contract (SCC) –  

Part A: Contract Data (CD) 

Part B: Specific Provisions (SP) 

Section 8: Contract Forms (COF) – Annexes to SCC 

Section 9: Bill of Quantities (BOQ) 
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6.2 The Invitation for Bids (IFB) issued by the Employer is not part of the Bidding 
Document. 

 

6.3 The Employer is not responsible for the completeness of the Bidding Document 
and their Addenda, if they were not obtained directly from the source stated by 
the Employer in the Invitation for Bids. 

 

6.4 The Bidder is expected to examine all instructions, forms, terms, and 
specifications in the Bidding Document. Failure to furnish all information or 
documentation required by the Bidding Document may result in the rejection of 
the bid. 

 

7 Clarification of Bidding Document, Site Visit, Pre-Bid Meeting 

 

7.1 A prospective Bidder requiring any clarification of the Bidding Document shall 
contact the Employer in writing at the Employer’s address indicated in the BDS or 
raise his inquiries during the pre-bid meeting if provided for in accordance with 
ITB 7.4. The Employer will respond in writing to any request for clarification, 
provided that such request is received no later than ten (10) days prior to the 
deadline for submission of bids. The Employer shall forward copies of its 
response to all Bidders who have acquired the Bidding Document in accordance 
with ITB 6.3, including a description of the inquiry but without identifying its 
source. Should the Employer deem it necessary to amend the Bidding Document 
as a result of a request for clarification, it shall do so following the procedure 
under ITB 8 and ITB 22.2. 

 
7.2 The Bidder is advised to visit and examine the Site of Works and its surroundings 

and obtain for itself on its own responsibility all information that may be 
necessary for preparing the bid and entering into a contract for construction of the 
Works. The costs of visiting the site shall be at the Bidder’s own expense. 

 
7.3 The Bidder and any of its personnel or agents will be granted permission by the 

Employer to enter upon its premises and lands for the purpose of such visit, but 
only upon the express condition that the Bidder, its personnel, and agents will 
release and indemnify the Employer and its personnel and agents from and 
against all liability in respect thereof, and will be responsible for death or personal 
injury, loss of or damage to property, and any other loss, damage, costs, and 
expenses incurred as a result of the inspection. 

 
7.4 The Bidder’s designated representative is invited to attend a pre-bid meeting, if 

provided for in the BDS, either in person or through video conferencing. The 
purpose of the meeting will be to clarify issues and to answer questions on any 
matter that may be raised at that stage. 

 

7.5  The Bidder is requested, as far as possible, to submit any questions in writing, to 
reach the Employer not later than one week before the meeting. 
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7.6  Minutes of the pre-bid meeting, including the text of the questions raised, without 
identifying the source, and the responses given, together with any responses 
prepared after the meeting, will be transmitted promptly to all Bidders who have 
acquired the Bidding Document in accordance with ITB 6.3. Any modification to 
the Bidding Document that may become necessary as a result of the pre-bid 
meeting shall be made by the Employer exclusively through the issue of an 
addendum pursuant to ITB 8 and not through the minutes of the pre-bid meeting. 

7.7 Non-attendance at the pre-bid meeting will not be a cause for disqualification of a 
Bidder. 

 

8 Amendment of Bidding Document 

8.1  At any time prior to the deadline for submission of bids, the Employer may amend 
the Bidding Document by issuing addenda. 

 
8.2  Any addendum issued shall be part of the Bidding Document and shall be 

communicated in writing to all who have obtained the Bidding Document from the 
Employer.  

 

8.3 To give prospective Bidders reasonable time in which to take an addendum into 
account in preparing their bids, the Employer may, at its discretion, extend the 
deadline for the submission of bids, pursuant to ITB 22.2 

 

C. Preparation of Bids 

 

9 Cost of Bidding  

9.1 The Bidder shall bear all costs associated with the preparation and submission of 
its Bid, and the Employer shall not be responsible or liable for those costs, 
regardless of the conduct or outcome of the bidding process. 

 

10 Language of Bid 

10.1 The Bid, as well as all correspondence and documents relating to the bid 
exchanged by the Bidder and the Employer, shall be written in English. 
Supporting documents and printed literature that are part of the Bid may be in 
another language provided they are accompanied by an accurate translation of 
the relevant passages in English in which case, for purposes of interpretation of 
the Bid, such translation shall govern. 

 

11 Documents Comprising the Bid 

11.1  The Bid shall comprise two envelopes submitted simultaneously, one containing 
the Technical Bid and the other the Price Bid, enclosed together in an outer 
single envelope. 

 
11.2 Initially, only the Technical Bids are opened at the address, date and time 

specified in ITB Sub-Clause 25.1. The Price Bids remain sealed and are held in 
custody by the Employer. The Technical Bids are evaluated by the Employer.  No 
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amendments or changes to the Technical Bids are permitted. Bids with Technical 
Bids which do not conform to the specified requirements will be rejected as 
deficient Bids 

 
11.3   Price Bids of technically compliant Bids are opened in public at a date and time 

advised by the Employer. The Price Bids are evaluated and the Contract is 
awarded to the Bidder whose Bid has been determined to be the lowest 
evaluated substantially responsive Bid 

 

11.4   The Bid shall contain the following : 

(a) Letter of Bid in accordance with ITB 16; 

(b) Bid Security, in accordance with ITB Clause 19; 
 

(c) alternative Bid, if permissible, in accordance with ITB Clause 13; 

(d) written confirmation authorizing the signatory of the Bid to commit the Bidder, in 
accordance with ITB Clause 20.2; 

(e) documentary evidence in accordance with ITB Clause 17 establishing the 
Bidder’s qualifications to perform the contract; and  

(f) any other document required in the BDS. 
 

11.5   The Price Bid shall contain the following : 

(a) Letter of Price Bid and completed schedules as required including Bill of 
Quantities in accordance with ITB Clauses 12, and 14; 

(b) alternative Price Bid corresponding to the alternative Technical Bid, if 
permissible, in accordance with ITB Clause 13; and 

(c) any other document required in the BDS. 

 

12. Bid Letters and Price Schedules 

12.1 The Bidder shall submit proposal and Separate Price Proposal using the 
appropriate Submission Sheets furnished in Section 4: Bidding Forms. These 
Forms must be completed without any alterations to their format, and no 
substitutes shall be accepted. All blank spaces shall be filled in with the 
information requested. 

 
12.2 The Bidder shall submit, as part of the Price Bid, the Schedules, including the 

Bill of Quantities.  

 
13. Alternative Bids 

 

13.1 Unless otherwise indicated in the BDS, alternative bids shall not be considered.  
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13.2 When alternative periods for completion are explicitly invited, a statement to 
that effect will be included in the BDS, as will the method of evaluating different 
periods for completion. 

 

14. Bid Prices and Discounts 
 

14.1 The prices and discounts quoted by the Bidder in the Letter of Price Bid 
(LPB)and in the Bill of Quantities shall conform to the requirements specified 
below. 
 

14.2 In the BOQ, quantity and unit rates and thereby the amount against each item 
have been indicated where rates as percentage are to be quoted. From this, 
price of such schedules have been worked out and indicated in the summary 
sheet in BOQ. The Bidder shall quote rates as single percentage 
above/below/at par in figures and words as per format for such schedule in the 
summary sheet. If any bidder quotes more than one percentage for such 
schedules, its bid shall be summarily rejected. 

 
14.3 The price to be quoted in the Letter of Price Bid, in accordance with ITB 12.1, 

shall be the total price of the Bid, excluding any discounts offered. 
 

14.4 The Bidder shall quote any unconditional discounts and the methodology for their 
application (the discounts, and the methodology of their application, should be 
quoted on prices quoted in the bid so that the discounts can be evaluated by 
simple arithmetic calculation during financial evaluation of the bids, to arrive at 
the net total price of the bid. If the net total price cannot be calculated after 
application of the methodology of the discount(s) quoted, the bid shall be 
considered as incomplete and will be rejected) in the Letter of Price Bid, in 
accordance with ITB 12.1.  However, any conditional discount if any offered for 
award of contract has to be quoted separately and to be submitted in separate 
envelope(s). 
 

14.5 Unless otherwise provided in the BDS and the Contract, the rates and prices 
quoted by the Bidder are subject to adjustment during the performance of the 
Contract in accordance with the provisions of the Conditions of Contract. In such 
a case, the indices and weightings for the price adjustment formulae shall be as 
specified in the Tables of Adjustment Data included in Contract Data. 
 

14.6 If so, indicated in ITB 1.1, bids are being invited for individual contracts or for any 
combination of contracts (packages). Bidders wishing to offer any price reduction 
for the award of more than one Contract shall specify in their bid the price 
reductions applicable to each package, or alternatively, to individual Contracts 
within the package. Price reductions or discounts shall be submitted in 
accordance with ITB 14.4, provided the bids for all contracts are submitted and 
opened at the same time. 

 
 

14.7 All duties, taxes, and other levies payable by the Contractor under the Contract, 
or for any other cause (including standard specifications), as of the date 28 days 
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prior to the deadline for submission of bids, shall be included in the rates and 
prices and the total Bid Price submitted by the Bidder. 
 

14.8 Bidders should note that during the progress of the works, the foreign currency 
requirements of the outstanding balance of the Contract Price may be adjusted 
by agreement between the Employer and the Contractor in order to reflect any 
changes in foreign currency requirements for the Contract, in accordance with 
Sub-Clause 14.15 of the Conditions of Contract. Any such adjustment shall be 
effected by comparing the percentages quoted in the bid with the amounts 
already used in the Works and the Contractor's future needs for imported items. 
 

14.9 Bidder should note that non-submission of the Letter of Price Bid (LPB) and/or 
Summary sheet of BOQ by the bidder shall result in summary rejection of his bid. 

 

15. Currencies of Bid and Payment 
 

15.1 The bidder shall quote the unit rates and the prices entirely in the Indian Rupees. 

 
16. Documents Comprising the Bid 

16.1 The Bidder shall furnish a commitment in Letter of Technical Bid (LTB) for 
deployment of equipment and personnel as stipulated in Section 5: Work’s 
Requirement. 
 

16.2 Deleted. 
 

16.3 The Bidder shall furnish a commitment in Letter of Technical Bid (LTB) for 
adhering to mobilisation as stipulated in Section 5: Work’s Requirement. 

 
16.4 Bidder should note that non-submission of the Letter of Technical Bid (LTB) by 

the bidder shall result in summary rejection of his bid.  

 

17. Documents Establishing the Qualifications of the Bidder 

17.1 To establish its qualifications to perform the Contract in accordance with Section 
3: Evaluation and Qualification Criteria, the Bidder shall submit as part of its 
technical Bid the information requested in the corresponding information sheets 
included in Section 4: Bidding Forms. 
 

17.2 Domestic Bidders, individually or in joint ventures, applying for eligibility for 
domestic preference shall supply all information required to satisfy the criteria for 
eligibility. 
 

18. Period of Validity of Bids 
 

18.1 Bids shall remain valid for a period of 120 days after the bid submission deadline 
date prescribed by the employer. A bid valid for a shorter period shall be rejected 
by the employer as non-responsive. 
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18.2 In exceptional circumstances, the Employer may request Bidders to extend the 
period of validity of their bids. The request and the responses shall be made in 
writing. If a bid security is requested in accordance with ITB 19, it shall also be 
extended upto the date mentioned in the letter of request for extension. A Bidder 
may refuse the request without forfeiting its bid security. A Bidder granting the 
request shall not be required or permitted to modify its bid. 

 

19. Bid Security 
 

19.1 Unless otherwise specified in the BDS, the Bidder shall furnish as part of its bid, a 
bid security in original form and for the said amount of Indian Rupees as specified 
in the BDS. 

19.2 The bid security shall be, at the Bidder’s option, in any of the following forms: 

(a) A Cashiers or Banker’s certified cheque or Bank draft drawn on a 
Scheduled/Nationalized Bank in India in favour of “Rail Infrastructure 
Development Company (Karnataka) Ltd” payable at Bangalore;  

                              or 

(b) An unconditional bank guarantee using the Form given in Section 4: Bidding 
Forms. The bank guarantee shall be from a bank having minimum net worth of 
over INR 500 million from the specified banks as under: 
 

(i) a Scheduled Bank in India, or  

(ii) a Foreign Bank having their operations in India, or  

(iii) a Foreign Bank which do not have operations in India is required to provide a 
counter-guarantee by State Bank of India, 

The bid security shall be valid upto the date as mentioned in BDS, or upto the 
date mentioned in the letter of request for extension, if any under ITB 18.2. 

 
19.3 Any bid not accompanied by an enforceable and compliant bid security, as 

required in accordance with ITB 19.1, shall be summarily rejected by the 
Employer as non-responsive. 
 

19.4 The bid security of the Bidders who have been determined to be unqualified for 
opening of their financial bids shall be returned within 3 working days after the 
opening of financial bids. The Bid Security of unsuccessful bidders shall be 
returned within 7 working days after issue of LOA to the successful Bidder. 

 
19.5 The bid security of the successful Bidder shall be returned as promptly as 

possible once the successful Bidder has signed the Contract and furnished the 
required performance security. 

 

19.6 The bid security may be forfeited: 

(a) if a Bidder withdraws its bid during the period of bid validity specified by 
the Bidder on the Letter of Bids, except as provided in ITB 18.2 or 



 K RIDE: PMC: BYPL-HSRA & YPR-CSDR: Doubling of Track (MULTIPLE PACKAGES) 

Section 1: Instructions to Bidders                                                                                                                          27  

 

(b) if a Bidder misrepresents or omits the facts in order to influence the 
procurement process; 

(c) if the successful Bidder fails to:  

(i) sign the Contract in accordance with ITB 40;  

(ii) furnish a performance security in accordance with ITB 41; 

(iii) accept the correction of its Bid Price pursuant to ITB 32.2; or 

(iv) furnish a domestic preference security if so required.    

(d) if the undertaking of the affidavit submitted by the bidder or its 
constituents in pursuance to ITB clause 4.4 or any of the declarations of 
Letter of Bid or Letter of Price Bid submitted by the bidder has been 
found to be false at any stage during the process of bid evaluation.  

 

19.7 The Bid Security of a JV shall be in the name of the JV that submits the bid. If the 
JV has not been legally constituted at the time of bidding, the Bid Security shall 
be in the names of all future partners as named in the letter of intent mentioned in 
ITB 4.1.  

 

20. Format and Signing of Bid 
 

20.1 The Bidder shall prepare one original of the Technical Bid and one original of the 
Price Bid as described in ITB Clause 11 and clearly mark each “ORIGINAL - 
TECHNICAL BID” and “ORIGINAL - PRICE BID”.  In addition, the Bidder shall 
submit copies of the Technical Bid and the Price Bid, in the number specified in 
the BDS and clearly mark them “COPY NO… - TECHNICAL BID” and “COPY 
NO…. - PRICE BID”.   In the event of any discrepancy between the original and 
the copies, the original shall prevail. 
 

20.2 The original and all copies of the bid shall be typed or written in indelible ink and 
shall be signed by a person duly authorized to sign on behalf of the Bidder. This 
authorization shall consist of a written confirmation as specified in the BDS. The 
name and position held by each person signing the authorization must be typed 
or printed below the signature. All pages of the bid, except for un-amended 
printed literature, shall be signed or initialed by the person signing the bid. 

 

20.3 Any interlineations, erasures, or overwriting shall be valid only if they are signed 
or initialed by the person signing the bid. 

 

D. Submission and Opening of Bids 
 

21. Sealing and Marking of Bids 
 

21.1 The Bidder shall enclose the original of the Technical Proposal which shall be 
common for all contract packages and marked “ORIGINAL TECHNICAL 
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PROPOSAL”. The original of Price Proposal for each individual Contract Package 
and Conditional Discount(s) if any for award of any of the specific combination(s) 
of Contract Packages have to be submitted in separate sealed packets and each 
packet to be marked any of the following: 

(i) Original price proposal for contract package no. 1; 
(ii) Original price proposal for contract package no. 2;  

(iii) Original price proposal for contract package no. 3; 

(iv) Conditional discount for award of contract package no. 1&2 both; 

(v) Conditional discount for award of contract package no. 1&3 both; 

(vi) Conditional discount for award of contract package no. 2&3 both; 

(vii) Conditional discount for award of all contract package i.e. No.  1, 2 & 3 
together 

The above separate sealed envelopes should, again be sealed in one bigger 
envelope and marked ORIGINAL PRICE PROPOSAL 
 

21.2 The inner and outer envelopes shall: 
(a) bear the name and address of the Bidder; 
(b) be addressed to the Employer in accordance with BDS 22.1; 
(c) bear the specific identification of this bidding process indicated in the 

BDS 1.1; and 
(d) The outer envelopes and the inner envelopes containing the Technical 

Bids shall bear a warning not to open before the time and date for the 
opening of Technical Bids, in accordance with ITB Sub-Clause 25. 

(e) The inner envelopes containing the Price Bids shall bear a warning not to 
open until advised by the Employer in accordance with ITB Sub-Clause 
25. 

 

21.3  If the envelope is not sealed and marked as required, the Employer will assume 
no responsibility for the misplacement or premature opening of the bid. 
 

21.4 In case Price Bid in a bid is received unsealed or Price Proposal Submission 
Sheet of a particular package is found available in any other package then the bid 
for that particular package shall be considered as non-responsive and will be 
returned to the bidder immediately. 

 

21.5 Alternative Bids, if permissible in accordance with ITB Clause 13, shall be 
prepared, sealed, marked, and delivered  in accordance with the provisions of 
ITB Clauses 22 and 23, with the inner envelopes marked in addition 
“ALTERNATIVE NO….” as appropriate. 

 

21.6 No details about price proposal shall be disclosed directly or indirectly in the 
technical proposal failing which the bid shall be rejected 

 

 
22. Deadline for Submission of Bids 

 

22.1 Bids must be received by the Employer at the address and not later than the date 
and time indicated in the BDS. 
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22.2 The Employer may, at its discretion, extend the deadline for the submission of 
bids by amending the Bidding Document in accordance with ITB 8, in which case 
all rights and obligations of the Employer and Bidders subject to the previous 
deadline shall thereafter be subject to the deadline as extended. 

 
23. Late Bids 

 

23.1 The Employer shall not consider any bid that arrives after the deadline for 
submission of bids, in accordance with ITB 22. Any bid received by the Employer 
after the deadline for submission of bids shall be declared late, rejected, and 
returned unopened to the Bidder. 

 
24. Withdrawal, Substitution, and Modification of Bids 

 

24.1  A Bidder may withdraw, substitute, or modify its bid after it has been submitted 
by sending a written notice, duly signed by an authorized representative, and 
shall include a copy of the authorization in accordance with ITB 20.2, (except that 
withdrawal notices do not require copies). The corresponding withdrawal of 
substitution or modification of the bid must accompany the respective written 
notice. All notices must be: 

(a) prepared and submitted in accordance with ITB 20 and ITB 21 (except that 
withdrawal notices do not require copies), and in addition, the respective 
envelopes shall be clearly marked “WITHDRAWL of Package No. 1 OR 
Package No. 2 OR Package No. 3 , “SUBSTITUTION of Package No. 1 
OR Package No. 2 OR Package No. 3” , “MODIFICATION of Package No. 
1 OR Package No. 2, OR Package No. 3”, and 

(b) received by the Employer prior to the deadline prescribed for submission 
of bids, in accordance with ITB 22. 
 

24.2 Bids requested to be withdrawn in accordance with ITB 24.1 shall be returned 
unopened to the Bidders. 

 
24.3 No bid may be withdrawn, substituted, or modified in the interval between the 

deadline for submission of bids and the expiration of the period of bid validity 
specified by the Bidder on the Letter of Bid or any extension thereof.   

 
 

25. Bid Opening 
 

25.1 The Employer shall conduct the opening of Technical Bids in the presence of 
Bidders’ representatives who choose to attend, at the address, date and time 
specified in the BDS. 
 

25.2 The Price Bids will remain unopened and will be held in custody of the Employer 
until the time of opening of the Price Bids. The date, time, and location of the 
opening of Price Bids will be advised in writing by the Employer to all the bidders 
who have been determined qualified in technical evaluation 
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25.3 First, envelopes marked “WITHDRAWAL” shall be opened, read out, and 
recorded, and the envelope containing the corresponding Bid shall not be 
opened, but returned to the Bidder. No Bid shall be withdrawn unless the 
corresponding Withdrawal Notice contains a valid authorization to request the 
withdrawal and is read out and recorded at bid opening. 

 

25.4 Next, outer envelopes marked “SUBSTITUTION” shall be opened. The inner 
envelopes containing the Substitution Technical Bid and/or Substitution Price Bid 
shall be exchanged for the corresponding envelopes being substituted, which are 
to be returned to the Bidder unopened. Only the Substitution Technical Bid, if 
any, shall be opened, read out, and recorded. Substitution Price Bids will remain 
unopened in accordance with ITB Sub-Clause 25.2. No envelope shall be 
substituted unless the corresponding Substitution Notice contains a valid 
authorization to request the substitution and is read out and recorded at bid 
opening. 

 

25.5 Next, outer envelopes marked “MODIFICATION” shall be opened. No Technical 
Bid and/or Price Bid shall be modified unless the corresponding Modification 
Notice contains a valid authorization to request the modification and is read out 
and recorded at the opening of Technical Bids. Only the Technical Bids, both 
Original as well as Modification, are to be opened, read out, and recorded at the 
opening. Price Bids, both Original as well as Modification, will remain unopened 
in accordance with ITB Sub-Clause 25.2.  

 

 
25.6 All other envelopes holding the Bids shall be opened one at a time, and the 

following read out and recorded : 

(a) the name of the Bidder; 

(b) whether there is a modification or substitution; 

(c) the presence of a Bid Security, if required; and 

(d) any other details as the Employer may consider appropriate. 

Only Technical Bids and alternative Technical Bids read out and recorded at bid 
opening shall be considered for evaluation. No Bid shall be rejected at the 
opening of Technical Bids except for late bids, in accordance with ITB Sub-
Clause 23.1. 
 

25.7 The Employer shall prepare a record of the opening of Bids that shall include, as 
a minimum: the name of the Bidder and whether there is a withdrawal, 
substitution, modification, or alternative offer; and the presence or absence of a 
Bid Security, if one was required. The Bidders’ representatives who are present 
shall be requested to sign the record.  The omission of a Bidder’s signature on 
the record shall not invalidate the contents and effect of the record.  A copy of the 
record shall be distributed to all Bidders. 
 

25.8 At the end of the evaluation of the Technical Bids, the Employer will invite bidders 
who have submitted substantially responsive Technical proposals and who have 
been determined as being qualified for award of specific packages to attend the 
opening of the price Proposals. The date, time, and location of the opening of 
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Price Bids will be advised in writing by the Employer. Bidders shall be given 
reasonable notice of the opening of Price Bids. 

 

25.9 The Employer will notify Bidders in writing who have been rejected on the 
grounds of being substantially non-responsive to the requirements of the Bidding 
Document and who have been determined as being not qualified as a result of 
evaluation of technical proposal for individual package and their unopened Price 
Proposal for that particular package along with bid security shall be returned. 
Similarly, the conditional discount envelopes, with condition of award of specific 
combination of packages shall not be opened and returned unopened, if the 
bidder has been determined as being not qualified as a result of evaluation of 
technical proposal for that combination of packages. 

 

25.10 The Employer shall conduct the opening of Price Bids of all Bidders who 
submitted substantially responsive Technical Bids and who have been 
determined qualified as a result of technical evaluation, in the presence of 
Bidders’ representatives who choose to attend at the address, date and time 
specified by the Employer. The Bidder’s representatives who are present shall be 
requested to sign a register evidencing their attendance. 

 

25.11 All envelopes containing Price Proposals of a particular package shall be opened 
one at a time and the following read out and recorded : 

(a) the name of the Bidder 

(b) whether there is a modification or substitution; 

(c) the Bid Price(s), including any discounts and alternative offers; and 

(d) any other details as the Employer may consider appropriate.   

Only Price Bids, discounts, and alternative offers read out and recorded during 
the opening of Price Bids shall be considered for evaluation. No Bid shall be 
rejected at the opening of Price Bids. 
 

25.12 The Employer shall prepare a record of the opening of Price Bids that shall 
include, as a minimum: the name of the Bidder, the Bid Price (per contract if 
applicable), any discounts, and alternative offers. The Bidders’ representatives 
who are present shall be requested to sign the record.  The omission of a 
Bidder’s signature on the record shall not invalidate the contents and effect of the 
record.  A copy of the record shall be distributed to all Bidders. 
 
 
 

E. Evaluation and Comparison of Bids 

 
26. Confidentiality 

 

26.1 Information relating to the examination, evaluation & comparison, pre-
qualification of Bids and recommendation of contract award, shall not be 
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disclosed to Bidders or any other persons not officially concerned with such 
process until information on Contract award is communicated to all Bidders. 

26.2 Any attempt by a Bidder to influence the Employer in the examination, evaluation 
& comparison and pre-qualification of the Bids or Contract award decisions may 
result in the rejection of its Bid. 
 

26.3 Notwithstanding ITB Sub-Clause 26.2, from the time of opening the Bid to the 
time of Contract award, if any Bidder wishes to contact the Employer on any 
matter related to the bidding process, it should do so in writing. 

 

27. Clarification of Bids 
 

27.1 To assist in the examination, evaluation & comparison and pre-qualification of the 
Bids, the Employer may, at its discretion, ask any Bidder for a clarification of its 
Bid.  Any clarification submitted by a Bidder that is not in response to a request 
by the Employer shall not be considered.  The Employer’s request for clarification 
and the response shall be in writing.  No change in the prices or substance of the 
Bid shall be sought, offered, or permitted, except to confirm the correction of 
errors discovered by the Employer in the evaluation of the Price Bids, in 
accordance with ITB Clause 32. 
 

27.2 If a Bidder does not provide clarifications of its bid by the date and time set in the 
Employer’s request for clarification, its bid may be rejected. 

 

28. Deviations, Reservations, and Omissions 

28.1  During the evaluation of bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified in the 
Bidding Document; 

(b) “Reservation” is the setting of limiting conditions or withholding from 
complete acceptance of the requirements specified in the Bidding 
Document; and 

(c) “Omission” is the failure to submit part or all of the information or 
documentation required in the Bidding Document. 

 

29. Determination of Responsiveness 

29.1 The Employer’s determination of a bid’s responsiveness is to be based on the 
contents of the bid itself, as defined in ITB11. 
 

29.2 A substantially responsive bid is one that meets the requirements of the Bidding 
Document without material deviation, reservation, or omission. A material 
deviation, reservation, or omission is one that, 

(a) if accepted, would: 

(i) affect in any substantial way the scope, quality, or performance of 
the Works specified in the Contract; or 
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(ii) limit in any substantial way, inconsistent with the Bidding Document, 
the Employer’s rights or the Bidder’s obligations under the proposed 
Contract; or 

(b) if rectified, would unfairly affect the competitive position of other 
Bidders presenting substantially responsive bids. 

 
29.3 The Employer shall examine the technical aspects of the bid submitted in 

accordance with ITB 16, Technical Bid, in particular, to confirm that all 
requirements of Section 5 (Works Requirements) have been met without any 
material deviation or reservation. 
 

29.4 If a bid is not substantially responsive to the requirements of the Bidding 
Document, it shall be rejected by the Employer and may not subsequently be 
made responsive by correction of the material deviation, reservation, or omission. 

 

30. Nonconformities, Errors, and Omissions 
 

30.1 Provided that a bid is substantially responsive, the Employer may waive any 
nonconformities in the bid that do not constitute a material deviation, reservation 
or omission. 

 
30.2 Provided that a bid is substantially responsive, the Employer may request that the 

Bidder submit the necessary information or documentation, within a reasonable 
period of time, to rectify nonmaterial nonconformities in the bid related to 
documentation requirements. Requesting information or documentation on such 
nonconformities shall not be related to any aspect of the price of the bid. Failure of 
the Bidder to comply with the request may result in the rejection of its bid. 

 

31. Pre-Qualification of the Bidder 
 

31.1 The Employer shall determine to its satisfaction during the evaluation of Bid 
whether Bidders are qualified to perform the Contract satisfactorily. 
 

31.2 The determination shall be based upon an examination of the documentary 
evidence of the Bidder’s qualifications submitted by the Bidder, pursuant to ITB 
Clause 17, to clarifications in accordance with ITB Clause 27 and the qualification 
criteria indicated in Section 3: Evaluation and Qualification Criteria.  Factors not 
included in Section 3: Evaluation and Qualification Criteria shall not be used in the 
evaluation of the Bidder’s qualification. 

 

31.3 An affirmative determination of technical bid shall be a prerequisite for the opening 
and evaluation of a Bidder’s Price Bid. A negative determination shall result into the 
disqualification of the Bid, in which event the Employer shall return the unopened 
Price Proposal to the Bidder. 
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32. Correction of Arithmetical Errors and Omissions in Bid and Evaluation of Bid 
Price 

32.1 Provided that the bid is substantially responsive, the Employer shall correct 
arithmetical errors and omissions in the bid and then arrive at the Evaluated Bid 
Price on the following basis: 

(a) If there is a discrepancy between the price mentioned in the summary 
sheet of the BOQ and the price that is obtained by calculation i.e. by taking 
into account the percentage rate quoted above/below/at par for any bill/ 
schedule in the summary sheet of BOQ, then the quoted percentage rate 
shall prevail and the price shall be corrected accordingly; 

(b) if the percentage rate has been quoted both in words and in figures and 
there is a discrepancy in such rates, then the rate in words shall prevail 
and shall be considered for evaluation of the price of the schedule/bill; 

(c) If the percentage rate has been quoted either in words or in figures only, 
then the same shall be considered for evaluation of the price of the 
schedule/bill; 

(d) If no percentage rate has been indicated for any particular schedule/bill in 
words, as well as in figures, irrespective of the fact whether the bidder has 
written or not written above/below/at par, in such cases, the rate shall be 
considered as at par and the price shall be calculated accordingly; 

(e) If the bidder has indicated a percentage rate other than zero percent 
without mentioning whether it is above/below or has mentioned it as at par, 
in such cases the percentage rate shall be considered as at par and the 
price shall be calculated accordingly; 

(f) if there is an error in a total corresponding to the addition or subtraction of 
subtotals, the subtotals shall prevail and the total shall be corrected. 

(g) The rate for each item of each schedule/bill shall first be calculated after 
applying percentage rate and discount(s) to the BOQ rate for that item and 
the net rate shall be rounded off to 2 decimal places.  The net rate so 
calculated shall then be used for working out the amount for each item of 
the schedule/bill. Thereafter, evaluated price of a schedule shall be 
calculated as the sum of amounts of all items of that schedule and sum of 
evaluated prices of all schedules/bills shall be the overall Evaluated Bid 
Price. 
 

32.2  If the Bidder that has submitted the lowest evaluated bid does not accept the 
correction of errors and omissions as per above provisions, its bid shall be 
disqualified and its bid security shall be forfeited. 

 

33. Conversion to Single Currency 

33.1 For evaluation and comparison purposes the currencies of the bid shall be 
converted into Indian Rupees as stated in BDS. 
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34. Purchase Preference 

34.1 Unless otherwise specified in the BDS the Purchase Preference shall not apply.  
 

34.2 Unless otherwise specified in the BDS the Domestic Preference shall not apply.  

 
35. Evaluation of Bids 

35.1 The Employer shall evaluate Price Bids of each Bid for which the Technical Bids 
have been determined to be substantially responsive. The Employer shall use the 
criteria and methodologies listed in this Clause. No other evaluation criteria or 
methodologies shall be permitted. 

 
35.2 To evaluate the Bid, the Employer shall consider the following: 

(a) the bid price, excluding Provisional Sums and the provision, if any, for 
contingencies in the Summary Bill of Quantities, but including Day Work items, 
where priced competitively; 

(b) price adjustment for correction of arithmetic errors and omissions in the price 
bid in accordance with ITB 32.1; 

(c) price adjustment due to discounts offered in accordance with ITB 14.4; 

(d) Application of all the evaluation factors indicated in Section 3 (Evaluation and 
Qualification Criteria). 

 

35.3 The estimated effect of the price adjustment provisions of the Conditions of 
Contract, applied over the period of execution of the Contract, shall not be taken 
into account in bid evaluation. 

 
35.4 If this Bidding Document allows Bidders to quote separate prices for different 

contracts, and the award to a single Bidder of multiple contracts, the methodology 
to determine the lowest evaluated price of the contract combinations, including any 
discounts offered in the Letter of Price Bid , is specified in Section 3 (Evaluation 
and Qualification Criteria).   

 

35.5 If the bid, which results in the lowest Evaluated Bid Price is substantially on lower 
side and/or seriously unbalanced in the opinion of the Employer as per criteria 
defined below, the Employer may require the bidder to submit additional 
performance security as under:- 

a) If overall price quoted by the L1 bidder is below the engineer’s estimated 
price by more than 10% and the difference between overall price quoted 
by the L1 and L2 is more than 5% of the estimated price, then the bid price 
of L1 bidder shall be treated as substantially on lower side and such bidder 
shall be bound to furnish additional performance security equal to the (0.9x 
engineer’s estimated price – L1 price) or (0.95 x L2 price – L1 price) 
whichever is lower, on this account. Example below demonstrates the 
method of calculation to arrive at additional performance security: 

Suppose overall price quoted by the L1 bidder is 17% below the estimated 
price and the overall price quoted by L2 bidder is 8% below the estimated 
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price.  In this case the overall price quoted by the L1 bidder is lower by 
more than 10% of the estimated price and also the difference between 
overall price quoted by the L2 and L1 bidder is more than 5% of the 
estimated price, hence the L1 bidder shall be required to furnish additional 
performance security for an amount equal to  

{0.9 x engineer’s estimated price – (1-17/100) x engineer’s estimated price} 
= {0.07 x engineer’s estimated price} = 7% of engineer’s estimated price or 
{0.95 x (1-8/100) x engineer’s estimated price – (1-17/100) x engineer’s 
estimated price} = {0.044 x engineer’s estimated price} = 4.4% of 
engineer’s estimated price; whichever is lower. 

As per the above L1 bidder shall be required to submit additional 
performance security of 4.4% of engineer’s estimated price.  

 

b) If for any bill/ schedule of quantities % age above or below quoted by the 
bidder on the estimated price is beyond 15% below the overall % age 
difference between the quoted contract price and the engineers estimated 
price, then the price for that particular schedule shall be treated as 
seriously unbalanced and bidder shall be bound to furnish additional 
performance security for such unbalanced price. Example below 
demonstrates the method of calculation to arrive at unbalanced price and 
additional performance security: 

Suppose for the L1 bidder overall % age difference between quoted 
contract price and the engineers estimated price;  

(Overall contract price – Overall estimated price) x 100 ÷ overall estimated 
price = + 4 % 

Maximum % age below permitted over estimated price of any bill / 
schedule in this case = +4 – 15 = -11% 

    Suppose for the L1 bidder has quoted 20% below estimated price of 
schedule “A” then the pricing of the schedule A shall be treated as 
unbalanced and the bidder shall be required to furnish additional 
performance security for an amount equal to (20 – 11) % of the estimated 
price of schedule A. 

 
36. Comparison of Bids 

 

36.1 The Employer shall compare all substantially responsive bids to determine the 
lowest evaluated bid, in accordance with ITB 34 and 35. 

 

37. Employer’s Right to Accept Any Bid, and to Reject Any or All Bids 
 

37.1 The Employer reserves the right to accept or reject any bid, and to annul the 
bidding process and reject all bids at any time prior to contract award, without 
thereby incurring any liability to Bidders. In case of annulment, all bids submitted 
and specifically, bid securities, shall be promptly returned to the Bidders. 
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(F) Award of Contract 

38. Award Criteria 

38.1 The Employer shall award the Contract to the Bidder whose bid is substantially 
responsive to the Bidding Document, provided further that the Bidder is determined 
to be qualified to perform the Contract satisfactorily and whose offer has been 
determined to be the lowest evaluated subject to ITB 38.2 below. In case of more 
than one bids are evaluated to be lowest, Contract shall be awarded to the bidder 
having higher average annual construction turnover (calculated as total certified 
payments received for contracts in progress or completed) in equivalent INR within 
the last three financial years. 

 
38.2 The Employer has the right to review at any time prior to award of contract that the 

qualification criteria as specified in Section 3: Evaluation and Qualification Criteria 
are still being met by the Bidder whose offer has been determined to be the lowest 
evaluated Bid. A Bid shall be rejected if the qualification criteria as specified in 
Section 3: Evaluation and Qualification Criteria are no longer met by the Bidder 
whose offer has been determined to be the lowest evaluated Bid. In this event the 
Employer shall proceed to the next lowest evaluated Bid to make a similar 
reassessment of that Bidder’s capabilities to perform satisfactorily. 

 
39. Notification of Award 

39.1 Prior to the expiration of the period of bid validity, the Employer shall notify the 
successful Bidder, in writing, that its bid has been accepted by the Competent 
Authority at K RIDE’s Corporate Office at Bangalore.  The notification letter 
(hereinafter and in the Conditions of Contract and Contract Forms called the “Letter 
of Acceptance”) shall specify the sum that the Employer will pay the Contractor in 
consideration of the execution and completion of the Works (hereinafter and in the 
Conditions of Contract and Contract Forms called “the Contract Price”) and the 
requirement for the Contractor to remedy any defects therein as prescribed by the 
Contract.   
 

39.2 Until a formal contract is prepared and executed, the notification of award shall 
constitute a binding Contract. 

 

40. Signing of Contract 

40.1 Promptly after notification, the Employer shall send the successful Bidder the 
Contract Agreement. 

40.2 Within twenty-eight (28) days of receipt of the Contract Agreement, the successful 
Bidder shall sign, date, and return it to the Employer. 

 

41. Performance Security 

41.1 On receipt of notification of award from the Employer, the successful Bidder shall 
furnish the performance security in accordance with the conditions of contract, 
subject to ITB 35.5, using for that purpose the Performance Security Form 
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included in Section 8: Contract Forms, or another form acceptable to the 
Employer. 

 
41.2 Failure of the successful Bidder to submit the above-mentioned Performance 

Security or to sign the Contract Agreement shall constitute sufficient grounds for 
the annulment of the award and forfeiture of the bid security.  
 

41.3 The above provision shall not apply to the furnishing of a Domestic Preference 
Security, if so required. 

 

42. Jurisdiction of Courts 

The bidding process shall be governed by and construed in accordance with the 
laws of India and the Courts as indicated in Bid Data Sheet shall have exclusive 
jurisdiction over all the disputes/issues arising under, pursuant to and/ or in 
connection with the bidding process. 

 
43. Special Provisions for Micro and Small Enterprises (MSEs): MSEs registered 

with District Industries Centers/ Khadi and Village Industries Commission/ Khadi 
and Village Industries Board/Coir Board/ National Small Industries Corporation/ 
Directorate of Handicraft and Handloom/ ‘Udyog Aadhaar’ – The Online Portal of 
MSME/ Any other body specified by Ministry of MSME are exempted from the 
payment of RFP document fee and proposal security for this tender. 

 

44. The provisions of revised ‘Public Procurement (Preference to Make in India) Order 
2017’ issued by Department of Industrial Policy and Promotion under Ministry of 
Commerce and Industry vide letter no. P-45021/2/2017-PP (BE-II) dated 
28.05.2018 shall be applicable to the bidding process and award of the contract 
shall be done accordingly.  In this connection, the minimum local content shall be 
50% and the margin of purchase preference shall be 20%. For award of contract, 
para 3.c. of the revised ‘Public Procurement (Preference to Make in India) Order 
2017’ shall be applicable in addition to the other provisions in the bidding 
documents in this regard. 

 
 

--00--00--00-- 
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This section consists of provisions that are specific to each procurement and 
supplement the information or requirements included in Section I – Instructions to 
Bidders.   
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A.  Introduction 

ITB 1.1 The number of the Invitation for Bids is:                                                           
K RIDE/Projects/56/1/2020     Date : 05.09.2020  

ITB 1.1 
The Employer is: K RIDE (Rail Infrastructure Development 
Company (Karnataka) Limited), Bangalore 

ITB 1.1 The name of the work is: Baiyyappanahalli - Hosur and Yeshwanthpur 
– Channasandra Doubling Projects :  Providing Project Management 
Consultancy (PMC) for all components of work – Civil, Electrical, 
OHE, S&T, P Way, Miscellaneous works, N.I. Works, etc. including 
commencement of the section  in 3 (Three) Packages.  

ITB 4.1(b)(i)  No. of partners : 3 

B.  Bidding Documents 

ITB 7.1 
 
 
 
 
 
 
 
 

For clarification purposes only, the Employer’s address is  

General Manager (Civil),  

K RIDE (Rail Infrastructure Development Company (Karnataka) 
Limited) 

MSIL House, 7th Floor, #36, Cunningham Road 
Bangalore – 560052 
 

Tel - (080) 22370582,  
Fax - (080) 22370581 
E – Mail: md@kride.in  

 
ITB 7.4 

A Pre-Bid meeting is schedule on the following date, time and 
venue: 

Date: 18/09/2020 

Time: 11.30 hrs 

Venue: MSIL House, 7th Floor, #36, Cunningham Road, Bangalore – 
560052, India 
 

The pre-bid meeting will be held through video Conference. The 
prospective bidders who wish to attend the meeting shall submit 
a maximum of two e-mail ids of the persons nominated to attend 
the meeting to the person nominated to contact at least 2 
working days before the pre-bid meeting.  

Bidders can also attend the pre-bid meeting at K RIDE office at 
the appointed time, duly following the precautions for COVID-19. 

Site visit is not proposed to be organized by the Employer.  
However, the bidders are advised to visit the site before bidding. 
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C.  Preparation of Bids 

ITB 10.1 The language of the bid is: English 

ITB 11.2 Alternative technical solutions are not permitted.  

ITB 11.4 (f) Checklist as per Form No. 2 given in Section 4: Bidding Forms 

ITB 13.1 Alternative bids are not permitted. 

ITB 13.2 Alternative times for completion are not permitted. 

ITB 14.5 
The prices quoted by the Bidder shall be adjustable in 
accordance with the provisions in Sub Clause 13.8 of GCC, 
Section 7, Part B; Particular Conditions of Contract.   

ITB 15.1  
The unit rates and the prices shall be quoted by the bidder entirely in 
Indian Rupees (INR) 

ITB 18.1 
The bid validity period shall be 120 (One hundred and twenty only) 
days. 

ITB 19.1 The Bidder should submit along with the bid, a bid security as 
mentioned in the notice for invitation of Bids separately for each 
package in which bidder wish to bid. 
 

ITB 19.2 

 

The bid security shall be valid up to 42 days beyond the bid validity 
period 

ITB 20.1 In addition to the original of the bid, the number of copies is: NIL 

ITB 20.2 
The written confirmation of authorization to sign on behalf of the 
Bidder shall consist of:  

(a) In case of Companies, a POA from the Director of the Company 
who has been authorized by the Board of Directors through 
resolution to sign on behalf of the Company 

(b)  In case of firms, Power of Attorney by the Proprietors. 

(c)  In case of JV, POA by the JV partners.  
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D.  Submission and Opening of Bids 

 
ITB 22.1  For bid submission purposes only, the Employer’s address is: 

 
General Manager (Civil)/K RIDE,  

K RID (Rail Infrastructure Development Company (Karnataka) 
Limited) 

MSIL House, 7th Floor, #36, Cunningham Road 

Bangalore – 560052 

 
Tel - (080) 22370582,  
Fax - (080) 22370581 
E – Mail: md@kride.in 

The deadline for bid submission is: 
Date: 29.09.2020 
Time: 15:00 hrs.  
 

ITB 22.2 
Electronic bid submission is not permitted.  

ITB 25.1 
The bid opening shall take place at:  

Rail Infrastructure Development Company (Karnataka) Limited 

 Floor/Room 
No. 

MSIL House, 7th Floor, 

Street Address #36, Cunningham Road 
City   Bangalore 
Pin Code 560052 
Country Indian Republic 
Tel. No. (080) - 22370582 
Fax:        080 - 22370581 
E – Mail md@kride.in  

Bid Opening: 

Date: .29/09/2020 

Time: 15:30 hrs.    

ITB 25.2 Electronic bid opening procedure is Not resorted to. 

ITB 42  Bangalore 

 
 
 

--00--00--00-- 
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1 Evaluation 

 
In addition to the criteria listed in ITB 35.2 (a)-(d), the following criteria shall 
apply: 

1.1. Adequacy of Bid 

Evaluation of the Bidder's commitment to mobilize key equipment and personnel for 
the contract consistent with the requirements stipulated in Section 5: Works 
Requirements regarding work methods, scheduling, and material sourcing. 
 

1.2. Multiple Contracts 
 

The works are grouped into two contract packages, and bidders are allowed to bid 
in single/multiple contract package(s) and pursuant to Sub-Clause 35.4 of 
Instructions to Bidders, evaluation shall be done as under : 
 
In first stage the qualification of the bidder shall be checked separately for each 

individual package for which the bidder has submitted the substantially responsive 

proposal.  

In the second stage, the bidder whose proposal for more than one package has 

been determined substantially responsive and meeting the qualification 

requirements of individual packages, the technical evaluation of such bidder will 

again be done for the combined requirements as stipulated in this section of 

document, for all the possible  combination(s) of such packages.  

After the evaluation of technical proposals as above, the financial offers shall be 

opened for those specific package(s) of specific bidders who have submitted 

substantially responsive proposals and who have been determined to meet the 

qualification requirements.  

The offers of bidders which have been rejected on the grounds of being 

substantially nonresponsive to the requirements of the bidding document and which 

have been determined as being not qualified as a result of evaluation of technical 

proposal of individual package, the price proposal of such bidders for that package 

shall not be opened and returned unopened.  Similarly the conditional discount 

envelops, with condition of award of specific combination of packages shall not be 

opened and returned unopened, if the bidder has been determined as being not 

qualified as a result of evaluation of technical proposal for that combination of 

packages.  

After the bidder is determined to meet qualification requirements for any package or 
combination of packages, the employer will evaluate and compare financial bids on 
the basis of a package, or a combination of packages, or as a total of packages in 
order to arrive at the least cost combination for the employer by taking into 
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account discounts offered by bidders in case of award of combination of two 
packages.  The least cost combination will determine the technically eligible 
lowest bidder for each package. On the basis of this evaluation, the employer 
may award any package or combination of packages to the bidder, at his sole 
discretion. 
 

1.3. Completion Time 

Alternative Completion Time is not permitted.  

 

1.4. Technical Alternatives 

Technical alternatives are not permitted 

 
1.5. Margin of Preference 
 

1.5.1. Purchase Preference to Central Public Sector Enterprises (CPSEs) 
 Purchase Perference to CPSEs shall not apply.   
 

1.5.2. Domestic Preference 
Domestic Preference is not applicable. 

 

2.       Eligibility Criteria: 
 
2.1    Technical Eligibility Criteria: 
 

(a) The tenderer must have successfully completed any of the following during last 07 
(seven) years, ending last day of month previous to the one in which tender is 
invited: 
 

 Three similar works each costing not less than the amount equal to 30% of 
advertised value of the tender, or 

 Two similar works each costing not less than the amount equal to 40% of advertised 
value of the tender, or 

 One similar work each costing not less than the amount equal to 60% of advertised 
value of the tender. 
  

(b) (i) In case of tenders for composite works (e.g. works involving more than one 
distinct component, such as Civil Engineering works, S&T works, Electrical works, 
OHE works etc. and in the case of major bridges – substructure, superstructure 
etc.), tenderer must have successfully completed any of the following during last 07 
(seven) years, ending last day of month previous to the one in which tender is 
invited: 
 
Three similar works each costing not less than the amount equal to 30% of 
advertised 
value of each component of tender, or 
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Two similar works each costing not less than the amount equal to 40% of advertised 
value of each component of tender, or 
One similar work each costing not less than the amount equal to 60% of advertised 

value of each component of tender. 
 
Note for b (i): Separate completed works of minimum required values for each component 
shall also be considered for fulfilment of eligibility criteria. 
 
(b) (ii) In such cases, what constitutes a component in a composite work shall be clearly 

predefined with estimated tender cost of it, as part of the tender documents without 
any 
ambiguity.  

 
(b) (iii) To evaluate the technical eligibility of tenderer, only components of work as 

stipulated in tender documents for evaluation of technical eligibility, shall be considered.  
The scope of work covered in other remaining components shall be either executed by 
tenderer himself if he has work experience as mentioned or through subcontractor 
approved by K RIDE or jointly i.e., partly himself and remaining through subcontractor, 
with prior approval of K RIDE in writing. 

 
However, if required in tender documents by way of Special Conditions, a formal 
agreement duly notarised, legally enforceable in the court of law, shall be executed by the 
main contractor with the subcontractor for the component(s) of work proposed to be 
executed by the subcontractor(s), and shall be submitted along with the offer for 
considering subletting of that scope of work towards fulfilment of technical eligibility. 
 
In case after award of contract or during execution of work it becomes necessary for 
contractor to change subcontractor, the same shall be done with prior approval of KRIDE. 
 

Note for Item 2.1: 
 
Work experience certificate from private individual shall not be considered.  However, in 
addition to work experience certificates issued by any Govt. Organisation, work experience 
certificate issued by Public listed company having average annual turnover of Rs 500 crore 
and above in last 3 financial years excluding the current financial year, listed on National 
Stock Exchange or Bombay Stock Exchange, incorporated/registered at least 5 years prior 
to the date of opening of tender, shall also be considered provided the work experience 
certificate has been issued by a person authorized by the Public listed company to issue 
such certificates. 
 
2.1.2 In case tenderer submits work experience certificate issued by public listed 

company, the tenderer shall also submit along with work experience certificate, the 
relevant copy of work order, bill of quantities, bill wise details of payment received 
duly certified by Chartered Accountant, TDS certificates for all payments received 
and copy of final/last bill paid by company in support of above work experience 
certificate. 
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2.1.3 Any contract of such Project Management Consultancy Services/Services of 
Independent Engineer shall be treated as substantially completed if the consultancy 
fee received under the said contract is at least 80% of the contract value and the 
consultancy fee so received should be equal to or more than the minimum value 
stated above. 
 

Only proposals of those Consultants who meet the ‘Eligibility and Minimum 
Qualification Criteria’ specified under Para 2 shall be eligible for opening of 
financial proposals and further evaluation.  
 
Note:   
 
a) For the purposes of technical evaluation of Applicants for services rendered in 

India, Rs. 73 per US$ shall be considered as the applicable currency conversion 
rate. In case of any other currency, the same shall first be converted to US$ as on 
the date 28 (twenty eight) days prior to the deadline for submission of proposals 
and the amount so derived in US$ shall be converted into INR at the aforesaid 
rate. The conversion rate of such currencies shall be the daily representative 
exchange rates published by the International Monetary Fund for the relevant 
date. 
 

b) For the purposes of technical evaluation of Applicants for services rendered 
outside India and in case of any currency other than US $, the same shall be 
converted to US$ as on the date 28 (twenty eight) days prior to the deadline for 
submission of proposals. The conversion rate of such currencies shall be the daily 
representative exchange rates published by the International Monetary Fund for 
the relevant date. 

 

c) In case the turnover figures of applicants utilising the credentials of foreign 
parent/holding company are in any currency other than US$, the same shall be 
converted to US$ as on the date 28 (twenty eight) days prior to the deadline for 
submission of proposals. The conversion rate of such currencies shall be the daily 
representative exchange rates published by the International Monetary Fund for 
the relevant date. 

 
 
2.2. Financial Eligibility Criteria:  
 

The tenderer must have received payments from consultancy services only inthe 
previous three financial years and the current financial year up to the date of 
indentation of tender, at least 150% of the advertised value of the tender. The 
tenderers shall submit Certificates to this effect which may be an attested Certificate 
from the concerned department /client or Audited Balance Sheet duly certified by the 
Chartered Accountant / Certificate from Chartered Accountant duly supported by 
Audited Balance Sheet.. 

 
Note for 2.2:  Client certificate from other than Govt Organization should be duly supported 
by Form 16 A / 26 AS generated through TRACES of Income Tax Department of India. 
 



 

K RIDE: PMC: BYPL-HSRA & YPR-CSDR: Doubling of Track (MULTIPLE PACKAGES) 

 

 
Section 3: Evaluation and Qualification Criteria  (EQC)                                                                                                                           48  
 

 

2.3. Bid Capacity: The tender/technical bid will be evaluated based on bid capacity 
formula detailed as below: 

 
For tenders costing more than Rs 20 crore wherein eligibility criteria includes bid capacity 
also, the tenderer will be qualified only if its available bid capacity is equal to or more than 
the total bid value of the present tender. The available bid capacity shall be calculated as 
under: 
 

Available Bid Capacity = [A x N x 2] – B 
 

Where, 
 

A = Maximum value of construction works executed and payment received in any one of 
the 
previous three financial years or the current financial year (up to date of inviting tender), 
taking into account the completed as well as works in progress. 
 

N= Number of years prescribed for completion of work for which bids has been invited. 
 

B = Value of existing commitments and balance amount of ongoing works with the tenderer 
to be completed in next ‘N’ years. 
 

Note: 
 
 

(a) The Tenderer(s) shall furnish the details of existing commitments and balance amount 
of ongoing works with tenderer as per the prescribed proforma of Railway for statement 
of all works in progress and also the works which are awarded to tenderer but yet not 
started upto the date of inviting of tender. In case of no works in hand, a ‘NIL’ statement 
should be furnished. This statement should be submitted duly verified by Chartered 
Accountant. 

 
 

(b) In case of JV, the tenderer(s) must furnish the details of existing commitments and 
balance amount of ongoing works with each member of JV as per the prescribed 
proforma of Railway for statement of all works in progress and also the works which 
are awarded to tenderer but yet not started upto the date of inviting of tender. In case 
of no works in hand, a ‘NIL’ statement should be furnished. This statement should be 
submitted duly verified by Chartered Accountant. 

 
 
 

(c) Value of a completed work/work in progress/work awarded but yet not started for a 
Member in an earlier JV shall be reckoned only to the extent of the concerned 
member's share in that JV for the purpose of satisfying his/her compliance to the 
above-mentioned bid capacity in the tender under consideration. 

 
 

(d) The arithmetic sum of individual “bid capacity” of all the members shall be taken as JV’s 
“bid capacity”. 

 
(e) In case, the tenderer/s failed to submit the above statement along with offer, their/his 

offer shall be considered as incomplete and will be rejected summarily. 
 
 

(f) The available bid capacity of tenderer shall be assessed based on the details submitted 
by the tenderer. In case, the available bid capacity is lesser than estimated cost of work 
of the tender, his offer shall not be considered even if he has been found eligible in 
other eligibility criteria/tender requirement.  
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(g) Special Provisions for Micro and Small Enterprises (MSEs):  
 

i) Applicants registered with the agencies (as mentioned in para iii) below) as 
micro or small enterprise (MSE) are exempted from the payment of BID/bidding 
document fee.    

ii) Applicants registered with the agencies (as mentioned in para iii) below) as 
micro or small enterprise (MSE) will be exempted from deposit of Proposal/Bid 
Security. 

iii) Applicants who are interested in availing themselves of above benefits will 
enclose with their proposal; 

a) The proof of their being micro or small enterprise (MSE) registered with any 

of the following agencies; 

1. District Industries Centers 

2. Khadi and Village Industries Commission 

3. Khadi and Village Industries Board 

4. Coir Board 

5. National Small Industries Corporation 

6. Directorate of Handicraft and Handloom 

7. ‘Udyog Aadhaar’ – The Online Portal of MSME  

8. Any other body specified by Ministry of MSME. 

 

b) Supporting document(s) indicating the terminal validity date of registration which 
should be a date after the deadline for submission of proposals.  

Failing which, their proposals shall not be liable for consideration of benefits 

detailed in para (i) & (ii) above.  

 

(h) Preference to Make in India:  

          The provisions of revised ‘Public Procurement (Preference to Make in India) Order 
2017’ issued by Department of Industrial Policy and Promotion under Ministry of 
Commerce and Industry vide letter no. P-45021/2/2017-PP (BE-II) dated 28.05.2018 
shall be applicable to the bidding process and award of the contract shall be done 
accordingly.  In this connection, the minimum local content shall be 50 and the 
margin of purchase preference shall be 20%. For award of contract, para 3.c. of the 
revised ‘Public Procurement (Preference to Make in India) Order 2017’ shall be 
applicable in addition to the other provisions in the bidding documents in this regard. 
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2.4 No Technical and Financial credentials are required for tenders of value up to Rs 50 
lakh. 
 
2.5 Credentials if submitted in foreign currency shall be converted into Indian currency i.e., 

Indian Rupee as under: 

The conversion rate of US Dollars into Rupees shall be the daily representative exchange 

rates published by the Reserve Bank of India for the relevant date.  Where, relevant date 

shall be as on the last day of month previous to the one in which tender is invited.  In case 

of any other currency, the same first be converted to US Dollars as on the last day of 

month previous to the one in which tender is invited, and the amount so derived in US 

Dollars shall be converted into Rupees at the aforesaid rate.  The conversion rate of such 

currencies shall be the daily representative exchange rates published by the International 

Monetary Fund for the relevant date. 

[Explanation for clause 2 including clause 2.1 to 2.5 - Eligibility Criteria: 
 
1. In case a work is started prior to 07 (seven) years, ending last day of month previous to 

the one in which tender is invited, but completed in last 07 (seven) years, ending last 
day of month previous to the one in which tender is invited, the completed work shall be 
considered for fulfilment of credentials. 

 
2. If a work is physically completed and completion certificate to this extent is issued by the 

concerned organization but final bill is pending, such work shall be considered for 
fulfilment of credentials. 

 
3. If a part or a component of work is completed but the overall scope of contract is not 

completed, this work shall not be considered for fulfilment of technical credentials even if 
the cost of part completed work/component is more than required for fulfilment of 
credentials. 

 
4. In case a work is considered similar in nature for fulfilment of technical 

credentials, the overall cost of that work including PVC amount if any shall be 
considered and no separate evaluation for each component of that work shall be 
made to decide eligibility. 

 
5. The value of final bill including PVC amount-if paid, or otherwise in case final bill is 

pending the contract cost in last approved variation statement plus PVC amount paid or 
cumulative amount paid up to last on-account bill including PVC amount and statutory 
deductions whichever is less, shall be considered as the completion cost of work. 

 
6. In case of newly formed partnership firm, the credentials of individual partners from 

previous propriety firm(s) or dissolved previous partnership firm(s) or split previous 
partnership firm(s), shall be considered only to the extent of their share in previous entity 
on the date of dissolution / split and their share in newly formed partnership firm. For 
example, a partner A had 30% share in previous entity and his share in present 
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partnership firm is 20%. In the present tender under consideration, the credentials of 
partner A will be considered to the extent of 0.3*0.2*value of the work done in the 
previous entity. For this purpose, the tenderer shall submit along with his bid all the 
relevant documents which include copy of previous partnership deed(s), dissolution 
deed(s) and proof of surrender of PAN No.(s) in case of dissolution of partnership firm(s) 
etc. 

 

7. In case of existing partnership firm, if any one or more partners quit the partnership firm, 
the credentials of remaining partnership firm shall be re-worked out i.e., the quitting 
partner(s) shall take away his credentials to the extent of his share on the date of 
quitting 
the partnership firm (e.g. in a partnership firm of partners A, B & C having share 30%,                 
30% & 40% respectively and credentials of Rs 10 crore; in case partner C quits the 
firm, 
the credentials of this partnership firm shall remain as Rs 6 crore). For this purpose, the 
tenderer shall submit along with his bid all the relevant documents which include copy 
of 
previous partnership deed(s), dissolution deed(s) and proof of surrender of PAN No.(s) 
in case of dissolution of partnership firm(s) etc. 

 
8. In case of existing partnership firm if any other partner(s) joins the firm, the credentials of 

partnership firm shall get enhanced to the extent of credentials of newly added 
partner(s) on the same principles as mentioned in item 6 above. For this purpose, the 
tenderer shall submit along with his bid all the relevant documents which include copy of 
previous partnership deeds, dissolution/splitting deeds and proof of surrender of PAN 
No.(s) in case of dissolution of partnership firm etc. 

 
9. Any partner in a partnership firm cannot use or claim his credentials in any other firm 

without leaving the partnership firm i.e., In a partnership firm of A&B partners, A or B 
partner cannot use credentials of partnership firm of A&B partners in any other 
partnership firm or propriety firm without leaving partnership firm of A&B partners. 

 
10. In case a partner in a partnership firm is replaced due to succession as per succession 

law, the proportion of credentials of the previous partner will be passed on to the 
successor. 

 
11. If the percentage share among partners of a partnership firm is changed, but the 

partners remain the same, the credentials of the firm before such modification in the 
share will continue to be considered for the firm as it is without any change in their 
value. Further, in case a partner of partnership firm retires without taking away any 
credentials from the firm, the credentials of partnership firm shall remain the same as it 
is without any change in their value. 

 
12. In a partnership firm “AB” of A&B partners, in case A also works as propriety firm “P” or 

partner in some other partnership firm “AX”, credentials of A in propriety firm “P” or in 
other partnership firm “AX” earned after the date of becoming a partner of the firm AB 
shall not be added in partnership firm AB. 
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13. In case a tenderer is LLP, the credentials of tenderer shall be worked out on above 
lines similar to a partnership firm. 

 
14. In case company A is merged with company B, then company B would get the 

credentials of company A also.] 
 
   Table showing the eligibility criteria limits 
 

Rs. In Crores  
 

S.
No Criteria 

Package 
1 (P1) 

 

Package 
2 (P2) 

Package 
3 (P3) (P1+P2) P1+P3 P2+P3 P1+P2+P3 

 Estimated 
Value of 
Work  

9.12 8.51 8.16 17.64 17.29 16.68 25.80 

 Minimum Value of qualifying criteria 
 

1 SW1 – 30% 2.74 2.55 2.45 5.29 5.19 5.00 7.74 

SW2 – 40% 3.65 3.41 3.27 7.05 6.91 6.67 10.32 

SW3 – 60% 5.47 5.11 4.90 10.58 10.37 10.01 15.48 

2 F E. 150% 13.68 12.77 12.24 26.45 25.93 25.01 38.70 

3 Bid 
Capacity 
  

NA NA NA NA NA NA 25.80 

 

 

Note: 
 

1) Technical Eligibility Criteria: (Clause 2.1 of section 3)  
 The tenderer must have successfully completed any of the following during last 07 

(seven) years, ending last day of month previous to the one in which tender is 
invited: 

 
 

SW1 :  Three similar works as defined in clause 2, 
or 

 

 

SW2 :   Two similar works as defined in clause 2,  
or 

 

SW3 :   One similar work each as defined in clause 2. 
 
 
 
 



 

K RIDE: PMC: BYPL-HSRA & YPR-CSDR: Doubling of Track (MULTIPLE PACKAGES) 

 

 
Section 3: Evaluation and Qualification Criteria  (EQC)                                                                                                                           53  
 

 

 
2) Similar work is defined as below: 

Project Management Consultancy (PMC) for works which include Civil work, 
Electrical work, Overhead Electrification, Signaling &Telecommunication work and 
Track linking work.   

  
 

3) F.E : Financial Eligibility Criteria as defined in Clause 2.2 of section 3 
 

4) Bid Capacity: 
 

Minimum value as per above table is as per reference clause 2.3 of section 3 
 

5) (a) Personnel: The firm will be required to submit an undertaking at the time of              
      submission of the Proposal of TPSS regarding list of names of personnel.  

           The Firm is also required to submit an undertaking at the time of submission 

of Proposal of TPSS regarding deployment of personnel at the required time 

as requested by KRIDE.  

b)   For the purpose of the relevant experience of the Personnel as prescribed in 

respective Form 4A, (i) Railway line means any Railway line including Metro      

Rail but excluding Tramway & Mono Rail (ii) Highway means National   

Highway or State Highway or Expressway or similar Highway. 

 

     c) The proposed Personnel should not have any history of involvement in 

vigilance/CBI/SPE/Police case resulting in major penalty punishment of 

removal/ dismissal/compulsory retirement or conviction for being eligible to be 

engaged for the consultancy. The personnel who have been debarred from 

Project Management Consultancy by KRIDE/the Government and whose 

period of debarment is not over before date of proposing the name of such 

personnel by the Consultant, shall also not be eligible to be engaged for the 

consultancy. 

II.   Staffing Schedule: The firm will be required to submit an undertaking that 

consultant shall deploy the personnel as per KRIDE.’s advice from the Staffing 

schedule which will be decided by KRIDE. 

III. Approach and Methodology: The firm will be required to submit an 
undertaking that the Approach and Methodology for the project will be 
decided by the consultants in consultation with contractor and Employer as 
per stipulations in the construction contract agreement(s) for which the 
consultancy services are contemplated. It will be ensured that the approach 
and methodology prepared is in compliance to requirements in section 5 of 
the Bid document. 
 

IV. Responsiveness:  Deleted 
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V. The Consultant shall be disqualified if:   

(a) The consultant has been blacklisted/ banned for business dealings for 
Government Departments, or by Ministry of Railways or by KRIDE at any 
time till finalization of proposals, except in cases where such 
blacklisting/banning has been withdrawn by Competent Authority or has 
ceased on the deadline for submission of the proposals, for which 
satisfactory evidence is to be produced. 

(b) Any previous contract of the consultant had been terminated for 
Consultant’s failure by Rail infrastructure Development company 
(Karnataka) Limited (KRIDE) at any time starting from 2 years before the 
deadline for submission of proposals and upto one day before the date of 
opening of financial proposals; 

i. Provided, however, there is no stay order or declaration by any Court 
against such termination of the Contract by the Rail Infrastructure 
Development Company (Karnataka) Ltd. or such termination of the 
Contract has not been revoked by Rail Infrastructure Development 
Company (Karnataka) Ltd. 

(c) The consultant or any of its constituents: 

(i) has suffered bankruptcy/insolvency or 

(ii) has any ongoing case of insolvency before the NCLT/any Court 
where Interim Resolution Professional (IRP) has been appointed or is 
at any later stage of the insolvency process On the deadline of 
submission of bids or thereafter till finalization of bids. 

(d) The consultant is found ineligible by the Employer, in accordance with ITB-
3. 

(e) The consultant has been declared by KRIDE to be a poor performer and 
the period of poor performance is still in force on the deadline for 
submission of proposals. 

(a) Or 

(b) The consultant has been declared by KRIDE to be a poor performer at 
any time after the deadline for submission of proposals and upto one day 
before the date of opening of financial proposals.   
 

(f) The consultant has changed their name or created a new business entity 
as covered by the definition of “Allied Firm” under para 1102 (iii) of Chapter 
XI of Vigilance Manual of Indian Railways (available on website of Indian 
Railways), consequent to having been banned business dealings or 
suspended business dealings or having been declared a poor performer. 

The Consultant shall submit an affidavit stating that they are not liable to be 

disqualified as per this sub clause using the appropriate Performa given in  

 



 

K RIDE: PMC: BYPL-HSRA & YPR-CSDR: Doubling of Track (MULTIPLE PACKAGES) 

 

 
Section 3: Evaluation and Qualification Criteria  (EQC)                                                                                                                           55  
 

 

 

Section 3. Non-submission of an affidavit by the consultant shall result in 

summary rejection of his proposal. 

VI. Consultant shall immediately inform the Employer in case they cease to fulfill 
eligibility in terms of ITC 1.2.2 (VII) & 1.6.  In case the consultant fails to 
inform the Employer or submits a false affidavit his proposal shall be 
summarily rejected and proposal security shall be forfeited.  The consultant 
shall also be liable for Banning of Business dealings for a period up to five 
years. 

VII. The Bid Documents floated for the execution of the works of this Project, 
related drawings, and KRIDE Standard Specifications for Materials and 
Works are available in the Office of the Employer at the address specified in  
 
Data Sheet. The Consultants may examine these documents at any time 
during the working hours in this Office. 

 

VIII. Examination of BID Documents: In preparing their Proposals, Consultants 
are expected to examine in detail the documents comprising the BID. 
Material deficiencies in providing the information requested in the BID 
documents may result in rejection of Proposal. 

 
 

 

--00--00--00-- 

 



 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

Section 4 Bidding Forms 
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Section 4 Bidding Forms 

 

This Section contains the forms which are to be completed by the Bidder and 
submitted as part of his Bid.  The forms, which are relevant to the subject, shall only 
be applicable  

 

 

 

S.No Title  Form 
Number 

Page 
No 

5 Bid Security Form  
BDF/1 68-70 

6 Letter of participation from Each partner 
of joint venture (JV) 

JV/1 71-72 

7 Power of attorney for authorized 
signatory  
Of joint venture (JV) partners 

JV/2 73 

8 Power of attorney to Lead partner of 
joint venture (JV)  

JV/3 64-75 

  9 Draft MoU for JV JV/4 76-80 

10 Draft Joint Venture Agreement JV/5 81-84 

 

S.No Title  Form 
Number 

Page 
No 

1 Letter of Technical Bid (Combined for all 
packages) 

PS 1 58-60 

2 Letter of Price Bid (package 1) PS 2 61-62 

3 Letter of Price Bid (package 2) PS 3 63-64 

4 Format for Affidavit (along with Bid) PS 4 65-67 
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S No Title  Form 
Number 

Page 
No 

 Bidder Qualification                                                                           88 

11 Bidder’s Information Sheet ELI - 1  86 

12 JV Information Sheet ELI – 2 87 

14 Financial Situation FIN - 1 88-89 

15 Average Annual Construction Turnover FIN – 2 90 

16 Current Contract Commitment FIN - 3 91 

17 EQC Form 1 92 

18 Checklist for clauses pertaining to 
Summary Rejection of bid 

Form 2 93 

19 Details of Experience of PMC Service/ 
Services of Independent Engineer 

Form 3 94-95 

20 Key Personnel Qualification & Experience Form 4 A 96-155 

21 Summary of Information of proposed 
Personnel 

Form 4 B 156 

22 CV format to be submitted with proposal Form 4 C 157-159 

23 Approach and methodology proposed for 
performing the assignment 

Form 5 160 

24 Format for Undertaking to be submitted by 
Parent/Holding Company 

Form 6 161 
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Form: PS 1 
Letter of Technical Bid 

                                                             (Combined for all packages) ............................  

                                                                                                                                                 
Date:   

 Invitation for Bid No.:  .........................................  

 

To: ................................................................................................................................  

 

We, the undersigned, declare that:  

 

(a) We have examined and have no reservations to the Bidding Documents, 
including Addenda issued in accordance with Instructions to Bidders (ITB); 

 

(b) We offer to execute the Works in conformity with the Bidding Documents ; 
 

(c) Our bid shall be valid for a period of 120 days from the date fixed for the bid 
submission deadline in accordance with the Bidding Documents, and it shall 
remain binding upon us and may be accepted at any time before the 
expiration of that period; 

 

(d) If our bid is accepted, we commit to obtain a performance security in 
accordance with the Bidding Documents; 

 

(e) If our bid is accepted, we commit to deploy key equipment and key personnel 
consistent with the requirements stipulated in Section 5: Works 
Requirements; 

 

(f) If our bid is accepted, we commit to submit work method statements for all 
major activities and get these approved from the engineer prior to 
commencing work on such activities. We also understand that the work shall 
be executed as per the approved method statements without any deviations; 

 
(g) We, including any subcontractors or suppliers for any part of the contract, do 

not have any conflict of interest in accordance with ITB 4.3;  
 

(h) We are not participating, as a Bidder or as a subcontractor, in more than one 
bid in this bidding process in accordance with ITB 4.3, other than alternative 
offers submitted in accordance with ITB 13; 
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(i) We declare that we are not liable to be disqualified in Accordance with ITB 
4.4, and we are enclosing the affidavit for the same as per the Performa 
given in the bid document. 

 

(j) We understand that this bid, together with your written acceptance thereof 
included in your notification of award, shall constitute a binding contract 
between us, until a formal contract is prepared and executed; and 

 

(k) We have not made any deviations from the requirement of the bidding 
document and we have also not made any tampering  or changes in the  
bidding documents on which the bid is being  submitted  and if any tampering 
or  changes are detected at any stage, we understand the bid will invite 
summary rejection and forfeiture of bid security/the contract  will  be liable  to 
be terminated along with forfeiture  of performance security, even if LOA  has 
been issued. 

 
(l) We understand that we will be considered to be participating for all the 

package(s) for which we have submitted the bid security(ies) and we will be 
considered for award of the following, subject to fulfilling the eligibility criteria 
as given in bidding document; 
i.  Such individual package(s) for which we have submitted the bid security 

(ies); and 

ii. All possible combinations of such individual packages except the following 
combination(s) of packages for which we are NOT willing to be considered 
for award; 

   a.   ---------------- 

   b.   ---------------- 

 

(m) If our bid is accepted, we opt to take payment into the bank account, 
nominated by us.  

Or 
If our bid is accepted, we opt to take payment through Letter of Credit(LC) 
arrangement as per GCC clause 14.7.1 and we hereby affirm having read 
over and agreed to the terms and conditions of the LC option. We also 
understand that the option of taking payment through LC arrangement, shall 
be final and no change shall be permitted, thereafter, during execution of 
contract. 

[Delete whichever is not applicable. In case the bidder fails to delete one of 
the two options above, the option of payment into the bank account, 
nominated by the contractor shall prevail] 

(n) We declare that the submission of this bid confirms that no agent, middleman 
or any intermediary has been, or will be engaged to provide any services or 
any other item of work related to the award and performance of this contract. 
We further confirm and declare that no agency commission or any payment 
which may be construed as an agency commission has been, or will be, paid 
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and that the bid price does not include any such amount. We acknowledge 
the right of the Employer, if he finds to the contrary, to declare our bid to be 
noncompliant and if the contract has been awarded to declare the contract 
null and void 
 

(o) We understand that you are not bound to accept the lowest evaluated bid or 
any other bid that you may receive. 

 
 

Name  .....................................................................................................................  

In the capacity of  ...................................................................................................  

Signed  ...................................................................................................................  

Duly authorized to sign the Bid for and on behalf of  ..............................................  

Date  ..................................................................................................................  
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Form: PS 2 
 

Letter of Price Bid  
(Package 1) 

 Date:  ......................................... 

 Invitation for Bid No.:  ...................................  
 
To: ..........................................................................................................................  
 
 
We, the undersigned, declare that:  
 

I. We have examined and have no reservations to the Bidding Documents, 
including Addenda issued in accordance with Instructions to Bidders (ITB) 8; 

 
II. We offer to execute the Work in conformity with the Bidding Documents;   

 
III. The total price of our Bid, excluding any discounts offered in item (d) below 

is…………… 
……………………………………………………………………………………………
……………… 
 

IV. The discounts offered and the methodology for their application (see note 
below) 
are………………………………………………………………………………………
……….…………………………………………………………………………………
………………………………. 
 

V. We understand that this bid, together with your written acceptance thereof 
included in your notification of award, shall constitute a binding contract 
between us, until a formal contract is prepared and executed; and 

 
VI. We have not made any deviations from the requirement of the bidding 

document and we have also not made any tampering  or changes in the  
bidding documents on which the bid is being  submitted  and if any 
tampering or  changes are detected at any stage, we understand the bid will 
invite summary rejection and forfeiture of bid security/the contract  will  be 
liable  to be terminated along with forfeiture  of performance security, even if 
LOA  has been issued. 

 
VII. We understand that you are not bound to accept the lowest evaluated bid or 

any other bid that you may receive. 
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Name  .....................................................................................................................  

In the capacity of  ...................................................................................................  

Signed  ................................................................................................................... 
 ...............................................................................................................................  

Duly authorized to sign the Bid for and on behalf of  ..............................................  

Date  .......................................................................................................................   
 

Note: The discounts, and the methodology of their application, should be 
quoted on prices quoted in the bid so that the discounts can be evaluated by 
simple arithmetic calculation during financial evaluation of the bids, to arrive at 
the net total price of the bid. If the net total price cannot be calculated after 
application of the methodology of the discount(s) quoted, the bid shall be 
considered as incomplete and will be rejected. 
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Form: PS 3 
 

Letter of Price Bid 
(Package 2) 

 Date:  ......................................... 

 Invitation for Bid No.:  ...................................  
 
To: ..........................................................................................................................  
 
We, the undersigned, declare that:  
 
(i) We have examined and have no reservations to the Bidding Documents, 

including Addenda issued in accordance with Instructions to Bidders (ITB) 8; 
 
(ii) We offer to execute the Work in conformity with the Bidding Documents;   
 
(iii) The total price of our Bid, excluding any discounts offered in item (d) below 

is…………… 
……………………………………………………………………………………………
……………… 
 

(iv) The discounts offered and the methodology for their application (see note 
below) are 
……………………………………………………………………………………………
….………….. 
……………………………………………………………………………………………
……………… 
 

(v) We understand that this bid, together with your written acceptance thereof 
included in your notification of award, shall constitute a binding contract 
between us, until a formal contract is prepared and executed; and 

 
(vi) We have not made any deviations from the requirement of the bidding 

document and we have also not made any tampering  or changes in the  
bidding documents on which the bid is being  submitted  and if any 
tampering or  changes are detected at any stage, we understand the bid will 
invite summary rejection and forfeiture of bid security/the contract  will  be 
liable  to be terminated along with forfeiture  of performance security, even if 
LOA  has been issued. 

 
(vii) We understand that you are not bound to accept the lowest evaluated bid or 

any other bid that you may receive. 
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Name  .....................................................................................................................  

In the capacity of  ...................................................................................................  

Signed  ................................................................................................................... 
 ...............................................................................................................................  

Duly authorized to sign the Bid for and on behalf of  ..............................................  

Date  .......................................................................................................................   
 

Note: The discounts, and the methodology of their application, should be 
quoted on prices quoted in the bid so that the discounts can be evaluated by 
simple arithmetic calculation during financial evaluation of the bids, to arrive at 
the net total price of the bid. If the net total price cannot be calculated after 
application of the methodology of the discount(s) quoted, the bid shall be 
considered as incomplete and will be rejected. 
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Form: PS 4 

 
FORMAT FOR AFFIDAVIT TO BE SUBMITTED BY BIDDER ALONGWITH THE BID 

 
 

(To be separately given for each package) 
 

(To be executed in presence of Public Notary on non-judicial stamp paper of 
the appropriate value in accordance with relevant stamp Act. The stamp 
paper has to be in the name of the bidder)** 
 
 
I …….. (Name and designation)**…… appointed as the attorney/authorized 
signatory of the bidder (including its constituents), M/s. ________ (hereinafter called 
the bidder) for the purpose of the Bid for the work of _________ as per the bid 
No._________ of K RIDE, do hereby solemnly affirm and state on behalf of the 
bidder including its constituents as under: 
 

*1. That the bidder or any of its constituents has not been Blacklisted/ banned for 
business dealings for all Government Departments or by Ministry of Railways or 
by K RIDE at any time and/or no such blacklisting is in force as on the deadline 
for submission of bids. 

 
*2. That none of the previous contracts of the bidder or any of its constituents had 

been terminated/rescinded for Contractor’s failure or part terminated for its 
failure as a JV partner with forfeiture of its full Performance Security, by Rail 
Infrastructure Development Company (Karnataka) Ltd. during the period of last 
3 years before the deadline for submission of bids. 

 
(Add Proviso of Clause 4.4(b) (ITB) suitably, if any Contract was so terminated). 
 

*3.      The bidder or any of its constituents has not been imposed liquidated damages 
of 5% or more of contract value by any  Government Department or by Ministry 
of Railways or by K RIDE due to delay in the implementation of any previous 
contract (either in the capacity of a single entity or as constituent of any other 
JV) within the period of last 2 years before the deadline for submission of bid [2 
years shall be reckoned from the date on which imposed L.D. has exceeded 5% 
of the contract price] and there are no such accrued delay damages which has 
not been fully recovered before the deadline for submission of bids on account 
of contractor’s request for deferring recovery to maintain cash flow and K RIDE 
has acceded to the same in the interest of the project  and the work under the 
previous contract in question has been completed before the deadline for 
submission of bid, unless imposition of such delay damages has been set aside 
by the Competent Authority. 

 
4. That the Bidder or any of its constituents is neither Bankrupt/Insolvent nor 

is in the process of winding-up nor such a case is pending before any 
Court on the deadline of submission of the bid. 
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*5. That the name of the Bidder or any of its constituents is not on the list of “Poor 
Performer” of any Government Department or by Ministry of Railways or by K 
RIDE as on the deadline for submission of bid. 

  
6. We declare that the bidder or any of its constituents have not either changed 

their name or created a new business entity as covered by the definition of 
“Allied Firm” under para 1102 (iii) of chapter XI of Vigilance manual of Indian 
Railways with latest amendments and corrections (available on website of Indian 
Railways), consequent to having been banned business dealings for specified 
period which is not over or suspended business dealings or having been 
declared as poor performer. 

 
7.# We declare and certify that balance sheets for last three financial years including 

that for the latest concluded financial year are being submitted. 
 
                                                OR 
 
 We declare and certify that balance sheet for the latest concluded financial year 

has not been finalized till date and that is why we are furnishing financial data for 
last three financial years ignoring the latest concluded financial year. 

 
         (# - Delete whichever is not applicable)**. 
 

8.      We declare and certify that we have not made any misleading or false 
representation in the forms, statements and attachments in proof of the 
qualification requirements. 

 
9.      We declare that the information and documents submitted along with the 

tender by us are correct and we are fully responsible for the correctness of the 
information and documents, submitted by us. 

 
10.      We understand that in case we cease to fulfill the requirements of qualifying 

and eligibility criteria at any time after opening of bids and till finalization of bids, it 
will be our bounden duty to inform the Employer of our changed status 
immediately and in case of our failure to do so, our bid shall be rejected and bid 
security shall be forfeited. In case such failure comes to the notice of Employer at 
any time after award of the contract, it will lead to termination of the contract and 
forfeiture of Bid or Performance Security. We shall also be liable for Banning of 
Business dealings upto a period of five years. 

 
11.      We understand that if the contents of the affidavit are found to be false at any 

stage during bid evaluation, it will lead to rejection of our bid and forfeiture of the 
bid security. Further, we [insert name of the bidder]**_______ and all our 
constituents understand that we shall be liable for banning of business dealings 
upto a period of five years. 

 
12.      We also understand that if the contents of the affidavit are found to be false at 

any time after the award of the contract it will lead to termination of the contract, 
forfeiture of Bid or Performance Security and Banning of Business dealings of 
the Bidder and all its constituents for a period of upto five years. 
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(SEAL AND SIGNATURE OF THE BIDDER) 
 

Verification: 
  
Verified on ______ day of _____ at _________ that the contents of the above 

mentioned affidavit are true and correct and nothing material has been 
concealed there from. 

 
 
 

(SEAL AND SIGNATURE OF THE BIDDER) 
 

*Modify the contents wherever necessary, in terms of sub-clause 4.4 ITB.  
** The contents in Italics are only for guidance purpose and details as 

appropriate, are to be filled in suitably by Bidder. 
 Attestation before Magistrate/Public Notary  
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(NOTE: This form need not be filled, this is only for information) 
 

 BDF/1 
Bid Security  

 

  Bank Guarantee 

(On non-judicial stamp paper of the appropriate value in accordance with Stamp 
Act.  The stamp paper should be in the name of the Executing Bank).   

 

From: 

 

 ................... [Insert Bank’s Name, and Address of Issuing Branch or Office] .............  

 
To: 
The General Manager, Civil, 
Rail Infrastructure Development Company (Karnataka) Limited, 
MSIL House, 7th Floor, 
#36, Cunningham Road 
Bangalore - 560052 
 

Beneficiary: Rail Infrastructure Development Company (Karnataka) Limited 
(hereinafter called “the Employer”) 

Date: .................................................................  

Bid Security No.:  .............................................................................................................  

 

We have been informed that . . . . . [Insert name of the Bidder]............ (hereinafter 
called "the Bidder") intends to submit to you its bid (hereinafter called "the Bid") for the 
execution of . . . . . . . . [name of contract ]. . . . .  under Invitation for Bids  No. . . . . . . 
. . .dated………. (“the IFB”).  

 
 
WHEREAS, the Bidder is required to furnish Bid Security for the sum of [Insert Value 
of Bid Security required], in the form of Bank Guarantee, according to your 
conditions of Bid.   
                                                                       

AND 
WHEREAS, ............[Insert Name of the Bank], with its Branch ...............[Insert 
Address] having its Headquarters office at........ [Insert Address], hereinafter called 
the Bank, acting through ..............[Insert Name and Designation of the authorised 
persons of the Bank], have, at the request of the Bidder, agreed to give guarantee for 
Bid security as hereinafter contained, in favour of the Employer: 
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1. KNOW ALL MEN that by these present that I/We the undersigned [Insert 

name(s) of authorized representatives of the Bank], being fully authorized to 
sign and incur obligations for and on behalf of the Bank, confirm that the Bank, 
hereby, unconditionally and irrevocably guarantee to pay to the Employer full 
amount in the sum of [Insert Value of Bid Security required] as above stated. 

 
2. The Bank undertakes to immediately pay on presentation of demand by the 

Employer any amount up to and including aforementioned full amount without any 
demur, reservation or recourse. Any such demand made by the Employer on the 
Bank shall be final, conclusive and binding, absolute and unequivocal on the Bank 
notwithstanding any disputes raised/ pending before any Court, Tribunal, 
Arbitration or any Authority or any threatened litigation by the Bidder or Bank.  
 

3. The Bank shall pay the amount as demanded immediately on presentation of the 
demand by Employer without any reference to the Bidder and without the 
Employer being required to show grounds or give reasons for its demand of the 
amount so demanded. 

 
4. The guarantee hereinbefore shall not be affected by any change in the constitution 

of the Bank or in the constitution of the Bidder. 
 

5. The Bank agrees that no change, addition, modifications to the terms of the Bid 
document or to any documents, which have been or may be made between the 
Employer and the Bidder, will in any way absolve the Bank from the liability under 
this guarantee; and the Bank, hereby, waives any requirement for notice of any 
such change, addition or modification made by Employer at any time. 

 
6. This guarantee will remain valid and effective from…….…….[insert date of issue] 

till  ………..[insert date, which should be minimum 42 days beyond the expiry of 
bid validity date in the IFB].  Any demand in respect of this Guarantee should 
reach the Bank within the validity period of Bid Security. 

 
7. The Bank Guarantee is unconditional and irrevocable. 

 
8. The expressions Bank and Employer herein before used shall include their 

respective successors and assigns. 
 

9. The Bank hereby undertakes not to revoke the guarantee during its currency, 
except with the previous consent in writing of the Employer.  This guarantee is 
subject to the Uniform Rules for Demand Guarantees, ICC Publication No.758. 

 
 
 



                                      

K RIDE: PMC: BYPL-HSRA & YPR-CSDR: Doubling of Track (MULTIPLE PACKAGES) 

Section 4: Bidding Forms (BDS)                                                                                                                                           70     
  

          

 
10. The Guarantee shall be valid in addition to and without prejudice to any other 

security Guarantee (s) of Bidder in favour of the Employer. The Bank, under 
this Guarantee, shall be deemed as Principal Debtor of the Employer. 

       Date …………     ……………………………………… 
       Place………….                  Bank’s Seal and authorized 

signature(s)       
           

                         [Name in Block letters]……………….... 
             [Designation]……………..………… 

                                                   [P/Attorney] No.   
      Witness: 
 
1    Signature 
      Name & Address & Seal 
 
 

  2    Signature       Bank’s Seal 
       Name & address & Seal             [P/Attorney] No.    
 
   
Note:  
 
All italicized text is for guidance on how to prepare this bank guarantee and shall 
be deleted from the final document. 
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Form: JV/1 

 

PRO-FORMA LETTER OF PARTICIPATION FROM  
EACH PARTNER OF JOINT VENTURE (JV) 

 
 (On each Firm's Letter Head) 

 

No….                Dated  
 
From: 
…………………….. 
……………….. 

           
To, 
 
The General Manager, Civil, 
Rail Infrastructure Development Company (Karnataka) Limited, 
MSIL House, 7th Floor, 
#36, Cunningham Road 
Bangalore - 560052 
 
Gentlemen, 
 
Re: …“[Insert name of work]…………………………………………..”. 
  
Ref: Your notice for Invitation for Bid (IFB)  ………………………………..  
 
1.  We wish to confirm that our company/firm (delete as appropriate) has formed a Joint 

Venture by name of …… with for the purposes associated with IFB referred to 
above. 

 
 
(Members who are not the lead partner of the JV should add the following 
paragraph)*. 
 
2.      ‘The JV is led by … whom we hereby authorize to act on our behalf for the 

purposes of submission of Bid for ………. and authorize to incur liabilities 
and receive instructions for and on behalf of any and all the partners or 
constituents of the Joint Venture.’ 

 
 

OR 
 

           (Member(s) being the lead member of the group should add the following 
paragraph)* 

 
2.         ‘In this group we act as leader and, for the purposes of applying for 
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qualification,    represent the Joint Venture:’ 
 

   3.  In the event of our group being awarded the contract, we agree to be jointly with  
……… (names of other members of our JV)……… and severally liable to the  (K 
RIDE) Rail Infrastructure Development Company (Karnataka) Limited, Bangalore, 
its successors and assigns for all obligations, duties and responsibilities arising 
from or imposed by the contract subsequently entered into between Rail 
Infrastructure Development Company (Karnataka) Limited, Bangalore and our JV. 

 

4.  *I/We, further agree that entire execution of the contract shall be carried out 
exclusively through the lead partner. 

 

  
Yours faithfully, 
 
 
(Signature)  
 
 
(Name of Signatory)…………………. 
 
(Capacity of Signatory)………………… 
 
Seal * Delete as applicable 



                                      

K RIDE: PMC: BYPL-HSRA & YPR-CSDR: Doubling of Track (MULTIPLE PACKAGES) 

Section 4: Bidding Forms (BDS)                                                                                                                                           73     
  

          

Form: JV/2 
 

FORMAT FOR POWER OF ATTORNEY FOR  AUTHORISED  
SIGNATORY OF JOINT VENTURE (JV) PARTNERS 

 

POWER OF ATTORNEY* 
 

(To be executed on non-judicial stamp paper of the appropriate value in 
accordance with relevant stamp Act. The stamp paper to be in the name of the 

company who is issuing the power of Attorney) 
 

Know all men by these presents, we … do hereby constitute, appoint and authorize 
Mr/Ms. …. who is presently employed with us and holding the position of ……as 
our attorney, to do in our name and on our behalf, all such acts, deeds and things 
necessary in connection with or incidental to our bid for the work of …Including 
signing and submission of all documents and providing information/responses to 
Rail Infrastructure Development Company (Karnataka) Limited, Bangalore,  
representing us in all matters, dealing with Rail Infrastructure Development 
Company (Karnataka) Limited, Bangalore,  in all matters in connection with our bid 
for the said project. 
 

We hereby agree to ratify all acts, deeds and things lawfully done by our said 
attorney pursuant to this Power of Attorney and that all acts, deeds and things done 
by our aforesaid attorney shall and shall always be deemed to have been done by 
us. 
 

Dated this the ……… day of …………. 20.. 
 
 
 (Signature of authorized Signatory)  
 
……………………………………… 
(Signature and Name in Block letters of Signatory) 
Seal of Company 
 

Witness 
 

Witness 1: 
Name: 

Address: 

Occupation: 

Witness 2: 
Name: 

Address: 

Occupation: 

 
*Notes: 

i) To be executed by all the partners individually, in case of a Joint Venture. 
 

ii) The mode of execution of the Power of Attorney should be in accordance with 
the procedure, if any, laid down by the applicable law and the charter 
documents of the executant(s) and when it is so required the same should be 
under common seal affixed in accordance with the required procedure. 
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Form: JV/3 
 

FORMAT FOR POWER OF ATTORNEY TO  
LEAD PARTNER OF JOINT VENTURE (JV)  

 
 (To be executed on non-judicial stamp paper of the appropriate value in 

accordance with relevant stamp Act. The stamp paper to be in the  
name of the company who is issuing the power of Attorney)  

 
POWER OF ATTORNEY1 

 
Whereas Rail Infrastructure Development Company (Karnataka) Limited 
Bangalore, has invited Bids for the work of  

 
Whereas, the members of the Joint Venture comprising of M/s. …,  M/s. ……, and 
M/s. ….          are interested in submission of bid for the work of …[Insert name of 
work]… in accordance with the terms and conditions contained in the bidding 
documents. 

 
Whereas, it is necessary for the members of the Joint Venture to designate one of 
them as the Lead Partner, with all necessary power and authority to do, for and on 
behalf of the Joint Venture, all acts, deeds and things as may be necessary in 
connection with the Joint Venture's bid for the project, as may be necessary in 
connection the Joint Venture's bid for the project. 

 
NOW THIS POWER OF ATTORNEY WITNESSETH THAT: 

 
We, M/s. ………………, hereby designate M/s. ………………………………,  being 
one of the partners of the Joint Venture, as the lead partner of the Joint Venture, 
to do on behalf of the Joint Venture, all or any of the acts, deeds or things 
necessary or incidental to the Joint Venture's bid for the contract, including 
submission of bid, participating in conferences, responding to queries, submission 
of information/ documents and generally to represent the Joint Venture in all its 
dealings with the Railway or any other Government Agency or any person, in 
connection with the contract for the said work until culmination of the process of 
bidding till the contract agreement is entered into with the Rail Infrastructure 
Development Company (Karnataka) Limited, Bangalore  and thereafter till the 
expiry of the contract agreement. 
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We hereby agree to ratify all acts, deeds and things lawfully done by lead 
member, our said attorney, pursuant to this power of attorney and that all acts 
deeds and things done by our aforesaid attorney shall and shall always be 
deemed to have been done by us/ Joint Venture. 

 
 

Dated this the ………… Day of ……….. 200.. 
 

……………………. 
(Signature) 
 
 
……………………………………… 
(Name in Block letters of Executant) 
Seal of Company 
 
 

 
Witness 1: 
Name: 
Address:                                                    
Occupation: 

 
Witness 2: 
Name: 
Address: 
Occupation: 

 
Notes: 
 
1. To be executed by all the Partners of the JV except the lead Partner. 

 
2. The mode of execution of the Power of Attorney should be in accordance with the 

procedure, if any, laid down by the applicable law and the charter documents of 
the executant(s) and when it is so required the same should be under common 
seal affixed in accordance with the required procedure. 
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Form: JV/4 

 
 

DRAFT MEMORANDUM OF UNDERSTANDING (MOU2) 
For  

JOINT VENTURE PARTICIPATION 

 
BETWEEN 

 
M/s ……………….. having its registered office at ………………… (Hereinafter referred 
to as …………………) acting as the Lead Partner of the first part, 

And 

M/s ………………………….having its registered office at ……………. (Hereinafter 
referred to as `……………….’) in the capacity of a Joint Partner of the other part. 

 
The expressions of …………….. and ………….. shall wherever the context admits, 
mean and include their respective legal representatives, successors-in-interest and 
assigns and shall collectively be referred to as “ the Parties” and individually as “ the 
Party” 

 
WHEREAS: 

 
Rail Infrastructure Development Company (Karnataka) Limited (K RIDE) [hereinafter 
referred to as “Employer”] has invited bids for … “[Insert name of 
work]…………………...” 
 
NOW, THEREFORE, THE PARTIES AGREE AS FOLLOWS: 
 
1. The following documents shall be deemed to form and be read and construed as an 
integral part of this MOU. 
 

i) Notice for Bid, and 

ii) Bidding document 

iii) Any Addendum/Corrigendum issued by Rail Infrastructure Development 

Company (Karnataka) Limited 

iv) The bid submitted on our behalf jointly by the Lead Partner. 

 
2. The `Parties’ have studied the documents and have agreed to participate in 

submitting a`bid’ jointly in the name of________________. 

 

 
2In case of existing joint venture, the certified copy of JV Agreement be furnished. 
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1. M/s ………shall be the lead member of the JV for all intents and purpose and 
shall represent the Joint Venture in its dealing with the Employer. For the 
purpose of submission of bid proposals, the parties agree to nominate …….. as 
the leader duly authorized to sign and submit all documents and subsequent 
clarifications, if any, to the Employer. However M/s ……… shall not submit any 
such proposals, clarifications or commitments before securing the written 
clearance of the other partner which shall be expeditiously given by 
M/s……..…….to M/s…………. 

 
 
 

2. The ‘Parties’ have resolved that the distribution of share and responsibilities 
between the JV partners (Bidder shall ensure that the JV partner who is 
qualifying minimum 70% of the EQC requirement of the key activity under 
Clause 2.3.1(b)(i), shall be assigned responsibility of execution of atleast 
50% of the key activity, duly indicating the Schedule/Bill Number of BOQ 
for such responsibilities, failing which the bid may be rejected) is as 
under:- 

 
 

 (a)        Lead Partner Share ......   % 
   

Responsibilities  

(I) Key Activities and %age execution assigned 
(i)  ................................. 

 

(II) BOQ Schedule/Bill No. and %age execution assigned 
(i) ....................................................................... 

(ii) .......................................................................... 

(iii) .......................................................................... 

  
(b) Joint Venture Partner Share..........% 
   

Responsibilities  
(I) Key Activities and %age execution assigned 

(i)  ................................ 
 

(II) BOQ Schedule/Bill No. and %age execution assigned 
(i) ....................................................................... 

(ii) .......................................................................... 

(iii) .......................................................................... 

 

(c)        Joint Venture Partner Share..........% 
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  Responsibilities  

(I) Key Activities and %age execution assigned 
(i)  ................................. 

 

 (II) BOQ Schedule/Bill No. and %age execution assigned 

(i)  ............................. 

(ii) ............................. 

(iii) .............................. 

Note: In case any Bill or items of a Bill are proposed to be executed by more than 
one JV partner then indicate the breakup of that Item/Bill no. for each JV partner. 

 
 
5. JOINT AND SEVERAL RESPONSIBILITY 
    The Parties undertake that they shall be jointly and severally liable to the Employer 

in the discharge of all the obligations and liabilities as per the contract with the 
Employer and for the performance of contract awarded to their JV. 

 
 
6. ASSIGNMENT AND THIRD PARTIES 

The parties shall co-operate throughout the entire period of this MOU on the basis of 
exclusivity and neither of the Parties shall make arrangement or enter into 
agreement either directly or indirectly with any other party or group of parties on 
matters relating to the Project except with prior written consent of the other party. 
 
 

7. EXECUTIVE AUTHORITY 
    The said Joint Venture through its authorized representative shall receive 

instructions, payments from the Employer. The management structure for the project 
shall be prepared by mutual consultations to enable completion of project to quality 
requirements within permitted cost and time. 

 
 
8. GUARANTEES AND BONDS 

The Bid Security of a JV shall be in the name of the JV that submits the bid. If the JV 
has not been legally constituted at the time of bidding, the Bid Security shall be in 
the names of all future partners through which JV is intended to be formed.  

 
 
9. BID SUBMISSION 

Each Party shall bear its own cost and expenses for preparation and submission of 
the bid and all costs until conclusion of a contract with the Employer for the Project.  
Common expenses shall be shared by both the parties in the ratio of their actual 
participation. 
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10. INDEMNITY 

Each party hereto agrees to indemnify the other party against its respective parts in 
case of breach/default of the respective party of the contract works of any liabilities 
sustained by the Joint Venture. 

 
 
11. For the execution of the respective portions of works, the parties shall make their 

own arrangements to bring the required finance, plants and equipment, materials, 
manpower and other resources. 

 
 
12. DOCUMENTS & CONFIDENTIALITY 

Each Party shall maintain in confidence and not use for any purpose related to the 
Project all commercial and technical information received or generated in the course 
of preparation and submission of the bid. 
 

 
13. ARBITRATION 

Any dispute, controversy or claim arising out of or relating to this MOU shall be 
settled in the first instance amicably between the parties. If an amicable settlement 
cannot be reached as above, it will be settled by arbitration in accordance with the 
Indian Arbitration and Conciliation Act 1996 or any amendments thereof. The venue 
of the arbitration shall be Bangalore. 

 
 
14. VALIDITY 

This MOU shall remain in force till the occurrence of the earliest to occur of the 
following, unless by mutual consent, the Parties agree in writing to extend the 
validity for a further period. 

 
a. The bid submitted by the Joint Venture is declared unsuccessful, or  

 
b. Cancellation/ shelving of the Project by the Employer for any reasons 

prior to award of work  
 

c.  Execution of detailed JV agreement by the parties, setting out detailed 
terms after award of work by the Employer. 

 
 

15. This MOU is drawn in ….. number of copies with equal legal strength and status.  
One copy is held by M/s ………… and the other by M/s. ......,M/s ……& M/s….. 
and a copy submitted with the bid. 

 

16. This MOU shall be construed under the laws of India.  
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17. NOTICES BETWEEN JV PARTNERS 

 
Notices shall be given in writing by fax confirmed by registered mail or commercial 
courier to the following fax numbers and addresses: 
 
Lead Partner.      Other Partner 
 
……………..       ………………… 
 
………………………….     ………………… 
 
(Name & Address)      (Name & Address) 
 
In witness whereof the parties have executed this MOU the day, month and year first 
before written. 
 
M/s……………………………..   M/s………………………. 
 
…….……………………………   ………………………….. 
(Seal)       (Seal) 
 
Witness 
 
1………………….. (Name & Address) 
 
 
 
2………………….. (Name & Address) 
 

***** 
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Form: JV/5 

DRAFT FORMAT OF JOINT VENTURE AGREEMENT 

 
M/s ……………….. having its registered office at ………………… (hereinafter referred 
to as …………………) acting as the Lead Partner of the first part, 
 

and 
 
M/s ………………………….having its registered office at ……………. (hereinafter 
referred to as ……………….) in the capacity of a Joint Partner of the other part. 
 
The expressions of …………….. and ………….. shall wherever the context admits,         
mean and include their respective legal representatives, successors-in-interest and 
assigns  
and shall collectively be referred to as “ the Parties” and individually as “ the Party” 
 
WHEREAS: 
 
Rail Infrastructure Development Company (Karnataka) Limited (K RIDE) [hereinafter 
referred to as “Employer”] has invited bids for … “[Insert name of 
work]…………………...” Vide LOA No………awarded contract. 
 
NOW, THEREFORE, THE PARTIES AGREE AS FOLLOWS: 
 

1. The following documents shall be deemed to form and be read and construed as an 
integral part of this AGREEMENT. 

i) Notice for Bid, and 

ii) Bidding document 

iii) Any Addendum/Corrigendum issued by Rail Infrastructure Development 
Company (Karnataka) Limited 

iv) The bid submitted on our behalf jointly by the Lead Partner. 

v) Letter of Acceptance issued by Rail Infrastructure Development Company 
(Karnataka) Ltd.  

 
2. The `Parties’ have studied the documents and LOA issued to enter into Joint 

Venture as under and have agreed to participate. 
 
3. M/s ………shall be the lead member of the JV for all intents and purpose and shall 

represent the Joint Venture in its dealing with the Employer. For the purpose of 
execution, the parties agree to nominate …….. as the leader duly authorized to sign 
and submit all documents and enter into correspondence with the Employer.  

 
4. The ‘Parties’ have resolved that the distribution of share and responsibilities 

between the JV partners (Bidder shall ensure that the JV partner who is 
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qualifying minimum 70% of the EQC requirement of the key activity under 

Clause 2.3.1(b)(i), shall be assigned responsibility of execution of atleast 50% 

of the key activity, duly indicating the Schedule/Bill Number of BOQ for such 

responsibilities, failing which the bid may be rejected) is as under:- 
 

 (a)        Lead Partner Share ......   % 
   

Responsibilities  

(I) Key Activities and %age execution assigned 
    (i) ................................... 

 
 

(II) BOQ Schedule/Bill No. and %age execution assigned 
(i) ....................................................................... 

(ii) ....................................................................... 

(iii) ....................................................................... 

 

  
(b) Joint Venture Partner Share..........% 
   

Responsibilities  
(I) Key Activities and %age execution assigned 

(i)  ................................. 
 

(II) BOQ Schedule/Bill No. and %age execution assigned 
(i) ....................................................................... 

(ii) ....................................................................... 

(iii) ....................................................................... 

 

 
(c)        Joint Venture Partner Share..........% 

  Responsibilities  

(I) Key Activities and %age execution assigned 
(i)  ................................. 

 

 (II) BOQ Schedule/Bill No. and %age execution assigned 
(i) ................................. 

(ii) .................................... 

(iii) .................................... 
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Note: In case any Bill or items of a Bill are proposed to be executed by more than 
one JV partner then indicate the breakup of that Item/Bill no. for each JV partner. 

 
5. JOINT AND SEVERAL RESPONSIBILITIES 

The Parties undertake that they shall be jointly and severally liable to the Employer 
in the discharge of all the obligations and liabilities as per the contract with the 
Employer and for the performance of contract awarded to their JV. 

 
6. ASSIGNMENT AND THIRD PARTIES 

The parties shall co-operate throughout the entire period of this AGREEMENT on 
the basis of exclusivity and neither of the Parties shall make arrangement or enter 
into agreement either directly or indirectly with any other party or group of parties on 
matters relating to the Project except with prior written consent of the other party 
and the Employer. 

 
7. EXECUTIVE AUTHORITY 

The said Joint Venture through its authorized representative shall receive 
instructions, payments from the Employer. The management structure for the project 
shall be prepared by mutual consultations to enable completion of project to quality 
requirements within permitted cost and time. 

 
8. GUARANTEES AND BONDS 

The Performance Security and other Securities of a JV shall be in the name of the 
JV that submits the bid.  

 
9. BID SUBMISSION 

Each Party shall bear its own cost and expenses for preparation and submission of 
the bid and all costs until conclusion of a contract with the Employer for the Project.  
Common expenses shall be shared by both the parties in the ratio of their actual 
participation. 

 
10. INDEMNITY 

Each party hereto agrees to indemnify the other party against its respective parts in 
case of breach/default of the respective party of the contract works of any liabilities 
sustained by the Joint Venture. 

 
11. For the execution of the respective portions of works, the parties shall make their 

own arrangements to bring the required finance, plants and equipment, materials, 
manpower and other resources. 

 
12. DOCUMENTS & CONFIDENTIALITY 
     Each Party shall maintain in confidence and not use for any purpose related to the 

Project all commercial and technical information received or generated in the course 
of preparation and submission of the bid. 

 
13. ARBITRATION 

Any dispute, controversy or claim arising out of or relating to this agreement shall 
be settled in the first instance amicably between the parties. If an amicable 
settlement cannot be reached as above, it will be settled by arbitration in 
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accordance with the Indian Arbitration and Conciliation Act 1996 or any 
amendments thereof. The venue of the arbitration shall be Bangalorei. 
 
14. VALIDITY 
      This Agreement shall remain in force till the defect liability period is over and 

Securities are released.  
 
15. This AGREEMENT is drawn in ….. number of copies with equal legal         

strength and status.  One copy is held by M/s ………… and the other by M/s. 
&  …….M/s ……….. and a copy submitted with the  Bid. 

 
16. This AGREEMENT shall be construed under the laws of India.  
 
17. NOTICES BETWEEN JV PARTNERS 
 

Notices shall be given in writing by fax confirmed by registered mail or 
commercial courier to the following fax numbers and addresses: 

 
Lead Partner.      Other Partner 
 
……………..       ………………… 
 
………………………….     ………………… 
 
(Name & Address)      (Name & Address) 
 
IN WITNESS WHEREOF THE PARTIES, have executed this AGREEMENT the day, 
month and year first before written. 
 
M/s……………………………..   M/s………………………. 
 
…….……………………………   ………………………….. 
 
(Seal)       (Seal) 
 
Witness 
1…………………..(Name & Address) 
 
 
 
2………………….. (Name & Address) 

***** 
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Bidders Qualification 

 

To establish its qualifications to perform the contract in 
accordance with Section 3 (Evaluation and Qualification Criteria) 
the Bidder shall provide the information requested in the 
corresponding Information Sheets included hereunder. 
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Form ELI - 1: Bidder’s Information Sheet 

 

Bidder’s Information 

Bidder’s legal 
name  

 

Bidder’s country 
of constitution 

 

Bidder’s year of 
constitution 

 

Bidder’s legal 
address in 
country of 
constitution 

 

Bidder’s 
authorized 
representative 

(name, address, 
telephone numbers, 
fax numbers, e-mail 
address) 

 

 
 
 
The bidder shall attach copies of the following original documents with the form: 

 
1.  In case of single entity, articles of incorporation or constitution of the legal entity 

named above, in accordance with ITB 4.1 and 4.2. 

2.  Authorization to represent the firm or JV named in above, in accordance with ITB 
20.2. 

3. In case of JV, MOU to form JV or JV agreement, in accordance with ITB 4.1. 

 

 
 
 

_____________________ 
  

SEAL AND SIGNATURE 
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Form ELI - 2: JV Information Sheet 

Each member of a JV must fill in this form separately  

JV / Specialist Subcontractor Information 

Bidder’s legal name 

 

JV Partner’s or 
Subcontractor’s legal 
name 

 

JV Partner’s or 
Subcontractor’s country 
of constitution 

 

JV Partner’s or 
Subcontractor’s year of 
constitution 

 

JV Partner’s or 
Subcontractor’s legal 
address in country of 
constitution 

 

JV Partner’s or 
Subcontractor’s 
authorized 
representative 
information 

(name, address, telephone 
numbers, fax numbers, e-
mail address) 

 

 
 
The bidder shall attach copies of the following original documents with the form:   

 

1. Articles of incorporation or constitution of the legal entity named above, in 
accordance with ITB 4.1 and 4.2. 

2. Authorization to represent the firm named above, in accordance with ITB 20.2. 
 

 
 

SEAL AND SIGNATURE  
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Form FIN-1: Financial Situation 
 

(Each Bidder or each member of a JV must fill in this form separately) 
 
NAME OF BIDDER/JV PARTNER:  
 

 
Financial Data for Last 5 Years [Indian National Rupees] 

Year 1: Year 2: Year 3: Year 4: Year 5: 

1. Total Assets   
  

 
 
      

2. Current Assets   
  

 
 
 

3. Total Liabilities   
  

 
 
 

4. Current 
Liabilities 

  
  

 
 
 

5. Net Worth  
[= 1 – 3] 

  
  

 
 
 

6. Working Capital
 [= 2 - 4] 

  
  

 
 
 

7. Profit Before 
Tax 

(PBT) 
  

  
 

 
 

____________________________ 
 

SEAL AND SIGNATURE OF THE BIDDER 
 

Certified that all figures and facts submitted in this form have been furnished after full 
consideration of all observations/notes in Auditor’s reports. 

 
______________________ 
(Signature of CA/Auditor) 

 
Name of CA/Auditor:______________ 

 
Registration No:         ______________ 

______________________ 
 (Seal) 
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1. The bidder shall attach copies of the following original documents with the 
form: 

    Copies of the audited balance sheets, including all related notes, and income 
statements for the last five years, as indicated above, complying with the following 
conditions. 

   All such documents reflect the financial situation of the Bidder or partner to a 
JV, and not sister or parent companies. 

   Historic financial statements must be audited by a certified accountant. 

   Historic financial statements must be complete, including all notes to the 
financial statements. 

   Historic financial statements must correspond to accounting periods already 
completed and audited (no statements for partial periods shall be requested or 
accepted). 

2.  Contents of this form should be certified by a Chartered Accountant/Auditor.   

3. In the event that the audited accounts for the latest concluded Financial Year are 
not available, the Bidder shall furnish information pertaining to the last five 
financial years after ignoring the latest concluded financial year. In case, the 
bidder submits audited financial information for the last six or more years, only 
the figures for the latest five years shall be considered for evaluation. 
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Form FIN-2: Annual Turnover for the last 5 years  

Each Bidder or each member of a JV must fill in this form separately: 

 
NAME OF BIDDER/JV PARTNER:  
 

Annual Turnover Data for the Last 5Years   

Year 
Amount 

Currency 
Exchange  

Rate 
Indian National 

Rupees 
Equivalent 

    

    

    

    

    

Average Annual Construction Turnover for last 3 years      

 

1.         The information supplied shall be substantiated by data in the audited balance 
sheets and profit and loss accounts for the relevant years and submitted as 
attachments to form Fin-1 in respect of the bidder or all partners constituting the 
bidder.  

2.       Contents of this form should be certified by a Chartered Accountant/Auditor.   

3. In the event that the audited accounts for the latest Financial Year are not 
available, the Bidder shall furnish information pertaining to last three financial 
years after ignoring the latest financial year. In case the bidder submits audited 
financial  information for the last four or more years, only the figures for the 
latest three years  shall be considered for evaluation. 

 
 
 

___________________ 
 

SEAL AND SIGNATURE  
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 Form FIN-3: Current Contract Commitments / Works in Progress 

Bidders and each partner to a JV should provide information on their current 
commitments on all contract that have been awarded, or which a letter of intent or 
acceptance has been received, or for contracts approaching completion, but for which 
an unqualified, full completion certificate has yet to be issued. 

Contract Commitments 

SN Descrip-
tion of 
work 

Contract No. 
& date 

Name & address 
of Employer, 

Tel./Fax/ Email 

Value of 
Con-

tract in 
INR 

Stipulated 
Period of 

completion 

Value of 
Balance 

work 

Anti-
cipa-ted 
date of 
Comple

-tion 

1        

2        

        

        

Total   

Note:  Enclose Certificate(s) from Engineer(s) Incharge (not below the rank of 
Executive Engineer) for Value of outstanding work. In case it is not feasible to 
furnish certificate from all the units the bidder should record the following 
certificate on Fin 3:  

"Certified that current commitments on all the contracts that have been awarded or for 
which a letter of intent or acceptance has been received or for the works in progress or 
the works approaching   completion, value of outstanding work has been indicated in the 
above table correctly. It is further certified that if later on the employer discovers that 
information provided in the table is incorrect then the employer will treat our bid invalid 
and it will be liable for rejection"                                   ____________________ 

SEAL AND SIGNATURE  
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EQC FORM NO.1 

 
 
 
 
 

SEAL AND SIGNATURE OF THE BIDDER 
 

 
Clause No & Clause heading of Section 3 

Details of value of work/quantity of activity and 
References (Folio No) of Documents through 
which criteria against each item is being met. 
Package 1 Package 2 Combined 

Package 1&2 

2     Qualification    
 2.1.1 Conflict of Interest mentioned in ITB 4.3    

 2.1.2 Share of partners    
 2.1.3 Disqualification of Bidder     

 2.2     Financial Status     
 2.2.1   Historical Financial Performance    

 2.2.2 Average Annual Turnover    

 2.2.3 Net Worth    

 2.2.4 Bid Capacity    

 2.3    Experience    

 2.3.1 Specific PMC Experience 
(a) Contracts of Similar Size and Nature 

(I) Single Contract 
(II) Two Contracts 
(III) Three Contracts 

  

   

2.4  Personnel  
  Undertaking submitted 

   

2.5   Equipment  
  Undertaking submitted 

 
 

  

2.6 Specialist sub-contractor undertaking 
submitted 

1) General Electrical works - if applicable  
2) SCADA- if applicable  
3) TSS - if applicable  
 

 
Not Applicable 
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FORM NO. 2 

CHECKLIST FOR CLAUSES PERTAINING TO SUMMARY  
REJECTION OF BID 

 
We, the undersigned, declare that we have read and understood the content of ITB 
clauses mentioned below. We also understand that our bid shall be summarily 
rejected in case we fail to comply the requirements of undermentioned clauses: 
 

ITB Clause 
No 
Section 1 

Reason for Summary Rejection  

4.4 Non-submission of Affidavit 
 

4.5 Non-submission of immediate information to the Employer 
in case Bidder ceases to fulfill eligibility in terms of ITB 4.3 
& 4.4 
 

14.2 Quoting more than a single percentage for any schedule 
 

14.9 Non-submission of the Letter of Price Bid (LPB) and/or 
Summary sheet of BOQ 
 

16.4 Non-submission of the Letter of Technical Bid (LTB) 
 

19.3 Bid not accompanied by an enforceable and compliant bid 
security 
 

 

 

 

   SEAL AND SIGNATURE OF THE BIDDER 
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Form 3 

 
Details of Experience of Project Management Consultancy Service/ 

Services of Independent Engineer 
 

Fill up one former contract of PMC /Service of Independent Engineer where Consultant 
has rendered services.  

 

 

Contract  No.   Contract Name  

Award Date  
Actual 
Completion 
Date 

 

Category of work (tick √ as 
applicable) 

 Railway work/ Highways  

Total Contract Value of 
Consultancy 

 

Total Consultancy Contract 
Amount received in INR (for 
services rendered in  India) and 
in US$ (for services rendered 
outside India)  

 

% age of Consultancy Contract 
Amount received with respect 
to total contract value   

 

If partner in a JV specify 
participation in total 
Consultancy contract amount in 
INR (for services rendered in  
India) and in US$ (for services 
rendered outside India) 

Percent share 
of Total: 

Share Amount:  
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The Consultant shall attach copies of Certificate of Completion/Substantial 
Completion issued by the Employer with the form, failing which the claim of the 
Consultant shall be liable to be rejected.  

 

 

 

 
Firm’s Name & Signature of authorized signatory (Seal) 

 

Employer’s Name, Current 
Address and Current 
Telephone/Fax Number, E-mail 

 

Description of the work in accordance with Section 3 and Section 5 

Detailed Narrative Description of services rendered. 
(Give Details of Work that defines the scope relevant to the requirement) 
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Form 4 A (1/32) 
 

Key Personnel Qualification and Experience 
 

Project Manager/Civil 
Name: ___________________________ 
 
Date of Birth: ______________________ 
 

S. 
No. 

Qualification 
Parameters 

Project Manager  

Requirements as per BID Details 

1. 
Professional 
Qualification 

(a) Essential:  

Graduate Degree in Civil Engineering from a 
recognized institution. 

(b) Preferred:  

Degree/Diploma in Project Management/ 
Construction Management from a recognized 
institution or Fellow of Institution of Engineers/ 
Institution of P. Way Engineers. 

(If the proposed personnel is not having 
essential qualifications (duly considering notes 
below the form), then the personnel shall be 
disqualified and his CV shall be assigned Zero 
marks) 
 

 

2. 
Length of 
Experience 

(a)Total Professional Experience: 

 At least 16 years. 

 
(b) Relevant Experience:  

(i) At least 8 years’ experience of handling 
Railway line/Highway project(s) as In-charge or 
one level below the In-charge of project/specific 
section of project with Project Management 
Consultant or Construction Agency.  

 

(c)  Experience at service management level 

(i) At least 10 years’ experience in JA Grade 
and/or above of Engineering department of   
Railways and/or as JGM and above in Civil 
Engineering department in RITES/IRCON/RVNL 
or equivalent grade in Konkan 
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Railway/MRVC/DFCCIL/ any Metro Rail 
Corporation either individually or combined. The 
person should also meet the criteria of having 
atleast3years experience in construction of 
railway line or maintenance of Permanent Way/ 
Bridges but excluding USFD & Track Machine in 
any grade.  

OR 

(ii) At least 10 years’ experience as 
Superintending Engineer (or equivalent) and 
above in Government organizations or as JGM 
(or equivalent) in PSUs either individually or 
combined. The person should also meet the 
criteria of having at least 5 years’ experience in 
construction of Highway project in any grade.  
 
Note:  The experience under (i) and (ii) 
above shall be added to calculate the total  
experience at senior management level. 
  
(If the proposed personnel is not having the 
minimum stipulated relevant experience, then 
the personnel shall be disqualified and his CV 
shall be assigned Zero marks) 

3. 

Does the 
personnel have 
any history of 
involvement in 
vigilance/CBI/S
PE/Police case 
resulting in 
major penalty 
punishment of 
removal/dismis
sal/compulsory 
retirement or 
conviction    

No (If the answer is Yes, then the personnel shall 
be disqualified and his CV shall be assigned Zero 

marks) 
 

4. 

In case any mis-representation is detected by the Bid Evaluation Committee 
during the examination of CV of the personnel, clarification may be obtained 
from the personnel through the Consultant. On receiving the clarification if any, 
submitted by the Consultant during the specified period, the same shall be 
examined by BEC.  In case BEC is of the opinion that the personnel has wilfully 
misrepresented the facts, the CV of the personnel shall be assigned zero mark. 
In such cases, K RIDE would be at liberty to take any appropriate action against 
the personnel including debarment for up to Three Years for deployment in K 
RIDE projects. 
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Note:   
 

1. The proposed person should not be older than 70 years as on deadline for 
submission of proposals.  

 
2. In case the Project Manager/Civil is not having the relevant Railway experience 

then Resident Engineer/Civil reporting to him must have Railway experience as 
stipulated in the relevant Form 8A. The Consultants shall clearly mention in their 
proposal the name of the Resident Engineer/Civil with Railway experience who 
shall be reporting to this Project Manager/Civil not having relevant Railway 
experience. If the Consultants fails to mention the same then zero marks shall be 
assigned to such proposed person while evaluating the technical proposal. 
However, in case it is noted during evaluation that any Resident Engineer/Civil 
with the stipulated relevant Railway experience is available but the Consultant has 
not indicated his deployment with any such Project Manager/Civil, the Consultant 
shall be given an opportunity by the Employer to comply with the above condition 
by way of seeking clarification, whether the Consultant intends to deploy the said 
Resident Engineer/Civil with such Project Manager/Civil. 

 
3. The professional qualification in case of ex-Railwayman who has worked in 

Gazetted cadre of Engineering department of Railway shall be treated equal to 
Diploma in Civil Engineering and in case Ex-Railwayman has worked for three 
years or more in JA grade and above shall be treated equal to degree holder in 
Civil Engineering, if the person is having any qualification other than 
Diploma/Degree in Civil Engineering. 
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Form 4 A (2/32) 
Key Personnel Qualification and Experience 

 
Project Manager(PM) /Railway Electrification (For standalone RE Projects) 
 

Name: ___________________________ 
 
Date of Birth: ______________________ 
 

SN 
Qualification 
Parameters 

Project Manager (PM) /Railway Electrification 

Requirements as per RFP Details 

1. 
Professional 
Qualification 

  

a) Essential: 

Graduate degree in Electrical /Mechanical 
/Electronics Engineering OR a combination of any 
sub stream of basic streams of Electrical/ 
Mechanical/ Electronics Engineering from a 
recognized University/ Institution. 
 

b) Preferred: 
 

Degree/Diploma in Project   Management/ 
Construction Management from a recognized    
institution or Fellow of Institution of Engineers/ 
Institution of Railway Electrical Engineers 
 
(If the proposed personnel is not having essential 
qualifications (duly considering notes below the 
form),then the personnel shall be disqualified and his 
CV shall be assigned Zero marks) 
 

 

2. 
 

Length of 
Experience 
 

a) Total professional experience:  

 At least 16 years. 
 
b) Relevant Experience: 
 

i) At least 8 years experience of handling any Railway 
Electrification project(s) as In-charge or one level 
below the In-charge of Project or specific section of 
Project with Project Management Consultant or 
Construction Agency. 

c) Experience at service management level 

i) At least 10 years experience in JA Grade and/or 
above of Electrical Engineering Department of 
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Railway and/or as JGM and above in Electrical 
Engineering department in RITES/IRCON/ RVNL or 
equivalent grade in Konkan Railway/ MRVC/ DFCCIL/ 
any Metro Rail Corporation either individually or 
combined. The person should also meet the hurdle 
criteria of having experience of atleast three years in 
maintenance/construction of OHE in any grade.  

                           OR 

ii) At least 10 years experience in senior scale and 
above of Electrical Engineering department of 
Railways and/or 6 years experience as DGM and 
above  in the Electrical Engineering department of 
PSU 

Note: The experience under (i)  and (ii) above shall be 
added to calculate the total  experience at senior 
management level.    

(If the proposed personnel is not having the minimum 
stipulated relevant experience, then the personnel shall 
be disqualified and his CV shall be assigned Zero 
marks) 

3. 

Does the 
personnel 
have any 
history of 
involvement 
in vigilance/ 
CBI/SPE/ 
Police case 
resulting in 
major penalty 
punishment 
of removal/ 
dismissal/ 
compulsory 
retirement or 
conviction.  

No (If the answer is Yes, then the personnel shall be 
disqualified and his CV shall be assigned Zero marks) 

 

4. 

In case any mis-representation is detected by the Bid Evaluation Committee 
during the examination of CV of the personnel, clarification may be obtained from 
the personnel through the Consultant. On receiving the clarification if any, 
submitted by the Consultant during the specified period, the same shall be 
examined by BEC.  In case BEC is of the opinion that the personnel has willfully 
misrepresented the facts, the CV of the personnel shall be assigned zero mark. In 
such cases, K RIDE would be at liberty to take any appropriate action against the 
personnel including debarment for up to Three Years for deployment in K RIDE 
projects. 
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Note:   

1. The proposed person should not be older than 70 years as on deadline for 
submission of proposals. 
 

2. The professional qualification in case of ex-Railwayman who has worked in 
Gazetted cadre of Electrical Engineering department of Railway shall be 
treated equal to Diploma in Electrical Engineering if the person is having any 
qualification other than Diploma/Degree in Electrical Engineering. 
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                                                                               Form 4A (3/32) 

Key Personnel Qualification and Experience  

Resident Engineer / Civil  
                                                                  Name____________________________ 

 
           Date of Birth:______________________ 
 

 
 
 
 
 
 

S. N. 
Qualification 
Parameters 

Resident Engineer/Civil 

Requirements as per BID Details 

1. 
Professional 
Qualification  

(a) Essential: 

Graduate Degree in Civil Engineering from a 
recognized institution. 

(b) Preferred: 

Degree/Diploma in Project Management/ 
Construction Management from a recognized 
institution or Fellow of Institution of Engineers/ 
Institution of P. Way Engineers 

 
(If the proposed personnel is not having 
essential qualifications (duly considering notes 
below the form),then the personnel shall be 
disqualified and his CV shall be assigned Zero 
marks) 

 

 

  

a)  Total Professional Experience: 

 At least 12 years. 
 

(b) Relevant Experience:   

(i) At least 6 years experience of 
construction/supervision of Infrastructure 
projects of railway line or highway with 
Project Management Consultant or 
Construction Agency.  
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2. 
Length of 
Experience 

(c)  Experience at service management level 

(i) At least 6 years’ experience either in 
Gazetted cadre of Engineering 
Department of Railways and/or as 
Manager and/or above in Civil Engineering 
department in RITES/IRCON/RVNL or 
equivalent grade in Konkan Railway/ 
MRVC/DFCCIL/any Metro Rail 
Corporation either individually or 
combined.  The person should also meet 
the criteria of having experience of at least 
three years in Civil Engineering works 
related to construction of Railway line or 
maintenance of Permanent Way/ Bridges 
but excluding USFD & Track Machine in 
any grade.  

OR 

(ii) At least 6 years’ experience as Assistant 
Engineer (or equivalent) and above in 
Government organizations or as Manager 
(or equivalent) in PSUs either individually 
or combined. The person should also meet 
the criteria of having at least 3years 
experience in construction of Highway 
project in any grade.  

 
Note:  The experience under (i) and (ii) above 

shall be added to calculate the total  
experience at senior management level  

 
(If the proposed personnel is not having the 
minimum stipulated relevant experience, then the 
personnel shall be disqualified and his CV shall 
be assigned Zero marks) 
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Note:  
1. The proposed person should not be older than 70 years as on deadline for 

submission of proposals.  
 

2. The professional qualification in case of ex-Railwayman who has worked in 
Gazetted cadre of Engineering department of Railway shall be treated equal to 
Diploma in Civil Engineering if the person is having any qualification other than 
Diploma/Degree in Civil Engineering. 

 
 

 
 
 
 

3. 

Does the 
personnel 
have any 
history of 
involvement in 
vigilance/CBI/
SPE/Police 
case resulting 
in  major 
penalty 
punishment of 
removal/dismi
ssal/compulso
ry retirement 
or conviction.  
 

No(If the answer is Yes, then the personnel shall 
be disqualified and his CV shall be assigned Zero 

marks) 
 

4. 

In case any mis-representation is detected by the Bid Evaluation Committee 
during the examination of CV of the personnel, clarification may be obtained 
from the personnel through the Consultant. On receiving the clarification if 
any, submitted by the Consultant during the specified period, the same shall 
be examined by BEC. In case BEC is of the opinion that the personnel has 
willfully misrepresented the facts, the CV of the personnel shall be assigned 
zero mark. In such cases, K RIDE would be at liberty to take any 
appropriate action against the personnel including debarment for up to 
Three Years for deployment in K RIDE projects. 
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Form 4A (4/32) 

Key Personnel Qualification and Experience  

Resident Engineer / Steel Bridges  
                                                                                  
Name__________________ 

 
       Date of Birth:___________ 
 

 

S. N. 
Qualification 
Parameters 

Resident Engineer/ Steel Bridges    

Requirements as per BID Details 

1. 
Professional 
Qualification  

Essential: Diploma in Civil Engineering from 
a recognized Institution. 

(a) Essential: 

Graduate Degree in Civil Engineering from a 
recognized institution. 

(b) Preferred: 

Degree/Diploma in Project Management/ 
Construction Management from a recognized 
institution or Fellow of Institution of Engineers/ 
Institution of P. Way Engineers 

(If the proposed personnel is not having 
essential qualifications (duly considering notes 
below the form),then the personnel shall be 
disqualified and his CV shall be assigned Zero 
marks) 
 

 

  

a)  Total Professional Experience: 

  At least 12 years. 

 
(b) Relevant Experience:  

(i) At least 6 years experience of 
construction/supervision of Bridges with 
SteelGirder Spans with Project Management 
Consultant or Construction Agency. 
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2. 
Length of 
Experience 

 

(c)  Experience at service management level 

 
(i) At least 6 years’ experience either in 
Gazetted cadre of  Engineering Department 
of Railways  and/or  as Manager and above 
in Civil Engineering in RITES/IRCON/RVNL  
or equivalent grade in Konkan 
Railway/MRVC/DFCCIL/ any Metro Rail 
Corporation  either individually or combined.  
The person should also meet the criteria of 
having experience of at least three years in 
construction/re-girdering of Bridges with Steel 
Girder Spans in any grade. 

OR 

(i) At least 6 years experience as Assistant 
Engineer (or equivalent) and above in 
Government organizations or as Manager (or 
equivalent) in PSUs either individually or 
combined. The person should also meet the 
criteria of having at least3years experience in 
construction/re-girdering of Bridges with Steel 
Girder Spans in any grade.  

 
Note:   The experience under (i) and (ii) above 

shall be added to calculate the total  
experience at senior management level. 

 
 (If the proposed personnel is not having the 
minimum stipulated relevant experience, then 
the personnel shall be disqualified and his CV 
shall be assigned Zero marks) 
 

 

3. 

Does the 
personnel have 
any history of 
involvement in 
vigilance/CBI/S
PE/Police case 
resulting in  
major penalty 
punishment of 
removal/dismiss
al/compulsory 
retirement or  
conviction.  
 

No(If the answer is Yes, then the personnel shall 
be disqualified and his CV shall be assigned Zero 

marks) 
 



                                      

K RIDE: PMC: BYPL-HSRA & YPR-CSDR: Doubling of Track (MULTIPLE PACKAGES) 

Section 4: Bidding Forms (BDS)                                                                                                                                           107     
  

          

 

 
Note:  
1. The proposed person should not be older than 70 years as on deadline for 

submission of proposals.  
 

2. The professional qualification in case of ex-Railwayman who has worked in 
Gazetted cadre of Engineering department of Railway shall be treated equal to 
Diploma in Civil Engineering if the person is having any qualification other than 
Diploma/Degree in Civil Engineering. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

4. 

In case any mis-representation is detected by the Bid Evaluation Committee 
during the examination of CV of the personnel, clarification may be obtained 
from the personnel through the Consultant. On receiving the clarification if 
any, submitted by the Consultant during the specified period, the same shall 
be examined by BEC.  In case BEC is of the opinion that the personnel has 
wilfully misrepresented the facts, the CV of the personnel shall be assigned 
zero mark. In such cases, K RIDE would be at liberty to take any appropriate 
action against the personnel including debarment for up to Three Years for 
deployment in K RIDE projects. 
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 Form 4A (5/32) 
Key Personnel Qualification and Experience  

Resident Engineer / PSC Bridges  
 
                                                                                    Name__________________ 
 
            Date of Birth:___________ 
 

 
 
 
 
 

S. N. 
Qualification 
Parameters 

Resident Engineer/ PSC Bridges     

Requirements as per BID Details 

1. 
Professional 
Qualification  

 
(a) Essential: 

Graduate Degree in Civil Engineering from a 
recognized institution. 

 
(b) Preferred: 

 
 Degree/Diploma in Project Management/ 
Construction Management from a recognized 
institution or Fellow of Institution of Engineers/ 
Institution of P. Way Engineers 
(If the proposed personnel is not having 
essential qualifications (duly considering notes 
below the form),then the personnel shall be 
disqualified and his CV shall be assigned Zero 
marks) 
 

 

  

(a)  Total Professional Experience: 

  At least 12 years. 

 
(b) Relevant Experience:   

(i) At least 6 years experience of 
construction/supervision of Bridges with PSC 
Girder Spans with Project Management 
Consultant or Construction Agency. 
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2. 
Length of 
Experience 

 
(c)  Experience at service management level 

(i) At least 6 years experience either  in 
Gazetted cadre of  Engineering Department 
of Railways  and/or  as Manager and/or 
above in Civil Engineering in 
RITES/IRCON/RVNL  or equivalent grade in 
Konkan Railway/MRVC/DFCCIL/ any Metro 
Rail Corporation  either individually or 
combined.  The person should also meet the 
criteria of having experience of at least three 
years in construction of Bridges with PSC 
Girder Spans in any grade. 

OR 

(ii) At least 6 years experience as Assistant 
Engineer (or equivalent) and above in 
Government organizations or as Manager 
(or equivalent) in PSUs either individually or 
combined. The person should also meet the 
criteria of havingatleast3years experience in 
construction of Bridges with PSC Girder 
Spans in any grade.  

Note:   The experience under (i) and (ii) above 
shall be added to calculate the total  
experience at senior management level.  

 
 (If the proposed personnel is not having the 
minimum stipulated relevant experience, then 
the personnel shall be disqualified and his 
CV shall be assigned Zero marks) 
 

 

3. 

Does the 
personnel have 
any history of 
involvement in 
vigilance/CBI/S
PE/Police case 
resulting in  
major penalty 
punishment of 
removal/dismiss
al/compulsory 
retirement or  
conviction.  

No(If the answer is Yes, then the personnel shall 
be disqualified and his CV shall be assigned Zero 

marks) 
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Note:  
1. The proposed person should not be older than 70 years as on deadline for 

submission of proposals.  
 

2. The professional qualification in case of ex-Railwayman who has worked in 
Gazetted cadre of Engineering department of Railway shall be treated equal to 
Diploma in Civil Engineering if the person is having any qualification other than 
Diploma/Degree in Civil Engineering. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

4. 

In case any mis-representation is detected by the Bid Evaluation Committee 
during the examination of CV of the personnel, clarification may be obtained 
from the personnel through the Consultant. On receiving the clarification if 
any, submitted by the Consultant during the specified period, the same shall 
be examined by BEC.  In case BEC is of the opinion that the personnel has 
wilfully misrepresented the facts, the CV of the personnel shall be assigned 
zero mark. In such cases, K RIDE would be at liberty to take any appropriate 
action against the personnel including debarment for up to Three Years for 
deployment in K RIDE projects. 
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Form 4A (6/32) 

Key Personnel Qualification and Experience  

Resident Engineer / Sub Structure (Bridge Contract) 

      Name____________________________ 
 
      Date of Birth:______________________ 
 

 

S. N. 
Qualification 
Parameters 

Resident Engineer/Substructure 

Requirements as per BID Details 

1. 
Professional 
Qualification  

(a) Essential: 

Graduate Degree in Civil Engineering from a 
recognized institution. 

(b) Preferred: 
 

Degree/Diploma in Project Management/ 
Construction Management from a recognized 
institution or Fellow of Institution of Engineers/ 
Institution of P. Way Engineers 

(If the proposed personnel is not having 
essential qualifications (duly considering notes 
below the form),then the personnel shall be 
disqualified and his CV shall be assigned Zero 
marks) 
 

 

  

a)  Total Professional Experience: 

 At least 12 years. 

 
(b) Relevant Experience:   

(i) At least 6 years experience of 
construction/supervision of Rail/Road Bridge 
or well sinking for Sub-structure of major 
bridges with Project Management Consultant 
or Construction Agency. 
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2. 
Length of 
Experience 

(c)  Experience at service management level 

(i) At least 6 years experience either  in Gazetted 
cadre of  Engineering Department of Railways  
and/or  as Manager and/or above in Civil 
Engineering department in 
RITES/IRCON/RVNL or equivalent grade in 
Konkan Railway/MRVC/DFCCIL/any Metro 
Rail Corporation either individually or 
combined.  The person should also meet the 
criteria of having experience of atleast three 
years in Rail/Road Bridge or well sinking for 
Sub-structure of major bridges in any grade. 

OR 

(ii)  At least 6 years experience as Assistant 
Engineer (or equivalent) and above in 
Government organizations or as Manager 
(or equivalent) in PSUs either individually or 
combined. The person should also meet the 
criteria of having at least 3 years’ experience 
in Rail/Road Bridge or well sinking for Sub-
structure of major bridges in any grade. 

 
Note:  The experience under (i) and (ii) above 

shall be added to calculate the total  
experience at senior management level.  

 
(If the proposed personnel is not having the 
minimum stipulated relevant experience, then the 
personnel shall be disqualified and his CV shall 
be assigned Zero marks) 
 

 

3. 

Does the 
personnel have 
any history of 
involvement in 
vigilance/CBI/S
PE/Police case 
resulting in  
major penalty 
punishment of 
removal/dismiss
al/compulsory 
retirement or 
conviction. 

No(If the answer is Yes, then the personnel shall 
be disqualified and his CV shall be assigned Zero 

marks) 
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Note:  
 
1. The proposed person should not be older than 70 years as on deadline for 

submission of proposals.  
 

2. The professional qualification in case of ex-Railwayman who has worked in 
Gazetted cadre of Engineering department of Railway shall be treated equal to 
Diploma in Civil Engineering and in case Ex-Railwaymen  has worked for three 
years or more in JA grade and above shall be treated equal to Degree Holder Civil 
Engineering, if the person is having any qualification other than Diploma/Degree in 
Civil Engineering. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

4. 

In case any mis-representation is detected by the Bid Evaluation Committee 
during the examination of CV of the personnel, clarification may be obtained 
from the personnel through the Consultant. On receiving the clarification if 
any, submitted by the Consultant during the specified period, the same shall 
be examined by BEC.  In case BEC is of the opinion that the personnel has 
willfully misrepresented the facts, the CV of the personnel shall be assigned 
zero mark. In such cases, K RIDE would be at liberty to take any appropriate 
action against the personnel including debarment for up to Three Years for 
deployment in K RIDE projects. 
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Form 4A (7/32) 
Key Personnel Qualification and Experience 

 
Resident Engineer/S&T 
      
                                                             Name: ____________________________ 
 
      Date of Birth: ______________________ 
 
 

S. 
No. 

Qualification 
Parameters 

Resident Engineer S&T 

Requirements as per BID 
Detail

s 

1. 
Professional 
Qualification  

 
(a) Essential:  

Degree in Electronics /Electrical /Mechanical 
Engineering from a recognized institution. 

(b) Preferred:  

 
Degree/Diploma in Project Management/ 
Construction Management from a recognized 
institution or Fellow of Institution of Engineers/ 
Institution of Railway Signal & 
Telecommunication Engineers 

 
(If the proposed personnel is not having essential 
qualifications (duly considering notes below the 
form),then the personnel shall be disqualified and 
his CV shall be assigned Zero marks) 
 

 

2. 
Length of 
Experience 

a) Total Professional Experience:  

At least 12 years. 

 

b) Relevant Experience:  

(i) At least 6 years experience in Gazetted 
Cadre of S&T department in Railways and/or 
as Manager and above in Signal & 
Telecommunication Engineering department in 
RVNL/RITES/IRCON or equivalent grade in 
Konkan Railway/ MRVC/DFCCIL/ any Metro 
Rail Corporation either individually or 
combined. The person should also meet the 
criteria of having experience of at least three 
years in execution/ commissioning/ 
maintenance of Railway signaling works in any 
grade. 
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(c)  Experience at service management level  
 

(i) Minimum professional experience of 6 years as 
In-charge or one level below the In-charge of 
signaling works of Railways with Signaling 
Contractors for RRI/SSI/PI and/or as Expert 
(S&T) or equivalent or higher with Project 
Management Consultants for RRI/SSI/PI either 
individually or combined. The person must have 
successfully passed initial training course for 
apprentice JE(Signal)/ SE(Signal)/ Probationer 
(IRSSE) or equivalent course at IRISET/ 
Secunderabad or Conversion/Integration course 
for Group ‘B’ Railway Officers at 
IRISET/Secunderabad or should be a 
IRSE/IRSTELO License holder. 

 
Note:  The experience under (i) above shall 
be added to calculate the total  experience at 
senior management level. 

 
 
(If the proposed personnel is not having the 
minimum stipulated relevant experience, then the 
personnel shall be disqualified and his CV shall be 
assigned Zero marks) 
 

3. 

Does the 
personnel 
have any 
history of 
involvement 
in 
vigilance/CBI/
SPE/Police 
case resulting 
in major 
penalty 
punishment 
of 
removal/dismi
ssal/compuls
ory retirement 
or conviction.  

No(If the answer is Yes, then the personnel shall 
be disqualified and his CV shall be assigned Zero 

marks) 
 

4. 

In case any mis-representation is detected by the Bid Evaluation Committee 
during the examination of CV of the personnel, clarification may be obtained 
from the personnel through the Consultant. On receiving the clarification if 
any, submitted by the Consultant during the specified period, the same shall 
be examined by BEC.  In case BEC is of the opinion that the personnel has 
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willfully misrepresented the facts, the CV of the personnel shall be assigned 
zero mark. In such cases, K RIDE would be at liberty to take any appropriate 
action against the personnel including debarment for up to Three Years for 
deployment in K RIDE projects. 

 

Note : 

1. The proposed person should not be older than 70 years as on deadline for 
submission of proposals. 

2. The professional qualification in case of ex-Railwayman who has worked in 
Gazetted cadre of Signalling and Telecommunication Engineering department of 
Railway shall be treated equal to Diploma in Electronics/Electrical/Mechanical 
Engineering and in case Ex-Railwaymen has worked for three years or more in 
JA grade and above shall be treated equal to Degree Holder in 
Electronics/Electrical/Mechanical Engineering, if the person is having any 
qualification other than Diploma/Degree in Electronics/Electrical /Mechanical 
Engineering. 
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Form 4A (8/32) 
Key Personnel Qualification and Experience 

 
Resident Engineer/Electrical (OHE/TSS/SCADA/GS) 
                                                                           

Name____________________________ 
 
         Date of Birth:______________________ 
 

SN Qualification Parameters 
RE/Electrical (OHE/TSS/SCADA/GS) 

Requirements as per BID Details 

1. Professional Qualification 

(a) Essential: 
Graduate degree in Electrical/  
Electronics Engineering OR a 
combination of any sub stream of basic 
streams of Electrical/ Mechanical/ 
Electronics Engineering from a 
recognized University/ Institution. 
 

(b) Preferred: 

Degree/Diploma in Project 
Management/ Construction       
Management from a recognized 
institution or Fellow of Institution of 
Engineers/ Institution of Railway 
Electrical Engineers 

 
(If the proposed personnel is not 
having essential qualifications (duly 
considering notes below the 
form),then the personnel shall be 
disqualified and his CV shall be 
assigned Zero marks) 
 

 

 

2. Length of Experience 

a) Total professional experience: 

At least 12 years. 

b) Relevant Experience: 

At least 6 years experience of 
execution/supervision of a Railway 
Electrification project or a specific 
section of Railway Electrification 
project with Project Management 
Consultant or Construction Agency. 
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(c) Experience at service 

management level 
(i)  At least 6 years experience in 
Gazetted cadre of Electrical 
Engineering Department of Railway 
and/or as Manager and above in 
Electrical Engineering department in 
RITES/IRCON/RVNL or equivalent 
grade in Konkan Railway/MRVC/ 
DFCCIL/ any Metro Rail Corporation   
either individually or combined. The 
person should also meet the criteria 
of having experience of at least 
three years in 
maintenance/construction of OHE, in 
any grade.  

 
Note: The experience under (i) and (ii) 

above shall be added to calculate 
the total  experience at senior 
management level. 

 
(If the proposed personnel is not having 
the minimum stipulated relevant 
experience, then the personnel shall be 
disqualified and his CV shall be 
assigned Zero marks) 
 

3. 

Does the personnel have any 
history of involvement in 
vigilance/CBI/ SPE/Police 
case resulting in  major 
penalty punishment of 
removal/dismissal/compulsory 
retirement or  conviction  

No (If the answer is Yes, then the 
personnel shall be disqualified and his 
CV shall be assigned Zero marks) 

 

4. 

In case any mis-representation is detected by the Bid Evaluation Committee 
during the examination of CV of the personnel, clarification may be obtained from 
the personnel through the Consultant. On receiving the clarification if any, 
submitted by the Consultant during the specified period, the same shall be 
examined by BEC.  In case BEC is of the opinion that the personnel has willfully 
misrepresented the facts, the CV of the personnel shall be assigned zero mark. In 
such cases, K RIDE would be at liberty to take any appropriate action against the 
personnel including debarment for up to Three Years for deployment in K RIDE 
projects. 

 
Note: 

1. The proposed person should not be older than 70 years as on deadline for 
submission of proposals.  
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2. The professional qualification in case of ex-Railwayman who has worked in 
Gazetted cadre of Electrical Engineering department of Railway shall be treated 
equal to Diploma in Electrical Engineering if the person is having any 
qualification other than Diploma/Degree in Electrical Engineering. 
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Form 4A (9/32) 

 
Key Personnel Qualification and Experience 

 
Resident Engineer/Mechanical (Workshop Contract) 
 
                  Name:____________________________ 
 

                                                                  Date of Birth:______________________ 
 

S. 
No. 

Qualification 
Parameters 

Resident Engineer/Mechanical 

Requirements as per BID Details 

1. 
Professional 
Qualification  

Essential:  
Graduate degree in Mechanical/Electrical 
Engineering from a recognized institution. 
 
(If the proposed personnel is not having 
essential qualifications (duly considering notes 
below the form),then the personnel shall be 
disqualified and his CV shall be assigned Zero 
marks) 

 

2. 
Length of 
Experience 

(a) Total Professional Experience: 

At least 12 years.  

(b) Relevant Experience:  

At least 6 years experience in design/ 
installation/commissioning of Machinery & 
Plants for Workshops/Factories  

(c) Experience at service management level 
 

At least 6 years experience in Gazetted 
cadre of Mechanical engineering department 
of Railway and/or as Manager and above in 
Mechanical engineering department in 
Railway PSUs / Metro Railways either 
individually or combined.  

Note:  The experience under (i) and (ii) above 
shall be added to calculate the total  
experience at senior management level 
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(If the proposed personnel is not having the 
minimum stipulated relevant experience, then 
the personnel shall be disqualified and his CV 
shall be assigned Zero marks) 

3. 

Does the 
personnel 
have any 
history of 
involvement in 
vigilance/CBI/ 
SPE/Police 
case resulting 
in major 
penalty 
punishment of 
removal/dismis
sal/compulsory 
retirement or 
conviction.  
 

No(If the answer is Yes, then the personnel 
shall be disqualified) 

 

4. 

In case any mis-representation is detected by the Bid Evaluation 
Committee during the examination of CV of the personnel, clarification may 
be obtained from the personnel through the Consultant. On receiving the 
clarification if any, submitted by the Consultant during the specified period, 
the same shall be examined by BEC.  In case BEC is of the opinion that 
the personnel has wilfully misrepresented the facts, the CV of the 
personnel shall be assigned zero mark. In such cases, K RIDE would be at 
liberty to take any appropriate action against the personnel including 
debarment for up to Three Years for deployment in K RIDE projects. 

 
Note: 

1. The proposed person should not be older than 70 years as on deadline for 
submission of proposals.  
 

2. The professional qualification in case of ex-Railwayman who has worked in 
Gazetted cadre of Mechanical Engineering department of Railway shall be 
treated equal to Diploma in Mechanical Engineering, and in case Ex-Railwaymen 
has worked for three years or more in JA grade and above shall be treated equal 
to Degree Holder in Mechanical Engineering, if the person is having any 
qualification other than Diploma/Degree in Mechanical Engineering. 
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Form 4A (10/32) 

Key Personnel Qualification and Experience 
 
Civil Engineering Expert (CE-I)  

     Name: ___________________________ 
      
                                                          Date of Birth:______________________ 
 

S.
N. 

Qualification Parameters 
Civil Engineering Expert (CE-I)  

Requirements as per BID Details 

1. Professional Qualification  

(a) Essential: Diploma in Civil 
Engineering 
 

(b) Preferred : Degree in Civil 
Engineering. 

 

2. Length of Experience 
8 years for Degree holder and 
11 years for Diploma holder. 

 

3. Relevant Experience  

Construction of Earth work/ 
bridges/buildings in Railway/ 
Road/Irrigation works for at 
least 4 years for Degree holder 
and 6 years for Diploma holder.   

 

4. 

Does the personnel have 
any history of involvement 
in vigilance/CBI/SPE/Police 
case resulting in major 
penalty punishment of 
removal/dismissal/compuls
ory retirement or conviction  

No  

 
Note:-  

1. The proposed person should not be older than 50 years as on   deadline for 
submission of proposals. However in exceptional circumstances Employer 
(concerned General Manager) may permit at his sole discretion, a person older 
than 50 years but not older than 70 years after considering his physical and overall 
fitness to perform the desired duties subject to the condition that the total number 
of experts / supervisors (except S&T, Signal Design, P. Way, Environment  & 
Electrical (OHE/TSS/SCADA) Experts and Asst Expert - Railway Operation and 
Safety) more than 50 years of age should not be more than 50% of the total. 

2. The professional qualification requirement can be relaxed in case of Ex-Railway 
man who has worked in a position of Section Engineer or above and has relevant 
experience with total length of experience not less than that prescribed for 
minimum professional qualification.  
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Form 4A (11/32) 
Key Personnel Qualification and Experience 

 

           Civil Engineering Expert (CE-II) Bridge Expert 

      Name: ___________________________ 
 

       Date of Birth:______________________ 
 

S.
N. 

Qualification Parameters 
Bridge Expert 

Requirements as per BID Details 

1. Professional Qualification  

(a) Essential: Diploma in Civil 
Engineering 
 

(b) Preferred : Degree in Civil 
Engineering. 

 

2. Length of Experience 
8 years for Degree holder and 
11 years for Diploma holder. 

 

3. Relevant Experience  

Construction of Bridges with 
PSC spans / Steel Girder 
Spans for at least 4 years for 
Degree holder and 6 years for 
Diploma holder.   

 

4. 

Does the personnel have any 
history of involvement in 
vigilance/CBI/SPE/Police case 
resulting in major penalty 
punishment of removal/dismissal/ 
compulsory retirement or 
conviction.  

No  

 

Note:- 
 

1. The proposed person should not be older than 50 years as on deadline for 
submission of proposals. However in exceptional circumstances Employer 
(concerned General Manager) may permit at his sole discretion, a person older 
than 50 years but not older than 70 years after considering his physical and overall 
fitness to perform the desired duties subject to the condition that the total number 
of experts/supervisors (except S&T, Signal Design, P. Way, Environment & 
Electrical (OHE/TSS/SCADA) Experts and Asst Expert - Railway Operation and 
Safety)  more than 50 years of age should not be more than 50% of the total. 
 

2. The professional qualification requirement can be relaxed in case of Ex-Railway 
man who has worked in a position of Section Engineer or above and has relevant 
experience with total length of experience not less than that prescribed for 
minimum professional qualification. 

 
3. The Bridge expert should have experience in steel Girder spans 
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Form 4A (12/32) 
Key Personnel Qualification and Experience 

 

Sub structure Expert (Bridge Contract) 

           Name: ___________________________ 
 

 Date of Birth: ______________________ 
 

S.N
. 

Qualification 
Parameters 

Substructure Expert 

Requirements as per BID Details 

1. 
Professional 
Qualification  

(a) Essential: Diploma in Civil 
Engineering 
 

(b) Preferred : Degree in Civil 
Engineering. 

 

2. Length of Experience 
8 years for Degree holder and 11 
years for Diploma holder. 

 

3. Relevant Experience  

Construction of Rail bridges or well 
sinking for substructure of major 
bridges works for at least 4 year 
for Degree holder and 6 years for 
Diploma holder.  . 

 

4. 

Does the personnel 
have any history of 
involvement in 
vigilance/CBI/SPE/Poli
ce case resulting in 
major penalty 
punishment of 
removal/dismissal/com
pulsory retirement or 
conviction 

No  

Note:-  
1. The proposed person should not be older than 50 years as on deadline for 

submission of proposals. However in exceptional circumstances Employer 
(concerned General Manager) may permit at his sole discretion, a person older 
than 50 years but not older than 70 years after considering his physical and overall 
fitness to perform the desired duties subject to the condition that the total number 
of experts / supervisors (except S&T, Signal Design, P. Way, Environment  & 
Electrical (OHE/TSS/SCADA) Experts and Asst Expert - Railway Operation and 
Safety) more than 50 years of age should not be more than 50% of the total. 
 

2. The professional qualification requirement can be relaxed in case of Ex-Railway 
man who has worked in a position of Section Engineer or above and has relevant 
experience with total length of experience not less than that prescribed for 
minimum professional qualification.  
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Form 4A 13/32) 
Key Personnel Qualification and Experience 

 

         Superstructure Expert (Bridge Contract) 

     Name: ___________________________ 
 
      Date of Birth: ______________________ 
 

S.
N. 

Qualification Parameters 
Bridge Expert 

Requirements as per BID Details 

1. Professional Qualification  

(a) Essential: Diploma in Civil 
Engineering 
 

(b) Preferred : Degree in Civil 
Engineering. 

 

2. Length of Experience 
8 years for Degree holder and 11 
years for Diploma holder. 

 

3. Relevant Experience  

Construction of Superstructure of 
Major Bridges with steel/PSC 
Girder Spans [delete one of the 
options i.e. steel/PSC depending 
upon nature of work] for at least 
4year for Degree holder and 6 
years for Diploma holder. 

 

4. 

Does the personnel have any 
history of involvement in 
vigilance/CBI/SPE/Police case 
resulting in major penalty 
punishment of removal/ 
dismissal/ compulsory retirement 
or conviction. 

No  

 

Note:- 
1. The proposed person should not be older than 50 years as on deadline for 

submission of proposals. However in exceptional circumstances Employer 
(concerned General Manager) may permit at his sole discretion, a person older 
than 50 years but not older than 70 years after considering his physical and 
overall fitness to perform the desired duties subject to the condition that the total 
number of experts/supervisors(except S&T, Signal Design, P. Way, 
Environment & Electrical (OHE/TSS/SCADA) Experts and Asst Expert - Railway 
Operation and Safety)  more than 50 years of age should not be more than 50% 
of the total. 

 

 2. The professional qualification requirement can be relaxed in case of Ex-Railway 
man who has worked in a position of Section Engineer or above and has relevant 
experience with total length of experience not less than that prescribed for 
minimum professional qualification. 



                                      

K RIDE: PMC: BYPL-HSRA & YPR-CSDR: Doubling of Track (MULTIPLE PACKAGES) 

Section 4: Bidding Forms (BDS)                                                                                                                                           126     
  

          

Form 4A (14/32) 
 

Key Personnel Qualification and Experience 
 

           Structural Expert (CE-II) (Workshop Contract) 

    Name: ___________________________ 
 

Date of Birth:______________________ 
 

S.N
. 

Qualification Parameters 
Structural Expert 

Requirements as per BID Details 

1. Professional Qualification  

(a) Essential: Diploma in Civil/ 
Mechanical Engineering. 
 

(b) Preferred : Degree in Civil/ 
Mechanical Engineering. 

 

2. Length of Experience 
8 years for Degree holder and 
11 years for Diploma holder. 

 

3. Relevant Experience  

Construction of Structural 
Sheds/ Bridges for at least 4 
year for Degree holder and 6 
years for Diploma holder. 

 

4. 

Does the personnel have any 
history of involvement in 
vigilance/CBI/SPE/Police case 
resulting in major penalty 
punishment of removal/ 
dismissal/ compulsory 
retirement or conviction.  

No  

 
Note:- 

1. The proposed person should not be older than 50 years as on deadline for 
submission of proposals. However in exceptional circumstances Employer 
(concerned General Manager) may permit at his sole discretion, a person older 
than 50 years but not older than 70 years after considering his physical and 
overall fitness to perform the desired duties subject to the condition that the total 
number of experts/supervisors (except S&T, Signal Design, P. Way, 
Environment & Electrical (OHE/TSS/SCADA) Experts and Asst Expert - Railway 
Operation and Safety)  more than 50 years of age should not be more than 50% 
of the total. 

 
2. The professional qualification requirement can be relaxed in case of Ex-Railway 

man who has worked in a position of Section Engineer or above and has 
relevant experience with total length of experience not less than that prescribed 
for minimum professional qualification.  
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Form 4A (15/32) 
 

 Key Personnel Qualification and Experience  
 

Mechanical Expert (Workshop Contract) 

                                                                           Name: ____________ 
 

                                             Date of Birth: _______ 
 

S. 
N. 

Qualification Parameters 
Mechanical Expert  

Requirements as per BID Details 

1. Professional Qualification  

(a) Essential:Diploma in 
Mechanical/ Electrical 
Engineering from a recognized 
institution 
 

(b) Preferred: Degree in 
Mechanical/ Electrical 
Engineering from a recognized 
institution 

 

2. Length of Experience 8 years for Degree holders and 11 
years for Diploma holders.  

 

3. Relevant Experience  

Experience in design/ 
installation/commissioning of 
Machinery and Plant – at least 4 
year for Degree holder and 6 
years for Diploma holder. 

 

4. 

Does the personnel have any 
history of involvement in 
vigilance/CBI/SPE/Police case 
resulting in major penalty 
punishment of removal/ 
dismissal/ compulsory retirement 
or conviction  

No  

Note:  

1. The proposed person should not be older than 70 years as on deadline   for 
submission of proposals.  

2. The professional qualification requirement can be relaxed in case of ex-railway 
men who has worked as Section Engineer in Mechanical engineering 
department of Railway shall be treated equal to Diploma in Mechanical 
engineering, and in case Ex-Railwaymen has worked for three years or more 
in JA grade and above shall be treated equal to Degree Holder Mechanical 
Engineering, if the person is having any qualification other than 
Diploma/Degree in Mechanical engineering. 
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Form 4A (16/32) 
 Key Personnel Qualification and Experience  

 
              P.Way Expert  

                                                     Name: ___________________________ 
 

                                                    Date of Birth: ______________________ 
 

 
Note:- 
 

1. The proposed person should not be older than 67 years as on deadline   for 
submission of proposals. However, in exceptional circumstances Employer 
(concerned General Manager) may permit at his sole discretion, persons 
older than 67 years but not older than 70 years after considering his physical 
and overall fitness to perform the desired duties. 

 
2.  The professional qualification requirement can be relaxed in case of Ex-

Railway man who has worked in a position of Section Engineer or above and 
has relevant experience with total length of experience not less than that 
prescribed for minimum professional qualification.  

 
 

S.N
o. 

Qualification Parameters 
P.Way  Expert 

Requirements as per BID Details 

1. Professional Qualification  

(a) Essential: Diploma in Civil 
Engineering OR Diploma in 
Railway Engineering by IPWE 
 

(b) Preferred : Degree in Civil 
Engineering. 

 

2. Length of Experience 
8 years for Degree holder and  11 
years for Diploma holder 

 

3. Relevant Experience  

Experience in track laying in 
construction of  Railway Lines or 
Track Renewals for at least 4 year 
for Degree holder and 6 years for 
Diploma holder 

 

4. 

Does the personnel have 
any history of involvement in 
vigilance/CBI/SPE/Police 
case resulting in major 
penalty punishment of 
removal/dismissal/compulso
ry retirement or conviction  

No  
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Form 4A (17/32) 
Key Personnel Qualification and Experience 

             Electrical Expert (General) 

        Name: _________________ 

    Date of Birth: _____________ 
 

SN Qualification Parameters 
Electrical Expert (General) 

Requirements as per BID Details 

1. Professional Qualification 

(a) Essential: Diploma  
 

(b) Preferred : Degree 
 

in Electrical /Electronics Engineering 
OR a combination of any sub stream 
of basic streams of Electrical/ 
Electronics Engineering from a 
recognized University/ Institution. 

 

 

2. Length of Experience 
8 years for Degree holder and  11 
years for Diploma holder 

 

3. Relevant Experience  

Maintenance or construction of 
Electrical works for building/ sub-
station/ distribution system for at 
least 4year for Degree holder and 6 
years for Diploma holder. 

 

4. 

Does the personnel have any 
history of involvement in vigilance/ 
CBI/ SPE/ Police case resulting in 
major penalty punishment of 
removal/ dismissal/ compulsory 
retirement or conviction. 

No 

 

 

Note:  
1. The proposed person should not be older than 50 years as on deadline for 

submission of proposals. However in exceptional circumstances Employer 
(concerned General Manager) may permit at his sole discretion, a person older 
than 50 years but not older than 70 years after considering his physical and 
overall fitness to perform the desired duties subject to the condition that the 
total number of experts/supervisors  (except S&T, Signal Design, P. Way, 
Environment  & Electrical (OHE/TSS/SCADA) Experts and Asst Expert - 
Railway Operation and Safety) more than 50 years of age should not be more 
than 50% of the total. 

 

2. The professional qualification in case of ex-Railwayman who has worked as 
Section Engineer in Electrical Engineering department of Railway shall be 
treated equal to Diploma in Electrical Engineering if the person is having any 
qualification other than Diploma/Degree in Electrical Engineering. 
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Form 4A (18/32) 
Key Personnel Qualification and Experience 

 

Electrical Expert (OHE/TSS/SCADA)       

 Name: _________________ 

    Date of Birth: _____________ 
 

SN Qualification Parameters 
Electrical Expert (OHE/TSS/SCADA) 

Requirements as per BID Details 

1. Professional Qualification 

(a) Essential: Diploma  
 

(b) Preferred : Degree 
 
in Electrical/ Electronics Engineering 
OR a combination of any sub stream of 
basic streams of Electrical/ Electronics 
Engineering from a recognized 
University/ Institution. 

 

 

2. Length of Experience 
8 years for Degree holders and 11 
years Diploma holders. 

 

3. Relevant Experience  

Experience in maintenance / 
construction of OHE & PSI works of 
Railway Electrification - 4 years for 
Degree holders and 6 years for 
Diploma holders 

 

4. 

Does the personnel have any 
history of involvement in 
vigilance/CBI/SPE/Police case 
resulting in major penalty 
punishment of 
removal/dismissal/compulsory 
retirement or conviction 

No 

 

 
Note:  
1. The proposed person should not be older than 67 years as on deadline for 

submission of proposals. However, in exceptional circumstances Employer 
(concerned General Manager) may permit at his sole discretion, a person older than 
67 years but not older than 70 years after considering his physical and overall 
fitness to perform the desired duties.  
 

2. The professional qualification in case of ex-Railwayman who has worked as Section 
Engineer in Electrical Engineering department of Railway shall be treated equal to 
Diploma in Electrical Engineering if the person is having any qualification other than 
Diploma/Degree in Electrical Engineering. 
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Form 4A (19/32) 
Key Personnel Qualification and Experience 

S&T Expert 
                                                                           Name: _________________ 
 

                                                                                 Date of Birth: _____________ 
 

S. 
N. 

Qualification 
Parameters 

S & T Expert  

Requirements as per BID Details 

1. 
Professional 
Qualification  

(a) Essential: Diploma  
 

(b) Preferred : Degree 
 
In Electronics/ Electrical Engineering from a 
recognized institution 
 

 

2. 
Length of 
Experience 

i) Total Professional Experience of  8 years 
for Graduate Engineers or 11 years for 
Diploma Engineers in Infrastructure 
Projects of Signalling. Out of the total 
experience at least 2 years (for 
Graduates) & 3 years (for Diploma 
holders) shall be with Project 
Management Consultants and/or   with 
Signalling Contractors for RRI/SSI/PI 
either individually or combined. 

OR 
 

ii) having at least 4 years experience as 
JE(Signal) and above in S&T 
Department of Railways   and/or as Sr 
Executive and above in Signal & 
Telecommunication Engineering 
department in RITES/ IRCON/RVNL  or 
equivalent grade in Konkan 
Railway/MRVC/DFCCIL/ any Metro Rail 
Corporation  and/or as  Site 
Engineer(S&T) and above in RVNL or 
similar contract employment in 
RITES/IRCON either individually or 
combined. 

OR 
 

iii) having 2 years  experience as 
SE(Signal) and above in S&T 
Department of Railways   and/or as 
Assistant  Manager and above  in Signal 
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& Telecommunication Engineering 
department in RITES/IRCON/RVNL or 
equivalent grade in Konkan 
Railway/MRVC/DFCCIL/ any Metro Rail 
Corporation and/or as  Sr Site 
Engineer(S&T) and above in RVNL or 
similar contract employment in 
RITES/IRCON either individually or 
combined. 

Note: The incumbent  must have 
successfully passed the training course for 
Junior Engineer(Signal) or above at 
IRISET/Secunderabad or from Zonal STTC 
or should be a IRSE/IRSTELO License 
holder. However, Project Engineer(S&T) in 
K RIDE who has supervision experience in 
relevant field of construction of minimum 3 
years in any capacity shall be exempt from 
the requirement of passing the training 
course.  

 

3. 
Relevant 
Experience  
 

Experience in Installation, testing & 
commissioning of RRI/PI/SSI for at least 4 
years for Degree holder and 6 years for 
Diploma Holder. 

 

4. 

Does the personnel 
have any history of 
involvement in 
vigilance/CBI/SPE/
Police case 
resulting in  major 
penalty punishment 
of 
removal/dismissal/c
ompulsory 
retirement 
orconviction  

No  

Note:  

1. Separate sheet for each Signaling and Telecommunication Expert may be used. 

2. The proposed person should not be older than 70 years as on deadline for 
submission of proposals.  

3. The professional qualification requirement can be relaxed in case of ex-
railway men who has worked in a position of Junior Engineer or above and 
has relevant experience with total length of experience not less than that 
prescribed for minimum professional qualification. 
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Form 4A (20/32) 
Key Personnel Qualification and Experience 

 
Signal Design Expert 
                                                             Name: _________________ 
 

                                                                   Date of Birth: _____________ 
 

S. 
N. 

Qualification 
Parameters 

Signal Design Expert  

Requirements as per BID Details 

1. 
Professional 
Qualification  

(a) Essential: Diploma  
 
(b) Preferred : Degree 

 
in Electronics /Electrical Engineering from a 
recognized institution. 

 

2. 
Length of 
Experience 

a) Total Professional Experience:  

At least 8 years for Graduate Engineers or 11 
years for Diploma Engineers in designing 
Railway Signalling.  

Out of the total experience at least 4  year (for 
Graduates) & 6 years (for Diploma holders) 
shall be with Project Management Consultants 
and/or   with Signalling Contractors for 
RRI/SSI/PI and/or with OEMs of Electronic 
Interlocking system either individually or 
combined.  

OR 
i) having at least 4 Years  experience in 

designing  as JE(Signal) / JE(Design) and 
above in S&T Department of Railways   
and/or  as Sr Executive and above in 
Signal & Telecommunication Engineering 
department in RITES/ IRCON/K RIDE  or 
equivalent grade in Konkan 
Railway/MRVC/DFCCIL/ any Metro Rail 
Corporation  either individually or 
combined. 

OR 
ii) having 2 years  experience  in designing  

as SE(Signal) / SE(Design) and above in 
S&T Department of Railways   and/or as 
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Assistant  Manager and above  in Signal 
& Telecommunication Engineering 
department in RITES/IRCON/K RIDE or 
equivalent grade in Konkan 
Railway/MRVC/DFCCIL/ any Metro Rail 
Corporation  either individually or 
combined. 

Note: The incumbent must have successfully 
passed the training course for Junior 
Engineer(Signal) / Junior Engineer(Design) or 
above at IRISET/Secunderabad or from Zonal 
STTC or should be a IRSE/IRSTELO License 
holder. 

3. 
Relevant 
Experience  
 

Experience in designing of installation, testing 
& commissioning of RRI/PI/SSI for at least 4  
year (for Graduates) & 6 years (for Diploma 
holders). 

 

4. 

Does the 
personnel have 
any history of 
involvement in 
vigilance/CBI/S
PE/Police case 
resulting in  
major penalty 
punishment  of 
removal/ 
dismissal/ 
compulsory 
retirement or 
conviction  

No  

 

Note:  

1. Separate sheet for each Signal Design Expert may be used. 

2. The proposed person should not be older than 70 years as on deadline for 
submission of proposals.  

3. The professional qualification requirement can be relaxed in case of ex-
railway men who has worked in a position of Junior Engineer or above and 
has relevant experience with total length of experience not less than that 
prescribed for minimum professional qualification.  

4. The place /office of posting of Signal Design Expert shall be either PMC 
office or K RIDE PIU office as decided by K RIDE. 
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Form 4A (21/32) 
Key Personnel Qualification and Experience 

 
Environmental Expert 

        Name: _________________ 

    Date of Birth: _____________ 
 

S. 
N. 

Qualification Parameters 
Environmental Expert  

Requirements as per BID Details 

1. Professional Qualification  

Degree in Environmental 
Management, Environmental 
Engineering or related field OR PG 
Diploma in Environmental and 
Sustainable Development from 
IGNOU OR Masters Degree in 
Environmental Engineering.   

 

2. Length of Experience 
Minimum 3 years of service in 
related field. 

 

3. Relevant Experience  
Experience in Environmental 
management & monitoring in 
infrastructure projects.  

 

4. 

Does the personnel have 
any history of involvement 
in 
vigilance/CBI/SPE/Police 
case resulting in major 
penalty punishment of 
removal/dismissal/compuls
ory retirement orconviction  

No  

 
Note :  
 
The proposed person should not be older than 70 years as on deadline for submission 
of proposal.  
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Form 4A (22/32) 
Qualification and Experience for Quality Control Expert 

Quality Control Expert 
      Name: ___________________________ 
 
     Date of Birth:______________________ 
 

S.
N. 

Qualification Parameters 
Quality Control Expert 

Requirements as per BID Details 

1. Professional Qualification  

(a) Essential: Diploma in Civil 
Engineering 
 

(b) Preferred : Degree in Civil 
Engineering. 

 

 

2. Length of Experience 
8 years for Degree holder and 
11 years for Diploma holder. 

 

3. Relevant Experience  

At least 4 years for Degree 
Holder and 6 years for Diploma 
holder as Supervisor and/or 
above in Quality Control in 
construction of Rail/Road 
Projects.  

 

4. 

Does the personnel have 
any history of involvement in 
vigilance/CBI/SPE/Police 
case resulting in major 
penalty punishment of 
removal/dismissal/compulsor
y retirement or conviction  

No  

 
Note:-  

1. The proposed person should not be older than 50 years as on   deadline for 
submission of proposals. However in exceptional circumstances Employer 
(concerned General Manager) may permit at his sole discretion, a person older 
than 50 years but not older than 67 years after considering his physical and 
overall fitness to perform the desired duties subject to the condition that the 
total number of experts / supervisors (except S&T, Signal Design, P. Way, 
Environment  & Electrical (OHE/TSS/SCADA) Experts and Asst Expert - 
Railway Operation and Safety) more than 50 years of age should not be more 
than 50% of the total.  
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Form 4A (23/32) 
 

Key Personnel Qualification and Experience 
 

           Estimating Expert  

     Name: ___________________________ 
 

Date of Birth:______________________ 
 

S.
N. 

Qualification Parameters 
Structural Expert 

Requirements as per BID Details 

1. Professional Qualification  

(a) Essential: Diploma in Civil 
Engineering 
 

(b) Preferred : Degree in Civil 
Engineering. 

 

 

2. Length of Experience 
8 years for Degree holder and 11 
years for Diploma holder. 

 

3. Relevant Experience  

Preparation of Detailed Estimate or 
DPR  for construction of Railway 
Line/Important or major 
bridges/Road projects for at least 4 
years for Degree holder and 6 
years for Diploma holders.   

 

4. 

Does the personnel have any 
history of involvement in 
vigilance/CBI/SPE/Police case 
resulting in major penalty 
punishment of 
removal/dismissal/ compulsory 
retirement or conviction.  

No  

 
Note:- 

1. The proposed person should not be older than 50 years as on deadline for 
submission of proposals. However in exceptional circumstances Employer 
(concerned General Manager) may permit at his sole discretion, a person older 
than 50 years but not older than 70 years after considering his physical and 
overall fitness to perform the desired duties subject to the condition that the total 
number of experts/supervisors (except S&T, Signal Design, P. Way, Environment 
& Electrical (OHE/TSS/SCADA) Experts and Asst Expert - Railway Operation and 
Safety)  more than 50 years of age should not be more than 50% of the total. 

 
2. The professional qualification requirement can be relaxed in case of Ex-Railway 

man who has worked in a position of Section Engineer or above and has relevant 
experience with total length of experience not less than that prescribed for 
minimum professional qualification. 
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Form 8A (24/32) 
 

Qualification and Experience for Supervisor 
 

S&T Supervisor 
              Name: ___________________________ 
 
              Date of Birth:______________________ 
 

S. 
N. 

Qualification 
Parameters 

S&T Supervisor 

Requirements as per RFP Details 

1. 
Professional 
Qualification  

ITI or Diploma or Degree in Electronics/ 
Electrical/Mechanical Engineering from 
recognized institution. 

 

2. 
Length of 
Experience 

i) Total Professional Experience of 4 years for 
Degree Holders or 7 years for Diploma 
Holders or 10 years for ITI in Infrastructure 
Projects of Signalling with the Signalling 
Contractors for RRI/SSI/PI. 

OR 

ii) having at least 3 years experience as 
supervisor and above in Infrastructure 
Projects of Signalling with Project 
Management Consultant for RRI/SSI/PI 

OR 

iii)  having at least 5 years experience in 
maintenance of RRI/PI/SSI as ESM and 
above or 3 years construction experience as 
ESM and above in S&T Department of 
Railways.  

OR 

iv) having 3 years experience in Infrastructure 
Projects of Signalling for RRI/SSI/PI as 
Executive and above in RITES/ 
IRCON/RVNL or equivalent grade in Konkan 
Railway/MRVC/DFCCIL/ any Metro Rail 
Corporation and/or as Jr Site Engineer(S&T) 
and above in RVNL or similar contract 
employment in RITES/IRCON. 

Note: The incumbent must have successfully 
passed at least foundation course for signalling 
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of minimum 15 working days duration 
approved by K RIDE from Zonal Railway S&T 
Training Centre or other S&T Training Centres 
approved by K RIDE. However, the Employer 
at its sole discretion may accept a personnel 
not having passed such training course with 
the undertaking from the Consultant that he will 
depute such person for training at his own cost 
within a period of 6 months from date of 
deployment failing which services of the 
incumbent will be terminated. Till successful 
completion of training or 9 months whichever is 
earlier, such personnel shall be paid @ 90% of 
the accepted rate for that category. In case 
such personnel fail to successfully complete 
the training within 9 months, his services shall 
be terminated. No remuneration shall be 
payable by the Employer for such persons 
during the training period. 

3. 
Relevant 
Experience  
 

Experience in maintenance/Installation, testing & 
commissioning of RRI/PI/SSI for at least 3 years. 

 

4. 

Does the 
personnel 
have any 
history of 
involvement in 
vigilance/CBI/
SPE/Police 
case resulting 
in  major 
penalty 
punishment of 
removal/dismi
ssal/compulso
ry retirement 
orconviction  

No  

 
Note:- 

1. The proposed person should not be older than 50 years as on deadline for 
submission of proposals. However in exceptional circumstances Employer 
(concerned Executive Director) may permit at his sole discretion, a person older 
than 50 years but not older than 70 years after considering his physical and 
overall fitness to perform the desired duties subject to the condition that the 
total number of experts / supervisors (except S&T, Signal Design, P. Way, 
Environment  & Electrical (OHE/TSS/SCADA) Experts and Asst Expert - 
Railway Operation and Safety) more than 50 years of age should not be more 
than 50% of the total. 
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2. The professional qualification requirement can be relaxed in case of Ex-Railway 
man who has worked in a position of ESM or above and has relevant 
experience with total length of experience not less than that prescribed for 
minimum professional qualification. 

3. Upto a maximum of 50% of total Supervisors in the above category may be 
fresh Graduates or Diploma holders in Electronics/Electrical/Mechanical 
Engineering from recognized institution subject to the condition that before 
engaging such personnel, the consultant must get them trained in at least 
foundation course for signalling of minimum 15 working days duration approved 
by K RIDE from Zonal Railway Training Center or other S&T Training Centres 
approved by K RIDE at his own cost. However, the fresh Graduates or Diploma 
holders shall be designated as Trainee Supervisors for initial 6 months period 
and they shall be paid @ 75% of the accepted rate for the category. After 
successful completion of 6 months of on the job training, these Trainee 
Supervisors shall be interviewed by the GM(S&T) and if found suitable then 
shall be designated as Supervisors and they shall be entitled for 100% of the 
accepted rate for that category. If the trainee is not found suitable, his training 
can be extended for further 3 months at the sole discretion of GM(S&T) 
otherwise he shall be replaced by the Consultant. 
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Form 8A (25/32) 
 

Qualification and Experience for Supervisor 
 

Supervisor (Telecom) 
                      Name: ___________________________ 
 
           Date of Birth:______________________ 
 

S. 
N. 

Qualification 
Parameters 

Supervisor (Telecom) 

Requirements as per RFP Details 

1. 
Professional 
Qualification  

ITI or Diploma or Degree in Electronics/ 
Electrical Engineering from recognized 
institution. 

 

2. 
Length of 
Experience 

i) Total Professional Experience of 4 years for 
Degree Holders or 7 years for Diploma 
Holders or 10 years for ITI in Infrastructure 
Projects of Telecommunication   with the 
Signalling/ Telecommunication   Contractors 
for Telecom with OFC/Quad Cable 
experience. 

OR 

ii) having at least 3 years experience as 
supervisor and above in Infrastructure 
Projects of Telecommunication  with Project 
Management Consultant for Telecom with 
OFC/Quad Cable experience. 

OR 

iii) having at least 5 years experience in 
maintenance of Telecom with OFC/Quad 
Cable experience as TCM and above or 3 
years construction experience as TCM and 
above in S&T Department of Railways.  

OR 

iv) having 3 years experience in Infrastructure 
Projects of Telecommunication for Telecom 
with OFC/Quad Cable experience as 
Executive and above in RITES/ 
IRCON/RVNL or equivalent grade in Konkan 
Railway/MRVC/DFCCIL/ any Metro Rail 
Corporation and/or as Jr Site 
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Engineer(Telecom) and above in RVNL or 
similar contract employment in 
RITES/IRCON. 

Note: The incumbent must have successfully 
passed at least foundation course for 
Telecommunication of minimum 15 working 
days duration approved by K RIDE from Zonal 
Railway S&T Training Centre or other S&T 
Training Centres approved by K RIDE. 
However, the Employer at its sole discretion 
may accept a personnel not having passed 
such training course with the undertaking from 
the Consultant that he will depute such person 
for training at his own cost within a period of 6 
months from date of deployment failing which 
services of the incumbent will be terminated. 
Till successful completion of training or 9 
months whichever is earlier, such personnel 
shall be paid @ 90% of the accepted rate for 
that category. In case such personnel fails to 
successfully complete the training within 9 
months, his services shall be terminated. No 
remuneration shall be payable by the Employer 
for such persons during the training period. 
 

3. 
Relevant 
Experience  
 

Experience in maintenance/Installation, testing & 
commissioning of Telecom with OFC/Quad 
Cable experience for at least 3 years. 

 

4. 

Does the 
personnel 
have any 
history of 
involvement in 
vigilance/CBI/
SPE/Police 
case resulting 
in  major 
penalty 
punishment of 
removal/dismi
ssal/compulso
ry retirement 
orconviction  

No  

Note:- 
1. The proposed person should not be older than 50 years as on deadline for 

submission of proposals. However in exceptional circumstances Employer 
(concerned Executive Director) may permit at his sole discretion, a person older 
than 50 years but not older than 70 years after considering his physical and 
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overall fitness to perform the desired duties subject to the condition that the total 
number of experts / supervisors (except S&T, Signal Design, P. Way, 
Environment  & Electrical (OHE/TSS/SCADA) Experts and Asst Expert - Railway 
Operation and Safety) more than 50 years of age should not be more than 50% 
of the total. 

2. The professional qualification requirement can be relaxed in case of Ex-Railway 
man who has worked in a position of TCM or above and has relevant experience 
with total length of experience not less than that prescribed for minimum 
professional qualification. 

3. Upto a maximum of 50% of total Supervisors in the above category may be 
fresh Graduates or Diploma holders in Electronics/Electrical/Mechanical 
Engineering from recognized institution subject to the condition that before 
engaging such personnel, the consultant must get them trained in at least 
foundation course for Telecommunication of minimum 15 working days duration 
approved by K RIDE from Zonal Railway Training Center or other S&T Training 
Centres approved by K RIDE at his own cost. However, the fresh Graduates or 
Diploma holders shall be designated as Trainee Supervisors for initial 6 months 
period and they shall be paid @ 75% of the accepted rate for the category. After 
successful completion of 6 months of on the job training, these Trainee 
Supervisors shall be interviewed by the GM(S&T) and if found suitable then shall 
be designated as Supervisors and they shall be entitled for 100% of the 
accepted rate for that category. If the trainee is not found suitable, his training 
can be extended for further 3 months at the sole discretion of GM(S&T) 
otherwise he shall be replaced by the Consultant. 
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Form 4A (26/32) 
 

Qualification and Experience for Supervisor 
 

Supervisor - Civil Engineering  
              Name: ___________________________ 
 
     Date of Birth:______________________ 
 

S.N. Qualification Parameters 
Supervisor - Civil Engineering 

Requirements as per BID Details 

1. Professional Qualification  

 
Minimum ITI (Civil) or Diploma or  
Degree in Civil Engineering. 
 

 

2. Length of Experience 

Minimum 10 years for ITI. 
7 years for Diploma holder and 4 
 year for degree holder 
 

 

3. Relevant Experience  

At least 2 years (1 year for 
Diploma/degree holder) experience 
of Civil works 

or 
 

At least 2 years(1 year for 
Diploma/degree holder)experience 
as Works Supervisor/JE(Works)or 
above in Railways. 
 

 

4. 

Does the personnel have any 
history of involvement in 
vigilance/CBI/SPE/Police 
case resulting in major 
penalty punishment of 
removal/dismissal/compulsory 
retirement or conviction.  

No  

 
Note: 
 
1. The proposed person should not be older than 50 years as on deadline for 

submission of proposals. However in exceptional circumstances Employer 
(concerned General Manager) may permit at his sole discretion, a person older 
than 50 years but not older than 70 years after considering his physical and overall 
fitness to perform the desired duties subject to the condition that the total number 
of experts / supervisors (except S&T, Signal Design, P. Way, Environment  & 
Electrical (OHE/TSS/SCADA) Experts and Asst Expert - Railway Operation and 
Safety) more than 50 years of age should not be more than 50% of the total. 
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2. The professional qualification requirement can be relaxed in case of Ex-Railway 
man who has worked in a position of Works Supervisor/JE(Works) or above 
and has relevant experience with total length of experience not less than that 
prescribed for minimum professional qualification. 

3. Upto a maximum of 25% of total Supervisors in the above category may be 
fresh Graduates or Diploma holders in Civil Engineering. However, the fresh 
Graduates/Diploma holders shall be designated as Trainee Supervisors for the 
initial 6 months period and they shall be paid @ 75% of the accepted rate for 
the category.  After successful completion of 6 months of on the job training, 
these Trainee Supervisors shall be interviewed by the GM and if found 
suitable they shall be designated as Supervisors and shall be entitled for 
100% of the accepted rate for that category. If the trainee is not found suitable, 
his training can be extended for a further period of 3 months at the sole 
discretion of GM, otherwise he shall be replaced by the Consultant. 
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Form 4A (27/32) 
Qualification and Experience for Supervisor  

 
              Asst Expert Railway Operation and safety 

     Name: ___________________________ 
 
     Date of Birth:______________________ 
 

S.
N. 

Qualification Parameters 

Asst Expert railway Operation and 
Safety 

Requirements as per BID Details 

1. Professional Qualification  

Qualified Professional 
preferably having Degree or 
Diploma 
. 

 

2. Length of Experience 

Minimum 5 years in Railway 
Traffic department as SM/TI 
and/or above. 
 

 

3. Relevant Experience  
SWR, Safety related items and 
Operational matters.   

 

4. 

Does the personnel have 
any history of involvement 
in vigilance/CBI/SPE/Police 
case resulting in major 
penalty punishment of 
removal/dismissal/compulso
ry retirement orconviction  

No  

 
Note:- 
 The proposed person should not be older than 67 years as on deadline 

for submission of proposals. However, in exceptional circumstances 
Employer (concerned General Manager) may permit at his sole 
discretion, a person older than 67 years but not older than 70 years after 
considering his physical and overall fitness to perform the desired duties.  
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Form 4A (28/32) 

Qualification and Experience for Surveyor  
Surveyor 
              Name: ___________________________ 
 
     Date of Birth:______________________ 
 

S.N
. 

Qualification 
Parameters 

Surveyor 

Requirements as per BID Details 

1. Professional Qualification  

Minimum ITI (Survey) or 
 Diploma or Degree in Civil 
Engineering 
 

 

2. Length of Experience 

Minimum 4 years for Degree 
holder or 7 years for Diploma 
holder and 10  year for ITI. 
 

 

3. Relevant Experience  
At least 1 year as Surveyor in 
Construction of Rail/Road 
Projects 

 

4. 

Does the personnel have 
any history of 
involvement in 
vigilance/CBI/SPE/Police 
case resulting in major 
penalty punishment of 
removal/dismissal/compu
lsory retirement or 
conviction.  

No  

 
Note: 

1. The proposed person should not be older than 50 years as on deadline for 
submission of proposals. However in exceptional circumstances Employer 
(concerned General Manager) may permit at his sole discretion, a person older 
than 50 years but not older than 70 years after considering his physical and 
overall fitness to perform the desired duties subject to the condition that the total 
number of experts / supervisors (except S&T, Signal Design,  P. Way, 
Environment  & Electrical (OHE/TSS/SCADA) Experts and Asst Expert - 
Railway Operation and Safety)  more than 50 years of age should not be more 
than 50% of the total. 
 

2. The professional qualification requirement can be relaxed in case of Ex-Railway 
man who has worked in a position of Junior Engineer or above and has relevant 
experience with total length of experience not less than that prescribed for 
minimum professional qualification. 
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Form 4A (29/32) 
Qualification and Experience for Supervisor  

 
Supervisor - Electrical Engineering (OHE/TSS/GS/SCADA)  
     

 Name: ___________________________ 
 

     Date of Birth:______________________ 
 

SN Qualification Parameters 

Electrical Engineering (OHE/TSS/GS/SCADA) 

Requirements as per BID Details 

1. Professional Qualification 

Minimum     ITI (Electrician) or 
Degree or Diploma        in Electrical/  
Electronics Engineering OR a 
combination of any sub stream of 
basic streams of Electrical/ 
Mechanical/ Electronics Engineering 
from a recognized University/ 
Institution is preferable. 

 

 

2. Length of Experience 

Minimum 10 years for ITI. 
7 years for Diploma Holder and 4 
years for degree holder 

 

3. Relevant Experience  

Experience in Maintenance 
/Construction of OHE / PSI work of 
25 kV Railway Electrification, 3 years 
for Diploma holders, 2 years for 
degree holders and 5 years for 
others. 

 

4. 

Does the personnel have any 
history of involvement in 
vigilance/CBI/SPE/Police case 
resulting in major penalty 
punishment of 
removal/dismissal/compulsory 
retirement or conviction 

No 

 

 
Note: 

1. The proposed person should not be older than 50 years as on deadline for 
submission of proposals. However in exceptional circumstances Employer 
(concerned General Manager) may permit at his sole discretion, a person older 
than 50 years but not older than 70 years after considering his physical and 
overall fitness to perform the desired duties subject to the condition that the total 
number of experts / supervisors (except S&T, Signal Design,  P. Way, 
Environment  & Electrical (OHE/TSS/SCADA) Experts and Asst. Expert - Railway 
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Operation and Safety)  more than 50 years of age should not be more than 50% 
of the total. 

2. The Professional Qualification requirements can be relaxed in case of Ex-Railway 
men who has worked in a position of Junior Engineer or above in the respective 
department of Railway and has relevant experience with total length of 
experience not less than that prescribed for minimum professional qualification. 

3. Up to a maximum of 25% of total Supervisors in the above category may be fresh 
Graduates or Diploma holders in Electrical/Electronics/Mechanical Engineering or 
any combination thereof. However, the fresh Graduates/Diploma holders shall be 
designated as Trainee Supervisors for the initial 6 months period and they shall 
be paid @ 75% of the accepted rate for the category.  After successful 
completion of 6 months of on the job training, these Trainee Supervisors shall be 
interviewed by the GM and if found suitable they shall be designated as 
Supervisors and shall be entitled for 100% of the accepted rate for that category. 
If the trainee is not found suitable, his training can be extended for a further 
period of 3 months at the sole discretion of GM, otherwise he shall be replaced by 
the Consultant. 
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Form 4A (30/32) 

 
Qualification and Experience for Supervisor 

 
Supervisor – P. Way 
               Name: ___________________________ 
 
     Date of Birth:______________________ 
 

S.N. 
Qualification 
Parameters 

Supervisor – P. Way 

Requirements as per BID Details 

1. 
Professional 
Qualification  

Minimum ITI (Civil) or 
Diploma in Civil Engineering 
or Diploma in Railway 
Engineering by IPWE is 
preferable or Degree in Civil 
Engineering.  
 

 

2. Length of Experience 

Minimum 10 years for ITI. 
7 years for Diploma holder 
and 4 year for degree (Civil 
Engineering) holder 
 

 

3. Relevant Experience  

At least 2 years experience of 
track laying in construction of 
Railway Lines or Track 
Renewals for as Supervisor 
or in higher capacity  

or 
At least 2 years experience 
as P.Way Supervisor 
/JE(P.Way) or above in 
Railways. 

 

4. 

Does the personnel 
have any history of 
involvement in 
vigilance/CBI/SPE/Pol
ice case resulting in 
major penalty 
punishment of 
removal/dismissal/co
mpulsory retirement or 
conviction.  

No  

 
 
Note: 

1. The proposed person should not be older than 50 years as on deadline for 
submission of proposals. However in exceptional circumstances Employer 
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(concerned General Manager) may permit at his sole discretion, a person older 
than 50 years but not older than 70 years after considering his physical and 
overall fitness to perform the desired duties subject to the condition that the total 
number of experts / supervisors (except S&T, Signal Design, P. Way, 
Environment  & Electrical (OHE/TSS/SCADA) Experts and Asst Expert - 
Railway Operation and Safety) more than 50 years of age should not be more 
than 50% of the total. 

2. The professional qualification requirement can be relaxed in case of Ex-Railway 
man who has worked in a position of P.Way Supervisor/JE(P.Way)  or above 
and has relevant experience with total length of experience not less than that 
prescribed for minimum professional qualification. 

3. Upto a maximum of 25% of total Supervisors in the above category may be 
fresh Graduates or Diploma holders in Civil Engineering or Diploma in Railway 
Engineering by IPWE. However, the fresh Graduates/Diploma holders shall be 
designated as Trainee Supervisors for the initial 6 months period and they shall 
be paid @ 75% of the accepted rate for the category.  After successful 
completion of 6 months of on the job training, these Trainee Supervisors shall 
be interviewed by the GM and if found suitable they shall be designated as 
Supervisors and shall be entitled for 100% of the accepted rate for that 
category. If the trainee is not found suitable, his training can be extended for a 
further period of 3 months at the sole discretion of GM, otherwise he shall be 
replaced by the Consultant. 
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Form 4A (31/32) 
 

Qualification and Experience for Supervisor  
 
Supervisor - Electrical Engineering (GS) For Projects not involving OHE) 
     

       Name: ______________________ 
  Date of Birth: ______________________ 

 

SN Qualification Parameters 

Supervisor - Electrical Engineering (GS) 

Requirements as per BID 
Detai

ls 

1. Professional Qualification 

Minimum     ITI (Electrician) or 
Degree or Diploma in Electrical/ 
Electronics Engineering OR a 
combination of any sub stream of 
basic streams of Electrical/ 
Mechanical/ Electronics Engineering 
from a recognized University/ 
Institution is preferable. 

 

 

2. Length of Experience 

Minimum 10 years for ITI. 
7 years for Diploma Holder and 4 
years for Degree Holder 

 

3. Relevant Experience  

Experience in Maintenance/ 
Construction of Electrical works for 
building / sub-station/ distribution 
system,3 years for Diploma Holders, 
2 years for Degree Holders and 5 
years for others. 

 

4. 

Does the personnel have any 
history of involvement in 
vigilance/CBI/SPE/Police case 
resulting in major penalty 
punishment of 
removal/dismissal/compulsory 
retirement or conviction 

No 

 

 
 
Note: 
 

1. The proposed person should not be older than 50 years as on deadline for 
submission of proposals. However in exceptional circumstances, Employer 
(concerned General Manager) may permit at his sole discretion, a person older 
than 50 years but not older than 70 years after considering his physical and 
overall fitness to perform the desired duties subject to the condition that the 
total number of experts / supervisors (except S&T, Signal Design,  P. Way, 
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Environment  & Electrical (OHE/TSS/SCADA) Experts and Asst. Expert - 
Railway Operation and Safety)  more than 50 years of age should not be more 
than 50% of the total. 

2. The Professional Qualification requirements can be relaxed in case of Ex-
Railway      men who has worked in a position of Junior Engineer or above in 
the respective department of Railway and has relevant experience with total 
length of experience       not less than that prescribed for minimum professional 
qualification. 

3. Up to a maximum of 25% of total Supervisors in the above category may be 
fresh Graduates or Diploma holders in Electrical/Electronics/Mechanical 
Engineeringor any combination thereof. However, the fresh 
Graduates/Diploma holders shall be designated as Trainee Supervisors for the 
initial 6 months period and they shall be paid @ 75% of the accepted rate for 
the category.  After successful completion of 6 months of on the job training, 
these Trainee Supervisors shall be interviewed by the GM and if found suitable 
they shall be designated as Supervisors and shall be entitled for 100% of the 
accepted rate for that category. If the trainee is not found suitable, his training 
can be extended for a further period of 3 months at the sole discretion of GM, 
otherwise he shall be replaced by the Consultant. 
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Form 4A (32/32) 
 

Qualification and Experience for Supervisor 
 

Supervisor – Steel Bridge  
                  Name: ___________________________ 
 
     Date of Birth:______________________ 
 

S.N. Qualification Parameters 
Supervisor –Steel Bridge 

Requirements as per BID Details 

1. Professional Qualification  

Minimum ITI (Civil) or Diploma or 
Degree in Mechanical/ Civil 
Engineering is preferable. 
 

 

2. Length of Experience 

Minimum 10 years for ITI. 
7 years for Diploma holder and 4 
year for degree holder. 
 

 

3. Relevant Experience  

At least 2 years (1 year for 
Diploma/degree holder) experience 
of steel bridge works 

or 
At least 2 years (1 year for 
Diploma/degree holder) experience 
as Bridge Supervisor/JE(Bridge)or 
above in Railways. 
 

 

4. 

Does the personnel have any 
history of involvement in 
vigilance/CBI/SPE/Police 
case resulting in major 
penalty punishment of 
removal/dismissal/compulsory 
retirement or conviction.  

No  

 
Note: 
 

1. The proposed person should not be older than 50 years as on deadline for 
submission of proposals. However in exceptional circumstances Employer 
(concerned General Manager) may permit at his sole discretion, a person older 
than 50 years but not older than 70 years after considering his physical and 
overall fitness to perform the desired duties subject to the condition that the total 
number of experts / supervisors (except S&T, Signal Design, P. Way, 
Environment  & Electrical (OHE/TSS/SCADA) Experts and Asst Expert - 
Railway Operation and Safety) more than 50 years of age should not be more 
than 50% of the total. 
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2. The professional qualification requirement can be relaxed in case of Ex-Railway 
man who has worked in a position of Bridge Supervisor/JE(Bridge) or above and 
has relevant experience with total length of experience not less than that 
prescribed for minimum professional qualification. 

3. Upto a maximum of 25% of total Supervisors in the above category may be 
fresh Graduates or Diploma holders in Mechanical/Civil Engineering. However, 
the fresh Graduates/Diploma holders shall be designated as Trainee 
Supervisors for the initial 6 months period and they shall be paid @ 75% of the 
accepted rate for the category.  After successful completion of 6 months of on 
the job training, these Trainee Supervisors shall be interviewed by the GM and if 
found suitable they shall be designated as Supervisors and shall be entitled for 
100% of the accepted rate for that category. If the trainee is not found suitable, 
his training can be extended for a further period of 3 months at the sole 
discretion of GM, otherwise he shall be replaced by the Consultant. 
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FORM 4B 
 
Name of Project: “Project Management Consultancy for ................ 
 
 

SUMMARY OF INFORMATION OF PROPOSED PERSONNEL : 
 

 
S.
N 
 

 
Family 
Name, 
First 
Name 

 
Proposed 
position 
for the 
project 

 
Nationality 

 
Name of 

the Firm 

 
Length 
of 
service 
with the 
Firm  

 
Education/ 
Degree 
(Year/ 
Institution) 

 
No. of 
years of 
relevant 
project 
experience 

 
Total 
Experien
ce since 
Completi
on of 
Educatio
n in no. 
of years 

 
CV 

Signature 
(by 

Personnel 
and by 

authorised 
Signatory 

of 
consultant) 

  
 
 

        

     
 
 

     

  
 
 

        

  
 
 

        
 
 

 
 
 

Signature of Consultant(Authorized signatory) 

 

Seal 
Full Name………………………… 
Title………………………………… 
Address …………………………... 
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FORM 4C (1/3) 

 
Name of Project: “Project Management Consultancy for ............... 
 

 

CURRICULUM VITAE (CV) FORMAT TO BE SUBMITTED WITH PROPOSAL FOR 
THE PROJECT MANAGER(S) AND RESIDENT ENGINEER(S).  FOR OTHER 
PERSONNEL TO BE SUBMITTED LATER AS PER BID. 

 
 
1. PROPOSED POSITION : 

2. NAME : 

3. DATE OF BIRTH   : 

4. NATIONALITY   : 

5. PERSONAL ADDRESS  : 
 
 TELEPHONE NO.   : 

 MOBILE NO.    : 

 FAX NO. 

 E-MAIL ADDRESS   : 
 
6. EDUCATION    : 
 (The years in which various 

 Qualifications were obtained 
must be stated)    
 

7. OTHER TRAINING   : 

8. LANGUAGE & DEGREE OF : 
PROFICIENCY  
   

9. MEMBERSHIP IN   : 
PROFESSIONAL SOCIETIES  
 

10. COUNTRIES OF WORK                  : 
  EXPERIENCE 
    
11. EMPLOYMENT RECORD : Starting with present position, list in reverse 

order every employment held and state the 
start and end dates of each employment) 
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FORM 4C (Contd……2/3) 

 
From To Name of 

Employer  
Name of 

the 
Project, 
Specific 
section 

of 
Project, 
location 
&  length 

Position 
Held 

Mention 
whether 

worked as  
In-charge or 

one level 
below the In-
charge of the 

Project/ 
section of the 

project or 
any other 
capacity 

Description 
of Duties 

discharged 
including 

Works 
Undertaken 

Any 
other 
relev
ant 

facts 

  
Notes: 

1. Under column ‘Position held’, mention the designation held i.e. Team Leader, Project 
Manager, Sr. Engineer etc. and clearly state if you were an employee of any Firm 
along with your designation or have worked as a consultant or an adviser. 

2.  In case person has held more than one position in the same project, separate entry 
for each such position should be made in the above table.  

3. Under the column ‘Description of Duties discharged including Works Undertaken’, 
clearly mention the type of work undertaken/supervised such as steel/PSC bridge 
construction, signalling work, OHE construction or maintenance work etc as 
applicable.  

4. In case, only month & year are mentioned instead of exact dates for any employment 
in ‘From’ and ‘To’ columns above, then for calculation purposes, total period for that 
employment will include intervening months plus one month for that employment. 

 
12. CERTIFICATION (Please follow exactly the following format. Omission will be seen 

as noncompliance) 
 
(i) I, the undersigned Certify that, to the best of my knowledge and belief, this 

bio-data correctly describes my qualifications, my experience and myself. I 
understand that any wilful misstatement described herein may lead to my 
disqualification or dismissal, if engaged.In case K RIDE at any stage detects that 
misstatement have been made by me, it would be at liberty to take any 
appropriate action against me including debarment for up to Three Years. 
 

(ii) I have not been removed by Competent Authority of K RIDE from any of 
the K RIDE works without completing my assignment and shall be available to 
work with the consultants. In case I leave the assignment without approval of K 
RIDE or I am removed by K RIDE on account of some default, K RIDE would be 
at liberty to take any appropriate action against me including debarment for up to 
Three Years. 
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FORM 4C (Contd……3/3) 

(iii) I hereby undertake that I will not leave K RIDE assignment without giving a 
minimum notice of 30 days and handing over of all records. I understand 
that in case I do so then K RIDE would be at liberty to take any appropriate 
action against me including debarment for up to Three Years. 

 
(iv) I am willing to undertake the assignment and ensure my availability for the 

duration of the assignment. 
 

(a) I have no history of involvement in Vigilance/CBI/Police Case, resulting in 
major penalty punishment of removal/dismissal/compulsory retirement or 
conviction.  

(b) I have never been debarred from Project Management Consultancy by K 
RIDE. 

Or 
(c) I was debarred from Project Management Consultancy by K RIDE for .... 

years from ../../.. to ../../.. and period of debarment is now over. 

Note: Score out Item which is not applicable to you in (b) or (c) above. Fill up 
blanks with requisite details in case (c) is applicable.   

 
SIGNATURE OF PROPOSED PERSONNEL 

………………………….. 
 

       DATE OF SIGNING:…………..Day………Month ………….Year…….. 
 

Certified that information stated above has been verified by me.” 
 

13. NAME OF RE/CIVIL REPORTING TO PM/CIVIL: 
(To be submitted only in case of PM/Civil is not having relevant  
Railway experience)  

 

Signature of Consultant ( Authorized signatory) 

Seal 
 
Full Name………………………… 
 
Title………………………………… 
 
Address …………………………... 
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FORM 5 
 

APPROACH & METHODOLOGY PROPOSED FOR PERFORMING THE 
ASSIGNMENT 

 
Name of Project: “Project Management Consultancy for............................. 
 
 
 

The approach and methodology will be detailed precisely under the following 
topics: 
 

1. Understanding of the assignment 

2. Work Breakdown structure. 

3. Composition of the Team 

4. Designated Experts and responsibilities- Link item 3 

5. Duties and responsibilities of Team Leader and other key personnel. 

6. Organizational set up and methodology for supervision and monitoring of the 

work of contractor 

7. QA System 

8. Documentation and procedures to be prepared, adopted and furnished to Rail 

Infrastructure Development Company (Karnataka) Limited. 

9. Reporting Procedure 

 

 

********* 
Notes:  

(i) The approach and methodology should be precise and relevant to 
the assignment and should not exceed five pages excluding Bar 
charts if any. 

The approach and methodology should be submitted by the successful 

Consultant within 28 days of the notification of award. 
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FORM 6 

 

FORMAT FOR UNDERTAKING TO BE SUBMITTED BY PARENT/HOLDING 
COMPANY OF THE CONSULTANT (To be submitted in case the Consultant is 
utilizing credentials of Parent/Holding Company) 

((To be executed on the letter head of the parent/holding company)** 

 

I …….. (Name and designation)**…… appointed as the attorney/authorized 
signatory# of  ……………… (Name of Parent/Holding Company)**  being 
Parent/Holding Company (hereinafter called the Parent Company) of the 
Consultant, M/s. ________ (hereinafter called the consultant) for the purpose of 
the Proposal for the Project Management Consultancy of _________ as per the 
BID document No._________ of K RIDE, do hereby solemnly affirm and state on 
behalf of the Parent Company that we will be providing the financial and 
technical back up to the Consultant for the satisfactory completion of the 
Consultancy mentioned above and in case of failure of the Consultant, we will be 
wholly responsible for the services proposed to be rendered by the Consultant.   

 

SIGNATURE OF THE AUTHORISED SIGNATORY 

 

SEAL OF THE PARENT COMPANY 

 

** The contents in Italics are only for guidance purpose and details as 
appropriate, are to be filled in suitably. 

 

#  The documentary proof for authorizing the signatory on behalf of the parent 
company in the form of Resolution of the company, power of attorney etc as 
applicable.  

 
 
 
 

--00--00--00-- 
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Section 5 Works/Employers Requirements 

 

This Section contains the specifications, the safety precautions and 
supplementary information that describe the Work to be executed. 

 

 

I N D E X 
 

 Description 
 

Pages 
 

1 
 
Introduction & Background 
 

163-164 

2 
 
The Consultants 
 

164 

3 
 
Objective of Consulting Services 
 

164-166 

4 
 
Scope of Consultancy Services 
 

166-169 

5 
 
Detailed Terms of Reference (ToR) 
 

169-178 

6 
 
Implementation Arrangements 
 

178 

7 
 
Consultant’s Organization & Staffing 
 

178-180 

8 Safety and Security  181-194 

9 
 
Scope of Works’ Specified for execution of Works Contract 
 

195-238 
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TERMS OF REFERENCE  
 

 SERVICES TO BE PROVIDED BY PROJECT MANAGEMENT CONSULTANTS 
 

 
 

1 Introduction & Background 
 

1.1       K RIDE (RAIL INFRASTRUCTURE DEVELOPMENT COMPANY 
(KARNATAKA)  LIMITED), having its Corporate office at MSIL House, 
7th Floor, #36, Cunningham Road, Bangalore – 560 052, India is a 
Joint Venture of Govt. of Karnataka & Ministry of Railways set up 
as a wholly owned Government Company under the provisions of 
Section 2(45) of Companies Act 2013, invites bids under single stage 
two packet system for the following work of:  
 

 “Project Management Consultancy (PMC) for  “ Baiyyappanahalli - Hosur and 
Yeshwanthpur – Channasandra Doubling Projects :  for all components of 
work – Civil, Electrical, OHE, S&T, P Way, Miscellaneous works, N.I. 
Woks, etc. including commencement of the section” in 3 packages. 

 
1.2  The works included in the main contract are to be carried out close to the 

running tracks and public utilities; therefore, safety of running trains and 
the public is paramount. The Scope of the main works to be executed by 
the Works Contractors are detailed in Scope of work of this Section.  The 
specified Safety and Security measures have also been detailed in this 
Section. For complete details of these works contract along with 
corrigenda, the Bidding Document of the Works Contract may be referred 
which is available on K RIDE website www.kride.in 

 
1.3  The works to be executed in these projects shall be awarded through       

Competitive Bidding and the tenders for the same have been invited by the 

Employer. In addition the following works for the above project are also 

required to be supervised by the Consultant under the scope of this 

Consultancy: 

 

i) Contract Package for Track, Railway Electrification and S&T works to be 

executed through a separate agency.  

ii) Supply of rails, sleeper and thick web switches for which separate 

contracts shall be fixed by K RIDE. 

iii) Any other contract(s) which may be fixed for commissioning of the project 

from HSRA station to BYPL and YPR station to CSDR station (via 

Banaswadi).  
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1.4  These Terms of Reference (TOR) define the services required from the 

`Consultants’ who are to be engaged to assist K RIDE for Project 

Management Consultancy for the project work specified in Para 1.1 & 1.3 

above.  

 

2. The Consultants: 
 
2.1 The Consultants shall be a firm registered or incorporated in India  
 
2.2 The Consultants’ team of key personnel will comprise of Project Manager, 

Resident Engineers and Experts and support staff in different disciplines, 
having requisite experience of similar type of works. The Consultant will 
have to deploy only personnel who have the specified relevant 
qualification and experience. 

 
3.0  Objective of Consulting Services: 
 
3.1(a) The objectives of obtaining the presently offered  consulting services, are 

to assist the Employer in implementation of the above mentioned Project, 
from the present stage of verification/establishment of reference 
points/data provided by the Employer,  to the stage of successful 
completion of all the contemplated works of the Project through the 
Agency/Agencies employed for execution/Supply of materials, with the 
specified Safety and Security, testing and commissioning of the Project 
and handing over the completed Project to Railway, duly ensuring safety 
at work sites, Safety of running trains, people, structures and properties 
adjacent to work sites, by proper verification/deployment/suggestion of 
methods and means in tune with contract conditions duly following the 
provisions of Share Holders Agreement, regulations, policies, procedures 
& guidelines, Railway’s Rules, Regulations,  procedures, Local Laws, Bye 
laws & Rules and Regulations, etc., within the specified time schedule, 
with the appropriate use of provisions in the works contract agreement, to 
achieve overall economy. This also includes the works like getting ‘as 
built/completion’ drawings prepared from construction contractor, 
preparation of the required applications and documents for obtaining the 
sanction of Commissioner of Railway Safety and Government Electrical 
Inspector and getting such required sanctions, exercising supervision on 
the execution of works, arranging for traffic blocks, where necessary, 
making measurement of works done for arranging payments to the 
concerned Agency/Agencies, effecting various recoveries statutory or 
otherwise from the running bills of the concerned Agency/Agencies, 
interaction and co-ordination with Railway Administration, and various 
Governmental/other Bodies/Agencies involved.  

 
3.1(b) In a nutshell the objectives of the consulting services are to assist the 

Employer to implement the Project in conformity with Railways’ rules and 
regulations; and codes Local laws, bye laws, regulations, rules etc. 
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3.2  The Consultants shall ensure: 

 
(i) That the Project is implemented up to the last detail for 

commencement of commercial operations by the Railway 
administration/ K RIDE and provide assistance to the Employer up 
to the end of `Defect Liability Period’ under the Contract.  

 
(ii) That the Contractor’s are observing due diligence and prevailing 

standards in the performance of the assignment. 
 

(iii) Compliance of all rules of railways related to the execution of the 
project. Special care will be taken in imposing necessary speed 
restriction, caution, arranging necessary traffic blocks & OHE 
blocks, where necessary etc. in order to ensure safety at all times.  

 
(iv) Accuracy, quality of workmanship safety of the works being carried 

out by the contractors.  
 
(v) High standards of quality assurance in the execution of works; 

 
(vi) Completion of work in the prescribed time schedule  
 
(vii) Implementation of environmental mitigation measures ; 

 
(viii) That the Project Management Consultant’s personnel are 

experienced in modern methods of contract management and 
construction supervision, ensuring professional construction 
supervision adhering to quality, target completion dates, compliance 
with the drawings, technical specifications and various requirements 
of the work’s contract documents including safety;  

 
(ix) That the Project Management Consultant shall assist the 

Contractor(s) and the Employer as directed by the Employer, till the 
assets are handed over to the railway for operation. 

 
(x) The application of reasonable and consistent design requirements 

in construction.  
 

(xi) Minimizing claims disputes and assist in resolving them. 
 

(xii) The works requiring prior CRS sanction shall only be taken up after 
CRS sanction has been obtained.  

 
(xiii) Optimal utilization of resources/contractual provisions with a view to 

bring economy in execution. 
 

(xiv) Accurate measurement of work done for payment, record and 
verification. 
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(xv) Timely payments and recovery of advances, various securities and 

liabilities including statutory recoveries.  
 
(xvi) Implementation of various Labour Rules, Regulations and welfare 

measures as per the rules in force and laid down provisions in the 
Agreement. 

 
(xvii) Assessment of material requirements to be supplied by the 

Employer and its proper accountal. 
 

(xviii) Preparation of schedule for supply of materials and machinery to be 
supplied by the Employer and the Contractor. 

 
(xix) No variations, other than specifically permitted, shall be allowed to 

be executed.  
 

(xx) Appraising the Employer through progressive reports mentioned in 
Para 5.8. 

 
(xxi) All mandatory testing as per the codal provision and instructions for 

P. way, signalling & electrical work and Environmental monitoring 
Plan are being conducted and records of such test be preserved for 
future." 

 
(xxii) All machinery and equipment purchased by the contractor, against 

which either he has availed excise duty/custom duty exemptions or 
purchased against advance released by K RIDE, should be 
available at site and should not be allowed to be removed from site 
without prior permission from the Employer.   

 
 

4 Scope of Consultancy Services: 

4.1 The status and the scope of works to be executed by the contractors 
under this Project. 

4.2 The scope of the consulting services includes but is not limited to the 
following: 

4.2.1 Consultant’s Role: The consultants will nominate a Project Manager to 
act as the Engineer of the construction contract(s) and deploy other 
personnel as per requirement of Employer for provision of services.  
  

4.2.2 Consultant’s Authority: The Project Manager on behalf of the Consultant 
shall exercise such authority, in his capacity as the ‘Engineer’ defined in 
the construction contract(s). 
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4.2.3 Consultant’s Responsibility:  

 
The Project Management Consultant shall be responsible for the following: 

a) Getting developed Project Management Plan within 30 days from 
the Effective Date in the format specified by General Consultant 
and/or Employer using Project Management Software as specified 
in the works contract. 

b) Developing systems and procedures to administer the construction 
contracts and ensure that the contractual requirements, with 
respect to both quality and quantity of work, are respected and the 
works are constructed in accordance with the provisions of the 
construction contract.  The consultant shall finalize these within 45 
days of effective date.  This includes job related to proper accountal 
of the material both supplied by the contractor and the old released 
one. 

c) Maintaining copies of all reference documents, specifications, and 
drawings in a systematic manner in the office of the Project 
Manager and provide relevant documents forms and stationery to 
site supervision personnel. 

d) The consultant shall provide competent staff in full complement. 

e) Making all engineering decisions required for the successful and 
timely implementation of the construction contract. 

f) The consultant shall arrange to train its Personnel who are 
deployed for the Management of the Project, from time to time, as 
may be required, for efficient Management. 

g) Project Planning, Project coordination, Project interfacing or 
linkages necessary for commissioning of the project. 

h) Checking of various drawings and designs as per Note of BOQ. 

i) Expeditious completion of work to ensure the required time 
schedule  

j) Supervision of all construction work. 

k) Conflict management and Change Management. 

l) Making all necessary measurements and certify payments as per  
K RIDE’s extant policy with latest amendment/revised procedure 
order. In addition, PMC is required to certify provisional interim 
payment of the contractor within 2 days after receiving statement & 
supporting documents from the contractor, and certify interim 
payment certificate after detailed check within 28 days after 
receiving statement & supporting documents from the contractor. 

m) One level of checking of various drawings, plans, designs, 
documents of all disciplines (including Civil, S&T, Electrical, OHE 
etc.) prepared by construction contractor before submission to 
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Railway/K RIDE for their approval.  This will include carrying out 
required alterations in the drawings in the process of approval.  
This also includes arranging various drawings (prints or tracings, as 
a case may be) from railway for reference or for 
alterations/modification required for execution of the work.  
Approval of Railways/K RIDE to various plans, design, documents 
shall be arranged by the Consultant. 

n) Assist in preparation of CRS applications and the related follow-up 
work in Railways or other offices as directed by the Employer. 

o) Ensuring compliance to all safety requirements while progressing 
the work. 

p) To propose a viable phase working plan for the work, if situation 
warrants. 

q) Ensuring consignee inspection, receipt of materials at site, 
accountal, issue of materials to works Contractors, (including 
materials procured through Supply contractors) and proper storage 
by Works Contractor. 

r)  Project monitoring for the implementation of the Project up to 
commissioning of the project or the end of the defect liability period 
or handing over the assets thus created to the Zonal Railway, 
whichever is later. 

s) Assist in testing of complete signalling installation as per the 
various provision in the codes, manuals and Railways instructions 
and recording of complete testing data and submission same to the 
client. The testing includes indoor testing like functional test, testing 
of panel with reference to approved locking table, square sheet, 
break test of circuits. Outdoor testing includes testing of points for 
obstructions, track circuits voltages, signals, axle counter, block 
working etc. to ensure safe working. During testing consultant will 
liaison with Railway for any correction/modification, if required in 
the Railways approved drawing to ensure safety in Train operation. 

t) Preparation and submission of monthly and quarterly reports as 
per formats specified by the General Consultant and/or Employer, 
required for management of the project and reporting to ADB. 

u) Ensuring compliance of the works contractor to all relevant laws as 
specified in the works contract including taking measures for 
alleviation of HIV/AIDS and prevention of human trafficking.     

 
4.2.4 Compliance with MOU/agreements:  

Compliance with terms of memorandum of understanding (MOU) of                  
K RIDE with concerned Zonal Railway(s)/Division (s).  
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4.2.5  Environmental Issues: 
 

The brief descriptions of the Environmental issues / requirements are as 
under – 

 
1. Provide technical guidance to the contractor for implementation of the 

EMP and preparation of checklists / formats / reports etc. 
2. Conduct regular monitoring of the implementation of the EMP by the 

contractor. 
3. Conduct regular monitoring of environmental quality (air, water, noise, 

soil) in and around the construction site as given in the EMOP 
(Environmental Monitoring Programme) in the IEE report, and maintain 
records for the same. 

 

5 Detailed Terms of Reference: 
 
5.1 ACTIVITIES TO BE TAKEN UP BY CONSULTANT BEFORE 

COMMENCEMENT OF WORK BY THE WORKS CONTRACTOR: 

 
5.1.1 Consultant shall study the information provided by the Employer such as 

drawings, designs, reference points etc.  He shall also study various rules, 
regulations, codes, practices etc., applicable to Railway working and 
rules, regulations and by laws of state and central government as 
applicable to project under implementation including the agreement 
entered in to with the agency/agencies entrusted by the Employer for 
execution of works for project completion. He shall also study the special 
conditions of contract and detailed specifications to identify and decide:  

 
a) The Methods and The Means to be employed for execution of 

works. 
 

b) The detailed programme given by the works Contractor for 
implementing the various activities of the project including stage 
working, if any, for achieving the Employer defined mile stone 
progress during the execution of project leading to successful 
completion of all works under the project including putting the 
created assets to use. 
 

c) The requirement of men, machinery and material for the desired 
progress at different stages of project execution in advance, so that 
the project gets implemented without any hindrances as per the 
above-mentioned programme. 
 

d) Planning the requirement of machinery and materials which shall 
be issued by Employer, scheduling and ensuring the availability of 
machinery and materials at site in consultation with the Employer 
and their proper utilization and accountal. 
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e) Checking along with the works Contractor, the correctness or 

otherwise of the Employer provided reference points, data, 
drawings and take corrective action by way of 
modifying/rectifying/supplementing the available reference 
points/data/drawings and to remove any 
inconsistencies/redundancies/voids (gaps) in the execution 
plan/schemes for safe and economical execution of works. 
 

f) Planning for the various checks and supervisory/managerial 
functions to be performed in-house for the Project Management 
Consultancy, and providing competent, qualified and experienced 
staff including support staff to ensure implementation of various 
obligations of the works contract. 
 

g) Planning for maintenance of Records to be kept e.g. checks to be 
carried for passing of materials/works at various stages, 
measurement of works/materials used, Accountal of materials etc. 
 

h) Planning for submitting various documents required for works 
requiring EIG/CRS’s sanction, checking of Completion drawings, 
plans, work closed statements etc.  

 
5.1.2  Review: The Consultant shall 
 

(i) Review the Detailed Project Reports, including the detailed 
construction drawings, and the contract for the project work. The 
review shall identify any defects or omissions that compromise the 
completeness or consistency of the design including checking of 
design or affect the viability, accuracy or implementation of the 
construction contract.  

 
(ii) Review the adequacy of the contractor’s quality management 

system and contractor’s proposed personnel specified in the 
construction contract. 

 
(iii) Checking of designs/drawings as to functionality, general layout, 

adherence to specifications and provisions of relevant codes, 
constructability and construction impacts, maintainability and 
aesthetics; 

 
(iv) The approved Design and Drawings made available by Employer 

will be required to be checked by PMC for correlating the data 
shown in drawings with actual available at site, minor changes (e.g. 
change in foundation design because of actual type of soil strata 
found during excavation resulting in variation from design soil 
bearing capacity, change in dia of reinforcement due to non-
availability of the reinforcement shown in the drawing etc.).  Review 
drawings and specifications for construction including suggestions 
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on design changes during progress of work. Drawings not included 
in the construction contractor’s scope including those required for 
phase working shall be prepared by the consultant.   The drawings 
and design work has to be followed till the submission of as made 
(i.e. completion) drawings to railways. Checking of Design and 
Drawings for all temporary works (except that of the launching 
scheme for triangulated steel girders), and checking of Design and 
Drawings for Electrical and S&T works (e.g. Signal Interlocking 
Plan, Selection Table, Circuit diagram, cable layout drawings, 
modification of Overhead Power Lines etc.) will also be done by 
PMC. 

 

(v) Review proposals for S&T disconnections, block working, non-
interlock working which require “Commissioner of Railways’ 
Safety’s” (CRS) approval/Electrical Inspector to Government (EIG) 
(wherever required), sanction/certification before the proposals are 
forwarded to CRS/EIG. 

 
(vi) Review arrangements during non-interlock working and ensure 

smooth progress of work and train operation with the required co-
ordination with concerned Agencies. 

 
(vii) Liaison between various contractors, designers, such that the 

designs for these sub-systems, that in particular their civil works, 
such as ducting, pedestals, cabins, poles and supports will be 
integrated properly into the overall project works. 

 
(viii) Review proposal for acceptance by RDSO under the guidelines of 

cross acceptance for any equipment or system proposed by the 
contractor for execution of the work.  

 
5.2  Quality Assurance: The Consultant shall: 
 

a) Prepare a Quality Assurance Manual, detailing the consultant’s quality   
assurance/control procedures, to be submitted within 30 days of 
commencement of services. 

 
b) Assist the contractor to evolve a system of Quality Assurance for the 

works, including but not limited to, establishing testing frequencies and 
acceptance criteria for all materials and construction activities in 
accordance with the specifications. The system should specify the 
prescribed quality checks and their frequency to be performed, 
acceptable limits for each quality check and do’s and dont’s for all 
important activities, in appropriate format acceptable to the Employer, 
so that the same can be provided to the concerned field officers 
responsible for supervision of respective items for ready reference.  

 
c) Ensure that the procurement of materials and equipment are from the 

authorised sources and are duly inspected by the nominated agencies. 
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d) Inspect and approve all materials received at site proposed to be 

incorporated in works; 
 

e) Check concrete mix designs proposed by the contractors and 
approve/suggest modifications to the mix designs, laying methods, 
sampling, testing procedures and quality control measures to ensure 
the required standards and consistency in quality at the 
commencement of activities; 

 
f) Inspect the quality of the works with regard to workmanship, 

compliance with the specifications and all necessary testing required 
for acceptance of any item of work; 

 
g) Assess and check the laboratory and field tests carried out by the 

contractor, and carry out independent tests in the site laboratory, 
wherever necessary; 

 
h) Maintain records of all testing, including cross referencing to items of 

work to which each test refers and the location from which any 
samples were obtained for testing. 

 
i) Issue orders to the contractor to remove or make good any work which 

is found to be: 
 

a) Not in accordance with the drawings. 
 

b) Not in accordance with the specifications in terms of either 
work methods or materials specifications. 

 
c) Covered prior to inspection for acceptance or after rejection 

as unacceptable. 
 

5.3 Project Control: 
 
5.3.1 The consultant shall monitor the project covering all aspects of the 

project but not limited to: 
 

 Progress in accordance with schedules with the objective of 
taking remedial measures to ensure project completion date and 
costs. 

 Critical Interface requirements particularly when different 
agencies are involved whether under different contracts or within 
the same contract for works. 

 Cost Control 

 Environmental matters 

 Quality Control 
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5.3.2 The Consultant shall develop systems to professionally manage the 

project implementation.  The system to include the physical and Financial 
Progress vis-à-vis program and forecast cash flow. Project Management 
Software, as mutually agreed with the Contractor and the Employer. The 
Program must identify the milestones, interface requirements and 
program reporting elements. The consultant shall supply a soft copy of 
program (macro) developed. The output shall be updated every month. 

 
5.3.3 Project Management control to include cost, schedule, quality control, 

technical performance and reporting for the entire project, up to the end of 
the defect liability period of the contract.   

 
5.3.4 The consultant shall take actions as may be necessary for expeditious 

completion within the contract period.  
 

5.3.5 The Employer has to make available Designs and Drawing for all 
Engineering structures including Bridges. The Contractor executing the 
works will make out Designs and Drawings for temporary works required 
for execution of works. 
 

5.3.6 The contractor executing the works will make out the necessary Designs 
and Drawings required for Electrical works. 
 

5.3.7 The approved Design and Drawings mentioned above will require to be 
checked by PMC for minor changes (e.g. change in foundation design 
because of variations of SBC, non-availability of the reinforcement shown 
in the drawing etc.) before submitting them to K RIDE for approval. 
Checking of Design and Drawings for all temporary works (expect that of 
the launching scheme for triangulated steel girders), and checking of 
Design and Drawings for Electrical and S&T works (e.g. Signal 
Interlocking Plan, Selection Table, circuit diagram, cable layout drawings, 
modification of Overhead Power Lines etc.) will be done by PMC before 
submitting them to K RIDE for approval. 
 

5.3.8 If in any bridge or structure for which the earlier scope in general 
arrangement drawings has to be completely revised then such bridge or 
structure shall require fresh preparation of GAD & design which shall be 
got done by employer. 

 
5.4  Construction Supervision: 
 
5.4.1  The Consultant shall: 
 

(i)  Ensure adequacy, stability and safety of all personnel and 
construction works being executed by the contractor during 
the construction, operation and maintenance up to the end of 
the defect liability period, including ensuring the safety of the 
running trains in the vicinity of the project site.  
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(ii) Ensure that the works to be carried out on running lines are 

coordinated, planned meticulously and executed without 
exceeding the traffic and power block, ensuring that Railway 
operations are not disturbed by duly coordination with Railway 
authorities, arrangement of power and traffic blocks from 
Railway will also be the responsibility of consultant. He shall 
also ensure safety of workers, Railway assets, Rolling stock 
and Railway users. 

 
(iii) Conduct site visits to review progress in implementation, 

including physical progress, environmental mitigation, 
contractor performance, and adequacy of contractor’s 
supervision. 
 

(iv) Assist/advise the Employer timely regarding handing over the 
site by Railway which they will hand over in stages, in the 
advance actions required to be taken for the handing over of 
the site and to achieve the milestones for completion of the 
construction packages. 

 
(v) Assist the Employer in co-ordination with different agencies and 

hold meetings for proper and timely implementation of the Project. 
 

(vi) Assist the Employer for liaison and co-ordination with the relevant 
authorities to remove all obstacles and encumbrances from the 
project site, including utility relocation and tree cutting, as required. 

 
 (vii)  Assist the Employer in coordination with different agencies and 

hold meetings for proper and timely implementation of the project. 
 

 (viii)  Assist the Employer in the proper monitoring of progress of the 
works through computer aided project management techniques. 

 
(ix) Check contractor setting out for conformance with the drawings. 

 
(x)  Maintain close liaison with State Electricity Board to ensure 

modification of overhead power lines. 

 (xi)  Prepare/issue modified drawings required for variation orders, or 
any other change, agreed by the Employer. 

 (xii) Approve contractor’s proposed designs/drawings for all temporary 
works except that of the launching scheme for triangulated steel 
girders. 

(xiii)  Inspect at regular intervals the contractor’s plant and facilities, 
including the workers’ accommodation at site, to ensure conformity 
with the construction contract and all government/state regulations. 
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 (xiv)  Inspect the contractor’s safety measures, including labour welfare, 
and immediately notify both the Employer and the contractor of any 
infringement or violation. 

 (xv)  Maintain records, working/as-built/completion drawings, test data, 
details of variations, correspondence, and diaries in the formats 
approved/specified by the Employer. 

 (xvi)  Verify lines and levels to ensure works are being executed as per 
the approved drawings/layouts, alignments and levels. 

 
  (xvii)  Check all hidden measurements through Project Manager/Resident 

Engineer which shall be recorded by Experts before covering the 
works. 

 
 (xviii)  Ensure that the materials used meet the specifications. 
 

 (xix)  Ensure that the quality of workmanship and the temporary 
arrangements/structures made for carrying out the works meet the 
requirement of specifications and safety standards. 

 
 (xx)  Ensure that the reinforcement provided is as per the approved 

drawings tied properly with cover blocks and chairs as required. 

xxi) Inspect the works or any part of the works, at substantial 
completion and advise the Employer and the contractor of any 
outstanding work, including defect, to be completed/remedied 
during the defect liability period. 

(i) Inspect the works at appropriate intervals during the Defect Liability 
Period. 

(xxiii)  Ensure “as-built/completion” drawings, as true record of the works 
as constructed, are documented and kept in a systematic manner 
by the contractor. 

(xxiv)  Prepare an inventory of the completed works, in a format agreed 
with the Employer, for use by the maintaining authority. 

(xxv)  Maintain accountal of various materials and machinery as stated 
below. 

(xxvi)  Maintaining material at site account for (a) all materials to be 
issued by the Employer free of cost, (b) all released materials till 
they are handed over to the Railway/re-used. 

(xxvii)  Maintaining accounts of (a) material brought to the site by the 
Contractor for which secured advance has been paid and the use 
of such material; (b) other materials brought to the site by the 
Contractor for which part payments are arranged and the use of 
such material; (c) other materials brought to the site by the 
Contractor for which, no payment will be made till they are laid and 
use of such material for execution of works. 
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(xxviii) Maintenance of accounts of machinery made available by the 
Employer to the Contractor, either free of cost or otherwise, and 
their effective utilization. 

(xxix)  Submission of monthly statement of material consumed and 
material balance available to employer and review the 
consumption. 

 

5.5  Conflict and change Management:  
 
5.5.1 Any disputes with regard to works being executed by the contractor shall   

be resolved in the most amicable manner in accordance with the 
provisions of the contract. 
 

5.5.2 The proposals for variations shall be processed in the shortest possible 
time duly coordinated with the Contractor and the Employer  
 

 
5.6  Measurement and Payment: 
 
5.6.1 The Consultant shall: 
 

i) Take measurements (including plotting of cross sections for 
earthwork) and keep measurement records, in measurement books 
issued to him by the Employer. 

ii) Issue interim certificates for progress payments. 

iii) Certify completion of part or all of the works. 

iv) Review and ensure continuity of the contractor’s sureties in 
approved formats. 

v) Prepare quarterly cash flow projections for the Employer in a format 
acceptable to the Employer. Cash flows should identify budget 
estimates for all outstanding work. 

vi) Update cost estimates on completion of 50 percent, 75 percent and 
100 percent of the Project. 

vii) Maintain records of all plant, labour and materials used in the 
construction of the works. 

viii) Check and agree the contractor materials ordering schedule. 

ix) Analyze claims submitted by the contractor and prepare a report for 
the Employer addressing the contractual basis, in terms of both 
technical and financial issues, for the claims and recommendations 
for a response to the contractor. 

x) Assist the Employer in providing clarifications/explanations to the 
observations made from time to time by auditors. 
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xi) Co-operate and assist the Central Vigilance Commission and other 
organizations as instructed by the Employer in the event that the 
construction of the Project is subject to review. 

xii) Adhere to K RIDE’s Procedure for measurement and payments, 
with latest amendments, and also adhering to provisions in 
specifications and Bill of Quantities as detailed in the construction 
contract. 

 
5.7  Project Completion: 
 
5.7.1 The Consultant shall issue the relevant certificates as may be required in 

the construction contract documents. 
 
5.7.2 Consultant shall be responsible to obtain all records of completion 

drawings and completion documents from the contractor and prepare 
completion estimates in accordance with provisions of Indian Railways 
Engineering Code.  This shall be submitted within six months of issue of 
taking over certificate. 

 
5.8  Reports: 
 
5.8.1 The Consultant shall prepare and issue to the Employer six (6) copies of 

the following reports, the format and content of which are to be 
acceptable to the Employer: 

 
(i) An Inception Report to be submitted within 21 days of commencement 

of services. 
 
(ii) Project Management Plan: Within 30 days of the Effective Date. 

 
(iii) Systems and Procedures duly covering quality and safety plan: Within 

45 days of Effective Date of services along with necessary proformas, 
stationery for smooth functioning.  

 
5.8.2 In addition to the above the Consultant shall provide the following reports 

in a format approved by the Employer. 
 

i) A daily report including significant events, if any, on the previous day. 
The report shall be sent by e-mail or fax to the Employer’s head office 
and the Employer’s representative at site.  This report will also include 
any event/happening which is likely to affect the progress, quality of 
work and safety. 

 
ii) A brief monthly progress report to be submitted within 7 days of the 

end of each month. This report should include details on progress of 
checking of designs/drawings/approval of drawings and specifications 
for construction, deployment of technical and supervisory staff by the 
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Contractor and progress of construction work with reference to the 
targets.  

 
The report should also include:- 
 
(a) List of approval sought and given. 
 
(b)  Measures aimed at course corrections – their requirement and 

their implications. 
 
(c) Unresolved claims their genesis, justifications and 

recommendations on the same. 
 
iii) A detailed Quarterly Report, to be submitted within 14 days of the end 

of each quarter.  Quarterly reports should include a description of 
project activities illustrated by progress/completion photographs, status 
of any delays and detailed plan to make up any shortfall or deficiency, 
status of contractual claims, and details of all latest financial 
projections; 

 
iv) A detailed Contract Completion Report with completion documents 

within 6 (six) months of completion and date of commissioning. 
 

v) Any other report as sought be the Employer from time to time. 
 
6 Implementation Arrangements: 
 
6.1 It is anticipated that the consulting services defined under this TOR are 

anticipated to commence as per planned scheduling of K RIDE. The 
actual commencement date will be confirmed during negotiations and will 
be dependent upon progress towards the award of the construction 
contract. 

 
6.2 The period of services has been derived on the basis of the consulting 

services commencing in the same month as the commencement date of 
the construction contract and extending 180 DAYS into the Defect Liability 
Period. However, neither the Commencement Date(s) nor the end of the 
Defect Liability Period shall be construed as necessary conditions of either 
commencement or completion of the consulting services. 

 
6.3 Project Director, nominated by the Employer, will be the Employer’s 

Representative. 
 
7 Consultant’s Organization & Staffing 
 
7.1 Organization:   
 
7.1.1 The Employer’s require the projects to be managed in three tiers as given 

below:  
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 Project Manager 

 Resident Engineer (Discipline wise) 

 Experts and supervisors (Discipline wise) 

 
7.1.2   Office staff team shall assist the personnel managing the project..  
  
7.2 Estimate of Person-months of Personnel : 
 
7.2.1 For the estimated Package wise person-months of personnel are to be 

referred from BOQ Section 9  

 
7.3    Consultants Key Personnel  - Role & Responsibility: 
 
7.3.1 While the role and responsibility of the personnel have to cover the provisions 

of the TOR, details for Project Managers are given below for the guidance of 

Consultants 

 
i) Project Manager: He shall: 

a) Be in the overall charge and control of the project contract. 

b) Be the nodal person for the Employer. 

c) Perform the role and responsibility envisaged for the consultant in 

these TOR and Contract agreement as a whole. 

d) Be the leader for contract management, contract administration (post 

award) which also includes site supervision, Quality Control in 

accordance with provision of these TOR. 

e) Comply with the instructions given by the Employer for proper 

execution of the project. 

f) Distribute the role and responsibility of each of the personnel working 

under him in consultation with the Employer. 

7.3.2 The qualifications of personnel required are indicated in various forms in 

Section 4 i.e. Form 4 A for respective positions. 

 
7.4 Deleted. 
 
7.5 Facilities for the PMC Personnel: 
 

(a) The Consultant shall provide mobile phones for communications to 
all the personnel at his own cost.  In case of failure of the 
Consultant to do so, the Employer may purchase and provide the 
same and recover double the cost incurred from the bills of 
Consultant. 
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(b) In addition, expenditure on safety equipment like safety shoes, 
jacket, helmets etc for PMC staff (over and above that provided by 
the contractor) may be reimbursed on actuals if the same are 
procured by the Consultant (to ensure that each and every 
personnel of the PMC is provided with safety equipment) after 
obtaining prior approval of the Employer. 

 
(c) Office accommodation, minimal transport, Computers, Stationery 

etc for the work of Project Management Consultancy personal will 
be provided by the Construction Contractors as per the respective 
clauses in their agreements  
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1.1 

 
The works included in this contract are to be carried out close to the running tracks 
and public utilities, therefore, safety of running trains and the public is paramount. 
Therefore, all activities undertaken by the Contractor/his Sub-contractors shall ensure 
safety at all times. The contractor shall comply with the instructions issued by the 
Railway/ Engineer/Employer from time to time to ensure safe running of trains while 
carrying out works. The rates quoted by the Contractor shall be deemed to include all 
expenditure incurred in compliance with the same. 
 

1.2 Before starting any excavation work adjacent to existing track, the contractor shall 
ensure that necessary permissions has been obtained and required precautions have 
been taken for doing such work in terms Joint Procedure Order (JPO).  The penalties 
mentioned in the following JPO shall be levied on the contractor if such event occur.  
The JPO is reproduced below: 
 
“JOINT PROCEDURE ORDER FOR UNDERTAKING DIGGING WORK IN THE 
VICINITY OF UNDERGROUND SIGNALING, ELECTRICAL AND 
TELECOMMUNICATION CABLES” 
 
A) A number of Engineering works in connection with gauge 
conversion/doubling/third line are in progress on various railways, which require 
extensive digging work near the running track, in close vicinity of the working S&T 
cables carrying vital safety circuits as well as electrical cables feeding the power 
supply to cabins.  ASM room, RRI Cabin, Intermediate Block Huts (IBH) etc.  
Similarly, S&T organization under open line or construction units under CAO/C, are 
executing various Signaling and Telecom works requiring digging of earth for laying 
of cables or casting of foundations for the erection of signal posts etc.  RailTel is also 
executing the work of laying of quad cable and OFC on various Railways as a part of 
sanctioned works for exclusive use of Railways for carrying voice and data i.e. 
administrative and control communication, PRS, FOIS etc. or shared by RailTel 
Corporation of India Ltd. On certain sections digging is also required for laying of 
electrical cable and casting of foundation for the erection of OHE masts by Electrical 
Dept. Generally, these works are executed by contractors employed by these 
organizations. 
 
B) However, while carrying out these works in the vicinity of working signaling, 
telecommunication and electrical cables, at times, cable cuts take place due to JCB 
machines working along the track or during the digging work being done by 
contractors carrying out the Civil Engineering Works. Similarly, such cable cuts are 
also resulting due to works undertaken by S&T or Electrical departments.  Such cable 
faults results in the failure of vital signaling and telecommunication circuits & 
electrical installations. 
 
 
 

Safety and Security at work 
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C) Henceforth, the following joint procedure shall be followed by Engineering, 
Electrical and S&T (and RailTel organisation, wherever such works are being done 
by them) officers of the respective divisions and by the construction organisation, 
while carrying out any digging work near to existing signaling & telecommunication 
and electrical cables, so that the instances of cable cut due to execution of works, 
can be controlled and minimized. 
 

1. S&T Department (and RailTel, where they have laid the cables) and Electrical 
department shall provide a detailed cable route plan showing exact location of 
cable at an interval of 200m or wherever there is change in alignment so that 
the same is located easily by the Engineering official/contractor. In addition, 
S&T department and Electrical department shall also provide cable markers 
along the alignment of the cable. These cable route plans shall be made 
available to the Sr.DEN/DEN or Dy.CE/C, as the case may be, by Sr. 
DSTE/DSTE or Sr. DEE/DEE of the divisions or Dy.CSTE/C or Dy.CEE/C 
within 15 days in duplicate.  Sr.DEN/DEN or Dy.CE/C will send copies to their 
field unit i.e. AEN/SE/P.Way & Works. 

 
2. Before taking up any digging activity on a particular work by any agency, 

Sr.DSTE/DSTE or Sr.DEE/DEE of the section shall be approached in writing 
by the concerned Engg. or S&T or Electrical officer for permitting to undertake 
the work. Sr.DSTE/DSTE or Sr.DEE/DEE, after ensuring that the concerned 
executing agencies including the contractor have fully understood the S&T 
and Electrical cable route plan shall permit the work in writing within 7 days of 
the request by concerned department. 

 
3. After getting the permission from S&T or Electrical department as the case 

may be, the relevant portion of the cable route plan shall be attached to the 
letter through which permission is issued to the contractor by concerned 
Engg. official for commencement or work and ensuring that the contractors 
have fully understood the cable route plan and precautions to be taken to 
prevent damage to the underground cables. The contractor shall be asked to 
study the cable plan and follow it meticulously to ensure that the safety of the 
cable is not endangered.  Such a provision, including any penalty for default, 
should form part of agreement also. It is advisable that a suitable post of 
SE/Sig or SE/Tele or SE/Electrical(TRD or G) shall be created chargeable to 
the estimates of doubling/gauge conversion, who can help Engg. agencies in 
the execution of the work.  However basic responsibility will be of the 
department executing the work and the Contractor. Creation of posts is not 
mandatory. 

 
4 The SE/P.Way or SE/Works shall pass on the information to the concerned 

SE/Sig SE/Tele or SE/Electrical(TRD or G) about the works being taken up by 
the contractors in their sections at least 3  days in advance of the day of the 
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work. In addition Engineering control shall also be informed by SE/P.Way or 
SE/Works, who in turn shall pass on the information to the test room/network 
operation centre of RailTel/TPC/Electrical control. 

 
5. On receiving the above information, SE/Sig or SE/Tele or SE/Electrical (TRD 

or G) shall visit the site on or before the date of taking up the work and issue 
permission to the contractor to commence the work after checking that 
adequate precautions have been taken to avoid the damage to the cables. 
The permission shall be granted within 3 days of submission of such requests. 

 
6. The name of the contractor, his contact telephone number, the nature of the 

work shall be notified in the Engineering control as soon as the concerned 
Engineering officials issue the letter authorizing commencement of work to the 
contractor.  Test room shall be given copies. Test room shall collect any 
further details from the Engineering Control and shall pass it on to 
S&T/RailTel & Electrical officials regularly. In case the supervisors of 
concerned departments do not turn up on the day as advised in terms of para 
4 and 5 above, the works of contractor should not be stopped on this account. 

 
7. In case of works being taken up by the State Government, National Highway 

Authority etc., the details of the permission given i.e. the nature the work, 
kilometer etc. be given to the Engineering control including the contact 
person’s number so that the work can be done in a planned manner. The 
permission letter shall indicate the contact numbers of Test room/network 
Operating Centre of RailTel/TPC/Elect. Control. 

 
8. Where the nature of the work taken up by the Engineering department is such 

that the OFC or other S&T cables or Electrical cables is to be shifted and 
relocated, notice of minimum one week shall be given so that the 
Division/RailTel/Construction can plan the works properly for shifting.  Such 
shifting works shall in addition, for security and integrity of the cables, be 
supervised by S&T supervisors/RailTel supervisors/Electrical Supervisors. 

 
9. The concerned SE/P.Way/SE/Works/SE/Sig/SE/Tele/SE/Electrical (TRD or G) 

or RailTel supervisors supervising the work of the contractor shall ensure that 
the existing emergency sockets are not damaged in view of their importance 
in providing communication during accident/emergency. 

 
10. In case of minor nature of works where shifting of cable is not required, in 

order to prevent damage to the cable, the Engineering contractor shall take 
out the S&T or optical fibre cable or Electrical cable carefully from the trench 
and place it properly alongside at a safe location before starting the earthwork 
under the supervision of SE/Sig or SE/Tele or SE/Electrical(TRD or G).  The 
cable shall be reburied soon after completion of excavation with proper care 
including placement of the brick over the cable under the supervision of S&T 
or Electrical supervisors.  However, the work will be charged to the concerned  
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engineering works. The responsibility for ensuring availability of SE (Signal), 
SE (Electrical) as per para 4 and 5 above lies with the respective department. 
The contractor will go ahead with the shifting of cables as per the program 
decided and he will not be held responsible for any cable cut. 

 

11. In all the sections where major project are to be taken up/going on 
RailTel/S&T department shall deploy their official to take preventive/corrective 
action at site of work. As regards Electrical Department, the official may be 
deputed on need basis. 

 
12. No new OFC or quad cable shall be laid close to existing track.  It shall be laid 

close to the Railway boundary on one side of the Railway track to the extent 
possible to avoid any interference with the future works (doubling etc.). It shall 
be ensured in the new works of cable laying that the cable route is properly 
identified with electronic or concrete markers.  Wherever multiple cables are 
laid in a trench, RFID markers may be provided for easy identification of the 
cable. Henceforth, wherever cable laying is planned, before undertaking the 
cable laying work, the cable route plan of the same shall be prepared by the 
Dy.CSTE/A or Dy.CEE/C and shall be got approved from the concerned Sr. 
DSTE/DSTE or Sr.DEE/DEE and also from the concerned Dy. CE/C for new 
lines and from the concerned Sr.DEN for all other projects including GC etc., 
to avoid possible damages in future. Such approvals shall be granted within 
15 days of the submission of the request. 

 
13. The works of excavating the trench and laying of the cable should proceed in 

quick succession, leaving a minimum time between the two activities. 

 
14. In case damage caused to OFC/Quad cable or Electrical cable during 

execution of the work, the contractor is liable to pay a penalty for damaging 
the cable. Penalty shall not be levied in case of the following:- 

i). Detailed cable route plan as per clause C-1 not provided by 
concerned department or cable is not protected as per laid 
down procedures. 

ii). The alignment of the cable does not tally with the information 
provided to the contractor. 

iii). The cable depth is found to be less than 800 mm from normal 
ground level. 

iv). No representative of S&T department/RailTel was available at 
site guarding the cables on the fixed pre determined date and 
time. 
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15. Penalty to be imposed for damages to cable shall be as under:-  

Cable damaged Penalty per 
location 

Only Quad cable or Signalling cable Rs.1.0 Lakh 

Only OFC Rs.1.25 Lakh 

Both OFC & Quad Rs.1.5 Lakh 

Electrical Cable Rs.1.0 Lakh 

 Necessary debit in this regard shall be raised on the department undertaking 
the work who shall in turn levy the penalty on the defaulting contractor. S&T 
department shall raise the debits in case of damage to OFC or Quad or 
Signaling cable and Electrical department shall raise the debits in case of 
damage to Electrical cable.  

 

16. Railways will not lodge FIR with RPF in case of works being executed by 
authorized contractors of Railways who have been duly permitted to execute 
the works in accordance with this JPO. Joint note by the supervisors of the 
concerned department shall be prepared and the responsibility of the cable 
cut should be decided without involving RPF. The joint note deciding the fact 
whether the contactor should be penalized shall be completed in a day’s time 
from the occurrence of cable cut. 

 In all other cases, when the cable is cut by an agency that was not permitted 
to execute any work, FIR should be lodged with RPF. 

 

17. While giving permission for taking up the works, concerned departments may 
note that earthwork by engineering contractors will normally be done by 
machines except in a few isolated locations where the quantity of earth work 
is very less. 

 

18. Railways shall make necessary correction in their future contract so that this 
JPO can also be enforced contractually. 

 

19. In case of damages to OFC, RailTel should be paid 5/6th of the penalty 
recovered. RailTel shall raise demands on the S&T department in this regard. 

 

20. All types of signaling & OHE bonds i.e. rail bond, cross bond and structure 
bond shall be restored by the contractor with a view to keep rail voltage low to 
ensure safety of personnel. 

 

21. Above joint circular shall be applicable for construction as well as open line 
organization of Engineering, S&T and Electrical.   

 

22. S&T cable and electrical cable route plan should be prepared by the 
concerned S&T and Electrical officers respectively and got approved as 
stipulated in para C-12 before undertaking the work. The completion cable 
route plan should be finalized block section by block section as soon as the 
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work is completed. 

23. All cable laying works shall be executed as per laid down technical 
specifications, such as protection measures/protective cover, compaction of 
refilled material etc.  

 
1.3. Working near running line 

 

1.3.1  The contractor shall not allow any road vehicle belonging to him or his 
suppliers etc. to ply in railway land next to the running line. If for execution of 
certain works viz. earth work for parallel railway line and supply of ballast for 
new or existing rail line, gauge conversion etc, road vehicles are necessary to 
be used in railway land next to the railway line, the contractor shall apply to 
the Engineer for permission giving the type & no. of individual vehicles, 
names & license particulars of the drivers, location, duration & timings for 
such work/movement. The Railways/Employer/ Engineer or his authorized 
representative will personally counsel, examine & certify, the road vehicle 
drivers, contractor’s flag men & supervisor and will give written permission 
giving names of road vehicle drivers, contractor’s flag men and supervisor to 
be deployed on the work, location, period and timing of the work. This 
permission will be subject to the following obligatory conditions: 

 
1.3.2   Road vehicles can ply along the track after suitable cordoning of track with 

minimum distance of 6 meters from the centre of the nearest track. For 
working of machinery close to the running tracks or plying of road vehicles 
during night hours, the contractor shall apply to the Engineer in writing for 
permission, duly indicating the site details in a neat sketch and safety 
measures proposed to be taken. Subject to the approval of concerned 
Railway authorities, the Engineer or his authorized representative will 
communicate permission to the contractor/contractor’s representative. The 
contractor and his men shall strictly adhere to the instructions given along 
with such permissions.  

 
1.3.3    Nominated vehicles and drivers shall be utilized for work in the presence of at 

least one flag man and one supervisor certified for such work. In order to 
monitor the activities during night hours, additional staff may have to be 
posted based on the need of the individual site. 

 
1.3.4.  The Contractor’ machinery, equipment and vehicles shall normally operate 6 

m clear of track. Any movement/work at less than 6m and upto a minimum of 
3.5m clear of track centre, shall be carried out only in the presence of a 
person (including any railway employee) authorized by the Engineer. No part 
of the road vehicle shall be allowed at less than 3.5m from track centre. Cost 
of such railway employee shall be borne by the Employer. 

 
1.3.5  The Contractor’s machinery and equipment like Cranes, Flash Butt Welders, 

Ballasting machinery, Compactors, Track Laying Systems etc. are required to 
operate close to the existing line carrying traffic. Contractor is fully 
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responsible for operating these machineries without endangering the safety of 
the running line and traffic 

 1.3.6 Safety Fencing : 
 (i) Before commencing any work close to the running track, the Contractor shall 

provide safety fencing and obtain the specific permission of Engineer to 
commence the work in that stretch. 

 (ii) The fencing shall be for a as per relevant BOQ item. 

 (iii) The Contractor shall maintain the safety fencing in good working condition 
throughout the period till the work in a given stretch is completed.  

 (iv) The Contractor will be paid for providing safety fencing along the track as 
per the relevant item in the BOQ. 
 

1.4.    The contractor’s special attention is drawn to Para 826 of Indian Railways Permanent 
Way Manual introduced under Advance Correction Slip no. 69 dated 23.05.2001, 
reproduced below which should invariably be complied with. 

 “826 Safe working of Contractors -- A large number of men and machinery are 
deployed by the contractors for track renewals, gauge conversions, doublings, bridge 
rebuilding etc. It is therefore essential that  adequate safety measures are taken 
for safety of the trains as well as the work force.  
The following measures should invariably be adopted:   
 

 (a) The contractor shall not start any work without the presence of Railway 
supervisor at site. 
 

 (b) Wherever the road vehicles and/or machinery are required to work in the 
close vicinity of railway line, the work shall be so carried out that there is no 
infringement to the railway’s schedule of dimensions. For this purpose the 
area where road vehicles and/or Machinery are required to ply, shall be 
demarcated and acknowledged by the contractor.   Special care shall be 
taken for turning/reversal of road vehicles/machinery without infringing the 
running track. Barricading shall be provided wherever justified and feasible 
as per site conditions. 
 

 (c) The “look out and whistle” caution orders shall be issued to the trains and 
speed restrictions imposed where considered necessary. Suitable flag 
men/detonators shall be provided where necessary for protection of trains. 
 

 (d) The supervisors/workmen should be counseled about safety measures. A 
competency certificate to the contractor’s supervisor as per proforma 
annexed shall be issued by AEN which will be valid only for the work for 
which it has been issued. 
 

 (e) The unloaded ballast/rails/sleepers/other P.Way materials after unloading 
along track should be kept clear off moving dimensions and stacked as per 
the specified heights and distance from the running track. 
 

 (f) Supplementary site-specific instructions, wherever considered necessary, 
shall be issued by the Engineer. 
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COMPETENCY CERTIFICATE 
 
“Certified that Shri_______________________ P. Way supervisor of 
M/S___________________________________________has been examined 
regarding P. Way working on______________________ work. His knowledge has 
been found satisfactory and he is capable of supervising the work safely. 

 

             Authorized Representative / K RIDE 
 

 
1.5. 

 
The work of formation in banks and cuttings throughout the length of doubling is 
adjacent to track under running traffic.  Many of the bridges on the proposed double 
line are to be constructed either as extensions or just adjacent to the existing bridges 
under running traffic. The work of Installation of Track throughout the length of 
doubling is adjacent to track under running traffic. The work of Installation of Track 
and Signals in the Station yards including alterations to the existing Track and 
Signals has to be done adjacent to or in replacement of the existing Track and 
Signals which are under running traffic.   The contractor shall ensure that the safety 
of the running lines and running traffic is not endangered, because of his work.  
 

 
1.6. 

 
Any traffic/traction blocks, temporary speed restrictions and caution orders required 
in this connection shall also be got sanctioned from the Railway authorities well in 
advance, through the Engineer. The Railways may sanction the same for specific 
sites within the overall recovery time available in the Railway’s time table.  The 
contractor shall have to schedule his programme according to the convenience of the 
Railways.  No claim from the contractor for any delay/inconvenience/loss on this 
account shall be entertained by the Employer. 
 

 
1.7 

 
The contractor shall provide at site at his own cost, all protection measures including 
exhibition and lighting of all Temporary Engineering Signals as per Railway rules, 
instructions and norms. All lights provided by the contractor shall be screened so as 
not to interfere with any signal light on the Railways or with any traffic or signal lights 
of any local or other authority. 
 

1.8. Ancillary and Temporary works 

  
(a) 

 
The Contractor’s proposals for erection of all ancillary and temporary works 
shall be in conformity with the proposals submitted along with the tender and 
modifications thereto as approved by the Engineer. 
 

 (b) The Contractor shall submit drawings, supporting design calculations where 
called for by the Engineer and other relevant details of all such works to the 
Engineer for approval at least one month before he desires to commence 
such works. Approval by the Engineer of any such proposal shall not relieve 
the contractor of his responsibility for the sufficiency of such works. 
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 (c) The contractor shall, at his own cost, design and provide any temporary 
arrangements including relieving/service girders required in connection with 
the above said works and remove the same, when no longer required.  
These arrangements shall conform to Railway norms.  The contractor shall 
obtain all necessary approvals and sanctions of the concerned Railway 
authorities including Commissioner of Railway Safety through the Engineer/ 
Employer in advance and well in time. 
 

 (d) The contractor shall ensure and be entirely responsible for proper 
design, fabrication, provision and upkeep of all temporary 
arrangements and all associated activities so as not to endanger safety 
of any assets, running track, traffic and traveling public and for 
following all extent instructions, norms, practice and procedures laid 
down by Railway authorities in this respect, which may be ascertained 
from the Railways through the Engineer. 
 

 (e) If required, Railways may, in order to ensure the safety of the running track, 
post at site Regular Railway staff to watch the efficacy and safety of 
temporary arrangements and protection measures round the clock for the 
period  the same exist in the running line and till the running line is restored 
back to normal. Railways may also supervise the insertion, maintenance and 
removal of the temporary arrangements. The cost of such staff shall be 
borne by the Employer. 
 

 (f) Notwithstanding the above, the contractor shall not, however, be relieved of 
his responsibility and obligation as aforesaid.   
 

 (g) Save as provided in Para 7 (e) above, the contractor shall bear the cost of 
complying with all safety requirements. No extra payment will be made for 
complying with the safety provisions under this chapter and the cost of all 
such elements to meet the safety requirements shall be deemed to be 
included in the Bill of Quantities. 
 

1.9. The contractor remains fully responsible for ensuring safety. In case of any accident, 
the Contractor shall bear cost of all damages to his equipment and men and also 
damages to Railway and its passengers. 

1.10 Suitable barricading to forewarn road vehicle driver shall be provided by the 
contractor. The luminous tape, strung on bamboo or steel poles can be considered 
for such barricading. Barricading arrangement should be got approved by the 
Engineer. 
 

1.11   Indemnity by Contractor 
 The Contractor shall indemnify and save harmless the Railway/Employer/Engineer 

from and against all actions, suit proceedings, losses, costs, damages, claims, and 
demands of every nature and description brought or recovered against the Railways/ 
Employer/Engineer by reason of any act or omission of the contractor, his agents or 
employees, in the execution of the works or in his guarding the same. All sums 
payable by way of compensation under any of these conditions shall be considered 
as reasonable compensation to be applied to the actual loss or damage sustained, 
and whether or not any damage shall have been sustained. 
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1.12. Damage to Railway Property or Life or Private Property 
 

 The contractor shall be responsible for all risks to the works and for the trespass and 
shall make good at his own expense all loss or damage whether to the works 
themselves or to any other property of the Railway or the lives of persons or property 
of others from whatsoever cause in connection with the works until they are taken 
over by the Employer and this although all reasonable and proper precautions may 
have been taken by the Contractor, and in case the Railway/Employer/Engineer shall 
be called upon to make good any costs, loss or damages, or to pay any 
compensation, including that payable under the provisions of Workmen’s 
compensation act or any statutory amendments thereof to any person or persons 
sustaining damages as aforesaid, by reason of any act, or any negligence or any 
omissions  on the part of the contractor, the amount of any costs or charges including 
costs and charges in connection with legal proceedings, which the 
Railway/Employer/Engineer may incur in reference thereto, shall be charged to the 
contractor. The Railway/Employer/Engineer shall have the power and right to pay or 
to defend or compromise any claim of threatened legal proceedings or in anticipation 
of legal proceedings being instituted consequent on the action or default of the 
contractor, to take such steps as may be considered necessary or desirable to ward 
off or mitigate the effect of such proceedings, charging to Contractor, as aforesaid, 
any sum or sums of money which may be paid and any expenses whether for 
reinstatement or otherwise which may be incurred and the propriety of any such 
payment, defence or compromise, and the incurring of any such expense shall not be 
called in question by the Contractor. 
 

1.13. Safety of Public 
 

 (i) The Contractor shall be responsible to take all precautions to ensure the 
safety of the Public whether on Public or Railway property and shall post 
such look out men as may in the opinion of the Engineer be required to 
comply with regulations pertaining to the work. 

 (ii) The Contractor shall provide effective barricading using G.I. corrugated 
sheets around foundation pits, trenches, erection sites, demolition sites etc., 
to prevent accidents and injuries to the public.  He shall erect barricading 
duly leaving safe passage for the movement of the public as per the 
directions of Engineer.  

 (iii) No payment will be made for providing such barricading and the rates 
quoted by the Contractor shall be inclusive of such safety measures.  
 

1.14.       Reporting of Accidents 
 

 The Contractor shall report to the Engineer details of any accidents as soon as 
possible after its occurrence.  In the case of any fatality or serious accident, the 
Contractor shall, in addition, notify the Engineer and the Employer immediately by the 
quickest available means.  
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1.17    Contractor will have to comply the instructions circulated for Safety on Worksites 
Specially Doubling Works being implemented on Indian Railways as per 
relevant letters and any subsequent instructions on this issue. 

 
It is presumed that bidders have gone through the Indian Railway’s policies 
including any subsequent instructions on this issue if any, before quoting the 
rates. 

 
1.18  Ensuring Safety at work site  

  

Ensuring safety at work site while carrying out of doubling works is of paramount 

importance.  

 
1.15 

 
Life-saving Appliances and First-aid Equipment:  The Contractor shall provide and 
maintain upon the Works sufficient, proper and efficient life-saving appliances and 
first-aid equipment to the approval of the Engineer and in accordance with the 
requirements of ILO Convention No. 62. The appliances and equipment shall be 
available for use at all time 
 

1.16     Security Measure 
 

 (a) Security arrangements for the work shall be in accordance with general 
requirements and the contractor shall conform to such requirements and 
shall be held responsible for the action or inaction on the part of his staff, 
employees and the staff and employees of his subcontractors. 

 (b) Contractor’s as well as Sub Contractor’s employees and representatives 
shall wear identification Badges (cards), uniforms, helmets, gum boots and 
other safety/protection gadgets/accessories provided by the Contractor.  
Badges shall identify the Contractor and show the employee’s name and 
number and shall be worn at all times while at site. 

 (c) All vehicles used by the contractor shall be clearly marked with the 
Contractor’s name or identification mark. 

 (d) The contractor shall be responsible for security of works for the duration of 
the contract and shall provide and maintain continuously adequate security 
personnel to fulfill these obligations. The requirements of security measures 
shall include, but not be limited to, maintenance of Law and Order at site, 
provision of all lighting, guard, flagmen, and all other measures necessary 
for protection of works within the colonies, camps and elsewhere at site, all 
materials delivered to the site and all persons employed in connection with 
the works continuously throughout working and non-working periods 
including nights, Sundays and holidays, for the duration of the contract. 
However, at work sites in close proximity of traffic corridors where public and 
traffic are likely to come close to the work area, suitable barricading as 
proposed by contractor and approved by Engineer shall be provided. 
 

 (e)  No separate payment will be made for providing security measures and will 
be deemed to be included in the rates quoted by the contractor. 
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Following measures must be ensured: -  

1.  Fencing as per specification laid down along the track at specified 

distance from centre line of existing track. The fencing should be 

maintained till the track is handed over to Railways. Accordingly, at 

locations where it has been broken/stolen away, the same should he 

restored expeditiously. 

 

2. Contractors to ensure patrolling by Cycle/ Motor Cycle to prevent damage 

to fencing and to rectify as soon as it is detected. 

 

3. In the stretch where new formation is likely to be used by unauthorized 

vehicles and likely to create potential unsafe condition, lifting barriers 

under lock & key at points where contractor's vehicles are required to 

enter should be provided and the same should be manned to allow entry 

to only contractor's vehicles and prevent entry of unauthorized vehicles.  

 

4. Other likely entry points on the new formation must be suitably blocked by 

providing physical obstructions by stacking sleepers or by cross trenches 

or by erecting fence to prevent entry of unauthorized vehicles. Frequent 

check should be exercised to ensure that unauthorized vehicles do not 

ply. 

 

5. Reducing number and length of such stretches by providing cross 

barricades should be done.  

 

6. PMC should be advised to educate his supervisor for each stretch to 

ensure Safety who should be well conversant safety instructions and 

should see that the same are not violated. PMC has to be made 

accountable for lapses on the safety aspects.  

 

7. Periodical formal counseling of all contractor’s staff  and PMC officials 

regarding safety instructions and review violations coming to light and 

taking appropriate action.  

 

8.  Counseling of drivers and operators of machinery regarding safety aspect 

during routine inspection of PMC officials contractors Engineers. 

 

9. All the drivers/machine operators should have competency certificate 

issued by PMC after examining their knowledge about safety. Only 

authorized drivers can ply within 6.6 m of the existing track will have to be 

proposed as found necessary.  
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10. Necessary caution orders to Drivers of trains wherever required in terms 

of Railway Board's instructions/PCE circulars. 

 

11. In case work is required to be carried out within 3.5 M of existing running 

line, K RIDE should be advised well in time and requested to provide look 

out men and Railway Supervisors for the site. At such locations close 

supervision must be ensured.  

In terms of contract conditions, preventing entry of outsiders at the worksites is 

the responsibility of contractor and this has to be ensured.  

 

1.19   Additional Conditions to Safety at Work Spot 

 
To ensure safety at all the work sites all the time, a dedicated Safety officer duly 
trained as per the provisions of the contract shall be posted by the contractor for 
each project. Following works will in general be assigned to safety officer.  
 

1. The Safety officer (in charge) shall be from the permanent rolls of the 

contractor. He will work under the administrative control of the Project 

Manager of the contractor.  

 

2. The person from any sub-contractor deputed by the main contractor shall 

not be designated as Safety officer.  

 

3. The Safety officer shall be overall in charge of the safety methods being 

undertaken at various work sites. He shall not be given any other task 

related to the project planning and execution.  

 

4. The Safety officer should be well versed with the safety aspects related to 

worksites in the vicinity of running railway lines and should impart training 

to the officials assisting him.  

 

5. The Safety officer shall be given suitable means of transport (depending 
on the requirement) by the contractor to approach all the work sites 
frequently and ensure that adequate precautions to ensure safety have 
been taken. Following items shall be specifically done by the Safety 
officer.  

 
a) Ensuring the provision of the safety fencing. Any shortfall shall be made 

good immediately.  
 

b) Availability of suitable lookout men at each working site. The lookout men 

shall be in possession of hooters, safety helmet and retro-reflective jacket 

to warn the site engineer/supervisor and operators/drivers of the 

equipment’s/vehicles working near the running track.  
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c) Arranging issuance of competency certificates by Employer/Engineer with 

the operator/driver of each equipment/vehicle before deputing for work.  

 

d) Take assurance from the contractor officials at regular interval of 

complying with the safety instructions.  

 

e) Any safety violation to be advised to all concerned and remedial action 

taken thereof.  

 
6. The Safety officer will frequently counsel the contractor 

engineers/supervisors/ operators/drivers/lookout men about safety 

provisions during his day to day inspections and keep a record of the 

same. The Safety officer will prepare a monthly report of the safety 

inspections carried out and remedial action taken thereof and send it to 

the Project Manager of the contractor and the employer/engineer. 

 

7.  The contractor should open new sites only after discussing the safety 

measures to be undertaken with his Safety officer and obtaining the 

permission from Employer/ Engineer.  

 

8. It shall be the duty of the Project Manager and Safety officer of the 

contractor that the instructions contained in the agreement related to 

safety and the same issued by the Railway/Employer/Engineer from time 

to time are strictly complied with.  

Based on the above, it is advised that a thorough review of the safety provisions 
may be undertaken and it should be ensured that competent safety officers are 
available at all the work spots.  
 
1.20 Penalties @ Rs. 50,000/- (Rs. Fifty Thousand only) per instance will be 

imposed on the PMC in case of unsafe working.  In case of repeated 
unsafe working, more penalty, as deemed fit will be imposed.  The 
decision of authorized official of K RIDE is final and binding on the PMC, 
in this regard. 
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Scope of Works Specified for execution of Works Contract(s) 

for which Project Management Consultancy Services are called for 
 

Employer’s requirements as stipulated in Bid Documents for the works 
contract(s) is contained in the Bid Document under Section 5 and in its 
Corrigenda, which may be referred to. Some of the details with the same para 
numbers as in the bid documents and in its Corrigenda are detailed below for 
ready reference. The A&C issued may also be referred. 
 
2.0 SCOPE OF WORK 

 
The proposed work is in connection with:  Providing Project Management 
Consultancy (PMC) for all components of work – Civil, Electrical, OHE, S&T, P 
Way, Miscellaneous works, N.I. Woks, etc. including commencement of the 
section of Baiyyappanahalli - Hosur and Yeshwanthpur – Channasandra 
Doubling Projects in 3 (Three) Packages. 
 
Package No. 1 – Baiyyappanahalli – Hosur Doubling Project (Reach 3 , Reach 4 

and Reach 5) : Providing Project Management Consultancy 
(PMC) for all components of work – Civil, Electrical, OHE, S&T, 
P Way, Miscellaneous works, N.I. Woks, etc. including 
commencement of the section. 

 
 
Package No. 2 – Baiyyappanahalli – Hosur Doubling Project (Reach 1 , and 

Reach 2) : Providing Project Management Consultancy (PMC) 
for all components of work – Civil, Electrical, OHE, S&T, P 
Way, Miscellaneous works, N.I. Woks, etc. including 
commencement of the section. 

 
Package No. 3 – Yeshwanthpur – Channasandra Doubling Project (Reach 1, and 

Reach 2 ) : Providing Project Management Consultancy (PMC) 
for all components of work – Civil, Electrical, OHE, S&T, P 
Way, Miscellaneous works, N.I. Woks, etc. including 
commencement of the section. 

 
 
 
 
 
 
 
 
 
 
 
 
 



K RIDE: PMC: BYPL-HSRA & YPR-CSDR: Doubling of Track (MULTIPLE PACKAGES) 

 

Section 5 – Works Requirement  196   

 

 

 
 

 
2.1 Introduction:  The details as under: - 

 
Project : Baiyyappanahalli- Hosur section : Doubling of track:  
 

2.1.1 Extent :  
 

1. Km174/590 to Km183/000 (Reach 3), Km 165/000 to Km 174/590 (Reach 
4) and Km 158/700 to Km 165/000 (Reach 5) 
  

2. All Civil works including bridges, earthwork, track, yards etc., General 
Electrical, Telecom work. 
 

3. All Signaling, OHE works  
 

4. All other miscellaneous works. 
 

5. All works related to commissioning have to be supervised through this 
contract   

  
2.2 Details of work. 

 
 The salient features of the above work are as under: - 
  

Route length 
  23.80 Km  

Ruling gradient 1 in 100 

No. of curves 12 

Sharpest degree of Curvature  5.95  degree 

Standard of Construction 25 tonnes of 2008  

Major Bridges 3 

Minor Bridges 70 

No. of stations 3 

No. of turnouts 1:12=,21,8.5=3,  
Derailing Switches=6 

Level crossings 6 nos. (Manned ;) 

Residential Quarters Type – I = 0 Nos 
Type – II = 15 Nos 
Type – III = 15 Nos 
Type-IV =0 Nos 
Type V=0 

Signaling  Std III MACLS, OFC communication 6 
quad underground train control block 
proving, level crossing gates interlocked 
and data loggers. 

OHE  *** 

A.     Package 1 
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2.2.1 FORMATION  
 

Earthwork in formation and cuttings for the full length, laying of a blanket 
layer as per RDSO guidelines with suitable materials as approved by 
Engineer. 
 
The top width of the proposed new alignment for bank shall normally be 
6.85m and 7.15m on curves with 2(H):1(V) side slopes.  For cutting width 
of the proposed line excluding side drain shall be 6.25m on straight and 
6.55m on curves, side slopes for cutting shall be as under:  
                                                                      H : V  
(i) Hard rock                                                  ¼ : 1 
(ii) Soft rock                                                   ¼ : 1 
(iii) Moorum /Hard soil/Ordinary soil              1 : 1 
 

Formation in embankment shall be provided with side slopes of 1:2 or flatter 
as required. Side slopes shall be turfed. Bank of height more than 6 M shall 
be designed for slope stability and the slope shall be adopted accordingly.  
Earthwork shall be provided with contractor’s own earth.  

 
Formation in cutting shall be provided with side slopes of 1:1 in ordinary soil 
and up to 1/10:1 in rocky strata. Usable spoils from cutting shall be lead to 
the adjacent embankment. Flatter slopes in ordinary soil can be adopted 
subject to the design. 

 

2.2.2 BRIDGES  
 

Major Bridges : There are 2, 0, and 1 major bridges Reach 3,4 ,and 5 
respectively. The details of major bridges are given below: -  

 
2.2.2.1 MAJOR  BRIDGES 

 

Reach 
No 

Bridge Existing Span Proposed Span 

No No of 
spans 

Span, 
M 

Type No of 
spans 

Span, 
M 

Type 

3 474 02 12.2 Steel girder 02 12.2 PSC slab 

3 456 04 6.1 PSC slab 02 12.2 PSC slab 

5 412 02 9.14 Steel girder 02 9.14 PSC slab 

  
 
2.2.2.2     MINOR BRIDGES 

 
There are 18, 29 and 23 nos MINOR BRIDGES in Reach 3, 4 and 5 
respectively.  These bridges are mostly of PSC or RCC slabs/RCC Pipes.  
It is proposed to use the extended portion of the bridges with minor 
extension by provision of RCC boxes for 5.8 m track centre. 
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2.2.3 TRACK AND OTHER STRUCTURES 
 

Track Structures: 60 kg (90 UTS) New rails on PRC wide based  sleeper 
with sleeper density of 1660 Nos./ km has been proposed to be provided 
on Main line. In case of loops and sidings 52 kg Class II rails with PRC 
sleepers with sleeper density of 1540 nos/km has been proposed. LWR is 
proposed to be provided on main line and loops. Ballast cushion of 350 
mm on Main line and 250 mm in Loops and Sidings is to be proposed. 
 
Loops: Loops shall be proposed for clear standing length of 760 meter 
each. 
 
Platforms: The length of platforms shall be equal to 540 mtr.  
 
Level crossing: All manned level crossings gates are proposed to be 
extended for double line as per existing classification. 
 
Fixed structure clearances: Clearances for fixed structures are adopted 
as per Schedule of dimensions for 1676 mm BG. 
 
Other than Station Buildings: 
 
Quarters: 15 nos type-II,15 nos of type-III. 0 nos Type,.IV  and  0 nos 
Type V  quarters are proposed to be constructed. 
 

2.2.4 GENERAL ELECTRIFICATION. 
  

General Electrification: This covers electrification of new structures & 
staff quarters, new platforms and modified service buildings. 

 
 Electrical Crossing modification:  
 

13 numbers HT lines and 12 LT lines are required to be   modified. 
  
2.3 Brief description of the important activities for the proposed Doubling is 

given below:  
  

a. Earthwork in bank nearly 2.40 lakhs cum.  

b. Provision of blanketing as per the guidelines of RDSO 0.93 Lakh cum. 

c. Earthwork in cutting including side drains, catch water drains 2.9 lakh 

cum., There are deep rock cuttings up to 2.5 m high for total length of 

2 km. (approx.). Special techniques would be required for execution 

of work. 



K RIDE: PMC: BYPL-HSRA & YPR-CSDR: Doubling of Track (MULTIPLE PACKAGES) 

 

Section 5 – Works Requirement  199   

 

 

d. Laying of track 22.3 kms with 60 kg rails, 1660 nos /km and 3.5 kms with 

52 kg rails, 1540 nos/km. 

e. Extension of existing level crossings/RUBs 

f. Construction of 03 nos of major railway bridges. 

g. Construction of 70 nos of minor bridges. 

h. Modification of signaling arrangements at 03 stations including provision of 

EI panel.  

i. Modification of telecommunication arrangement including emergency 

communication, control communication, administrative communication, etc 

by providing 24 fiber OFC and 6 quad cables. 

 

Note: Other special conditions applicable are given at page 208 to page 238 

in clause 2.4 to clause 2.17 
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2.1 Introduction:  The details as under: - 
 

Project : Baiyyappanahalli- Hosur section:  Doubling of track:  
 

2.1.2 Extent :  
 

1. Km 205/300 to Km 194/180 (Reach 1) and, Km 194/180 to Km 183/000 
(Reach 2) 
  

2. All Civil works including bridges, earthwork, track, yards etc., General 
Electrical, Telecom work. 

 
3. All Signaling, OHE works  

 
4. All other miscellaneous works. 

 
5. All works related to commissioning have to be supervised through this 

contract   
 

2.2 Details of work. 
 

 The salient features of the above work are as under: - 
  

Route length 
 22.3 Kms.  

Ruling gradient 1 in 100 

No. of curves 06 

Sharpest degree of Curvature 2 degree 

Standard of Construction 25 tonnes of 2008  

Major Bridges 4 

Minor Bridges 52 

No. of stations 4 

No. of turnouts 1:12=,14,8.5=6,  
Derailing Switches=0 

Level crossings 8 nos. (Manned;) 

Residential Quarters Type – I = 0 Nos 
Type – II = 15 Nos 
Type – III = 15 Nos 
Type-IV =0 Nos 
Type V=0 

Signaling  Std III MACLS, OFC communication 6 quad 
underground train control block proving, level 
crossing gates interlocked and data loggers. 

OHE  *** 

B.     Package 2 
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2.2.1 FORMATION  

Earthwork in formation and cuttings for the full length, laying of a blanket 
layer as per RDSO guidelines with suitable materials as approved by 
Engineer. 
 
The top width of the proposed new alignment for bank shall normally be 
6.85m and 7.15m on curves with 2(H):1(V) side slopes.  For cutting width 
of the proposed line excluding side drain shall be 6.25m on straight and 
6.55m on curves, side slopes for cutting shall be as under:  
                                                                      H : V  
(i) Hard rock                                                  ¼ : 1 
(ii) Soft rock                                                   ¼ : 1 
(iii) Moorum /Hard soil/Ordinary soil              1 : 1 
 
Formation in embankment shall be provided with side slopes of 1:2 or 
flatter as required. Side slopes shall be turfed. Bank of height more than 6 
M shall be designed for slope stability and the slope shall be adopted 
accordingly.  Earthwork shall be provided with contractor’s own earth.  
 
Formation in cutting shall be provided with side slopes of 1:1 in ordinary 
soil and up to 1/10:1 in rocky strata. Usable spoils from cutting shall be 
lead to the adjacent embankment. Flatter slopes in ordinary soil can be 
adopted subject to the design. 
 

2.2.2 BRIDGES  
 

Major Bridges: There are 4 and 0 major bridges in Reach 1 and 2 
respectively The details are given below: -  

 
2.2.2.1 MAJOR  BRIDGES 

 

Reach 
No 

Bridge Existing Span Proposed Span 

No No of 
spans 

Span, M Type No 
of 

span
s 

Span, M Type 

 
 

1 

531 01+2 13.56+ 7.1 Steel girder 
+RCC Box 

01+2 13.56+7.1 Steel girder, 
RCC Box. 

518A 01 18.00 Steel girder 01 18.00+7.1 Steel girder 

516A 01 19.7 Steel girder 01 19.7+7.1 Steel girder 

513 02 13.5 Steel girder 02 12.2 PSC Slab. 

  
2.2.2.2     MINOR BRIDGES 

 
There are 32, and 20 nos MINOR BRIDGES in Reach 1, and, 2 
respectively.  These bridges are mostly of PSC or RCC slabs/RCC Pipes.  
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It is proposed to use the extended portion of the bridges with minor 
extension by provision of RCC boxes for 5.8 m track centre. 
 

2.2.3 TRACK AND OTHER STRUCTURES 
 

Track Structures: 60 kg (90 UTS) New rails on PRC wide based sleeper 
with sleeper density of 1660 Nos./ km has been proposed to be provided 
on Main line. In case of loops and sidings 52 kg Class II rails with PRC 
sleepers with sleeper density of 1540 nos/km has been proposed. LWR is 
proposed to be provided on main line and loops. Ballast cushion of 350 
mm on Main line and 250 mm in Loops and Sidings is to be proposed. 
 
 
Loops: Loops shall be proposed for clear standing length of 760 meter 
each. 
 
Platforms: The length of platforms shall be equal to 540 mtr.  
 
Level crossing: All manned level crossings gates are proposed to be 
extended for double line as per existing classification. 
 
Fixed structure clearances: Clearances for fixed structures are adopted 
as per Schedule of dimensions for 1676 mm BG. 
 
Other than Station and Buildings: 
 
Quarters :  4 nos type-II, 02 nos of type-III. 02 nos Type,.IV  and  02 nos 
Type V  quarters are proposed to be constructed. 
 

2.2.4 GENERAL ELECTRIFICATION. 
  

General Electrification: This covers electrification of new structures & 
staff quarters, new platforms and modified service buildings. 

 
 Electrical Crossing modification:  
 

13 numbers HT lines and 12 numbers LT lines are required to be modified. 
 
  
2.3 Brief description of the important activities for the proposed 

Doubling is given below:  
  

a. Earthwork in bank nearly 1.36 lakhs cum.  

b. Provision of blanketing as per the guidelines of RDSO 0.83 Lakh cum. 

c. Earthwork in cutting including side drains, catch water drains 1.66 lakh 

cum., There are deep rock cuttings up to 2.5 m high for total length of 
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3.5 km. (approx.). Special techniques would be required for 

execution of work. 

d. Laying of track 22.3 kms with 60 kg rails, 1660 nos /km and 3.2 kms with 

52 kg rails, 1540 nos/km. 

e. Extension of existing level crossings/RUBs 

f. Construction of 4 nos of major railway bridges. 

g. Construction of 52 nos of minor bridges. 

h. Modification of signaling arrangements at 04 stations including provision of 

EI panel.  

i. Modification of telecommunication arrangement including emergency 

communication, control communication, administrative communication, etc 

by providing 24 fiber OFC and 6 quad cables. 

 

Note: Other special conditions applicable are given at page 208 to page 238 

in clause 2.4 to clause 2.17 
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2.1 Introduction:  The details as under: - 
 
Project : Yeshvanthpur- Channasandra section : Doubling of track:  
 

2.1.1 Extent :  
 

1. Km 205/300 to Km 214/500 (Reach1) and 214/500 to 224/700 (Reach 2) 
  

2. All Civil works including bridges, earthwork, track, yards etc., General 
Electrical, Telecom work. 
 

3. All Signaling, OHE works  
 

4. All other miscellaneous works. 
 

5. All works related to commissioning have to be supervised through this 
contract   

 
2.2 Details of work. 

 
 The salient features of the above work are as under: - 
  

Route length 
  21.7 Kms.  

Ruling gradient 1 in 100 

No. of curves 18 

Sharpest degree of Curvature  7.5 degree 

Standard of Construction 25 tonnes of 2008  

Major Bridges 2 

Minor Bridges 60 

No. of stations 4 

No. of turnouts 1:12=,40, 8.5=6,  
Derailing Switches=4 

Level crossings 10 nos. ( Manned;) 

Residential Quarters Type – I = 0 Nos 
Type – II = 04 Nos 
Type – III 02 Nos 
Type-IV =02 Nos 
Type V=02 

Signaling  Std III MACLS, OFC communication 6 
quad underground train control block 
proving, level crossing gates interlocked 
and data loggers. 

OHE  *** 

 

C.     Package 3 
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2.2.1 FORMATION  
 

Earthwork in formation and cuttings for the full length, laying of a blanket 
layer as per RDSO guidelines with suitable materials as approved by 
Engineer. 
 
The top width of the proposed new alignment for bank shall normally be 
6.85m and 7.15m on curves with 2(H):1(V) side slopes.  For cutting width 
of the proposed line excluding side drain shall be 6.25m on straight and 
6.55m on curves, side slopes for cutting shall be as under:  
                                                                      H : V  
(i) Hard rock                                                  ¼ : 1 
(ii) Soft rock                                                   ¼ : 1 
(iii) Moorum /Hard soil/Ordinary soil              1 : 1 
 
Formation in embankment shall be provided with side slopes of 1:2 or 
flatter as required. Side slopes shall be turfed. Bank of height more than 6 
M shall be designed for slope stability and the slope shall be adopted 
accordingly.  Earthwork shall be provided with contractor’s own earth.  
 
Formation in cutting shall be provided with side slopes of 1:1 in ordinary 
soil and up to 1/10:1 in rocky strata. Usable spoils from cutting shall be 
lead to the adjacent embankment. Flatter slopes in ordinary soil can be 
adopted subject to the design. 
 

2.2.2 BRIDGES  
 

Major Bridges: There is 1 major bridge each in Reach 1 & 2 The details of 
major bridges are given below: -  
 

 
2.2.2.1 MAJOR  BRIDGES 

 

 
Reach No 

Bridge Existing Span Proposed Span 

No No of 
spans 

Span, 
M 

Type No of 
spans 

Span, 
M 

Type 

2 533 06 6.1 OWTG 02 47.5 OWTG  

1 560 03 6.1 RCC slab 03 6.1 RCC BOX 

  
 
2.2.2.2     MINOR BRIDGES 

 
There are 27,and 33  nos MINOR BRIDGES in Reach 1,and 2  
respectively.  These bridges are mostly of PSC or RCC slabs/RCC Pipes.  
It is proposed to use the extended portion of the bridges with minor 
extension by provision of RCC boxes for 5.8 m track centre. 
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2.2.3 TRACK AND OTHER STRUCTURES 
 

Track Structures: 60 kg (90 UTS) New rails on PRC wide based  sleeper 
with sleeper density of 1660 Nos./ km has been proposed to be provided 
on Main line. In case of loops and sidings 52 kg Class II rails with PRC 
sleepers with sleeper density of 1540 nos/km has been proposed. LWR is 
proposed to be provided on main line and loops. Ballast cushion of 350 
mm on Main line and 250 mm in Loops and Sidings is to be proposed. 
 
 
Loops: Loops shall be proposed for clear standing length of 760 meter 
each. 
 
Platforms: The length of platforms shall be equal to 540 mtr.  
 
Level crossing: All manned level crossings gates are proposed to be 
extended for double line as per existing classification. 
 
Fixed structure clearances: Clearances for fixed structures are adopted 
as per Schedule of dimensions for 1676 mm BG. 
 
Other than Station and Buildings: 
 
Quarters:  4 nos type-II, 02 nos of type-III. 02 nos Type,.IV  and  02 nos 
Type V  quarters are proposed to be constructed. 
 

2.2.4 GENERAL ELECTRIFICATION. 
  

General Electrification: This covers electrification of new structures & 
staff quarters, new platforms and modified service buildings. 

 
 Electrical Crossing modification:  
 

13 numbers HT lines and 12 numbers LT lines are required to be modified. 
 
  
2.3 Brief description of the important activities for the proposed 

Doubling is given below:  
  

a. Earthwork in bank nearly 1.20  lakhs cum.  

b. Provision of blanketing as per the guidelines of RDSO 0.90 Lakh cum. 

c. Earthwork cutting including side drains, catch water drains 1.5 lakh cum. 

There are deep rock cuttings up to 1.5 m high for total length of 1.5 

km. (approx.). Special techniques would be required for execution of 

work. 
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d. Laying of track 21.7 kms with 60 kg rails, 1660 nos /km and 3.2 kms with 

52 kg rails, 1540 nos/km. 

e. Extension of existing level crossings/RUBs 

f. Construction of 02 nos of major railway bridges. 

g. Construction of 60 nos of minor bridges. 

h. Modification of signaling arrangements at 05 stations including provision of 

EI panel.  

i. Modification of telecommunication arrangement including emergency 

communication, control communication, administrative communication, 

etc by providing 24 fiber OFC and 6 quad cables. 

 

Note: Other special conditions applicable are given at page 208 to  page 

238 in clause 2.4 to clause 2.17 
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2.4  Some Special stipulations:  
 
2.4.1 The works covered under this contract have to be executed in close 

proximity to the existing running line. The contractor shall take adequate 
precautions to avoid any infringement to the moving dimensions resulting 
in serious accidents. The precautions to be taken while working close to 
the track have already been listed in Particular Conditions of Contract. The 
contractor shall execute all the works avoiding the possibilities of either 
detention or infringement to the operation of trains on the existing track.  

 
 
2.5 The Nature of work:  

 
The works to be executed can broadly be grouped as under:  

 
2.5.1 Civil Works for Roadbed, Passenger Amenities, Track Laying &     

Linking Works:  
 

Civil Works are required to be executed for the complete section as 
already detailed from para 2.2.1 to 2.2.3 

 
2.5.1.1 60 Kg/90UTS rails on PSC wide based sleepers with density of 1660 

sleepers per km with 350 mm ballast cushion shall be provided for the 
main line. In station yards, for the loop lines, 52 Kg rails on PSC sleepers 
with density of 1540 sleepers/Km with 250 mm ballast cushion have been 
proposed. The main line is proposed to be provided with LWR / CWR. 
Loop line is shall be provided with SWP/ LWR.   

 
2.5.1.2 Yards will be track circuited. Glued joints shall be provided wherever 

required. 60 Kg points and crossings on PSC fan shaped lay outs have 
been proposed. 

 
2.5.1.3 Hard Stone ballast of 65 mm size with 350 mm cushion on the main line 

and the turnouts and 250 mm cushion on loops and sidings shall be 
provided.   
 

2.5.1.4 The work also involves slewing / regrading of existing tracks and relaying / 
dismantling of P-way and Points & crossings, wherever necessary. 

 
2.5.1.5 After the formation is ready and cleared by the Engineer for track linking 

the rails Single Rails/3 Rail Panels/10/ 20 rail panels shall be unloaded on 
the formation. 

 
2.5.1.6 Flash butt welding shall be done to convert the Rails/3 Rail Panels/10/ 20 

rail panels into LWR/CWR as per plan approved by K RIDE by 
contractor’s portable road trailer mounted flash butt welding machine.  If 
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there is delay in formation being ready, single rails can be converted into 3 
Rail Panels in depots and then these 3 Rail Panels can be converted into 
LWR/CWR after transferring them to formation. 

   
2.5.1.7 PSC sleepers shall be transported by road and stacked near level 

crossings/on formation. 
 
2.5.1.8 The required quantity of ballast to the maximum extent (not less than 2 

Cum per meter length) shall be brought by contractor’s dumpers on the 
formation and laid on the proposed alignment by contractor’s pavers.  
The pavers should spread and level the ballast in a width of 3.2 meter 
(Bottom) and cushion of 200 mm.  The remaining quantity of ballast 
shall remain on the common cess of existing/proposed track, leaving 
clear space for linking of auxiliary track. 

 
2.5.1.9 After laying of ballast is completed in a particular stretch between level 

crossings then auxiliary track shall be laid at a gauge of 3400 mm with 
centre line matching the proposed track. 

 

2.5.1.10 Now the sleepers shall be lifted from the stacks near the level 
crossings with the help of hydra and kept on the formation between 
auxiliary track for being picked up by portals for leading them to point 
of laying. 

 
2.5.1.11 Contractor shall bring his own mechanized portal equipment which will 

be capable of raveling on the auxiliary track and will transport the 
sleepers from L-Xing to the location of linking.  At the location of laying, 
the sleepers shall be laid at the required spacing ensuring that the 
centre line of sleepers matches with the centre line of proposed track. 

 
2.5.1.12 After the sleepers are laid on the ballast bed of 200 mm thickness, 

contractor shall arrange his own Rail Threader to pick up the auxiliary 
track rails from both sides and lay on the PSC sleeper at Rail Seat to 
complete the laying of track. 

 
2.5.1.13 The ballast lying along the track shall be put in the track in the cribs 

and shoulders for taking up the work of lifting of track to provide 
required cushion of 300 mm. 

 
2.5.1.14 Track shall be lifted and aligned by a small track machine which will be 

capable of lifting at least 500 mm in one stroke and able to slew (+/-
)300 mm on either side.  The rated progress of the machine to be used 
should be at least 500 mts. Per day’s work.  The lifting and aligning 
machine should be light in weight and can be transported by road from 
one site to another.  This lifting, aligning and tamping may be required 
in 2-3 phases until the desired clear cushion and proper alignment is 
achieved. 
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2.5.1.15  Behind the lifting aligning machine, a contractor’s small track machine 
capable of tamping to be deployed.  The Tamping machine should 
have 8 Nos. of tamping tools so that one sleeper can be tamped 
completely per insertion.  This light duty tamper should be self-
propelled and can be transported by road from one place to another.  
This light duty tamper should be capable of tamping at least 500 mts. 
per day’s of progress. 

 
2.5.1.16  The contractor shall unload additional ballast over the track by his own 

mechanized means or manually as per site conditions and directions of 
Engineer to achieve desired ballast profile. 

 
2.5.1.17 For achieving the desired cushion and to fill the inter-space of sleepers 

as well as crib ballast as per final profile, whatever ballast will be 
required in phases to be unloaded by the contractor with his own 
equipment and machinery. 

 
2.5.1.18 The contractor, after sequence of linking, lifting, aligning and packing 

with his own tools, plants and equipments shall bring the track 
parameters in floating condition within the following tolerance limits: 
 
 

2.5.2             S & T Work: 
 

2.5.2.1 Supply, Installation, wiring, programming, testing of Electronic 
Interlocking by the RDSO approved manufacturer, provision of 
motor operated points, D.C .tracks circuits and MACLS, Indoor and 
Outdoor Modifications related with junction arrangement. 

 
2.5.2.2        Provision of interlocking of level crossing gates located in station 

section along with commissioning of Panel Interlocking at 4 
stations. 

 
2.5.2.3  Provision of Block Proving by Digital axle counters and interlocking 

of midsection LC gates as per requirement and approved Signal 
Interlocking Plans. 

 
2.5.2.4  Designing and documentation including completion documents of 

signaling drawings for indoor and outdoor work. 
 

2.5.2.5 Removal of S&T infringements or shifting of signaling gears like LC 
gates, location boxes, signals, cables etc. and telecom gears like 
cables, EC post etc. to facilitate the progress of earth work and 
bridge work. 

 
2.5.2.6 Supply and installation of signaling equipments viz. Electronic 

interlocking with wiring, Operating cum indication panel, signal units 
and accessories. 
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2.5.2.5 Integrated power supply equipments, Block Working with axle 
counter, location   boxes and accessories, track circuit equipments, 
point machines with ground connection, electric lifting barrier, data 
logger with networking. 

 
2.5.2.6 Indoor work of programming and commissioning of electronic 

Interlocking, erection of Relay rack, CT rack, wiring of relays, 
testing and alterations in 

 
2.5.2.7 Outdoor work of trenching and laying of cables, foundation for 

signals, location boxes, etc. wiring of location boxes, signal units, 
points machines, track circuits, axle counter jointing of signaling 
cables, earthing, RE protection, erection of electrical lifting barrier, 
painting and lettering of all out door gears, releasing of all outdoor 
gears. 
 

2.5.2.8 Testing of all indoor equipments for functional/ operational 
requirements and all outdoor equipments of signals, points, track 
circuits, LC gates etc and carrying out   necessary adjustments and 
modifications in consultation with Engineer. Preparation of all 
documents related with testing and test reports. 
 

2.5.2.9 Provision of OFC with quad cable for control, block, emergency, 
gate and administrative communication in section including supply 
and installation of  OFC, Quad cable, emergency post, STM 
equipment, AD Mux equipment, control and gate equipments. 

 
2.5.2.10 Provision of all control and communication equipments in the new 

ASM room along with associated telecom work. 
 
 

2.5.3 General Electrical Work. 
   

2.5.3.1  Electrification of modified service buildings including alterations to 
the existing Service buildings; where necessary. 
 

2.5.3.2 Electrification of FOB, ROB, Level Crossing gates, other Service 
Buildings and Residential Buildings.   

 
2.5.3.3 Modifications to existing overhead Electrical Crossings  

 
2.5.3.4 Liaison with State Electricity Board to ensure energisation of newly 

laid cable and removal of overhead conductors.   
 

 The above is not an exhaustive list covering all the works to be 
done  under this Tender.  Major works only have been listed 
for guidance. 
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2.6  Some Special stipulations/features:  
   
  Civil Work 
 
2.6.1 While planning for the work of transportation of bridge construction 

materials to the bridge site., the finished formation of earth work in 
banks and cuttings with or without blanket layer should not be used 
for plying of trucks or other vehicles used for transportation.   This 
restriction has specially been imposed to save the top surface of 
the formed formation from forming pits and ruts, which later are 
likely to accumulate water and pose problems for maintenance. 

 
2.6.2            The mechanical means required to meet the stipulations mentioned 

in the above sub Para should be arranged by the Contractor. 
 
2.6.3         Railway land, if available and spareble, shall be provided for the 

purpose of   stacking of material and setting up of concrete 
batching plant, etc. However, the Contractor shall be responsible 
for arranging any such requirement of land and 
arranging/developing any required approach to site of work, etc at 
his own cost. 

  
2.6.4    The Contractor shall be required to mobilize resources for taking 

up work at a number of locations simultaneously. A tentative 
scheduling of major activities is given at sub- clause 2.14 of this 
section for purpose of guidance only. The planning of resources 
may be done at least to meet these requirements. 

 
2.6.5         Suitable/preferred type of soil for embankment is not available in 

close proximity of the proposed new line. The bidder may ascertain 
availability and lead/lift involved before quoting his rates. 
 

 
Inspection of S & T Work 

 
2.6.6  S &T work is required to be carried out in accordance with the IRS 

specification for RRI/PI (S/36/87) and conforming to RDSO 
Specifications No. RDSO/SPN/192/2005 for EI with latest 
amendments issued. The installation practices of all signaling gears 
should be as per the Signal Engg Manual Part I &II issued in 
September 2001 and to suit latest relevant correction slips. The 
work is required to be carried out in accordance with the RE 
manual for stations falling under 25 KV electrified traction. The 
execution is required to be carried as per standard specifications of 
K RIDE. However, specifications, drawings and other details 
mentioned in BOQ or in special conditions, wherever applicable will 
prevail over the standard specifications. Copy of the standard 
specification of K RIDE can be purchased from the office of K RIDE 
on payment. 
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2.6.7           The Signal & Telecom material to be supplied by the contractor as 

per RDSO Specifications/ Drawings will have to be procured from 
approved firms appearing in PART-I list of RDSO and to be 
supplied duly inspected by RDSO. In case where no manufacturers 
are available in Part – I of approved list issued by RDSO, 
procurement may be done through the firms included in Part-II of 
approved list treating them as approved manufacturers as per 
board letter no.  77/RS(G)/779/17 dated 23.1.79 and 78/W3/SGB/1 
dated 21.01.80 

 
  2.6.8           The Signal & Telecom material to be supplied by the contractor as 

per TEC/DOT/BSNL specification will have to be procured form 
DOT/TEC approved firms. The inspection of such items will 
however be carried out by RDSO provided the value is more than 
value stipulated in inspection policy of RDSO.  
 

2.6.9 In case the contractor is supplying imported equipments from 
approved manufacturer, then in addition to manufacture’s test 
certificate, such equipments shall be inspected by RDSO. 
 

2.6.10 Signal & Telecom items not inspected by RDSO/ RITES for any 
reason will be inspected by the Engineer / Authorised 
Representatives of K RIDE. In case of any difficulty in inspection, K 
RIDE may decide the authority of inspection, either by any other 
Govt. agency or by consignee. Whenever materials are inspected 
by Authorized Representatives of the K RIDE /Engineer, the 
contractor will be required to furnish his or manufacturer’s 
Guarantee Certificate. 
 

2.6.11 The K RIDE shall have full power to reject any material that it may 
consider to be defective or inferior in quality, workmanship, or 
otherwise not in accordance with the Specification and the K 
RIDE’s decision shall be final, even though they might have been 
inspected by RDSO/RITES. The contractor shall remove forthwith 
any such material rejected and replace them promptly at his own 
cost. Inspected and accepted material, if damaged during transit 
shall be replaced by the contractor free of cost prior to installation.  
 

2.6.12 Inspection Charges of RDSO and RITES for S&T material will be 
borne by the Contractor. 

 
2.6.13 Items included in the list of items to be inspected by RDSO & 

RITES and are not inspected by RDSO/RITES for any reason 
whatsoever and will be inspected by the Authorized 
Representatives of K RIDE. The following conditions will apply: 
i) Material conforming to RDSO specn/drg is procured from 

RDSO approved source. 



K RIDE: PMC: BYPL-HSRA & YPR-CSDR: Doubling of Track (MULTIPLE PACKAGES) 

 

Section 5 – Works Requirement  214   

 

 

ii) Contractor shall submit Manufacturer’s Guarantee Certificate 
for the material. 

iii) All such cases where change in agency of inspection other 
than mentioned in the schedule is required will be processed 
for specific approval of competent authority. 

 
 
 
     ELECTRICAL (RE & General Electrical Work) 
 
2.6.14 Electrification of Service buildings including alterations to the 

existing Service buildings; where necessary. 
 
2.6.15 Electrification of FOB, ROB, Level Crossing gates, other Service 

Buildings and Residential Buildings. 
 
2.6.16 Supply & installation of overhead equipment at 25 KV AC and all 

associated works including preparation of all drawings. Only 
pegging plan will be supplied by the purchaser to the successful 
bidder. 

 
2.6.17           All works associated with the extension of 25 KV AC feed from the 

existing traction sub-stations to the overhead equipment of track for 
doubling. 

 
2.6.18 Modifications to existing overhead Electrical Crossings. The 

Contractor shall co-ordinate with the concerned State Electricity 
authorities for carrying out all modifications to the power line 
crossings and ensure energisation of newly laid cables (ensure 
necessary approval/sanction) and strictly adhered to the schedules 
of power shut down while executing the works if required. The 
contractor shall handover all released materials arising out of 
modification to power line crossing to the respective authorities and 
no separate payment will be made for loading, leading, 
transportation etc., The entire work shall be planned in advance and 
submitted to the Engineer for approval. The contractor shall provide 
adequate resources as per the approved plan to complete the work 
as per programme. 

 
2.6.19 Liaison with Karnataka state electricity supply authorities (as 

applicable) to ensure energisation of newly laid cable and removal of 
overhead conductors. 

 
The above is not an exhaustive list covering all the works to be done 
 
 

OHE work 
 
2.6.20      The contractor shall furnish the details of soil test report for designs. 
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2.6.21.  (I) For supporting the OHE on the major bridges, the contractor shall 

provide special fabricated galvanized steel mast of suitable length to 
be erected on the bridge piers to maintain the required height the OHE. 
The drawing of OHE masts to be provided on bridges piers shall be got 
approved form the engineer/employer 

 
2.6.22  (II) In case the length of the bridge is more than 1 KM and anti-creep 

needs to be provided in the tension length of OHE, no anchoring 
arrangement may be possible in case the bridge is designed with 
concrete slabs, in such cases load calculations for OHE tensions 
anticipated on the masts of anticreep terminations on the bridge piers 
shall be done by the contractor and submitted for approval of the 
Engineer prior to erection of masts and OHE. 

 
2.6.23.  (III) Design & Drawings: 
 
(i) The contractor shall execute the work according to Standard Specifications for 

materials and works Volume-II (Electrical works) updated upto Amendment-II 
or latest version. 

 
(ii) The design of OHE span shall be for basic wind speed of 33 and 39 m/sec 

and accordingly designed wind pressure 73 and 105 kg/m2 respectively is to 
be adopted. 

 
(iii) The contractor shall furnish the details of soil test report for designs. 
 
(iv) Auto tensioning devices at Cross- overs, Turnouts, overlap type neutral 

sections and all other such locations having short tension lengths shall be 
provided with hexagonal tie-rods as per latest RDSO instructions 

 
(v) The Raised Register Arm Clamp and Parallel grooved clamps conforming to 

following RDSO drawings (with latest amended) shall only be used: 
 

a) Parallel Clamp (90/50)- RDSO drawing no. ETI/OHE/P/1040-3, Revision 
‘B’ 

 
b) Contact Wire Parallel Clamp (part small) – RDSO drawing no. 

ETI/OHE/P/1041-2, Revision ‘D’ 
 

c) Parallel Clamp (150/160) – RDSO drawing no .ETI/OHE/P/1050-3, 
Revision ‘A’ 
 

d) Parallel Clamp(150/105-150) – RDSO drawing no. ETI/OHE/P/1051-2, 
Revision ‘C’ 
 

e)   Parallel Clamp part (150/240) – RDSO drawing no. ETI/OHE/P/1530-1, 
Revision ‘C’ 
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(vi) Porcelain and composite insulators shall be tested as per latest RDSO 

instructions. 
 
(vii) As per RDSO circular No. TI/OHE/INS/GEN/13 dated 19.06.2013 composite 

insulators of 1050 mm CD shall be used in stone pelting areas only with the 
approval of Railway. The latest RDSO/Railway Board guidelines shall be 
applicable, if any revised guidelines are being issued. 

 
(viii) Any calculations, designs, drawings, schedules information, data, progress 

charts, etc required by the Engineer in connection with the contract, shall be 
furnished by the contractor at his own expenses. The contractor will not be 
required to furnish drawings, designs and calculations etc for basic designs 
and employment schedule in case no modification/deviation is proposed by 
the contractor for particular basic design/employment schedule. In case of 
new developments in designs, comments on Research Designs and 
Standards Organization (hereinafter called RDSO) basic drawings/ 
designs/employment schedules, will be submitted by the contractor to the 
Engineer. If the RDSOs/CORE drawings/designs/equipments are not 
revised, contractor need not submit drawings /designs/employment 
schedules to the Engineer. In the event of the contractor suggesting any 
alternation/deviation in standard drawing, he shall submit the retracted 
drawings with full clarifications and justifications of the change to the 
Engineer. The Engineer, if convinced of the need of the alteration, shall 
approach RDSO/K RIDE for necessary approval. 

 
(ix) The contractor shall be solely responsible for the correctness of the positions, 

levels and dimensions of the works according to approved drawings, 
notwithstanding that he may have been assisted by the Engineer or his men 
in setting out the same. 

 
(x) If any dimension figured upon a drawing differs from that obtained by scaling 

the drawings the figured dimension should be normally taken as correct 
unless it is prima facie a mistake. But all such cases shall be brought to the 
notice of the Engineer and the discrepancy set right before execution. 

 
(xi) All designs and drawings submitted by the contractor shall be based on a 

thorough study and shall be such that the contractor is satisfied about their 
suitability. The Engineer’s approval will be based on these considerations. 
Notwithstanding approval communicated by the Engineer, during the 
progress of the contract for designs, and drawings prototype samples of 
components materials, and equipment after inspection of materials, after 
erection and adjustments to installations, the ultimate responsibility for 
correct design and execution of work shall rest with the contractor or unless 
the Engineer insists on adoption of his own designs inspite of the contractor 
not being agreeable to it. 

 
(xii) The contractor shall be responsible for and shall bear, and pay the costs for 

any alteration or works arising from any discrepancies errors or omissions in 
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the designs and drawings supplied by him, whether such designs and 
drawings have been approved by the Engineer or not. 

 
(xiii) The Tower Wagon siding shall be provided with pit line and covered shed 

suitable for 8-wheeler Tower Wagon as per latest guidelines of Railway 
Board. 

 
(xiv) The contractor is forbidden to use any patents or registered drawings, 

process or patterns in fulfilling his contract without the previous consent in 
writing of the owner of such patent, drawing, pattern or trade mark, except 
where these are specified by the Engineer himself. Royalty, where payable, 
for the use of the patented processes, registered drawings or patterns shall 
be borne exclusively by the contractor, the contractor shall advise the 
Engineer of any proprietary rights that may exist on such processes 
drawings or patterns, which he may use of his own accord. 

 
(xv) In the case of patents taken by the contractor of the drawings or patterns 

registered by him, or of those patents, drawings, or patterns for which he 
holds a license, the signing of the contract automatically gives the Engineer 
the right to repair by himself the purchased articles covered by the patent or 
by any person or body chosen by him and to obtain from any sources he 
desires the component parts required by him in carrying out the repair work. 
In the event of infringement of any patent rights due to above action of the 
Engineer, he shall be entitled to claim damages from the contractor on the 
grounds of any loss of any nature, which he may suffer e.g. in the case of 
attachment because of counterfeiting. 

 
(xvi) Indemnification by contractor. In the event of any claim of demand being 

made or action being brought against the Engineer for infringement or 
patent in respect of any equipment, machine, plant, work or thing used or 
supplied by the contractor under this contract or in respect of any method of 
using or working by the Engineer of such equipment machine, plant work, or 
thing the contractor shall indemnify the Engineer and keep him indemnified 
and harmless against all claims, costs, charges and expense arising from or 
incurred by reason of such claim provide that the Engineer shall notify the 
contractor immediately and claim is made and that the contractor shall be at 
liberty, if her so desired with the assistance of the Engineer if required but at 
the contractor’s expense, to conduct all negotiations for the settlement of 
the same or any litigation that may arise therefore and PROVIDED THAT no 
such equipment machine, plant, work or thing, shall be used by the 
Engineer for any purpose or in any manner other than that for which they 
have been supplied by the contractor and specified under this contract. 

 
(xvii) Minimum 120 m distance shall be available between stop signals and 

centre line of insulated overlaps. 
 
(xviii) Separate DJ close boards shall be provided for MEMU/EMU 
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(xix) Modified protective screen shall be provided at all FOBs/ROBs 
(ETI/C/0068(07/09) Rev. H) or latest. 

 
(xx) Catenary wire shall be used in place of GI wire for anti-creep locations in 

polluted areas (Ref. ETI/OHE/G/02111 Rev A dt. 23.10.12) or as per latest 
guidelines. 

 
(xxi) Double eye distance rod shall be used as per RDSO drg TI/MI/0008 Rev 0 

or latest. 
 
(xxii) Soft copies along with Hard copies of all drawings shall be submitted. 
 
(xxiii) Data transfer rate of SCADA should be 9600 bps or as per latest 

RDSO/railway Board guidelines (TI/IN/022/(02/10) or latest) 
 
(xxiv) Forged OHE fittings shall be used for Register arm book, Drop Bracket, 

Steady arm hook, Stay Sleeve, Register Arm Eye, Steady Arm Clamp, 
Mast fittings for hook insulators, 9 T Turn Buckle, 9 T Clevis, 18 mm 
Single Clevis & Clevis and Eye. 

 
2.6.23 (IV) It is obligatory on the part of the contractor to establish an office at 

station(s) to be advised by Engineer, for planning, design and for 
expeditious finalization of particular designs and working drawings. The 
office should be headed by a qualified Engineer whose credentials shall 
be approved by the Engineer. In addition, the contractor will have to 
establish field construction offices at convenient and approved locations 
for co-ordination and progressing of field works. 

 
(ii) In addition to the establishment of an office, the contractor shall set up at 

least one depot for receiving and storing steel work and other materials 
and establish a workshop for small fabrication and assembly work, if 
necessary.  The location of contractor’s depot will be mutually agreed 
upon by the Engineer and the contractor. The depot shall as far as 
possible be located such as to be accessible by road. Subject to 
availability, the Employer shall offer open space for storage of materials, 
inside the Railway premises at the site. In case the Employer is not in a 
position to provide the space, the contractor has to make his own 
arrangement at his cost. 

 
(iii) In case the depot is provided by the Employer, the Contractor shall hand 

over the same, cleared of all contractors’ storage or refuge, within a period 
of 28 days from completion of work, unless otherwise agreed to by the 
Engineer. 

 
(iv) The contractor shall not be allowed to dig any wells on the 

Railway/Employer land without specific permission in writing. 
 

(v) If for reasons of urgency the work has to be executed at night contractor 
shall make his own arrangement for illuminating the site. Nothing extra will 
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be paid for doing work at night. He will have to make his own arrangements 
for arranging electricity if the same is required for illumination purpose or 
for running of any plant or machinery. 

 
vi) The contractor shall arrange at his own cost all tools, plant and facilities 

required for execution of works. 
 
2.6.23 (V) Power & Traffic Block: - 
 

(i) Track occupation may be granted at any time during day or night to suit 
convenience of traffic operations and will ordinarily be granted over a 
distance covered by one or two consecutive block sections. Work trains will 
normally be allowed to take advantage of block shadows. Normally the total 
durations of block on any section will be maximum of 1.5 to 2.5 hours in a 
day for all the tracks in the section taken together, the total of blocks on any 
track being limited to 1 or 2 hours in a day. Block provided may be utilized for 
one or more work trains or track lorries or ladder trolleys to suit convenience 
of work. 

 
(ii) Blocks will not ordinarily be given for laying the feeders except where 

crossing of track is involved, which will have to be laid manually in general. 
 
(iii) In case a portion of the work is carried out during power block (upto 04 Hrs), 

100% extra will be paid over and above the accepted erection rate (i.e. 
without adding extra for manual erection) of relevant item on certification by 
engineer. This shall be paid only for erection of equipment in the vicinity of 
energized overhead equipment and feeders or erection of equipment with 
joints equipment already energized or on energized equipment which calls 
for a power block (shut off of traction power). The price payable under this 
item shall be 100% extra over the erection rates of the item referred 
against each item, provided such work is not called for on account of non-
compliance with specifications, approved drawings and instructions given 
by the Employer from time to time. The extra erection rate under this item 
will not be payable, if power block is given for a total duration of 04 hour or 
more in a day. Where the prices under this item are applicable, the 
contractor shall finalize the quantities of various items of work to be done 
under a power block, jointly with the Employer’s Engineer prior to taking the 
work in hand.” 

 
(iv) Any Traffic/ power blocks, temporary speed restrictions and caution orders 

required in connection with execution of works by the contractor, shall be 
got sanctioned from the Railway authorities well in advance, through the 
Engineer. The Railways may sanction the same for specific sites within the 
overall recovery time available in the Railways time table. The contractor 
shall have to schedule his programme according to the convenience of the 
Railways. No claim from the contractor for any delay/inconvenience/loss on 
this account shall be entertained by the Employer/Engineer. 
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(v) The contractor shall undertake the work involving Railway Track, Railway 
Electrification installations in co-ordination with the Engineer and Railways 
in accordance with the programme of work. Where traffic/power blocks are 
involved, the contractor shall ensure that interruption to Railway operations, 
if any, is kept to the bare minimum level. 

 
(vi) In addition to work trains the contractor may use light ladder trolleys on 

tracks for carrying out installation of dropper and adjustment of traction 
overhead equipment. The ladder trolleys shall not weight more than 200 kg 
and should be capable of beings removed from the track easily and quickly. 
The detailed drawing of these should be submitted within 3 months from the 
date of issue of letter of intent/acceptance of tender to enable the purchaser 
to obtain approval from the competent authorities for the use of such trolleys 
on track, if required. 

 
(vii) In order to minimize blocking the track for work, material trains, the 

contractor shall consider the working conditions on the sections and assess 
use of all alternative method of construction on a part or whole of the work. 
He should submit clear proposal along with financial implication, if any to 
the purchaser for such special method of saving of blocks that could be 
obtained along with reduction /redundancy of the facilities being provided 
by the K RIDE. 

 
(viii) The protection required for block working i.e. flagmen, flags etc shall be 

provide by the contractor, Competency for the above shall, however, be 
given by the K RIDE authority. Protection of track by banner flags etc shall 
be done in accordance with General Rules of Indian Railway and 
Subsidiary Rules of the concerned Zonal Railway where work is being 
carried out. Contractor shall provide Safety helmet, Safety belt and Safety 
shoes to their staff while working at site. 

 
 
2.6.23 (VI) Execution 
 

(i) Serviceable ordinary passenger coach/BRH/ BRNA wagon(s) will be 
provided by employer to the contractor, free of cost, for using as Deck 
Coach and Reel Wagon of Wiring Train (WT) and for Mast Erection Train 
(MET). The necessary modification to the Coach/wagon(s) will be done the 
contractor at their cost, to suit the requirement of work. The deck coach, 
reel wagon and mast erection coach(es) will be returned by the contractor 
to the employer in modified condition after completion of the works. Diesel 
locomotive and crew for both MET and WT will be arranged by K RIDE, 
free of cost. The crane operator for MET shall be arranged by the 
contractor for which payment shall be made as per relevant item in BOQ. 
The diesel and lubricants for WT, MET and crane in MET shall be provided 
by K RIDE free of cost. 

 
(ii) In case of non –availability of diesel locomotive from Railway for hauling of 

crane, mast erection train and wiring train etc. the tower wagon or UT along 
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with the driver shall also be provided by K RIDE free of cost to expedite the 
work. The diesel and lubricants for TW and UTV shall be provided by K 
RIDE free of cost. 

 
(iii) Tower Wagon shall be provided for final adjustments and alignment of OHE 

to facilitate measurements of stagger and inspection free of cost. The diesel 
and lubricants for TW shall be provided by K RIDE free of cost. 

 
(iv) Contractor shall try to transport the materials to the section by road, 

however, where this is not possible, K RIDE will permit the use of MET free 
of cost. However, contractor shall arrange loading and unloading at his own 
cost.  

 
(v) The work has to be executed in close coordination with other contractors 

who may be working on this section. 
 
(vi) In case of theft/breakdown, the contractor shall restore the traffic in 

minimum possible time. Failure to do so shall attract suitable penalty.  
 
(vii) At stations, the Employer/Engineer after the inspection of OHE and 

satisfying himself shall permit the contractor to make proper isolation to 
electrically charge the line at 2.2 KV. The contractor shall protect the 
erected OHE from thefts and damages at his own cost. 

 
(viii) The contractor shall liaise with the Engineer to finalize the procedure for 

taking over of the whole or part of the section and for disposal of the 
released materials.  If the OHE work involves modifications /alterations to 
the existing installations, a detailed foot by foot inspection of the proposed 
section shall be carried out jointly by the representatives of the contractor, 
Railway & Engineer and a record of inventory of existing materials shall be 
made. 

 
(ix) Engineer may require additional installations or modifications to be carried 

out on the works he deems necessary, either during the execution or after 
a part or whole of the installations coming within the purview of the 
contract has been put in to commercial service. Further it may be 
necessary and expedient to energise Over Head Equipment , which has 
been completed and finally adjusted in portions in yards. This will 
necessitate erection of new equipment in the vicinity of or joining 
energized equipment. In case the prices for such additional works or 
modifications are not covered by the schedule of prices and are such that 
either party considers additional prices for such works justified, such 
additional prices proposed by the contractor are accepted by the 
Engineer. In case additional installations for modifications are required to 
be carried out under this para, the Engineer shall grant a reasonable 
extension of time, should it be necessary. 

 
(x) (a) The erection of all equipment according to the specifications will be done 

by the contractor at his cost. For this purpose, the Contractor shall 
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employ a competent Engineer to supervise the erection of the equipment 
and the carrying out of the works at all stages. The said representative 
shall be present at site during working hours and any written orders or 
instructions which the Engineer may give to the said representative of 
the contractor shall be deemed to have been duly given or 
communicated to the contractor. 

 
(b) In case if the work, usually done with Rail Vehicles, is carried out 

manually, 50% more will be paid over and above the accepted erection 
rate of relevant item (i.e. without adding extra for power block working). 
In such cases, the contractor shall make his own arrangement for 
transporting the material to site. The manual erection charges referred 
above shall include the cost of labour for transportation, loading and 
unloading of material at site, overhead charges, taxes etc. Where the 
prices under this item are applicable, the contractor shall finalize the 
quantities of various items of work to be done manually, jointly with the 
Employer’s Engineer prior to taking the work in hand and take prior 
approval of the Employer. 

 
(c) The contractor or his representative will accompany the Engineer on 

inspection or proceed to their offices whenever called upon to do so. 
 
(d) The contractor’s representatives shall give the necessary direction to his 

workmen and ensure that they execute their work in sound and proper 
manner. He shall employ only such supervisors, workmen and labourers 
for the execution of any of the works as are careful and skilled in their 
respective trades and callings if any. Whenever required by the engineer 
the contractor shall submit a correct return showing the names of all 
personnel employed by him for the contract. In the event of the Engineer 
being of the opinion that the contractor is not employing a sufficient 
number of competent staff as is necessary for the proper execution of 
works within the time prescribed. The contractor shall forthwith on 
receiving intimation to this effect take on the additional number of staff 
as advised by the Employers Engineer. 

 
(xi) (a) Access to the site for the purpose of this contract shall be afforded to the 

contractor by the Engineer at all times. In the execution of the work no 
person other than the contractor or his duty appointed representative 
and bonafide workmen shall have access to the site of work. Access to 
the site of work at all times shall be allowed by the contractor to officials 
or approved representative of the Engineer or to Railway staff for 
purpose of maintenance. 

 
(b) The Engineer shall have the right to refuse admission to the work site of 

any person employed by the contractor whom the Engineer may 
consider undesirable. 

 
(c) In this context, sub clause 6.9 “ Contractor’s Personnel” of General 

Conditions of Contract (GCC) “ for removal of contractor’s staff in case 
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of specific reasons stated by the Employer/Engineer may also be noted. 
The Engineer will not be liable to pay any cost or damage on this 
account. 

 
(d) The contractor shall strictly adhere to the Quality Assurance Plan 

issued by Engineer/K RIDE. 
 
(xii)  Trimming/cutting of trees shall be as per Rly Bd Letter No.2008 / Elect (G) 

/161/8 Vol II dated 05.09.2012 or latest. 
 
(xiii) Splices in Large span wires shall be avoided. (Rly bd Letter no.2008/Elect 

(G)/161/8 Vol II dated 26.09.2012 or latest. 
 
(xiv) Insulated catenary shall be provided under all FOBs/ROBs (TI/MI/0036 

(09/09) Rev 0). 
 
(xv)  Long Cross type G jumpers shall be provided on parallel run side of Cross 

overs /Turn outs as per RDSO drawing or latest. 
 
(xvi) Projection of RT at Pull –off locations shall be as per RDSO drawing 

no.ETI/OHE/G/02106 Rev C or latest. 
 
(xvii) Gap between mast fitting for hock insulator and top of mast should be as 

per drg no.RE/33/G/000141 or latest. 
 

 
2.6.23 (VII) Insurance: 
 
The contractor shall refer to sub clause 18 under “Insurance” of GCC and shall 
abide by the conditions laid down under this clause. 
 
 
2.6.23 (VIII) (a) Withholding any lien in respect of sums claimed 

Whenever any claim or claims for payment of a sum of money arises out 
of or under the contract against the contractor, lien to retain such sum or 
sums in whole or in part from the security, if any, deposited by the 
contractor and for the purpose aforesaid, the Engineer shall be entitled to 
withhold the said cash security deposit or the security if any, furnished as 
the case may be and also have lien over the same pending finalization or 
adjudication of any such claim. In the event of security being insufficient to 
cover the claimed amount or amounts or if no security has been taken 
from the contractor. The Engineer shall be entitled to withhold and have 
lien to retain to the extent of such claim amount of amounts referred to 
supra, from any sum or sums found payable or which at any time 
thereafter may become payable to the contractor under the same contract 
pending finalization or adjudication of any such claim. It is an agreed term 
of the contract that the sum of money or monies so withheld or retained 
under the lien referred to by the Engineer till the claim arising out of or 
under the contract is determined by the Arbitrator (if the contract is 
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governed by the Arbitration clause) or by the competent court as the case 
may be and that the contractor will have not claim for interest or damages 
whatsoever or any account in respect of such withholding or retention 
under the lien referred to supra and duly notified as such to the contractor. 
If the contractor is a partnership firm or a limited company, the Engineer 
shall be entitled to withhold and also have a lien to retain towards such 
claimed amount or amounts in whole or in part from any sum found 
payable to any partner/limited company , as the case may be , whether in 
his individual capacity or otherwise. 

 
(b) Lien in respect of other contracts 
Any sum or sums of money due and payable to the contractor (including 
the security deposit returnable to him) under the contract may be with held 
or retained by way of lien by the Engineer against any claim of any other 
Department of the arising out of or under any other contract and by the 
contractor with any other department of the central Government. 
 

(d) It is an agreed term of the contract that the sum of money so withheld or 
retained under this clause by the Engineer will be kept withheld or retained 
as such by the Engineer till the claim arising out of or under any other 
contract is either mutually settled or determined by the Arbitrator, if the 
other Contract is governed by the Arbitration clause or by the competent 
court as the case may be, and that the contractor shall have no claims for 
interest or damages whatsoever on this account or any other grounds in 
respect of any sum of money withheld or retained under this clause and 
duly notified to the contractor. 
 

 
2.6.23 (IX) Provisional Acceptance: 
 

(a) Immediately after completion of works/such part of works, the contractor 
shall certify and advice the Engineer in writing that the works are (i) 
complete (ii) ready for satisfactory commercial service and (iii) ready to be 
handed over. He will also place at the disposal of the Engineer the 
required staff for checking it and putting it into operation. 
 

(b) The test or tests as stipulated in K RIDE’s standard specifications for 
Material and Works Volume II (Electrical Works), latest version, 
(Excluding power collection tests which would be carried out subsequently 
in connection with the taking over by the railway) shall be carried out 
jointly by the Railway/Engineer and the contractor within a month after the 
receipt of the Contractor’s notification as stated in sub para above. 
 

(c) The provisions contained in the sub clause 10 of GCC shall be followed 
for taking over of the installations. 
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2.6.23  (X) Use of Rejected Equipment 
 

In the event of such rejection as aforesaid, the Engineer shall, without 
prejudice to this other rights and remedies and in particular without 
prejudice to his rights under the clause just preceding be entitled to the 
use of the rejected equipment for a time reasonably sufficient to enable 
him to obtain other replacement. During such period, if the rejected 
equipment is used commercially the Contractor shall not be entitled to the 
payment on energisation until such rejected equipment is rectified and /or 
replaced, but the Engineer shall not be entitled to claim any damages 
arising out of rejected equipment in respect of such period. 
 

 
2.6.23  (XI) Guarantee 
 

(a) The contractor shall guarantee satisfactory working of the installations 
erected by him, for a period of 12 (Twelve) months from the date of 
commercial operation or from the date of Provisional Acceptance by the 
Engineer whichever is earlier. The guarantee for spares (if any) should be 
coincident with the guarantee for erected equipment. 
 

 
(b) During the defect liability period the contractor shall keep available an 

experienced engineer and necessary equipment to attend to any defective 
installations resulting from defective erection and /or defects in the 
equipment supplier by the contractor. The engineer shall not attend to 
rectification of defects, which arise out of normal wear and tear and come 
within the purview of routine maintenance work. The contractor shall bear 
the cost of all modifications, additions or substitutions that may be 
considered necessary due to faulty materials, design or workmanship of 
the satisfactory working of the equipments. The final decision shall rest 
with the Engineer/Employer. 
 

(c) During the defect liability period the Contractor shall be liable for the 
replacement at site of any parts which may be found defective in the 
equipment whether such equipment be of his own manufacture or those of 
his sub-contractor whether arising from faulty design, materials, 
workmanship or negligence in any manner on the part of the Contractor 
provided always that such defective parts as are not repairable at site are 
promptly returned to the contractor if so required by him at his 
(Contractor’s) own expenses. In case of type defects in Contractor’s 
equipment and components detected during guarantee period, contractor 
should replace all such items irrespective of the fact whether all such 
items have failed or not. The contractor shall bear the cost of repairs 
carried on his behalf by the Engineer at Site. In such a case, the 
Contractor shall be informed in the works proposed to be carried out by 
the Engineer/Employer. 
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(d) If it becomes necessary for the contractor to replace or renew any 
defective portion of the equipment under the para aforesaid then the 
provision of the said para shall also apply to the portions of the equipment 
so replaced or renewed until the expiration of six months from the date of 
such replacement or renewal or until the end of the above mentioned 
period whichever is later.  Such extension shall not apply in case of 
defects of a minor nature. The decision of the Engineer or his nominee 
being final in the matter. If any defect be not remedied within a reasonable 
time during the aforesaid period the Engineer may proceed to do work at 
the Contractor’s risk and expenses, but without prejudice to any other 
rights and remedies which the Engineer may have against the contractor 
in respect of such defects or faults. 
 

(e) The repaired or renewed parts shall be delivered and erected on site free 
of charges to the Engineer/ Employer. 
 

 
2.6.23 (XII)  No power / Water supply arrangement shall be made available to 

contractor by the employer. The contractor shall make his own 
arrangement for power/water supply for the execution of work. 
However if railway power/water supply is available near the work 
place. The Employer shall assist in coordinating with the local railway 
authority for use of same after payment of requisite charges by the 
contractor to the Railway authority. 

 
 
2.6.23 (XIII) The General Power supply diagram and the Sectioning Diagram 

(approved in principal) will be prepared by the successful bidder and 
shall take approval from Employer/Railways. The bidder shall be 
required to prepare the other drawings such as Cross section 
drawings of foundations etc. as per extant instructions and get them 
approved from the Engineer/Employer. Contractor shall get soil 
testing done to verify soil bearing at a stretch of not more than 5 km of 
OHE foundations and at the location of new TSS/SWS and where 
ever soil strata changes. However, contractor shall verify the Soil 
bearing capacity as per guidelines. 

 
 
2.6.23 (IX) The successful bidder shall obtain/possess a valid electrical license to 

handle power system installation electrical equipment, issued by any 
license issuing authority, in accordance with the relevant provision of 
Indian Electricity Rule and Amendments thereafter. 

 
 
2.6.23 (XV) Any work pertaining to the project can be asked by 

Employer/Engineer to be executed anywhere in the concerned Zonal 
Railway The contractor shall furnish the details of soil test report for 
designs. 
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Procurement and storage of materials 
 
2.6.24      Procurement of Track, S&T and Electrical Items has to be planned by 

the contractor in consultation with the Engineer and procurement plan 
shall be got approved from the Employer before placing any orders for 
such materials.  Procurement Plan should be prepared in such a 
manner that those materials which have a shelf life like rubber pads etc 
may be procured in a staggered manner so that the materials are used 
before its properties get modified with age. The procurement of 
materials shall be planned as per the milestone/key activities specified 
in pursuance to SCC – Section 7 Part B clause 8.3. If the 
material/product does not remain of required specifications at the time 
of its actual use, the same will be replaced by the contractor with 
materials conforming to Specifications at his own cost.  The 
procurement of materials for the works by the contractor shall also be 
subject to the following: 

 
(i) Procurement Schedule: 
 

SN Items Schedule 
 

1 Supply of 
items 
under S&T 
BOQ 
 

The procurement process should commence after 
GM/AGM in-charge of S&T portion of the work, in 
consultation with the GM in-charge, approves the 
programme of procurement proposed by the contractor 
such that materials proposed for procurement are expected 
to be installed within a year of receipt. 
 
However, to facilitate formation work, Cables, Wires 
Location Boxes, Terminals, Level Crossings and other 
associated items required for replacement/shifting of 
existing cables/location box/level crossing etc to the extent 
of 20% of BOQ quantity or higher quantity may be procured 
at the beginning with the approval of MD/GM/AGM of the 
department. 
 

 
2 

 
Supply of 
items 
under 
Electrical 
BOQ 
 

 
Since design and drawing for the work is part of the 
Electrical BOQ, normally, the contractor would place his 
procurement plan as per the drawing & design prepared by 
him. However, procurement process for cables and other 
related materials generally upto 20% or otherwise 
approved by MD/GM/AGM in charge of Electrical works in 
consultation with the GM incharge, of items to facilitate 
shifting of Electrical utilities/modifications should 
commence at the start. Thereafter, the materials may be 
procured as per approved plans/drgs. The materials to be 
procured should be expected to be installed within a year of 
receipt. 
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3  
Supply of 
P. Way 
items 
under Civil 
BOQ 
 

 
Procurement process should commence after GM 
approves the programme for procurement of materials 
proposed by the contractor such that they are expected to 
be installed within a year of receipt. 
Therefore, such items should be processed for 
procurement at the beginning and other items as per above 
para. 

 4           
The contractor would make out a list of items for which procurement 
process to start indicating the expected time of arrival at site and 
installation as per the period indicated above. The concerned GM/Elect 
and GM/S&T would approve the programme in consultation with the 
GM/MD/AGM in-charge 

 
 
(ii)  Based on the above schedule, the contractor shall prepare BOQ 
Schedule/Bill-wise procurement plan and submit a statement in the following 
format: 
 
 

Procurement Plan- Installment No.1 
 

BOQ Bill No: 

Item 
No. 
 

Description BOQ 
Quantity  

Quantity 
planned 
for  
procurement 

Justification for placing 
order for procurement 
(lead, likely month of 
execution/installation) 
 

     

     

     

 
 
Certified that all efforts have been taken to ensure that the quantity of materials 
being planned for procurement is as per the BOQ and as per the requirement at 
the site based on approved drawing. 

Contractor 
 

The requirement planned is commensurate with the progress of work and as per 
approved drawing/ design. 

Engineer/PMC 
 

Approved 
 

GM 
 

While submitting the 1st stage payment of the materials, a copy of the above 
approval certificate should accompany the bill/IPC.” 



K RIDE: PMC: BYPL-HSRA & YPR-CSDR: Doubling of Track (MULTIPLE PACKAGES) 

 

Section 5 – Works Requirement  229   

 

 

 
(iii) Reconciliation of materials after each milestone is reached: For procurement 
of materials in subsequent installment(s), the contractor shall enclose along with 
his proposal, a review statement of consumption already made or likely to be 
made in respect of materials already procured in the following format: 
 
 

Review of the materials procured up to Previous Installment 
 

BOQ Bill No: 
 

Item 
No. 
 

Description  Quantity 
procured 
upto 
previous 
Installment 
 

Quantity 
Consumed/ 
installed 

Balance 
Quantity 
 

Remark 
 

      

      

      

 
Considering the consumption and further targets, second installment of materials 
may approved for procurement. 
 

Contractor 
 

The requirement planned is commensurate with the progress of work and as per 
approved drawing/ design. 
 

Engineer/PMC 
 

Approved 
 

GM 
 
2.6.25 If the Contractor is required to purchase certain material(s) from firms in 

the approved list of RDSO/Zonal Railways /K RIDE, as per terms and 
conditions of the contract, then the Contractor shall place orders 
accordingly on firms appearing in the approved list, as specified, on the 
date of placing the order and provide details of such orders placed to K 
RDE. 

 
In case the contractor places an order on an approved firm, but the firm is 
subsequently de-listed before the supply is completed, then in such 
cases, if there are any outstanding orders on the de-listed firm, then 
wherever the balance delivery period is available , the extent of supply 
made by the firm within the original delivery period, shall be accepted 
provided it passes the inspection of RITES/RDSO/inspecting authority 
specified in the contract. If the de-listed firm fails to deliver the material 
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within the original delivery period, no extension shall be granted by the 
Contractor to such firms after date of issue of de-listing order. In case 
where delivery period has expired, no extension shall be granted and all 
such orders shall be cancelled and a fresh purchase action should be 
taken. 

 
2.6.26 The plant and materials etc. so procured for the works shall be properly 

stored on Site and protected against loss, damage or deterioration. For 
this purpose, the contractor shall make necessary arrangements of store 
godown/fenced area at site in Railway land as per directions of Engineer. 
In case the contract is terminated, the Employer shall have the right to 
take possession of the godown/store and reasonable cost of such 
store/godown shall be determined by the Engineer and included in the 
Final Payment Certificate. 

 
2.6.27  No material whatsoever shall be supplied by the Employer to the 

contractor for executing the works under this contract. The contractor 
shall procure/arrange all material required for executing the works against 
this tender. 

 
2.6.28 In case, during the currency of the contract, any material/equipment is 

supplied by the Employer, the same shall be accounted for and 
reconciled by the contractor. The procedure for this reconciliation / 
accountable shall be decided mutually between the contractor and the 
Engineer and the Contractor shall abide by this procedure till the 
completion of the contract. 

 
2.6.29 ALL OHE/PSI material shall be inspected by K RIDE representative as per 

the extant directives from K RIDE. Similarly material to be used for 
Electrical General works will also be inspected by K RIDE’s 
representative as per the extant directives from Railway/K RIDE. The 
inspection charges of materials as required by RDSO/K RIDE shall be 
borne by contractor. If the inspection is carried out other than by RDSO/K 
RIDE, 1% of the cost of material will be deducted by K RIDE as 
inspection charges. 

 
2.6.30  The Contractor shall liaise with the Engineer to finalise the procedure for 

taking over of the whole or part of the section and for disposal of the 
released materials. If the OHE work involves modifications/alterations to 
the existing installations a detailed foot by foot inspection of the 
proposed section shall be carried out jointly by the representative of the 
contractor, Railway and Engineer and a record of inventory of existing 
materials shall be made. 

 
2.6.31 All released materials shall be handed over to the authorized Railways 

Representative through the Engineer at the nearest OHE/PSI depot or 
places nominated by K RIDE. 

 
 



K RIDE: PMC: BYPL-HSRA & YPR-CSDR: Doubling of Track (MULTIPLE PACKAGES) 

 

Section 5 – Works Requirement  231   

 

 

2.6.32 The material released on account of modifications/alterations shall be 
accounted by the contractor in the presence of the Engineer and the 
Railway Representative except for the material permitted to be re-used 
by the Engineer. For this material, only erection cost shall be paid, under 
the appropriate item of the schedule. 

 
2.6.33  If any shortfall of released material is noticed at the time of completion of 

the work, the contractor shall be liable to pay for the shortfall as per the 
prevailing rates or the same shall be recovered from the final bill of the 
contractor. 

 
2.6.34 The contractor shall make his own arrangements for storage and 

protection of materials at his depot as well as at work sites, however in 
the vicinity of work site if Railway land/ space is available same shall be 
provided as per terms and conditions of K RIDE as applicable. 

 
2.6.35  Equipment/material to be supplied by the contractor should confirm to the 

latest RDSO/CORE/K RIDE/ Railway specification, drawing & as per IS 
specification wherever K RIDE/Railway specification are not available. 

 
2.6.36    The material / equipment / T&P to be supplied by the Contractor shall be 

procured from RDSO/CORE/K RIDE (as per the extant directives from            
K RIDE) approved suppliers, barring those cases where RDSO/CORE/K 
RIDE/Railway approved supplier/vendors are not available, in such case 
the material shall be ISI marked/ conforming to latest IS and approval 
shall be obtained from K RIDE prior to procurement. 

 
2.6.37 a) All materials used in the work shall be of the best quality and of the 

class most suited for the purpose specified and procured from the 
sources approved by RSDO/K RIDE, as per the extant directives from 
K RIDE. 

 
b) All erection work carried out shall also be of the best quality, acceptable 

to the Engineer. 
 

c) The decision of the Engineer shall be final in respect of acceptability 
or otherwise of any material, fittings, component or equipment 
required for the work. 

 
                            
2.7.  CODES & SPECIFICATIONS 

  
2.7.1    GENERAL 
 

Wherever reference is made in the Contract to specific standards and 
codes to be met by the goods and materials to be furnished and work 
performed or tested the provisions of the latest current edition or 
revision of the relevant standards and codes in effect shall apply, 
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unless otherwise expressly stated in the Contract. Where such 
standards and codes are national or relate to a particular country or 
region, other authoritative standards which ensure an equal or higher 
quality than the standards and codes specified will be accepted subject 
to the Engineer’s prior review and written approval. Differences 
between the standards specified and the proposed alternative 
standards must be fully described in writing by the Contractor and 
submitted to the Engineer at least 28 days prior to the date when the 
Contractor desires the Engineer’s approval. In the event the Engineer 
determines that such proposed deviations do not ensure equal or 
higher quality, the Contractor shall comply with the standards specified 
in the documents. 

 
All goods and materials to be incorporated in the goods be new, 
unused, and of the most recent or current models, and that they 
incorporate all recent improvements in design and materials unless 
provided for otherwise in the contract.   

 
a)       The specifications mentioned in these specifications shall be prime 

governing. 
 
b) Where there is conflict between provision in IRS & IS specifications, 

provisions in IRS specifications shall prevail. 
 
c) Where there is no provision of specifications in IRS, provisions in IS 

specifications should be adopted.  Where there are no provisions in 
IRS and IS Specifications, provisions in IRC Specifications should be 
followed. 

 
d) For items not covered in IRS/IS/IRC specifications, BS-5400 Part 1 to 

10 may also be considered. 
 
e) Where applicable CEB/FIP recommendations and codes of practices 

shall be used if specific recommendation does not exist in IRS/IRC/BS 
specifications. 

 
f) The decision of Engineer in charge shall be final and binding in the 

interpretation of the clause of the codes of practice and specifications 
of this tender and no claim whatsoever shall be entertained on this 
account from the Contractor.  

 
 

2.8 SURVEY AND FIXING WORKING BENCH MARKS AND 
ALIGNMENT MARKERS.   

 
2.8.1  The work of conducting survey and fixing bench marks and 

alignment markers before the start of any work on this tender is 
included in the works covered by the present Tender. 
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2.9  Bench marks: 
 
2.9.1 All along the length of the proposed New Line bench marks have 

been set up by the Employer at intervals of about a kilometer with 
reference to the nearest GTS Bench Mark.  The details of these 
bench marks along with their reduced levels have been marked on 
the design drawings indicating the plan and ‘L’ section which form a 
part of the tender.   The contractor along with the Engineer should 
verify the details of these bench marks in the first instance, soon 
after taking possession of the site.  If any mistakes are detected in 
these details of these bench marks the same should be indicated to 
the Engineer.  The mistakes detected should be corrected in 
consultation with the Engineer. These corrections should be got 
approved by the Engineer before starting of any other work.   

 
2.9.2 The contractor shall then in presence of the Engineer establish 

working bench marks at short intervals, adequately connecting 
them to the reference bench marks set up by the Employer in the 
Project length. The working bench mark levels should be got 
approved from the Engineer. An up to date record of all bench 
marks including approved corrections if any, shall be maintained by 
the contractor and also the Engineer.  

 
2.9.3 All levels taken for making out the longitudinal section and cross 

section should be related only to these working bench marks.  
 
2.9.4 While doing the above mentioned work, the fact that similar work 

will have to be done once again on the completed earth work in 
formation for fixing up the longitudinal levels of the installed P.Way 
should be kept in view.   

 
 
2.10  Alignment:  
 
2.10.1  All along the length of the proposed New Line at a intervals of 

about half a kilometer, alignment reference pillars have been set up 
the Employer using latest survey equipment such as DGPS and 
Total Stations; in addition five reference pillars have been erected 
for each of the curves to indicate the start & end of the overall 
length of the curve and its circular portion and apex, by the 
Employer.  In the design drawings showing the plan and ‘L’ section, 
which forms part of the tender, the co-ordinates for these pillars 
have also been given.  This has been done to facilitate setting of 
the alignment of the proposed line.   The contractor along with the 
Engineer should verify the details of these alignment pillars, soon 
after taking possession of the site.  If any mistakes are detected in 
these details, the same should be indicated to the Engineer before 
starting any other work.  These detected mistakes should be 
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corrected by the Contractor in consultation with the Engineer. 
These corrections should be got approved from the Engineer.   

 
2.10.2 The contractor shall then in presence of the Engineer establish 

working alignment reference markers at shorter intervals, 
adequately connecting them to the reference pillars set up by the 
Employer in the Project length. The location of these subsidiary 
alignment markers should be got approved from the Engineer. An 
up to date record of all alignment pillars, and corrections, if any 
done, shall be maintained by the contractor and also the Engineer.  

 
2.10.3 The alignment for the new Line should be related only to these 

working bench marks.  
 
2.10.4 While doing the above-mentioned work, the fact that similar work 

will have to be done once again on the completed earth work in 
formation for fixing up the alignment of the installed P way should 
be kept in view.   

 
2.10.5 After the formation and bridges have been constructed, the centre 

line of alignment of both in Block Sections at either end should be 
refixed taking guidance from already set up alignment references.  
Similarly, the rail levels of track both in the block sections and the 
yards should also be fixed with reference markers.  These will be 
used for installation of track by other agency. 

 
 
2.11. Responsibility for establishing and maintaining working bench 

marks and alignment markers  
 
2.11.1 The Engineer when necessary will provide the contractor with the 

data necessary for setting out of the centerline. All dimensions and 
levels shown on the drawing or mentioned in the documents 
forming part of or issued under the contract shall be verified by the 
contractor on the site; he shall immediately inform the Engineer of 
any apparent errors or discrepancies noticed in such dimensions or 
levels.  In consultation with the Engineer, the noticed mistakes 
should be corrected.  These corrections should have the approval 
of the Engineer. 

 
2.11.2 The contractor will be entirely responsible for accurate setting out of 

the works and safeguarding all survey monuments, bench marks, 
alignment references etc.  The work of setting out shall be deemed 
to be a part of the general works preparatory to the execution of 
work and no separate payment shall be made for the same. 

 
2.11.3            The above mentioned points have been repeated in the respective 

sections dealing with specifications for different works for laying  
emphasis on these items.   
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2.11.4  The contractor will be entirely responsible for accurate setting out of 

the works and safeguarding all survey monuments, bench marks, 
alignment references etc.  The work of setting out shall be deemed 
to be a part of the general works preparatory to the execution of 
work and no separate payment shall be made for the same.  
 
 

2.12 INTERFACING AND INTEGRATION OF WORKS    
   

2.12.1 As a part of this work the construction of roadbed, major bridges, 
track linking, minor bridges, quarters, service building, tower wagon 
shed, earth work filling, track installation, OHE, PSI, S&T works and 
Electrical works will be done in this bid. Hence interfacing for the 
purpose of integration of works between different Contractors is of 
very much importance so that progress of work is not hampered. 
Coordination between all agencies has to be ensured. Such 
interfacing for the purpose of integration of works will arise between 
the partners of JV, in case the work is awarded to a JV or between 
the Contractor and his sub contractors will arise.  This has to be 
kept in view. 

 
2.12.2 Proposed Line is planned within the existing railway boundary. No 

land acquisition is envisaged.  Proposed Railway Electrification is 
planned within the existing railway boundary. Though at some 
stretches, additional land will required & for that land acquisition 
activities are in Progress. It is expected that these lands will 
become available progressively for taking up the work. It should be 
noted that the balance land which is being acquired will be handed 
over only in patches, not necessarily in continuous stretches. 
Assistance if any required, should be provided by the contractor as 
& when required for speedy execution of the contractor 

 
2.12.3  It is the intention of the Employer that the overall interfacing, 

planning, scheduling, logistic administration inclusive of necessary 
logistic planning and all tasks that are necessary to guarantee 
proper co-ordination and proper interfacing of all activities during 
the complete execution of the works, is clearly understood and 
agreed to. Integrated programme shall set out in detail how the 
different contractors will work together in execution of the works.  It 
shall also spell out the overall interfacing, planning, scheduling, 
logistic administration inclusive of necessary logistic planning and 
all tasks that are necessary to guarantee proper co-ordination and 
proper interfacing of the different activities by various agencies 
during the execution of the works.  A master schedule incorporating 
the milestone of works completion by each contractor shall be 
included in the integrated programme to demonstrate the capability 
of all parties involved in the completion of the works.  The essence 
of the integrated programme shall be that the contractors have both 
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overall responsibility for the completeness and the timeliness of all 
the works and quality of the contractual works within the agreed 
time frame.  Allowance need to be made by the contractors in their 
resources and pricing to ensure that proper co-ordination of the 
various items is incorporated in their contract.   

 
2.12.4 Needless to say that commissioning of this new line project 

requires close coordination among various agencies executing the 
works in this section, Engineer, Employer-K RIDE and the Railway 
authorities. The contractor shall therefore plan all his works 
requiring interfacing, like works in mid-section, station yards, with 
other agencies, meticulously, in consultation and coordination with 
all concerned parties, in advance, for expeditious execution, without 
causing any delay either to his works or those of others.  

 
2.12.5 The contractor shall strictly adhere to the work plan made for works 

requiring interfacing. Any delay either on his part or on the part of 
other agencies and other bottlenecks that could affect the pace of 
works shall be informed to the Engineer in time so as to enable him 
to take corrective steps. 

 
2.12.6 If, in the opinion of Engineer, any delay in execution of any part of 

the Project requiring interfacing is attributable to the failures of the 
contractor to take adequate steps for smooth execution of such 
works, then the Engineer shall have the right to take necessary 
steps to organize and streamline such works, including excluding 
the requisite portion of work from the scope of the Contractor and 
getting the same executed by other agencies, at the risk and cost of 
the contractor. 

 
 
2.13            Damages to property:  
 
 The contractor shall organize all his activities so as not to cause 

any damage to the property of Railway or that of other agencies or 
any third party. In spite of taking all precautions, in the unfortunate 
event of any damage to the property, then the contractor shall not 
only indemnify the Employer of the claims made by the affected 
parties but also settle the matters with the affected parties as per 
law. If the nature of damage is one of that affecting the train 
movements or causing a safety hazard to the public, then the 
situation will be treated as an emergency and the Engineer 
reserves the right to take all necessary steps as deemed necessary 
to restore train operations or to remove the hazardous situation or 
to mitigate the damage, at the risk and cost of the contractor.   
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2.14  Tentative scheduling of major works: 

   Building work shall be completed in 6 months and Bridge work, 
Road bed should be completed in 16 months from Date of 
commencement and   progressively the complete work including 
track linking , S & T and OHE is to be completed in 24 months. 

 

 
2.15 SURVEY EQUIPMENT 

 
All survey shall be done with Total Stations and high precision Auto 
levels. The contractor should provide the survey equipment and 
other accessories as per the instructions of Engineer as and when 
required. He should also provide all necessary help as required by 
the Engineer for checking the works, whenever required. 
 
 

2.16  Power Line Crossings: 
 
2.16.1 The Contractor shall co-ordinate with the concerned State 

Electricity Authorities for carrying out all modifications to the power 
line crossings and strictly adhere to the Schedules of power shut 
down while executing the works if required.  The Contractor shall 
hand over all released materials arising out of modifications to 
power line crossings to the respective Authorities and no separate 
payment will be made for loading, leading, transporting etc.   The 
entire work shall be planned in advance and submitted to the 
Engineer for approval. The Contractor shall provide adequate 
resources as per the approved plan to complete the work as per 
programme. The necessary charges shall be paid by K RIDE 

 
 
2.17     Accountal of Materials issued free by the Employer and 

recovery for shortages:  
 

The Contractor shall keep proper accountal of all materials issued 
free by the Employer, in the format decided by the Engineer.  
 
The contractor shall exercise utmost caution while planning welding 
and track linking works to minimize wastage of rails issued to him. 
In case it becomes necessary to cut ends of new rails either to 
bring them to the straightness and twist tolerances specified or for 
squaring of rails for making equal length panels at the time of 
welding, then the Contractor shall obtain the specific approval from 
the Engineer or his representative for such cuttings on a case by 
case basis. The contractor shall return all left-over rails including 
cut pieces to the Engineer at the end of work, duly accounting for 
them. The length of rails to be returned by the Contractor will be in 
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linear measurements, section wise after reconciling the total 
quantity of rails used for the permanent works. 

 
 In case of any shortage of rails, or any other materials issued free 

by Employer after accounting as stated above, the Employer will 
recover the cost of rails and any other materials at the double the 
landed cost of rails which includes cost of procurement, handling 
and transporting as per Employer’s records, from the moneys due 
to the contractor.   
 

 

 

 

 

 

 

 

 

 

--00--00--00-- 
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General Conditions 

1. General Provisions 

 

1.1 Definitions 

In the Conditions of Contract (“these Conditions”), which include Special Conditions 
of Contract, Parts A and B, and these General Conditions, the following words and 
expressions shall have the meanings stated. Words indicating persons or parties 
include corporations and other legal entities, except where the context requires 
otherwise. 

 
1.1.1 The Contract 

 
 

1.1.1.1 “Contract” means the Contract Agreement, the Letter of Acceptance, the 
Letter of Bid, these Conditions, the Specification, the Drawings, the 
Schedules, and the further documents (if any) which are listed in the 
Contract Agreement or in the Letter of Acceptance. 

1.1.1.2 “Contract Agreement” means the contract agreement (if any) referred 
to in Sub-Clause 1.6 [Contract Agreement]. 

1.1.1.3 “Letter of Acceptance” means the letter of formal acceptance, signed 
by the Employer, of the Letter of Bid, including any annexed memoranda 
comprising agreements between and signed by both Parties. If there is 
no such letter of acceptance, the expression “Letter of Acceptance” 
means the Contract Agreement and the date of issuing or receiving the 
Letter of Acceptance means the date of signing the Contract Agreement. 

1.1.1.4 “Letter of Bid” means the document entitled letter of bid, which was 
completed by the Contractor and includes the signed offer to the 
Employer for the Works. 

1.1.1.5 “Specification” means the document entitled specification, as included 
in the Contract, and any additions and modifications to the specification 
in accordance with the Contract. Such document specifies the Works. 

1.1.1.6 “Drawings” means the drawings of the Works, as included in the 
Contract, and any additional and modified drawings issued by (or on 
behalf of) the Employer in accordance with the Contract. 

1.1.1.7 “Schedules” means the document(s) entitled schedules, completed by 
the Contractor and submitted with the Letter of Bid, as included in the 
Contract. Such document may include the Bill of Quantities, data, lists, 
and schedules of rates and/or prices. 

1.1.1.8 “Bid/Tender” means the Letter of Technical Bid and Letter of Price Bid 
and all other documents which the Contractor submitted with the Letter 
of Technical Bid and Letter of Price Bid , as included in the Contract. 

1.1.1.9 “Bill of Quantities” and “Daywork Schedule” and “Schedule of 
Payment Currencies” mean the documents so named (if any) which are 
comprised in the Schedules. 
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1.1.1.10 “Contract Data” means the pages completed by the Employer entitled 
contract data which constitute Part A of the Special Conditions of 
Contract.                                                 

1.1.1.11 “Employer’s Requirements” means the document entitled ‘Employer’s 
Requirements’ as part of Works Requirements and as included in the 
Contract, and any additions and modifications to such document in 
accordance with the Contract.  Such document specifies the purpose, 
scope, and/or design and/or other technical criteria, for the works. 

1.1.2 Parties and Persons 
 

1.1.2.1 “Party” means the Employer or the Contractor, as the context requires. 

1.1.2.2  “Employer” means the person named as employer in the Contract Data 
and the legal successors in title to this person.  

1.1.2.3 “Contractor” means the person(s) named as contractor in the Letter of 
Bid accepted by the Employer and the legal successors in title to this 
person(s). 

1.1.2.4 “Engineer” means the person nominated by the Employer to act as the 
Engineer for the purposes of the Contract and named in the Contract 
Data, or other person appointed from time to time by the Employer and 
notified to the Contractor under Sub-Clause 3.4 [Replacement of the 
Engineer]. The person nominated to act as an engineer may be an 
employee of Rail Infrastructure Development Company (Karnataka) Ltd 
(K RIDE) or an employee of a Project Management Consultancy firm 
engaged by K RIDE for project management as per the discretion of the 
Employer. 

1.1.2.5 “Contractor’s Representative” means the person named by the 
Contractor in the Contract or appointed from time to time by the 
Contractor under Sub-Clause 4.3 [Contractor’s Representative], who 
acts on behalf of the Contractor. 

1.1.2.6 “Employer’s Representative” means the person named by the Employer 
in the Contract or appointed from time to time by the Employer who acts 
on behalf of the Employer.  

1.1.2.7  “Employer’s Personnel” means the Engineer, the assistants referred to in 
Sub-Clause 3.2 [Delegation by the Engineer] and all other staff, labour 
and other employees of the Engineer and of the Employer; and any other 
personnel notified to the Contractor, by the Employer or the Engineer, as 
Employer’s Personnel. 

1.1.2.8 “Contractor’s Personnel” means the Contractor’s Representative and 
all personnel whom the Contractor utilises on Site, who may include the 
staff, labour and other employees of the Contractor and of each 
Subcontractor; and any other personnel assisting the Contractor in the 
execution of the Works. 

1.1.2.9 “Subcontractor” means any person named in the Contract as a 
subcontractor, or any person appointed as a subcontractor, for a part of 
the Works; and the legal successors in title to each of these persons. 



 K RIDE: PMC: BYPL-HSRA & YPR-CSDR: Doubling of Track (MULTIPLE PACKAGES) 

 

 

Section 6  –General Conditions of Contract (GCC)                                                                                        247          

1.1.3 Dates, Tests, Periods and Completion 
 

1.1.3.1 “Base Date” means the date 28 days prior to the deadline for submission 
of bids. 

1.1.3.2 “Commencement Date” means the date notified under Sub-Clause 8.1 
[Commencement of Works]. 

1.1.3.3 “Time for Completion” means the time for completing the Works or a 
Section (as the case may be) under Sub-Clause 8.2 [Time for 
Completion], as stated  
in the Contract Data (with any extension under Sub-Clause 8.4 
[Extension of Time for Completion]), calculated from the Commencement 
Date. 

1.1.3.4 “Tests on Completion” means the tests which are specified in the 
Contract or agreed by both Parties or instructed as a Variation, and which 
are carried out under Clause 9 [Tests on Completion] before the Works 
or a Section (as the case may be) are taken over by the Employer. 

1.1.3.5 “Taking-Over Certificate” means a certificate issued under Clause 10 
[Employer’s Taking Over]. 

1.1.3.6 “Tests after Completion” means the tests (if any) which are specified 
in the Contract and which are carried out in accordance with the 
Specification after the Works or a Section (as the case may be) are taken 
over by the Employer. 

1.1.3.7  “Defects Notification Period” means the period for notifying defects in 
the Works or a Section (as the case may be) under Sub-Clause 11.1 
[Completion of Outstanding Work and Remedying Defects], as stated in 
the Contract Data (with any extension under Sub-Clause 11.3 [Extension 
of Defects Notification Period]), calculated from the date on which the 
Works or Section is completed as certified under Sub-Clause 10.1 
[Taking Over of the Works and Sections]. 

1.1.3.8 “Performance Certificate” means the certificate issued under Sub-
Clause 11.9 [Performance Certificate]. 

1.1.3.9  “Day” means any (working or non-working) calendar day from 00:00 hrs. 
to 24:00 hrs. 

1.1.3.10  “Months” means any calendar month of the   Gregorian calendar year.  

1.1.3.11 “Year” means 365 days 

1.1.3.12   “Time Periods” Any reference to time period commencing “from” the 
specified day or date “till” or “until” a specified day shall include both such 
days. 

1.1.3.13 Any reference to “Time” shall be according to Indian Standard Time (IST). 
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1.1.4 Money and Payments 
 

1.1.4.1 “Accepted Contract Amount” means the amount accepted in the Letter 
of Acceptance for the execution and completion of the Works and the 
remedying of any defects.  In the Letter of Acceptance, the Accepted 
Contract Amount shall have two components i.e. (i) the base amount 
excluding GST (ii) GST component (calculated at the rate for works 
contract service as per GST Laws). 

1.1.4.2 “Contract Price” means the price defined in Sub-Clause 14.1 [The 
Contract Price], and includes adjustments in accordance with the 
Contract. 

1.1.4.3 “Cost” means all expenditure reasonably incurred (or to be incurred) by 
the Contractor, whether on or off the Site, including overhead and similar 
charges, but does not include profit. 

1.1.4.4 “Final Payment Certificate” means the payment certificate issued under 
Sub-Clause 14.13 [Issue of Final Payment Certificate]. 

1.1.4.5 “Final Statement” means the statement defined in Sub-Clause 14.11 
[Application for Final Payment Certificate]. 

1.1.4.6 “Foreign Currency” means a currency in which part (or all) of the 
Contract Price is payable, but not the Local Currency. 

1.1.4.7 “Interim Payment Certificate” means a payment certificate issued 
under Clause 14 [Contract Price and Payment], other than the Final 
Payment Certificate. 

1.1.4.8 “Local Currency” means the currency in Indian Rupees. 

1.1.4.9 “Payment Certificate” means a payment certificate issued under Clause 
14 [Contract Price and Payment]. 

1.1.4.10 “Provisional Sum” means a sum (if any) which is specified in the 
Contract as a provisional sum, for the execution of any part of the Works 
or for the supply of Plant, Materials or services under Sub-Clause 13.5 
[Provisional Sums]. 

1.1.4.11 “Retention Money” means the accumulated retention moneys which the 
Employer retains under Sub-Clause 14.3 [Application for Interim 
Payment Certificates] and pays under Sub-Clause 14.9 [Payment of 
Retention Money]. 

1.1.4.12 “Statement” means a statement submitted by the Contractor as part of 
an application, under Clause 14 [Contract Price and Payment], for a 
payment certificate. 

 

1.1.5 Works and Goods 
 

1.1.5.1 “Contractor’s Equipment” means all apparatus, machinery, vehicles 
and other things required for the execution and completion of the Works 
and the remedying of any defects. However, Contractor’s Equipment 
excludes Temporary Works, Employer’s Equipment (if any), Plant, 
Materials and any other things intended to form or forming part of the 
Permanent Works. 
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1.1.5.2 “Goods” means Contractor’s Equipment, Materials, Plant and 
Temporary Works, or any of them as appropriate. 

1.1.5.3 “Materials” means things of all kinds (other than Plant) intended to form 
or forming part of the Permanent Works, including the supply-only 
materials (if any) to be supplied by the Contractor under the Contract. 

1.1.5.4 “Permanent Works” means the permanent works to be executed by the 
Contractor under the Contract. 

1.1.5.5 “Plant” means the apparatus, machinery and vehicles intended to form 
or forming part of the Permanent Works. 

1.1.5.6 “Section” means a part of the Works specified in the Contract Data as a 
Section (if any). 

1.1.5.7 “Temporary Works” means all temporary works of every kind (other 
than Contractor’s Equipment) required on Site for the execution and 
completion of the Permanent Works and the remedying of any defects. 

1.1.5.8 “Works” mean the Permanent Works and the Temporary Works, or 
either of them as appropriate. 

 

 
1.1.6 Other Definitions 
 
1.1.6.1 “Contractor’s Documents” means the calculations, computer programs 

and other software, drawings, manuals, models and other documents of 
a technical nature (if any) supplied by the Contractor under the Contract. 

1.1.6.2 “Country” means India, the country in which the Site (or most of it) is 
located, where the Permanent Works are to be executed. 

1.1.6.3 “Employer’s Equipment” means the apparatus, machinery and vehicles 
(if any) made available by the Employer for the use of the Contractor in 
the execution of the Works, as stated in the Specification; but does not 
include Plant which has not been taken over by the Employer. 

1.1.6.4 “Force Majeure” is defined in Clause 19 [Force Majeure]. 

1.1.6.5 “Laws” means all national (or state) legislation, statutes, ordinances and 
other laws, and regulations and by-laws of any legally constituted public 
authority. 

1.1.6.6 “Performance Security” means the security (or securities, if any) under 
Sub-Clause 4.2 [Performance Security]. 

1.1.6.7   “Site” means the places where the Permanent Works are to be executed 
and to which Plant and Materials are to be delivered, and any other 
places as may be specified in the Contract as forming part of the Site. 

1.1.6.8   “Unforeseeable” means not reasonably foreseeable and against which 
adequate preventive precautions could not reasonably be taken by an 
experienced contractor by the date for submission of the Bid. 

1.1.6.9 “Variation” means any change to the Works, which is instructed or 
approved as a variation under Clause 13 [Variations and Adjustments]. 
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1.1.6.10 “Railway” means a railway, or any portion of a railway for public carriage 
of passengers and goods as defined in the Railways ACT 1989. Any 
reference to railway means the Indian Railways and the respective Zonal 
Railway 

1.2  Interpretation 
 

In the Contract, except where the context requires otherwise: 

(a) words indicating one gender include all genders; 

(b) words indicating the singular also include the plural and words indicating the 
plural also include the singular; 

(c) provisions including the word “agree,” “agreed” or “agreement” require the 
agreement to be recorded in writing;  

(d) “written” or “in writing” means hand-written, type-written, printed or electronically 
made, and resulting in a permanent record; and 

(e) the word “tender” is synonymous with “bid”, and “tenderer” with “bidder” and the 
words “tender documents” with “bidding documents” 

The marginal words and other headings shall not be taken into consideration in the 
interpretation of these Conditions. 

 

In these Conditions, provisions including the expression "Cost plus profit" require this 
profit to be one twentieth (5%) of this Cost unless otherwise indicated in the Contract 
Data. 

 
1.3 Communications 

 
 

Wherever these Conditions provide for the giving or issuing of approvals, certificates, 
consents, determinations, notices, requests and discharges, these communications 
shall be: 

(a) in writing and delivered by hand (against receipt), sent by mail or courier, or 
transmitted using any of the agreed systems of electronic transmission as stated 
in the Contract Data; and 

(b) delivered, sent or transmitted to the address for the recipient’s communications 
as stated in the Contract Data. However: 

(i) if the recipient gives notice of another address, communications shall 
thereafter be delivered accordingly; and 

(ii) if the recipient has not stated otherwise when requesting an approval or 
consent, it may be sent to the address from which the request was issued. 

Approvals, certificates, consents and determinations shall not be unreasonably 
withheld or delayed. When a certificate is issued to a Party, the certifier shall send a 
copy to the other Party. When a notice is issued to a Party, by the other Party or the 
Engineer, a copy shall be sent to the Engineer or the other Party, as the case may 
be. 



 K RIDE: PMC: BYPL-HSRA & YPR-CSDR: Doubling of Track (MULTIPLE PACKAGES) 

 

 

Section 6  –General Conditions of Contract (GCC)                                                                                        251          

 

1.4    Law and Language 

The Contract shall be governed by the law of the country or other jurisdiction stated 
in the Contract Data.  

The ruling language of the Contract shall be that stated in the Contract Data. 

The language for communications shall be that stated in the Contract Data. If no 
language is stated there, the language for communications shall be the ruling 
language of the Contract. 

 

1.5 Priority of Documents 

The documents forming the Contract are to be taken as mutually explanatory of one 
another. For the purposes of interpretation, the priority of the documents shall be in 
accordance with the following sequence: 

(a) the Contract Agreement (if any), 

(b) the Letter of Acceptance, 

(c) the Letter of bid, 

(d) the Schedules (including Priced Bill of Quantities), 

(e) Special Conditions of Contract: 

(i)    Part A – Contract Data  

(ii)   Part B - Specific Provisions 

(f) the General Conditions of Contract   

(g) Works/Employer’s Requirements,  

(h) the Drawings, 

(i) any other documents forming part of the Contract. 

If an ambiguity or discrepancy is found in the documents, the Engineer shall issue 
any necessary clarification or instruction. 

 

1.6    Contract Agreement 

The Parties shall enter into a Contract Agreement within 28 days after the Contractor 
receives the Letter of Acceptance, unless they agree otherwise. The Contract 
Agreement shall be based upon the form annexed to the Special Conditions of 
Contract. The costs of stamp duties and similar charges (if any) imposed by law in 
connection with entry into the Contract Agreement shall be borne by the Employer. 

 

1.7   Assignment 

Neither Party shall assign the whole or any part of the Contract or any benefit or 
interest in or under the Contract. However, either Party: 

(a) may assign the whole or any part with the prior agreement of the other Party, at 
the sole discretion of such other Party, and 



 K RIDE: PMC: BYPL-HSRA & YPR-CSDR: Doubling of Track (MULTIPLE PACKAGES) 

 

 

Section 6  –General Conditions of Contract (GCC)                                                                                        252          

(b) may, as security in favour of a bank or financial institution, assign its right to any 
moneys due, or to become due, under the Contract. 

 

1.8   Care and Supply of Documents 

The Specification and Drawings shall be in the custody and care of the Employer. 
Unless otherwise stated in the Contract, two copies of the Contract and of each 
subsequent Drawing shall be supplied to the Contractor, who may make or request 
further copies at the cost of the Contractor. 

Each of the Contractor’s Documents shall be in the custody and care of the 
Contractor, unless and until taken over by the Employer. Unless otherwise stated in 
the Contract, the Contractor shall supply to the Engineer six copies of each of the 
Contractor’s Documents. 

The Contractor shall keep, on the Site, a copy of the Contract, publications named in 
the Specification, the Contractor’s Documents (if any), the Drawings and Variations 
and other communications given under the Contract. The Employer’s Personnel shall 
have the right of access to all these documents at all reasonable times. 

If a Party becomes aware of an error or defect in a document which was prepared for 
use in executing the Works, the Party shall promptly give notice to the other Party of 
such error or defect. 

1.9   Delayed Drawings or Instructions 

The Contractor shall give notice to the Engineer whenever the Works are likely to be 
delayed or disrupted if any necessary drawing or instruction is not issued to the 
Contractor within a particular time, which shall be reasonable. The notice shall include 
details of the  

 

necessary drawing or instruction, details of why and by when it should be issued, and 
details of the nature and amount of the delay or disruption likely to be suffered if it is 
late. 

If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Engineer 
to issue the notified drawing or instruction within a time which is reasonable and is 
specified in the notice with supporting details, the Contractor shall give a further notice 
to the Engineer and shall be entitled subject to Sub-Clause 20.1 [Contractor’s Claims] 
to: 

(a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 [Extension of Time for Completion], and 

(b) payment of any such Cost , which shall be included in the Contract Price. 

After receiving this further notice, the Engineer shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine these matters. 

However, if and to the extent that the Engineer’s failure was caused by any error or 
delay by the Contractor, including an error in, or delay in the submission of, any of the 
Contractor’s Documents, the Contractor shall not be entitled to such extension of time, 
Cost or profit 
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1.10  Employer’s Use of Contractor’s Documents 

As between the Parties, the Contractor shall retain the copyright and other intellectual  
property rights in the Contractor’s Documents and other design documents made by 
(or on behalf of) the Contractor. 

The Contractor shall be deemed (by signing the Contract) to give to the Employer a 
non-terminable transferable non-exclusive royalty-free licence to copy, use and 
communicate the Contractor’s Documents, including making and using modifications 
of them. This licence shall: 

(a) apply throughout the actual or intended working life (whichever is longer) of the 
relevant parts of the Works, 

(b) entitle any person in proper possession of the relevant part of the Works to copy, 
use and communicate the Contractor’s Documents for the purposes of 
completing, operating, maintaining, altering, adjusting, repairing and demolishing 
the Works, and 

(c) in the case of Contractor’s Documents which are in the form of computer 
programs and other software, permit their use on any computer on the Site and 
other places as envisaged by the Contract, including replacements of any 
computers supplied by the Contractor. 

The Contractor’s Documents and other design documents made by (or on behalf of) 
the Contractor shall not, without the Contractor’s consent, be used, copied or 
communicated to a third party by (or on behalf of) the Employer for purposes other 
than those permitted under this Sub-Clause. 

 

1.11   Contractor’s Use of Employer’s Documents 

As between the Parties, the Employer shall retain the copyright and other intellectual 
property rights in the Specification, the Drawings and other documents made by (or 
on behalf of) the Employer. The Contractor may, at his cost, copy, use, and obtain 
communication of these documents for the purposes of the Contract. They shall not, 
without the Employer’s consent, be copied, used or communicated to a third party by 
the Contractor, except as necessary for the purposes of the Contract. 

 

1.12   Confidential Details 

The Contractor shall disclose all such confidential and other information as the 
Engineer may reasonably require in order to verify the Contractor’s compliance with 
the Contract. 

The Contractor shall treat the details of the Contract as private and confidential, 
except to the extent necessary to carry out the Contractor’s obligations under the 
Contract or to comply with applicable Laws.  The Contractor shall not publish or 
disclose any particulars of the Works without the previous agreement of the Employer.  
However, the Contractor shall be permitted to disclose any publicly available 
information, or information otherwise required to establish his qualifications to 
compete for other projects. 
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1.13 Compliance with Laws 
 

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless 
otherwise stated in the Special Conditions of Contract: 

(a) the Employer shall have obtained (or shall obtain) the planning, zoning or similar 
permission for the Permanent Works, and any other permissions described in 
the Specification as having been (or being) obtained by the Employer; and the 
Employer shall indemnify and hold the Contractor harmless against and from the 
consequences of any failure to do so; and 

(b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all 
permits, licences and approvals, as required by the Laws in relation to the 
execution and completion of the Works and the remedying of any defects; and 
the Contractor shall indemnify and hold the Employer harmless against and from 
the consequences of any failure to do so. 

 

1.14 Joint and Several Liability 

If the Contractor constitutes (under applicable Laws) a joint venture of two or more 
persons/firms: 

(a) these persons shall be deemed to be jointly and severally liable to the Employer 
for the performance of the Contract; 

(b) these persons shall notify the Employer of their leader who shall have authority 
to bind the Contractor and each of these persons; and 

(c) the Contractor shall not alter its composition or legal status without the prior 
consent of the Employer. 

(d)  In the event of default by any partner of joint venture, on or after achieving 25% 
of the financial progress (excluding advance if any) the lead partner or remaining 
partner(s), in case the defaulting partner is the lead partner, shall notify the 
Employer within twenty eight (28) days of the occurrence and within Fifty six (56) 
days of the said notification, the lead partner or remaining partner(s), who are 
not the defaulting partner, shall assign the works of the defaulting partner, to 
equally competent party with prior consent of the Employer. For this purpose the 
term “equally competent party” shall mean as under: 
 

“The new JV partner replacing the defaulting partner           should meet the 
EQC requirement of package/combination of packages which was met by 
the defaulting partner on the basis of which the original tender was 
awarded.”  
 

The replacement of any defaulting partner, with the new partner shall be subject to 
the condition that the new partner has to submit additional performance security 
equal to 10% of balance cost of work of the JV partner being replaced. The 
performance security submitted by the defaulting partner shall also continue with 
K RIDE till satisfactory completion of the work. 
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(e) Notwithstanding the consent of the Employer for change in composition or legal 
status of the joint venture the partners shall continue to be jointly and severally 
liable to the Employer. 
 

(f) The joint venture shall enter into a joint venture agreement incorporating the 
provisions of sub-paras (a) to (e) based upon the form annexed to the Conditions 
of Contract.  The JV agreement shall indicate precisely the specific role of all 
members of the JV in respect of planning, design, construction equipment, key 
personnel, work execution, and financing of the project. The authority to sign the 
agreement shall be evidenced by approved legal instruments. 

Notwithstanding the contents of the sub-clauses above, if the performance of any 
JV partner is not found satisfactory by the Employer, in respect of the 
responsibilities assigned to him as per JV agreement which is a part of this 
agreement, the Employer may issue notice of such default to the said JV partner 
or the JV (depending upon reasons of default) and declare the said JV partner or 
the JV as Poor Performer. The issue of such notice shall automatically debar the 
JV partner or JV as the case may be from participating in any K RIDE tender from 
the date of issue of notice of default. 

 

1.15  Inspections by the Employer 

The Contractor shall permit the Employer and/or persons appointed by the Employer 
to inspect the Site and/or the Contractor’s records relating to the performance of the 
Contract.  
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2.1   Right of Access to the Site 

The Employer shall give the Contractor right of access to, and possession of, all parts 
of the Site within the time (or times) stated in the Contract Data. The right and 
possession may not be exclusive to the Contractor. If, under the Contract, the 
Employer is required to give (to the Contractor) possession of any foundation, 
structure, plant or means of access, the Employer shall do so in the time and manner 
stated in the Specification. However, the Employer may withhold any such right or 
possession until the Performance Security has been received. 

If no such time is stated in the Contract Data, the Employer shall give the Contractor 
right of access to, and possession of, the Site within such times as may be required 
to enable the Contractor to proceed in accordance with the programme submitted 
under Sub-Clause 8.3 [Programme]. 

If the Contractor suffers delay as a result of a failure by the Employer to give any such 
right or possession within such time, the Contractor shall give notice to the Engineer 
and shall be entitled to: 

(a) an extension of time for any such delay, if completion is or will be delayed, 
under Sub-Clause 8.4 [Extension of Time for Completion], and 

(b) new rates in terms of clause 12.3.1 (c) . 

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 
3.5 [Determinations] to agree or determine these matters. 

However, if and to the extent that the Employer’s failure was caused by any error or 
delay by the Contractor, including an error in, or delay in the submission of, any of the 
Contractor’s Documents, the Contractor shall not be entitled to such extension of time  
or new rates. 

 

2 The Employer 

2.2 Permits, Licenses or Approvals 

The Employer shall (where he is in a position to do so) provide reasonable 
assistanceto the Contractor at the request of the Contractor: 

(a) by obtaining copies of the Laws of the Country which are relevant to the Contract 
but are not readily available, and 

(b) for the Contractor’s applications for any permits, licences or approvals required 
by the Laws of the Country: 

(i) which the Contractor is required to obtain under Sub-Clause 1.13 
[Compliance with Laws], 

(ii) for the delivery of Goods, including clearance through customs, and 

(iii) for the export of Contractor’s Equipment when it is removed from the Site. 
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2.3 Employer’s Personnel 

The Employer shall be responsible for ensuring that the Employer’s Personnel and 
the Employer’s other contractors on the Site: 
 

(a) co-operate with the Contractor’s efforts under Sub-Clause 4.6 [Co-operation], 
and 

(b) take actions similar to those which the Contractor is required to take under sub-
paragraphs (a), (b) and (c) of Sub-Clause 4.8 [Safety Procedures] and under 
Sub-Clause 4.18 [Protection of the Environment]. 

 

2.4 Employer’s Financial Arrangements 

The Employer has sourced the funds to finance the project 

 

2.5 Employer’s Claims 

If the Employer considers himself to be entitled to any payment under any Clause of 
these Conditions or otherwise in connection with the Contract, and/or to any extension 
of the Defects Notification Period, the Employer or the Engineer shall give notice and 
particulars to the Contractor. However, notice is not required for payments due under 
Sub-Clause 4.19 [Electricity, Water and Gas], under Sub-Clause 4.20 [Employer’s 
Equipment and Free-Issue Material], or for other services requested by the 
Contractor. 

The notice shall be given as soon as practicable after the Employer became aware, 
or should have become aware, of the event or circumstances giving rise to the claim. 
A notice relating to any extension of the Defects Notification Period shall be given 
before the expiry of such period. 

The particulars shall specify the Clause or other basis of the claim, and shall include 
substantiation of the amount and/or extension to which the Employer considers 
himself to be entitled in connection with the Contract. The Engineer shall then proceed 
in accordance with Sub-Clause 3.5 [Determinations] to agree or determine  (i) the 
amount (if any) which the Employer is entitled to be paid by the Contractor, and/or (ii) 
the extension (if any) of the Defects Notification Period in accordance with Sub-Clause 
11.3 [Extension of Defects Notification Period]. 

This amount may be included as a deduction in the Contract Price and Payment 
Certificates. The Employer shall only be entitled to set off against or make any 
deduction from an amount certified in a Payment Certificate, or to otherwise claim 
against the Contractor, in accordance with this Sub-Clause. 
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3.1 Engineer’s Duties and Authority 

The Employer shall appoint the Engineer who shall carry out the duties assigned to 
him in the Contract. The Engineer’s staff shall include suitably qualified engineers and 
other professionals who are competent to carry out these duties. 

The Engineer shall have no authority to amend the Contract. 

The Engineer may exercise the authority attributable to the Engineer as specified in 
or necessarily to be implied from the Contract. 

However, the Engineer shall obtain the specific approval of the Employer before 
taking action under the-following Sub-Clauses of these Conditions:  

(a) Sub-Clause 4.12-Unforeseeable Physical Conditions: Agreeing or determining 
an extension of time and/or additional cost.  

(b) Sub-Clause 8.4-Extension of Time for Completion: Agreeing or determining 
extension of time. 

(c) Sub-Clause 11.9-Performance Certificate: Issue of Performance Certificate. 

(d) Sub-Clause 13.1-Instructing a Variation: Except, 

i) in an emergency situation as determined by the Engineer and as 
amplified in sub-paras (h) and (i)  below, or  

ii) for other situations, if the variation in quantity of any item does not exceed 
25% of the stipulated quantity in the agreement, the variation in quantity 
in such item does not result in increase in excess of 0.1% of contract 
price and variation in quantity in such item does not result in cumulative 
variation in contract price in excess of 2%. 

(e)  Sub-Clause 13.3-Variation Procedure: Approving a proposal for Variation 
submitted by the Contractor in accordance with Sub Clause 13.1 or 13.2.  

(f) Sub-Clause 13.4-Payment in applicable Currencies:  Specifying the amount 
payable in each of the applicable currencies for a Variation.  

(g) Clause 20.1: Contractor Claims for extension of time and/or additional payment. 

(h) Notwithstanding the obligation, as set out above, to obtain approval, if, in the 
opinion of the Engineer, an emergency occurs affecting the safety of life or of the 
Works or of adjoining property, he may, without relieving the Contractor of any 
of his duties and responsibility under the Contract, instruct the Contractor to 
execute all such work or to do all such things as may, in the opinion of the 
Engineer, be necessary to abate or reduce the risk. The Contractor shall 
forthwith comply, despite the absence of approval of the Employer, with any such 
instruction of the Engineer. The Engineer shall determine an addition to the 
Contract Price, in respect of such instruction, in accordance with Clause 13 and 
shall notify the Contractor accordingly, with a copy to the Employer. 

3 The Engineer 

(i) In case the emergency mentioned in above Sub-paras occurs on account of 
failure of Contractor, by way of not adhering to the approved scheme of work or 
not taking adequate safety precautions or by any other reason attributable to the 
contractor, then  
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no additional amounts shall be paid to the Contractor for attending to such 
emergencies and the Contractor shall be liable for Employer’s claims. 

(j) Sub-clause 4.4 regarding deployment of Sub-Contractors. 

 

3.2 Delegation by the Engineer 

The Engineer may from time to time assign duties and delegate authority to assistants, 
and may also revoke such assignment or delegation. These assistants may include a 
resident engineer, and/or independent inspectors appointed to inspect and/or test 
items of Plant and/or Materials. The assignment, delegation or revocation shall be in 
writing and shall not take effect until copies have been received by both Parties. 

However, unless otherwise agreed by both Parties, the Engineer shall not delegate 
the authority to determine any matter in accordance with Sub-Clause 3.5 
[Determinations]. 

Assistants shall be suitably qualified persons, who are competent to carry out these 
duties and exercise this authority, and who are fluent in the language for 
communications defined in Sub-Clause 1.4 [Law and Language]. 

Each assistant, to whom duties have been assigned or authority has been delegated, 
shall only be authorised to issue instructions to the Contractor to the extent defined 
by the delegation. Any approval, check, certificate, consent, examination, inspection, 
instruction, notice, proposal, request, test, or similar act by an assistant, in 
accordance with the delegation, shall have the same effect as though the act had 
been an act of the Engineer. However: 

(a) any failure to disapprove any work, Plant or Materials shall not constitute 
approval, and shall therefore not prejudice the right of the Engineer to reject the 
work, Plant or Materials;  

(b) if the Contractor questions any determination or instruction of an assistant, the 
Contractor may refer the matter to the Engineer, who shall promptly confirm, 
reverse or vary the determination or instruction. 

 

3.3   Instructions of the Engineer 

The Engineer may issue to the Contractor (at any time) instructions and additional or 
modified Drawings which may be necessary for the execution of the Works and the 
remedying of any defects, all in accordance with the Contract. The Contractor shall 
only take instructions from the Engineer, or from an assistant to whom the appropriate 
authority has been delegated under this Clause. If an instruction constitutes a 
Variation, Clause 13 [Variations and Adjustments] shall apply. 

The Contractor shall comply with the instructions given by the Engineer or delegated 
assistant, on any matter related to the Contract. Whenever practicable, their 
instructions shall be given in writing. If the Engineer or a delegated assistant, 

(a) gives an oral instruction and 

(b) receives a written confirmation of the instruction, from (or on behalf of) the 
Contractor, within two working days after giving the instruction, and 
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(c) does not reply by issuing a written rejection and/or instruction within two working 
days after receiving the confirmation, 

(d) then the confirmation shall constitute the written instruction of the Engineer or 
delegated assistant (as the case may be). 

 

3.4   Replacement of the Engineer 

Notwithstanding Sub-Clause 3.1, if the Employer intends to replace the Engineer, the 
Employer shall, not less than 21 days before the intended date of replacement, give 
notice to the Contractor of the name, address and relevant experience of the 
replacement Engineer.  

 

3.5   Determinations 

Whenever these Conditions provide that the Engineer shall proceed in accordance 
with this Sub-Clause 3.5 to agree or determine any matter, the Engineer shall consult 
with each Party in an endeavour to reach agreement. If agreement is not achieved, 
the Engineer shall make a fair determination in accordance with the Contract, taking 
due regard of all relevant circumstances. 

The Engineer shall give notice to both Parties of each agreement or determination, 
with supporting particulars. Each Party shall give effect to each agreement or 
determination unless and until revised under Clause 20 [Claims, Disputes and 
Arbitration]. 
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4.1 Contractor’s General Obligations 
 
The Contractor shall design (to the extent specified in the Contract), execute and 
complete the Works in accordance with the Contract and with the Engineer’s 
instructions, and shall remedy any defects in the Works.  
 
The Contractor shall provide the Plant and Contractor’s Documents specified in the 
Contract, and all Contractor’s Personnel, Goods, consumables and other things and 
services, whether of a temporary or permanent nature, required in and for this design, 
execution, completion and remedying of defects. 
 
All equipment, and material, to be incorporated in or required for the Works shall be 
procured from approved sources as stipulated in the Contract. 
 
The Contractor shall be responsible for the adequacy, stability and safety of all Site 
operations and of all methods of construction. Except to the extent specified in the 
Contract, the Contractor (i) shall be responsible for all Contractor’s Documents, 
Temporary Works, and such design of each item of Plant and Materials as is required 
for the item to be in accordance with the Contract, and (ii) shall not otherwise be 
responsible for the design or specification of the Permanent Works. 
 
The Contractor shall, whenever required by the Engineer, submit details of the 
arrangements and methods which the Contractor proposes to adopt for the execution 
of the Works. No significant alteration to these arrangements and methods shall be 
made without this having previously been notified to the Engineer. 
 
On completion of the works, the contractor shall arrange to furnish to the Employer 
two (2) bound sets of all “As Built” drawings for every component of the Works at his 
own cost, all such copies being on Polyester film of quality to be approved by the 
Engineer or his Representative.  The Taking – over Certificate of the Works, as per 
the provisions of Clause 10.1 herein, shall not be issued by the Engineer in the event 
of the Contractor’s failure to furnish the aforesaid “As Built” drawings for the entire 
works.  
 
If the Contract specifies that the Contractor shall design any part of the Permanent 
Works, then unless otherwise stated in the Special Conditions of Contract: 
 
(a) the Contractor shall submit to the Engineer the Contractor’s Documents for this 

part in accordance with the procedures specified in the Contract;  
 

(b) these Contractor’s Documents shall be in accordance with the Specification and 
Drawings, shall be written in the language for communications defined in Sub-
Clause 1.4 [Law and Language], and shall include additional information 
required by the Engineer to add to the Drawings for co-ordination of each Party’s 
designs; 

 

4 The Contractor 
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(c) the Contractor shall be responsible for this part and it shall, when the Works are 
completed, be fit for such purposes for which the part is intended as are specified 
in the Contract; and  

 
(d) prior to the commencement of the Tests on Completion, the Contractor shall 

submit to the Engineer the “as-built” documents and operation and maintenance 
manuals in accordance with the Specification and in sufficient detail for the 
Employer to operate, maintain, dismantle, reassemble, adjust and repair this part 
of the Works. Such part shall not be considered to be completed for the purposes 
of taking-over under Sub-Clause 10.1 [Taking Over of the Works and Sections] 
until these documents and manuals have been submitted to the Engineer. 

 
 
4.2 Performance Security 

The Contractor shall obtain (at his cost) a Performance Security and an additional 
Performance Security, if any in terms of ITB 35.5, for proper performance of the 
contract, for the amount, currencies and validity period for Performance Security 
stated in the Contract Data. If an amount is not stated in the Contract Data, this Sub-
Clause shall not apply. 

The Contractor shall deliver the Performance Security and additional Performance 
Security, if any, to the Employer within 28 days after receiving the Letter of 
Acceptance, and shall send a copy to the Engineer. The Performance 
Security/additional Performance Security shall be issued by an entity and from within 
a country (or other jurisdiction) approved by the Employer, and shall be in the form as 
given in Section 8 (Contract Forms) or in another form specifically approved by the 
Employer.   

The Performance Security/additional Performance Security shall be, at the 
Contractor’s option, in any of the following forms:  

(i) An unconditional Bank guarantee in the prescribed format 

(ii) A Pay Order / Demand Draft drawn on a Scheduled / Nationalized Bank in 
India in favour of “Rail Infrastructure Development Company (Karnataka) Ltd” 
payable at Bangalore 

(iii) FDR in favour of “Rail Infrastructure Development Company (Karnataka) Ltd.” 
(free from any encumbrance).  

(iv) A deposit of cash or online bank transfer to K RIDE account  

 

The bank guarantee shall be from a bank having minimum net-worth of over INR 500 
million from the specified banks as under: 

 

(i) a Schedule Bank in India, or  

(ii) a Foreign Bank having their operations in India, or  

(iii) a Foreign Bank which does not have operations in India is required to 
provide a counter-guarantee by State Bank of India,  
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In case the contractor is a JV;”the Performance Security/additional Performance 
Security, if any in terms of ITB 35.5, shall be submitted by each JV Partner separately 
on behalf of the JV in favour of K RIDE in proportion of their respective percentage 
share specified in the JV Agreement. The additional Performance Security shall be 
submitted by the partner(s) responsible for execution of schedule(s) (as per JV 
agreement) against which additional Performance Security is required to be submitted 
in terms of ITB 35.5. However,  

 

Submission of Performance Guarantee Security by individual partners on behalf of 
the JV shall in no way dilute their Joint & Several responsibility. The Employer shall 
be entitled to recover the amount of Bank Guarantees individually and all the Partners 
jointly at its discretion.” 

 

The Contractor shall ensure that the Performance Security/additional Performance 
Security is valid and enforceable until the Contractor has executed and completed the 
Works and remedied defects, if any.  If the contractor does not complete the work for 
any reasons whatsoever, the terms of the Performance Security/ additional 
Performance Security specify its expiry date, and the Contractor has not become 
entitled to receive the Performance Certificate by the date 28 days prior to the expiry 
date, the Contractor shall be bound to extend the validity of the Performance 
Security/additional Performance Security until the Works have been completed and 
any defects have been remedied. 

 

The Guarantees shall be unconditional and irrevocable. The Employer shall return the 
Performance Security to the Contractor within 21 days after receiving a copy of the 
Performance Certificate or passing of the Final Payment Certificate whichever is later. 
However, on completion of specified section(s) and successful passage of defect 
liability period for such section(s) along with execution of any leftover works at the 
time of completion of such section(s), the contractor shall be entitled for release of 
90% of the proportionate Performance Security calculated as specified in Contract 
Data subject to the condition that Engineer certifies that no recoveries are pending in 
the contract. In case Engineer points out amount to be recovered then the contractor 
shall be entitled for release of 90% of the proportionate Performance Security 
calculated as specified in Contract Data minus the amount to be recovered.  

 

The Employer shall return additional Performance Security submitted in terms of ITB 
35.5 as per the following; 

(a) If the contractor submits an application stating that all the works against the 
particular schedule(s)/bill(s) for which additional Performance Security was 
submitted in terms of ITB 35.5 have been completed in all respect, then the 
Employer, on being satisfied with the claim of the contractor, shall return the 
full additional Performance Security against the particular schedule(s). 
Decision of the Employer regarding completion of works against a particular 
schedule/bill shall be final and binding on the contractor.  

(b) If the contractor submits an application stating that majority of the works 
(physical progress being not less than 90%) against the particular 
schedule(s)/bill(s) for which additional Performance Security was submitted in 
terms of ITB 35.5 have been completed and execution of balance works is held 
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up for reasons not attributable to the Contractor, then the Employer, on being 
satisfied with the claim of the contractor, shall return 75% of the amount of 
additional Performance Security against the particular schedule(s). The 
balance amount of additional Performance Security shall however be returned 
only after completion of the works against  the particular schedule(s)/bill(s) for 
which additional Performance Security was submitted in terms of ITB 35.5, in 
all respects to the satisfaction of the Employer. Decision of the Employer 
regarding completion of works against a particular schedule/bill shall be final 
and binding on the contractor.  

 
Without limitation to the provisions of the rest of this Sub-Clause, whenever the 
Engineer determines an addition or a reduction to the Contract Price as a result of a 
change in cost and/or legislation or as a result of a Variation amounting to more than 
25 percent of the portion of the Contract Price payable in a specific currency, the 
Contractor shall at the Engineer's request promptly submit Performance Guarantee 
@ 10% of the increased amount over the original contract price in a specific currency. 
On the other hand if the value of contract price decreases by more than 25% of the 
original contract price payable in a specific currency, Performance Guarantee @ 10% 
of the decrease in contract price from the original contract price in a specific currency 
shall be returned to the contractor, on his request.  

Wherever the contract is terminated under Clause 15.2, the Performance Guarantee 
shall be encashed by the Employer: 

i) in full including additional performance guarantee amount, if any, taken in terms of 
sub clause 35.5 of ITB and not due for release on the date of issue of termination 
letter in terms of this clause, in case of termination of the contract as a whole; Or  

ii) at the discretion of the Employer it may be encashed in part/parts proportionate to 
the Contract price of the bill/schedule to which the terminated part of work belongs 
i.e  P=(A x B)÷C where 

P=Proportionate Bank Guarantee Amount. 

A=Contract price of the particular bill/schedule to which the terminated part of 
work belongs. 

B=Performance Guarantee amount in terms of GCC sub clause 4.2. 

C=Total Contract price. 

Plus additional performance Guarantee amount, if any, taken in terms of sub clause 
35.5 of ITB and not due for release on the date of issue of termination letter in terms 
of this clause against this particular bill/schedule to which the terminated part of the 
work belongs, in case of termination in part/parts. 

 

The balance work should be got done separately, and independently by K RIDE 
without risk and cost of the original contractor. The original contractor shall be 
debarred from participating in the tender for executing the balance work.  If the failed 
contractor is a JV or a partnership firm, then every member/partner of such a firm 
would be debarred from participating in the tender for the balance work either in 
his/her individual capacity or as a partner of any other JV/partnership firm. 

 
In case the contractor fails to perform the contract or any JV partner fails to perform 
its obligations under the JV agreement, which is a part of this agreement, the 
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Employer may issue notice of such default to the said JV partner or the JV (depending 
upon reasons of default) and declare the said JV partner or the JV as Poor Performer. 
The issue of such notice shall automatically debar the JV partner or JV, as the case 
may be, from participating in any K RIDE tender from the date of issue of notice of 
default. The relevant performance security including additional performance security, 
if any, in terms of sub clauses 35.5   of ITB submitted by the Contractor or submitted 
on behalf of JV partner to the extent not due  for release at the time of contemplation 
of such action shall be encashed and forfeited either fully or in proportion of the 
percentage share of that partner in the JV agreement, as the case may be. 
 
 

4.3   Contractor’s Representative 

The Contractor shall appoint the Contractor’s Representative and shall give him all 
authority necessary, including financial powers, to act on the Contractor’s behalf 
under the Contract. 

Unless the Contractor’s Representative is named in the Contract, the Contractor shall, 
prior to the Commencement Date, submit to the Engineer for consent the name and 
particulars of the person the Contractor proposes to appoint as Contractor’s 
Representative. If consent is withheld or subsequently revoked, or if the appointed 
person fails to act as Contractor’s Representative, the Contractor shall similarly 
submit the name and particulars of another suitable person for such appointment. 

The Contractor shall not, without the prior consent of the Engineer, revoke the 
appointment of the Contractor’s Representative or appoint a replacement. 

The whole time of the Contractor’s Representative shall be given to directing the 
Contractor’s performance of the Contract. If the Contractor’s Representative is to be 
temporarily absent from the Site during the execution of the Works, a suitable 
replacement person shall be appointed, subject to the Engineer’s prior consent, and 
the Engineer shall be notified accordingly. 

The Contractor’s Representative shall, on behalf of the Contractor, receive 
instructions under Sub-Clause 3.3 [Instructions of the Engineer]. 

The Contractor’s Representative may delegate any powers, functions and authority 
to any competent person, and may at any time revoke the delegation. Any delegation 
or revocation shall not take effect until the Engineer has received prior notice signed 
by the Contractor’s Representative, naming the person and specifying the powers, 
functions and authority being delegated or revoked. 

The Contractor’s Representative shall be fluent in the language for communications 
defined in Sub-Clause 1.4 [Law and Language]. If the Contractor’s Representative’s 
delegates are not fluent in the said language, the Contractor shall make competent 
interpreters available during all working hours in a number deemed sufficient by the 
Engineer. 

The Contractor shall depute his Representative to attend all the review meetings 
notified by the Engineer 
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4.4   Sub-contractors 

The Contractor shall not subcontract the whole of the Works. The Contractor shall be 
responsible for the acts or defaults of any Subcontractor, his agents or employees, as 
if they were the acts or defaults of the Contractor.  

Unless otherwise stated in the Special Conditions of Contract: 

(a) the Contractor shall not be required to obtain consent to suppliers solely of 
Materials, or to a subcontract for which the Subcontractor is named in the 
Contract or as specifically provided in the Contract data or value of any sub-
contract for Works, or the aggregate value of such sub-contracts with any 
Subcontractor, does not exceed 5% (five per cent) of the Contract Price 
provided that such works are not for the key activities in terms of clause 2.6 
of section 3 (Evaluation and Qualification Criteria) which are to be executed 
by specialist subcontractor(s); 

(b) the prior consent of the Engineer shall be obtained to other proposed 
Subcontractors and/or suppliers. While submitting his proposal in this 
regard, the Contractor shall ensure that; 

(i) total value of Works requiring such consent for subcontracting  shall not 
be more than 70% (seventy per cent) of the Contract Price; 

(ii) the proposed subcontractor must have executed woks of 40% of value of 
the proposed subcontract through a single contract during last seven 
years; and 

(iii) No banning/blacklisting/declaration as poor performer by K RIDE is in 
force on the proposed subcontractor (on the date of grant of consent by 
the Engineer); 

(iv) No contract of the proposed subcontractor has been terminated by K 
RIDE during the last two years (to be reckoned from the date of grant of 
consent by the Engineer);  

(v) the Contractor shall submit the proposal for subcontracting with the 
name, particulars and the relevant experience of the proposed 
subcontractor; 

(c) the Contractor shall give the Engineer not less than 28 days’ notice of the 
intended date of the commencement of each Subcontractor’s work, and of 
the commencement of such work on the Site;  

(d) each subcontract shall include provisions which would entitle the Employer 
to require the subcontract to be assigned to the Employer under Sub-Clause 
4.5 [Assignment of Benefit of Subcontract] (if or when applicable) or in the 
event of termination under Sub-Clause 15.2 [Termination by Employer]; and 

(e) On getting consent from the Engineer, the Contractor shall provide to the 
Engineer copy of the agreement entered with such subcontractor.  

The Contractor shall ensure that the requirements imposed on the Contractor by Sub-
Clause 1.12 [Confidential Details] apply equally to each Subcontractor. 

Where practicable, the Contractor shall give fair and reasonable opportunity for 
contractors from the Country to be appointed as Subcontractors. 
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The Contractor shall endeavour to resolve all matters and payments amicably and 
speedily with the sub-contractors.  

The Contractor shall indemnify and hold the Employer harmless against and from any 
claim of subcontractors or suppliers of the materials. 

The Contractor shall release payment to the Sub-contractors/Suppliers promptly and 
shall endeavour to resolve all issues amicably and speedily with the Sub-
contractors/Suppliers, so that the execution of work is not affected in any manner 
whatsoever. 

In case a Sub-contractor/Supplier represents to the Engineer in writing  with 
supporting documents, stating that he has not received payment due as per the 
agreement/work or purchase order for the works executed by such Sub-contractor or 
supplies made by such Supplier,  which have been covered in previous Payment 
Certificates and the Engineer finds such representation having merit, the Engineer, 
before issuing next Payment Certificate, may forward a copy of the representation to 
the Contractor requesting the Contractor to supply reasonable evidence that the 
amount  stated to be outstanding by the Sub-contractor/Supplier for the works 
executed or supplies made, which have been covered in previous Payment 
Certificates has been paid and if not, why the same is not payable. The Engineer may 
recommend to make payment to the Sub-contractor/Supplier unless the Contractor 
submits reasonable evidence to the Engineer: 
 

(i) that the amount claimed has been paid, or 

(ii) satisfying the Engineer in writing that the Contractor is entitled to 
withhold or that the amount is not payable. 

On the recommendation of the Engineer, the Employer may (at his sole discretion) 
directly pay to the Sub-contractor/Supplier the amount due for and on behalf of the 
Contractor, part or all of such amounts previously certified (less applicable 
deductions) as are found due to the Sub-contractor/Supplier by the Engineer. The 
Employer shall adjust the amount paid directly to the Sub-contractor/Supplier from 
any amount due by it to the Contractor. The Contractor shall repay the amount, in 
case no amount is found due by the Employer to the Contractor. 

That the payment by Employer, on behalf of the Contractor to its Sub-
contractor/Supplier, shall not alter any terms of agreement between the Employer and 
the Contractor and nor the same shall result in any privity of contract between the 
Employer and the Sub-contractor/Supplier. 

 

4.5 Assignment of Benefit of Subcontract 

If a Subcontractor’s obligations extend beyond the expiry date of the relevant Defects 
Notification Period and the Engineer, prior to this date, instructs the Contractor to 
assign the benefit of such obligations to the Employer, then the Contractor shall do 
so. Unless otherwise stated in the assignment, the Contractor shall have no liability 
to the Employer for the work carried out by the Subcontractor after the assignment 
takes effect. 
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4.6 Co-operation 

The Contractor shall, as specified in the Contract or as instructed by the Engineer, 
allow appropriate opportunities for carrying out work to: 

(a) the Employer’s Personnel, 

(b) any other contractors employed by the Employer, and 

(c) the personnel of any legally constituted public authorities, 

who may be employed in the execution on or near the Site of any work not included 
in the Contract. 

Any such instruction shall constitute a Variation if and to the extent that it causes the 
Contractor to incur Unforeseeable Cost. Services for these personnel and other 
contractors may include the use of Contractor’s Equipment, Temporary Works or 
access arrangements which are the responsibility of the Contractor. 

If, under the Contract, the Employer is required to give to the Contractor possession 
of any foundation, structure, plant or means of access in accordance with Contractor’s 
Documents, the Contractor shall submit such documents to the Engineer in the time 
and manner stated in the Specification. 

 
 

4.7 Setting Out 

The Contractor shall set out the Works in relation to original points, lines and levels 
of reference specified in the Contract or notified by the Engineer. The Contractor shall 
be responsible for the correct positioning of all parts of the Works, and shall rectify 
any error in the positions, levels, dimensions or alignment of the works, notifying the 
Engineer within 28 days of the date of commencement     

In the event of such discrepancy arising during the course of the work, for which 
Employer’s documents are handed over after the date of commencement, the 
contractor shall seek clarifications within 14 days of receipt of such documents 

The Employer shall be responsible for any errors in these specified or notified items 
of reference, but the Contractor shall use reasonable efforts to verify their accuracy 
before they are used.  

Contractor shall promptly notify the Employer and the Engineer of any error, omission, 
fault, or any other defect in the design, drawing or specifications for the works, which 
he discovers when reviewing the Contract Documents, and in the process of 
execution of the Works. The contractor shall be responsible to ensure correlation in 
various drawings and bill of quantities, before commencement and execution of work. 
In case of any discrepancy the contractor shall bring it to notice of the Engineer for 
clarification within 28 days of the issue of Letter of Acceptance. In the event of such 
discrepancy arising during the course of the work, for which drawings are given after 
the date of issue of Letter of Acceptance, the contractor shall seek clarifications within 
14 days of receipt of such drawings.  
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4.8 Safety Procedures 

The Contractor shall follow the provisions laid down in (Special Conditions of 
Contract), Chapter 1. (Safety and Security) of Section 5 (Works/Employers 
Requirements) and shall: 

(a) comply with all applicable safety regulations, 

(b) take care for the safety of all persons entitled to be on the Site,  

(c) use reasonable efforts to keep the Site and Works clear of unnecessary 
obstruction so as to avoid danger to these persons, 

(d) provide fencing, lighting, guarding and watching of the Works until completion 
and taking over under Clause 10 [Employer’s Taking Over], and 

(e) provide any Temporary Works (including roadways, footways, guards and 
fences) which may be necessary, because of the execution of the Works, for the 
use and protection of the public and of owners and occupiers of adjacent land. 

Additional Safety Precautions  

(1) The Contractor shall comply with all the precautions as required for the safety 
of the workmen by the I.L.O Convention No.62 as far as they are applicable 
to the Contract. The Contractor shall provide all necessary safety appliances; 
such as safety goggles, helmets, masks, etc to the workmen and the staff.  

 
(2) Suitable scaffolds shall be provided for workmen for all work that cannot safely 

be done from the ground, or from solid construction except for such short 
period work as can be done safely from ladders.  When a ladder is used, an 
extra labourer shall be engaged for holding the ladder and if the ladder is used 
for carrying materials as well, suitable foot-holds and hand-holds shall be 
provided on the ladder, which shall be given an inclination not steeper than 1/4 
to 1 (1/4  horizontal in 1 vertical) 

  
(3) Scaffolding or staging more than 3.25 metres above the ground or floor, swung 

or suspended from an overhead support or erected with stationary support, 
shall have a guard rail properly attached, bolted, braced and otherwise secured 
at least 1 metre high above the floor or platform of such scaffolding or staging 
and extending along the entire length of the outside and ends thereof with only 
such openings as maybe necessary for the delivery of materials.  Such 
scaffolding or staging shall be so fastened as to prevent it from swaying in from 
the support or structure.  

 
(4) Working platforms, gangways and stairways shall be so constructed that they 

do not sag unduly or unequally, and if the height of any platform or gangway 
or stairway is more than 3.25 metres above ground level or floor level, it shall 
have closely spaced boards, have adequate width and be suitably provided 
with guard rails as described in (3) above.  

 
(5) Every opening in the floor of a structure or in a working platform shall be 

provided with suitable means to prevent fall of persons or materials by 
providing suitable fencing or railing with a minimum height of one metre. 
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(6) Safe means of access and egress shall be provided to all working platforms 
and other working places.  Every ladder shall be securely fixed.  No portable 
single ladder shall be over 9 metres in length. The width between side rails in 
a rung ladder shall in no case be less than 30 cm for ladders up to and including 
3 metres in length.  For longer ladders the width shall be increased at least 6 
mm for each additional 30 cm of length. Spacing of steps shall be uniform and 
shall not exceed 30 cm. 

 
(7) Adequate precautions shall be taken to prevent danger from electrical 

equipment. Adequate safety measures shall be taken when any work is 
undertaken near any live highly charged electric wire. Necessary shutdown 
may be arranged, where and whenever essential. All rules in force in this 
connection shall be fully complied with. The Contractor shall ensure all 
precautions to prevent any accidents due to electrocution or otherwise. 

 
(8)  No materials on any of the sites shall be so stacked or placed as to cause 

danger or inconvenience to any person or the public.  The Contractor shall 
provide all  necessary  fencing and lights to protect the public from accidents 
and shall be bound   to bear the expenses of defending every suit, action or 
other proceedings at law that  may be brought by any person for injury 
sustained owing to neglect of the above precautions and to pay any damages 
and costs which may be awarded in any such suit, action or proceedings to 
any such person or which may with the consent of the Contractor be paid to 
compromise any claim by any such person.   

 
(9) Excavation and Trenching : All trenches, 1.5 metres or more in depth, shall at 

all times be supplied with at least one ladder for each 20 metres in length or 
fraction thereof, Ladders shall be extended from  the bottom of the trench to at 
least   1 metre above the surface of the ground.  The sides of a trench, which 
is 1.5 metres or more in depth shall be stepped back to  provide a suitable 
slope, or be securely held by timber bracing so as to avoid the danger of side 
collapse.  Excavated material shall not be placed within 1.5 metres of the edge 
of any trench or half the depth of the trench, whichever is more. Excavation 
shall be made from the top to the bottom. Under no circumstances shall 
undermining or undercutting be done. 

 
(10) Demolition : Before any demolition work  is commenced and also during the 

process of the work :     
 

(a) All roads and open areas adjacent to the work site shall either be closed 
or suitably protected. 

 
(b) No electric cable or apparatus, which is liable to be a source of danger 

other than a cable or apparatus used by  operators, shall  remain 
electrically charged:  

 
(c) All practical steps shall be taken to prevent danger to persons employed 

by the Employer, from risk of fire or explosion, or flooding.  No floor, roof 
or other part of a building shall be so overloaded with debris or materials 
as to render it unsafe.  
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(11) All necessary personal safety equipment as considered adequate by the   
Engineer shall be available for use of persons employed on the site and 
maintained in a condition suitable for immediate use; and the Contractor shall 
take adequate steps to ensure proper use of such equipment by those 
concerned.  

 
(a) Workers employed on mixing asphaltic materials, cement, lime mortars, 

concrete etc. shall be provided with protective footwear and protective 
goggles.  

 
(b) Those engaged in handling any material, which is injurious to the eyes, 

shall be provided with protective goggles.  
 
(c) Those engaged in welding works shall be provided with welder’s 

protective eye-shield. 
 

(d)    Stone breakers shall be provided with protective goggles and protective 
clothing and seated at sufficiently safe intervals.  

 
(e) When workers are employed in sewers and manhole, which are in use, 

the contractor shall ensure that manhole covers are open and manholes 
are ventilated at least for an hour before workers are allowed to go into 
them.  Manholes so open shall be cordoned off with suitable railing and 
provide warning signals or boards to prevent accidents to the public.  

 
(12) The Contractor shall not employ men below the age of 18 years and women, 

on the work of painting with products containing lead in any form. Whenever 
men above the age of 18 years are employed on the work of lead painting, the 
following precautions shall be taken: 

  
(a) No paint containing lead or lead products shall be used except in the 

form of paste or ready made paint. 
 

(b) Suitable face masks shall be supplied for use by workers when paint is 
applied in the form of spray or a surface having lead paint dry rubbed 
and scrapped. 

 
(c) Overalls shall be supplied by the Contractor to workmen and adequate 

facilities shall be provided to enable workers to wash during and at the  
close of any day’s work.      

 
13) When work is performed near any place where there is risk of drowning all 

necessary equipment shall be provided and kept ready for use and all 
necessary steps taken for prompt first aid treatment of all injuries likely to be 
sustained during the course of the work. 

 
(14) Use of hoisting machines and tackle including their attachments, anchorage 

and supports shall conform to the following:  
 



 K RIDE: PMC: BYPL-HSRA & YPR-CSDR: Doubling of Track (MULTIPLE PACKAGES) 

 

 

Section 6  –General Conditions of Contract (GCC)                                                                                        272          

(a)  (i)  These shall be of good mechanical construction, sound material and 
adequate strength and free from patent defects and shall be kept  in 
good working order, be regularly inspected and properly maintained.  

 
(ii) Every rope used in hoisting or lowering materials or as a means of 

suspension shall be of durable quality and adequate strength, and free 
from defects 

 
(b)   Every crane driver or hoisting appliance operator shall be properly 

qualified and no person under the age of 21 shall be in charge of any 
hoisting machine including scaffold equipment. Only trained men over 
the age of 21 shall be permitted to give signals to such plant and 
appliance operators.  

 
(c)   For every hoisting machine and every chain hook, shackle, swivel and 

pulley block used in hoisting, lowering or as means of suspension, safe 
working load shall be ascertained by adequate means. Every hoisting 
machine and all gear referred to above shall be plainly marked with safe 
working load.  In case of a hoisting machine or a variable safe working 
load, each safe working load and conditions under which it is applicable 
shall be clearly indicated.  No part of any machine or any gear referred 
to in the paragraph above shall be loaded beyond safe working load 
except for the purpose of testing. 

 
  (d)    In case of the Employer’s machine, safe working load shall be notified      

by the Engineer or his Representative. As regards Contractor’s 
machines, the Contractor shall notify safe working load of each machine 
to the Engineer or his Representative, whenever he brings it to the site of 
work and get it verified by him. 

  
(15)   Motors, gearing, transmission, electric wiring and other dangerous parts of 

hoisting appliances shall be provided with efficient safeguards; hoisting 
appliances shall be provided with such means as will reduce the risk of 
accident during descent of load to the minimum.  Adequate precautions shall 
be taken to reduce to the minimum risk of any part of a suspended load 
becoming accidentally displaced. When workers are employed on electrical 
installations, which are already energised, insulating mats, working apparel 
such as gloves, sleeves and boots, as may be necessary, shall be provided.  
Workers shall not wear any rings, watches and carry keys or other materials 
which are good conductor of electricity. 

(16)    All scaffolds, ladders and other safety devices mentioned or described herein 
shall be maintained in a safe condition and no scaffold, ladder or equipment 
shall be altered or removed while it is in use. Adequate washing facilities shall 
be provided at or near places of work. 

 

(17) These safety provisions shall be brought to the notice of all concerned by 
displaying on a notice board at a prominent place at the work location. 
Persons responsible for ensuring compliance with the Safety Code shall be 
named therein by the Contractor. 
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(18) To ensure effective enforcement of the rules and regulations relating to safety 
precautions, arrangements made by the contractor shall be open to inspection 
by the Engineer or his Representative.  

 

(19) Notwithstanding anything contained in conditions (1) to (17) above, the 
Contractor shall at its own costs, remain liable to comply with the provisions 
of all acts, rules, regulations, and bylaws for the time being in force in India  
and applicable in this matter.  

 

(20) For work carried out in the vicinity of any wharf or quay, the Contractor shall 
abide by all the provisions of the Dock Workers (Safety, Health and Welfare) 
Scheme, 1961. 

 
(21) The Contractor shall at his own expense provide protective safety Equipment 

like gloves and footwear for all labour engaged on concrete mixing work and 
all other types of working involving the use of tar, cement, etc. to the 
satisfaction of the Engineer or his Representative, and on his failure to do so, 
the employer shall be entitled to provide the same and recover the cost from 
the Contractor.  

 
(22) The Contractor shall be responsible for observance, by the sub-contractors, of 

the foregoing provisions.  
 
(23) All construction labour at all time shall use personal protective equipment like, 

safety shoes, helmets and reflective jackets in all activities at site.                           
This shall be ensured without fail on each work site.  Failing to comply with this, 
provision shall attract penalty of Rs. 500/- per occasion per staff. 

 
 

4.8.1 

Notwithstanding with any other provision, the Contractor shall have to pay penalty for 
damage to Railway cable in terms of clause C 15 of the JPO as given in para 1.2 of 
Chapter 1. (Safety and Security) of Section 5 (Works/Employers Requirements) and 
shall also indemnify the Employer against any losses, damages to property or life in 
terms of para 1.11 and 1.12 of the chapter 1. (Safety and Security) of Section 5 
(Works/Employers Requirements). 

4.9 Quality Assurance 

The Contractor shall institute a quality assurance system to demonstrate compliance 
with the requirements of the Contract. The system shall be in accordance with the 
details stated in the Contract. The Engineer shall be entitled to audit any aspect of the 
system. 

Details of all procedures and compliance documents shall be submitted to the 
Engineer for information before each design and execution stage is commenced. 
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When any document of a technical nature is issued to the Engineer, evidence of the 
prior approval by the Contractor himself shall be apparent on the document itself. 

Compliance with the quality assurance system shall not relieve the Contractor of any 
of his duties, obligations or responsibilities under the Contract. 

 

4.10  Site Data 

The Employer shall have made available to the Contractor for his information, prior to 
the Base Date, all relevant data in the Employer’s possession on sub-surface and 
hydrological conditions at the Site, including environmental aspects. The Employer 
shall similarly make available to the Contractor all such data which come into the 
Employer’s possession after the Base Date. The Contractor shall be responsible for 
interpreting all such data. 

To the extent which was practicable (taking account of cost and time), the Contractor 
shall be deemed to have obtained all necessary information as to risks, contingencies 
and other circumstances which may influence or affect the Bid or Works. To the same 
extent, the Contractor shall be deemed to have inspected and examined the Site, its 
surroundings, the above data and other available information, and to have been 
satisfied before submitting the Bid as to all relevant matters, including (without 
limitation): 

(a) the form and nature of the Site, including sub-surface conditions,  

(b) the hydrological and climatic conditions, 

(c) the extent and nature of the work and Goods necessary for the execution and 
completion of the Works and the remedying of any defects, 

(d) the Laws, procedures and labour practices of the Country, and 

(e) the Contractor’s requirements for access, accommodation, facilities, personnel, 
power, transport, water and other services. 

(f) Data made available by the Employer in accordance with the preceding 
paragraph shall be deemed to include data listed elsewhere in the contract as 
open for inspection at the address stipulated in the Contract. 

 

4.11 Sufficiency of the Accepted Contract Amount 

The Contractor shall be deemed to: 

(a) have satisfied himself as to the correctness and sufficiency of the Accepted 
Contract Amount, and 

(b) have based the Accepted Contract Amount on the data, interpretations, 
necessary information, inspections, examinations and satisfaction as to all 
relevant matters referred to in Sub-Clause 4.10 [Site Data]. 

Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the 
Contractor’s obligations under the Contract (including those under Provisional Sums, 
if any) and all things necessary for the proper execution and completion of the Works 
and the remedying of any defects. 
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4.12   Unforeseeable Physical Conditions 

In this Sub-Clause, “physical conditions” means natural physical conditions and man-
made and other physical obstructions and pollutants, which the Contractor encounters 
at the Site when executing the Works, including sub-surface and hydrological 
conditions but excluding climatic conditions. 
 
If the Contractor encounters adverse physical conditions which he considers to have 
been Unforeseeable, the Contractor shall give notice to the Engineer as soon as 
practicable. 
 
This notice shall describe the physical conditions, so that they can be inspected by 
the Engineer, and shall set out the reasons why the Contractor considers them to be 
Unforeseeable. The Contractor shall continue executing the Works, using such proper 
and reasonable measures as are appropriate for the physical conditions, and shall 
comply with any instructions which the Engineer may give. If an instruction constitutes 
a Variation, Clause 13 [Variations and Adjustments] shall apply.  
 
If and to the extent that the Contractor encounters physical conditions which are 
Unforeseeable, gives such a notice, and suffers delay and/or incurs Cost due to these 
conditions, the Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor’s 
Claims] to: 

(a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 [Extension of Time for Completion], and 

(b) payment of any such Cost, which shall be included in the Contract Price. 

After receiving such notice and inspecting and/or investigating these physical 
conditions, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine (i) whether and (if so) to what extent these 
physical conditions were Unforeseeable, and (ii) the matters described in sub-
paragraphs (a) and (b) above related to this extent. 
 
However, before additional Cost is finally agreed or determined under sub-paragraph 
(ii), the Engineer may also review whether other physical conditions in similar parts of 
the Works (if any) were more favourable than could reasonably have been foreseen 
when the Contractor submitted the Bid. If and to the extent that these more favourable 
conditions were encountered, the Engineer may proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine the reductions in Cost which were 
due to these conditions, which may be included (as deductions) in the Contract Price 
and Payment Certificates. However, the net effect of all adjustments under sub-
paragraph (b) and all these reductions, for all the physical conditions encountered in 
similar parts of the Works, shall not result in a net reduction in the Contract Price. 
 
The Engineer may take account of any evidence of the physical conditions foreseen 
by the Contractor when submitting the Bid, which may be made available by the 
Contractor, but shall not be bound by any such evidence. 

4.13   Rights of Way and Facilities 

The Contractor shall bear all costs and charges for special and/or temporary rights-
of-way which he may require, including those for access to the Site. The Contractor 
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shall also obtain, at his risk and cost, any additional facilities outside the Site which 
he may require for the purposes of the Works. 

In case any operation connected with traffic necessitates diversion, obstruction or 
closure of any road, railway or any other right of way, the approval of the Engineer 
and the concerned authorities shall be obtained well in advance by the Contractor. 

Provided that if it is found necessary for the Contractor to move one or more loads of 
heavy constructional plants and equipment, materials or Pre-constructed units or 
parts of units of work over roads, highways, bridges on which such oversized and 
overweight items that are not normally to be moved, the contractor shall obtain prior 
permission from the concerned authorities. 

Payments for complying with the requirements, if any, for protection or strengthening 
of the roads, highways or bridges shall be made by the contractor and such expenses 
shall be deemed to be included in his quoted contract price. 

 

4.14   Avoidance of Interference 

The Contractor shall not interfere unnecessarily or improperly with: 

(a) the convenience of the public, or 

(b) the access to and use and occupation of all roads and footpaths, irrespective of 
whether they are public or in the possession of the Employer or of others or 

(c) Passenger amenities at stations and station platforms.  

The Contractor shall indemnify and hold the Employer harmless against and from all 
damages, losses and expenses (including legal fees and expenses) resulting from 
any such unnecessary or improper interference. 

 

4.15 Access Route 

The Contractor shall be deemed to have been satisfied as to the suitability and 
availability of access routes to the Site. The Contractor shall use reasonable efforts to 
prevent any road or bridge from being damaged by the Contractor’s traffic or by the 
Contractor’s Personnel. These efforts shall include the proper use of appropriate 
vehicles and routes. 

Except as otherwise stated in these Conditions: 

(a) the Contractor shall (as between the Parties) be responsible for any maintenance 
which may be required for his use of access routes; 

(b) the Contractor shall provide all necessary signs or directions along access 
routes, and shall obtain any permission which may be required from the relevant 
authorities for his use of routes, signs and directions; 

(c) the Employer shall not be responsible for any claims which may arise from the 
use or otherwise of any access route; 

(d) the Employer does not guarantee the suitability or availability of particular access 
routes; and 

(e) Costs due to non-suitability or non-availability, for the use required by the 
Contractor, of access routes shall be borne by the Contractor. 
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4.16 Transport of Goods 

Unless otherwise stated in the Special Conditions of Contract: 

(a) the Contractor shall give the Engineer not less than 21 days’ notice of the date 
on which any Plant or a major item of other Goods will be delivered to the Site; 

(b) the Contractor shall be responsible for packing, loading, transporting, receiving, 
unloading, storing and protecting all Goods and other things required for the 
Works; and 

(c) the Contractor shall indemnify and hold the Employer harmless against and from 
all damages, losses and expenses (including legal fees and expenses) resulting 
from the transport of Goods, and shall negotiate and pay all claims arising from 
their transport. 

 

4.17  Contractor’s Equipment 

The Contractor shall be responsible for all Contractors’ Equipment. When brought on 
to the Site, Contractor’s Equipment shall be deemed to be exclusively intended for 
the execution of the Works. The Contractor shall not remove from the Site any major 
items of Contractor’s Equipment without the consent of the Engineer. However, 
consent shall not be required for vehicles transporting Goods or Contractor’s 
Personnel off Site. 

In the event of Contractor imports any equipment the following shall apply”  

(a) Custom Clearance:  The Employer will assist the contractor, when required by 
furnishing letters of recommendation for obtaining expeditious clearance through 
customs of constructional plants, material and other things required for the works 
and then for re-export, if any.  The following publications, may be referred to by 
the contractor for guidance about custom regulations etc : 

(i) Import & export policy, together with amendments, if any, published by Govt. 
of India, Ministry of Commerce.. 

(j) Hand Book of Procedures, together with amendments, if any, Volume 1 and 
2 published by Ministry of Commerce. 

(iii)  Customs Tariff, together with amendments, if any    published by Central 
Customs. 

          The Contractor shall be responsible to follow the latest rules and regulations 
without any liability of the Employer. 

 
(c) Re-export of contractors equipment:  The contractor shall obtain all the 

relevant information regarding procedure for the import and subsequent re-
export of his equipment and materials from the Chief Controller of Imports and 
Exports, Bangalore, and shall inform himself and keep himself informed on the 
details of custom charges and draw-back regulations as applicable to the items 
of Constructional plant.  The contractor shall provide the necessary 
guarantee/bonds where these are required by the customs notwithstanding that 
import licenses may be granted in the name of Employer. 
 

(c)   Notwithstanding the provisions mentioned above, Contractor’s Equipment, 
including essential spare parts therefore, imported by the Contractor for the sole 
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purpose of executing the Contract shall be temporarily exempt from the 
payment of import duties and taxes upon initial importation, provided the 
Contractor shall post with the customs authorities at the port of entry an 
approved export bond or bank guarantee, valid until  the Time for Completion 
plus six months, in an amount equal to the full import duties and taxes which 
would be payable on the assessed imported value of such Contractor’s 
Equipment and spare parts, and callable in the event the Contractor’s 
Equipment is not exported from the Country on completion of the Contract.  A 
copy of the bond or bank guarantee endorsed by the custom authorities shall 
be provided by the Contractor to the Employer upon the importation of individual 
items of Contractor’s Equipment and spare parts.  Upon export of individual 
items of Contractor’s Equipment or spare parts, or upon the completion of the 
Contract, Contractor shall prepare for approval by the customs authority the 
authorities, an assessment of the residual value of the Contractor’s Equipment 
and spare parts to be exported based on the depreciation scale(s) and other 
criteria used by the customs authorities for such purposes under the provisions 
of the applicable Laws.  Import duties and taxes shall be due and payable to 
the customs authorities by the Contractor on (a) the difference between the 
initial imported value and the residual value of the contractor’s equipment and 
spare parts to be exported and (b) on the initial imported value that contractor’s 
equipment and spare parts remaining in the Country after completion of the 
Contract.  Upon payment of such dues within 28 days of being invoiced, the 
bond or bank guarantee shall be reduced or released accordingly; otherwise 
the security shall be called in the full amount remaining in the Country.   

 
(d) Conditions of hire of the contractor’s equipment: A certified copy of the 

agreement in respect of any item of Equipment held by contractor under any 
agreement for hire or hire purchase thereof, shall be supplied to the 
Engineer/Employer.” 
 

4.18    Protection of the Environment 

The Contractor shall take all reasonable steps to protect the environment (both on 
and off the Site) and to limit damage and nuisance to people and property resulting 
from pollution, noise and other results of his operations. 

The Contractor shall ensure that emissions, surface discharges and effluent from the 
Contractor’s activities shall not exceed the values stated in the Specification or 
prescribed by applicable Laws. 

 

4.19    Electricity, Water and Gas 

The Contractor shall, except as stated below, be responsible for the provision of all 
power, water and other services he may require. 

The Contractor shall be entitled to use for the purposes of the Works such supplies of 
electricity, water, gas and other services as may be available on the Site and of which 
details and prices are given in the Specification. The Contractor shall, at his risk and 
cost, provide any apparatus necessary for his use of these services and for measuring 
the quantities consumed. 

The quantities consumed and the amounts due (at these prices) for such services 
shall be agreed or determined by the Engineer in accordance with Sub-Clause 2.5 
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[Employer’s Claims] and Sub-Clause 3.5 [Determinations]. The Contractor shall pay 
these amounts to the Employer.   

 
4.20 Employer’s,    Equipment and Free-Issue Material 

The Employer shall make the Employer’s Equipment (if any) available for the use of the 
Contractor in the execution of the Works in accordance with the details, arrangements 
and prices stated in the Specification. Unless otherwise stated in the Specification: 

(a) the Employer shall be responsible for the Employer’s Equipment, except that 

(b) the Contractor shall be responsible for each item of Employer’s Equipment whilst 
any of the Contractor’s Personnel is operating it, driving it, directing it or in 
possession or control of it. 

The appropriate quantities and the amounts due (at such stated prices) for the use of 
Employer’s Equipment shall be agreed or determined by the Engineer in accordance 
with Sub-Clause 2.5 [Employer’s Claims] and Sub-Clause 3.5 [Determinations]. The 
Contractor shall pay these amounts to the Employer. 

The Employer shall supply, free of charge, the “free-issue materials” (if any) in 
accordance with the details stated in the Contract data. 

The Employer shall, at his risk and cost, provide these materials at the time and place 
specified in the Contract. The Contractor shall then visually inspect them, and shall 
promptly give notice to the Engineer of any shortage, defect or default in these 
materials. Unless otherwise agreed by both Parties, the Employer shall immediately 
rectify the notified shortage, defect or default. 

In case materials are handed over, in accordance with the procedure prescribed by 
the Engineer, after proper measurement and accounted for, the contractor shall be 
solely liable for any shortage, damage, defect or default in such material, and shall 
indemnify the Employer until the final accountal of materials is made by the Contractor 
on completion of the work. 

 

4.21 Progress Reports 

Unless otherwise stated in the Special Conditions of Contract, monthly progress 
reports shall be prepared by the Contractor and submitted to the Engineer in six 
copies. The first report shall cover the period up to the end of the first calendar month 
following the Commencement Date.  Reports shall be submitted monthly thereafter, 
each within 7 days after the last day of the period to which it relates. 

Reporting shall continue until the Contractor has completed all work which is known 
to be outstanding at the completion date stated in the Taking-Over Certificate for the 
Works. 

Each report shall include: 

i. charts and detailed descriptions of progress, including each stage of design (if 
any), Contractor’s Documents, procurement, manufacture, delivery to Site, 
construction, erection and testing; and including these stages for work by each 
nominated Subcontractor (as defined in Clause 5 [Nominated Subcontractors]),  
photographs showing the status of manufacture and of progress on the Site; for 
the manufacture of each main item of Plant and Materials, the name of the 
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manufacturer, manufacture location, percentage progress, and the actual or 
expected dates of: 

(i) commencement of manufacture, 

(ii) Contractor’s inspections, 

(iii) tests, and 

(iv) shipment and arrival at the Site; 

ii. the details described in Sub-Clause 6.10 [Records of Contractor’s Personnel and 
Equipment]; 

iii. copies of quality assurance documents, test results and certificates of Materials; 

iv. list of notices given under Sub-Clause 2.5 [Employer’s Claims] and notices given 
under Sub-Clause 20.1 [Contractor’s Claims]; 

v. safety statistics, including details of any hazardous incidents and activities 
relating to environmental aspects and public relations; and 

vi. comparisons of actual and planned progress of all activities, with details of any 
events or circumstances which may jeopardise the completion in accordance 
with the Contract, and the measures being (or to be) adopted to overcome 
delays. 

 

4.22  Security of the Site 

Unless otherwise stated in the Special Conditions of Contract: 

(a) the Contractor shall be responsible for keeping unauthorised persons off the Site, 
and 

(b) authorised persons shall be limited to the Contractor’s Personnel and the 
Employer’s Personnel; and to any other personnel notified to the Contractor, by 
the Employer or the Engineer, as authorised personnel of the Employer’s other 
contractors on the Site. 

 

4.23   Contractor’s Operations on Site 

The Contractor shall confine his operations to the Site, and to any additional areas 
which may be obtained by the Contractor and agreed by the Engineer as working 
areas. The Contractor shall take all necessary precautions to keep Contractor’s 
Equipment and Contractor’s Personnel within the Site and these additional areas, and 
to keep them off adjacent land. 

During the execution of the Works, the Contractor shall keep the Site free from all 
unnecessary obstruction, and shall store or dispose of any Contractor’s Equipment or 
surplus materials. The Contractor shall clear away and remove from the Site any 
wreckage, rubbish and Temporary Works which are no longer required. 

Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and 
remove, from that part of the Site and Works to which the Taking-Over Certificate 
refers, all Contractor’s Equipment, surplus material, wreckage, rubbish and 
Temporary Works. The Contractor shall leave that part of the Site and the Works in a 
clean and safe condition. 
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 However, the Contractor may retain on Site, during the Defects Notification Period, 
such Goods as are required for the Contractor to fulfill obligations under the Contract. 

 

4.24 Fossils 

All fossils, coins, articles of value or antiquity, and structures and other remains or 
items of geological or archaeological interest found on the Site shall be placed under 
the care and authority of the Employer. The Contractor shall take reasonable 
precautions to prevent Contractor’s Personnel or other persons from removing or 
damaging any of these findings. 

The Contractor shall, upon discovery of any such finding, promptly give notice to the 
Engineer, who shall issue instructions for dealing with it. If the Contractor suffers delay 
and/or incurs Cost from complying with the instructions, the Contractor shall give a 
further notice to the Engineer and shall be entitled subject to Sub-Clause 20.1 
[Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 [Extension of Time for Completion], and 

(b) payment of any such Cost, which shall be included in the Contract Price. 

After receiving this further notice, the Engineer shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine these matters. 
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5 Nominated Subcontractors 
 

 

5.1 Definition of nominated Subcontractor 

In the Contract, “nominated Subcontractor” means a Subcontractor: 

(a) who is stated in the Contract as being a nominated Subcontractor, or 

(b) whom the Engineer, under Clause 13 [Variations and Adjustments], instructs the 
Contractor to employ as a Subcontractor. 

 

5.2 Objection to Nomination 

The Contractor shall not be under any obligation to employ a nominated Subcontractor 
against whom the Contractor raises reasonable objection by notice to the Engineer 
as soon as practicable, with supporting particulars. An objection shall be deemed 
reasonable if it arises from (among other things) any of the following matters, unless 
the Employer agrees to indemnify the Contractor against and from the consequences 
of the matter: 

(a) there are reasons to believe that the Subcontractor does not have sufficient 
competence, resources or financial strength; 

(b) the subcontract does not specify that the nominated Subcontractor shall 
indemnify the Contractor against and from any negligence or misuse of Goods 
by the nominated Subcontractor, his agents and employees; or 

(c) the subcontract does not specify that, for the subcontracted work (including 
design, if any), the nominated Subcontractor shall: 

(i) undertake to the Contractor such obligations and liabilities as will enable 
the Contractor to discharge his obligations and liabilities under the Contract, 
and 

(ii) indemnify the Contractor against and from all obligations and liabilities 
arising under or in connection with the Contract and from the consequences 
of any failure by the Subcontractor to perform these obligations or to fulfil 
these liabilities. 

 

5.3 Payments to nominated Subcontractors 

The Contractor shall pay to the nominated Subcontractor the amounts which the 
Engineer certifies to be due in accordance with the subcontract. These amounts plus 
other charges shall be included in the Contract Price in accordance with sub-
paragraph (b) of Sub-Clause 13.5 [Provisional Sums], except as stated in Sub-Clause 
5.4 [Evidence of Payments]. 

 

5.4 Evidence of Payments 

Before issuing a Payment Certificate which includes an amount payable to a 
nominated Subcontractor, the Engineer may request the Contractor to supply 
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reasonable evidence that the nominated Subcontractor has received ( Within 7 days 
of receipt of previous payment by the contractor)  all amounts due in accordance with 
previous Payment Certificates, less applicable deductions for retention or otherwise. 
Unless the Contractor: 

(a) submits this reasonable evidence to the Engineer, or 

(b)  

(i) satisfies the Engineer in writing that the Contractor is reasonably entitled to 
withhold or refuse to pay these amounts, and 

(ii) submits to the Engineer reasonable evidence that the nominated 
Subcontractor has been notified of the Contractor’s entitlement, 

then the Employer may (at his sole discretion) pay, direct to the nominated 
Subcontractor, part or all of such amounts previously certified (less applicable 
deductions) as are due to the nominated Subcontractor and for which the Contractor 
has failed to submit the evidence described in sub-paragraphs (a) or (b) above. The 
Contractor shall then repay, to the Employer, the amount which the nominated 
Subcontractor was directly paid by the Employer. 
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6.1 Engagement of Staff and Labour 

Except as otherwise stated in the Specification, the Contractor shall make 
arrangements for the engagement of all staff and labour, local or otherwise, and for 
their payment, housing, feeding and transport. 

The Contractor is encouraged, to the extent practicable and reasonable, to employ 
staff and labor with appropriate qualifications and experience from sources within the 
Country. 

 

6.2 Rates of Wages and Conditions of Labour 

The Contractor shall pay rates of wages, and observe conditions of labour, which are 
not lower than those established for the trade or industry where the work is carried 
out. If no established rates or conditions are applicable, the Contractor shall pay rates 
of wages and observe conditions which are not lower than the general level of wages 
and conditions observed locally by employers whose trade or industry is similar to that 
of the Contractor. 
 

If the Employer is obliged to provide amenities or arrange payment of wages to 
contract labour employed by the contractor either directly or  through sub contractor 
under the contract on account of failures on the part the contractor to provide the 
amenities  and / or arrange payment of wages to the contract labour as required of 
him under the provision of the said act / rules made there under, the 
Engineer/Employer shall be at liberty without prejudice to the rights of 
Engineer/Employer under Section 20(2) and 21(4) of the contract labour (Regulation 
and Abolition) Act 1970 to recover the whole or part of the expenditure so incurred 
on the wages so paid by the Engineer/Employer/Railway from the security deposit 
and/or from any sum or sums due  to the contractor whether under this contract or 
any other contract.  

 

6 Staff and Labour 

The Contractor shall inform the Contractor’s Personnel about their liability to pay 
personal income taxes in the Country in respect of such of their salaries, wages, 
allowances, and any benefits as are subject to taxes under the Laws of the Country 
for the time being in force, and the Contractor shall perform such duties in regard to 
such deductions thereof as may be imposed on him by such Laws.  

 

The Contractor shall keep the Employer indemnified in case any action is taken 
against the Employer by the competent authority on account of contravention of any 
of the provisions of any Act or rules made there-under, regulation or notifications 
including amendment.  If the Employer is caused to pay or reimburse, such amounts 
as may be necessary to cause or observe, or for non-observance of the provisions 
stipulated in the notifications/bye laws/Acts/Rules/ regulations including amendments, 
if any, on the part of the Contractor, the Engineer/Employer shall have the right to 
deduct any money due to the contractor including his amount of performance security.  
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The Employer/Engineer shall also have right to recover from the Contractor any sum 
required or estimated to be required for making good the loss or damage suffered by 
the Employer. 

The employees of the Contractor and the Sub-Contractor in no case shall be treated 
as the employees of the Employer at any point of time. 
 
The Contractor shall duly comply with the provisions of the Apprentices Act 1961 (III 
of 1961), the rules made there under and the orders that may be issued from time to 
time under the said Act and the said Rules and on his failure or neglect to do so he 
shall be subject to all liabilities provide by the said Act and said Rules. 
 

The Contractor and his Sub Contractors shall comply with all applicable Labour Laws, 
and should not employ Child Labour for construction and maintenance activities. The 
Contractor shall provide appropriate facilities for children in Construction Camp sites. 

The Contractors shall not differentiate wages between men and women for work of 
equal value.  

 

6.3 Persons in the Service of Employer 

The Contractor shall not recruit, or attempt to recruit, staff and labour from amongst 
persons in the service of the Employer or the Engineer. 

 

6.4 Labour Laws 

The Contractor shall comply with all the relevant labour Laws applicable to the 
Contractor’s Personnel, including Laws relating to their employment, health, 
safety, welfare, immigration, and emigration, and shall allow them all their legal 
rights. The contractor and his sub-contractors shall be responsible to ensure at his 
own cost, compliance to all laws, bye-laws, rules and regulations for the time being in 
force pertaining to the employment of local or imported labour and shall take all 
necessary precautions to ensure and preserve the health and safety of all staff 
employed directly or through sub-contractors or petty contractors on the works which 
shall include all the acts listed in Appendex – 1 but not limited to the same.  
 
 

The Contractor shall require his employees to obey all applicable Laws, including 
those concerning safety at work. 
 

During continuance of the Contract, the Contractor and his Sub-Contractors shall 
abide at all times by all existing labour enactments and rules made thereunder, 
regulations, notifications and bye laws of the State or Central government or local 
authority and any other labour laws (including rules), regulations, bye laws that may 
be passed or notification that may be issued under any labour law in future either by 
the State or the Central Government or the local authority.  Salient features of some 
of the major labour laws hat are applicable to construction industry are given in 
Appendix 1 to these Conditions of Contract.  
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6.5 Working Hours 

No work shall be carried out on the Site on locally recognised days of rest, or outside 
the normal working hours stated in the Contract Data, unless: 

(a) otherwise stated in the Contract, 

(b) the Engineer gives consent, or 

(c) the work is unavoidable, or necessary for the protection of life or property or for 
the safety of the Works, in which case the Contractor shall immediately advise 
the Engineer. 

 

6.6 Facilities for Staff and Labour 

Except as otherwise stated in the Specification, the Contractor shall provide and 
maintain all necessary accommodation and welfare facilities for the Contractor’s 
Personnel. The Contractor shall also provide facilities for the Employer’s Personnel 
as stated in the Specification. 

The Contractor shall not permit any of the Contractor’s Personnel to maintain any 
temporary or permanent living quarters within the structures forming part of the 
Permanent Works. 

 

6.7 Health and Safety 

The Contractor shall at all times take all reasonable precautions to maintain the health 
and safety of the Contractor’s Personnel. In collaboration with local health authorities, 
the Contractor shall ensure that medical staff, first aid facilities, sick bay and a 
standing arrangement for ambulance service are available at a phone call at all times 
at the Site and at any accommodation for Contractor’s and Employer’s Personnel, 
and that suitable arrangements are made for all necessary welfare and hygiene 
requirements and for the prevention of epidemics. 
 
In the event of any outbreak of illness of an epidemic nature, the Contractor shall 
comply with and carry out such regulations, orders and requirements as may be made 
by the Government or the local medical or sanitary authorities, for the purpose of 
dealing with and overcoming the same. The Contractor shall appoint an accident 
prevention officer at the Site, responsible for maintaining safety and protection against 
accidents. This person shall be qualified for this responsibility, and shall have the 
authority to issue instructions and take protective measures to prevent accidents. 
Throughout the execution of the Works, the Contractor shall provide whatever is 
required by this person to exercise this responsibility and authority. 
 
The Contractor shall send, to the Engineer, details of any accident as soon as 
practicable after its occurrence.  
 

HIV-AIDS Prevention.  The Contractor shall conduct an HIV-AIDS awareness 
programme via an approved service provider, and shall undertake such other 
measures as are specified in this Contract to reduce the risk of the transfer of the HIV 
virus between and among the Contractor’s Personnel and the local community, to 
promote early diagnosis and to assist affected individuals. 
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Epidemics 
In the event of any outbreak of illness of an epidemic nature, the Contractor shall 
comply with and carry out such regulations, orders and requirements as may be made 
by the Government or the local medical or sanitary authorities, for the purpose of 
dealing with and overcoming the same.  
Records of Safety and Health 

 The Contractor shall maintain such records and make such reports concerning safety, 
health and welfare of persons and damage to property as the Engineer may from 
time to time prescribe.  

Submission of Returns: : 

The contractor shall be responsible for timely submission of all returns and 
statements to the concerned authorities in full compliance of all rules, bye-laws and 
regulations for the time being in force. 

The Contractor shall throughout the contract (including the Defects Notification 
Period): (i) conduct Information, Education and Consultation Communication (IEC) 
campaigns, at least every other month, addressed to all the Site staff and labor 
(including all the Contractor's employees, all Sub-Contractors and Consultants' 
employees, and all truck drivers and crew making deliveries to Site for construction 
activities) and to the immediate local communities, concerning the risks, dangers and 
impact, and appropriate avoidance behavior with respect to of Sexually Transmitted 
Diseases (STD)—or Sexually Transmitted Infections (STI) in general and HIV/AIDS 
in particular; (ii) provide male or female condoms for all Site staff and labor as 
appropriate; and (iii) provide for STI and HIV/AIDS screening, diagnosis, counseling 
and referral to a dedicated national STI and  HIV/AIDS program, (unless otherwise 
agreed) of all Site staff and labor. 
 

The Contractor shall include in the program to be submitted for the execution of the 
Works under Sub-Clause 8.3 an alleviation program for Site staff and labour and their 
families in respect of Sexually Transmitted Infections (STI) and Sexually Transmitted 
Diseases (STD) including HIV/AIDS. The STI, STD and HIV/AIDS alleviation program 
shall indicate when, how and at what cost the Contractor plans to satisfy the 
requirements of this Sub-Clause and the related specification.  For each component, 
the program shall detail the resources to be provided or utilized and any related sub-
contracting proposed. The program shall also include provision of a detailed cost 
estimate with supporting documentation. Payment to the Contractor for preparation 
and implementation this program shall not exceed the Provisional Sum dedicated for 
this purpose. 

 

6.8  Contractor’s Superintendence 

Throughout the execution of the Works, and as long thereafter as is necessary to fulfil 
the Contractor’s obligations, the Contractor shall provide all necessary 
superintendence to plan, arrange, direct, manage, inspect and test the work. 

Superintendence shall be given by a sufficient number of persons having adequate 
knowledge of the language for communications (defined in Sub-Clause 1.4 [Law and 
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 Language]) and of the operations to be carried out (including the methods and 
techniques required, the hazards likely to be encountered and methods of preventing 
accidents), for the satisfactory and safe execution of the Works. 

The Contractor shall employ the key personnel named in the Schedule of Personnel 
as referred to in the Contract Data to carry out the functions stated in the Schedule or 
other personnel approved by the Engineer.  The Engineer will approve any proposed 
replacement of key personnel only if their qualifications, abilities and relevant 
experience are substantially equal to or better than those of the personnel listed in 
the Schedule. 

The Contractor shall not employ any retired government Gazetted officer, who has 
either not completed one year after the date of retirement, or has not obtained 
permission to employment with the Contractor. 

 

6.9   Contractor’s Personnel 

The Contractor’s Personnel shall be appropriately qualified, skilled and experienced 
in their respective trades or occupations. The Engineer may require the Contractor to 
remove (or cause to be removed) any person employed on the Site or Works, 
including the Contractor’s Representative if applicable, who: 

(a) persists in any misconduct or lack of care, 

(b) carries out duties incompetently or negligently, 

(c) fails to conform with any provisions of the Contract, or 

(d) persists in any conduct which is prejudicial to safety, health, or the protection of 
the environment. 

If the Engineer asks the Contractor to remove a person who is a member of the 
Contractor’s staff or his work force stating the reasons, the Contractor shall ensure that 
the person leaves the Site within seven (7) days and has no further connection with the 
work in the Contract.  The replacement person shall be appointed within fourteen (14) 
days of the notification by the Engineer. 
 
A reasonable proportion of the Contractor’s Superintending Staff shall have a working 
knowledge of the English language or the Contractor shall have available on site at 
all times a sufficient number of competent interpreters to ensure the proper 
transmission of instructions and information. If appropriate, the Contractor shall then 
appoint (or cause to be appointed) a suitable replacement person. 

 

6.10 Records of Contractor’s Personnel and Equipment 

The Contractor shall submit, to the Engineer, details showing the number of each 
class of Contractor’s Personnel and of each type of Contractor’s Equipment on the 
Site. Details shall be submitted each calendar month, in a form approved by the 
Engineer, until the Contractor has completed all work which is known to be 
outstanding at the completion date stated in the Taking-Over Certificate for the Works. 
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6.11 Disorderly Conduct 

The Contractor shall at all times take all reasonable precautions to prevent any 
unlawful, riotous or disorderly conduct by or amongst the Contractor’s Personnel, and 
to preserve peace and protection of persons and property on and near the Site. 

 

6.12 Foreign Personnel 

The Contractor may bring in to the country any foreign personnel who are necessary 
for the execution of the Works to the extent allowed by the applicable Laws. The 
Contractor shall ensure that these personnel are provided with the required residence 
visas and work permits. The Employer will, without any financial liability, if requested 
by the Contractor, use his best endeavours in a timely and expeditious manner to 
assist the Contractor in obtaining any local, state, national, or government permission 
required for bringing in the Contractor’s personnel. 
 
The Contractor shall be responsible for the return of these personnel to the place 
where they were recruited or to their domicile. In the event of the death in the Country 
of any of these personnel or members of their families, the Contractor shall similarly 
be responsible for making the appropriate arrangements for their return or burial.  
Contractor shall also be responsible for any legal liabilities during their stay. 
 

6.13 Supply of Foodstuffs 

The Contractor shall arrange for the provision of a sufficient supply of suitable food 
as may be stated in the Specification at reasonable prices for the Contractor’s 
Personnel for the purposes of or in connection with the Contract. 

 

6.14 Supply of Water 

The Contractor shall, having regard to local conditions, provide on the Site an 
adequate supply of drinking and other water for the use of the Contractor’s Personnel. 

 

6.15 Measures against Insect and Pest Nuisance 

The Contractor shall at all times take the necessary precautions to protect the 
Contractor’s Personnel employed on the Site from insect and pest nuisance, and to 
reduce their danger to health. The Contractor shall comply with all the regulations of 
the local health authorities, including use of appropriate insecticide. 

 

The Contractor shall provide his staff and labour with suitable prophylactics for the 
prevention of malaria, and take steps to prevent the formation of stagnant pools of 
water.  He shall comply with all the regulations of the local health authorities in these 
respects and shall in particular arrange to spray thoroughly with approved insecticides 
all buildings erected on the site such treatment shall be carried out at least once a 
year or as instructed by the Engineer. The Contractor shall warn his staff and labour 
of the dangers of diseases like Malaria, Filaria and other contagious diseases etc.  
and also Scorpions, Snakes, Wild animals etc. and preventive actions required to be 
taken by the labour and staff. 
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6.16 Alcoholic Liquor or Drugs 

The Contractor shall not, otherwise than in accordance with the Laws of the Country, 
import, sell, give barter or otherwise dispose of any alcoholic liquor or drugs, or permit 
or allow importation, sale, gift barter or disposal thereto by Contractor's Personnel. 

 

6.17  Arms and Ammunition 

The Contractor shall not give, barter, or otherwise dispose of, to any person, any arms 
or ammunition of any kind, or allow Contractor's Personnel to do so. 

 

6.18 Festivals and Religious Customs 

The Contractor shall respect the Country's recognized festivals, days of rest and 
religious or other customs.  

6.19   Funeral  Arrangements 

The Contractor shall be responsible, to the extent required by local regulations, for 
making any funeral arrangements for any of his local employees who may die while 
engaged upon the Works. 

 

6.20 Prohibition of Forced or Compulsory Labour 

The contractor shall not employ "forced or compulsory labour" in any form. "Forced or 
compulsory labour" consists of all work or service, not voluntarily performed, that is 
extracted from an individual under threat of force or penalty. 

 

6.21  Prohibition of Harmful Child Labour 

The Contractor shall not employ any child to perform any work that is economically 
exploitative, or is likely to be hazardous to, or to interfere with, the child's education, 
or to be harmful to the child's health or physical, mental, spiritual, moral, or social 
development. 

 

6.22   Employment Records of Workers 

The Contractor shall keep complete and accurate records of the employment of labour 
at the Site. The records shall include the names, ages, genders, hours worked and 
wages paid to all workers. These records shall be summarized on a monthly basis 
and shall be available for inspection by the Engineer during normal working hours.  
These records shall be included in the details to be submitted by the Contractor under 
Sub-Clause 6.10 [Records of Contractor’s Personnel and Equipment]. 

(j) In addition to the above, the Contractor shall register his firm/company etc. on 
website ‘www.shramikkalyan.indianrailways.gov.in’ and upload requisite details 
of labour and their payment in this portal. These details shall be available in 
public domain. The Registration/ updation on Portal shall be done as under: 
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(a) Contractor shall apply for onetime registration of his company/firm etc. in the 

Shramikkalyan portal with requisite details subsequent to issue of Letter of 

Acceptance. Employer/Engineer shall approve the contractor’s registration in 

the portal within 7 days of receipt of such request.  

 

(b) Contractor once approved by any Employer/Engineer, can create password 

with login ID (PAN No.) for subsequent use of portal for all LoAs issued in his 

favour. 

 

(c) The contractor once registered on the portal, shall provide details of his Letter 

of Acceptances (LoA) / Contract Agreements on shramikkalyan portal within 

15 days of issue of any LoA for approval of concerned Employer/Engineer. 

Employer/Engineer shall update (if required) and approve the details of LoA 

filled by contractor within 7 days of receipt of such request.  

 

(d) After approval of LoA by Employer/Engineer, contractor shall fill the salient 

details of contract labours engaged in the contract and ensure updating of 

each wage payment to them on shramikkalyan portal on monthly basis.  

 

(e) It shall be mandatory upon the contractor to ensure correct and prompt 
uploading of all salient details of engaged contractual labour & payments 
made thereof after each wage period.  

 
(ii) While processing payment of any ‘Interim Payment Certificate’ or ‘Final Payment 

Certificate’ or release of ‘Advances’ or ‘Performance Guarantee / Security deposit’, 
contractor shall submit a certificate to the Engineer or Engineer’s representatives 
that “I have uploaded the correct details of contract labours engaged in connection 
with this contract and payments made to them during the wage period in Railway’s 
Shramikkalyan portal at ‘www.shramikkalyan.indianrailways.gov.in’ till ____Month, 
____Year.” 
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7 Plant, Materials and Workmanship 
 

 

7.1 Manner of Execution 

The Contractor shall carry out the manufacture of Plant, the production and 
manufacture of Materials, and all other execution of the Works: 

(a) in the manner (if any) specified in the Contract, 

(b) in a proper workmanlike and careful manner, in accordance with recognised 
good practice, and 

(c) with properly equipped facilities and non-hazardous Materials, except as 
otherwise specified in the Contract. 

 

7.2 Samples 

The Contractor shall submit the following samples of Materials, and relevant 
information, to the Engineer for consent prior to using the Materials in or for the Works: 

(a) manufacturer’s standard samples of Materials and samples specified in the 
Contract, all at the Contractor’s cost, and 

(b) additional samples instructed by the Engineer as a Variation. 

Each sample shall be labelled as to origin and intended use in the Works. 

 

7.3 Inspection 

The Employer’s Personnel shall at all reasonable times: 

(a) have full access to all parts of the Site and to all places from which natural 
Materials are being obtained, and 

(b) during production, manufacture and construction (at the Site and elsewhere), be 
entitled to examine, inspect, measure and test the materials and workmanship, 
and to check the progress of manufacture of Plant and production and 
manufacture of Materials. 

The Contractor shall give the Employer’s Personnel full opportunity to carry out these 
activities, including providing access, facilities, permissions and safety equipment. No 
such activity shall relieve the Contractor from any obligation or responsibility. 

The Contractor shall give notice to the Engineer whenever any work is ready and 
before it is covered up, put out of sight, or packaged for storage or transport. The 
Engineer shall then either carry out the examination, inspection, measurement or 
testing without unreasonable delay, or promptly give notice to the Contractor that the 
Engineer does not require to do so. If the Contractor fails to give the notice, he shall, 
if and when required by the Engineer, uncover the work and thereafter reinstate and 
make good, all at the Contractor’s cost. 
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7.4 Testing 

This Sub-Clause shall apply to all tests specified in the Contract, other than the Tests 
after Completion (if any). 
 
The Contractor shall provide all apparatus, assistance, documents and other 
information, electricity, equipment, fuel, consumables, instruments, labour, materials, 
and suitably qualified and experienced staff, as are necessary to carry out the 
specified tests efficiently. The Contractor shall agree, with the Engineer, the time and 
place for the specified testing of any Plant, Materials and other parts of the Works. 
 
The Engineer may, under Clause 13 [Variations and Adjustments], vary the location 
or details of specified tests, or instruct the Contractor to carry out additional tests. If 
these varied or additional tests show that the tested Plant, Materials or workmanship 
is not in accordance with the Contract, the cost of carrying out this Variation shall be 
borne by the Contractor, notwithstanding other provisions of the Contract. 
 
The Engineer shall give the Contractor not less than 24 hours’ notice of the Engineer’s 
intention to attend the tests. If the Engineer does not attend at the time and place 
agreed, the Contractor may proceed with the tests, unless otherwise instructed by the 
Engineer, and the tests shall then be deemed to have been made in the Engineer’s 
presence. 
 
If the Contractor suffers delay and/or incurs Cost from complying with these 
instructions or as a result of a delay for which the Employer is responsible, the 
Contractor shall give notice to the Engineer and shall be entitled subject to Sub-
Clause 20.1 [Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 [Extension of Time for Completion], and 

(b) payment of any such Cost , which shall be included in the Contract Price. 

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 
3.5 [Determinations] to agree or determine these matters.  

The Contractor shall promptly forward to the Engineer duly certified reports of the 
tests. When the specified tests have been passed, the Engineer shall endorse the 
Contractor’s test certificate, or issue a certificate to him, to that effect. If the Engineer 
has not attended the tests, he shall be deemed to have accepted the readings as 
accurate. 

 

7.5 Rejection 

If, as a result of an examination, inspection, measurement or testing, any Plant, 
Materials or workmanship is found to be defective or otherwise not in accordance with 
the Contract, the Engineer may reject the Plant, Materials or workmanship by giving 
notice to the Contractor, with reasons. The Contractor shall then promptly make good 
the defect and ensure that the rejected item complies with the Contract. 

If the Engineer requires this Plant, Materials or workmanship to be retested, the tests 
shall be repeated under the same terms and conditions. If the rejection and retesting 
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cause the Employer to incur additional costs, the Contractor shall subject to Sub-
Clause 2.5 [Employer’s Claims] pay these costs to the Employer. 

 

7.6 Remedial Work 

Notwithstanding any previous test or certification, the Engineer may instruct the 
Contractor to: 

(a) remove from the Site and replace any Plant or Materials which is not in 
accordance with the Contract, 

(b) remove and re-execute any other work which is not in accordance with the 
Contract, and 

(c) execute any work which is urgently required for the safety of the Works, whether 
because of an accident, unforeseeable event or otherwise. 

The Contractor shall comply with the instruction within a reasonable time, which shall 
be the time (if any) specified in the instruction, or immediately if urgency is specified 
under sub-paragraph (c). 

If the Contractor fails to comply with the instruction, the Employer shall be entitled to 
employ and pay other persons to carry out the work. Except to the extent that the 
Contractor would have been entitled to payment for the work, the Contractor shall 
subject to Sub-Clause 2.5 [Employer’s Claims] pay to the Employer all costs arising 
from this failure. 

 

7.7 Ownership of Plant and Materials 

Each item of Plant and Materials shall, to the extent consistent with the Laws of the 
Country, become the property of the Employer at whichever is the earlier of the 
following times, free from liens and other encumbrances: 

(a) when it is delivered to the Site; 

(b) when the Contractor is entitled to payment of the value of the Plant and Materials 
under Sub-Clause 8.10 [Payment for Plant and Materials in Event of 
Suspension]. 

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, 
rents and other payments for: 

(a) natural Materials obtained from outside the Site, and 

(b) the disposal of material from demolitions and excavations and of other surplus 
material (whether natural or man-made), except to the extent that disposal areas 
within the Site are specified in the Contract. 
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8 Commencement, Delay and Suspension 
 

 

8.1   Commencement of Works 

The Engineer shall give the Contractor not less than 7 days’ notice of the 
Commencement Date. Unless otherwise stated in the Special Conditions of Contract, 
the Commencement Date shall be within the number of  days after the Contractor 
receives the Letter of Acceptance as specified in Contract Data. 

The Contractor shall commence the execution of the Works as soon as is reasonably 
practicable after the Commencement Date, and shall then proceed with the Works 
with due expedition and without delay. 

 

8.2 Time for Completion 

The Contractor shall complete the whole of the Works, and each Section (if any), 
within the Time for Completion for the Works or Section (as the case may be), 
including: 

(a) achieving the passing of the Tests on Completion, and 

(b) completing all work which is stated in the Contract as being required for whole 
of the Works or Section(s) to be considered to be completed for the purposes of 
taking-over under Sub-Clause 10.1 [Taking Over of the Works and Sections]. 

(c)  The date of completion for works described in this sub-clause,  shall be the 
earliest of the following :  

(i) The date CRS recommends opening of the Section(s)  for public carriage 
of passengers to Central Government, for speeds of not less than 75% of 
the designed operating speeds or, 

(ii) The date CRS authorises the Railway Administration for opening  of 
Section(s), subject to sanction of the Central Government for speeds of not 
less than 75% of the designed operating speeds, or, 

(iii) The date CRS authorizes/sanctions opening of Section(s) without 
inspection. 

 

8.3  Programme 

The Contractor shall submit a detailed time programme to the Engineer within 28 days 
after receiving the notice under Sub-Clause 8.1 [Commencement of Works]. The 
program shall include the physical and Financial Progress vis-à-vis program and 
forecast cash flow adopting Project Management Software Primavera/Sure Track/MS 
Project or as mutually agreed.  The program must identify the milestones, interface 
requirements and program reporting elements.  The Contractor shall supply, free of 
cost one set of authorized software to the Engineer and the soft copy of structured 
program for the project.  This shall be updated every month. The Contractor shall also 
submit a revised programme whenever the previous programme is inconsistent with 
actual progress or with the Contractor’s obligations. Each programme shall include: 

(a) the order in which the Contractor intends to carry out the Works, including the 
anticipated timing of each stage of design (if any), Contractor’s Documents, 
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procurement, manufacture of Plant, delivery to Site, construction, erection and 
testing, 

(b) each of these stages for work by each nominated Subcontractor (as defined in 
Clause 5 [Nominated Subcontractors]), 

(c) the sequence and timing of inspections and tests specified in the Contract, and 

(d) a supporting report which includes: 

(i) a general description of the methods which the Contractor intends to adopt, 
and of the major stages, in the execution of the Works, and 

(ii) details showing the Contractor’s reasonable estimate of the number of each 
class of Contractor’s Personnel and of each type of Contractor’s Equipment, 
required on the Site for each major stage. 
 

Unless the Engineer, within 21 days after receiving a programme, gives notice to the 
Contractor stating the extent to which it does not comply with the Contract, the 
Contractor shall proceed in accordance with the programme, subject to his other 
obligations under the Contract. The Employer’s Personnel shall be entitled to rely 
upon the programme when planning their activities. 
 
The Contractor shall promptly give notice to the Engineer of specific probable future 
events or circumstances which may adversely affect the work, increase the Contract 
Price or delay the execution of the Works. The Engineer may require the Contractor 
to submit an estimate of the anticipated effect of the future event or circumstances, 
and/or a proposal under Sub-Clause 13.3 [Variation Procedure]. 
 
If, at any time, the Engineer gives notice to the Contractor that a programme fails (to 
the extent stated) to comply with the Contract or to be consistent with actual progress 
and the Contractor’s stated intentions, the Contractor shall submit a revised 
programme to the Engineer within 15 days in accordance with this Sub-Clause. 
 

8.4 Extension of Time for Completion 

The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor’s Claims] to 
an extension of the Time for Completion if and to the extent that completion for the 
purposes of Sub-Clause 10.1 [Taking-Over of the Works and Sections] is or will be 
delayed by any of the following causes: 

(a) a Variation (unless an adjustment to the Time for Completion has been agreed 
under Sub-Clause 13.3 [Variation Procedure]) or other substantial change in the 
quantity of an item of work included in the Contract, 

(b) a cause of delay giving an entitlement to extension of time under a Sub-Clause 
of these Conditions, 

(c) exceptionally adverse climatic conditions, 

(d) Unforeseeable shortages in the availability of personnel or Goods caused by 
epidemic or governmental actions, or 

(e) any delay, impediment or prevention caused by or attributable to the Employer, 
the Employer’s Personnel, or the Employer’s other contractors. 
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If the Contractor considers himself to be entitled to an extension of the Time for 
Completion, the Contractor shall give notice to the Engineer in accordance with Sub-
Clause 20.1 [Contractor’s Claims]. When determining each extension of time under 
Sub-Clause 20.1, the Engineer shall review previous determinations and may 
increase, but shall not decrease, the total extension of time. 

 

8.5 Delays Caused by Authorities 

If the following conditions apply, namely: 

(a) the Contractor has diligently followed the procedures laid down by the relevant 
legally constituted public authorities in the Country, 

(b) these authorities delay or disrupt the Contractor’s work, and 

(c) the delay or disruption was Unforeseeable, 

then this delay or disruption will be considered as a cause of delay under sub-
paragraph (b) of Sub-Clause 8.4 [Extension of Time for Completion]. 

 

8.6 Rate of Progress 

If, at any time: 

(a) actual progress is too slow to complete within the Time for Completion, and/or 

(b) progress has fallen (or will fall) behind the current programme under Sub-Clause 
8.3 [Programme], 

other than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for 
Completion], then the Engineer may instruct the Contractor to submit, under Sub-
Clause 8.3 [Programme], a revised programme and supporting report describing the 
revised methods which the Contractor proposes to adopt in order to expedite progress 
and complete within the Time for Completion. 

Unless the Engineer notifies otherwise, the Contractor shall adopt these revised 
methods, which may require increases in the working hours and/or in the numbers of 
Contractor’s Personnel and/or Goods, at the risk and cost of the Contractor. If these 
revised methods cause the Employer to incur additional costs, the Contractor shall 
subject to Sub-Clause 2.5 [Employer’s Claims] pay these costs to the Employer, in 
addition to delay damages (if any) under Sub-Clause 8.7 below. 

 

8.7 Extension of Time for Completion with Delay Damages 

If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion for entire 
work or for specified section wise completion period ], and he is not entitled to an 
extension of time under sub clause 8.4 then the employer may grant extension of time 
with delay damage in such case, the Contractor shall subject to Sub-Clause 2.5 
[Employer’s Claims] pay delay damages to the Employer for this default. These delay 
damages shall be the sum stated in the Contract Data, which shall be paid for every 
day which shall elapse between the relevant Time for Completion and the date stated 
in the Taking-Over Certificate. However, the total amount due under this Sub-Clause 
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shall not exceed the maximum amount of delay damages (if any) stated in the 
Contract Data. 

Further, if the contractor fails to achieve physical/financial targets as per the agreed 
programme for a consecutive period of 3 months without any valid reasons, other than 
attributable to the contractor, a provisional recovery of delay damages shall be made 
from the next interim payment certificate @ 1/10th of the sum of delay damages stated 
in the  contract data, for the entire period of 3 months.  Such recovery shall continue 
from the further interim payment certificates till the contractor is able to make good 
the shortfall and achieve the cumulative targets as per agreed programme.  On 
achieving the cumulative progress targets as per agreed programme, the entire 
amount recovered till that month, shall be refunded to the contractor in the next interim 
payment certificate.  In case the contractor is unable to make good the shortfall and 
achieve the cumulative targets resulting in delay in completion of the project, then the 
provisional recoveries made shall be adjusted against the delay damages to be finally 
imposed on the contractor. 

These delay damages shall be the only damages due from the Contractor for such 
default, other than in the event of termination under Sub-Clause 15.2 [Termination by 
Employer] prior to completion of the Works. These damages shall not relieve the 
Contractor from his obligation to complete the Works, or from any other duties, 
obligations or responsibilities which he may have under the Contract. 

 

8.8 Suspension of Work 

The Engineer may at any time instruct the Contractor to suspend progress of part or 
all of the Works. During such suspension, the Contractor shall protect, store and 
secure such part or the Works against any deterioration, loss or damage. 

The Engineer may also notify the cause for the suspension. If and to the extent that 
the cause is notified and is the responsibility of the Contractor, the following Sub-
Clauses 8.9, 8.10 and 8.11 shall not apply. 

 

8.9   Consequences of Suspension 

If the Contractor suffers delay and/or incurs Cost from complying with the Engineer’s 
instructions under Sub-Clause 8.8 [Suspension of Work] and/or from resuming the 
work, the Contractor shall give notice to the Engineer and shall be entitled subject to 
Sub-Clause 20.1 [Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 [Extension of Time for Completion], and 

(b) payment of any such Cost, which shall be included in the Contract Price. 

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 
3.5 [Determinations] to agree or determine these matters. 

The Contractor shall not be entitled to an extension of time for, or to payment of the 
Cost incurred in, making good the consequences of the Contractor’s faulty design, 
workmanship or materials, or of the Contractor’s failure to protect, store or secure in 
accordance with Sub-Clause 8.8 [Suspension of Work]. 
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8.10 Payment for Plant and Materials in Event of Suspension 

The Contractor shall be entitled to payment of the value (as at the date of 
suspension)of Plant and/or Materials, if: 

(a) the work on Plant or delivery of Plant and/or Materials has been suspended for 
more than 28 days,  

(b) the Contractor has marked the Plant and/or Materials as the Employer’s property 
in accordance with the Engineer’s instructions, and 

(c) Such materials or plant is received at site. 

 

8.11 Prolonged Suspension 

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more 
than 84 days, the Contractor may request the Engineer’s permission to proceed. If the 
Engineer does not give permission within 28 days after being requested to do so, the 
Contractor may, by giving notice to the Engineer, treat the suspension as an omission 
under Clause 13 [Variations and Adjustments] of the affected part of the Works. If the 
suspension affects the whole of the Works, the Contractor may give notice of 
termination under Sub-Clause 16.2 [Termination by Contractor]. 

 

8.12 Resumption of Work 

After the permission or instruction to proceed is given, the Contractor and the 
Engineer shall jointly examine the Works and the Plant and Materials affected by the 
suspension. The Contractor shall make good any deterioration or defect in or loss of 
the Works or Plant or Materials, which has occurred during the suspension. 

 

8.13 Bonus for early completion: 

If the Contractor achieves completion of the whole of the Works or any section(s) prior 
to the intended Completion Date prescribed in Contract data (Extension of time 
pursuant to Clause 8.4 or any other clause of these conditions will not be considered), 
the Employer shall pay to the Contractor a sum stated in the Contract data as bonus 
for early completion, for every calendar month which shall elapse between the date of 
completion of all items of works as stipulated in the contract, including variations 
ordered by the Engineer and the time prescribed in Clause 8.2.  However, on handing 
over of the particular section for construction of OHE foundations after completing 
formation, turfing, side drains & protection works for the section excluding station 
yards but including buildings required for commissioning of the section, the section 
shall be considered to be substantially completed for the purposes of first stage bonus 
payment.  

If General Manager of the Zonal Railway has signed application for opening of the 
section(s), such section(s) shall be treated as substantially completed on the date 45 
days after the date of signing the application for the purposes of second stage bonus 
under this clause subject to the conditions that: - 
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a) In case the CRS has authorized the opening of the section(s) within 45 days 
from the date of signing the application, then date of authorization shall be the 
date of completion. 

b) In case the CRS has not authorized opening of the section(s) after having 
come for inspection within 45 days from the date of signing the application, 
then the section(s) shall not be treated as substantially completed for the 
purposes of bonus under this clause. 

For the purpose of calculating bonus payments, the time given in the Bid for 
completion of the whole works or any section(s) is fixed and unless otherwise agreed, 
no adjustment of the time by reasons of granting an extension of time pursuant to 
clause 8.4 or any other  

 

clause of these conditions will be allowed.  Any period falling short of completed month 
shall be ignored for the purpose of computing the period relevant for the payment of 
bonus.  

   If the Contractor achieves completion of the whole of the Works or any section(s) 
prior to the intended Completion Date prescribed in Contract data (Extension of time 
pursuant to Clause 8.4 or any other clause of these conditions will not be considered), 
the Employer shall pay to the Contractor a sum stated in the Contract data as bonus 
for early completion, for every calendar month which shall elapse between the date of 
completion of all items of works as stipulated in the contract, including variations 
ordered by the Engineer and the time prescribed in Clause 8.2.  However, on 
completion of all PSC girder/slab bridges including protection works and successful 
passing of load testing but excluding linking of track, and on completion of all steel 
girder bridges, if any, including protection works but excluding load testing and linking 
of track on steel girder bridges, the section shall be considered to be substantially 
completed for the purposes of bonus payment under this clause. In case the particular 
section involves construction of steel bridges, the payment of bonus shall only be 
done on successful passing of load testing of steel bridges but the bonus is to be 
calculated from the date of substantial completion as defined above. 

For the purpose of calculating bonus payments, the time given in the Bid for 
completion of the whole works or any section(s) is fixed and unless otherwise agreed, 
no adjustment of the time by reasons of granting an extension of time pursuant to 
clause 8.4 or any other clause of these conditions will be allowed.  Any period falling 
short of completed month shall be ignored for the purpose of computing the period 
relevant for the payment of bonus. 
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9 Tests on Completion 
 

 

9.1   Contractor’s Obligations 

The Contractor shall carry out the Tests on Completion in accordance with this Clause 
and Sub-Clause 7.4 [Testing], after providing the documents in accordance with sub-
paragraph (d) of Sub-Clause 4.1 [Contractor’s General Obligations]. 

The Contractor shall give to the Engineer not less than 21 days’ notice of the date 
after which the Contractor will be ready to carry out each of the Tests on Completion. 
Unless otherwise agreed, Tests on Completion shall be carried out within 14 days 
after this date, on such day or days as the Engineer shall instruct. 

In considering the results of the Tests on Completion, the Engineer shall make 
allowances for the effect of any use of the Works by the Employer on the performance 
or other characteristics of the Works. As soon as the Works, or a Section, have passed 
any Tests on Completion, the Contractor shall submit a certified report of the results 
of these Tests to the Engineer. 

 

9.2 Delayed Tests 

If the Tests on Completion are being unduly delayed by the Employer, Sub-Clause 
7.4 [Testing] (fifth paragraph) and/or Sub-Clause 10.3 [Interference with Tests on 
Completion] shall be applicable. 

If the Tests on Completion are being unduly delayed by the Contractor, the Engineer 
may by notice require the Contractor to carry out the Tests within 21 days after 
receiving the notice. The Contractor shall carry out the Tests on such day or days 
within that period as the Contractor may fix and of which he shall give notice to the 
Engineer. 

If the Contractor fails to carry out the Tests on Completion within the period of 21 
days, the Employer’s Personnel may proceed with the Tests at the risk and cost of 
the Contractor. The Tests on Completion shall then be deemed to have been carried 
out in the presence of the Contractor and the results of the Tests shall be accepted 
as accurate. 

 

9.3 Retesting 

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 
[Rejection] shall apply, and the Engineer or the Contractor may require the failed 
Tests, and Tests on Completion on any related work, to be repeated under the same 
terms and conditions. 

 

9.4 Failure to Pass Tests on Completion 

If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-
Clause 9.3 [Retesting], the Engineer shall be entitled to: 

(a) order further repetition of Tests on Completion under Sub-Clause 9.3; 
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(b) if the failure deprives the Employer of substantially the whole benefit of the Works 
or Section, reject the Works or Section (as the case may be), in which event the 
Employer shall have the same remedies as are provided in sub-paragraph (c) of 
Sub-Clause 11.4 [Failure to Remedy Defects]; or 

(c) issue a Taking-Over Certificate, if the Employer so requests. 

In the event of sub-paragraph (c), the Contractor shall proceed in accordance with all 
other obligations under the Contract, and the Contract Price shall be reduced by such 
amount as shall be appropriate to cover the reduced value to the Employer as a result 
of this failure. Unless the relevant reduction for this failure is stated (or its method of 
calculation is defined) in the Contract, the Employer may require the reduction to be 
(i) agreed by both Parties (in full satisfaction of this failure only) and paid before this 
Taking-Over Certificate is issued, or (ii) determined and paid under Sub-Clause 2.5 
[Employer’s Claims] and Sub-Clause 3.5 [Determinations]. 

 

9.5   Contractor’s obligations  

Notwithstanding the provisions of sub-clauses 4.1, 9.1 to 9.4 the provisions in 
subsequent sub-clauses shall apply for works of Permanent Way, signaling and 
telecommunication and railway electrification excluding General Electrical Services. 

(a) The Contractor shall be responsible for the execution of temporary and/or 
permanent works which may require the prior sanction/approval of Commissioner 
of Railway Safety (CRS) in accordance with extant rules for “ The Railways 
opening for Public Carriage of Passengers” was amended from time to time. And 
applicable as and when the works are undertaken.  The Contractor shall initiate 
the process for approval at least 63 (sixty three) days prior to undertaking such 
works which require the approval of Commissioner of Railway Safety (CRS) and 
furnish draft documentation to the Engineer. 

(b) The Contractor shall ensure that existing services and operations for public 
carriage of passengers or goods, are not affected except those, which are 
essentially required to be regulated for execution of works. Such items of works 
shall be planned and coordinated through the Engineer. 

(c) Prior to the commencement of commercial operations of passenger traffic : 

(i) The Contractor may have to operate locomotives, track machines and 
any other rolling stock for track tamping, trial runs, etc. for which track, 
signaling or OHE works must comply with the specifications. 

(ii) The Employer may permit freight train operations to Railway after 
certification by the authorized person of Zonal Railway 

(iii) The Contractor shall be responsible for maintaining the facilities 
ensuring safety of operations under (i) & (ii) above as per specifications.
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10 Employer’s Taking Over 
 

 

10.1 Taking Over of the Works and Sections 

Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works 
shall be taken over by the Employer/Railway when (i) the Works have been completed 
in accordance with the Contract, including the matters described in Sub-Clause 8.2 
[Time for Completion] and except as allowed in sub-paragraph (a) below, and (ii) a 
Taking-Over Certificate for the Works has been issued, or is deemed to have been 
issued in accordance with this Sub-Clause. 

 

The Contractor may apply by notice to the Engineer for a Taking-Over Certificate not 
earlier than 14 days before the Works will, in the Contractor’s opinion, be complete 
and ready for taking over. If the Works are divided into Sections, the Contractor may 
similarly apply for a Taking-Over Certificate for each Section. 

In case the works are to be taken over in accordance with sub-clause 9.5, the 
completed works shall be taken over by the Zonal Railway with the procedure 
specified by the Engineer. 

 

The Engineer shall, within 28 days after receiving the Contractor’s application: 

(a) issue the Taking-Over Certificate to the Contractor, stating the date on which the 
Works or Section were completed in accordance with the Contract, except for 
any minor outstanding work and defects which will not substantially affect the 
use of the Works or Section for their intended purpose (either until or whilst this 
work is completed and these defects are remedied); or 

 

(b) reject the application, giving reasons and specifying the work required to be done 
by the Contractor to enable the Taking-Over Certificate to be issued. The 
Contractor shall then complete this work before issuing a further notice under 
this Sub-Clause. 

If the Engineer fails either to issue the Taking-Over Certificate or to reject the 
Contractor’s application within the period of 28 days, and if the Works or Section (as 
the case may be) are substantially in accordance with the Contract, the Taking-Over 
Certificate shall be deemed to have been issued on the last day of that period. 

 

10.2 Taking Over of Parts of the Works 

The Engineer may, at the sole discretion of the Employer, issue a Taking-Over 
Certificate for any part of the Permanent Works. 

 

The Employer shall not use any part of the Works (other than as a temporary measure 
which is either specified in the Contract or agreed by both Parties) unless and until 
the Engineer has issued a Taking-Over Certificate for this part. However, if the 
Employer does use any part of the Works before the Taking-Over Certificate is issued: 
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(a) the part which is used shall be deemed to have been taken over as from the date 
on which it is used, 

 

(b) the Contractor shall cease to be liable for the care of such part as from this date, 
when responsibility shall pass to the Employer, and 

 

(c) if requested by the Contractor, the Engineer shall issue a Taking-Over Certificate 
for this part. 

 

After the Engineer has issued a Taking-Over Certificate for a part of the Works, the 
Contractor shall be given the earliest opportunity to take such steps as may be 
necessary to carry out any outstanding Tests on Completion. The Contractor shall 
carry out these Tests on Completion as soon as practicable before the expiry date of 
the relevant Defects Notification Period. 

 

If the Contractor incurs Cost as a result of the Employer taking over and/or using a 
part of the Works, other than such use as is specified in the Contract or agreed by the 
Contractor, the Contractor shall (i) give notice to the Engineer and (ii) be entitled 
subject to Sub-Clause 20.1 [Contractor’s Claims] to payment of any such Cost, which 
shall be included in the Contract Price. After receiving this notice, the Engineer shall 
proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine 
this Cost and profit. 

 

If a Taking-Over Certificate has been issued for a part of the Works (other than a 
Section), the delay damages thereafter for completion of the remainder of the Works 
shall be reduced. Similarly, the delay damages for the remainder of the Section (if 
any) in which this part is included shall also be reduced. For any period of delay after 
the date stated in this Taking-Over Certificate, the proportional reduction in these 
delay damages shall be calculated as the proportion which the value of the part so 
certified bears to the value of the Works or Section (as the case may be) as a whole. 
The Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to 
agree or determine these proportions. The provisions of this paragraph shall only 
apply to the daily rate of delay damages under Sub-Clause 8.7 [Delay Damages], and 
shall not affect the maximum amount of these damages. 

 

10.3 Interference with Tests on Completion 

If the Contractor is prevented, for more than 14 days, from carrying out the Tests on 
Completion by a cause for which the Employer/Engineer/other Contractors of the 
Employer, are responsible, the Employer shall be deemed to have taken over the 
Works or Section (as the case may be) on the date when the Tests on Completion 
would otherwise have been completed. 

The Engineer shall then issue a Taking-Over Certificate accordingly, and the 
Contractor shall carry out the Tests on Completion as soon as practicable, before the 
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expiry date of the Defects Notification Period. The Engineer shall require the Tests on 
Completion to be carried out by giving 14 days’ notice and in accordance with the 
relevant provisions of the Contract. 

If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying 
out the Tests on Completion, the Contractor shall give notice to the Engineer and shall 
be entitled subject to Sub-Clause 20.1 [Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 [Extension of Time for Completion], and 
 

(b) payment of any such Cost, which shall be included in the Contract Price. 
 

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 
3.5 [Determinations] to agree or determine these matters. 

 

10.4 Surfaces Requiring Reinstatement 

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or 
part of the Works shall not be deemed to certify completion of any ground or other 
surfaces requiring reinstatement. 
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11 Defects Liability 
 

 
11.1 Completion of Outstanding Work and Remedying Defects 

In order that the Works and Contractor’s Documents, and each Section, shall be in 
the condition required by the Contract (fair wear and tear excepted) by the expiry date 
of the relevant Defects Notification Period or as soon as practicable thereafter, the 
Contractor shall: 

(a) complete any work which is outstanding on the date stated in a Taking-Over 
Certificate, within such reasonable time as is instructed by the Engineer, and 
 

(b) execute all work required to remedy defects or damage, as may be notified by 
(or on behalf of) the Employer on or before the expiry date of the Defects 
Notification Period for the Works or Section (as the case may be). 

If a defect appears or damage occurs, the Contractor shall be notified accordingly, by 
(or on behalf of) the Employer. 

 

11.2 Cost of Remedying Defects 

All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of 
Outstanding Work and Remedying Defects] shall be executed at the risk and cost of 
the Contractor, if and to the extent that the work is attributable to: 

(a) any design for which the Contractor is responsible, 

(b) Plant, Materials or workmanship not being in accordance with the Contract, or 

(c) failure by the Contractor to comply with any other obligation. 

If and to the extent that such work is attributable to any other cause, the Contractor 
shall be notified promptly by (or on behalf of) the Employer, and Sub-Clause 13.3 
[Variation Procedure] shall apply 

 

11.3 Extension of Defects Notification Period 

The Employer shall be entitled subject to Sub-Clause 2.5 [Employer’s Claims] to an 
extension of the Defects Notification Period for the Works or a Section if and to the 
extent that the Works, Section or a major item of Plant (as the case may be, and after 
taking over) cannot be used for the purposes for which they are intended by reason 
of a defect or damage. However, a Defects Notification Period shall not be extended 
by more than two years. 
 
If delivery and/or erection of Plant and/or Materials was suspended under Sub-Clause 
8.8 [Suspension of Work] or Sub-Clause 16.1 [Contractor’s Entitlement to Suspend 
Work], the Contractor’s obligations under this Clause shall not apply to any defects or 
damage occurring more than two years after the Defects Notification Period for the 
Plant and/or Materials would otherwise have expired. 

 

 



 K RIDE: PMC: BYPL-HSRA & YPR-CSDR: Doubling of Track (MULTIPLE PACKAGES) 

 

 

Section 6  –General Conditions of Contract (GCC)                                                                                        307          

11.4 Failure to Remedy Defects 

If the Contractor fails to remedy any defect or damage within a reasonable time, a 
date may be fixed by (or on behalf of) the Employer, on or by which the defect or 
damage is to be remedied. The Contractor shall be given reasonable notice of this 
date. 

If the Contractor fails to remedy the defect or damage by this notified date and this 
remedial work was to be executed at the cost of the Contractor under Sub-Clause 
11.2 [Cost of Remedying Defects], the Employer may (at his option): 

(a) Carry out the work himself or by others, in a reasonable manner and at the 
Contractor’s cost, but the Contractor shall have no responsibility for this work; 
and the Contractor shall subject to Sub-Clause 2.5 [Employer’s Claims] pay to 
the Employer the costs reasonably incurred by the Employer in remedying the 
defect or damage; 

(b) require the Engineer to agree or determine a reasonable reduction in the 
Contract Price in accordance with Sub-Clause 3.5 [Determinations]; or 

(c) if the defect or damage deprives the Employer of substantially the whole benefit 
of the Works or any major part of the Works, terminate the Contract as a whole, 
or in respect of such major part which cannot be put to the intended use. Without 
prejudice to any other rights, under the Contract or otherwise, the Employer shall 
then be entitled to recover all sums paid for the Works or for such part (as the 
case may be), plus financing costs and the cost of dismantling the same, clearing 
the Site and returning Plant and Materials to the Contractor. 

 

11.5 Removal of Defective Work 

If the defect or damage cannot be remedied expeditiously on the Site and the 
Employer gives consent, the Contractor may remove from the Site for the purposes 
of repair such items of Plant as are defective or damaged. This consent may require 
the Contractor to increase the amount of the Performance Security by the full 
replacement cost of these items, or to provide other appropriate security. 

 

11.6 Further Tests 

If the work of remedying of any defect or damage may affect the performance of the 
Works, the Engineer may require the repetition of any of the tests described in the 
Contract. The requirement shall be made by notice within 28 days after the defect or 
damage is remedied. 

These tests shall be carried out in accordance with the terms applicable to the 
previous tests, except that they shall be carried out at the risk and cost of the Party 
liable, under Sub-Clause 11.2 [Cost of Remedying Defects], for the cost of the 
remedial work. 

 

11.7 Right of Access 

Until the Performance Certificate has been issued, the Contractor shall have such 
right of access to the Works as is reasonably required in order to comply with this 
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Clause, except as may be inconsistent with the Employer’s reasonable security 
restrictions. 

 

11.8   Contractor to Search 

The Contractor shall, if required by the Engineer, search for the cause of any defect, 
under the direction of the Engineer. Unless the defect is to be remedied at the cost of 
the Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the Cost of the 
search shall be agreed or determined by the Engineer in accordance with Sub-Clause 
3.5 [Determinations] and shall be included in the Contract Price. 

 

11.9   Performance Certificate 

Performance of the Contractor’s obligations shall not be considered to have been 
completed until the Employer has issued the Performance Certificate to the 
Contractor, stating the date on which the Contractor completed his obligations under 
the Contract. 

The Employer shall issue the Performance Certificate within 28 days after the latest 
of the expiry dates of the Defects Notification Periods, or as soon thereafter as the 
Contractor has supplied all the Contractor’s Documents and completed and tested all 
the Works, including remedying any defects. 

Only the Performance Certificate shall be deemed to constitute acceptance of the 
Works. 

 

11.10  Unfulfilled Obligations 

After the Performance Certificate has been issued, each Party shall remain liable for 
the fulfilment of any obligation which remains unperformed at that time. For the 
purposes of determining the nature and extent of unperformed obligations, the 
Contract shall be deemed to remain in force. 

 

11.11  Clearance of Site 

Upon receiving the Performance Certificate, the Contractor shall remove any 
remaining Contractor’s Equipment, surplus material, wreckage, rubbish and 
Temporary Works from the Site. 

If all these items have not been removed within 28 days after the Employer receives 
a copy of the Performance Certificate, the Employer may sell or otherwise dispose of 
any remaining items. The Employer shall be entitled to be paid the costs incurred in 
connection with, or attributable to, such sale or disposal and restoring the Site. 

Any balance of the moneys from the sale shall be paid to the Contractor. If these 
moneys are less than the Employer’s costs, the Contractor shall pay the outstanding 
balance to the Employer. 
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12 Measurement and Evaluation 

 

12.1 Works to be Measured 

The Works shall be measured, and valued for payment, in accordance with this 
Clause.  

Whenever the Engineer requires any part of the Works to be measured, reasonable 
notice shall be given to the Contractor’s Representative, who shall: 

(a) promptly either attend or send another qualified representative to assist the 
Engineer in making the measurement, and 

(b) supply any particulars requested by the Engineer. 

If the Contractor fails to attend or send a representative, the measurement made by 
(or on behalf of) the Engineer shall be accepted as accurate. 

Except as otherwise stated in the Contract, wherever any Permanent Works are to be 
measured from records, these shall be prepared by the Engineer. The Contractor 
shall, as and when requested, attend to examine and agree the records with the 
Engineer, and shall sign the same when agreed. If the Contractor does not attend, 
the records shall be accepted as accurate. 

If the Contractor examines and disagrees the records, and/or does not sign them as 
agreed, then the Contractor shall give notice to the Engineer of the respects in which 
the records are asserted to be inaccurate. After receiving this notice, the Engineer 
shall review the records and either confirm or vary them. If the Contractor does not so 
give notice to the Engineer within 14 days after being requested to examine the 
records, they shall be accepted as accurate. 

 

12.2    Method of Measurement 

Except as otherwise stated in the Contract and notwithstanding local practice: 

(a) measurement shall be made of the net actual quantity of each item of the 
Permanent Works, and 

(b) the method of measurement shall be in accordance with the Bill of Quantities or 
other applicable Schedules. 

 

12.3   Evaluation 

Except as otherwise stated in the contract, the Engineer shall proceed in accordance 
with sub clause 3.5 (Determinations) to agree or determine the contract price by 
evaluating each item of work, applying the measurement agreed or determined in 
accordance with the above sub clause 12.1 and 12.2 and the appropriate rate or price 
for the item. 
For each item of work, the appropriate rate or price for the item shall be the rate or 
price specified for such item in the contract or, if there is no such item, specified for 
similar work.  
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12.3.1 
However, a new rate or price shall be appropriate for an item of work if : 
 
(a) all the following conditions are met for existing item of the contract: 

 
(i) the measured quantity of the item is increased by more than 50% from the 

quantity of this item in the Bill of Quantities or the Schedule, 

(ii)  this increase in quantity multiplied by specified rate for this item in the Bill 
of Quantities or the Schedule, exceeds 0.25% of the Accepted Contract 
Amount, 

(iii)  this item is not specified in the contract as a “fixed rate item”. 

 

Note: New rates in case of increase in quantity of the agreement items shall be 
applicable to the increase in quantities beyond the quantities required to 
meet conditions specified under 12.3.1 (a) (i) & (ii) above. 

 
OR 

 
(b) (i)  the work is instructed under clause 13[Variations and   

Adjustments], 
 
(ii) no rate or price is specified in the contract for this item, and 
 

(iii)  no specified rate or price is appropriate because the item of work is not of 
similar character, or is not executed under similar conditions, as any item 
in the contract. 

 
OR 

 
 (c) On passage of original completion period stipulated in the contract, if site in 

some stretches has not been handed over for execution of the work due to any 
of the reasons mentioned below: 

 
(i) non acquisition of land,  

(ii) non availability of forest/wild life clearances,  

(iii) non removal of encroachments, delay in shifting of utilities (to be shifted 
by other agencies) and 

(iv) non handing over of the sites by other agencies/authorities  

 
and the contractor otherwise has been executing the works satisfactorily on 
other sites, as certified by the Engineer, the contractor shall be entitled for new 
rates for the items and quantities of work which could not be executed in the 
stretches still to be handed over. In case the progress is not satisfactory, the 
contractor shall not be entitled for new rates and the Employer shall have the 
option either to continue the work in these stretches through the same agency 
or get it executed through other means.    
 

In case of entitlement for new rates, if the contractor is not willing to take up the 
work in these stretches, he will have the option to say so in writing or if no 
agreement is reached on new rates, the remaining works of such stretches shall 
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be excluded from the scope of the contract through a variation statement.  In 
such a case the contractor shall not be entitled for any claim or compensation 
on this account.  The employer shall get the remaining works on these stretches 
executed through other means. 

 

12.3.2 

(i) Each new rate or price for item(s) as described in sub paragraph 12.3.1 (a) & 
(c) above shall be derived from an assessment of the reasonable cost of 
executing the  

 

work with an additional element of 15% towards overheads and profit of the 
Contractor. 

 

(ii) Each new rate or price for item(s) as described in sub paragraph 12.3.1 (b) 
above   shall be derived from an assessment of the reasonable cost of 
executing the work with an additional element of 15% towards overheads and 
profit of the Contractor, subject to the condition that such item(s) as described 
in sub paragraph 12.3.1 (b) above is/are not available in the “Standard Bill of 
Quantities of K RIDE”. 

 

(iii) In case item(s) as described in sub paragraph 12.3.1 (b) above is/are available 
in the “Standard Bill of Quantities of K RIDE (updated upto 28 days prior to 
deadline for submission of bids)”, new rate or price for such items shall be the 
rate as available in the “Standard Bill of Quantities of K RIDE (updated upto 
28 days prior to deadline for submission of bids)”, modified by the percentage 
above/below accepted in this contract for the respective schedule and also 
price variation shall be applicable in the same manner as applicable to items 
specified in the contract. 

 
(iv) The assessment of reasonable cost of executing the work (except over heads 

and profit which shall be 15%) shall be arrived at based on the prevailing rates 
and by taking guidance from the following documents.  The priority of the 
documents shall be in accordance with the following sequence: 

a) Analysis of Unified SOR of Indian Railway; 

b) Analysis issued by MORTH; 

c) Schedule of Rates issued by CPWD; 

d) Market analysis. 

 

(v) If the final rate decided by the competent authority as per K RIDE SOP is not 
acceptable to the contractor, the contractor will be bound to execute the work 
at the rates as decided by the competent authority of K RIDE but he may refer 
the dispute in rate for settlement as per provisions of clause 20 of General 
Conditions of Contract.Until such time as an appropriate rate or price is agreed 
or determined, the Engineer shall make the Interim payment at the rate of 80% 
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of the rate proposed by him and accepted by the Project Director (concerned 
GM(Civil) in charge of the project). 

 

12.3.3 

Until such time as an appropriate rate or price is agreed or determined, the Engineer 
shall make the Interim payment at the rate of 80% of the rate proposed by him and 
accepted by the Project Director (concerned GM(Civil) in charge of the project). 

12.4 Omissions 

Whenever the omission of any work forms part (or all) of a Variation, the value of 
which has not been agreed, if: 

(a) the Contractor will incur (or has incurred) cost which, if the work had not been 
omitted, would have been deemed to be covered by a sum forming part of the 
Accepted Contract Amount; 

(b) the omission of the work will result (or has resulted) in this sum not forming part 
of the Contract Price; and 

(c) this cost is not deemed to be included in the evaluation of any substituted work; 

then the Contractor shall give notice to the Engineer accordingly, with supporting 
particulars. Upon receiving this notice, the Engineer shall proceed in accordance with 
Sub-Clause 3.5 [Determinations] to agree or determine this cost, which shall be 
included in the Contract Price. 
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13 Variations and Adjustments 
 

13.1 Right to Vary 

Variations may be initiated by the Employer at any time prior to issuing the Taking-
Over Certificate for the Works, either by an instruction or by making a request to the 
Contractor to submit a proposal. 

The Contractor shall execute and be bound by each Variation till the price does not 
exceed 50% of the agreemental value as specified in letter of acceptance / original 
agreement.  For variation beyond the above the contractor shall be bound to execute, 
unless the Contractor promptly gives notice to the Engineer stating (with supporting 
particulars) that the Contractor cannot readily obtain the Goods required for the 
Variation. Upon receiving this notice, the Engineer shall cancel, confirm or vary the 
instruction. 

Each Variation may include: 

(a) changes to the quantities of any item of work included in the Contract, 

(b) changes to the quality and other characteristics of any item of work, 

(c) changes to the levels, positions and/or dimensions of any part of the Works, 

(d) omission of any work unless it is to be carried out by others, 

(e) any additional work, Plant, Materials or services necessary for the Permanent 
Works, including any associated Tests on Completion, boreholes and other 
testing and exploratory work, or 

(f) changes to the sequence or timing of the execution of the Works. 

The Contractor shall not make any alteration and/or modification of the Permanent 
Works, unless and until the Engineer instructs or approves a Variation. 

 

13.2 Value Engineering 

The Contractor may, at any time, submit to the Engineer a written proposal which (in 
the Contractor’s opinion) will, if adopted, (i) accelerate completion, (ii) reduce the cost 
to the Employer of executing, maintaining or operating the Works, (iii) improve the 
efficiency or value to the Employer of the completed Works, or (iv) otherwise be of 
benefit to the Employer. 

The proposal shall be prepared at the cost of the Contractor and shall include the 
items listed in Sub-Clause 13.3 [Variation Procedure]. 

If a proposal, which is approved by the Engineer, includes a change in the design of 
part of the Permanent Works, then unless otherwise agreed by both Parties: 

(a) the Contractor shall design this part, 

(b) sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor’s General Obligations] 
shall apply, and 

(c) if this change results in a reduction in the contract value of this part, the Engineer 
shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine a fee, which shall be included in the Contract Price. This fee shall be 
half (50%) of the difference between the following amounts: 
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(i) such reduction in contract value, resulting from the change, excluding 
adjustments under Sub-Clause 13.7 [Adjustments for Changes in 
Legislation] and Sub-Clause 13.8 [Adjustments for Changes in Cost],and 

(ii) the reduction (if any) in the value to the Employer of the varied works, taking 
account of any reductions in quality, anticipated life or operational 
efficiencies. 

However, if amount (i) is less than amount (ii), there shall not be a fee. 

 

13.3 Variation Procedure 

If the Engineer requests a proposal, prior to instructing a Variation, the Contractor 
shall respond in writing as soon as practicable, either by giving reasons why he cannot 
comply (if this is the case) or by submitting: 

(a) a description of the proposed work to be performed and a programme for its 
execution, 

(b) the Contractor’s proposal for any necessary modifications to the programme 
according to Sub-Clause 8.3 [Programme] and to the Time for Completion, and 

(c) the evaluation of the Variation shall be as specified in Clause 12.3 Evaluation. 

The Engineer shall, as soon as practicable after receiving such proposal (under Sub-
Clause 13.2 [Value Engineering] or otherwise), respond with approval, disapproval or 
comments. The Contractor shall not delay any work whilst awaiting a response. 

Each instruction to execute a Variation, with any requirements for the recording of 
Costs, shall be issued by the Engineer to the Contractor, who shall acknowledge 
receipt. 

Each Variation shall be evaluated in accordance with Clause 12 [Measurement and 
Evaluation], unless the Engineer instructs or approves otherwise in accordance with 
this Clause. 

 

13.4    Payment in Applicable Currencies 

If the Contract provides for payment of the Contract Price in more than one currency, 
then whenever an adjustment is agreed, approved or determined as stated above, 
the amount payable in each of the applicable currencies shall be specified. For this 
purpose, reference shall be made to the actual or expected currency proportions of 
the Cost of the varied work, and to the proportions of various currencies specified for 
payment of the Contract Price. 

 

13.5    Provisional Sums 

Each Provisional Sum shall only be used, in whole or in part, in accordance with the 
Engineer’s instructions, and the Contract Price shall be adjusted accordingly. The total 
sum paid to the Contractor shall include only such amounts, for the work, supplies or 
services to which the Provisional Sum relates, as the Engineer shall have instructed. 
For each Provisional Sum, the Engineer may instruct: 
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(a) work to be executed (including Plant, Materials or services to be supplied) by the 
Contractor and valued under Sub-Clause 13.3 [Variation Procedure]; and/or 

(b) Plant, Materials or services to be purchased by the Contractor, from a nominated 
Subcontractor (as defined in Clause 5 [Nominated Subcontractors]) or otherwise; 
and for which these shall be included in the Contract Price: 

(i) the actual amounts paid (or due to be paid) by the Contractor, and 

(ii) a sum for overhead charges and profit, calculated as a percentage of these 
actual amounts by applying the relevant percentage rate (if any) stated in 
the appropriate Schedule. If there is no such rate, the percentage rate 
stated in the Contract Data shall be applied. 

The Contractor shall, when required by the Engineer, produce quotations, invoices, 
vouchers and accounts or receipts in substantiation. 

 

13.6 Day work 

For work of a minor or incidental nature, the Engineer may instruct that a Variation 
shall be executed on a daywork basis. The work shall then be valued in accordance 
with the Daywork Schedule included in the Contract, and the following procedure shall 
apply. If a Daywork Schedule is not included in the Contract, this Sub-Clause shall 
not apply. 

Before ordering Goods for the work, the Contractor shall submit quotations to the 
Engineer. When applying for payment, the Contractor shall submit invoices, vouchers 
and accounts or receipts for any Goods. 

Except for any items for which the Daywork Schedule specifies that payment is not 
due, the Contractor shall deliver each day to the Engineer accurate statements in 
duplicate which shall include the following details of the resources used in executing 
the previous day’s work: 

(a) the names, occupations and time of Contractor’s Personnel, 

(b) the identification, type and time of Contractor’s Equipment and Temporary 
Works, and 

(c) the quantities and types of Plant and Materials used. 

One copy of each statement will, if correct, or when agreed, be signed by the Engineer 
and returned to the Contractor. The Contractor shall then submit priced statements of 
these resources to the Engineer, prior to their inclusion in the next Statement under 
Sub-Clause 14.3 [Application for Interim Payment Certificates] 
 

13.7 Adjustments for Changes in Legislation 

Contract Price shall be adjusted to take account of any increase or decrease in Cost 
resulting from a change in the Laws of the Country (including the introduction of new 
Laws and the repeal or modification of existing Laws) or in the judicial or official 
governmental interpretation of such Laws, made after the Base Date, which affect the 
Contractor in the performance of obligations under the Contract. 

If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) additional 
Cost as a result of these changes in the Laws or in such interpretations, made after 
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the Base Date, the Contractor shall give notice to the Engineer and shall be entitled 
subject to Sub-Clause 20.1 [Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 [Extension of Time for Completion], and 
 

(b) payment of any such Cost, which shall be included in the Contract Price 

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 
3.5 [Determinations] to agree or determine these matters. 

In case there is a decrease in cost as a result of changes of Law by Legislation after 
the Base Date, the Engineer shall proceed in accordance with Sub Clause 3.5 
(determination) to agree or determine these matters without waiting for Contractor’s / 
Employer’s Notice. 

Notwithstanding the foregoing, the Contractor shall not be entitled to such an 
extension of time if the same shall already have been taken into account in 
determining an extension and such Cost shall not be separately paid if the same shall 
already have been taken into account in the indexing of any inputs to the table of 
adjustment data in accordance with the provisions of Sub-Clause 13.8. 

 
13.8   Adjustment for changes in cost. 
 
Price Variation Clause (PVC): 
 
46A.1 Applicability: Price Variation Clause (PVC) shall be applicable only in those 

contracts where tender conditions specifically permit it. Materials supplied free 
of cost by Railway to the Contractors and any extra NS item(s) included in 
subsequent variation falling outside the purview of the Schedule of Items of 
tender shall fall outside the purview of Price Variation Clause. If, in any case, 
accepted offer includes some specific payment to be made to consultants or 
some materials supplied by Railway free or at fixed rate, such payments shall 
be excluded from the gross value of the work for the purpose of 
payment/recovery of price variation. 

 
46A.2 Base Month: The Base Month for ‘Price Variation Clause’ shall be taken as 

month 28 days prior to opening of tender including extensions, if any, unless 
otherwise stated elsewhere. The quarter for applicability of PVC shall 
commence from the month following Base month. The Price Variation shall 
be based on the average Price Index of the quarter under consideration. 

 
46A.3 Validity: Rates accepted by Railway Administration shall hold good till 

completion of work and no additional individual claim shall be admissible 
except: 

(a) Payment/recovery for increase/decrease in GST on works contract or 
imposition/removal of any tax/cess on Works Contract as per Clause 37, 

(b) Payment/recovery for overall market situation as per Price Variation Clause 
given hereunder. 

 
46A.4 Adjustment for variation in prices of material, labour, fuel, explosives, 

detonators, steel, concreting, ferrous, non-ferrous, insulators, zinc and cement 
shall be determined in the manner prescribed. 
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46A.5 Components of various items in a contract on which variation in prices be 

admissible, shall be Material, Labour, Fuel, Explosives & Detonators, Steel, 
Cement, Concreting, Ferrous, Non-ferrous, Insulator, Zinc, Erection etc. 
However, for fixed components, no price variation shall be admissible. 

 
46A.6 The percentages of labour component, material component, fuel component 
etc. in various types of Engineering contracts shall be as under: 
 

S. 
No
. 
 

Componen
t  

E/Work 
& 
Minor 
Bridges 
Contract
s, 
Ballast 
Supply 
Contract
s, 
Tunnelin
g 
Contract
s 
(without 
explosiv
e) 

Tunnelin
g 
Contracts 
(with 
explosive
s) 
 

Major 
and 
Importa
nt 
Bridges 
Contrac
ts 
 

Building 
Contrac
ts 
 

Permane
nt 
Way 
linking 
Contract
s 
(Manual) 
 

Other 
Works 
Contrac
ts 
 

1  
 

Labour 
Componen
t 

20 20 20 40 50 20 

2  
 
 

Other 
Material 
Componen
ts 

10 15 30 35 5 20 

3  
 
 

Plant 
Machinery 
& 
Spares 

30 15 20 5 15 30 

4  
 

Fuel & 
Lubricants 
Componen
t 

25 15 15 5 15 15 

5  
 

Fixed 
Componen
t* 

15 15 15 15 15 15 

6  Detonators 
& 
Explosive 
Componen
t 

- 20 - - - - 

 
* It shall not be considered for any price variation. 
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46A.7 Formulae: The Amount of variation in prices in several components (labour, 
material etc.) shall be worked out by the following formulae: 
 

(i)  L = W x (LQ – LB) x LC 
LB        100 
 

(ii)  M = W x (MQ – MB) x MC 
   MB            100 
 

(iii)  F = W x (FQ – FB) x FC 
   FB          100 
 

(iv)  E = W x (EQ – EB) x EC 
   EB          100 
 

(v)  PM = W x (PMQ-PMB) x PMC 
                                     PMB             100 
 

(vi)  S = SW x (SQ – SB) 
                                       SB 
 

(vii)  C = CV x (CQ – CB) / CB 
 
 

For Railway Electrification Works: 
 

(viii)  T = [(CS - CO) / CO x 0.4136] x TC 
(ix) R = [(RT - RO) / RO + (ZT - ZO) / ZO x 0.06] x RC 
(x)   N = [(PT - PO) / PO] x NC 
(xi)  Z = [(ZT - ZO) / ZO] x ZC 
(xii)  I = [(IT – IO) / IT] x 85 

 

Where, 

 

L        Amount of price variation in Labour 

M       Amount of price variation in Materials 

F        Amount of price variation in Fuel 

E        Amount of price variation in Explosives 

PM     Amount of price variation in Manufacture of machinery for mining,  Quarrying 
and Construction 

S        Amount of price variation in Steel 

C        Amount of price variation in Cement 

T        Amount of price variation in Concreting 

R        Amount of price variation in Ferrous Items 
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N        Amount of price variation in Non-Ferrous Items 

Z        Amount of price variation in Zinc 

I         Amount of price variation in Insulator 

Lc      % of Labour Component 

Mc     % of Material Component 

Fc     % of Fuel Component 

     Ec     % of Explosive Component 

PMc   % of Manufacture of machinery for mining, Quarrying and Construction 
Component 

Tc     % of Concreting Component 

Rc     % of Ferrous Component 

 

Nc     % of Non-Ferrous Component 

Zc     % of Zinc Component 

W      Gross value of work done by Contractor as per on-account bill(s) excluding 

cost of materials supplied by Railway at fixed price, minus the price values 
of cement and steel. This will also exclude specific payment, if any, to be 
made to the consultants engaged by Contractors (such payment shall be 
indicated in the Contractor’s offer) 

LB    Consumer Price Index for Industrial Workers - All India: Published in R.B.I. 

Bulletin for the base period 

LQ   Consumer Price Index for Industrial Workers - All India: Published in R.B.I. 

Bulletin for the average price index of the 3 months of the quarter under 

consideration 

MB   Wholesale Price Index: All commodities – as published in the R.B.I. Bulletin 

for the base period 

MQ  Wholesale Price Index: All commodities – as published in the R.B.I. Bulletin 

for the average price index of the 3 months of the quarter under 
consideration 

FB    Wholesale Price Index for the group Fuel & Power as published in the R.B.I. 
Bulletin for the base period 

FQ   Index Number of Wholesale Price Index – By Groups and Sub-Groups for 
the group Fuel & Power as published in the R.B.I. Bulletin for the average 
price index of the 3 months of the quarter under consideration 

EB    Index number of Monthly Whole Sale Price Index for the category ‘Explosive’ 
of (g).Manufacture of other chemical products under (J) MANUFACTURE 
OF CHEMICALS AND CHEMICAL PRODUCTS, published by Office of 
Economic Adviser, Govt. of India, Ministry of Commerce & Industry, 
Department of Industrial Policy & Promotion (DIPP), for the base period. 
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EQ    Index number of Monthly Whole Sale Price Index for the category ‘Explosive’ 
of (g).Manufacture of other chemical products under (J) MANUFACTURE 
OF CHEMICALS AND CHEMICAL PRODUCTS, published by Office of 
Economic Adviser, Govt. of India, Govt. of India, Ministry of Commerce & 
Industry, Department of Industrial Policy & Promotion (DIPP), for the 
average price index of 3 months of the quarter under consideration. 

PMB  Index number of Monthly Whole Sale Price Index for the category ‘k. 
Manufacture of machinery for mining, quarrying and construction’ under (R) 
MANUFACTURE OF MACHINERY AND EQUIPMENT, published by Office 
of Economic Adviser, Govt. of India, Ministry of Commerce & Industry, 
Department of Industrial Policy & Promotion (DIPP), for the base period. 

PMQ  Index number of Monthly Whole Sale Price Index for the category ‘k. 
Manufacture of machinery for mining, quarrying and construction’ under (R) 
MANUFACTURE OF MACHINERY AND EQUIPMENT, published by Office 
of Economic Adviser, Govt. of India, Ministry of Commerce & Industry, 
Department of Industrial Policy & Promotion (DIPP), for the average price 
index of 3 months of the quarter under consideration. 

SW    Gross value of steel supplied by the Contractor as per the ‘on-account’ bill 
for the month under consideration 

SB     Index number of Monthly Whole Sale Price Index for the relevant category 
of mild steel item as mentioned in Clause 46A.9, published by Office of 
Economic Adviser, Govt. of India, Ministry of Commerce & Industry 
Department of Industrial Policy & Promotion (DIPP); for the base period. 

SQ     Index number of Monthly Whole Sale Price Index for the relevant category 
of mild steel item as mentioned in Clause 46A.9, published by Office of 
Economic Adviser, Govt. of India, Ministry of Commerce & Industry 
Department of Industrial Policy & Promotion (DIPP); for the average price 
index of the 3 months of the quarter under consideration. 

CV     Value of Cement supplied by Contractor as per on account bill in the quarter 
under consideration 

CB     Index No. of Wholesale Price Index of sub-group Cement, Lime & Plaster 
as published in RBI Bulletin for the base period 

CQ     No. of Wholesale Price Index of sub-group Cement, Lime & Plaster as 

published in RBI Bulletin for the average price index of the 3 months of the 

quarter under consideration 

CS     RBI wholesale price index for Cement, Lime & Plaster for the month which     
is six months prior to date of casting of foundation 

Co     RBI wholesale price index for Cement, Lime & Plaster for the month which 
is one month prior to date of opening of tender 

RT     IEEMA price index for Iron & Steel for the month which is two months prior 

          to date of inspection of material. 

RO    IEEMA price index for Iron & Steel for the month which is one month prior to 
date of opening of tender. 

PT    IEEMA price index for Copper wire bar for the month which is two months 
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prior to date of inspection of material. 

PO   IEEMA price index for Copper wire bar for the month which is one month 

prior to date of opening of tender. 

ZT    IEEMA price index for Zinc for the month which is two months prior to date 

of inspection of material 

ZO    IEEMA price index for Zinc for the month which is one month prior to date of 

opening of tender 

IT      RBI wholesale price index for the sub-group “other Portland and Ceramic 

product” for the month which is two months prior to date of inspection of 
material 

IO     RBI wholesale price index for the sub-group “other Portland and Ceramic 

product” for the month which is one month prior to date of opening of tender 

46A.8  The demands for escalation of cost shall be allowed on the basis of provisional 
indices as mentioned above in Clause 46A.7. Any adjustment needed to be 
done based on the finally published indices shall be made as and when they 
become available. 

 
46A.9:  Relevant categories of steel for the purpose of operating Price Variation 

formula as mentioned in this Clause shall be as under: 
 
 

SL Category of Steel 
Supplied 
in Railway Work 
 

Category of Steel Items as mentioned in Office 
of 
Economic Adviser, Govt. of India, Ministry of 
Commerce & Industry Department of Industrial 
Policy & Promotion (DIPP). 
 

1. Reinforcement bars and 
other rounds 

‘MS Bright Bars’ individual commodity of group 
item (d) Mild Steel-Long Products under 
(N) MANUFACTURE OF BASIC METAL. 
 

2. All types and sizes of 
angles, channels and 
joists 
 

‘Angles, Channels, Sections, Steel’ individual 
commodity of group item (d) Mild Steel- 
Long Products under (N) MANUFACTURE OF 
BASIC METAL. 
 

3. All types and sizes of 
plates 

‘e. Mild Steel – Flat Products’ of 
(N) MANUFACTURER OF BASIC METAL 

4 Any other section of 
steel not covered in the 
above 
categories and 
excluding 
HTS 

Average of price for the 3 categories covered under 
SL 
1, 2 & 3 above 
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46A.10 Price Variation during Extended Period of Contract 
The price adjustment as worked out above, i.e. either increase or decrease 
shall be applicable upto the stipulated date of completion of work including 
the extended period of completion where such extension has been granted 
under Clause 17-A of the Standard General Conditions of Contract. However, 
where extension of time has been granted due to Contractor’s failure under 
Clause 17-B of the Standard General Conditions of Contract, price 
adjustment shall be done as follows: 
 

a. In case the indices increase above the indices applicable to the last month of 
original completion period or the extended period under Clause 17-A, the price 
adjustment for the period of extension granted under Clause 17-B shall be 
limited to the amount payable as per the Indices applicable to the last month 
of the original completion period or the extended period under Clause 17-A of 
the Standard General Conditions of Contract; as the case may be. 

 
b. In case the indices fall below the indices applicable to the last month of 

original/extended period of completion under Clause 17-A, as the case may 
be; then the lower indices shall be adopted for the price adjustment for the 
period of extension under Clause 17-B of the Standard General Conditions of 

Contract. 
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14 The Contract Price 

14.1 The Contract Price 

Unless otherwise stated in the Special Conditions of Contract: 

(a) the Contract Price shall be agreed or determined under Sub-Clause 12.3 
[Evaluation] and be subject to adjustments in accordance with the Contract; 

(b) the Contractor shall pay all taxes, duties and fees required to be paid by him 
under the Contract, and the Contract Price shall not be adjusted for any of these 
costs except as stated in Sub-Clause 13.7 [Adjustments for Changes in 
Legislation]; 

(c) any quantities which may be set out in the Bill of Quantities or other Schedule 
are estimated quantities and are not to be taken as the actual and final 
quantities: 

(i) of the Works which the Contractor is required to execute, or 

(ii) for the purposes of Clause 12 [Measurement and Evaluation]; and 

(d) the Contractor shall submit to the Engineer, within 28 days after the 
Commencement Date, a proposed breakdown of each lump sum price in the 
Schedules, if applicable.  The Engineer may take account of the breakdown when 
preparing Payment Certificates, but shall not be bound by it. 

(e) It may be noted that in the event of the Contractor not making the due payments 
stated in sub-clause (b) above, and the concerned party puts up a claim with 
the Employer / Engineer, then the Employer / Engineer may make such 
payments and deduct the same from the sums due to the Contractor.   

 

14.2 Advance Payment 

14.2.1 Mobilization  Advance 

The Employer shall make payment, as an Interest bearing advance for mobilization, 
when the Contractor submits a guarantee in accordance with this Sub-Clause. The 
total advance payment, the number and timing of instalments (if more than one), 
and the applicable currencies and proportions, shall be as stated in the Contract 
Data. 

Unless and until the Employer receives this guarantee, or if the total advance 
payment is not stated in the Contract Data, this Sub-Clause shall not apply. 

The Engineer shall issue an interim payment certificate for the first installment of 
mobilisation advance after receiving an application for advance payment(under sub 
clause 14.3 [Application for Interim Payment Certificates]) and after the Employer 
receives (i) the Performance Security in accordance with Sub-Clause 4.2 
[Performance Security] and (ii) a guarantee in amounts and currencies equal to the 
advance payment plus 10%. The next installment shall be released only when the 
contractor submits statement of having utilized the previous installment of 
mobilization advance and the Employer is satisfied that the utilization has been done 
in purposeful manner. 
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14.2.2 Advance against Plant and Machinery 

Interest bearing advance against plant and machinery, is payable for procurement 
of plant, equipment and machinery to be utilized specifically for the subject works, 
provided the same have reached the site along with purchase order and the invoices 
against a guarantee in amounts and currencies equal to the advance payment plus 
10%. The total advance payment under this sub-clause, including the applicable 
currencies and proportions, shall be as stated in the Contract Data. 

All such plant, equipment and machinery shall be used only for executing the works 
under this Contract. No such plant, equipment and machinery shall be removed from 
the site, unless advance equivalent to the advance against such machinery has 
been fully repaid and prior permission of the Engineer has been obtained. 

The Engineer shall decide whether a particular plant, equipment or machinery is 
actually required to execute the work. No advance is payable against items identified 
as unnecessary. The plant and machinery admissible for advance payment and its 
valuation shall be done by the Engineer on following considerations; 

(i) New items : 80% of purchase price 

(ii) Used or Second hand items : Not to be considered 

(iii) New Items valued at less than Rs. 10,00,000 each : Not to be considered. 

 

14.2.3    Guarantees 

Advances as mentioned in sub-clauses 14.2.1 & 14.2.2 above, shall be payable 
against acceptable Bank Guarantees from banks as specified in clause 4.2. The 
guarantees shall be in the form as given in Section 8 (Contract Forms) or in another 
form approved by the Employer.  The Contractor shall ensure that the guarantees 
are valid and enforceable until the advance amount paid as has been repaid, but its 
amount may be progressively reduced by the amount repaid by theContractor as 
indicated in the Payment Certificates. If the terms of the guarantee specify its expiry 
date, and the advance payment has not been repaid by the date 28 days prior to the 
expiry date, the Contractor shall extend the validity of the guarantee until the 
advance payment has been repaid. 

 

14.2.4    Recovery of Advances 

Unless stated otherwise in the Contract Data, the advance payment shall be repaid 
through percentage deductions from the interim payments determined by the 
Engineer in accordance with Sub-Clause 14.6 [Issue of Interim Payment 
Certificates], as follows:  

(a) deductions shall commence in the next interim Payment Certificate following 
that in which the total of all certified interim payments (excluding the advance 
payment) exceeds 5 percent of the Accepted Contract Amount less Provisional 
Sums or passage of six months from the date of release of first advance 
payment, whichever is earlier; and 

(b) deductions shall be made for accrued interest on the advance up to the month 
and advance at the rate stated in the Contract Data of the amount of each 
Interim Payment Certificate (excluding the advance payment and deductions 
and repayments of retention) in the currencies and proportions of the advance 
payment until such time as the advance payment and accrued interest has been 
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repaid; provided that the advance payment and accrued interest  shall be 
completely repaid prior to the time when 80 percent of the Accepted Contract 
Amount has been certified for payment.  If the amount of interim payment 
certificate is not sufficient for recovery of accrued interest or in the opinion of 
the Employer satisfactory progress is not being achieved by the contractor, then 
the contractor will have to deposit the accrued interest and return the 
mobilisation advance in part or in full as demanded by the Employer, failing 
which Employer shall have the right to encash the Bank Guarantee(s) 

The contractor shall always have the option to start repayment earlier and/or to 
complete the repayment earlier than the due date.   

If the advance payment has not been repaid prior to the issue of the Taking-Over 
Certificate for the Works or prior to termination under Clause 15 [Termination by 
Employer], Clause 16 [Suspension and Termination by Contractor] or Clause 19 
[Force Majeure] (as the case may be), the whole of the balance then outstanding 
shall immediately become due and payable by the Contractor to the Employer. 

 
14.2.5     Advances to be Used only for this Work 

The advances shall be used by the Contractor strictly for the purpose of the Contract, 
and for the purpose for which they are paid. Under no circumstances, shall the 
advances be diverted for other purposes. Any such diversion shall be construed as 
a breach of the Contract and the Contractor shall be asked to return the advance at 
once and pay interest at 15% per annum till the advance is recovered back from him. 
The Contractor shall return the advance and pay the interest in one go without 
demur.  

Employer retains the right for any other remedy prescribed for breach of Contract in 
this regard.  

The Contractor, if required by the Engineer shall provide the details of utilisation of 
Mobilisation advance. 

 

14.3    Application for Interim Payment Certificates 

The Contractor shall submit a Statement in six copies to the Engineer in accordance 
with the payment procedure specified by the Engineer, after the end of each month, 
in a form approved by the Engineer, showing in detail the amounts to which the 
Contractor considers himself to be entitled, together with supporting documents 
which shall include the report on the progress during this month in accordance with 
Sub-Clause 4.21 [Progress Reports] and Record Measurement Sheets. 

The Statement shall include the following items, as applicable, which shall be 
expressed in the various currencies in which the Contract Price is payable, in the 
sequence listed: 

(a) the estimated contract value of the Works executed and the Contractor’s 
Documents produced up to the end of the month (including Variations but 
excluding items described in sub-paragraphs (b) to (g) below); 

(b) any amounts to be added and deducted for changes in legislation and changes 
in cost, in accordance with Sub-Clause 13.7 [Adjustments for Changes in 
Legislation] and Sub-Clause 13.8 [Adjustments for Changes in Cost]; 
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(c) any amount to be deducted for retention, calculated by applying the percentage 
of retention stated in the Contract Data to the total of the above amounts, until 
the amount so retained by the Employer reaches the limit of Retention Money 
(if any) stated in the Contract Data; 

(d) Any amounts to be added and deducted for the advance payments and 
repayments in accordance with sub clause 14.2 [Advance Payment]; 

(e) any amounts to be added and deducted for Plant and Materials in accordance 
with Sub-Clause 14.5 [Plant and Materials intended for the Works]; 

(f) any other additions or deductions which may have become due under the 
Contract or otherwise, including those under Clause 20 [Claims, Disputes and 
Arbitration]; and 

(g) the deduction of amounts certified in all previous Payment Certificates. 

(h) for invoicing as per GST Laws, the estimated contract value of the Works 
executed in terms of (a) above and any amounts added or deducted as per (b), 
(e) to (g) above is to be broken up in two components i.e. (i) the base amount 
excluding GST (ii) GST component (calculated at the rate for works contract 
service as per GST Laws). 

(i) Statement of interim payments certificates should be submitted by the 
Contractor to the Engineer by the 7th day of each month for the work executed 
upto the end of the previous month.  

(j) An amount to be deducted for the payments to be made to different 
Departments towards payments liable to be made by the Contractor. 

 

14.4 Schedule of Payments 

If the Contract includes a schedule of payments specifying the instalments in which 
the Contract Price will be paid, then unless otherwise stated in this schedule: 

(a) the instalments quoted in this schedule of payments shall be the estimated 
contract values for the purposes of sub-paragraph (a) of Sub-Clause 14.3 
[Application for Interim Payment Certificates]; 

(b) Sub-Clause 14.5 [Plant and Materials intended for the Works] shall not apply; 
and 

(c) if these instalments are not defined by reference to the actual progress 
achieved in executing the Works, and if actual progress is found to be less 
than that on which this schedule of payments was based, then the Engineer 
may proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine revised instalments, which shall take account of the extent to which 
progress is less than that on which the instalments were previously based. 

If the Contract does not include a schedule of payments, the Contractor shall submit 
non-binding estimates of the payments which he expects to become due during 
each quarterly period. The first estimate shall be submitted within 42 days after the 
Commencement Date. Revised estimates shall be submitted at quarterly intervals, 
until the Taking-Over Certificate has been issued for the Works. 
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14.5 Plant and Materials intended for the Works 

If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-
paragraph (e) of Sub-Clause 14.3: 

(k) an amount for Plant and Materials which have been sent to the Site for 
incorporation in the Permanent Works, and  

 

(ii)   a reduction when the contract value of such Plant and Materials is included as 
part of the Permanent Works under sub-paragraph (a) of Sub-Clause 14.3 
[Application for Interim Payment Certificates].  

If the lists referred to in sub-paragraphs (b)(i) or (c)(i) below are not included in the 
Contract Data, this Sub-Clause shall not apply. 

The Engineer shall determine and certify each addition if the following conditions 
are satisfied: 

(a) the Contractor has: 

(i) kept satisfactory records (including the orders, receipts, Costs and use 
of Plant and Materials) which are available for inspection, and 

(ii) submitted a statement of the Cost of acquiring and delivering the Plant 
and Materials to the Site, supported by satisfactory evidence; 

and either: 

(b) the relevant Plant and Materials: 

(i) are those listed in the Schedules for payment when shipped, 

(ii) have been shipped to the Country, en route to the Site, in accordance 
with the Contract; and 

(iii) are described in a clean shipped bill of lading or other evidence of 
shipment, which has been submitted to the Engineer together with 
evidence of payment of freight and insurance, any other documents 
reasonably required, and a bank guarantee in a form and issued by an 
entity approved by the Employer in amounts and currencies equal to the 
amount due under this Sub-Clause: this guarantee may be in a similar 
form to the form referred to in Sub-Clause 14.2 [Advance Payment] and 
shall be valid until the Plant and Materials are properly stored on Site and 
protected against loss, damage or deterioration; 

                   or 

(c) the relevant Plant and Materials: 

(i) are those listed in the  Schedules for payment when delivered to the 
Site,  

(ii) the original ‘Invoice’ and the original ‘Inspection Certificate’ by the 
approved Inspection agency marked ‘for payment’ is furnished with the 
Application for IPC [sub-Clause 14.3]. 

(iii) have been delivered to and are properly stored on the Site, are 
protected against loss, damage or deterioration, and appear to be in 
accordance with the Contract. 
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The additional amount to be certified shall be the equivalent of eighty 
percent of the Engineer’s determination of the cost of the Plant and 
Materials (including delivery to Site), taking account of the documents 
mentioned in this Sub-Clause and of the contract value of the Plant 
and Materials. The amount shall be certified on receipt of an Indemnity 
Bond for the stated amount in the Form approved by the Employer.  

The currencies for this additional amount shall be the same as those 
in which payment will become due when the contract value is included 
under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim 
Payment Certificates]. At that time, the Payment Certificate shall 
include the applicable reduction which shall be equivalent to, and in 
the same currencies and proportions as, this additional amount for the 
relevant Plant and Materials. 

14.6 Issue of Interim Payment Certificates 

No amount will be certified or paid until the employer has received and approved the 
performance security. Thereafter, the Engineer shall within two days after receiving a 
statement and supporting documents (including Contractor’s certificate in terms of 
Sub-Clause 6.22 (ii)), issue to the Employer a provisional interim payment  certificate 
which shall state the amount which the Engineer determines to be due after 
preliminary check as per K RIDE’s procedure order. After this the Engineer shall, 
within 28 days after receiving a statement and supporting documents, issue to the 
employer an Interim Payment Certificate which shall state the amount which the 
Engineer fairly determines to be due, with supporting particulars. 

However, prior to issuing the Taking-Over Certificate for the Works, the Engineer shall 
not be bound to issue the Interim Payment Certificate in an amount which would (after 
retention and other deductions) be less than the minimum amount of Interim Payment 
Certificates (if any) stated in the Contract Data. In this event, the Engineer shall give 
notice to the Contractor accordingly. 

An Interim Payment Certificate shall not be withheld for any other reason, although: 

(a) if anything supplied or work done by the Contractor is not in accordance with the 
Contract, the cost of rectification or replacement may be withheld until 
rectification or replacement has been completed; and/or 

(b) if the Contractor was or is failing to perform any work or obligation in accordance 
with the Contract, and had been so notified by the Engineer, the value of this 
work or obligation may be withheld until the work or obligation has been 
performed. 

The Engineer may in any Payment Certificate make any correction or modification 
that should properly be made to any previous Payment Certificate. A Payment 
Certificate shall not be deemed to indicate the Engineer’s acceptance, approval, 
consent or satisfaction.  

 

14.7  Payment 

The Employer shall pay to the Contractor: 

(a) the first instalment of the advance payment within 42 days after issuing the 
Letter of Acceptance or within 21 days after receiving the documents in 
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accordance with Sub-Clause 4.2 [Performance Security] and Sub-Clause 14.2 
[Advance Payment], whichever is later; 

(b) (i) After preliminary scrutiny and certifications by the Engineer, payment of 70% 
of the certified net payment due (after recoveries and deductions), shall be made 
by the Employer within 10 days of receiving a statement and supporting 
documents by the Engineer subject to the condition that last interim payment 
certificate has been settled after detailed check. In the event of the contractor 
submitting bills based on false measurements, Project Director should issue a 
written warning to him to the effect that the facility of 70% payment without 
detailed check will be withdrawn in future.  If the contractor repeats the 
misconduct this facility should be withdrawn.  

(iii) The amount certified in each Interim Payment Certificate within 56 days 
after the Engineer receives the Statement and supporting documents.  
Any discrepancy shall be rectified in the next payment to the Contractor; 
and 

(c) the amount certified in the Final Payment Certificate within 56 days after the 
Employer receives this Payment Certificate or, the undisputed amount shown in 
the Final Statement, within 56 days after the date of notification of the 
suspension in accordance with Sub-Clause 16.2. 

 Payment of the amount due, unless specified in the Contract Data, shall be 
made in INR into the bank account, nominated by the Contractor except for the 
Contract where the Contractor has opted for payment through Letter of Credit 
(LC) arrangement.  In such a case, the procedure for payment shall be as 
prescribed in clause 14.7.1 below.   

 

(d) the amount certified in the Final Payment Certificate within 56 days after the 
Employer receives this Payment Certificate or, the undisputed amount shown in 
the Final Statement, within 56 days after the date of notification of the 
suspension in accordance with Sub-Clause 16.2. 

 Payment of the amount due, unless specified in the Contract Data, shall be 
made in INR into the bank account, nominated by the Contractor except for the 
Contract where the Contractor has opted for payment through Letter of Credit 
(LC) arrangement.  In such a case, the procedure for payment shall be as 
prescribed in clause 14.7.1 below.   

 However, in case of JV, direct payment to individual JV partners shall be made 
on joint certification (about the net amounts payable to individual partners) by 
the authorized representative of the JV and concerned respective authorized 
representative of individual JV partners, after making requisite 
recoveries/deductions from the gross payment. In case of any dispute regarding 
the net amounts payable to individual partners, the Engineer shall decide the 
same on the basis of   the execution of items of works under Schedules/Bills 
indicated in the JV agreement as the responsibility of execution of each JV 
partner. Payment to individual JV partners shall be treated as payment made to 
the JV. The said payment shall not alter any obligation of the JV and its individual 
Partners under the Agreement and their obligations under the agreement shall 
remain joint and several. 



 K RIDE: PMC: BYPL-HSRA & YPR-CSDR: Doubling of Track (MULTIPLE PACKAGES) 

 

 

Section 6  –General Conditions of Contract (GCC)                                                                                        330          

 A foreign company (either single entity or JV partner), shall have to submit proof 
of having opened their project office in India before any payment (including 
advance payment) is released to such a company.  The required proof here shall 
be a copy of the report containing information as per format prescribed by 
Reserve Bank of India submitted to the Director General of Police (DGP) of the 
state concerned in which project office has been established.  

 

14.7.1 

Procedure for payment through LC: 

(i) The LC shall be a sight LC. 

 

(ii) The contractor shall select his Advising/Negotiating bank for LC.  The 

incidental cost towards issue of LC and its operation thereof shall be borne 

by the contractor. 

 

(iii) The Employer’s Bank and its nodal branch for issue of LCs based on requests 

received from Employer Accounts Units shall be as indicated in the Contract 

Data.     The Branch office of the Employer’s Bank, where the Employer 

Accounts Office has its Account, as indicated in the Contract Data, will be the 

issuance/reimbursing branch for LC issued under this arrangement.  The 

Bank shall remain same for this tender till completion of contract.  The present 

incidental cost @ 0.15% per annum of LC value or any increase/decrease by 

the banks for issue of LC and operation thereof shall be borne by the 

contractor and shall be recovered from his Interim Payment Certificates. 

 

(iv) The LC shall be opened initially for duration of 180 to 365 days in consultation 

with contractor.  The LC shall be extended time to time as per the progress 

of the contract, on the request of the contractor.  The value of LC to be opened 

initially as well as extended thereafter shall be finalized by the engineer in 

consultation with the contractor on the basis of expected progress of work. 

 

(v) The LC terms and conditions shall inter-alia indemnify and save harmless the 

Employer from and against all losses, claims and demands of every nature 

and description brought or recovered against the Employer by reason of any 

act or omission of the contractor, his agents or employees, in relation to the 

Letter of Credit (LC).  All sums payable/borne by Employer on this account 

shall be considered as reasonable compensation and paid by contractor. 

 

(vi) The LC terms and conditions shall inter-alia provide that Employer will issue 

a Document of Authorisation (in the format decided in consultation with the 

Employer’s Bank) after passing the Interim Payment Certificate for completed 

work, to enable contractor to claim the authorized amount from their bank. 

 

(vii) The acceptable, agreed upon document for payments to be released under 

the LC shall be the Document of Authorisation. 
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(viii) The Document of Authorisation shall be issued by Employer Accounts Office 

against each Interim Payment Certificate passed by Employers. 

 

(ix) On issuance of document of Authorisation, a copy of Document of 

Authorization shall be sent to the contractor.  A copy of Document of 

Authorisation shall also be sent by Employer Accounts Office to Employer’s 

bank. 

 

(x) On receipt of Document of Authorization, the contractor shall present his 

claim to his bank (advising Bank) for necessary payments as per LC terms 

and conditions.  The claim shall comprise of copy of Document of 

Authorization, Bill of Exchange and Payment Certificate. 

 

(xi) The payment against LC shall be subject to verification from Employer’s Bank 

. 

 

(xii) The contractor’s bank (advising bank) shall submit the documents to the 

Employer’s Bank . 

 

(xiii) The Employer’s bank (Issuing Bank) shall, after verifying the claim so 

received w.r.t. the Document of Authorisation received from Employer 

Accounts Office release the payment to contractor’s bank (advising bank) for 

crediting the same to contractor’s account. 

 

(xiv) Any number of Interim Payment Certificates can be dealt within one LC, 

provided the sum total of payments to contractor is within the amount for 

which LC has been opened. 

 

(xv) The LC shall be closed after the release of Final Payment certificate including 

PVC amount, if any, to the contractor. 

 

(xvi) In case of JV, LC shall be opened in the name of JV and option of direct 

payment to individual JV partners through LC shall not be permissible.  

 

14.8 Delayed Payment 

If the Contractor does not receive payment in accordance with Sub-Clause 14.7 
[Payment], the Contractor shall be entitled to receive interest compounded monthly 
on the amount unpaid during the period of delay. This period shall be deemed to 
commence on the date for payment specified in Sub-Clause 14.7 [Payment], 
irrespective (in the case of its sub-paragraph (b)) of the date on which any Interim 
Payment Certificate is issued. 
 
Unless otherwise stated in the Special Conditions of Contract, the interest amount 
be calculated at the annual rate of seven percent. 

The Contractor shall be entitled to this payment without formal notice or 
certification, and without prejudice to any other right or remedy. 
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14.9 Payment of Retention Money 
 
The Retention Money shall be certified and paid with the final payment certificate or 
bank guarantee against retention money shall be released, after making required 
adjustments for recovery for shortage/excess materials, if any (except those 
quantities which become surplus due to change in planning/scheme by  K 
RIDE in case the recovery for surplus/excess materials is still balance after 
adjusting the amount payable in the final payment certificate. 

 
The contractor shall be entitled to substitute a bank guarantee in the form approved 
by the Employer with the retention money amount recovered upto the date of 
request.  Such substitution shall be permissible maximum upto 3 times. The Bank 
Guarantee shall be valid upto end of Defect Liability Period.  In case of extension 
of date of completion of contract, the Contractor shall extend the validity of the Bank 
Guarantee(s) until the revised end of Defect Liability Period. 

 
Wherever the contract is terminated under Clause 15.2, the Retention Money shall 
be forfeited and the balance work should be got done separately. 

 
 

14.10   Statement at Completion 

Within 84 days after receiving the Taking-Over Certificate for the Works, the 
Contractor shall submit to the Engineer six copies of a Statement at completion 
with supporting documents, in accordance with Sub-Clause 14.3 [Application for 
Interim Payment Certificates], showing: 

(a) the value of all work done in accordance with the Contract up to the date stated 
in the Taking-Over Certificate for the Works, 

(b) any further sums which the Contractor considers to be due, and 

(c) an estimate of any other amounts which the Contractor considers will become 
due to him under the Contract. Estimated amounts shall be shown separately 
in this Statement at completion. 

The Engineer shall then certify in accordance with Sub-Clause 14.6 [Issue of 
Interim Payment Certificates]. 

Within 56 days after receiving the Performance Certificate, the Contractor shall 
submit, to the Engineer, six copies of a draft final statement as per procedure 
prescribed by the Engineer, with supporting documents showing in detail in a form 
approved by the Engineer: 

 

14.11    Application for Final Payment Certificate 

Within 56 days after receiving the Performance Certificate, the Contractor shall 
submit, to the Engineer, six copies of a draft final statement as per procedure 
prescribed by the Engineer, with supporting documents (including Contractor’s 
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certificate in terms of Sub-Clause 6.22 (ii)) showing in detail in a form approved by 
the Engineer: 

(a) the value of all work done in accordance with the Contract, and 

(b) any further sums which the Contractor considers to be due to him under the 
Contract or otherwise. 

If the Engineer disagrees with or cannot verify any part of the draft final statement, 
as per procedure prescribed by the Engineer the Contractor shall submit such 
further information as the Engineer may reasonably require and shall make such 
changes in the draft as may be agreed between them. The Contractor shall then 
prepare and submit to the Engineer the final statement as agreed. This agreed 
statement is referred to in these Conditions as the “Final Statement”. 

 

However if, following discussions between the Engineer and the Contractor and any 
changes to the draft final statement which are agreed, it becomes evident that a 
dispute exists, the Engineer shall deliver to the Employer (with a copy to the 
Contractor) an Interim Payment Certificate for the agreed parts of the draft final 
statement.  Thereafter, if the dispute is finally resolved under Sub-Clause 20.3 
[Obtaining Dispute Board’s Decision] or Sub-Clause 20.2 [Amicable Settlement], the 
Contractor shall then prepare and submit to the Employer (with a copy to the Engineer) 
a Final Statement. 

14.12   Discharge 

When submitting the Final Statement, the Contractor shall submit a discharge 
which confirms that the total of the Final Statement represents full and final 
settlement of all moneys due to the Contractor under or in connection with the 
Contract. This discharge may state that it becomes effective when the Contractor 
has received the Performance Security and the outstanding balance of this total, in 
which event the discharge shall be effective on such date. 

 

14.13 Issue of Final Payment Certificate 

Within 28 days after receiving the Final Statement and discharge in accordance with 
Sub-Clause 14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12 
[Discharge], the Engineer shall issue, to the Employer, the Final Payment Certificate 
which shall state: 

(a) the amount which he fairly determines is finally due, and 

(b) after giving credit to the Employer for all amounts previously paid by the 
Employer and for all sums to which the Employer is entitled, the balance (if any) 
due from the Employer to the Contractor or from the Contractor to the Employer, 
as the case may be. 

If the Contractor has not applied for a Final Payment Certificate in accordance with 
Sub-Clause 14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12 
[Discharge], the Engineer shall request the Contractor to do so. If the Contractor fails 
to submit an application within a period of 28 days, the Engineer shall issue the Final 
Payment Certificate for such amount as he fairly determines to be due. 
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14.14 Cessation of Employer’s Liability 

The Employer shall not be liable to the Contractor for any matter or thing under or in 
connection with the Contract or execution of the Works, except to the extent that the 
Contractor shall have included an amount expressly for it: 

(a) in the Final Statement and also 

(b) (except for matters or things arising after the issue of the Taking-Over Certificate 
for the Works) in the Statement at completion described in Sub-Clause 14.10 
[Statement at Completion]. 

However, this Sub-Clause shall not limit the Employer’s liability under his 
indemnification obligations, or the Employer’s liability in any case of fraud, deliberate 
default or reckless misconduct by the Employer. 

 

14.15 Currencies of Payment 

The Contract Price shall be paid in Indian Rupees (INR). 
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15 Termination by Employer 
 

 

15.1 Notice to Correct 

If the Contractor fails to carry out any obligation under the Contract as mentioned 
below, but not limited to, the Engineer/ Employer may serve the contractor with a 14 
days notice in writing calling upon the contractor to make good the failure and to 
remedy it. If the contractor; 

(a) fails to comply with Sub-Clause 4.2 [Performance Security], 

(b) abandons the Works or otherwise plainly demonstrates the intention not to 

continue performance of his obligations under the Contract, 

(c) without reasonable excuse fails to: 

(i) proceed with the Works in accordance with Clause 8 [Commencement, 
Delays and Suspension], or 

(ii) comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub-
Clause 7.6 [Remedial Work], within 28 days after receiving it, or  

(iii)  adhere to the agreed programme of work / activity on the critical path, by a 
margin of 10% of the stipulated period, or 

(iv) take steps to deploy competent and adequate number of personnel, and 
equipment to achieve progress as per agreed programme or   

(v)  adhere to the instructions of Engineers/Employer persistently or  

(vi)  comply any provision of the contract or 

(vii) provide the Engineer/Employer or their representative proper facilities for 
inspecting the works or any part thereof as required, under Clause 7.3 
(Inspection) and 7.4 (Testing). 

(d) subcontracts the whole or major part of the Works or assigns the Contract 

without prior written consent of the Employer., 

If the contractor does not, within 14 days of receipt of notice under this sub-
clause, proceed to make good his default in so far as the same is capable of 
being made good and carry on the work of complying with such direction as 
contained in the notice under sub clause 15.1, to the entire satisfaction of the 
Engineer/Employer, the Employer shall be entitled to take action under sub-
clause 15.1.1 or 15.1.2 or 15.2 below. 

 

15.1.1 

In case of contractor’s repeated failure to adhere to the agreed program, and 
whereas the contractor has been served with a Notice to Correct under Clause 
15.1 of GCC, if the contractor approaches K RIDE with a revised program with 
specific monthly physical and financial targets along with the proposal to deploy 
matching inputs in the form of manpower and other resources to the satisfaction 
of the Employer, then the Employer may consider whether to proceed with 
termination of the contract under Clause 15.2 of GCC or to continue with the 
contract.  However, the request to continue with the contract shall only be 
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considered if the contractor supports his earnestness to adhere to the revised 
program by submitting additional Performance Security in the form of Bank 
Guarantee(s) of specified number and value as decided by the Employer (total 
value of which will not exceed 10% of the contract price).  The encashment of 
these additional Bank Guarantee(s) shall be linked with the non achievement 
of agreed physical/financial targets agreed upon by the Contractor and the 
Employer. 

 

         15.1.2 

In case the contractor’s failure is limited to only some of the works, and in 
response to Notice to Correct under Clause 15.1 of GCC, the contractor 
approaches the Employer that such works may be offloaded from him and got 
executed through another agency and additional cost incurred, if any,  should 
be recovered from his dues,  the Employer, on being convinced that the 
anticipated additional cost for such works will not be substantial and can be 
recovered from the dues of the contractor and that such offloading will help in 
improving the overall progress of the project, may agree to such offloading 
without any repercussion on the performance security and/or additional bank 
guarantees, if any, submitted by the contractor. However, the Employer will not 
be under any compulsion to agree to such a request. The Contractor shall be 
informed of the LOA issued to other agency(ies) for such works. 

In case the contractor does not approach the employer for offloading but the 
Employer is convinced that: 

(i) offloading of some works will help in improving the progress of the 
project; 

(ii) termination/part termination of the contract at this stage will not be in the 
interest of the project; 

(iii) the anticipated additional cost for such works will not be substantial and 
can be recovered from the dues of the contractor; 

The Employer may issue 7 days notice to the Contractor stating the resources 
required to be deployed against each work.  If the contractor fails to deploy the 
required resources as indicated in the notice, the employer shall offload such 
works and proceed with getting the works executed through other agency(ies). 
The Contractor shall be informed of the LOA issued to other agency(ies) for 
such works. 

Offloading under the sub clause 15.1.2 shall be without any repercussion on 
the performance security and/or additional bank guarantees, if any, submitted 
by the contractor.   The Contractor would have no future claim on this account 
and the extra expenditure so incurred, if any, by the Employer in getting the 
offloaded work done, shall be recovered from subsequent payment certificates 
or any other dues of the contractor. 
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15.2  Termination by Employer 

The Employer shall be entitled to terminate the Contract as a whole or any part or 
parts (as may be specified in the Notice of Termination under any of the above Sub-
Clause issue) if the Contractor: 

(a) fails to comply with the directions contained in the notice under Sub-Clause 15.1 
[Notice to Correct], 

(b) becomes bankrupt or insolvent, goes into liquidation, has a receiving or 
administration order made against it by Court or Statutory Authority him, 
compounds with his creditors, or carries on business under a receiver, trustee or 
manager for the benefit of his creditors, or if any act is done or event occurs 
which (under applicable Laws) has a similar effect to any of these acts or events, 
or 

(c) gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, 
commission or other thing of value, as an inducement or reward: 

(i) for doing or forbearing to do any action in relation to the Contract, or 

(ii) for showing or forbearing to show favour or disfavour to any person in 
relation to the Contract, 

or if any of the Contractor’s Personnel, agents or Subcontractors gives or offers to 
give (directly or indirectly) to any person any such inducement or reward as is 
described in this sub-paragraph (c).  However, lawful inducements and rewards to 
Contractor’s Personnel shall not entitle termination 

In any of these events or circumstances, the Employer may, by Notice Terminate the 
contract with immediate effect.  

The Employer’s election to terminate the Contract shall not prejudice any other rights 
of the Employer, under the Contract or otherwise. 

The Contractor shall remove all his plants and machinery from the site then leave the 
Site and deliver any required Goods, all Contractors’ Documents, and other design 
documents made by or for him, to the Engineer within 7 days from the issue of Notice 
of Termination, failing which Delay Damages as prescribed for delay in completion of 
works  shall be imposed as per provision of clause 8.7. However, the Contractor shall 
use his best efforts to comply immediately with any reasonable instructions included 
in the notice of Termination (i) for the assignment of any subcontract, and (ii) for the 
protection of life or property or for the safety of the Works. 

After termination, the Employer may complete the Works and/or arrange for any other 
entities to do so. The Employer and these entities may then use any Goods, 
Contractor’s Documents and other design documents made by or on behalf of the 
Contractor for completing the work. 

 

15.3  Valuation at Date of Termination 

As soon as practicable after a notice of termination under Sub-Clause 15.2 
[Termination by Employer] has taken effect, the Engineer shall proceed in accordance 
with Sub-Clause 3.5 [Determinations] to agree or determine the value of the Works, 
Goods and Contractor’s Documents, and any other sums due to the Contractor for 
work executed in accordance with the Contract. For this purpose, the contractor shall 
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be notified the date for witnessing of measurements and handing over of the materials 
for which contractor has already been paid. In case the contractor fails to attend or 
send a representative even after such notice, the Engineer shall ex parte proceed with 
measurements of the works executed and taking over of plants and materials etc. for 
which payment has already been made to the contractor, which shall be treated as 
final. 

15.4  Payment after Termination 

After a notice of termination under Sub-Clause 15.2 [Termination by Employer] has 
taken effect, the Employer may: 

(a) proceed in accordance with Sub-Clause 2.5 [Employer’s Claims], 

(b)    encash the Performance Guarantee and forfeit the Performance  

Security:  

i)  In full including additional Performance Guarantee amount if any taken in terms of 
sub clause 35.5 of ITB and not due for release on the date of issue of termination 
letter, in case of termination of the contract as a whole; Or  

ii)  in part/parts proportionate to the contract price of the bill/schedule to which the 
terminated part of work belongs i.e. 

    P = (A x B) ÷ C where, 

P = Proportionate Bank Guarantee Amount  

A = Contract Price of the particular bill/schedule to which the terminated part of 
work belongs  

B = Performance Guarantee amount in terms of GCC sub clause 4.2 

C = Total Contract Price 

     Plus additional Performance Guarantee amount if any taken in terms of sub clause 
35.5 of ITB and not due for release on the date of issue of termination letter against 
that particular bill/Schedule to which the terminated part of the work belongs in 
case of termination in part/parts.  

 (c)  release any payment due to the contractor for works executed prior to termination 
and evaluation under clause 15.3 (valuation at date of termination,  however, if by 
this time the Contractor has failed to make a payment due to the Employer, the 
same will be deducted from the payment due and any balance remaining shall 
then be paid to the Contractor.) 

 

15.5 Employer’s Entitlement to Termination for Convenience 

The Employer shall be entitled to terminate the Contract, at any time for the 
Employer’s convenience, by giving notice of such termination to the Contractor. The 
termination shall take effect 28 days after the later of the dates on which the 
Contractor receives this notice or the Employer returns the Performance Security. The 
Employer shall not terminate the Contract under this Sub-Clause in order to execute 
the Works himself or to arrange for the Works to be executed by another contractor 
or to avoid a termination of the Contract by the Contractor under Clause 16.2 
[Termination by Contractor]. 
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After this termination, the Contractor shall proceed in accordance with Sub-Clause 
16.3 [Cessation of Work and Removal of Contractor’s Equipment] and shall be paid 
in accordance with Sub-Clause 19.1 [Payment and Release in case of Optional 
Termination]. 

 

15.6 Corrupt or Fraudulent Practices 

If the Employer determines that the Contractor has engaged in corrupt, fraudulent, 
collusive or coercive practices, in competing for or in executing the Contract, then the 
Employer may, after giving 14 days’ notice to the Contractor, terminate the 
Contractor's employment under the Contract and expel him from the Site, and the 
provisions of Clause 15 shall apply as if such expulsion had been made under Sub-
Clause 15.2.  

For the purposes of this Sub-Clause:  

(a) “corrupt practice” means the offering, giving, receiving of soliciting of anything of 
"value to influence the action of a public official in the procurement process or in 
the Contract execution.  

(b) “fraudulent practice” means a misrepresentation of facts in order to influence a 
procurement process or the execution of the Contract to the detriment of the 
Employer, and includes collusive practice among Bidders (prior to or after bid 
submission) designed to establish bid prices at artificial non-competitive levels 
and to deprive the Employer of the benefits of free and open competition. 

(c) “collusive practice” means a scheme or arrangement between two or more 
bidders, with or without the knowledge of the Employer, designed to establish 
bid prices at artificial, noncompetitive levels. 

(d) “coercive practice” means harming or threatening to harm, directly or indirectly, 
persons or their property to influence their participation in the procurement 
process or affect the execution of a contract. 

 

 

 

 

 

16 Deleted 
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17 Risk and Responsibility 
 

 
17.1 Indemnities 

The Contractor shall indemnify and hold harmless the Employer, the Employer’s 
Personnel, and their respective agents, against and from all claims, damages, losses 
and expenses (including legal fees and expenses) in respect of: 

(a) bodily injury, sickness, disease or death, of any person including railway user 
whatsoever arising out of or in the course of or by reason of the Contractor’s 
design (if any), the execution and completion of the Works and the remedying 
of any defects, unless attributable to any negligence, wilful act or breach of the 
Contract by the Employer, the Employer’s Personnel, or any of their respective 
agents, and 
 

(b) damage to or loss of any property, real or personal (other than the Works), to 
the extent that such damage or loss arises out of or in the course of or by reason 
of the Contractor’s design (if any), the execution and completion of the Works 
and the remedying of any defects, unless and to the extent that any such 
damage or loss is attributable to any negligence, wilful act or breach of the 
Contract by the Employer, the Employer’s Personnel,, their respective agents, 
or anyone directly or indirectly employed by any of them. 
 

The Employer shall indemnify and hold harmless the Contractor, the Contractor’s 
Personnel, and their respective agents, against and from all claims, damages, 
losses and expenses (including legal fees and expenses) in respect of  (1) bodily 
injury, sickness, disease or death, which is attributable to any negligence, wilful 
act or breach of the Contract by the Employer, the Employer’s Personnel, or any 
of their respective agents, and (2) the matters for which liability may be excluded 
from insurance cover, as described in sub-paragraphs (d)(i), (ii) and (iii) of Sub-
Clause 18.3 [Insurance Against Injury to Persons and Damage to Property]. 

 

17.2 Contractor’s Care of the Works 

The Contractor shall take full responsibility for the care of the Works and Goods from 
the Commencement Date until the Taking-Over Certificate is issued (or is deemed to 
be issued under Sub-Clause 10.1 [Taking Over of the Works and Sections]) for the 
Works, when responsibility for the care of the Works shall pass to the Employer. If a 
Taking-Over Certificate is issued (or is so deemed to be issued) for any Section or 
part of the Works, responsibility for the care of the Section or part shall then pass to 
the Employer. 
 
After responsibility has accordingly passed to the Employer, the Contractor shall take 
responsibility for the care of any work which is outstanding on the date stated in a 
Taking-Over Certificate, until this outstanding work has been completed. 
 
If any loss or damage happens to the Works, Goods or Contractor’s Documents 
during the period when the Contractor is responsible for their care, from any cause 
not listed in Sub-Clause 17.3 [Employer’s Risks], the Contractor shall rectify the loss 
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or damage at the Contractor’s risk and cost, so that the Works, Goods and 
Contractor’s Documents conform with the Contract. 

The Contractor shall be liable for any loss or damage caused by any actions 
performed by the Contractor after a Taking-Over Certificate has been issued. The 
Contractor shall also be liable for any loss or damage which occurs after a Taking-
Over Certificate has been issued and which arose from a previous event for which the 
Contractor was liable. 

 

17.3 Employer’s Risks 

The risks referred to in Sub-Clause 17.4 below, insofar as they directly affect the 
execution of the works in the Country, are: 

(a)  war, hostilities (whether war be declared or not), invasion, act of foreign 
enemies, 

(b)  rebellion, terrorism, sabotage by persons other than the Contractor’s Personnel, 
revolution, insurrection, military or usurped power, or civil war, within the 
Country, 

(c)  riot, commotion or disorder within the Country by persons other than the 
Contractor’s Personnel, 

(d)  munitions of war, explosive materials, ionising radiation or contamination by 
radio-activity, within the Country, except as may be attributable to the 
Contractor’s use of such munitions, explosives, radiation or radio-activity, 

(e)  pressure waves caused by aircraft or other aerial devices travelling at sonic or 
supersonic speeds, 

(f)  use or occupation by the Employer of any part of the Permanent Works, except 
as may be specified in the Contract, 

(g)  design of any part of the Works by the Employer’s Personnel or by others for 
whom the Employer is responsible, and 

(h)  any operation of the forces of nature which is Unforeseeable or against which 
an experienced contractor could not reasonably have been expected to have 
taken adequate preventative precautions. 

 

17.4  Consequences of  Employer’s Risks 

If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss 
or damage to the Works, Goods or Contractor’s Documents, the Contractor shall 
promptly give notice to the Engineer and shall rectify this loss or damage to the extent 
required by the Engineer. 
 
If the Contractor suffers delay and/or incurs Cost from rectifying this loss or damage, 
the Contractor shall give a further notice to the Engineer and shall be entitled subject 
to Sub-Clause 20.1 [Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 [Extension of Time for Completion], and 
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(b) payment of any such Cost, which shall be included in the Contract Price. In the 
case of sub-paragraphs (f) and (g) of Sub-Clause 17.3 [Employer's Risks], Cost 
shall be payable. 

After receiving this further notice, the Engineer shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine these matters. 

17.5 Intellectual and Industrial Property Rights 

In this Sub-Clause, “infringement” means an infringement (or alleged infringement) of 
any patent, registered design, copyright, trade mark, trade name, trade secret or other 
intellectual or industrial property right relating to the Works; and “claim” means a claim 
(or proceedings pursuing a claim) alleging an infringement. 
 
Whenever a Party does not give notice to the other Party of any claim within 28 days 
of receiving the claim, the first Party shall be deemed to have waived any right to 
indemnity under this Sub-Clause. 
 
The Employer shall indemnify and hold the Contractor harmless against and from any 
claim alleging an infringement which is or was: 
(a) an unavoidable result of the Contractor’s compliance with the Contract, or 

 
(b) a result of any Works being used by the Employer: 

(i) for a purpose other than that indicated by, or reasonably to be inferred from, 
the Contract, or 

(ii) in conjunction with any thing not supplied by the Contractor, unless such 
use was disclosed to the Contractor prior to the Base Date or is stated in 
the Contract. 

The Contractor shall indemnify and hold the Employer harmless against and from any 
other claim which arises out of or in relation to (i) the manufacture, use, sale or import 
of any Goods, or (ii) any design for which the Contractor is responsible. 
 
If a Party is entitled to be indemnified under this Sub-Clause, the indemnifying Party may 
(at its cost) conduct negotiations for the settlement of the claim, and any litigation or 
arbitration which may arise from it. The other Party shall, at the request and cost of the 
indemnifying Party, assist in contesting the claim. This other Party (and its Personnel) 
shall not make any admission which might be prejudicial to the indemnifying Party, unless 
the indemnifying Party failed to take over the conduct of any negotiations, litigation or 
arbitration upon being requested to do so by such other Party. 

 

17.6 Limitation of Liability 

Neither Party shall be liable to the other Party for loss of use of any Works, loss of 
profit, loss of any contract or for any indirect or consequential loss or damage which 
may be suffered by the other Party in connection with the Contract, provided that this 
exclusion shall not apply to any obligation of the Contractor to pay Delay Damages to 
the Employer under Sub-Clause 8.7 [Delay Damages]. 
 
The total liability of the Contractor to the Employer, under or in connection with the 
Contract other than under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 
4.20 [Employer’s Equipment and Free-Issue Material], Sub-Clause 17.1 [Indemnities] 
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and Sub-Clause 17.5 [Intellectual and Industrial Property Rights], shall not exceed the 
sum as specified in the Contract Data or if  nothing is specified in the Contract Data, 
the accepted Contract Amount. 

This Sub-Clause shall not limit liability in any case of fraud, deliberate default or 
reckless misconduct by the defaulting Party. 

17.7 Use of Employer’s Accommodation/ Facilities 

The Contractor shall take full responsibility for the care of the Employer provided 
accommodation and facilities, if any, as detailed in the Specification, from the 
respective dates of hand-over to the Contractor until cessation of occupation(where 
hand-over or cessation of occupation may take place after the date stated in the 
Taking-Over Certificate for the Works). 

If any loss or damage happens to any of the above items while the Contractor is 
responsible for their care arising from any cause whatsoever other than those for 
which the Employer is liable, the Contractor shall, at his own cost, rectify the loss or 
damage to the satisfaction of the Engineer. 
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18.1 General Requirements for Insurances 

In this Clause, “insuring Party” means, for each type of insurance, the Party responsible 
for effecting and maintaining the insurance specified in the relevant Sub-Clause. 

Wherever the Contractor is the insuring Party, each insurance shall be effected with 
insurers and in terms approved by the Employer. These terms shall be consistent with 
any terms agreed by both Parties before the date of the Letter of Acceptance. This 
agreement of terms shall take precedence over the provisions of this Clause. 
 
If a policy is required to indemnify joint insured, the cover shall apply separately to 
each insured as though a separate policy had been issued for each of the joint 
insured. If a policy indemnifies additional joint insured, namely in addition to the 
insured specified in this Clause, (i) the Contractor shall act under the policy on behalf 
of these additional joint insured except that the Employer shall act for Employer’s 
Personnel, (ii) additional joint insured shall not be entitled to receive payments directly 
from the insurer or to have any other direct dealings with the insurer, and (iii) the 
insuring Party shall require all additional joint insured to comply with the conditions 
stipulated in the policy. 
 
Each policy insuring against loss or damage shall provide for payments to be made 
in the currencies required to rectify the loss or damage. Payments received from 
insurers shall be used for the rectification of the loss or damage. 
 
The relevant insuring Party shall, within the respective periods stated in the Contract 
Data (calculated from the Commencement Date), submit to the other Party: 

(a) evidence that the insurances described in this Clause have been effected, and 

(b) copies of the policies for the insurances described in Sub-Clause 18.2 

[Insurance for Works and Contractor’s Equipment] and Sub-Clause 18.3 

[Insurance against Injury to Persons and Damage to Property]. 

(c) If the contractor fails to submit evidence and copies of the policies as mentioned 

in (a) & (b) above to prove that the policies have been obtained within the period 

specified in the contract data, and submits the same later on and from the 

submitted evidence it is found that the policies have not been obtained within 

the period specified, the Employer shall recover double the cost of the premium 

for the period the policies have been delayed. 

When each premium is paid, the insuring Party shall submit evidence of payment to 
the other Party. Whenever evidence or policies are submitted, the insuring Party shall 
also give notice to the Engineer. 
 
Each Party shall comply with the conditions stipulated in each of the insurance 
policies. The insuring Party shall keep the insurers informed of any relevant changes 
to the execution of the Works and ensure that insurance is maintained in accordance 
with this Clause. 

18 Insurance 
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Neither Party shall make any material alteration to the terms of any insurance without 
the prior approval of the other Party. If an insurer makes (or attempts to make) any 
alteration, the Party first notified by the insurer shall promptly give notice to the other 
Party. 
 
If the insuring Party fails to effect and keep in force any of the insurances it is required 
to effect and maintain under the Contract, or fails to provide satisfactory evidence and 
copies of policies in accordance with this Sub-Clause, the other Party may (at its 
option and without prejudice to any other right or remedy) effect insurance for the 
relevant coverage and pay the premiums due. The insuring Party shall pay double the 
amount of these premiums to the other Party, and the Contract Price shall be adjusted 
accordingly. 
 
Nothing in this Clause limits the obligations, liabilities or responsibilities of the 
Contractor or the Employer, under the other terms of the Contract or otherwise. Any 
amounts not insured or not recovered from the insurers shall be borne by the 
Contractor and/or the Employer in accordance with these obligations, liabilities or 
responsibilities. However, if the insuring Party fails to effect and keep in force an 
insurance which is available and which it is required to effect and maintain under the 
Contract, and the other Party neither approves the omission nor effects insurance for 
the coverage relevant to this default, any moneys which should have been 
recoverable under this insurance shall be paid by the insuring Party.  
 
Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 
[Employer’s Claims] or Sub-Clause 20.1 [Contractor’s Claims], as applicable. 

The Contractor shall be entitled to place all insurance relating to the Contract 
(including, but not limited to the insurance referred to Clause 18) with insurers from 
any eligible source country.  

 

18.2 Insurance for Works and Contractor’s Equipment 

The Contractor shall insure the Works, Plant, Materials, including those issued by the 
Employer and Contractor’s Documents for not less than the full reinstatement cost 
including the costs of demolition, removal of debris and professional fees and profit, 
subject to a maximum value indicated in Contract Data.. This insurance shall be 
effective from the date by which the evidence is to be submitted under sub-paragraph 
(a) of Sub-Clause 18.1 [General Requirements for Insurances], until the date of issue 
of the Taking-Over Certificate for the Works. 

The insuring Party shall maintain this insurance to provide cover until the date of issue 
of the Performance Certificate, for loss or damage for which the Contractor is liable 
arising from a cause occurring prior to the issue of the Taking-Over Certificate, and 
for loss or damage caused by the Contractor in the course of any other operations 
(including those under Clause 11 [Defects Liability]). 

The insuring Party shall insure the Contractor’s Equipment for not less than the full 
replacement value, including delivery to Site. For each item of Contractor’s 
Equipment, the insurance shall be effective while it is being transported to the Site 
and until it is no longer required as Contractor’s Equipment. 

Unless otherwise stated in the Special Conditions of Contract, insurances under this 
Sub-Clause: 
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(a) shall be effected and maintained by the Contractor as insuring Party, 

(b) shall be in the joint names of the Parties, who shall be jointly entitled to receive 
payments from the insurers, payments being held or allocated between the 
Parties for the sole purpose of rectifying the loss or damage, 

(c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 
[Employer’s Risks], 

(d) shall also cover loss or damage to a part of the Works which is attributable to 
the use or occupation by the Employer of another part of the Works, and loss or 
damage from the risks listed in sub-paragraphs (c), (g) and (h) of Sub-Clause 
17.3 [Employer’s Risks], excluding (in each case) risks which are not insurable 
at commercially reasonable terms, with deductibles per occurrence of not more 
than the amount stated in the Contract Data (if an amount is not so stated, this 
sub-paragraph (d) shall not apply), and 

(e) may however exclude loss of, damage to, and reinstatement of: 

i)  part of the Works which is in a defective condition due to a defect in its 
design, materials or workmanship (but cover shall include any other 
parts which are lost or damaged as a direct result of this defective 
condition and not as described in sub-paragraph (ii) below), 

ii) a part of the Works which is lost or damaged in order to reinstate any 
other part of the Works if this other part is in a defective condition due 
to a defect in its design, materials or workmanship, 

iii) a part of the Works which has been taken over by the Employer, except 
to the extent that the Contractor is liable for the loss or damage, and 

iv) Goods while they are not in the Country, subject to Sub-Clause 14.5 
[Plant and Materials intended for the Works].  

If, more than one year after the Base Date, the cover described in sub-paragraph 
(d) above ceases to be available at commercially reasonable terms, the 
Contractor shall (as insuring Party) give notice to the Employer, with supporting 
particulars. The Employer shall then (i) be entitled subject to Sub-Clause 2.5 
[Employer’s Claims] to payment of an amount equivalent to such commercially 
reasonable terms as the Contractor should have expected to have paid for such 
cover, and (ii) be deemed, unless he obtains the cover at commercially 
reasonable terms, to have approved the omission under Sub-Clause 18.1 
[General Requirements for Insurances].   

 

18.3   Insurance against injury to Persons and Damage to Property 

The insuring Party shall insure against each Party’s liability for any loss, damage, 
death or bodily injury which may occur to any physical property (except things insured 
under Sub-Clause 18.2 [Insurance for Works and Contractor’s Equipment]) or to any 
person (except persons insured under Sub-Clause 18.4 [Insurance for Contractor’s 
Personnel]), which may arise out of the Contractor’s performance of the Contract and 
occurring before the issue of the Performance Certificate. 
 
This insurance shall be for a limit per occurrence of not less than the amount stated 
in the Contract Data, with no limit on the number of occurrences. If an amount is not 
stated in the Contract Data, this Sub-Clause shall not apply. 
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Unless otherwise stated in the Special Conditions of Contract, the insurances 
specified in this Sub-Clause: 

(a) shall be effected and maintained by the Contractor as insuring Party,  

(b) shall be in the joint names of the Parties, 

(c) shall be extended to cover liability for all loss and damage to the Employer’s 
property including Railways Property (except things insured under Sub-Clause 
18.2) arising out of the Contractor’s performance of the Contract, and 

(d) may however exclude liability to the extent that it arises from: 

(i) the Employer’s right to have the Permanent Works executed on, over, 
under, in or through any land, and to occupy this land for the Permanent 
Works, 

(ii) damage which is an unavoidable result of the Contractor’s obligations to 
execute the Works and remedy any defects, and 

(iii) a cause listed in Sub-Clause 17.3 [Employer’s Risks], except to the extent 
that cover is available at commercially reasonable terms. 

 

18.4 Insurance for Contractor’s Personnel 

The Contractor shall abide by the provisions of ESIC Act, 1948 (extended from time 
to time) to take care of insurance against liability for claims, damages, losses and 
expenses (including legal fees and expenses) arising from injury, sickness or disease. 
In addition the contractor shall also maintain insurance against liability for claim of 
death of any person employed by the Contractor or any other of the Contractor’s 
Personnel. 
 
The Employer and the Engineer shall also be indemnified under the policy of 
insurance, except that this insurance may exclude losses and claims to the extent that 
they arise from any act or neglect of the Employer or of the Employer’s Personnel. 
 
The insurance shall be maintained in full force and effect during the whole time that 
these personnel are assisting in the execution of the Works. For a Subcontractor’s 
employees, the insurance may be effected by the Subcontractor, but the Contractor 
shall be responsible for compliance with this Clause.   
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If at any time, during the continuance of this contract, the performance in whole or in 
part by either party of any obligation under this contract shall be prevented or delayed 
by reason of any war, hostility, acts of public enemy, civil commotion, sabotage, 
serious loss or damage by fire, explosions, epidemics, strikes, lockouts or acts of God 
(hereinafter referred to ‘events’) provided, notice of the happening of any such event 
is given by either party to the other within 14 days from the date of occurrence thereof, 
neither party shall by reason of such event, be entitled to terminate this contract nor 
shall either party have any claim for damages against the other in respect of such 
non-performance of delay in performance, and works under the contract shall be 
resumed as soon as practicable after such event has come to an end or ceased to 
exist, and decision of the Engineer as to whether the works have been so resumed or 
not shall be final and conclusive, PROVIDED FURTHER that if the performance in 
whole or in part of any obligation under this contract is prevented or delayed by reason 
of any such event for a continuous period exceeding 84 days, either party may at its 
option terminate the contract by giving notice to the other party. 

19 Force Majeure 

 

19.1  Payment and Release in case of Optional Termination 

Upon such termination, the Engineer shall determine the value of the work done and 
issue a Payment Certificate which shall include : 

(a) The amounts payable for any work carried out for which a price is stated in the 
  contract; 

 
(b) The Cost of Plant and Materials ordered for the Works which have been 

delivered to the Contractor, or of which the contractor is liable to accept 
delivery; this Plant and materials shall become the property of (and be at the 
risk of) the Employer when paid for by the Employer, the Contractor shall 
place the same at the Employer’s disposal; 
 

(c) Other Costs or liabilities supported by necessary documentary evidence which 
                in the circumstances were reasonably and necessarily incurred by the 

Contractor in the expectation of completing the Works as per mutually agreed 
programme. 

 
(d) the Cost of removal of Temporary Works and Contractor’s Equipment from the 

Site and the return of these items to the Contractor’s works in his country (or to 
any other destination at no greater cost). 
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20 Claims, Disputes and Arbitration 
 

 

20.1 Contractor’s Claims 

If the Contractor considers himself to be entitled to any extension of the Time for 
Completion and/or any additional payment, under any Clause of these Conditions or 
otherwise in connection with the Contract, the Contractor shall give notice to the 
Engineer, describing the event or circumstance giving rise to the claim. The notice 
shall be given as soon as practicable, and not later than 28 days after the Contractor 
became aware, or should have become aware, of the event or circumstance.  

If the Contractor fails to give notice of a claim within such period of 28 days, the Time 
for Completion shall not be extended, the Contractor shall not be entitled to additional 
payment, and the Employer shall be discharged from all liability in connection with the 
claim. Otherwise, the following provisions of this Sub-Clause shall apply. 

The Contractor shall also submit any other notices which are required by the Contract, 
and supporting particulars for the claim, all as relevant to such event or circumstance. 
 
The Contractor shall keep such contemporary records as may be necessary to 
substantiate any claim, either on the Site or at another location acceptable to the 
Engineer. Without admitting the Employer’s liability, the Engineer may, after receiving 
any notice under this Sub-Clause, monitor the record-keeping and/or instruct the 
Contractor to keep further contemporary records. The Contractor shall permit the 
Engineer to inspect all these records, and shall (if instructed) submit copies to the 
Engineer. 

Within 42 days after the Contractor became aware (or should have become aware) of 
the event or circumstance giving rise to the claim, or within such other period as may 
be proposed by the Contractor and approved by the Engineer, the Contractor shall 
send to the Engineer a fully detailed claim which includes full supporting particulars 
of the basis of the claim and of the extension of time and/or additional payment 
claimed. If the event or circumstance giving rise to the claim has a continuing effect: 

(a) this fully detailed claim shall be considered as interim; 

(b) the Contractor shall send further interim claims at monthly intervals, giving the 
accumulated delay and/or amount claimed, and such further particulars as the 
Engineer may reasonably require; and 

(c) the Contractor shall send a final claim within 28 days after the end of the effects 
resulting from the event or circumstance, or within such other period as may be 
proposed by the Contractor and approved by the Engineer. 

Within 42 days after receiving a claim or any further particulars supporting a previous 
claim, or within such other period as may be proposed by the Engineer and approved 
by the Contractor, the Engineer shall respond with approval, or with disapproval and 
detailed comments. He may also request any necessary further particulars, but shall 
nevertheless give his response on the principles of the claim within such time. 

Each Payment Certificate shall include such amounts for any claim as have been 
reasonably substantiated as due under the relevant provision of the Contract. Unless 
and until the particulars supplied are sufficient to substantiate the whole of the claim, 
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the Contractor shall only be entitled to payment for such part of the claim as he has 
been able to substantiate. 

The Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to 
agree or determine (i) the extension (if any) of the Time for Completion (before or after 
its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for Completion], 
and/or (ii) the additional payment (if any) to which the Contractor is entitled under the 
Contract. 

The requirements of this Sub-Clause are in addition to those of any other Sub-Clause 
which may apply to a claim. If the Contractor fails to comply with this or another Sub-
Clause in relation to any claim, any extension of time and/or additional payment shall 
take account of the extent (if any) to which the failure has prevented or prejudiced 
proper investigation of the claim, unless the claim is excluded under the second 
paragraph of this Sub-Clause. 

 

20.2 Amicable Settlement 

In case any dispute between the Engineer and the Contractor for which claim has 
already been made by the contractor, remains unresolved, the Contractor shall, then, 
give notice of dissatisfaction and intention to commence arbitration to the Employer 
duly specifying the subject of the dispute or difference as also the amount of claim 
item wise. The Parties shall make attempts to settle the dispute amicably before the 
commencement of arbitration as per procedure by KRIDE. However, unless both 
Parties agree otherwise, demand for arbitration may be made by the contractor after 
ninety days from the day on which a notice of dissatisfaction and intention to 
commence arbitration was given, even if no attempt at amicable settlement has been 
made. 

 
Procedure for Amicable Settlement in contracts 

 
 

1. Amicable Settlement Committee at senior management level shall make an 

attempt to resolve the issues/disputes within 90 days of request by the 

contractor. 

 
2. The committee shall comprise of the following:-  

 
(i) GM /K RIDE directly in-charge of the project;  

(ii) Concerned finance officer, and 

(iii) GM /K RIDE (in the same order) directly in-charge of the project of other 

discipline(s) in case the issues involve other discipline(s) of the 

engineering  

 
3. Whenever the contractor submits a request for amicable settlement, MD/K 

RIDE should forward the same to concerned GM /K RIDE (in the same 

order) directly in-charge of the project. GM /K RIDE on receipt of the same 

shall issue a note to the concerned finance officer and concerned GM/K 

RIDE of other discipline in case the issues involved other discipline(s) of 
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engineering, about the request for amicable settlement to be dealt by them 

and fix a date in consultation with them for a hearing. The date should then 

be communicated to the MD/K RIDE,                  GM/ /K RIDE of other 

department (if the issues involved their department) and contractor for 

presenting their case before the Amicable Settlement Committee.  

 
4. This being an additional workload like arbitration, the Committee members 

shall be paid fee by KRIDE at the rates payable to the Arbitrators of KRIDE. 

 

20.3   Arbitration 

Any dispute, in respect of which amicable settlement has not been reached, arising 
between the Employer and the Domestic or Foreign Contractor related to any matter 
arising out of or connected with this contract, then the contractor shall be entitled to 
demand in writing that the dispute or difference be referred to arbitration.  

Only such dispute(s) or difference(s) in respect of which the demand had been made 
for amicable settlement under GCC 20.2 but could not be settled, shall be referred to 
arbitration subject to the condition that cumulative amount of claims in the contract is 
not exceeding 20% of the contract price. In case the cumulative amount of claims 
exceeds 20% of the contract price, arbitration clause will not be applicable.  

The Arbitration proceedings shall commence from the day, a written and duly 
quantified demand for arbitration is received by Managing Director, Rail Infrastructure 
Development Company (Karnataka) Limited, Bangalore /K RIDE). 

The disputes so referred to arbitration shall be settled in accordance with the Indian 
Arbitration & Conciliation Act, 1996 and any statutory modification or re-enactment 
thereof. 

Further, it is agreed between the parties as under: 

 

20.3.1 

Number of Arbitrators:  The arbitral tribunal shall consist of three arbitrators. 
 

20.3.2 
Procedure for Appointment of Arbitrators: The arbitrators shall be appointed as 
per following procedure: 
 

(a) The Contractor, while invoking demand for arbitration, shall submit to MD/K 

RIDE, claims duly quantified along with name and contact details of his nominee 

arbitrator. Thereafter, he Employer will nominate his nominee arbitrator within a 

period of 30 days from receipt of such demand from the Contractor and will issue 

letter of appointment to both the arbitrators appointed by the parties with a copy 

to the Contractor.  

(b) The third Arbitrator shall be chosen by the two Arbitrators so appointed by the 

parties and shall act as Presiding Arbitrator. In case of failure of the two 

Arbitrators appointed by the parties to reach upon consensus within a period of 

30 days from the appointment of the Arbitrators subsequently appointed, then, 
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upon the request of either or both parties, the Presiding Arbitrator shall be 

appointed by the Managing Director, Rail Infrastructure Development Company 

(Karnataka) Limited, Bangalore. 

(c) If one or more of the arbitrators appointed as above refuses to act as arbitrator, 

withdraws from his office as arbitrator, or vacates his/their office/offices or is/are 

unable or unwilling to perform his functions as arbitrator for any reason 

whatsoever or dies or in the opinion of the concerned GM/K RIDE fails to act 

without undue delay, the MD/K RIDE shall appoint new arbitrator/arbitrators to 

act in his/their place except in case of new Presiding Arbitrator who shall be 

chosen following the same procedure as mentioned in para (b) above. Such re-

constituted Tribunal may, at its discretion, proceed with the reference from the 

stage at which it was left by the previous arbitrator(s). 

 

20.3.3 
 
Qualification and Experience of Arbitrators (to be appointed as per sub-clause 
20.3.2 above):  The contract being of specialized nature requiring knowledge and 
experience of dealing with construction contracts, the arbitrators to be appointed shall 
have minimum qualification and experience as under: 

Arbitrator shall be; 

a working/retired officer (not below E-9 grade and above in a PSU with which K RIDE 
has no business relationship) of any discipline of Engineering or Accounts/Finance 
department, having experience in Contract Management of construction contracts; or 

a retired officer (retired not below the HAG level) of any Engineering/Accounts 
Services of Central Government, having experience in Contract Management of 
construction contracts; ora retired officer who should have retired more than 3 years 
previously from the date of appointment as Arbitrator (retired not below E-9 grade in 
K RIDE or a PSU with which K RIDE has a business relationship) of any Engineering 
discipline or Accounts department, having experience in Contract Management of 
construction contracts. 

 

20.3.4 

No person other than the persons appointed as per above procedure and having 
above qualification and experience shall act as Arbitrator.  In case any person having 
the qualification and experience other than that mentioned above is nominated as 
arbitrator, the arbitration clause shall cease to exist and shall not be applicable. 

No new claim, except as otherwise mutually agreed by the Parties, shall be added 
during proceedings by either party. However, a party may amend or supplement the 
original claim or defence thereof during the course of arbitration proceedings subject 
to acceptance by Tribunal having due regard to the delay in making it. 

 

20.3.5 

Neither party shall be limited in the proceedings before such arbitrators to the 
evidence nor did arguments previously put before during amicable settlement. 
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20.3.6 

The reference to arbitration may proceed, notwithstanding that the Works shall not 
then be or be alleged to be complete, provided always that the obligations of the 
Employer, the Engineer and the Contractor shall not be altered by the reason of the 
arbitration being conducted during the progress of the Works. Neither party shall be 
entitled to suspend the Works, nor shall payment to the Contractor be withheld on 
account of such proceedings 

 

20.3.7 

If the contractor(s) does/do not prefer his/their specific and final claims in writing, 
within a period of 90 days of receiving the intimation from the Employer/Engineer that 
the final bill is ready for signature of the contractor(s), he/they will be deemed to have 
waived his/their claim(s) and the Employer shall be discharged and released of all 
liabilities under the contract in respect of these claims. 

 
20.3.8 

Arbitration proceedings shall be held at Bangalore, India or at a place where 
GM(CIVIL)/K RIDE’s (dealing the contract) office is located, and the language of the 
arbitration proceedings and that of all documents and communications between the 
parties shall be in English. 

 

20.3.9 

The Arbitral Tribunal should record day to day proceedings.  The proceedings shall 
normally be conducted on the basis of documents and written statements. 

All arbitration awards shall be in writing and shall state item wise, the sum and   

detailed reasons upon which it is based.   

 

20.3.10 

Any ruling on award shall be made by a majority of members of Tribunal. In the 
absence of such a majority, the views of the Presiding Arbitrator shall prevail. 

A party may apply for correction of any computational errors, any typographical or 
clerical errors or any other error of similar nature occurring in the award of a tribunal 
and interpretation of specific point of award to tribunal within 60 days of the receipt 
of award. 

A party may apply to tribunal within 60 days of receipt of award to make an additional 

award as to claims presented in the arbitral proceedings but omitted from the arbitral 

award. 

 
20.3.11 
Where the Arbitral award is for the payment of money, no interest shall be payable on 
whole or any part of the money for any period till the date on which the award is 
made. 
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20.3.12 

The fees and other charges of the conciliator/arbitrators shall be as per the  fee 
structure fixed by the employer as amended from time to time irrespective of the fact 
whether the Arbitrator(s) is/are appointed by the parties or by the Court of law unless 
specifically directed by Hon’ble Court otherwise on the matter, and shall be shared 
equally by the Employer and the Contractor.  However, the expenses incurred by 
each party in connection with the preparation, presentation will be borne by itself 

 

21. Jurisdiction of   courts 

The Contract Agreement shall be subject to exclusive jurisdiction of Courts as 

indicated in the Contract Data. 
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APPENDIX 1  

SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE TO ESTABLISHMENTS 

ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK 

(The laws as current on the date of bid opening will apply) 
 
a) Workmen Compensation Act 1923:  The Act provides for compensation in case 

of injury by accident arising out of and during the course of employment. 
 
b) Payment of Gratuity Act 1972: Gratuity is payable to an employee under the 

Act on satisfaction of certain conditions on separation if an employee has 
completed 5 years service or more or on death the rate of 15 days wages for 
every completed year of service. The Act is applicable to all establishments 
employing 10 or more employees. 

 
c) Employees P.F. and Miscellaneous Provision Act 1952 (since amended): 

The Act Providesfor monthly contributions by the employer plus workers @ 10% 
or 8.33%.  The benefits payable under the Act are : 

 
 (i) Pension  or family pension on retirement or death, as the case may be. 
 
 (ii) Deposit linked insurance on the death in harness of the worker. 
 
 (iii) payment of P.F. accumulation on retirement/death etc. 
 
d) Maternity Benefit Act 1951:  The Act provides for leave and some other benefits 

to women employees in case of confinement or miscarriage etc. 
 
e) Contract Labour (Regulation & Abolition) Act 1970:  The Act provides for 

certain welfare measures to be provided by the Contractor to contract labour and 
in case the Contractor fails to provide, the same are required to be provided, by 
the Principal Employer by Law. The Principal Employer is required to take 
Certificate of Registration and the Contractor is required to take license from the 
designated Officer. The Act is applicable to the establishments or Contractor of 
Principal Employer if they employ 20 or more contract labour. 

 
f) Minimum Wages Act 1948:  The Employer is supposed to pay not less than the 

Minimum Wages fixed by appropriate Government as per provisions of the Act if 
the employment is a scheduled employment.  Construction of Buildings, Roads, 
Runways are scheduled employments. 

 
g) Payment of Wages Act 1936:  It lays down  as to by what date the wages are 

to be paid, when it will be paid and what deductions can be made from the wages 
of the workers. 

 
h) Equal Remuneration Act 1979:  The Act provides for payment of equal wages 

for work of equal nature to Male and Female workers and for not making 
discrimination against Female employees in the matters of transfers, training and 
promotions etc. 
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i) Payment of Bonus Act 1965:  The Act is applicable to all establishments 
employing 20 or more employees. The Act provides for payments of annual 
bonus subject to a  minimum of 8.33% of wages and maximum of 20% of wages 
to employees drawing Rs.3500/-per month or less. The bonus to be paid to 
employees getting Rs.2500/- per month or above upto Rs.3500/- per month shall 
be worked out by taking wages as Rs.2500/-per month only.  The Act does not 
apply to certain establishments. The newly set-up establishments are exempted 
for five years in certain circumstances. Some of the State Governments have 
reduced the employment size from 20 to 10 for the purpose of applicability of this 
Act.  

 
j) Industrial Disputes Act 1947:  The Act lays down the machinery and procedure 

for resolution of Industrial disputes, in what situations a strike or lock-out 
becomes illegal and what are the requirements for laying off or retrenching the 
employees or closing down the establishment. 

 
k) Industrial Employment (Standing Orders) Act 1946:  It is applicable to all 

establishments employing 100 or more workmen (employment size reduced by 
some of the States and Central Government to 50). The Act provides for laying 
down rules governing the conditions of employment by the Employer on matters 
provided in the Act and get the same certified by the designated Authority. 

 
l) Trade Unions Act 1926:  The Act lays down the procedure for registration of 

trade unions of workmen and employers. The Trade Unions registered under the 
Act have been given certain immunities from civil and criminal liabilities. 

 
m) Child Labour (Prohibition & Regulation) Act 1986:The Act prohibits 

employment of children below 14 years of age in certain occupations and 
processes and provides for regulation of employment of children in all other 
occupations and processes. Employment of Child Labour is prohibited in Building 
and Construction Industry.   

 
n) Inter-State Migrant workmen’s (Regulation of Employment & Conditions of 

Service) Act 1979: The Act is applicable to an establishment which employs 5 
or more inter-state migrant workmen through an intermediary (who has recruited 
workmen in one state for employment in the establishment situated in another 
state). The Inter-State migrant workmen, in an establishment to which this Act 
becomes applicable, are required to be provided certain facilities such as 
housing, medical aid, travelling expenses from home upto the establishment and 
back, etc. 

 
o) The Building and Other Construction workers (Regulation of Employment 

and Conditions of Service) Act 1996 and the Cess Act of 1996:  All the 
establishments who carry on any building or other construction work and employs 
10 or more workers are covered under this Act. All such establishments are 
required to pay cess at the rate not exceeding 2% of the cost of construction as 
may be modified by the Government. The Employer of the establishment is 
required to provide safety measures at the Building or construction work and 
other welfare measures, such as Canteens, First-Aid facilities, Ambulance, 
Housing accommodations for workers near the work place etc.  The Employer to 
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whom the Act applies has to obtain a registration certificate from the Registering 
Officer appointed by the Government.  

 
         As per Central Government’s Notification No.S.O.2899 dated 26.09.1996 under 

this act, the cess shall be levied @1% of cost of construction works which shall 
be deducted from each bill of the payment due to the contractor. 

 
 
p) Factories Act 1948:  The Act lays down the procedure for approval at plans 

before setting up a factory, health and safety provisions, welfare provisions, 
working hours, annual earned leave and rendering information regarding 
accidents or dangerous occurrences to designated authorities.  It is applicable 
to premises employing 10 persons or more with aid of power or 20 or more 
persons without the aid of power engaged in manufacturing process.  
 

q) The Employees State Insurance Act, 1948 (Act No. 34 of 1948) (Provisions 
as extended from time to time):An Act to provide for certain benefits to 
employees in case of sickness, maternity and ‘employment injury’ and to make 
provision for certain other matters in relation thereto. 
 
 
 
 
 

--00--00--00-- 
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The following Special Conditions of Contract (SCC) shall supplement the General 
Conditions of Contract (GCC). Whenever there is a conflict, the provisions herein shall 
prevail over those in the GCC. 
 

Part A – Contract Data 
 

Conditions Reference 
to GCC 

Data 

Employer’s name and 
address 

1.1.2.2 
& 1.3 

K RIDE (Rail Infrastructure Development Company 
(Karnataka) Limited ) 
(A Joint venture of GoK and MoR) 

MSIL House, 7th Floor,  

#36, Cunningham Road 
Bangalore – 560052 
Tele: 91-80-22370582 
Fax: 91-80-22370581 

Employer’s Representative 1.1.2.6 General Manager (Civil)/K RIDE, 
K RIDE (Rail Infrastructure Development Company 
(Karnataka) Limited)  

MSIL House, 7th Floor,  

#36, Cunningham Road 
Bangalore – 560052 
Tele: 91-80-22370582 

Fax: 91-80-22370581  

E – Mail: md@kride.in      

Engineer’s name and 
address 

1.1.2.4 
& 1.3 (b) 

Will be notified later 

Defects Notification Period 1.1.3.7 180 days. 

Electronic transmission 
systems 

1.3 (a) Not permitted  

Address for Communication 
to Employer 

1.3 (b)  
 
General Manager (Civil)/K RIDE, 
K RIDE (Rail Infrastructure Development Company 
(Karnataka) Limited) 
MSIL House, 7th Floor,  
#36, Cunningham Road 
Bangalore – 560052 
Tele: 91-80-22370582 

Fax: 91-80-22370581  

E – Mail: md@kride.in       

Governing Law 1.4 The Laws of Republic of India  

Ruling language 1.4 English 

Language for 
communications 

1.4 English 

 

Section 7 Particular Conditions of 
Contract 
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Conditions Reference 
to GCC 

Data 

Time for access to Site 

(after the date of 
commencement) 

 

2.1 Starting from the Date of Commencement, the 
section will be progressively handed over in 90 
days.    

Performance Security 4.2 & 
11.9  

(a) The Performance Security shall be for an 
amount of 10% (Ten percent) of the Accepted 
Contract Amount and in the same 
currency(ies) of the Accepted Contract amount 
in the prescribed form for the stated amount 
valid for a period of 28 days beyond issue of 
performance certificate. The contractor shall 
have the following options; 

 (i)  to submit full performance security for an 
amount equal to 10% of the contract price; 

or 

 (ii)  to submit part performance security for an 
amount equal to 5% of the contract price 
and the balance performance security shall 
be recovered from interim payment 
certificates @ 10% of the bill amount 
starting from 1st bill till it reaches full 
Performance Security. The contractor shall 
not be entitled to any interest on the 
amounts so recovered. However, the 
contractor shall be entitled for release of 
recovered amount of performance security 
against submission of bank guarantee of an 
equivalent amount, maximum three times 
during the contract. 

 

(b) Additional Performance Security, if any, shall 
be for an amount as determined by Employer in 
terms of ITB 35.5 and informed through letter of 
award and in the same currency(ies) of the 
Accepted Contract amount in the prescribed 
form valid for a period of 28 days beyond issue 
of performance certificate. 

Normal working hours 6.5 As per conditions of contract. 

Commencement of works 8.1 Within fifteen (15) days from the date Contractor 
receives Letter of acceptance. 

Maximum amount of delay 
damages 

 

8.7 10% (ten percent) of the Contract Price. 
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Conditions Reference 
to GCC 

Data 

Amount of bonus for early 
completion 

 

8.13 Not Applicable 

Maximum limit of bonus 

 

8.13 Not Applicable 

State Capital Applicable   Bangalore 

Mobilization advance payment  14.2.1 Not Applicable 

 

Timing of Mobilization Advance 
Payment 

14.2.1 Not Applicable 

Advance Payment against 
Plant and Machinery 

14.2.2 
Not Applicable 

Interest on Advance Payment 14.2.1 & 
14.2.2 

Not Applicable      

Repayment rate of Advance 
payment  

14.2.4 Not Applicable  

Percentage of Retention 
Money 

 

14.3 Not Applicable 

Limit of Retention Money 14.3 Not Applicable 

Plant and Materials  14.5 (b)  Not applicable 

14.5(c) 
(i) 

Not Applicable  

Employers’ Bank details for 

Letter of Credit 

(a) Nodal Branch 

 

 

(b) Issuance/ reimbursing 

branch for LC 

 

14.7.1  

(a) IDBI Bank, 
11, First Cross, Gandhinagar, 
P B No. 9931, Bangalore 560009 
IFSC Code – IBKL0000551 
 

(b) Should be indicated later 

 

Maximum Total Liability of 

the Contractor  

17.6 Accepted Contract Amount 
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Conditions Reference 
to GCC 

Data 

Periods for submission of 
insurance: 

a) evidence of insurance 
b) relevant policies 

 

18.1  
a) 14 days  
b) 28 days 

Maximum amount of 
deductibles for insurance of 
Employer’s risks. 
 

18.2 
(d) 

NIL 

Minimum amount of 
insurance by the Contractor 
for Works and Contractor’s 
Plant and Materials including 
loss or damage to 
equipment.  
 

 
18.2 

 
Not Applicable 

Minimum amount of 
insurance by the Contractor 
for Third party insurance 
including damage to Other 
Property and personal injury 
or death insurance for: a) for 
other people, and b) for 
Contractor’s Employees. 
 

 
 
 
18.3 Rs.2 (two) crores per occurrence without any 

limit for number of occurrences. 
 

 
Jurisdiction of Courts  

 
21 

 
Bangalore 

 

--00--00--00-- 



 

 

 

 

 

 

  

Section 
7 

 

Part B 

Special Conditions of 
Contract (SCC) 

Specific Provisions 



K RIDE: PMC: BYPL-HSRA & YPR-CSDR: Doubling of Track (MULTIPLE PACKAGES) 

 

Section 7 - Particular Conditions of Contract Part (B)                                                                                                                           362 

 

 

 

 

 

 
 
 
 

Part B - SPECIAL CONDITIONS OF CONTRACT 
 

Whenever there is a conflict or inconsistency between the provisions of the 
Special Conditions of Contract–Section 7 PART B and the General Conditions of 
Contract–Section 6, the provisions stipulated in Particular Conditions of Contract–
Section 7 PART B shall prevail and supersede those appearing in the General 
Conditions of Contract–Section 6. 

Section 7 Special Conditions of Contract 
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Section 7 – PART B -  Special Conditions of Contract 
 

The following Special Conditions of Contract (SCC Section 7- Part B shall 
supplement the General Conditions of Contract (GCC) Section 6. Whenever 
there is a conflict, the provisions herein shall prevail over those in the GCC 
Section 6. 
 

 
 

 

 

S.No. Description Page No. 

 SPECIAL CONDITIONS OF CONTRACT  

Article No  

I Personnel 364-367 

II Staffing Schedule 367 

III Performance of the Services 367-371 

IV Sub-Contracts 371 

V Relationship of parties 371 

VI Payment and mode of Billings 372-377 

VII Accounts and Records 377 

VIII Indemnity and Insurance 377-378 

IX Ownership of work product, Computer Programs and Equipment 379 

X Disposal of Data & Equipment 379-380 

XI Co-ordination 380 

XII Exemptions and Facilities 380 

XIII Force Majeure 381-382 

XIV Suspension 382 
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SPECIAL CONDITIONS OF CONTRACT 

ARTICLE  I 

Personnel 

 
 
1.01: In the event that any of the deployed personnel is found by the Employer to 

be incompetent, guilty of misbehaviour or incapable of discharging the 
assigned responsibilities, the Employer may direct the Consultant by a 
written notice, at the expense of the Consultant, to forthwith provide a 
replacement with equivalent or better qualifications and experience 
acceptable to the Employer. 

Consultant shall promptly submit the CV of the personnel proposed to be 

deployed as replacement and K-RIDE shall convey approval/rejection (after 

personal meeting, if required, with K RIDE), within a period of 10 days of 

receipt of such CV. 

Such replacement should be arranged at the earliest but not later than 75 

days of such notice. If a replacement is not given within 75 days then a 

deduction @ 0.5% of the accepted monthly remuneration rate per day of 

delay, shall be applicable. In case K-RIDE instructs to remove the 

personnel with immediate effect in the interest of project implementation, 

the Consultant shall be bound to comply with Employer’s instructions 

without demur.  However, in such a case payment of remuneration for the 

notice period of 75 days shall be borne by K-RIDE. 

In case K-RIDE does not convey the approval/rejection within 10 days of 

receipt of CV, the period of 75 days shall deemed to be extended by the 

number of days taken beyond stipulated 10 days subject to the condition 

that there is no delay on account of the Consultant in presenting the person 

for meeting with K RIDE on the date decided and conveyed by K-RIDE and 

in such a case, the Consultant shall give a reminder to the Employer 

promptly and wait for the decision of the Employer for another 10 days from 

the receipt of such reminder by the Employer , if still Employer fails to 

convey its approval/rejection of the CV,  then the CV shall be deemed to be 

accepted and such proposed personnel shall become eligible for 

deployment.  

 
1.02:     If the key personnel are required to be replaced on its own by the 

consultant, for the reasons other than permanent long term disability or 
death (i) for total replacement above 25% and  upto 40% of key personnel, 
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remuneration shall be reduced by 5% of the accepted remuneration rate of 
the personnel replaced (ii) for total replacement above 40% and upto 65% 
remuneration shall be reduced by 10% and (iii) for total replacement 
beyond 65% of the key personnel the employer shall initiate action of 
higher deduction/termination/ debarment upto 2 years as considered 
appropriate. To arrive at the percentage replacements, multiple 
replacements for the same position shall be counted multiple times.  
However, any replacement beyond 3 years from the date of deployment of 
the personnel being replaced shall not be counted for arriving at the 
percentage replacements.   

   
1.03:     The Project Manager/Resident Engineer being important controlling 

personnel for the project should normally not be changed once deployed. 
However, in exceptional circumstances if change is a must, then an 
overlapping period of 7 days is to be provided for proper handing over and 
taking over. For such overlapping period, the Employer will pay the man 
month rate for one person only. In case if such overlapping period is not 
ensured, recovery @1/30th of the accepted monthly remuneration rate of 
the personnel shall be done for each day of reduction in overlap. 

  
1.04:      If CV of the proposed personnel is found incorrect or inflated at a later date, 

the personnel accepted will be removed from his assignment and debarred 
from further assignments in K-RIDE works for a period of 3 years.   If a 
consulting firm submits such incorrect or inflated CV for the second time in 
the same contract, necessary action shall be taken by K-RIDE to debar the 
firm from participation in future assignments of K-RIDE for a period upto 2 
years. 

 

1.05:     To ensure better discipline, management and better availability of PMC 
personnel, the Consultant shall ensure that the deployed personnel reside 
in the vicinity of the PMC office(s) in their work area by making suitable 
arrangement.  Failure to ensure this will be treated as non compliance of 
contractual obligations under 3.07 of this section. 

 

1.06:  Intimation of Daily Deployment of Daily Deployment 
  

The deployment schedule for each Expert and Supervisor for the next 
day should be fixed on daily basis by the Project Manager on the 
previous evening, and conveyed by email to the concerned Officer of K-
RIDE. Failure to ensure this will be treated as non compliance of 
contractual obligations in terms of 3.07 of this section. If during check 
by K-RIDE any of the personnel is not found at site as per the 
deployment intimated, the person shall be marked absent for the day. 

 

1.07:       The Consultant shall not recruit, or attempt to recruit personnel from 
amongst persons in the services of the Employer, or working on the works 
of the Employer from contractors/consultants side unless such recruitment 
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is for a position higher than the existing position of the person, which can 
be done only after the approval of the Employer. In case of non compliance 
detected at any time the Employer it will be treated as non compliance of 
contractual obligations in terms of 3.07 of this section and may also lead to 
termination of contract. 

 

1.08:      Any personnel who have been removed by K-RIDE, in any of its contracts, 
shall not be recruited for the assignment. 

 

1.09:       Minimum monthly payment by the Consultant: 

The Consultant shall ensure that each key personnel and supervisor is not 
paid less than the minimum monthly payment stipulated below for each 
category:  

 
 Project Manager     - Rs. 1,40,500/- 
 Resident Engineer     - Rs.   79,000/- 
 Expert      - Rs.   62,000/- 
 Supervisor      - Rs.   48,000/- 
 Trainee Supervisor     - Rs.   36,000/- 

Draftsman      - Rs.  30,000/- 
Computer Operator cum stenographer  - Rs.  25,000/- 
Clerk cum Record cum Storekeeper  - Rs.  25,000/- 
Office Attendant cum Chainman  - Rs.  15,000/- 
Accountant     - Rs.  29,000/- 

 

The payment for this purpose shall include only salary, leave salary, 
medical insurance, PF contribution of the employer.   

The minimum payment as specified above shall be applicable for the first 
12 months from the date of commencement and shall be increased @ 6% 
every 12 months from the date of commencement. However, any reduction 
in remuneration rate under provisions of this Article 1 of this section shall 
not affect the payment of minimum monthly salary to the personnel by the 
consultant.  

The Consultant will certify in each interim payment certificate that no 
personnel is being paid less than the minimum stipulated amount.  In 
addition, the Consultant will be required to submit documentary proof 
thereof as demanded by K-RIDE including Form 24 or any other relevant 
Form (submitted quarterly to Income Tax Department) and Form 16 or any 
other relevant Form (Issued annually to the employee) under Income Tax 
Act. 

 
1.10:      A system of monitoring the progress of the projects through Remote Eye 

System or similar such systems is under implementation in K-RIDE.  The 
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Consultant will be required to visit sites and upload the required 
information/data as per the system. 

 
   

ARTICLE II 

Staffing Schedule 

2.01: Employer reserves the right to reduce the nos. and estimated person 
months of key personnel and site supervisors by serving 30 days notice 
to the consultant, without any claim on either side, as per site requirement 
and the staffing schedule shall be amended accordingly. 

 
 
 

ARTICLE III 

Performance of the Services 

         3.01: The Consultant shall carry out the Services with due diligence and 
efficiency and shall furnish to the Government and the Employer such 
information related to the Services as the Government, or the Employer, 
may from time to time reasonably request. 

 
3.02: The Consultant shall act at all times so as to protect the interest of the 

Employer and will take all reasonable steps to keep all expenses to a 
minimum consistent with sound professional practices. 

 
3.03: The Consultant shall furnish to the Employer such information related to 

the Services as the Employer may from time to time reasonably request. 
 
 
3.04:      (a)  Performance Security - Deleted 
 
3.04:      (b)  List of Personnel 
 

The Consultant shall submit a list of names of personnel immediately 
required as indicated in the notification of award fulfilling the qualifications 
and experience as prescribed in Form 4A along with the Curriculum Vitae 
of each Personnel in Form 4C and summary in form 4B, as given in 
Section 4, within a period of 30 days from the issue of Notification of 
Award. Failure to submit the same shall entitle the Employer to terminate 
the Consultancy Contract and forfeit the proposal security. 

  
The list of balance personnel, in full or part, whenever subsequently 
required will be provided, fulfilling the qualifications as mentioned above 
within 30 days of receipt of such request. 
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On submission of the CV’s by the consultant, K-RIDE shall examine the 
same and the candidate proposed may be required to have a personal 
meeting with the K RIDE before the acceptance of the proposed personnel 
by the Employer. The approval or rejection of the personnel will be 
communicated by K-RIDE within 10 days. In case K-RIDE does not convey 
the approval/rejection within 10 days of receipt of CV, the period of 90 days 
shall deemed to be extended by the number of days taken beyond 
stipulated 10 days subject to the condition that there is no delay on account 
of the Consultant in presenting the person for meeting with authorized 
representative of K RIDE on the date decided and conveyed by K-RIDE 
and in such a case, the Consultant shall give a reminder to the Employer 
promptly and wait for the decision of the Employer for another 10 days from 
the receipt of such reminder by the Employer, if still Employer fails to 
convey its approval/rejection of the CV,  then the CV shall be deemed to be 
accepted and such proposed personnel shall become eligible for 
deployment. 

 
3.05:    Effectiveness of Contract 
 

The Contract shall come into force and effect on the effective date subject 
to fulfilment of conditions precedent to signing of contract agreement. 

 
 
3.06:      Commencement of Services 
 

The consultant shall commence the services in accordance with clause 4 in 
section 8 of the Contract Agreement. The actual dates of commencement 
and completion of works for which project management consultancy is 
required to be provided by the consultant shall depend upon the progress 
of works.  

 
 
3.07:      Deficiency in Services:  

a)  
I) In case of failure of initial deployment of key personnel; 

(i) for whom CVs were submitted along with the tender proposal 
and not covered under 1.01 of this section, within 60 days of the request 
of the Employer; and/or 

(ii) for the position(s) other than (i) above within 90 days from the 
date of the request of the Employer; 

K-RIDE will be entitled to a deduction @ 0.5% of the accepted monthly 
remuneration rate of the personnel not deployed per day of delay, after 
the notice period of 60/90 days for key personnel covered under (i)/(ii) 
above.   
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II) In case of failure of replacement of key personnel on its own by 
the consultant after initial deployment, within 60 days from the date the 
Consultant intimates the Employer of his intention to replace the 
personnel (as the existing personnel has already left and unlikely to 
resume his duties), K-RIDE will be entitled to a deduction @ 0.5% of the 
accepted monthly remuneration rate of the personnel for each day of 
delay beyond 60 days.   

 

b) If the K RIDE is satisfied about non-performance of any 
obligation/provision as stipulated in the Terms of Reference OR non 
compliance of any of the provisions of the contract, a deduction of 
Rs.25,000/- or higher but not exceeding 1% of the monthly payment for 
supervision consultancy shall be applicable for each instance of non 
performance/non compliance. 

        Notwithstanding anything contained above, the Consultant must ensure 
to perform/take corrective action on the particular non performance/non 
compliance in a reasonable time frame.  Failure to take corrective action 
within a reasonable time frame, depending upon the importance of the 
activity, may lead to termination of contract as decided by the employer.  

 
c) If more than 5 incidents occur requiring deductions as mentioned in (b) 

above, the Employer may initiate action to terminate the contract due to 
unsatisfactory performance, on the recommendations of K RIDE. 
 

d) In case an item of work is certified by the Consultant and paid to the 
contractor and the work is found to be defective during subsequent 
checks by the Employer, or any other agency legally authorised to do 
so, requiring replacement, a deduction equal to 5% of the cost of the 
defective work shall be applicable on the Consultant (subject to a ceiling 
equal to original value of consultancy contract) and shall be recovered 
from his interim payments.  The Consultants shall also enquire as to the 
reasons for such failure and submit a report on the same to the 
Employer indicating the remedial measures to be taken to prevent 
recurrence of such incidents in future.   
 

e)  If at any stage, it is detected that the consultant/consultant’s personnel   
have/has indulged/done any wrong measurements or accepted sub-
standard work, resulting in over-payment to the contractor, the recovery 
of such excess amount shall be made from the works contractor from 
the next running bill of the contractor and in case the consultant fails to 
recover the excess amount the same shall be recovered from the 
Consultant. Further, if it is detected that any such act has been 
committed wilfully, the concerned personnel of PMC shall be removed 
immediately from the project and he shall be debarred to work in any 
assignment of K-RIDE.  In addition, action may be taken against the 
Consultant for termination of the Consultancy contract. 
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f) The Consultant is responsible for ensuring safety of workers, Railway 

assets, Rolling stocks and Railway users on the works being carried out 
by the contractors. In case any accident happens at work site which 
results in loss of life and it is found after inquiry conducted by K-RIDE 
/Railway/Commissioner of Railway Safety (CRS) that safety measures 
were lacking, K-RIDE shall impose a penalty @ Rs. 25 Lacs on the 
Consultant for every such incident. 
 

g) Failure in certification of provisional payment or payment after detailed 
checking by the PMC as envisaged in sub clause 4.2.3 of section 5 shall 
entitle employer to a deduction of Rs 25,000/- per day of delay. 
 

h) Notwithstanding anything contained above, the Employer may initiate 
proceedings for declaring the Consultant “Poor Performer/Banning of 
Business Dealings” for the default(s)/failure(s) noted of the Consultant in 
performance of their assignment depending upon the gravity/frequency 
of the default/failure. 

 

3.08:           Extension of Time: 
 

a) Extension of time due to reasons not attributable to Consultant: In 
case of delays in completion of works and remedying defects during 
defect notification period of the construction contract(s) on account of 
any reason(s) which are not attributable to the Consultant, the period of 
consultancy shall be extended by the Employer on the same rates and 
terms and conditions of the Agreement.  

b) Extension of time due to reasons attributable to the Consultant:  If 
the period of consultancy is required to be extended due to extension of 
time of the construction contract for the reasons attributable to the 
Consultant, the Employer shall grant such extension of the Consultancy 
contract with imposition of delay damages @ 1/5000 of the contract 
price for each day of delay.   

 
 

3.09:           Performance Certificate: 
 

Performance of the Consultant’s obligations shall not be considered to 
have been completed until the Employer has issued the Performance 
Certificate to the Consultant, stating the date on which the Consultant 
completed his obligations under the Contract. 

The Employer shall issue the Performance Certificate within 28 days after 
the latest of the expiry dates of the Defect Notification Periods of the 
construction contract(s), or as soon thereafter as the Consultant has 
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completed and tested all the Works, including remedying any defects, 
prepared final bill, completion report and the Consultant has handed over 
all the documents and drawings related to the works to the satisfaction of 
the Employer. 

Only the Performance Certificate shall be deemed to constitute completion 
of the consultancy services. 

 
3.10: Maximum limit of delay damages under 3.08 of this section and 

deductions/recoveries/reduction in payment effected in terms of provisions 
of 1.01, 1.02, 1.03, 1.04, and 3.07 a) of this section shall be 10% of the 
original contract price. 

 
3.11:  If validity of contract is extended beyond the original time of completion of 

services for reasons not attributed to the Consultant, then no deduction 
shall be made in terms of 1.02 of this section during such extended period 
for any personnel who has been deployed during the original completion 
period on replacement basis and is continuing during the extended period . 

 
 The provisions of 1.02 of this section shall be applied afresh starting from 

start of extended period i.e. replacements made during the extended 
period shall only be counted for arriving at the percentage replacements  
duly considering all the conditions of 1.04 of this section. 

 
 

ARTICLE IV  

 

Sub-Contracts 
 

4.01:        Not permitted. 
 
 

ARTICLE V 
 

Relationship of Parties 
 

          5.01: Nothing contained herein or in the Technical Assistance Agreement shall 
be construed as establishing or creating between the Employer and the 
Consultant a relationship of master and servant or principal and agent. 

 
5.02:   The Consultant shall during the performance of the Services be an 

independent contractor retaining complete control over its personnel, 
conforming to all statutory requirements with respect to all its employees, 
and providing all appropriate employee benefits. 
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ARTICLE VI 

Payments and Mode of Billings 
 
6.01: The Employer shall pay to the Consultant in respect of the Services, such 

remuneration on the accepted rates and reimburse the expenditure as per 
section 8 clause 6 of contract agreement and also 6.10 of this section.  The 
monthly payment will be made as per actual deployment of staff duly 
certified by employer or his representative. 

 

                 In case the project being supervised is completed ahead of schedule of 
the original completion date, then the payment to the consultant will be 
restricted up to the month in which the project is concluded plus the defect 
liability period or upto the period Consultant is asked to continue the 
services. 

In the event of termination of construction contract or removal of contractor, 
no further payment beyond 30 days of such event shall be made to the 
Consultant, till it is decided by the Employer, if the services of the 
Consultant/personnel are required and in which case the situation shall be 
reviewed including further deployment of consultant’s staff etc. 

 
6.02:         a)    Remuneration shall be determined on the basis of time spent by the 

personnel listed in the Staffing Schedule in performance of the 
Services after the Effective Date at the accepted man month rates. 

 
 b) Remuneration for periods of less than one month shall be calculated on a 

calendar day basis for the time spent in the field for part of the month.  
The personnel shall not be entitled to be paid for overtime nor to take paid 
sick leave or vacation leave.  The Consultant’s remuneration shall be 
deemed to cover these items.  Any taking of leave by personnel shall be 
subject to the prior approval of the Employer (except in emergency cases 
post facto approval may be considered by the Employer) and the 
Consultant shall ensure that absence for leave purpose will not delay the 
progress and adequate supervision of the Services.  The period for which 
the Consultant’s personnel will be on leave or absent, shall not be 
charged on the bill and the bill must be accompanied with the attendance 
record for the period. In case a person remains absent for more than 3  
days in a month, on one hand period of such absence shall not be 
charged on the bill and in addition recovery @ 1% of the monthly billing 
rate of the personnel shall also be done from the bills of the consultant for 
each day of unauthorized absence exceeding 3 days. In case, the 
Consultant becomes aware that the personnel is unlikely to resume his 
duty, he shall inform the Employer accordingly and initiate action for 
replacement of the personnel.  The additional recovery for unauthorised 
absence shall be stopped from the day when the Employer is intimated so 
by the Consultant.  The work of the personnel of the Consultants will have 
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to be adjusted for proper supervision at all times when the work is in 
progress, without any over time according to the requirement at site.  

 
c) PMC Personnel can avail a weekly rest, National holidays and three of 

the religious holidays from the list of religious holidays declared at K-
RIDE office, with the approval of K RIDE Officer, for which no 
deduction in their remuneration will be made. Maximum of Six Weekly 
rests can be clubbed With/Without prefixing/suffixing it with National 
Holiday, Religious holiday and taken together, solely at the discretion 
of the K RIDE Officer. However, this will only be with the prior approval 
of Employer. Consultant if required shall stagger/defer such weekly 
rest or availing National Holiday or religious holiday during exigencies, 
so as to ensure uninterrupted progress of works.  

 
6.03:  

(a) Payments to be made by the Employer hereunder shall be strictly 
subject to, and representative of, satisfactory progress achieved by 
the Consultant. 

 
(b) As soon as practicable and not later than fifteen days after the end 

of each calendar month during the period of the Services, the 
Consultant shall submit to the Employer, in duplicate, itemized 
statements, accompanied by receipted invoices, vouchers and other 
appropriate supporting materials including the attendance record for 
the period., of the amounts payable to the consultant for such 
month. Each such separate monthly statement shall distinguish that 
portion of the total eligible costs which pertains to remuneration from 
that portion which pertains to reimbursable expenses.  

 
6.04: As soon as practicable after the completion of the Services or 

termination of the Contract, the Consultant shall submit to the 
Employer the Final Statement of Eligible Costs incurred, with 
vouchers and other appropriate supporting documents for such 
reimbursable expenditures referred to in 6.10. The statement shall 
distinguish that portion of the total eligible costs which pertains to 
remuneration from that portion which pertains to reimbursable 
expenses.  

 
6.05:  Final payment shall be made by the Employer only after the Final 

Statement and the Final Report have been submitted by the 
Consultant and approved by the Employer. The Consultant shall 
submit the Final Statement to the Employer within 120 calendar 
days of the date of approval by the Employer of the Final Report. All 
costs, including reimbursable expenses, which have not been 
included in the Final Statement will not be paid or reimbursed. 
Should any discrepancy be found to exist between the actual 
payments made by the Employer and the costs authorized to be 
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incurred by the Consultant pursuant to this Contract, the final 
payment shall be adjusted by the Employer to reflect such 
discrepancy. The Consultant shall reimburse any amount that the 
Employer has paid or caused to be paid in accordance with this in 
excess of the costs actually incurred to the Employer within 3 days 
after receipt by the Consultant of notice thereof. 

 
6.06:   

(a)      Subject to 6.01 and 6.03 of this section, the Employer shall pay to 
the Consultants the amounts claimed pursuant to this Article VI 
within twenty one (21) calendar days after receipt of satisfactory 
statements and supporting documents. The Employer may add to or 
subtract from any subsequent payment any amount to cover the 
difference between the amount paid and the cost authorized to be 
incurred. 
 

(b)   All payments by the Employer shall be made to the account(s) 
specified in section 8, Clause 7 of the contract Agreement.  

 
6.07:  Payments do not constitute acceptance of the Services nor relieve 

the Consultant of any obligations hereunder. 

 

6.08:  The Consultant shall give the following details of their bankers for 
payments in accordance with section 8 ,clause 7 of the Contract 
Agreement and 6.04 of this section. 

(i) Name of the Bank 

(ii) Address of the Bank 

(iii) Title of Bank Account 

(iv) Bank Account Number 

(v) Bank’s sort code 

(vi) Bank’s swift code 

(vii) Bank’s telephone number 

 

  6.09: Payments shall be made in accordance with 6.06 of this section. No 
interest is admissible on amounts payable by the Employer. 

 

6.10: Reimbursable Expenses:  The Employer shall pay or 
reimburse to the consultant in Indian Rupee (INR) for the 
expenditures incurred in India in respect of the Services as follows 
on production of vouchers etc:- 

a. For the visits of Project Manager, Resident Engineers & other 
personnel as required by the Employer to places outside the 
construction contract package in which the personnel is deployed, 
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the Entitlement for Daily allowance, Lodging charges and local 
conveyance shall be as applicable to E7 category of K-RIDE 
employees in case of Project Manager, E5 in case of Resident 
Engineer, E3 in case of experts, E1 in case of Supervisors and 
below Executive category of K-RIDE employees in case of other 
personnel and shall be reimbursed on submission of claim 
supported by vouchers (For lodging charges & local conveyance).   

 
b. Cost of Travel for attending K-RIDE office at Bangalore or other 

places outside the construction contract package in which the 
personnel is deployed, by train will be limited to 2nd AC Class.  
However, with prior written approval of the Employer the travel may 
be permitted by Air limited to Economy class.  

 
c. The monthly expenditure on stationery, and other consumable 

required for upkeep of office, shall be reimbursed. 

i) On submission of vouchers for items costing more than Rs 
50/- each subject to monthly ceiling of Rs 20,000/- per 
office. 

 
ii) On submission of itemized accountal of claim (duly signed 

by Project Manager,(PMC) for items costing upto Rs 50 
each subject to monthly ceiling of Rs 2000/- per month per 
office. 

d. The safety equipment like safety shoes, jacket, helmets etc for 
PMC staff (over and above that provided by the contractor) may be 
procured by the Consultant (to ensure that each and every 
personnel of the PMC is provided with safety equipment) after 
obtaining prior approval of the or the same shall be provided by the  

PMC on the instructions of the K RIDE and the expenditure 
incurred on the same shall be reimbursed to the Consultant. 

e. Any other such thing deemed necessary but not covered in this 
contract is purchased/hired with the approval of K RIDE. 

 

6.11:       Adjustment for changes in cost. 

(A)  Price Adjustment: The amounts payable to the Consultant at the 
accepted remuneration rates as per agreement shall be adjusted by 
the formulae prescribed in this clause. 

 (B) Other Changes in Cost: To the extent that full compensation for any 
rise or fall in the costs to the Consultant is not covered by the 
provisions of this or other Clauses in the Contract, the unit rates and 
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prices included in the Contract shall be deemed to include amounts to 
cover the contingency of such other rise or fall in costs. 

(C) Adjustment Formulae: Remuneration rates for the first 12 months 
from the date of commencement of services shall remain the same as 
accepted by the employer and indicated in the contract agreement.  
From the beginning of 13th month from the date of commencement of 
services, remuneration rates shall be adjusted as per the formula given 
below for every 12 months.   

(i) When adjustment due date falls before original date of 
completion of services  

 
lo

l

lol

I

I
RR 9.01.0   

(ii) When adjustment due date falls in extension period for which 
extension is sanctioned for reasons not attributable to the 
consultant 

 
lo

l

lol

I

I
RR   

where  

Rl  is the adjusted remuneration,  

Rlo is the remuneration payable on the basis of the rates set 
forth in Form 4  for remuneration payable in local currency,  

Il0 is the all India Consumer Price Index for Industrial Workers 
as published by RBI (Reserve Bank of India) Bulletin for the 
month on the day 28 days prior to the date of completion of 
every 12 months from date of commencement of services 
and,  

Ilo is the all India Consumer Price Index for Industrial Workers 
as published by RBI (Reserve Bank of India) Bulletin for the 
month on the day 28 days prior to the closing date of 
submission of proposals. 

(iii) In addition to the above, in case any personnel is continuing 
for more than 12 months from date of his/her deployment 
then the Consultant shall be entitled for increase in monthly 
remuneration rate @ 3% of the accepted monthly 
remuneration rate of such personnel, on completion of every 
12 months. 

For other than remuneration rates there shall be no adjustment for 
rates or prices and they will remain fixed during the currency of the 
contract. In case new category of personnel is required to be deployed 
(not provided in the contract), the base rate would be fixed with mutual 
consent of both parties and adjustment as above shall be applicable 
after 12 months from the initial deployment of such category. 
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(D) Price adjustment shall not be applicable during the extension period for 
which extension is sanctioned for reasons attributable to the 
consultant. 

 
 

ARTICLE VII 

Accounts and Records 
 
7.01: The Consultant shall keep accurate and systematic accounts and records 

in respect of the Services in such form and detail as are customary in its 
profession and are sufficient to establish accurately that the remuneration 
and reimbursable expenses referred to in Article VI have been duly 
incurred.  

 
7.02: The Consultant shall permit duly authorized representatives of the 

Employer, including auditors selected by the Employer, to inspect and 
make an audit of all such documents, accounts and records in connection 
with payments made in accordance with this Contract, including a 
breakdown of remuneration rates and reimbursable expenses, and make 
copies of such documents, accounts and records if so requested by the 
Employer. The basic purpose of this audit is to verify payments under this 
Contract and, in this process, to also verify representations made by the 
Consultant in relation to the Contract. The Consultant shall cooperate with 
and assist the Employer and its authorized representatives in making such 
audit. In the event the audit discloses that the Consultant has overcharged 
the Employer, the Consultant shall immediately reimburse the Employer an 
amount equivalent to the amount overpaid or short payment of 
remuneration as specified in 7.01of this section, together with interest on 
such amount calculated at the then current interest rate for lending by the 
Employer from its ordinary capital resources, payable from the date of such 
overpayment until the date of reimbursement. If overpayment is a result of 
the Consultant having been engaged in what the Employer determines to 
constitute corrupt practices or fraudulent practices, the Employer shall, 
unless it decides otherwise, terminate the contract. Such action shall be in 
addition to any action that the Employer may declare the Consultant 
ineligible for award of further the Employer-financed contracts. 

 
 

ARTICLE VIII 
 

Indemnity and Insurance 
 
8.01:  The Consultants (a) shall take out and maintain, and shall cause any Sub-

Consultants  to take out and maintain, at their (or the Sub-Consultants, as 
the case may be) own cost but on terms and conditions approved by the 
Employer, insurance against the risks, and for the coverage, as specified in 
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the 8.02 hereunder, and (b) at the Employer’s request, shall provide 
evidence to the Employer, showing that such insurance has been taken out 
and maintained and that the current premiums have been paid. 

 
 8.02:      The risks and the coverage’s shall be:  
 

(1) Third Party motor vehicle liability insurance as required under Motor 
Vehicle Act, 1988, in respect of motor vehicles operated in India by 
the Consultants of their Personnel or any Sub-Consultant’s or their 
Personnel, for the period of Consultancy. 

 
(2) Third Party liability insurance, with a minimum coverage for Rs.2 

lakhs for the period of Consultancy. 
 

(3) Employer’s liability and worker’s compensation insurance in respect 
of the Personnel of the Consultants and of Sub-Consultant’s, in 
accordance with the relevant provisions of the Applicable Law, as well 
as with respect to such Personnel, any such life, health, accident, 
travel or other insurance as may be appropriate; and 

 
(4) Professional liability insurance with a minimum coverage equal to 

total contract value for this consultancy. 
 
8.03:   

(a)  The Consultant shall indemnify, protect and defend at Consultant’s 
own expense the Employer, its agents and employees from and 
against any and all actions, claims, losses or damages arising out of 
Consultant’s failure to exercise the skill and care required under 3.01 
of this section. However, the ceiling on Consultant’s liability shall be 
limited to the original value of the consultancy contract, except that 
such ceiling shall not apply to actions, claims, losses or damages 
caused by Consultant’s gross negligence or reckless conduct. 

 
(b)  In addition to any liability Consultant may have under 3.01 of this 

section Consultant shall, at its own cost and expense, upon request of 
Employer, re-perform the services in the event of Consultant’s failure 
to exercise the skill and care required under 3.01 of this section. 

 
(c)  The Consultant shall have no liability whatsoever for actions, claims, 

losses or damages occasioned by (I) Employer’s overriding a decision 
or recommendation of consultant or requiring consultant to implement 
a decision or recommendation with which consultant does not agree. 
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ARTICLE IX 

 
 

Ownership of Work Product, Computer Programs and Equipment 
 
9.01:   All reports, documents, correspondence, draft publications, maps, 

drawings, notes, specifications, statistics, work product in any form and 
technical data compiled or prepared by the Consultant and communicated 
to the Employer in performing the Services (in electronic form or otherwise 
and including computer-disks comprising data) shall be the sole and 
exclusive property of the Employer, and may be made available to the 
general public at its sole discretion. The Consultant may take copies of 
such documents and data for purpose of use related to the Services under 
terms and conditions acceptance to the Employer, but shall not use the 
same for any purpose unrelated to the Services without the prior written 
approval of the Employer. 

 

9.02:  All computer programs developed by the Consultant under this Contract 
shall be the sole and exclusive property of the Employer; provided, 
however, that the Consultant may use such programs for their own use 
with prior written approval of the Employer. If license agreements are 
necessary or appropriate between the Consultant and third parties for 
purposes of development of any such computer programs, the Consultant 
shall obtain the Employer’s prior written approval to such agreements. In 
such cases, the Employer shall be entitled at its discretion to require 
recovering the expenses related to the development of the program(s) 
concerned. 

 
9.03:  Equipment, vehicles and materials furnished to the Consultant by the 

Employer, or purchased by the Consultant wholly or partly with funds 
supplied or reimbursed by the Employer hereunder, shall be the property of 
the Employer; Equipment, or materials furnished by the Consultant shall 
remain the property of the consultant. 

 
 

ARTICLE X 

 

Disposal of Data and Equipment 

 

10.01: Upon completion or termination of the Services, the Consultant shall: 

(i) Sort and index the documents and data (including the related 
software) referred to in  9.01 and 9.02 of this section and transmit 
the same to the Employer; and 
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(ii)  Furnish to the Employer, as the case may be, inventories of the 
equipment and materials referred to in 9.03 of this section as it 
then remains, and dispose of the same as directed by the  
Employer, respectively. 

 

 

ARTICLE XI 

 

Coordination 

 

11.01: The Consultant shall at all times cooperate and coordinate with the Railway 
and the Employer, with respect to the carrying out of its assignment under 
the project. 

 

 

ARTICLE XII 

 

Exemptions and Facilities 

 

12.01:     Taxes and Duties: 

(a) For Consultants/personnel: The consultants and its personnel 
shall pay the taxes, duties, fees, levies and other impositions 
levied under the existing, amended or enacted laws during life of 
this contract and the Employer shall perform such duties in regard 
to the deduction of such tax as may be lawfully imposed. 
However, GST will be paid extra, as applicable, to the Consultant 
by the Employer. 

 

12.02:  Facilities: The Construction Contractor shall provide facilities as provided 
in clause 7.3 of section 5. 
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ARTICLE XIII 

 

Force Majeure 

 

13.01: If either party is temporarily unable by reason of force majeure or the laws 
or regulations of Republic of India to meet any of its obligations under the 
Contract, and if such party gives written notice of the event within fourteen 
(14) days after its occurrence, such obligations of the party as it is unable 
to perform by reason of the event shall be suspended for as long as the 
inability continues. 

 

13.02: Neither party shall be liable to the other party for any loss, actually incurred 
or not, or damage sustained by such other party arising from any event 
referred to in 13.01 of this section or delays arising from such event.  

 

13.03: The term “force majeure” shall mean events beyond the control of either 
party, which prevent the affected party from performing and fulfilling its 
obligations under the Contract, and could not have been reasonably 
anticipated or foreseen, or although foreseen were inevitable, such as acts 
of war, whether or not war be declared, public disorders, insurrection, riots, 
sabotage, explosions, violent demonstrations, blockades and other civil 
disturbances, epidemics, nuclear contamination, landslides, earthquakes, 
typhoons, volcanic eruption floods, washouts and other natural calamities 
and acts of God, strikes, lock-outs or other industrial action or equivalent 
disruption or disturbances, boycotts and embargo or the effects thereof, 
and any other similar events. 

 

13.04:  No Breach of Contract: 

The failure of a Party to fulfil any of its obligations under the Contract shall 
not be considered to be a breach of or default under this Contract in so far 
as such inability arises from an event of Force Majeure, provided that the 
Party affected by such an event (a) has taken all reasonable precautions, 
due care and reasonable alternative measures in order to carry out the 
terms and conditions of this Contract, and (b) has Informed the other Party 
as soon as possible about the occurrence of such an event. 

 

13.05:     Extension of Time:  

Any period within which a Party shall, pursuant to this Contract complete 
any action or task, shall be extended for a period equal to the time during 
which such Party was unable to perform such action as a result of Force 
Majeure. 
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13.06:      Payments:  

During the period of their inability to perform the Services as a result of an 
event of Force Majeure, the Consultants shall be entitled to continue to be 
paid under the terms of this Contract for the personnel actually deployed 
during the period and reimbursable expenses incurred.  

 

 

 

ARTICLE XIV 

 

Suspension 

14.01:  

(a)  The Employer may, by notice to the Consultant, suspend, in 
whole or in part, the Services or the disbursement of funds 
hereunder if the Employer determines that  

(i) The Consultant shall have failed to carry out any of its 
obligations under this Contract;  

(ii) any other condition has arisen which, in the reasonable opinion 
of the Employer interferes, or threatens to interfere, with the 
successful carrying out of the Services or the accomplishment 
of the purposes of the Contract; or  

(iii) A force majeure event has occurred. 

 

(b)  In the event of a major delay in the implementation of the 
Services, the Employer may suspend the payments as 
scheduled.  

 
 

 

--00--00--00-- 

 



 

 

 

 

 

 

 

 

 

 

 

 

  

Section 8 Contract Forms 
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Section 8 Contract Forms 

 

This Section contains forms which, once completed, will form part of the Contract. 
The forms for Performance Security and Advance Payment Security, when required, 
shall only be completed by the successful Bidder after contract award. 

All italicized text is for guidance how to prepare the various forms and shall be deleted 
from the final documents. 
 

 

Table of Forms 

 

Title Form No Page No 

Form of Contract Performance 
Security 

Form No. COF/3 384-386 

Form of additional Performance 
Security 

-- 387-389 

Advance Payment Security -- 390-393 

Indemnity bond for the safe custody of 
the plant and materials supplied by the 
contractor 

-- 394-397 

Form of Contract Agreement -- 398-402 
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COF/3 
FORM OF CONTRACTPERFORMANCE  

SECURITY (BANK GUARANTEE) 
[Refer Clause 41 of Instructions to Bidders] 

(On non-judicial stamp paper of the appropriate value in accordance with 
stamp Act.  The stamp paper to be in the name of Executing Bank). 

 

From: 
Name and Address of the Bank….. 
…………………………………….. 
To: 
The Managing Director, 
Rail Infrastructure Development Company (Karnataka) Limited, 
MSIL House, 7th Floor, 
#36, Cunningham Road, 
Bangalore – 560052 
 
WHEREAS, Rail Infrastructure Development Company (Karnataka)  Limited, 
hereinafter called the Employer, acting through [Insert Designation and 
address of the Employer’s Representative], has accepted the bid of [Insert 
Name and address of the Contractor], hereinafter called the Contractor, for the 
work of [Insert Name of Work], vide Notification of Award No.[Insert 
Notification of Award No.].  

AND  
 

WHEREAS, the contractor is required to furnish Performance Security for the sum 
of [Insert Value of Performance Security required], in the form of bank 
guarantee, being a condition precedent to the signing of the contract agreement.  
 

WHEREAS, [Insert Name of the Bank], with its Branch [Address] having its 
Headquarters office at [Address], hereinafter called the Bank, acting through 
[Designation(s) of the authorised person of the Bank], have, at the request of 
the [Insert name of the JV partner] , a  JV partner on behalf of the contractor, 
agreed to give guarantee for performance security and additional performance 
security as hereinafter contained:  
 

1    KNOW ALL MEN by these present that I/We the undersigned [Insert 
name(s) of authorized representatives of the Bank],being fully 
authorized to sign and incur obligations for and on behalf of the Bank, 
confirm that the Bank, hereby, unconditionally and irrevocably guarantee to 
pay the Employer the full amount in the sum of [Insert Value of 
Performance Security required] as above stated. 

 
2        The Bank undertakes to immediately pay on presentation of demand by the 

Employer any amount up to and including aforementioned full amount  
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 without any demur, reservation or recourse. Any such demand made by 
the Employer on the Bank shall be final, conclusive and binding, absolute 
and unequivocal notwithstanding any disputes raised/ pending before any 
Court, Tribunal, Arbitration or any Authority or any threatened litigation by 
the Employer of Bank.. 

 

3      On payment of any amount less than aforementioned full amount, as per 
demand of the Employer, the guarantee shall remain valid for the balance 
amount i.e. the aforementioned full amount less the payment made to the 
Employer. 

 

4      The Bank shall pay the amount as demanded immediately on presentation of 
the demand by Employer without any reference to the contractor and 
without the Employer being required to show grounds or give reasons for 
its demand or the amount demanded. 

 

5. The Bank Guarantee shall be unconditional and irrevocable. 
 

6     The guarantee hereinbefore shall not be affected by any change in the 
constitution of the Bank or in the constitution of the Contractor. 

 

7     The Bank agrees that no change, addition, modifications to the terms of the 
Contract Agreement or to any documents, which have been or may be 
made between the Employer and the Contractor, will in any way release us 
from the liability under this guarantee; and the Bank, hereby, waives any 
requirement for notice of any such change, addition or modification to the 
Bank. 

 

8      This guarantee is valid and effective from the date of its issue, which is 
[insert date of issue]. The guarantee and our obligations under it will 
expire on  [Insert the date twenty eight days after the expected end of 
defect liability period]. All demands for payment under the guarantee 
must be received by us on or before that date. 

 

9   The Bank agrees that the Employers right to demand payment of 
aforementioned full amount in one instance or demand payments in parts 
totaling up to the aforementioned full amount in several instances will be 
valid until either the aforementioned full amount is paid to the Employer or 
the guarantee  is released by Employer before the Expiry date. 

 

10    The Bank agrees that its obligation to pay any amount demanded by the 
Employer before the expiry of this guarantee will continue until the amount 
demanded has been paid in full. 

 

11   The expressions Bank and Employer herein before used shall include their 
respective successors and assigns. 

 

12   The Bank hereby undertakes not to revoke the guarantee during its currency, 
except with the previous consent in writing of the employer. This guarantee  
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is subject to the Uniform Rules for Demand Guarantees, ICC Publication 
No. 758. 

 

13   The Guarantee shall be in addition to and without prejudice to any other 
security Guarantee (s) of the contractor in favour of the Employer available 
with the Employer. The Bank, under this Guarantee, shall be deemed as 
Principal Debtor of the Employer. 

 

 
Date …………           ……………………………………… 
Place………….                             [Signature of Authorised person of Bank] 

 
               ……………………. 

       [Name in Block letters] 
 

          …………………….. 
            [Designation] 

 
        ……….…………… 

     [P/Attorney] No. 
 

……………………. 
Bank’s Seal 

 
[P/Attorney] No.…… 

 Witness: 
 

1. Signature 
Name & Address & Seal 
 

2. Signature       
Name & address & Seal   
 

Note : 
1. All italicized text is for guidance on how to prepare this bank guarantee 

and shall be deleted from the final document. 
 

2. In case the guarantee is issued by a foreign Bank, which does not have 
operations in India, the said bank shall have to provide a counter-
guarantee by State Bank of India.   

3. case the Contractor is a JV, the Performance Security is required to be 
furnished on behalf of the JV in favour of the Employer by the JV 
Partners in proportion of of their respective percentage share specified 
in the JV Agreement.  The percentage share of M/s [Insert Name of 
the JV Partner] in the JV is   [ Fill share % in the JV ]   percent.  All 
the Bank Guarantee of JV Partners are liable to be encashed 
cumulatively.  
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FORM OF ADDITIONAL PERFORMANCE SECURITY 
(BANK GUARANTEE) 

[Refer Clause 35.5 of Instructions to Bidders] 

(On non-judicial stamp paper of the appropriate value in accordance with stamp Act.  
The stamp paper to be in the name of Executing Bank)  

 
From: 
 
Name and Address of the Bank….. 
…………………………………….. 
 
To: 
The Managing Director, 
Rail Infrastructure Development Company (Karnataka) Limited, 
MSIL House, 7th Floor,  
#36, Cunningham Road 
Bangalore – 560052 
 
WHEREAS, Rail Infrastructure Development Company (Karnataka)  Limited, hereinafter 
called the Employer, acting through [Insert Designation and address of the 
Employer’s Representative], has accepted the bid of [Insert Name and address of the 
Contractor], hereinafter called the Contractor, for the work of [Insert Name of Work], 
vide Notification of Award No.[Insert Notification of Award No.].  

AND 

WHEREAS, the contractor is required to furnish additional Performance Security for the 
sum of [Insert Value of additional Performance Security required], in the form of bank 
guarantee, being a condition precedent to the signing of the contract agreement.  

WHEREAS, [Insert Name of the Bank], with its Branch [Address] having its 
Headquarters office at [Address], hereinafter called the Bank, acting through 
[Designation(s) of the authorised person of the Bank], have, at the request of the 
[Insert name of the JV partner], a JV partner on behalf of the contractor, agreed to give 
guarantee for additional performance security as hereinafter contained:  

 

1 KNOW ALL MEN by these present that I/We the undersigned [Insert name(s) of 
authorized representatives of the Bank],being fully authorized to sign and incur 
obligations for and on behalf of the Bank, confirm that the Bank, hereby, 
unconditionally and irrevocably guarantee to pay the Employer the full amount in 
the sum of [Insert Value of additional Performance Security required]as above 
stated. 

2 The Bank undertakes to immediately pay on presentation of demand by the 
Employer any amount up to and including aforementioned full amount without any 
demur, reservation or recourse. Any such demand made by the Employer on the 
Bank shall be final, conclusive and binding, absolute and unequivocal 
notwithstanding any disputes raised/ pending before any Court, Tribunal, Arbitration 
or any Authority or any threatened litigation by the Employer of Bank.  
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3 On payment of any amount less than aforementioned full amount, as per demand 
of the Employer, the guarantee shall remain valid for the balance amount i.e. the 
aforementioned full amount less the payment made to the Employer. 

 

4 The Bank shall pay the amount as demanded immediately on presentation of the 
demand by Employer without any reference to the contractor and without the 
Employer being required to show grounds or give reasons for its demand or the 
amount demanded. 

 

5 The Bank Guarantee shall be unconditional and irrevocable. 

 

6 The guarantee hereinbefore shall not be affected by any change in the constitution 
of the Bank or in the constitution of the Contractor. 

 

7 The Bank agrees that no change, addition, modifications to the terms of the 
Contract Agreement or to any documents, which have been or may be made 
between the Employer and the Contractor, will in any way release us from the 
liability under this guarantee; and the Bank, hereby, waives any requirement for 
notice of any such change, addition or modification to the Bank. 

 

8 This guarantee is valid and effective from the date of its issue, which is [insert date 
of issue]. The guarantee and our obligations under it will expire on  [Insert the 
date twenty eight days after the expected end of defect liability period]. All 
demands for payment under the guarantee must be received by us on or before 
that date. 

 

9 The Bank agrees that the Employers right to demand payment of aforementioned 
full amount in one instance or demand payments in parts totaling up to the 
aforementioned full amount in several instances will be valid until either the 
aforementioned full amount is paid to the Employer or the guarantee  is released by 
Employer before the Expiry date. 

 

10 The Bank agrees that its obligation to pay any amount demanded by the Employer 
before the expiry of this guarantee will continue until the amount demanded has 
been paid in full. 

 

11 The expressions Bank and Employer herein before used shall include their 
respective successors and assigns. 
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12 The Bank hereby undertakes not to revoke the guarantee during its currency, 
except with the previous consent in writing of the employer. This guarantee is 
subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758. 

 

13 The Guarantee shall be in addition to and without prejudice to any other security 
Guarantee(s) of the contractor in favour of the Employer available with the 
Employer. The Bank, under this Guarantee, shall be deemed as Principal Debtor of 
the Employer. 

 

 
Date …………    ……………………………………… 
Place………….                             [Signature of Authorised person of Bank] 
 

                      ……………………. 
       [Name in Block letters] 

 
          …………………….. 

            [Designation] 
 

        ……….…………… 
     [P/Attorney] No. 

 
……………………. 

Bank’s Seal 
 

[P/Attorney] No.…… 
 Witness: 

1. Signature 
Name & Address & Seal 
 

2. Signature       
Name & address & Seal    
     

Note :  
1 All italicized text is for guidance on how to prepare this bank guarantee and shall be 

deleted from the final document. 

2 In case the guarantee is issued by a foreign Bank, which does not have operations in 
India, the said bank shall have to provide a counter-guarantee by State Bank of India.   

3 The Bank Guarantee should be duly attested by Notary public with notarial stamp of 
appropriate value affixed thereon.  

4 In case the Contractor is a JV, the additional Performance Security is required to be 
furnished on behalf of the JV in favour of the Employer by the JV Partner(s) who is  
responsible for execution of schedule(s) (as per JV agreement) against which additional 
Performance Security is required to be submitted in terms of ITB 35.5. All the Bank 
Guarantee of JV Partners are liable to be encashed cumulatively. 
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Advance Payment Security   
[Refer Clause 14.2 of GCC] 

(On non-judicial stamp paper of appropriate value in accordance with 
stamp Act.  The stamp paper to be in the name of Executing Bank)   

 
From 
[Name and Address of the Bank] 
 
 
To 
The Managing Director, 
Rail Infrastructure Development Company (Karnataka) Limited, 
MSIL House, 7th Floor,  
#36, Cunningham Road 
Bangalore – 560052 

 

Beneficiary: Rail Infrastructure Development Company (Karnataka)  Limited. 

 

Guarantee No.: […..reference number of the guarantee….]Dated: [……………..]  

 

WHEREAS, Rail Infrastructure Development Company (Karnataka)  Limited 
(hereinafter called the Employer) has entered into Contract No. [….reference 
number of the Contract….]dated [………….] for the execution of  [name of the 
contract] (hereinafter called the Contract) with[….name of the 
Contractor….](hereinafter called the Contractor). 

 

WHEREAS, according to the Conditions of the Contract, an advance payment is 
admissible to the contractor against submission of bank guarantee(s). 

 

At the request of the Contractor, we [….name of the Bank….] with our branch 
at[….address….],having our Head Office at [….address….] (hereinafter called 
the Bank) have, at the request of  [......Insert name of the JV partner.....], a JV 
partner on behalf of the Contractor, agreed to give the said guarantee as 
hereinafter contained: 

 

1. KNOW ALL MEN by these present that I/We the undersigned [….Insert 
name(s) of authorized representative(s) of the Bank….], being fully 
authorized to sign and incur obligations for and on behalf of the Bank, 
confirm that the Bank, hereby, unconditionally and irrevocably guarantees  
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to pay the Employer the sum of Rs.[….value in figure….](Rupees [….value 
in words….] only(hereinafter called the Full Amount). 

 

2. The Bank undertakes to immediately pay to the Employer, without any 
demur, reservation or recourse, any amount up to and including 
aforementioned full amount upon first written demand/demands from the 
Employer. 

 
3. On payment of any amount less than aforementioned full amount, as per 

demand of the Employer, the guarantee shall remain valid for the balance 
amount i.e. the aforementioned full amount less the payment made to the 
Employer. 

 

4. The Bank shall pay the amount so demanded without any reference to the 
contractor and without the Employer being required to show grounds or 
give reasons for its demand or the amount demanded. 

 
5. The guarantee hereinbefore shall not be affected by any change in the 

constitution of the Bank, the Contractor or the Employer. 

 
6. The Bank agrees that no change, addition, modification to the terms of the 

Contract Agreement or to any document, which have been or may be 
made between the Employer and the Contractor, will in any way release us 
from the liability under this guarantee; and the Bank, hereby, waives any 
requirement for notice of any such change, addition or modification to the 
Bank. 

 

7. This guarantee is valid and effective from the date of it’s issue, which is 
[….date of issue….]. The guarantee and our obligations under it will expire 
on dated ……..[….Please refer note 4 & 5….]. All demands for payment 
under the guarantee must be received by us on or before that date. 

 

8. The Bank agrees that the Employer’s right to demand payment of 
aforementioned full amount in one instance or demand payments in parts 
totaling up to the aforementioned full amount in several instances will 
continue until either the aforementioned full amount is paid to the Employer 
or the guarantee validity period expires. 
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9. The Bank agrees that it’s obligation to pay any amount demanded by the 

Employer before the expiry of this guarantee will continue until the amount 
demanded has been paid in full. 

 
10. The expressions Bank and Employer herein before used shall include their 

respective successors and assigns. 

 
 
 

11. The Bank hereby undertakes not to revoke the guarantee during its 
currency, except with the previous consent in writing of the employer. This 
guarantee is subject to the Uniform Rules for Demand Guarantees, ICC 
Publication No. 758. 

 
Dated[......................] 
 
Place[.......................]       

 
……............................................... 

(Signature of the Authorized Person of the Bank) 
 

............................................... 
(Name in Block Letters) 

 
............................................... 

(Designation)  
 

........................................... 
(Bank’s Seal) 

 
........................................... 

(Authorization No.) 
 
 
Witness: 

 
........................................... 

1. Signature, Name & Address 
 

........................................... 
2. Signature, Name & Address 
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Note: 
 
1. All italicized text in brackets [….text….] is for guidance on how to prepare 

this bank guarantee and shall be deleted from the final document.  
 

2. In case the guarantee is issued by a foreign Bank, the said bank shall have 
operations in India and should be issued by Indian operations branch of 
the said bank. 
 

3. The Bank Guarantee should be duly attested by Notary Public with notarial 
stamps of appropriate value affixed thereon.  
 

4. Mobilization Advance under GCC 14.2.1: 
 

 (a) For Single Entity  

 For each Installment of Advance, two Bank Guarantees of equal 
amounts (each equal to half of the first installment of advance plus 
10%) shall be furnished. Each Bank Guarantee shall be valid for the 
stipulated completion period of the contract. 

 
  

OR 

 (b) For JV  

 For each  Installment of Advance, individual JV partner shall furnish 
Bank Guarantee equal to his share in the  installment of Advance plus 
10%. Each Bank Guarantee shall be valid for the stipulated completion 
period of the contract.  

 
 

5. Advance against Plant and Machinery under GCC 14.2.2: 
  

 (a) For Single Entity 

 For each Installment of Advance, a Bank Guarantee equal to the 
installment of advance plus 10% shall be furnished. The Bank 
Guarantee shall be valid for the stipulated completion period of the 
contract. 

OR 

 (b) For JV  

 For each Installment of Advance, individual JV partner shall furnish a 
Bank Guarantee equal to his share in the installment of advance plus 
10%. Each Bank Guarantee shall be valid for the stipulated completion 
period of the contract.   
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INDEMNITY BOND FOR THE SAFE CUSTODY OF THE PLANT  

AND MATERIALS SUPPLIED BY THE CONTRACTOR 

[Refer Clause 14.5 of GCC] 

(To be executed on Non-Judicial Stamp Paper of Appropriate Value and 

notarised) 

 

THIS INDEMNITY BOND made on this _____________ day of ____________ 
20___ by _______(insert the name of the Contractor and its registered address)  
(hereinafter called “the Contractor”) which expression shall where the context do 
admits or implies be deemed to include its executors, administrators and assigns, 
in favour of the Rail Infrastructure Development Company (Karnataka) Limited, 
MSIL House, 7th Floor, #36, Cunningham Road, Bangalore – 560052 (hereinafter 
called “K RIDE”) on the other part. 

WHEREAS by an Agreement/Letter of Acceptance No._________dated _______ 
(hereinafter called “the said agreement”), the Contractor has agreed to execute 
the ____________________(Name of Work) (hereinafter called “the Works”) . 

AND WHEREAS the Contractor has submitted to K RIDE/ the Engineer for 
payment on plants &materials procured by him and brought to the site of the 
Works or his workshop for use in the Works. 

AND WHEREAS K RIDE/ the Engineer has agreed to make advance/stage 
payment to the Contractor the total sum of Rs.____________ (in Figures) 
[Rupees  _______________________________ (in Words) in Interim Payment 
Certificate (IPC) No._____________, the quantities and other particulars of which 
are detailed in this IPC for the said works signed by the Contractor on ________ 
for the Plant and Materials brought by the Contractor to site of the works or his 
workshop.  Brief details are also mentioned in schedule 1 appended hereto. 

NOW THIS INDEMNITY BOND WITNESS that in pursuance of the said 
agreement and in consideration of the sum of Rs. _______________ (in Figures) 
____________________ (in Words) on or before the execution of these presents 
to be paid to the Contractor by K RIDE so aforesaid, the Contractor doth hereby 
covenant and agree with K RIDE and declare as follows: - 

1. That the said sum of Rs. _____________ (In Figures) 

_____________________ (in Words) to be paid by K RIDE to the Contractor 

as aforesaid shall be utilized by the Contractor in or towards the execution of 

the said works and for no other purpose whatsoever. 

2. That the Plant and Materials detailed in the said IPC which have been offered 

to and accepted by K RIDE/ the Engineer, are absolutely the Contractor’s 

own property and free from encumbrances of any kind and the Contractor will 
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not make any application for or receive any further payment on the Plant and 

Materials which are not absolutely his own property and free from 

encumbrances of any kind, the Contractor indemnifies the K RIDE against all 

claims on any Plant and Materials in respect of which payment is to be made 

to him as aforesaid. 

3. That the Contractor undertakes that the Plant and Materials shall be used 

exclusively for the performance / execution of the Contract strictly in 

accordance with the terms and conditions of the Contract and no part of the 

Plant and Materials shall be utilized for any other work or purpose 

whatsoever.  

 

4. That the Contractor is obliged and shall remain absolutely responsible for the 

safe transit / protection and custody of the Plant and Materials against all 

risks whatsoever including acts of the God till the Plant and Materials are duly 

incorporated in the works, commissioned and are taken over by K 

RIDE/Railway (including surplus Plant and Materials, if required as instructed 

by K RIDE/ the Engineer) in accordance with the terms of the Contract. The 

Contractor undertakes to keep K RIDE harmless against any loss or damage 

that may be caused to the Plant and Materials. 

 

5. That the said Plant and Materials shall not on any account be removed from 

the site of the works except with the written permission of K RIDE/ the 

Engineer. Further, K RIDE/ the Engineer shall always be free at all times to 

take possession of the materials in whatever form the materials may be in, if 

in its opinion, the Plant and Materials are likely to be endangered, mis-utilized 

or converted to uses other than those specified in the Contract, by any acts 

or omission or commission on the part of the Contractor or any other person 

or on account of any reason whatsoever and the Contractor binds himself 

and undertakes to comply with the directions of demand of K RIDE to return 

the Plant and Materials without any demur or reservation. 

 

6. That the said plant and materials shall, at all times, be open to inspection by 

K RIDE/ the Engineer or any authorized representative. In the event of the 

said material or any part thereof at any time being found to be in lesser 

quantity than for which payment has been released or the same has been 

stolen, destroyed or damaged or becoming deteriorated, the Contractor will 

forthwith replace the same or repair and make good the same as required by 

K RIDE/ the Engineer.  
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7. That making payment does not mean that Plant and Materials are of required 

specifications and quality or that whole of the quantity brought to site by 

Contractor will be used in the work. The Contractor is fully responsible for the 

materials to conform to required quality and specification and if at any time K 

RIDE/ the Engineer do not find the material satisfactory, the Contractor at his 

own cost would replace these. K RIDE/ the Engineer would be at liberty to 

recover cost of these from any dues of the Contractor. Also any Plant and 

Materials which are in excess of what is finally required under the contract 

would be the Contractor’s property without any liability on K RIDE/ the 

Engineer who would recover the cost of this from the Contractor. 

 

8. That this Indemnity Bond is irrevocable. If at any time, any loss or damage 

occurs to the Plant and Materials or the same or any part thereof is mis-

utilized in any manner whatsoever, then the Contractor hereby agrees that 

the decision of K RIDE/ the Engineer as to assessment of loss or damage to 

the Plant and Materials shall be final and binding on the Contractor. The 

Contractor binds itself and undertakes to replace the lost and/or damaged 

Plant and Materials at its own cost and/or shall pay the amount of loss to K 

RIDE without any demur, reservation or protest. This is without prejudice to 

any other right or remedy that may be available to K RIDE/ the Engineer 

against the Contractor under the Contract or under this Indemnity Bond. 

 

9. That if the Contractor shall at any time make any default in the performance 

or observance in any respect of any of the terms and provisions of the said 

agreement or of those presents, the total amount of the payment shall 

immediately on the happening of such default be recovered by K RIDE/ the 

Engineer from any dues of Contractor. It is also clearly understood by the 

Contractor that non-observance of the obligations under this Indemnity Bond 

by the Contractor shall inter-alia constitute a criminal breach of trust on the 

part of the Contractor for all intents and purpose including legal / penal 

consequences. 

 

10. IN WITNESS WHEREOF, the Contractor has hereunto set its hand through 

its authorized representative, the day, month and year first above mentioned. 
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11. SCHEDULE 1 

Particulars of the Plant and 
Materials 

Quantity Value of the Plant and 
Materials 

   

   

   

Signed, Sealed and Delivered by the said Contractor 

 

(Contractor’s Name) 

Dated: …………………….    (AUTHORISED SIGNATORY) 

Place: …………………….      SEAL OF COMPANY 

 

 

 

IN THE PRESENCE OF: 

WITNESS:  SIGNATURE _______________ 

NAME: ________________________ 

ADDRESS : _____________________ 

 

Note: 

The contractor has the option to submit the Indemnity Bond to cover all the items 
and quantities of Plant and Materials of stage payment or to submit indemnity 
bond each time the stage payment is to be taken or Plant and Materials advance 
is to be taken.  
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FORM OF CONTRACT AGREEMENT 
 

PROJECT MANAGEMENT CONSULTING SERVICES FOR THE 
IMPLEMENTATION OF RAILWAY PROJECTS- 

 

 CONTRACT No. __________________ 

 
This AGREEMENT (hereinafter, together with all the appendices/attachments 
attached hereto called the “Contract”) is made on the _________ day of 
__________, 2011, between the ______________________________________ 
on the one part (hereinafter called the “Employer”) acting through the Managing 
Director, and ____________________  in association 
with_______________________________ (hereinafter [jointly] called the 
“Consultant”) on the other part [notwithstanding  such association] the Consultant 
will be represented hereunder at all times by ____________________ which will 
retain full and undivided responsibility for the performance of obligations 
hereunder and for the satisfactory completion of the Consultant's services to be 
performed hereunder. 
 

WHEREAS  
 
A) Rail infrastructure development company has been established by Ministry 

of Railway, hereinafter referred to as “Railway” as a Special Purpose 
Vehicle (SPV) under the Companies Act 1956 to develop, mobilize 
resources and implement these projects which are part of National Railway 
Vikas Yojana (NRVY) Scheme through a Memorandum of Understanding. 

 

B) The Employer has requested the Consultant to provide consulting services 
for “Project management Consultancy for the works -------------------------
---------------------------------------------------------------------------------------------------
---------------------------------------------------------------------------------------------------
------- 

C) The Consultant has agreed to provide the Services on the terms and 
conditions set forth in this Contract. 

 

NOW THEREFORE the parties hereto hereby agree as follows: 
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Clause 1. Services.  
 

The work to be performed by the Consultant under the Contract 
(such work being hereinafter called the Services) is more particularly 
described in the Terms of Reference (TOR) set forth in the BID 
document.  Any modifications to such TOR that materially impact 
upon the Services which may be agreed between the Consultant 
and the Employer.  
 

Clause 2. Reports.  
 

The Consultant shall submit to Employer in the English language the 
reports and documentation specified in TOR and in point no 6.03(b) 
of the Section 7 Part B Special Conditions of Contract: 
 

Clause 3. Personnel. 
  

(a)  Subject to Article I , Article II and 3.01 of the Special Conditions of 
Contract, the Services shall be carried out by the personnel 
specified in the BID document (hereinafter called the personnel) for 
the respective periods of time indicated therein.  

 
(b)  The consultant shall, at all times, ensure that there is a GM/K RIDE 

acceptable to the Employer to supervise and coordinate the 
operations of the personnel in the field and to be responsible for 
liaison between the Consultant and the Employer. 

 
Clause 4. Commencement Date.  
 

The Consultant shall commence the Services within Forty Five (45) 
calendar days after the issue of LOA except when the Employer 
notifies for commencement of services for a later date.  
 

Clause 5. Date of Arrival.  
 

The Consultant shall promptly inform the Employer of the date of 
arrival of the personnel at site. 

 
Clause 6. Provision of Services and Payment to the Consultant:  
 

(a) In consideration of the payments to be made by the Employer to the 
Consultant as indicated in this agreement, the consultant hereby 
covenants with the Employer to provide the services in conformity in 
all respects with the provisions of the contract.   

(b) The Employer hereby covenants to pay the Consultant in 
consideration of the provision of services for completion of the 
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project, the contract price or such other sum as may become 
payable under the provisions of the contract at the time and in the 
manner prescribed in the contract.  

 
Clause 7. Accounts for Payment:  
 

Subject to Articles VI of the Special Conditions of Contract, all 
payments under this Contract shall be made to the following account 
of the Consultant: 

……………………………………………………………………… 
 

(To be indicated by the Consultant and agreed by the Employer) 
 

 
Clause 8. Authorized Representative of Consultant.  
 

Any action required or permitted to be taken, and any documents 
required or permitted to be executed under this Contract may be 
taken or executed on behalf of the Consultant by a designated 
representative and on behalf of the Employer by designated 
representative of Rail Infrastructure Limited. 
 

Clause 9. Notices and Requests. 
 

Any notice or request required or permitted to be given or made 
under the Contract shall be in writing and in the English language. 
Such notice or request shall be deemed to be duly given or made 
when it shall have been delivered by hand, mail, telex or facsimile to 
the party to which it is required to be given or made at such party's 
address (given below) specified in writing to the party giving such 
notice or making such request.  

 
The General Manager, 
Rail Infrastructure Limited 
------------------------------- 
-------------------------------, 
------------------------------- 
 
 
For the Consultant 
_____________________  
_____________________ 
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Clause 10.       Effective Date.  
 

(a)  The Contract shall become effective upon the date notice is given to 
the Consultant to proceed with the Services pursuant to Clause 4 
above.  

 
(b)  Should the Contract not have become effective within ninety (90) 

calendar days of the issue of Letter of Acceptance, either party may, 
by not less than ten (10) calendar days written notice to the other 
party, declare the Contract to be null and void, and in the event of 
such a declaration by either party, neither party shall have any claim 
against the other party with respect hereto. 

 
 
Clause 11. Miscellaneous.  
 

(a)  No delay in exercising or omission to exercise, any right, power or 
remedy accruing to their party under this contract upon any default 
shall impair any such right, power or remedy, or be construed to be 
a waiver thereof or an acquiescence in any default, affect or impair 
any right, power or remedy of such party in respect of any other 
subsequent default.  

 
(b)  The Special Conditions of Contract and documents attached hereto, 

which including this Agreement collectively constitute this Contract 
(as defined hereinabove) are each integral and substantive parts of 
this Contract and are fully binding on each of the parties. 

 
 
Clause 12:  Documents forming the Contract. 

 
The following documents along with original BID documents, 
addendum/corrigendum or any other reference made in connection 
with BID document shall be deemed to form and be read and 
construed as part of this Contract Agreement. 

 
i) The Letter of Award 

ii) The consultant’s Proposal along with the addenda 

iii) All correspondence between Consultant and Employer after 
Submission of BID and before issue of Letter of Award. 

iv) Notice to Proceed. 

v) Performance Security. 
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IN WITNESS WHEREOF, the parties hereof have caused the Contract to 
be signed in their respective names as of the day and year first above 
written. 
 
 

 
FOR AND ON BEHALF OF (THE EMPLOYER) 
 
______________________________________ 
(Authorized Representative) 
 
FOR AND ON BEHALF OF (THE CONSULTANT) 

 
______________________________________ 
 (Authorized Representative) 
 
 
 
 
 

--00--00--00-- 



 

 

 

 

 

 

 

 

 

 

 

 

  

Section 9 Bill of Quantities 



 

 
 

 

 

I N D E X 

 

 

Section 9 Bill of Quantities 

 Description Page No 

 1. BYPL-HSRA : Reach 3,4,& 5 :Package 1 403-405 

2. BYPL-HSRA : Reach 1& 2 Package 2 406-408 

3 YPR-CSDR : Reach 1 & 2 Package 3  409-411 



ta 5;mrg++q ffie Efrqfr 1+atcq frEtg

Rail Infrastructure Development Company (Karnataka) Limited
(A Joint Yenture of Govt. of Karnataka & Ministry of Railways)

MSIL House ,7th Floor, #36, Cunningham Road, Bangalore - 560052
Tele - O8O 22370581, Fax z + 9L-BO-22370581, web : www.kride.in

Price Proposal Package 1

Baiy,vappanahalli - Hosur section : Doubling project:

Providing Project Management Consultancy (pMC) for aII
Components of work from Km 158 to Km 183 10 -

Civil. Electrical. oHE. s&T P way Miscellaneous works
N.I. Works. etc. including commencement of the section



K RIDE: PMC: BYPL-HSRA YPR-CSDR: DOUbIiNg Of TTACK (MULTIPLE PACKAGES)

PACKAGE 1

Bill of Quantities

Name of the work

Providing Proiect Management Consultancy (PMC) for
Baiyyappanahalti - Housr Doubling Proiect (Reach 3 , Reach

4 and Reach 5) for all Componenfs of work - Civil'
Electrical, OHE, S&T, N.l. Woks, P Way, Miscellaneous

works etc. inctuding Commencing of the Sectron

Name of Bidder:

S. No
ExperUS ite supervisors
Team (By Designation)

Quantity Unit

Consolidated
pay in first

year (without
GSr)

Amount (in
Rs.) in
Figures

1 2 3 4 5 6

A. Key personnel

1 Project Manager (PM)/Civil 36 Man Month 140500 633371 1

2 Resident Engineer (RE) / Civil 36 Man Month 79000 3561297

3 Resident Engineer (RE)/S&T 42 Man Month 79000 4227454

4
Resident Engineer
(RE)/Electrical
(oHE/TSS/SCADA/GS)

36 Man Month 79000 3561297

5
CE-l - Civil Engineering
Expert

36 Man Month 62000 2794943

6 CE-ll Bridge Expert 108 Man Month 62000 8384830

7 Permanent way ExPert 36 Man Month 62000 2794943

8 Electrical Expert (General) 24 Man Month 62000 1 80851 5

9
Electrical Expert
(oHE/TSS/SCADAI)

36 Man Month 62000 2794943

10 Signal & Telecom ExPert 42 Man Month 62000 3317752

11 Signal Design Expert 24 Man Month 62000 1 80851 5

12 Quality Control ExPert 36 Man Month 62000 2794943

Total of (A) 44',t83143

Section 9: BYPL-HSRA: PMC BOQ- Reach 3,4 5

4oj



K RIDE: PMC: BYPL.HSRA YPR-CSDR: DOUbIiNg Of TTACK (MULTIPLE PACKAGIS)

S. No
ExperUSite supervisors
Team (By Designation)

Quantity Unit

Consolidated
pay in first

year (without
GST)

Amount (in
Rs.) in
Figures

1 2 3 4 5 6

B Supervisors etc.

1 Supervisor S & T 72 Man Month 48000 4327664

2 Supervisor (Telecom) 24 Man Month 48000 1400141

3 Supervisor - Civil Engineering 144 Man Month 48000 8655328

4
Asstt Expert Railway
Operations and Safety

36 Man Month 44700 2015067

5 Surveyor 72 Man Month 41400 3732604

6

Supervisor - Electrical
Engineering
(OHE/TSS/GS/SCADA)

36 Man Month 48000 2163832

7 Supervisor - P Way 72 Man Month 4800c 4327664

I
Supervisor - Electrical
Engineering (GS) for Projects
not involving OHE)

36 Man Month 48000 2163832

I Supervisor - Steel Bridge 72 Man Month 48000 4327664

Total of (B) 331 1 3796

(c) Office Staff Team

1
Computer Operator cum
Stenographer

72 Man Month 25000 2253989

2
Clerk cum Record cum Store
keeper

72 Man Month 25000 2253989

3
Office Attendant cum
Chainman

144 Man Month 1 5000 2704787

4 Draftsman (civil) 72 Man Month 30000 2704787

5 Draftsman (S & T) 36 Man Month 30000 1 352393

6 Draftsman (OHE) 36 Man Month 30000 1 352393

7 Accountant 36 Man Month 29000 1 307308

Total of (C) 1 3929646

Total of (A+B+C) 91 225585

Section 9: BYPL-HSRA: PMC BOQ- Reach 3,4 5

La4



Note
1:

The remuneration for person months shall include the payments to personnel (towards

salary & allowances, leave salary, medical insurance, PF contribution of the employer and
any other payment requires as per extent laws), expenditure allowances, overheads &
profit, and alltaxes and cess thereon (lncluding GST). Other reimbursable expenditures
as stipulated in Bid document will be over and above this. The applicant should especially
note the following;

(a)
The personnel shall not be entitled to be paid for overtime nor to take paid sick leave or
vacation leave. The Consultant's remuneration shall be deemed to cover these items.

(b)
Clause 1.09 of Section 7 ParI B (SCC) regarding minimum monthly payment to personnel

should be kept in view while quoting the rates.

Note
2:

Employer reserves the right to reduce the numbers and estimated person months of key
personnel, supervisors and office staff without any claim on either side.

NOte
?. Project Manager will be overall incharge of the work.

Note
4:

Amount calculated in coloum 6 is with 6% increase per year for three years and inclusive
of 18% GST

K RIDE: PMC: BYPL.HSRA YPR-CSDR: DOUbIiNg Of TTACK (MULTIPLE PACKAGES)

Total Value 91226585

Tenderer's /
Contractor's
percentage

ln Figure

ln Words

Total

Seal & Signature of the Bidder
Note:

1 The above rate should be inclusive of GST. No separate GST shall be Paid

ln case of any discrepancy between the figures and words, the value in words shall prevailed and the

2 same will be considered for evaluation.

Section 9: BYPL-HSRA: PMC BOQ - Reach 3,4 5

q05
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Rail Infrastructure Development Company (Karnataka) Limited
(A Joint Venture of Govt. of Karnataka & Ministry of Railways)

MSIL House, 7th Floor, #35, Cunningham Road, Bangalore - 560052
Tele - 08O 22370581, Fax : + 9t-8O-22370581, web : www.kride.in

Price Proposal Package 2

Baiyyappanahalli - Hosur section : Doubling Project:

Providing Project Management Consultancy (PMC) for all
Components of work from Km 183 10 to Km 205 10 -

Civil, Electrical. OHE, S&T. P Way, Miscellaneous works.
N.I. Works, etc. including commencement of the section



PACKAGE 2

Bill of Quantities

Name of the work

Providing Project Management Consultancy (PMC) for
Baiyyappanahalli - Housr Doubling Proiect (Reach 1 , and
Reach 2) for all Components of work - Civil, Electrical,
OHE, S&T, N.l. Woks, P Way, Miscellaneous works etc.
including Commencing of the Section

Name of Bidder :

S.

No
ExperUSite su pervisors
Team (By Designation)

Quantity Unit

Consolidated
pay in first

year (without
GST)

Amount (in
Rs.) in

Figures

1 2 3 4 5 6

A. Key personnel

1 Project Manager (PM)/Civil 36 Man Month 140500 633371 1

2
Resident Engineer (RE) /
Civil

36 Man Month 79000 3561297

3 Resident Engineer (RE)/S&T 42 Man Month 79000 4227454

4
Resident Engineer
(RE)/Electrical
(oHE/TSS/SCADA/GS)

36 Man Month 79000 3561297

5
CE-l - Civil Engineering
Expert

36 Man Month 62000 2794943

6 CE-ll Bridge Expert 48 Man Month 62000 3672863

7 Permanent way Expert 42 Man Month 62000 3317752

8 Electrical Expert (General) 24 Man Month 62000 1 80851 5

9
Electrical Expert
(oHE/TSSiSCADAI)

42 Man Month 62000 3317752

10 Signal & Telecom Expert 42 Man Month 62000 3317752

11 Signal Design Expert 24 Man Month 62000 1 80851 5

12 Quality Control Expert 36 Man Month 62000 2794943

Total of (A) 4051 6794

K RIDE: PMC: BYPL-HSRA YPR-CSDR: DOUbIiNg Of TTACK (MULTIPLE PACKAGES)

Section 9: BYPL-HSRA: PMC BOQ - Reach 1 2

4o6



K RIDE: PMC: BYPL-HSRA YPR-CSDR: DOUbIiNg Of TTACK (MULTIPLE PACKAGES)

S.
No

ExperUS ite su pervisors
Team (By Designation)

Quantity Unit

Consolidated
pay in first

year (without
GSr)

Amount (in
Rs.) in

Figures

1 2 3 4 5 o

B Supervisors etc

1 Supervisor S & T 72 Man Month 48000 4327664

2 Supervisor (Telecom) 24 Man Month 48000 1400141

3
Supervisor - Civil
Engineering

156 Man Month 48000 9335008

4
Asstt Expert Railway
Operations and Safety

36 Man Month 44700 2015067

5 Surveyor 72 Man Month 41404 3732604

6

Supervisor - Electrical
Engineering
(oHE/TSS/GS/SCADA)

36 Man Month 48000 2163832

7 Supervisor - P Way 78 Man Month 48000 4732421

8

Supervisor - Electrical
Engineering (GS) for
Projects not involving OHE)

36 Man Month 48000 2163832

I Supervisor - Steel Bridge 36 Man Month 48000 2163832

Total of (B) 32034401

(c) Office Staff Team

1
Computer Operator cum
Stenographer

72 Man Month 25000 2253989

2
Clerk cum Record cum Store
keeper

72 Man Month 25000 2253989

3
Office Attendant cum
Chainman

144 Man Month 1 5000 2704787

4 Draftsman (civil) 36 Man Month 30000 1 352393

5 Draftsman (S & T) 36 Man Month 30000 1 352393

6 Draftsman (OHE) 36 Man Month 30000 1 352393

7 Accountant 36 Man Month 29000 1 307308

Total of (C) 12577252

fotal of (A+B+C) 85128447

Section 9: BYPL-HSRA: PMC BOQ - Reach 1 2

Aol



Note
,l:

The remuneration for person months shall include the payments to personnel (towards

salary & allowances, leave salary, medical insurance, PF contribution of the employer
and any other payment requires as per extent laws), expenditure allowances, overheads
& profit, and all taxes and cess thereon (lncluding GST). Other reimbursable

expenditures as stipulated in Bid document will be over and above this. The applicant
should especially note the following;

(a)
The personnel shall not be entitled to be paid for overtime nor to take paid sick leave or
yacation leave. The Consultant's remuneration shall be deemed to cover these items.

(b)
Clause 1.09 of Section 7 Part B (SCC) regarding minimum monthly payment to
personnel should be kept in view while quoting the rates.

Note
2:

Employer reserves the right to reduce the numbers and estimated person months of key
personnel, supervisors and office staff without any claim on either side.

Note
?.

Project Manager will be overall incharge of the work.

Note
4:

Amount calculated in coloum 6 is with 6% increase per year for three years and

inclusive of 18% GST

K RIDE: PMC: BYPL-HSRA YPR-CSDR: Doubling of Track (MULTIPLE PACKAGES)

Total Value 85128447

Tenderer's /
Contractor's
percentage

ln Figure

ln Words

Total

Seal & Signature of the Bidder
Note:

1 The above rate should be inclusive of GST. No separate GST shall be Paid

ln case of any discrepancy between the figures and words, the value in words shall prevailed and the

2 same will be considered for evaluation.

Section 9: BYPL-HSRA: PMC BOQ - Reach 1 2

4oB
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Rail Infrastructure Development Company (Karnataka) Limited
(A Joint Venture of Govt. of Karnataka & Ministry of Railways)

MSIL House, 7th Floor, #35, Cunningham Road, Bangalore - 560052
Tele - 08O 22370581, Fax : + 9L-80-22370581, web : www.kride.in

Price Proposal Package 3

Yeshwanthpur - Channasandra Doubling Project :

Providing Proiect Manasement Consultancv (PMC) for all

Civil, Electrical, OHE, S&T, P Wav, Miscellaneous works
components of work from Km 205 10 to Km 2241700 -

N.I. Works. etc. including commencement of the section



PACKAGE 3

Bill of Quantities

Name of the work

Providing Project Management Consultancy (PMC) for
Yeshwanthpur - Channasandra Doubling Proiect (Reach 1 ,

and Reach 2) for all Components of work - Civil, Electrical,
OHE, S&T, N.l. Woks, P Way, Miscellaneous works etc.
including Commencing of the Secfion

Name of Bidder:

S. No
ExperUSite su pervisors
Team (By Designation)

Quantity Unit

Consolidated
pay in first

year (without
GST)

Amount (in
Rs.) in
Figures

1 2 3 4 5 6

A. Key personnel

1 Project Manager (PM)/Civil 36 Man Month 140500 633371 1

2 Resident Engineer (RE) / Civil 36 Man Month 79000 3561297

3 Resident Engineer (RE)/S&T 42 Man Month 79000 4227454

4
Resident Engineer
(RE)/Electrical
(oHE/TSS/SCADA/GS)

36 Man Month 79000 3561297

5
CE-l - Civil Engineering
Expert

36 Man Month 62000 2794943

6 CE-ll Bridge Expert 36 Man Month 62000 2794943

7 Permanent way Expert 36 Man Month 62000 2794943

8 Electrical Expert (General) 24 Man Month 62000 1 80851 5

I Electrical Expert
(oHE/TSS/SCADAI)

36 Man Month 62000 2794943

10 Signal & Telecom Expert 42 Man Month 62000 3317752

11 Signal Design Expert 24 Man Month 62000 1 80851 5

12 Quality Control Expert 36 Man Month 62000 2794943

Total of (A) 38s93256

K RIDE: PMC: BYPL-HSRA YPR-CSDR: Doubling of Track (MULTIPLE PACKAGES)

Section 9: YPR-CSDR: PMC BOQ - Reach 1 2

4o3



S. No
ExperUSite su pervisors
Team (By Designation)

Quantity Unit

Consolidated
pay in first

year (without
GST)

Amount (in
Rs.) in
Figures

1 2 3 4 5 o

B Supervisors

1 Supervisor S & T 72 Man Month 48000 4327664

2 Supervisor (Telecom) 24 Man Month 48000 1400141

3 Supervisor - Civil Engineering 136 Man Month 48000 8161475

4
Asstt Expert Railway
Operations and Safety

36 Man Month 44700 2015067

5 Surveyor 72 Man Month 41400 3732604

6

Supervisor - Electrical
Engineering
(oHE/TSS/GSiSCADA)

36 Man Month 48000 2163832

7 Supervisor - P Way 72 Man Month 48000 4327664

8

Supervisor - Electrical
Engineering (GS) for Projects
not involving OHE)

36 Man Month 48000 2163832

I Supervisor - Steel Bridge 36 Man Month 48000 2163832

Total of (B) 304561 1 1

(c) Office Staff Team

1
Computer Operator cum
Stenographer

72 Man Month 25000 2253989

2
Clerk cum Record cum Store
keeper

72 Man Month 25000 2253989

3
Cffice Attendant cum
Chainman

144 Man Month 1 5000 2704787

4 Draftsman (civil) 36 Man Month 30000 1 352393

5 Draftsman (S & T) 36 Man Month 3000c 1 352393

6 Draftsman (OHE) 36 Man Month 30000 1 352393

7 Accountant 36 Man Month 29000 1 307308

Total of (C) 12577252

Total of (A+B+C) 81 62661 9

K RIDE: PMC: BYPL-HSRA YPR-CSDR: DOUbIiNg Of TTACK (MULTIPLE PACKAGES)

Section 9: YPR-CSDR: PMC BOQ - Reach 1 2
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Note
,l:

The remuneration for person months shall include the payments to personnel (towards

salary & allowances, leave salary, medical insurance, PF contribution of the employer and

any other payment requires as per extent laws), expenditure allowances, overheads &
profit, and all taxes and cess thereon (lncluding GST). Other reimbursable expenditures
as stipulated in Bid document will be over and above this. The applicant should especially
note the following;

(a)
The personnel shall not be entitled to be paid for overtime nor to take paid sick leave or

vacation leave. The Consultant's remuneration shall be deemed to cover these items.

(b)
Clause 1.09 of Section 7 Part B (SCC) regarding minimum monthly payment to personnel

should be kept in view while quoting the rates.

Note
2:

Employer reserves the right to reduce the numbers and estimated person months of key
personnel, supervisors and office staff without any claim on either side.

Note
3:

Project Manager will be overall incharge of the work.

Note
4:(a)

Amount calculated in coloum 6 is with 6% increase per year for three years and inclusive

of 18% GST

K RIDE: PMC: BYPL.HSRA YPR-CSDR: Doubling Of TTACK (MULTIPLE PACKACt5)

Total Value 81 62661 9

Tenderer's /
Contractor's

ln Fiqure
ln Words

Total

Seal & Signature of the Bidder
Note:

, The above rate should be inclusive of GST. No separate GST shall be Paid

ln case of any discrepancy between the figures and words, the value in words shall prevailed and the

2 same will be considered for evaluation.

Section 9: YPR-CSDR: PMC BOQ - Reach 1 2

arl


