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Rail Infrastructure Development Company (Karnataka) Limited 

 
 

INVITATION FOR BIDS  
 

Bid Notice No. K RIDE/Projects/65/2020                          Date : 03.12.2020 
 

(K RIDE) RAIL INFRASTRUCTURE DEVELOPMENT COMPANY 
(KARNATAKA) LIMITED, having its Corporate office at #8, 1st Floor, Samparka 
Soudha, Dr. Rajkumar Road, opposite Orion Mall, Rajajinagar 1st Block, 
Bengaluru– 560010, India which is a Joint Venture of Government of Karnataka 
and Ministry of Railways, invites bids under single stage single packet system -  
Structural Design and associated works for Bengaluru Suburban Rail Project in 
Single Package. 
 

CONTRACT PACKAGE IS AS UNDER 
 

Sl.  
No. 

Name of work 
 

Bid 
Security 

(in `) 

Period of 
Completion 
 

 
I 

 
Structural Design and associated works for 
Bengaluru Suburban Rail Project in Single 
Package 

 
297500 

 
 
 

 
6 months  

 
NOTE :  

 
 

1. Bidders are advised to note the eligibility and minimum qualifying criteria 
specified in the Instruction to Bidders and Section 3 “Evaluation and 
Qualification Criteria” of the bid document. 

2. Bids must be accompanied by a bid security as mentioned above in any 
one of the forms as specified in the bidding documents and shall have to be 
valid for 42 days beyond the validity of the bid. 

3. Bidding Documents can be downloaded free of cost from K RIDE website 
www.kride.in from 03/12/2020 and the bids can be submitted on the 
downloaded document. 

Please note that drawings, if any, referred in the bid document, but not 
uploaded with the bidding document, can be viewed in this office on any 
working day. The Tenderer can also have a copy of the same on payment 
of non-refundable cost of Rs. 5,000/- (Rupees Five Thousand only) by a 
crossed Demand Draft on any Scheduled bank payable at Bangalore 
drawn in favour of Rail Infrastructure Development Company 
(Karnataka) Limited, Bangalore.   
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It will be the responsibility of the Contractor who is submitting the bid on 
downloaded bidding documents to check and see any 
Addendum/Corrigendum issued in this regard from the website from time to 
time and ensure submission of bid along with all Addendum/Corrigendum. 
 
In case of any clarification the tenderer can visit the Rail Infrastructure 
Development Company (Karnataka) limited Corporate Office Bangalore 
at #8, 1st Floor, Samparka Soudha, Dr. Rajkumar Road, opposite 
Orion Mall, Rajajinagar 1st Block, Bengaluru– 560010.  
 

4. Deleted 
 

5. Special Provisions for Micro, Small and Medium Enterprises 
(MSMEs): MSMEs registered with District Industries Centers/ Khadi and 
Village Industries Commission/ Khadi and Village Industries Board/Coir 
Board/ National Small Industries Corporation/ Directorate of Handicraft 
and Handloom/ ‘Udyog Aadhaar’ – The Online Portal of MSME/ Any 
other body specified by Ministry of MSME are exempted from the 
payment of Bid document fee and proposal security for this tender. 

 
6. The provisions of revised ‘Public Procurement (Preference to Make in 

India) Order 2017’ issued by Department of Industrial Policy and 
Promotion under Ministry of Commerce and Industry vide letter no. P-
45021/2/2017-PP (BE-II) dated 28.05.2018 shall be applicable to the 
bidding process and award of the contract shall be done accordingly.  In 
this connection, the minimum local content shall be 50% and the margin 
of purchase preference shall be 20%. For award of contract, para 3.c. of 
the revised ‘Public Procurement (Preference to Make in India) Order 
2017’ (Annexure I of IFB) shall be applicable in addition to the other 
provisions in the bidding documents in this regard. 

7. Date of Receipt and opening of Bids: The completed Bids must be 
dropped in the nominated tender box or delivered to the address below not 
later than 15.00 hrs on 28/12/2020 and the same shall be opened at 15.30 
hrs. in the same day in the presence of Bidders who choose to be present.  
K RIDE will not be responsible for any delays in receiving the Bidding 
documents by the Bidder or receipt of Bids by K RIDE. 

8. Address for Communication: Interested eligible Bidders may obtain 
further      information from the following address: 

 
 

General Manager (Civil), 
Rail Infrastructure Development Company (Karnataka) Limited, 

#8, 1st Floor, Samparka Soudha, Dr. Rajkumar Road,  
opposite Orion Mall, Rajajinagar 1st Block,  

Bengaluru, – 560010 
 

Mobile No : 6364890802 
E – Mail: md@kride.in 
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Annexure - I 
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रेल इ᭠ᮨा᭭ᮝ᭍चर डवेलपमᱶट  कंपनी (कनाᭅटक) िलिमटेड  

     Rail Infrastructure Development Company (Karnataka) Limited 

     (A Joint Venture of Govt. of Karnataka & Ministry of Railways) 

 

#8, 1st Floor, Samparka Soudha, Dr. Rajkumar Road,  

opposite Orion Mall, Rajajinagar 1st Block, Bengaluru– 560010  

Mobile No: 6364890802, Fax : + NA, web : www.kride.in  
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Bidding 
Procedure 



Section I lnstructions to
Bidders (lTB)
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Reasons for Rejection of Bids 

 

 
Note :  
 

The Bidders are advised to note the above reasons and take care of the same to 

avoid rejection of their bids. 

 

Important Note: 

With regard to the procedure of sealing and submission of bids, please refer to 

ITB 21 

 

  

Section 1 Instructions to Bidders (ITB) 

ITB Clause No 

Section 1 
Reason for Summary Rejection 

4.4 Non-submission of Affidavit 

4.5 

Non-submission of immediate information to the 

Employer in case the Bidder ceases to fulfill eligibility 

in terms of ITB 4.3 & 4.4 

14.9 Non-submission of the Letter of Bid (LB) and/or BOQ 

19.3 
Bid not accompanied by an enforceable and compliant 

bid security duly sealed and signed. 
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A. General 

1. Scope of Bid 

1.1 In connection with the Invitation for Bids indicated in the Bid Data Sheet (BDS), 
Rail Infrastructure Development Company (Karnataka) Limited (K RIDE), a Joint 
Venture of Govt. of Karnataka & Ministry of Railways, hereinafter referred to as 
the ‘Employer’, issues these Bidding Documents for the Procurement of Works as 
specified in Section 5: Works Requirements. The name, identification, number of 
contract(s) are provided in the BDS. 

1.2 Throughout these Bidding Documents: 

(a) the term “in writing” means communicated in written form and delivered against 
receipt;  

(b) except where the context requires otherwise, words indicating the singular also 
include the plural and words indicating the plural also include the singular; and 

(c) “day” means calendar day. 

(d) “Agent” means is a person employed to do any act for another, or to represent 
another in dealings with third person. 
 

2. Source of Funds 

2.1 The required funds have been sourced by K RIDE, unless otherwise specified in 
the BDS. 

 

3. Corrupt Practices 

3.1 The Employer requires that bidders, suppliers, and contractors observe the 
highest standard of ethics during the procurement and execution of such 
contracts. In pursuance of this policy, the Employer: 

(a) defines, for the purposes of this provision, the terms set forth below as follows: 

(i) “corrupt practice” means offering, giving, receiving, or soliciting, directly or 
indirectly, of anything of value to influence the action of any party in the 
procurement process or the execution of a contract; 

(ii) “fraudulent practice” means a misrepresentation or omission of facts in order 
to influence a procurement process or the execution of a contract; 

(iii) “collusive practice” means a scheme or arrangement between two or more 
bidders, with or without the knowledge of the Employer, designed to influence 
the action of any party in a procurement process or the execution of a 
contract; 

(iv) “coercive practice” means harming or threatening to harm, directly or 
indirectly, persons, or their property to influence their participation in a 
procurement process, or affect the execution of a contract; 

(b) will reject a Bid for award if it determines that the bidder recommended for award 
has, directly or through an agent, engaged in corrupt, fraudulent, collusive, or 
coercive practices in competing for the Contract; and 
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(c) will sanction a party or its successor, including declaring ineligible, either 
indefinitely or for a stated period of time, to participate in  Employer’s activities, if 
it at any time determines that the firm has, directly or through an agent, engaged 
in corrupt, fraudulent, collusive, or coercive practices in competing for, or in 
executing  a contract of the employer. 

 

4. Eligible Bidders 

4.1 A Bidder means any person or firm or company, including any member of a 
consortium or joint venture (that is an association of several person, or firms or 
companies), every artificial juridical person not falling in any of the descriptions of 
bidders started hereinbefore, including any agency branch or office controlled by 
such person, participating in a procurement process. The bidder must ensure the 
following: 

(a) In case of Single Entity: 

(i) Submit Power of Attorney authorizing the signatory of the bid to commit the 
bidder. 

(b) In case of Joint Venture/ Consortium:  

(i) The number of partners in the JV/ Consortium shall not be more than that 
indicated in the Bid Data Sheet (BDS); 

(ii) Submit MOU, as per the form given in Section 4. 

(iii) The JV/ Consortium shall nominate a Representative through Power of 
Attorney (Form given in Section 4) who shall have the authority to conduct all 
business for and on behalf of any and all the parties of the JV/ Consortium 
during the bidding process and, in the event the JV/ Consortium is awarded 
the Contract, during contract execution. 

(iv) Submit Power of Attorney by individual partners to lead partners as per the 
form given in Section 4.   

(v)  In case a Joint Venture/ Consortium is the successful bidder, the Joint 
Venture/ Consortium Agreement should be entered by the Joint Venture/ 
Consortium partners.  The duly signed Joint Venture/ Consortium Agreement 
should be submitted along with the Performance Security to the employer 
after notification of the award of contract within 28 days. 

(c) Only firms that are registered or incorporated in India are eligible to compete. Any 
bidder from a country which shares a land with India will be eligible to bid in this 
tender only if the bidder is registered with the Competent Authority. 
 

(d) “Bidder from a country which share a land border with India” for the purpose of 

this Order means :-  

1. An entity incorporated, established or registered in such a country; or 
2. A subsidiary of an entity incorporated, established or registered in such a 

country; or 
3. An entity substantially controlled through entities incorporated, established 

or registered in such a country; or 
4. An entity whose beneficial owner is situated in such a country; or 
5. An Indian (or other) agent of such an entity; or 
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6. A natural person who is a citizen of such a country; or 
7. A consortium or joint venture where any member of the consortium or joint 

venture falls under any of the above 
 

(e) The beneficial owner for the purpose of above clause will be as under: 
(i) In case of a company or Limited Liability Partnership, the beneficial owner is 

the nature person(s), who, whether acting alone or together, or through one or 
more juridical person, has a controlling ownership interest or who exercises 
control through other means. 
 

Explanation- 

a. “Controlling ownership interest” means ownership of or entitlement to more 
than twenty-five percent of share or capital or profits of the company; 
 

b. “Control” shall include the right to appoint majority of the directors or to control 
the management or policy decisions including by virtue their shareholding or 
management rights or shareholders agreements or voting agreements; 
 

(ii) In case of a partnership firm, the beneficial owner is the nature person(s) who, 
whether acting alone or together, or through one or more juridical person, has 
ownership of entitlement to more than fifteen percent of capital or profits of the 
partnership; 
 

(iii) In case of an unincorporated association or body of individuals, the beneficial 
owner is the natural person(s), who, whether acting alone or together, or 
through one or more juridical person, has ownership of or entitlement to more 
than fifteen percent of the property or capital or profit of such association or 
body of individuals; 
 

(iv) Where no natural person is identified under (i) or (ii) or (iii) above, the 
beneficial owner is the relevant natural person who holds the position of 
senior managing official; 
 

(v) In case of a trust, the identification of beneficial owner(s) shall include 
identification of the author of the trust, the trustee, the beneficiaries with 
fifteen percent or more interest in the trust and any other natural person 
exercising ultimate effective control over the trust through a chain of control or 
ownership. 
 

The Bidder shall submit a Certificate stating that they have read the above 
clause using the appropriate Performa given in Section 4.  

 

4.2 Bidders having a conflict of interest shall be disqualified.  The conflict of interest 
is detailed below 
 

4.3 A Bidder shall not have conflict of interest.  All Bidders found to have a conflict of 
interest shall be disqualified. A Bidder may be considered to be in a conflict of 
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interest with one or more parties in this bidding process, if, including but not 
limited to:   

(a) they have controlling shareholders in common; or 

(b) they receive or have received any direct or indirect subsidy from any of them; or 

(c) they have the same legal representative for purposes of this bid; or 

(d) they have a relationship with each other, directly or through common third 
parties, that puts them in a position to have access to information about or 
influence on the Bid of another Bidder, or 

(e) any firm, either individually or in Joint Venture (JV)/ Consortium, submits more 
than one offer irrespective of whether the firm is quoting against this bid. The 
bids submitted by two different bidders, having any common participant in JV/ 
Consortium formation or any common partner in partnership firms, or an 
individual will be treated as having conflict of interest or 

(f) a Bidder participated as a Contractor in the preparation of the design or 
specifications of the contract that is the subject of the Bid; or 

(g) a Bidder was affiliated for any period(s)during last two years before the date of 
issue of Invitation for Bids with a firm or entity that has been hired (or is 
proposed to be hired) by the Employer as Engineer for the contract. 

 

4.3.1 Conflict of Interest: 

K RIDE requires that Contractors provide professional, objective and impartial 
advice and at all times hold the Client’s interests paramount, avoid conflicts 
with other assignments or their own corporate interests and act without any 
consideration for future work.  Contractors shall not be recruited for any 
assignment that would be in conflict with their prior or current obligations to 
other clients, or that may place them in a position of not being able to carry 
out the assignment in the best interest of the Client.  Without limitation on the 
generality of the foregoing, Contractors, and any of their associates shall be 
considered to have a conflict of interest and shall not be recruited under any 
of the circumstances set forth below: 

i) If a Contractor combines the function of consulting with those of contracting 
and/or supply of equipment and/or supply of services other than consulting; or 

ii) If a Contractor is associated with or affiliated to a contractor or manufacturer 
for this project;                               or 

iii) If a Contractor is owned by a contractor or a manufacturing firm with 
departments or design offices offering services as Contractors. The 
Contractor should include relevant information on such relationships along 
with a statement in the Proposal cover letter to the effect that the Contractor 
will limit its role to that of a Contractor and disqualify itself and its associates 
from work, in any other capacity or any future project within the next five 
years, that may emerge from this assignment (including bidding for any part of 
the future project). The Contractor selected  to undertake this assignment will 
give an appropriate undertaking to such effect, while signing the agreement;  
                                                          or 
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iv) If there is a conflict among consulting assignments, the Contractor (including 
its personnel and sub-Contractors) and any subsidiaries or entities controlled 
by such Contractor shall not be recruited for the relevant assignment.  

A Contractor cannot be recruited to carry out an assignment that, by its 
nature, will result in conflict with another assignment of such Contractor. For 
example, a Contractor engaged to prepare engineering design for an 
infrastructure project shall not be recruited to prepare an independent 
environmental assessment or to proof check the designs for the same project. 
Similarly, a Contractor assisting a client in privatization of public assets shall 
neither purchase nor advise purchasers of such assets or a Contractor hired 
to prepare Terms of Reference for an assignment shall not be recruited for the 
assignment in question. 

There are generally 3 types of consultancy services in K RIDE i.e.  

(i) Pre-Investment studies (PETS & Bankability Studies), 

(ii) Detailed Engineering & Design (FLS & DDE) and 

(iii) Project Implementation (PMC).   
If a consultancy firm has carried out pre-investment studies mentioned in (i) 
above, there may be advantage for appointing the same firm to carry out the 
consultancy mentioned in (ii) and (iii) above.  Hence there is no conflict of 
interest involved for a firm doing the consultancy for (i) and/or (ii) and/or (iii). 

 

4.3.2. If a Contractor submits or participates in more than one Proposal, such a 
Contractor shall be disqualified.  

 

4.3.3 Proposal Validity 
 

4.3.3.1 The Data Sheet indicates how long the Contractors’ Proposals must remain 
valid after the submission date.  

 

4.3.3.2 The Employer will make its best effort to finalise the Contract within this 
period. In exceptional circumstances, the Employer may request Contractors 
to extend the validity period of their Proposals. The request and the 
responses shall be made in writing. In case Contractor extends validity of 
their proposal, the bid security as furnished in accordance with ITB Clause 
19, shall also be extended upto the date mentioned in the letter of request for 
extension.  Contractors have the right to refuse to extend the validity period 
of their Proposals. 

 

4.3.3.3 Participation of Government Employees:  

The Government employees are not permitted to undertake any assignment 
without the approval of the Government as per extant Government rules. In 
addition to this, no close relatives of K RIDE staff should be proposed for 
participation in the assignment. 

 

4.3 The bidder shall be disqualified if:  
 

(a) The bidder or any of its constituents has been blacklisted/ banned business 
dealings for all Government Departments or by Ministry of Railways or by K RIDE 
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at any time till finalization of bids, except in cases where such blacklisting/ 
banning has been withdrawn by Competent Authority or has ceased on the 
deadline for submission of the bids, for which satisfactory evidence is to be 
produced. 

(b) Any previous contract of the bidder or any of its constituents had been terminated 
for contractor’s failure or part terminated for its failure as a JV/ Consortium 
partner with forfeiture of its full Performance Security, by Rail Infrastructure 
Development Company (Karnataka)  Ltd.(K RIDE) at any time starting from 3 
years before the deadline for submission of bids and upto one day before the 
date of opening of price bids; 

Provided, however, there is no stay order or declaration by any Court against 
such termination of the Contract by Rail Infrastructure Development Company 
(Karnataka)  Ltd. or such termination of the Contract has not been revoked by 
Rail Infrastructure Development Company (Karnataka)  Ltd or competent 
authority of K RIDE has not passed an order of non-applicability of 
disqualification of the bidder or any of its constituents despite such termination.  

(c) The bidder or any of its constituents has been imposed delay damages of 5% or 
more of contract value by K RIDE due to delay in the implementation of any 
previous contract within the period of last 2 years before the deadline for 
submission of bids (Period of 2 years shall be reckoned from the date on which 
the total accrued amount of Delay Damages has reached 5% or more of the 
contract price) or such accrued delay damages has not been fully recovered 
before the deadline for submission of bids on account of contractor’s request for 
deferring recovery to maintain cash flow and K RIDE has acceded to the same in 
the interest of the project  or the work under the previous contract in question has 
not been completed before the deadline for submission of bids, unless imposition 
of such delay damages has been set aside by the Competent Authority. 
 

(d) The bidder or any of its constituents: 

(i) has suffered bankruptcy/insolvency or 

(ii) has any ongoing case of insolvency before the NCLT/any Court where Interim 
Resolution Professional (IRP) has been appointed or is at any later stage of 
the insolvency process 

  On the deadline of submission of bids or thereafter till finalization of bids. 

(e) The bidder is found ineligible by the Employer, in accordance with ITB-3. 

(f) The bidder or its constituent(s) has been declared by K RIDE to be a poor 
performer and the period of poor performance is still in force on the deadline 
for submission of bids. 

                                                         OR 

The bidder or its constituent(s) has been declared by K RIDE to be a poor 
performer at any time after the deadline for submission of bids and upto one 
day before the date of opening of price bids.  
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(g) The bidder or any of its constituents has changed its name or created a new 
business entity as covered by the definition of “Allied Firm” under para 1102 
(iii) of Chapter XI of Vigilance Manual of Indian Railways (available on website 
of Indian Railways), consequent to having been banned business dealings or 
suspended business dealings or having been declared poor performer. 

The Bidder shall submit an affidavit stating that they are not liable to be 

disqualified as per this sub clause using the appropriate Performa given in 

Section 4. Non-submission of an affidavit by the bidder shall result in 

summary rejection of his bid. 

 

4.4 Bidders shall immediately inform the Employer in case they cease to fulfill 
eligibility in terms of ITB 4.3 & 4.4. In case the bidder fails to inform the Employer 
or submits a false affidavit, his bid shall be summarily rejected and bid security 
shall be forfeited.  The bidder shall also be liable for Banning of Business 
dealings for a period up to five years. 

 

5 Eligible Materials, Equipment and Services 

5.1  The materials, equipment and services to be supplied under the Contract shall be 
from the approved sources as specified in Section 5: Works Requirements. 

 

B. Contents of Bidding Document 

 

6 Sections of Bidding Document 

6.1 The Bidding Document consists of Parts I, II and III, which includes all the 
Sections indicated below, and should be read in conjunction with any Addenda 
issued in accordance with ITB 8. 

 

PART I: Bidding Procedures 

Section 1: Instructions to Bidders (ITB) 

Section 2: Bid Data Sheet (BDS) 

Section 3: Evaluation and Qualification Criteria (EQC) 

Section 4: Bidding Forms (BDF) 

 
PART II: Work’s Requirements 
 

Section 5: Work’s Requirements (WRQ) 

 
PART III: Conditions of Contract and Contract Forms 
 

Section 6: General Conditions of Contract (GCC) 
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Section 7: Special Conditions of Contract  

Part A: Particular conditions of Contract (PCC) 

Part B: Specific conditions of Contract (SCC) 

Section 8: Contract Forms (COF)  

Section 9: Bill of Quantities (BOQ) 

6.2 The Invitation for Bids (IFB) issued by the Employer is not part of the Bidding 
Document. 

 

6.3 The Employer is not responsible for the completeness of the Bidding Document 
and their Addenda, if they were not obtained directly from the source stated by 
the Employer in the Invitation for Bids. 

 

6.4 The Bidder is expected to examine all instructions, forms, terms, and 
specifications in the Bidding Document. Failure to furnish all information or 
documentation required by the Bidding Document may result in the rejection of 
the bid. 
 

7 Clarification of Bidding Document, Site Visit, Pre-Bid Meeting 
 

7.1 A prospective Bidder requiring any clarification of the Bidding Document shall 
contact the Employer in writing at the Employer’s address indicated in the BDS or 
raise his inquiries during the pre-bid meeting if provided for in accordance with 
ITB 7.4. The Employer will respond in writing to any request for clarification, 
provided that such request is received no later than ten (10) days prior to the 
deadline for submission of bids. The Employer shall forward copies of its 
response to all Bidders who have acquired the Bidding Document in accordance 
with ITB 6.3, including a description of the inquiry but without identifying its 
source. Should the Employer deem it necessary to amend the Bidding Document 
as a result of a request for clarification, it shall do so following the procedure 
under ITB 8 and ITB 22.2. 

 
7.2 The Bidder is advised to visit and examine the Site of Works and its surroundings 

and obtain for itself on its own responsibility all information that may be 
necessary for preparing the bid and entering into a contract for the proposed 
Works. The costs of visiting the site shall be at the Bidder’s own expense. 

 
7.3 The Bidder and any of its personnel or agents will be granted permission by the 

Employer to enter upon its premises and lands for the purpose of such visit, but 
only upon the express condition that the Bidder, its personnel, and agents will 
release and indemnify the Employer and its personnel and agents from and 
against all liability in respect thereof, and will be responsible for death or personal 
injury, loss of or damage to property, and any other loss, damage, costs, and 
expenses incurred as a result of the inspection. 

 
7.4 The Bidder’s designated representative is invited to attend a pre-bid meeting, if 

provided for in the BDS, either in person or through video conferencing. The 
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purpose of the meeting will be to clarify issues and to answer questions on any 
matter that may be raised at that stage. 

 

7.5  The Bidder is requested, as far as possible, to submit any questions in writing, to 
reach the Employer not later than one week before the meeting. 

 
7.6  Minutes of the pre-bid meeting, including the text of the questions raised, without 

identifying the source, and the responses given, together with any responses 
prepared after the meeting, will be transmitted promptly to all Bidders who have 
acquired the Bidding Document in accordance with ITB 6.3. Any modification to 
the Bidding Document that may become necessary as a result of the pre-bid 
meeting shall be made by the Employer exclusively through the issue of an 
addendum pursuant to ITB 8 and not through the minutes of the pre-bid meeting. 

7.7 Non-attendance at the pre-bid meeting will not be a cause for disqualification of a 
Bidder. 

 

8 Amendment of Bidding Document 

8.1  At any time prior to the deadline for submission of bids, the Employer may amend 
the Bidding Document by issuing addenda. 

 
8.2  Any addendum issued shall be part of the Bidding Document and shall be 

communicated in writing to all who have obtained the Bidding Document from the 
Employer.  

 

8.3 To give prospective Bidders reasonable time in which to take an addendum into 
account in preparing their bids, the Employer may, at its discretion, extend the 
deadline for the submission of bids, pursuant to ITB 22.2 

 

C. Preparation of Bids 

 

9 Cost of Bidding  

9.1 The Bidder shall bear all costs associated with the preparation and submission of 
its Bid, and the Employer shall not be responsible or liable for those costs, 
regardless of the conduct or outcome of the bidding process. 

 

10 Language of Bid 

10.1 The Bid, as well as all correspondence and documents relating to the bid 
exchanged by the Bidder and the Employer, shall be written in English. 
Supporting documents and printed literature that are part of the Bid may be in 
another language provided they are accompanied by an accurate translation of 
the relevant passages in English in which case, for purposes of interpretation of 
the Bid, such translation shall govern. 
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11 Documents Comprising the Bid 

11.1 This provision shall not apply. 
 
11.2 This provision shall not apply 

 
11.3 This provision shall not apply 

 

11.4   The Bid shall contain the following: 

(a) Letter of Bid in accordance with ITB 16; 

(b) Bid Security, in accordance with ITB Clause 19; 

(c) alternative Bid, if permissible, in accordance with ITB Clause 13; 

(d) written confirmation authorizing the signatory of the Bid to commit the Bidder, in 

accordance with ITB Clause 20.2; 

(e) documentary evidence in accordance with ITB Clause 17 establishing the 

Bidder’s qualifications to perform the contract; and  

(f) any other document required in the BDS. 
 

11.5 This provision shall not apply. 

 

12. Bid Letters and Price Schedules 
 

12.1 The Bidder shall submit proposal and Separate Price Proposal using the 
appropriate Submission Sheets furnished in Section 4: Bidding Forms. These 
Forms must be completed without any alterations to their format, and no 
substitutes shall be accepted. All blank spaces shall be filled in with the 
information requested. 

 
12.2 The Bidder shall submit, as part of the Price Bid, the Schedules, including the 

Bill of Quantities.  

 
13. Alternative Bids 

 

13.1 Unless otherwise indicated in the BDS, alternative bids shall not be considered.  
 

13.2 When alternative periods for completion are explicitly invited, a statement to 
that effect will be included in the BDS, as will the method of evaluating different 
periods for completion. 

 

14. Bid Prices and Discounts 
 

14.1 The prices and discounts quoted by the Bidder in the Letter of Bid (LB)and in 
the Bill of Quantities shall conform to the requirements specified below. 
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14.2 In the BOQ, quantity and unit rates and thereby the amount against each item 
have been indicated where rates as percentage are to be quoted. From this, 
price of such schedules have been worked out and indicated in the in BOQ. 
The Bidder shall quote rates as single percentage above/below/at par in 
figures and words as per format for such schedule in the summary sheet. If 
any bidder quotes more than one percentage for such schedules, its bid 
shall be summarily rejected. 
 

14.3 The price to be quoted in the Letter of Bid, in accordance with ITB 12.1, shall be 
the total price of the Bid, excluding any discounts offered. 
 

14.4 The Bidder shall quote any unconditional discounts and the methodology for 
their application (the discounts, and the methodology of their application, 
should be quoted on prices quoted in the bid so that the discounts can be 
evaluated by simple arithmetic calculation during financial evaluation of the 
bids, to arrive at the net total price of the bid. If the net total price cannot be 
calculated after application of the methodology of the discount(s) quoted, the 
bid shall be considered as incomplete and will be rejected) in the Letter of Bid, 
in accordance with ITB 12.1.  However, any conditional discount if any offered 
for award of contract has to be quoted separately and to be submitted in 
separate envelope(s). 
 

14.5  Unless otherwise provided in the BDS and the Contract, the rates and prices 
quoted by the Bidder are subject to adjustment during the performance of the 
Contract in accordance with the provisions of the Conditions of Contract. In 
such a case, the indices and weightings for the price adjustment formulae shall 
be as specified in the Tables of Adjustment Data included in Contract Data. 
 

14.6  This provision shall not apply 
 

14.7 All duties, taxes, and other levies payable by the Contractor under the Contract, 
or for any other cause (including standard specifications), as of the date 28 days 
prior to the deadline for submission of bids, shall be included in the rates and 
prices and the total Bid Price submitted by the Bidder. 
 

14.8 Bidders should note that during the progress of the works, the foreign currency 
requirements of the outstanding balance of the Contract Price may be adjusted 
by agreement between the Employer and the Contractor in order to reflect any 
changes in foreign currency requirements for the Contract, in accordance with 
Sub-Clause 14.15 of the Conditions of Contract. Any such adjustment shall be 
effected by comparing the percentages quoted in the bid with the amounts 
already used in the Works and the Contractor's future needs for imported items. 
 

14.9 Bidder should note that non-submission of the Letter of Bid (LB) and/or BOQ by 
the bidder shall result in summary rejection of his bid. 

 

15. Currencies of Bid and Payment 
 

15.1 The bidder shall quote the unit rates and the prices entirely in the Indian Rupees. 
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16. Documents Comprising the Bid 

16.1 The successful Bidder shall furnish a commitment in Letter of Bid (LB) for 
deployment of equipment and personnel as stipulated in Section 5: Work’s 
Requirement. 
 

16.2 The successful bidder shall furnish commitment in LB for submitting construction 
method statement for all major activities of work and get this approved from the 
engineer prior to the commencement of work on that activity in case of award of 
contract. 
 

16.3 The successful Bidder shall furnish a commitment in Letter of Bid (LB) for 
adhering to mobilization and construction schedule as stipulated in Section 5: 
Work’s Requirement. 

 
16.4 Bidder should note that non-submission of the Letter of Bid (LB) by the bidder 

shall result in summary rejection of his bid.  
 

17. Documents Establishing the Qualifications of the Bidder 

17.1 To establish its qualifications to perform the Contract in accordance with Section 
3: Evaluation and Qualification Criteria, the Bidder shall submit as part of its 
technical Bid the information requested in the corresponding information sheets 
included in Section 4: Bidding Forms. 
 

17.2 Domestic Bidders, individually or in joint ventures, applying for eligibility for 
domestic preference shall supply all information required to satisfy the criteria for 
eligibility. 

 

18. Period of Validity of Bids 
 

18.1 Bids shall remain valid for a period of 120 days after the bid submission deadline 
date prescribed by the employer. A bid valid for a shorter period shall be rejected 
by the employer as non-responsive. 

18.2 In exceptional circumstances, the Employer may request Bidders to extend the 
period of validity of their bids. The request and the responses shall be made in 
writing. If a bid security is requested in accordance with ITB 19, it shall also be 
extended upto the date mentioned in the letter of request for extension. A Bidder 
may refuse the request without forfeiting its bid security. A Bidder granting the 
request shall not be required or permitted to modify its bid. 

 

19. Bid Security 
 

19.1 Unless otherwise specified in the BDS, the Bidder shall furnish as part of its bid, a 
bid security in original form and for the said amount of Indian Rupees as specified 
in the BDS. 

19.2 The bid security shall be, at the Bidder’s option, in any of the following forms: 
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(a) A Cashiers or Banker’s certified cheque or Bank draft drawn on a 
Scheduled/Nationalized Bank in India in favour of “Rail Infrastructure 
Development Company (Karnataka) Ltd” payable at Bangalore;  

                                                  or 

(b) An unconditional bank guarantee using the Form given in Section 4: Bidding 
Forms. The bank guarantee shall be from a bank having minimum net worth of 
over INR 500 million from the specified banks as under: 
 

(i) a Scheduled Bank in India, or  

(ii) a Foreign Bank having their operations in India, or  

(iii) a Foreign Bank which do not have operations in India is required to provide a 
counter-guarantee by State Bank of India, 

The bid security shall be valid upto the date as mentioned in BDS, or upto the 
date mentioned in the letter of request for extension, if any under ITB 18.2. 

 
19.3 Any bid not accompanied by an enforceable and compliant bid security, as 

required in accordance with ITB 19.1, shall be summarily rejected by the 
Employer as non-responsive. 
 

19.4 The bid security of the Bidders who have been determined to be unqualified shall 
be returned within 3 working days after the opening of bid. The Bid Security of 
unsuccessful bidders shall be returned within 7 working days after issue of LOA 
to the successful Bidder. 

 
19.5 The bid security of the successful Bidder shall be returned as promptly as 

possible once the successful Bidder has signed the Contract and furnished the 
required performance security. 

 

19.6 The bid security may be forfeited: 

(a) if a Bidder withdraws its bid during the period of bid validity specified by 
the Bidder on the Letter of Bids, except as provided in ITB 18.2 or 

(b) if a Bidder misrepresents or omits the facts in order to influence the 
procurement process; 

(c) if the successful Bidder fails to:  

(i)  sign the Contract in accordance with ITB 40;  

(ii) furnish a performance security in accordance with ITB 41; 

(iii)  accept the correction of its Bid Price pursuant to ITB 32.2; or 

(iv) furnish a domestic preference security if so required.    

(d) if the undertaking of the affidavit submitted by the bidder or its 
constituents in pursuance to ITB clause 4.4 or any of the declarations of 
Letter of Bid submitted by the bidder has been found to be false at any 
stage during the process of bid evaluation.  
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19.7 The Security of a JV/ Consortium shall be in the name of the JV/ Consortium that 
submits the bid. If the JV/ Consortium has not been legally constituted at the time 
of bidding, the Bid Security shall be in the names of all future partners as named 
in the letter of intent/ of JV/ Consortium mentioned in ITB Clause 4.1. 

 

20. Format and Signing of Bid 
 

20.1 The Bidder shall prepare one original of the  Bid as described in ITB Clause 11 
and clearly mark as “ORIGINAL”.  In addition, the Bidder shall submit copies of 
the Bid, in the number specified in the BDS and clearly mark them “COPY NO… - 
BID” .   In the event of any discrepancy between the original and the copies, the 
original shall prevail. 
 

20.2 The original and all copies of the bid shall be typed or written in indelible ink and 
shall be signed by a person duly authorized to sign on behalf of the Bidder. This 
authorization shall consist of a written confirmation as specified in the BDS. The 
name and position held by each person signing the authorization must be typed 
or printed below the signature. All pages of the bid, except for un-amended 
printed literature, shall be signed or initialed by the person signing the bid. 

 

20.3 Any interlineations, erasures, or overwriting shall be valid only if they are signed 
or initialed by the person signing the bid. 

 

D. Submission and Opening of Bids 
 

21. Sealing and Marking of Bids 
 

21.1 The Bidder shall enclose the original Proposal and marked “ORIGINAL  
PROPOSAL”.  
 

21.2 This provision shall not apply 
 

21.3  If the envelope is not sealed and marked as required, the Employer will assume 
no responsibility for the misplacement of the bid. 
 

21.4 To 21.6 : This provision shall not apply 
 

22. Deadline for Submission of Bids 
 

22.1 Bids must be received by the Employer at the address and not later than the date 
and time indicated in the BDS. 
 

22.2 The Employer may, at its discretion, extend the deadline for the submission of 
bids by amending the Bidding Document in accordance with ITB 8, in which case 
all rights and obligations of the Employer and Bidders subject to the previous 
deadline shall thereafter be subject to the deadline as extended. 
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23. Late Bids 
 

23.1 The Employer shall not consider any bid that arrives after the deadline for 
submission of bids, in accordance with ITB 22. Any bid received by the Employer 
after the deadline for submission of bids shall be declared late, rejected, and 
returned unopened to the Bidder. 

 
24. Withdrawal, Substitution, and Modification of Bids 

 

24.1  A Bidder may withdraw, substitute, or modify its bid after it has been submitted 
by sending a written notice, duly signed by an authorized representative, and 
shall include a copy of the authorization in accordance with ITB 20.2, (except that 
withdrawal notices do not require copies). The corresponding withdrawal of 
substitution or modification of the bid must accompany the respective written 
notice. All notices must be: 

(a) prepared and submitted in accordance with ITB 20 and ITB 21 (except that 
withdrawal notices do not require copies), and in addition, the respective 
envelopes shall be clearly marked “WITHDRAWL, “SUBSTITUTION”, 
“MODIFICATION”, and 

(b) received by the Employer prior to the deadline prescribed for submission of 
bids, in accordance with ITB 22. 

 
24.2 Bids requested to be withdrawn in accordance with ITB 24.1 shall be returned 

unopened to the Bidders. 
 

24.3 No bid may be withdrawn, substituted, or modified in the interval between the 
deadline for submission of bids and the expiration of the period of bid validity 
specified by the Bidder on the Letter of Bid or any extension thereof.   
 
 

25. Bid Opening 
 

25.1 The Employer shall conduct the opening of Bids in the presence of Bidders’ 
representatives who choose to attend, at the address, date and time specified in 
the BDS. 
 

25.2 This provision shall not apply 

 

25.3 First, envelopes marked “WITHDRAWAL” shall be opened, read out, and 
recorded, and the envelope containing the corresponding Bid shall not be 
opened, but returned to the Bidder. No Bid shall be withdrawn unless the 
corresponding Withdrawal Notice contains a valid authorization to request the 
withdrawal and is read out and recorded at bid opening. 

 

25.4 Next, outer envelopes marked “SUBSTITUTION” shall be opened. The inner 
envelopes containing the Substitution Bid and/or Substitution Price Bid shall be 
exchanged for the corresponding envelopes being substituted, which are to be 
returned to the Bidder unopened. Only the Substitution Bid, if any, shall be 
opened, read out, and recorded. Substitution Price Bids will remain unopened in 
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accordance with ITB Sub-Clause 25.2. No envelope shall be substituted unless 
the corresponding Substitution Notice contains a valid authorization to request 
the substitution and is read out and recorded at bid opening. 

 

25.5 Next, outer envelopes marked “MODIFICATION” shall be opened. No Bid and/or 
Price Bid shall be modified unless the corresponding Modification Notice contains 
a valid authorization to request the modification and is read out and recorded at 
the opening of Bids.  

 

 

25.6 All other envelopes holding the Bids shall be opened one at a time, and the 
following read out and recorded : 

(a) the name of the Bidder; 

(b) whether there is a modification or substitution; 

(c) the presence of a Bid Security, if required; and 

(d) any other details as the Employer may consider appropriate. 

 
Only Bids and alternative Bids read out and recorded at bid opening shall be 
considered for evaluation. No Bid shall be rejected at the opening of Bids except 
for late bids, in accordance with ITB Sub-Clause 23.1. 

 
25.7 The Employer shall prepare a record of the opening of Bids that shall include, as 

a minimum: the name of the Bidder and whether there is a withdrawal, 
substitution, modification, or alternative offer; and the presence or absence of a 
Bid Security, if one was required. The Bidders’ representatives who are present 
shall be requested to sign the record.  The omission of a Bidder’s signature on 
the record shall not invalidate the contents and effect of the record.  A copy of the 
record shall be distributed to all Bidders. 
 

25.8 To 25.12 : This provision shall not apply   
 

 

E. Evaluation and Comparison of Bids 

 
26. Confidentiality 

 

26.1 Information relating to the examination, evaluation & comparison, pre-
qualification of Bids and recommendation of contract award, shall not be 
disclosed to Bidders or any other persons not officially concerned with such 
process until information on Contract award is communicated to all Bidders. 

26.2 Any attempt by a Bidder to influence the Employer in the examination, evaluation 
& comparison and pre-qualification of the Bids or Contract award decisions may 
result in the rejection of its Bid. 
 

26.3 Notwithstanding ITB Sub-Clause 26.2, from the time of opening the Bid to the 
time of Contract award, if any Bidder wishes to contact the Employer on any 
matter related to the bidding process, it should do so in writing. 
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27. Clarification of Bids 
 

27.1 To assist in the examination, evaluation & comparison and pre-qualification of the 
Bids, the Employer may, at its discretion, ask any Bidder for a clarification of its 
Bid.  Any clarification submitted by a Bidder that is not in response to a request 
by the Employer shall not be considered.  The Employer’s request for clarification 
and the response shall be in writing.  No change in the prices or substance of the 
Bid shall be sought, offered, or permitted, except to confirm the correction of 
errors discovered by the Employer in the evaluation of the Price Bids, in 
accordance with ITB Clause 32. 
 

27.2 If a Bidder does not provide clarifications of its bid by the date and time set in the 
Employer’s request for clarification, its bid may be rejected. 

 

28. Deviations, Reservations, and Omissions 

28.1  During the evaluation of bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified in the 
Bidding Document; 

(b) “Reservation” is the setting of limiting conditions or withholding from 
complete acceptance of the requirements specified in the Bidding 
Document; and 

(c) “Omission” is the failure to submit part or all of the information or 
documentation required in the Bidding Document. 

 

29. Determination of Responsiveness 

29.1 The Employer’s determination of a bid’s responsiveness is to be based on the 
contents of the bid itself, as defined in ITB11. 
 

29.2 A substantially responsive bid is one that meets the requirements of the Bidding 
Document without material deviation, reservation, or omission. A material 
deviation, reservation, or omission is one that, 

(a) if accepted, would: 

(i) affect in any substantial way the scope, quality, or performance of 
the Works specified in the Contract; or 

(ii) limit in any substantial way, inconsistent with the Bidding Document, 
the Employer’s rights or the Bidder’s obligations under the proposed 
Contract; or 

(b)  if rectified, would unfairly affect the competitive position of other 
Bidders presenting substantially responsive bids. 

 
29.3 The Employer shall examine the aspects of the bid submitted in accordance with 

ITB 16, Bid, in particular, to confirm that all requirements of Section 5 (Works 
Requirements) have been met without any material deviation or reservation. 
 



  K RIDE: Structural Design and associated works – BSRP  (SINGLE  PACKAGE) 

 

Section 1: Instructions to Bidders                                                                                                                          31  

 

29.4 If a bid is not substantially responsive to the requirements of the Bidding 
Document, it shall be rejected by the Employer and may not subsequently be 
made responsive by correction of the material deviation, reservation, or omission. 

 

30. Nonconformities, Errors, and Omissions 
 

30.1 Provided that a bid is substantially responsive, the Employer may waive any 
nonconformities in the bid that do not constitute a material deviation, reservation 
or omission. 

 
30.2 Provided that a bid is substantially responsive, the Employer may request that the 

Bidder submit the necessary information or documentation, within a reasonable 
period of time, to rectify nonmaterial nonconformities in the bid related to 
documentation requirements. Requesting information or documentation on such 
nonconformities shall not be related to any aspect of the price of the bid. Failure of 
the Bidder to comply with the request may result in the rejection of its bid. 

 

31. Pre-Qualification of the Bidder 
 

31.1 The Employer shall determine to its satisfaction during the evaluation of Bid 
whether Bidders are qualified to perform the Contract satisfactorily. 
 

31.2 The determination shall be based upon an examination of the documentary 
evidence of the Bidder’s qualifications submitted by the Bidder, pursuant to ITB 
Clause 17, to clarifications in accordance with ITB Clause 27 and the qualification 
criteria indicated in Section 3: Evaluation and Qualification Criteria.  Factors not 
included in Section 3: Evaluation and Qualification Criteria shall not be used in the 
evaluation of the Bidder’s qualification. 

 

31.3 This Provision shall not apply. 
 

32. Correction of Arithmetical Errors and Omissions in Bid and Evaluation of Bid 
Price 

32.1 Provided that the bid is substantially responsive, the Employer shall correct 
arithmetical errors and omissions in the bid and then arrive at the Evaluated Bid 
Price on the following basis: 

(a) If there is a discrepancy between the price mentioned in the of the BOQ 
and the price that is obtained by calculation i.e. by taking into account the 
percentage rate quoted above/below/at par for any bill/ schedule in the of 
BOQ, then the quoted percentage rate shall prevail and the price shall be 
corrected accordingly; 

(b) if there is discrepancy in the total price quoted both in words and in figures, 
then the total price in words shall prevail and shall be considered for 
evaluation of the price of the schedule/bill; 

(c) If the percentage rate has been quoted either in words or in figures only, 
then the same shall be considered for evaluation of the price of the 
schedule/bill; 
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(d) If no percentage rate has been indicated for any particular schedule/bill in 
words, as well as in figures, irrespective of the fact whether the bidder has 
written or not written above/below/at par, in such cases, the rate shall be 
considered as at par and the price shall be calculated accordingly; 

(e) If the bidder has indicated a percentage rate other than zero percent 
without mentioning whether it is above/below or has mentioned it as at par, 
in such cases the percentage rate shall be considered as at par and the 
price shall be calculated accordingly; 

(f) if there is an error in a total corresponding to the addition or subtraction of 
subtotals, the subtotals shall prevail and the total shall be corrected. 

(g) The rate for each item of each schedule/bill shall first be calculated after 
applying discount(s) to the BOQ rate for that item and the net rate shall be 
rounded off to 2 decimal places.  The net rate so calculated shall then be 
used for working out the amount for each item of the schedule/bill. 
Thereafter, evaluated price of a schedule shall be calculated as the sum of 
amounts of all items of that schedule and sum of evaluated prices of all 
schedules/bills shall be the overall Evaluated Bid Price. 
 

32.2  If the Bidder that has submitted the lowest evaluated bid does not accept the 
correction of errors and omissions as per above provisions, its bid shall be 
disqualified and its bid security shall be forfeited. 

 

33. Conversion to Single Currency 

33.1 For evaluation and comparison purposes the currencies of the bid shall be 
converted into Indian Rupees as stated in BDS. 

 

34. Purchase Preference 

34.1 Unless otherwise specified in the BDS the Purchase Preference shall not apply.  
 

34.2 Unless otherwise specified in the BDS the Domestic Preference shall not apply.  

 
35. Evaluation of Bids 

35.1 The Employer shall evaluate Price Bids of each Bid for which the experience in 
similar works as mentioned in Section 3   have been determined to be substantially 
responsive. The Employer shall use the criteria and methodologies listed in this 
Clause. No other evaluation criteria or methodologies shall be permitted. 

 
35.2 To evaluate the Bid, the Employer shall consider the following: 

(a) the bid price, excluding Provisional Sums and the provision, if any, for 
contingencies in the Summary Bill of Quantities, but including Day Work items, 
where priced competitively; 

(b) price adjustment for correction of arithmetic errors and omissions in the price 
bid in accordance with ITB 32.1; 

(c) price adjustment due to discounts offered in accordance with ITB 14.4; 
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(d) Application of all the evaluation factors indicated in Section 3 (Evaluation and 
Qualification Criteria). 

 

35.3 The estimated effect of the price adjustment provisions of the Conditions of 
Contract, applied over the period of execution of the Contract, shall not be taken 
into account in bid evaluation. 

 
35.4 This provision shall not apply.   

 

35.5 If the bid, which results in the lowest Evaluated Bid Price is substantially on lower 
side and/or seriously unbalanced in the opinion of the Employer as per criteria 
defined below, the Employer may require the bidder to submit additional 
performance security as under:- 

a) If overall price quoted by the L1 bidder is below the engineer’s estimated 
price by more than 10% and the difference between overall price quoted 
by the L1 and L2 is more than 5% of the estimated price, then the bid price 
of L1 bidder shall be treated as substantially on lower side and such bidder 
shall be bound to furnish additional performance security equal to the (0.9x 
engineer’s estimated price – L1 price) or (0.95 x L2 price – L1 price)  

 

whichever is lower, on this account. Example below demonstrates the 
method of calculation to arrive at additional performance security: 

Suppose overall price quoted by the L1 bidder is 17% below the estimated 
price and the overall price quoted by L2 bidder is 8% below the estimated 
price.  In this case the overall price quoted by the L1 bidder is lower by 
more than 10% of the estimated price and also the difference between 
overall price quoted by the L2 and L1 bidder is more than 5% of the 
estimated price, hence the L1 bidder shall be required to furnish additional 
performance security for an amount equal to  

{0.9 x engineer’s estimated price – (1-17/100) x engineer’s estimated price} 
= {0.07 x engineer’s estimated price} = 7% of engineer’s estimated price or 
{0.95 x (1-8/100) x engineer’s estimated price – (1-17/100) x engineer’s 
estimated price} = {0.044 x engineer’s estimated price} = 4.4% of 
engineer’s estimated price; whichever is lower. 

As per the above L1 bidder shall be required to submit additional 
performance security of 4.4% of engineer’s estimated price.  

 

b) If for any bill/ schedule of quantities % age above or below quoted by the 
bidder on the estimated price is beyond 15% below the overall % age 
difference between the quoted contract price and the engineers estimated 
price, then the price for that particular schedule shall be treated as 
seriously unbalanced and bidder shall be bound to furnish additional 
performance security for such unbalanced price. Example below 
demonstrates the method of calculation to arrive at unbalanced price and 
additional performance security: 
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Suppose for the L1 bidder overall % age difference between quoted 
contract price and the engineers estimated price;  

(Overall contract price – Overall estimated price) x 100 ÷ overall estimated 
price = + 4 % 

Maximum % age below permitted over estimated price of any bill / 
schedule in this case = +4 – 15 = -11% 

    Suppose for the L1 bidder has quoted 20% below estimated price of 
schedule “A” then the pricing of the schedule A shall be treated as 
unbalanced and the bidder shall be required to furnish additional 
performance security for an amount equal to (20 – 11) % of the estimated 
price of schedule A. 

 
36. Comparison of Bids 

 

36.1 The Employer shall compare all substantially responsive bids to determine the 
lowest evaluated bid, in accordance with ITB 34 and 35. 

 

37. Employer’s Right to Accept Any Bid, and to Reject Any or All Bids 
 

37.1 The Employer reserves the right to accept or reject any bid, and to annul the 
bidding process and reject all bids at any time prior to contract award, without 
thereby incurring any liability to Bidders. In case of annulment, all bids submitted 
and specifically, bid securities, shall be promptly returned to the Bidders. 

 
[ 

(F) Award of Contract 

38. Award Criteria 

38.1 The Employer shall award the Contract to the Bidder whose bid is substantially 
responsive to the Bidding Document, provided further that the Bidder is determined 
to be qualified to perform the Contract satisfactorily and whose offer has been 
determined to be the lowest evaluated subject to ITB 38.2 below. In case of more 
than one bids are evaluated to be lowest, Contract shall be awarded to the bidder 
having higher average annual construction turnover (calculated as total certified 
payments received for contracts in progress or completed) in equivalent INR within 
the last three financial years. 

 
38.2 The Employer has the right to review at any time prior to award of contract that the 

qualification criteria as specified in Section 3: Evaluation and Qualification Criteria 
are still being met by the Bidder whose offer has been determined to be the lowest 
evaluated Bid. A Bid shall be rejected if the qualification criteria as specified in 
Section 3: Evaluation and Qualification Criteria are no longer met by the Bidder 
whose offer has been determined to be the lowest evaluated Bid. In this event the 
Employer shall proceed to the next lowest evaluated Bid to make a similar 
reassessment of that Bidder’s capabilities to perform satisfactorily. 

 



  K RIDE: Structural Design and associated works – BSRP  (SINGLE  PACKAGE) 

 

Section 1: Instructions to Bidders                                                                                                                          35  

 

39. Notification of Award 

39.1 Prior to the expiration of the period of bid validity, the Employer shall notify the 
successful Bidder, in writing, that its bid has been accepted by the Competent 
Authority at K RIDE’s Corporate Office at Bangalore.  The notification letter 
(hereinafter and in the Conditions of Contract and Contract Forms called the “Letter 
of Acceptance”) shall specify the sum that the Employer will pay the Contractor in 
consideration of the execution and completion of the Works (hereinafter and in the 
Conditions of Contract and Contract Forms called “the Contract Price”) and the 
requirement for the Contractor to remedy any defects therein as prescribed by the 
Contract.   
 

39.2 Until a formal contract is prepared and executed, the notification of award shall 
constitute a binding Contract. 
 

40. Signing of Contract 

40.1 Promptly after notification, the Employer shall send the successful Bidder the 
Contract Agreement. 

40.2 Within twenty-eight (28) days of receipt of the Contract Agreement, the successful 
Bidder shall sign, date, and return it to the Employer. 

 

41. Performance Security 

41.1 On receipt of notification of award from the Employer, the successful Bidder shall 
furnish the performance security in accordance with the conditions of contract, 
subject to ITB 35.5, using for that purpose the Performance Security Form 
included in Section 8: Contract Forms, or another form acceptable to the 
Employer. 

 

41.2 Failure of the successful Bidder to submit the above-mentioned Performance 
Security or to sign the Contract Agreement shall constitute sufficient grounds for 
the annulment of the award and forfeiture of the bid security.  
 

41.3 The above provision shall not apply to the furnishing of a Domestic Preference 
Security, if so required. 

 

42. Jurisdiction of Courts 

The bidding process shall be governed by and construed in accordance with the 
laws of India and the Courts as indicated in Bid Data Sheet shall have exclusive 
jurisdiction over all the disputes/issues arising under, pursuant to and/ or in 
connection with the bidding process. 

 
43. Special Provisions for Micro, Small and Medium Enterprises (MSMEs): 

MSMEs registered with District Industries Centers/ Khadi and Village Industries 
Commission/ Khadi and Village Industries Board/Coir Board/ National Small 
Industries Corporation/ Directorate of Handicraft and Handloom/ ‘Udyog Aadhaar’ 
– The Online Portal of MSME/ Any other body specified by Ministry of MSME are 
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exempted from the payment of RFP document fee and proposal security for this 
tender. 

 

44. The provisions of revised ‘Public Procurement (Preference to Make in India) Order 
2017’ issued by Department of Industrial Policy and Promotion under Ministry of 
Commerce and Industry vide letter no. P-45021/2/2017-PP (BE-II) dated 
28.05.2018 shall be applicable to the bidding process and award of the contract 
shall be done accordingly.  In this connection, the minimum local content shall be 
50% and the margin of purchase preference shall be 20%. For award of contract, 
para 3.c. of the revised ‘Public Procurement (Preference to Make in India) Order 
2017’ shall be applicable in addition to the other provisions in the bidding 
documents in this regard. 

 
 

--00--00--00-- 



Section I Bid Data Sheet
2 I (BDs)
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This section consists of provisions that are specific to each procurement and 
supplement the information or requirements included in Section I – Instructions to 
Bidders.   
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A Introduction 38 
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D Submission and Opening of Bids 40 
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A.  Introduction 

ITB 1.1 The number of the Invitation for Bids is:                                                           
K RIDE/Projects/65/2020     Date : 03.12.2020  

ITB 1.1 
The Employer is: K RIDE (Rail Infrastructure Development 
Company (Karnataka) Limited), Bangalore 

ITB 1.1 The name of the work is: Structural Design and associated works for 
Bengaluru Suburban Rail Project in Single Package. 

ITB 4.1(b)(i)  Not Applicable. As no JV is permitted  
 

ITB 5.1 Clause 5 is not applicable 

B.  Bidding Documents 

ITB 7.1 
 
 
 
 
 
 
 
 

For clarification purposes only, the Employer’s address is  

General Manager (Civil),  

K RIDE (Rail Infrastructure Development Company (Karnataka) 
Limited) 

#8, 1st Floor, Samparka Soudha, Dr. Rajkumar Road, opposite Orion 
Mall, Rajajinagar 1st Block, Bengaluru– 560010 
 
Mobile No : 6364890802 
E – Mail: md@kride.in  
 

 
ITB 7.4 

A Pre-Bid meeting is schedule on the following date, time and 
venue: 

Date: 17/12/2020 

Time: 11.30 hrs 

Venue: #8, 1st Floor, Samparka Soudha, Dr. Rajkumar Road, opposite 
Orion Mall, Rajajinagar 1st Block, Bengaluru– 560010, India 
 

The pre-bid meeting will be held through video Conference. The 
prospective bidders who wish to attend the meeting shall submit 
a maximum of two e-mail ids of the persons nominated to attend 
the meeting to the person nominated to contact at least 2 
working days before the pre-bid meeting.  

Bidders can also attend the pre-bid meeting at K RIDE office at 
the appointed time, duly following the precautions for COVID-19. 

Site visit is not proposed to be organized by the Employer.  
However, the bidders are advised to visit the site before bidding. 
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C.  Preparation of Bids 

ITB 10.1 The language of the bid is: English 

ITB 11.2 Alternative technical solutions are not permitted.  

ITB 11.4 (f) Checklist as per Form No. 2 given in Section 4: Bidding Forms 

ITB 13.1 Alternative bids are not permitted. 

ITB 13.2 Alternative times for completion are not permitted. 

ITB 14.2, 
14.5, & 14.8 

Not Applicable 

ITB 15.1  
The unit rates and the prices shall be quoted by the bidder entirely in 
Indian Rupees (INR) 

ITB 16.2 & 
16.3 

Not Applicable 

ITB 18.1 
The bid validity period shall be 120 (One hundred and twenty only) 
days. 

ITB 19.1 The Bidder should submit along with the bid, a bid security as 
mentioned in the notice for invitation of Bids. 
 

ITB 19.2 

 

The bid security shall be valid up to 42 days beyond the bid validity 
period 

ITB 19.7 Not Applicable since no JV/Consortium is permissible 

ITB 20.1 In addition to the original of the bid, the number of copies is: NIL 

ITB 20.2 
The written confirmation of authorization to sign on behalf of the 
Bidder shall consist of:  

(a) In case of Companies, a POA from the Director of the Company 
who has been authorized by the Board of Directors through 
resolution to sign on behalf of the Company 

(b)  In case of firms, Power of Attorney by the Proprietors. 
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D.  Submission and Opening of Bids 

 
ITB 22.1  For bid submission purposes only, the Employer’s address is: 

 
General Manager (Civil)/K RIDE,  
K RIDE (Rail Infrastructure Development Company (Karnataka) 
Limited) 
#8, 1st Floor, Samparka Soudha, Dr. Rajkumar Road, opposite 
Orion Mall, Rajajinagar 1st Block, Bengaluru– 560010 
 
Mobile No : 6364890802 
E – Mail: md@kride.in 

The deadline for bid submission is: 
Date: 28.12.2020 
Time: 15:00 hrs.  

ITB 22.2 
Electronic bid submission is not permitted.  

ITB 25.1 
The bid opening shall take place at:  

Rail Infrastructure Development Company (Karnataka) Limited 

 Floor/Room No. #8, 1st Floor, Samparka Soudha,   
Street Address Dr. Rajkumar Road, Opposite 

Orion Mall, Rajajinagar, 
City   Bangalore 
Pin Code 560010 
Country Indian Republic 
Mobile No. 6364890802 
Fax:        --- 
E – Mail md@kride.in  

Bid Opening: 

Date: .28/12/2020 

Time: 15:30 hrs.    

ITB 32.1 (a), 
(c), (d) & (e) 

Not Applicable 

 

E. Evaluation and Comparison of Bids 
 

ITB 35.5 (a) 
& (b) Not Applicable (as per Ministry of Finance Office Memorandum 

dated 12th November 2020) 

 
ITB 42  Bangalore 

 
--00--00--00-- 



Section I Evaluation &
3 Qualifi cation

Criteria (EOG)
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1 Evaluation 

 
In addition to the criteria listed in ITB 35.2 (a)-(d), the following criteria shall 
apply: 

1.1. Adequacy of Bid 

Evaluation of the Bidder's commitment to mobilize key equipment and personnel for 
the contract consistent with the requirements stipulated in Section 5: Works 
Requirements regarding work methods, scheduling, and material sourcing. 
 

1.2. Multiple Contracts 
 

This Provision shall not apply 
 

1.3. Completion Time 

Alternative Completion Time is not permitted.  

 

1.4. Technical Alternatives 

Technical alternatives are not permitted 

 
1.5. Margin of Preference 
 

1.5.1. Purchase Preference to Central Public Sector Enterprises (CPSEs) 
 Purchase Perference to CPSEs shall not apply.   
 

1.5.2. Domestic Preference 
Domestic Preference is not applicable. 

 

2.       Eligibility Criteria: 
 
2.1    Technical Eligibility Criteria: 
 

(a) The tenderer must have successfully completed any of the following during last 07 
(seven) years, ending last day of month previous to the one in which tender is 
invited: 
 

 Three similar works each costing not less than the amount equal to 30% of advertised 
value of the tender, or 
 

 Two similar works each costing not less than the amount equal to 40% of advertised 
value of the tender, or 
 

 One similar work each costing not less than the amount equal to 60% of advertised 
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value of the tender. 
 

 Similar Work shall mean works involving Structural Design of viaduct/Bridges in 
Infrastructure projects in the Road/ Rail/ Metro Sectors.  

 

(b) To evaluate the technical eligibility of tenderer, only components of work as stipulated 
in tender documents for evaluation of technical eligibility, shall be considered.  The 
scope of work covered in other remaining components shall be either executed by 
tenderer himself if he has work experience as mentioned or through subcontractor 
approved by K RIDE or jointly i.e., partly himself and remaining through subcontractor, 
with prior approval of K RIDE in writing 

  
However, if required in tender documents by way of Special Conditions, a formal agreement 
duly notarised, legally enforceable in the court of law, shall be executed by the main 
contractor with the subcontractor for the component(s) of work proposed to be executed by 
the subcontractor(s), and shall be submitted along with the offer for considering subletting of 
that scope of work towards fulfilment of technical eligibility. 
 
In case after award of contract or during execution of work it becomes necessary for 
contractor to change subcontractor, the same shall be done with prior approval of KRIDE. 
 

Note for Item 2.1: 
 
Work experience certificate from private individual shall not be considered.  However, in 
addition to work experience certificates issued by any Govt. Organisation, work experience 
certificate issued by Public listed company having average annual turnover of Rs 500 crore 
and above in last 3 financial years excluding the current financial year, listed on National 
Stock Exchange or Bombay Stock Exchange, incorporated/registered at least 5 years prior 
to the date of opening of tender, shall also be considered provided the work experience 
certificate has been issued by a person authorized by the Public listed company to issue 
such certificates. 
 
2.1.2 In case tenderer submits work experience certificate issued by public listed company, 

the tenderer shall also submit along with work experience certificate, the relevant copy 
of work order, bill of quantities, bill wise details of payment received duly certified by 
Chartered Accountant, TDS certificates for all payments received and copy of 
final/last bill paid by company in support of above work experience certificate. 
 

2.1.3 Any contract of such Structural Designs shall be treated as substantially completed if 
the consultancy fee received under the said contract is at least 80% of the contract 
value and the consultancy fee so received should be equal to or more than the 
minimum value stated above. 
 

Only proposals of those bidders who meet the ‘Eligibility and Minimum 
Qualification Criteria’ specified under Para 2 shall be eligible for further 
evaluation.  
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2.2. Financial Eligibility Criteria:  
 

The tenderer must have received payments from consultancy services only inthe 
previous three financial years and the current financial year up to the date of indentation 
of tender, at least 150% of the advertised value of the tender. The tenderers shall submit 
Certificates to this effect which may be an attested Certificate from the concerned 
department /client or Audited Balance Sheet duly certified by the Chartered Accountant 
/ Certificate from Chartered Accountant duly supported by Audited Balance Sheet. 

 
Note for 2.2:  Client certificate from other than Govt Organization should be duly supported 
by Form 16 A / 26 AS generated through TRACES of Income Tax Department of India. 
 

 
2.3. 

Special Provisions for Micro, Small, and Medium Enterprises (MSMEs):  
 

i) Applicants registered with the agencies (as mentioned in para iii) below) as micro 
or small enterprise (MSME) are exempted from the payment of BID/bidding 
document fee.    

ii) Applicants registered with the agencies (as mentioned in para iii) below) as micro 
or small enterprise (MSME) will be exempted from deposit of Proposal/Bid 
Security. 

iii) Applicants who are interested in availing themselves of above benefits will 
enclose with their proposal; 

a) The proof of their being micro or small or medium enterprise (MSME) 

registered with any of the following agencies: 

1. District Industries Centers 

2. Khadi and Village Industries Commission 

3. Khadi and Village Industries Board 

4. Coir Board 

5. National Small Industries Corporation 

6. Directorate of Handicraft and Handloom 

7. ‘Udyog Aadhaar’ – The Online Portal of MSME  

8. Any other body specified by Ministry of MSME. 

 

b) Supporting document(s) indicating the terminal validity date of registration which 
should be a date after the deadline for submission of proposals.  

Failing which, their proposals shall not be liable for consideration of benefits 

detailed in para (i) & (ii) above.  
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    Preference to Make in India:  

          The provisions of revised ‘Public Procurement (Preference to Make in India) Order 
2017’ issued by Department of Industrial Policy and Promotion under Ministry of 
Commerce and Industry vide letter no. P-45021/2/2017-PP (BE-II) dated 28.05.2018 
shall be applicable to the bidding process and award of the contract shall be done 
accordingly.  In this connection, the minimum local content shall be 50 and the margin 
of purchase preference shall be 20%. For award of contract, para 3.c. of the revised 
‘Public Procurement (Preference to Make in India) Order 2017’ shall be applicable in 
addition to the other provisions in the bidding documents in this regard. 

 
 
2.4 Not Applicable. 
 
2.5 Credentials if submitted in foreign currency shall be converted into Indian currency i.e., 

Indian Rupee as under: 

The conversion rate of US Dollars into Rupees shall be the daily representative exchange 

rates published by the Reserve Bank of India for the relevant date.  Where, relevant date 

shall be as on the last day of month previous to the one in which tender is invited.  In case 

of any other currency, the same first be converted to US Dollars as on the last day of month 

previous to the one in which tender is invited, and the amount so derived in US Dollars shall 

be converted into Rupees at the aforesaid rate.  The conversion rate of such currencies shall 

be the daily representative exchange rates published by the International Monetary Fund for 

the relevant date. 

[Explanation for clause 2 including clause 2.1 to 2.5 - Eligibility Criteria: 
 
1. In case a work is started prior to 07 (seven) years, ending last day of month previous to 

the one in which tender is invited, but completed in last 07 (seven) years, ending last day 
of month previous to the one in which tender is invited, the completed work shall be 
considered for fulfilment of credentials. 

 
2. If a work is physically completed and completion certificate to this extent is issued by the 

concerned organization but final bill is pending, such work shall be considered for 
fulfilment of credentials. 

 
3. If a part or a component of work is completed but the overall scope of contract is not 

completed, this work shall not be considered for fulfilment of technical credentials even if 
the cost of part completed work/component is more than required for fulfilment of 
credentials. 

 
4. In case a work is considered similar in nature for fulfilment of technical credentials, 

the overall cost of that work including PVC amount if any shall be considered and 
no separate evaluation for each component of that work shall be made to decide 
eligibility. 
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5. The value of final bill including PVC amount-if paid, or otherwise in case final bill is pending 
the contract cost in last approved variation statement plus PVC amount paid or cumulative 
amount paid up to last on-account bill including PVC amount and statutory deductions 
whichever is less, shall be considered as the completion cost of work. 

 
6. In case of newly formed partnership firm, the credentials of individual partners from 

previous propriety firm(s) or dissolved previous partnership firm(s) or split previous 
partnership firm(s), shall be considered only to the extent of their share in previous entity 
on the date of dissolution / split and their share in newly formed partnership firm. For 
example, a partner A had 30% share in previous entity and his share in present 
partnership firm is 20%. In the present tender under consideration, the credentials of 
partner A will be considered to the extent of 0.3*0.2*value of the work done in the previous 
entity. For this purpose, the tenderer shall submit along with his bid all the relevant 
documents which include copy of previous partnership deed(s), dissolution deed(s) and 
proof of surrender of PAN No.(s) in case of dissolution of partnership firm(s) etc. 

 

7. In case of existing partnership firm, if any one or more partners quit the partnership firm, 
the credentials of remaining partnership firm shall be re-worked out i.e., the quitting 
partner(s) shall take away his credentials to the extent of his share on the date of quitting 
the partnership firm (e.g. in a partnership firm of partners A, B & C having share 30%, 
30% & 40% respectively and credentials of Rs 10 crore; in case partner C quits the firm, 
the credentials of this partnership firm shall remain as Rs 6 crore). For this purpose, the 
tenderer shall submit along with his bid all the relevant documents which include copy of 
previous partnership deed(s), dissolution deed(s) and proof of surrender of PAN No.(s) 
in case of dissolution of partnership firm(s) etc. 

 
8. In case of existing partnership firm if any other partner(s) joins the firm, the credentials of 

partnership firm shall get enhanced to the extent of credentials of newly added partner(s) 
on the same principles as mentioned in item 6 above. For this purpose, the tenderer shall 
submit along with his bid all the relevant documents which include copy of previous 
partnership deeds, dissolution/splitting deeds and proof of surrender of PAN No.(s) in case 
of dissolution of partnership firm etc. 

 
9. Any partner in a partnership firm cannot use or claim his credentials in any other firm 

without leaving the partnership firm i.e., In a partnership firm of A&B partners, A or B 
partner cannot use credentials of partnership firm of A&B partners in any other partnership 
firm or propriety firm without leaving partnership firm of A&B partners. 

 
10. In case a partner in a partnership firm is replaced due to succession as per succession 

law, the proportion of credentials of the previous partner will be passed on to the 
successor. 

 
11. If the percentage share among partners of a partnership firm is changed, but the partners 

remain the same, the credentials of the firm before such modification in the share will 
continue to be considered for the firm as it is without any change in their value. Further, 
in case a partner of partnership firm retires without taking away any credentials from the 
firm, the credentials of partnership firm shall remain the same as it is without any change 
in their value. 
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12. In a partnership firm “AB” of A&B partners, in case A also works as propriety firm “P” or 
partner in some other partnership firm “AX”, credentials of A in propriety firm “P” or in 
other partnership firm “AX” earned after the date of becoming a partner of the firm AB 
shall not be added in partnership firm AB. 

 
13. In case a tenderer is LLP, the credentials of tenderer shall be worked out on above lines 

similar to a partnership firm. 
 
14. In case company A is merged with company B, then company B would get the credentials 

of company A also.] 
 

Table showing the eligibility criteria limits 
 

 
Amount in Rs.  

 

S.No Criteria Single Package 

 
 Estimated Value of 

Work  

2,95,00,000 

 Minimum Value of qualifying criteria 

1 SW1 – 30% 88,50,000 

SW2 – 40% 1,18,00,000 

SW3 – 60% 1,77,00,000 

2 F E. 150% 4,42,50,000 

3 Bid Capacity 
  

NA 

 

Note: 
 

1) Technical Eligibility Criteria: (Clause 2.1 of section 3)  
 The tenderer must have successfully completed any of the following during last 07 

(seven) years, ending last day of month previous to the one in which tender is invited: 
 

 

SW1 :  Three similar works as defined in clause 2, 
or 

 

SW2 :   Two similar works as defined in clause 2,  
or 

 

SW3 :   One similar work each as defined in clause 2. 
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2) Similar work is defined as below: 
 
Similar Work shall mean works involving Structural Design of viaduct/Bridges in 
Infrastructure projects in the Road/ Rail/ Metro Sectors.  
  

 

3) F.E: Financial Eligibility Criteria as defined in Clause 2.2 of section 3 
 

4) Bid Capacity: 
 

Not Applicable 
 

5) (I) Personnel: The successful bidder will be required to submit the CV of the Key 
personnel whose qualifications are given Section 7 Part B:  Special conditions of 
contract (SCC).  The conditions regarding the employment and replacement of key 
personnel will be as per SCC.  

      The proposed Personnel should not have any history of involvement in 

vigilance/CBI/SPE/Police case resulting in major penalty punishment of removal/ 

dismissal/compulsory retirement or conviction for being eligible to be engaged for the 

consultancy. The personnel who have been debarred from Structural Design 

Consultancy by K-RIDE/the Government and whose period of debarment is not over 

before date of proposing the name of such personnel by the Contractors, shall also 

not be eligible to be engaged for the consultancy. 

II.   Staffing Schedule: The successful bidder/firm will be required to submit an 

undertaking that they shall deploy the personnel as per qualifications and terms 

set out in the SCC. The contractor will draw up a Staffing schedule jointly with 

K-RIDE. 

III. Approach and Methodology: The firm will be required to submit an 
undertaking that the Approach and Methodology for the project will be decided 
by the contractor in consultation with the Employer. It will be ensured that the 
approach and methodology prepared is in compliance to requirements of the 
Bid document. 
 

IV. Responsiveness:  Deleted 
 

V. The Contractor shall be disqualified if:   

(a) The contractor has been blacklisted/ banned for business dealings for 
Government Departments, or by Ministry of Railways or by K-RIDE at any 
time till finalization of proposals, except in cases where such 
blacklisting/banning has been withdrawn by Competent Authority or has 
ceased on the deadline for submission of the proposals, for which 
satisfactory evidence is to be produced. 
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(b) Any previous contract had been terminated for Contractor’s failure by Rail 
Infrastructure Development Company (Karnataka) Limited (K-RIDE) at any 
time starting from 2 years before the deadline for submission of proposals 
and up to one day before the date of bid opening; 

i. Provided, however, there is no stay order or declaration by any Court 
against such termination of the Contract by the Rail Infrastructure 
Development Company (Karnataka) Ltd. or such termination of the 
Contract has not been revoked by Rail Infrastructure Development 
Company (Karnataka) Ltd. 

(c) The contractor: 

(i) has suffered bankruptcy/insolvency or 

(ii) has any ongoing case of insolvency before the NCLT/any Court where 
Interim Resolution Professional (IRP) has been appointed or is at any 
later stage of the insolvency process on the deadline of submission of 
bids or thereafter till finalization of bids. 

(d) The contractor is found ineligible by the Employer, in accordance with ITB-
3. 

(e) The contractor has been declared by KRIDE to be a poor performer and the 
period of poor performance is still in force on the deadline for submission of 
proposals. 

                                                         Or 

The contractor has been declared by KRIDE to be a poor performer at any 
time after the deadline for submission of proposals and up to one day before 
the date of opening of financial proposals.   
 

(f) The contractor has changed their name or created a new business entity as 
covered by the definition of “Allied Firm” under para 1102 (iii) of Chapter XI 
of Vigilance Manual of Indian Railways (available on website of Indian 
Railways), consequent to having been banned business dealings or 
suspended business dealings or having been declared a poor performer. 
 

The bidder shall submit an affidavit stating that they are not liable to be 

disqualified as per this sub clause using the appropriate Performa given in 

Section 4. Non-submission of an affidavit by the bidder shall result in 

summary rejection of his proposal. 

VI. Contractor shall immediately inform the Employer in case they cease to fulfill 
eligibility in terms of ITB 4.4.  In case the contractor fails to inform the Employer 
or submits a false affidavit his proposal shall be summarily rejected and 
proposal security shall be forfeited.  The contractor shall also be liable for 
Banning of Business dealings for a period up to five years. 
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VII. The Bid Documents floated for the execution of the works of this Project and 
KRIDE Standard Specifications for Materials and Works are available in the 
Office of the Employer at the address specified in the Data Sheet. The bidders 
may examine these documents at any time during the working hours in this 
Office. 

 

VIII. Examination of BID Documents: In preparing their Proposals, bidders are 
expected to examine in detail the documents comprising the BID. Material 
deficiencies in providing the information requested in the BID documents may 
result in rejection of Proposal. 

 
 

 

--00--00--00-- 

 



Section 4 Bidding Forms



 K RIDE: Structural Design and associated works – BSRP  (SINGLE  PACKAGE) 

 

Section 4: Bidding Forms (BDS)                                                                                                                                           51     

  

          

Section 4 Bidding Forms 

 

This Section contains the forms which are to be completed by the Bidder and 
submitted as part of his Bid. 

 

 

 

S.No Title Form Number 
Page 
No 

3 Bid Security Form  
BDF/1 59-61 

4 Letter of participation from Each 
partner of joint venture (JV)/ 
Consortium 

JV/Consortium/1 

(NA) 

62-63 

5 Power of attorney for authorized 
signatory of joint venture (JV)/ 
Consortium partners 

JV/Consortium/2 

(NA) 

64 

6 Power of attorney to Lead 
partner of joint venture (JV)/ 
Consortium  

JV/Consortium/3 

(NA) 

65-66 

  7 Draft MoU for JV/Consortium JV/Consortium/4 

(NA) 

67-71 

8 Draft Joint Venture/Consortium  
Agreement 

JV/Consortium/5 

(NA) 

72-75 

 

S.No Title 
Form 

Number 
Page 
No 

1 Letter of Bid  PS 1 53-55 

2 Format for Affidavit (along with Bid) PS 2 56-58 
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S No Title 
Form 

Number 
Page 
No 

 Bidder Qualification                                                                           76 

9 Bidder’s Information Sheet ELI - 1 77 

10 JV/Consortium Information Sheet ELI – 2 

(NA) 

78 

11 Financial Situation FIN - 1 79-80 

12 Average Annual Turnover FIN – 2 81 

13 EQC Form 1 82 

14 Checklist for clauses pertaining to 
Summary Rejection of bid 

Form 2 83 

15 Details of Project Experience  Form 3 84-85 

16 Summary of Information of proposed 
Personnel 

Form 4  86 

17 CV format to be submitted with proposal Form 5 87-89 

18 Approach and methodology proposed for 
performing the assignment 

Form 6 90 

19 Format for certificate to be submitted by 
bidder along with the bid 

Form 7 C1 91 

20 Format for certificate to be submitted by  

Bidder along with the bid for 
subcontracting 

Form 7 C2 92 

 

Note: NA stands for – Not Applicable (since Joint venture/ 
Consortium is not permissible) 
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Form: PS 1 

 
Letter of Bid  

(To be given on the Letter head of the Firm) 

 Date:  ......................................... 

 Invitation for Bid No.:  ...................................  
 
To: ..........................................................................................................................  
 
 

We, the undersigned, declare that:  

 

(a) We have examined and have no reservations to the Bidding Documents, 
including Addenda issued in accordance with Instructions to Bidders (ITB) 8; 

 

(b) We offer to execute the Work in conformity with the Bidding Documents;   

 

(c) Our bid shall be valid for a period of 120 days from the date fixed for the bid 
submission deadline in accordance with the Bidding Documents, and it shall 
remain binding upon us and may be accepted at any time before the 
expiration of that period 

 
(d) If our bid is accepted, we commit to obtain a performance security in 

accordance with the Bidding Documents; 
 

(e) We If our bid is accepted, we commit to deploy key equipment and key 
personnel consistent with the requirements stipulated in Section 5: Works 
Requirements; 

 
(f) If our bid is accepted, we commit to submit work method statements for all 

major activities and get these approved from the engineer prior to 
commencing work on such activities. We also understand that the work shall 
be executed as per the approved method statements without any deviations; 

 

(g) We, including any subcontractors or suppliers for any part of the contract, do 
not have any conflict of interest in accordance with ITB 4.3;  

 

(h) We are not participating, as a Bidder or as a subcontractor, in more than one 
bid in this bidding process in accordance with ITB 4.3, other than 
alternative offers submitted in accordance with ITB 13; 
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(i) We declare that we are not liable to be disqualified in Accordance with ITB 
4.4, and we are enclosing the affidavit for the same as per the Performa 
given in the bid document. 

 

(j) We understand that this bid, together with your written acceptance thereof 
included in your notification of award, shall constitute a binding contract 
between us, until a formal contract is prepared and executed; and 

 

(k) We have not made any deviations from the requirement of the bidding 
document and we have also not made any tampering or changes in the 
bidding documents on which the bid is being submitted and if any 
tampering or  changes are detected at any stage, we understand the bid 
will invite summary rejection and forfeiture of bid security/the contract  will  
be liable  to be terminated along with forfeiture  of performance security, 
even if LOA  has been issued. 

 

(l) If our bid is accepted, we opt to take payment into the bank account, 
nominated by us.  

Or 
If our bid is accepted, we opt to take payment through Letter of Credit (LC) 
arrangement as per GCC clause 14.7.1 and we hereby affirm having read 
over and agreed to the terms and conditions of the LC option. We also 
understand that the option of taking payment through LC arrangement, 
shall be final and no change shall be permitted, thereafter, during execution 
of contract. 

[Delete whichever is not applicable. In case the bidder fails to delete one of 
the two options above, the option of payment into the bank account, 
nominated by the contractor shall prevail] 

(m) We declare that the submission of this bid confirms that no agent, 
middleman or any intermediary has been, or will be engaged to provide any 
services or any other item of work related to the award and performance of 
this contract. We further confirm and declare that no agency commission or 
any payment which may be construed as an agency commission has been, 
or will be, paid and that the bid price does not include any such amount. 
We acknowledge the right of the Employer, if he finds to the contrary, to 
declare our bid to be noncompliant and if the contract has been awarded to 
declare the contract null and void 

 

(n) We understand that you are not bound to accept the lowest evaluated bid or 
any other bid that you may receive. 
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Name  .....................................................................................................................  

In the capacity of  ...................................................................................................  

Signed  ................................................................................................................... 

 ...............................................................................................................................  

Duly authorized to sign the Bid for and on behalf of  ..............................................  

Date  .......................................................................................................................   

Seal  ……………………………………….. 

 

NOTE:  

The discounts and the methodology of their application, should be quoted on 
prices quoted in the bid so that the discounts can be evaluated by simple 
arithmetic calculation during financial evaluation of the bids, to arrive at the net 
total price of the bid.  If the net total price cannot be calculated after application 
the methodology of the discount(s) quoted, the bid shall be considered as 
incomplete and will be rejected.  
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Form: PS 2 

 
FORMAT FOR AFFIDAVIT TO BE SUBMITTED BY BIDDER ALONGWITH THE BID 

 
 

(To be executed in presence of Public Notary on non-judicial stamp paper 
of the appropriate value in accordance with relevant stamp Act. The stamp 
paper has to be in the name of the bidder)** 
 
 
I …….. (Name and designation)**…… appointed as the attorney/authorized 
signatory of the bidder (including its constituents), M/s. ________ (hereinafter 
called the bidder) for the purpose of the Bid for the work of _________ as per the 
bid No._________ of K RIDE, do hereby solemnly affirm and state on behalf of the 
bidder including its constituents as under: 
 

*1. That the bidder or any of its constituents has not been Blacklisted/ banned for 
business dealings for all Government Departments or by Ministry of Railways 
or by K RIDE at any time and/or no such blacklisting is in force as on the 
deadline for submission of bids. 

 
*2. That none of the previous contracts of the bidder had been 

terminated/rescinded for Contractor’s failure or part terminated for its failure 
with forfeiture of its full Performance Security, by Rail Infrastructure 
Development Company (Karnataka) Ltd. during the period of last 3 years 
before the deadline for submission of bids. 

 
*3.      The bidder has not been imposed liquidated damages of 5% or more of 

contract value by any  Government Department or by Ministry of Railways or 
by K RIDE due to delay in the implementation of any previous contract (either 
in the capacity of a single entity or as constituent of any other JV/ Consortium) 
within the period of last 2 years before the deadline for submission of bid [2 
years shall be reckoned from the date on which imposed L.D. has exceeded 
5% of the contract price] and there are no such accrued delay damages which 
has not been fully recovered before the deadline for submission of bids on 
account of contractor’s request for deferring recovery to maintain cash flow 
and K RIDE has acceded to the same in the interest of the project  and the 
work under the previous contract in question has been completed before the 
deadline for submission of bid, unless imposition of such delay damages has 
been set aside by the Competent Authority. 

 
4. That the Bidder is neither Bankrupt/Insolvent nor is in the process of winding-

up nor such a case is pending before any Court on the deadline of submission 
of the bid. 

 
 

*5. That the name of the Bidder is not on the list of “Poor Performer” of any 
Government Department or by Ministry of Railways or by K RIDE as on the 
deadline for submission of bid. 
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6. We declare that the bidder have not either changed their name or created a 

new business entity as covered by the definition of “Allied Firm” under para 
1102 (iii) of chapter XI of Vigilance manual of Indian Railways with latest 
amendments and corrections (available on website of Indian Railways), 
consequent to having been banned business dealings for specified period 
which is not over or suspended business dealings or having been declared as 
poor performer. 

 
7.# We declare and certify that balance sheets for last three financial years 

including that for the latest concluded financial year are being submitted. 
 
                                                OR 
 
 We declare and certify that balance sheet for the latest concluded financial year 

has not been finalized till date and that is why we are furnishing financial data 
for last three financial years ignoring the latest concluded financial year. 

 
                            (# - Delete whichever is not applicable)**. 
 

8. We declare and certify that we have not made any misleading or false 
representation in the forms, statements and attachments in proof of the 
qualification requirements. 

 
9. We declare that the information and documents submitted along with the tender 

by us are correct and we are fully responsible for the correctness of the 
information and documents, submitted by us. 

 
10. We understand that in case we cease to fulfill the requirements of qualifying 

and eligibility criteria at any time after opening of bids and till finalization of bids, 
it will be our bounden duty to inform the Employer of our changed status 
immediately and in case of our failure to do so, our bid shall be rejected and bid 
security shall be forfeited. In case such failure comes to the notice of Employer 
at any time after award of the contract, it will lead to termination of the contract 
and forfeiture of Bid or Performance Security. We shall also be liable for 
Banning of Business dealings upto a period of five years. 

 
11. We understand that if the contents of the affidavit are found to be false at any 

stage during bid evaluation, it will lead to rejection of our bid and forfeiture of 
the bid security. Further, we [insert name of the bidder]**_______ understand 
that we shall be liable for banning of business dealings upto a period of five 
years. 

 
12. We also understand that if the contents of the affidavit are found to be false at 

any time after the award of the contract it will lead to termination of the 
contract, forfeiture of Bid or Performance Security and Banning of Business 
dealings of the Bidder for a period of upto five years. 

 
 

 



 K RIDE: Structural Design and associated works – BSRP  (SINGLE  PACKAGE) 

 

Section 4: Bidding Forms (BDS)                                                                                                                                           58     

  

          

(SEAL AND SIGNATURE OF THE BIDDER) 
 

Verification: 
  
     Verified on ______ day of _____ at _________ that the contents of the 

above-mentioned affidavit are true and correct and nothing material has 

been concealed there from. 

 
 
 

(SEAL AND SIGNATURE OF THE BIDDER) 
 

*Modify the contents wherever necessary, in terms of sub-clause 4.4 ITB.  
** The contents in Italics are only for guidance purpose and details as 

appropriate, are to be filled in suitably by Bidder. 
 Attestation before Magistrate/Public Notary  
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(NOTE: This form need not be filled, this is only for information) 

 
 BDF/1 

Bid Security  
 

  Bank Guarantee 

(On non-judicial stamp paper of the appropriate value in accordance with Stamp 
Act.  The stamp paper should be in the name of the Executing Bank).   

 

From: 

 

 ................... [Insert Bank’s Name, and Address of Issuing Branch or Office] 

 
To: 
The General Manager, Civil 
Rail Infrastructure Development Company (Karnataka) Limited, 
#8, 1st Floor, Samparka Soudha,  
Dr. Rajkumar Road, opposite Orion Mall,  
Rajajinagar 1st Block,  
Bengaluru– 560010 
 

Beneficiary: Rail Infrastructure Development Company (Karnataka) Limited 
(hereinafter called “the Employer”) 

Date: .................................................................  

Bid Security No.:  ............................................................................................................. 

 

We have been informed that . . . . . [Insert name of the Bidder]............ (hereinafter 
called "the Bidder") intends to submit to you its bid (hereinafter called "the Bid") for 
the execution of . . . . . . . . [name of contract ]. . . . .  under Invitation for Bids  No. . . 
. . . . . . .dated………. (“the IFB”).  

 
 
WHEREAS, the Bidder is required to furnish Bid Security for the sum of [Insert 
Value of Bid Security required], in the form of Bank Guarantee, according to your 
conditions of Bid.   
                                                                       

AND 
WHEREAS, ............[Insert Name of the Bank], with its Branch ...............[Insert 
Address] having its Headquarters office at........ [Insert Address], hereinafter called 
the Bank, acting through ..............[Insert Name and Designation of the 
authorised persons of the Bank], have, at the request of the Bidder, agreed to give 
guarantee for Bid security as hereinafter contained, in favour of the Employer: 
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1. KNOW ALL MEN that by these present that I/We the undersigned [Insert 
name(s) of authorized representatives of the Bank], being fully authorized to 
sign and incur obligations for and on behalf of the Bank, confirm that the Bank, 
hereby, unconditionally and irrevocably guarantee to pay to the Employer full 
amount in the sum of [Insert Value of Bid Security required] as above stated. 

 
2. The Bank undertakes to immediately pay on presentation of demand by the 

Employer any amount up to and including aforementioned full amount without 

any demur, reservation or recourse. Any such demand made by the Employer 

on the Bank shall be final, conclusive and binding, absolute and unequivocal on 

the Bank notwithstanding any disputes raised/ pending before any Court, 

Tribunal, Arbitration or any Authority or any threatened litigation by the Bidder or 

Bank.  

 

3. The Bank shall pay the amount as demanded immediately on presentation of the 

demand by Employer without any reference to the Bidder and without the 

Employer being required to show grounds or give reasons for its demand of the 

amount so demanded. 

 
4. The guarantee hereinbefore shall not be affected by any change in the 

constitution of the Bank or in the constitution of the Bidder. 

 
5. The Bank agrees that no change, addition, modifications to the terms of the Bid 

document or to any documents, which have been or may be made between the 

Employer and the Bidder, will in any way absolve the Bank from the liability 

under this guarantee; and the Bank, hereby, waives any requirement for notice 

of any such change, addition or modification made by Employer at any time. 

 
6. This guarantee will remain valid and effective from…….…….[insert date of issue] 

till  ………..[insert date, which should be minimum 42 days beyond the expiry of 

bid validity date in the IFB].  Any demand in respect of this Guarantee should 

reach the Bank within the validity period of Bid Security. 

 
7. The Bank Guarantee is unconditional and irrevocable. 

 
8. The expressions Bank and Employer herein before used shall include their 

respective successors and assigns. 

 
9. The Bank hereby undertakes not to revoke the guarantee during its currency, 

except with the previous consent in writing of the Employer.  This guarantee is 

subject to the Uniform Rules for Demand Guarantees, ICC Publication No.758. 

 
 
 
 



 K RIDE: Structural Design and associated works – BSRP  (SINGLE  PACKAGE) 

 

Section 4: Bidding Forms (BDS)                                                                                                                                           61     

  

          

10. The Guarantee shall be valid in addition to and without prejudice to any 

other security Guarantee (s) of Bidder in favour of the Employer. The Bank, 

under this Guarantee, shall be deemed as Principal Debtor of the 

Employer. 

       Date …………     ……………………………………… 

       Place………….                  Bank’s Seal and authorized 

signature(s)       

           
                         [Name in Block letters]……………….... 

             [Designation]……………..………… 

                                                   [P/Attorney] No.   
      Witness: 
 
1    Signature 
      Name & Address & Seal 
 
 

  2    Signature       Bank’s Seal 
       Name & address & Seal             [P/Attorney] No.    
 
   
Note:  
 
All italicized text is for guidance on how to prepare this bank guarantee and shall 
be deleted from the final document. 
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Form: JV/Consortium/1 
 

PRO-FORMA LETTER OF PARTICIPATION FROM  
EACH PARTNER OF JOINT VENTURE (JV)/ CONSORTIUM 

 
 (On each Firm's Letter Head) 

 

No….                   Dated  
 
From: 
…………………….. 
…………………….. 

           
To, 
 
The General Manager, Civil 
Rail Infrastructure Development Company (Karnataka) Limited, 
#8, 1st Floor, Samparka Soudha,  
Dr. Rajkumar Road, opposite Orion Mall,  
Rajajinagar 1st Block,  
Bengaluru– 560010 
 
Gentlemen, 
 
Re: …“[Insert name of work]…………………………………………..”. 
  
Ref: Your notice for Invitation for Bid (IFB)  ………………………………..  
 
1.  We wish to confirm that our company/firm (delete as appropriate) has formed a 

Joint Venture/ Consortium by name of …… with for the purposes associated with 
IFB referred to above. 

 
 
(Members who are not the lead partner of the JV/ Consortium should add the 
following paragraph)*. 
 
2.      ‘The JV/ Consortium is led by … whom we hereby authorize to act on our 

behalf for the purposes of submission of Bid for ………. and authorize to 
incur liabilities and receive instructions for and on behalf of any and all the 
partners or constituents of the Joint Venture/ Consortium.’ 

 
OR 

 
           (Member(s) being the lead member of the group should add the following 

paragraph)* 
 
  2.     ‘In this group we act as leader and, for the purposes of applying for 

qualification,    represent the Joint Venture/ Consortium:’ 
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   3.  In the event of our group being awarded the contract, we agree to be 
jointly with  ……… (names of other members of our JV/ 
Consortium)……… and severally liable to the  (K RIDE) Rail Infrastructure 
Development Company (Karnataka) Limited, Bangalore, its successors 
and assigns for all obligations, duties and responsibilities arising from or 
imposed by the contract subsequently entered into between Rail 
Infrastructure Development Company (Karnataka) Limited, Bangalore and 
our JV/ Consortium. 

 

4.  *I/We, further agree that entire execution of the contract shall be carried 
out exclusively through the lead partner. 

 

  
Yours faithfully, 
 
 
(Signature)  
 
 
(Name of Signatory)…………………. 
 
(Capacity of Signatory)………………… 
 
Seal * Delete as applicable 
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Form: JV/Consortium/2 
 

FORMAT FOR POWER OF ATTORNEY FOR AUTHORISED  
SIGNATORY OF JOINT VENTURE (JV)/ CONSORTIUM PARTNERS 

 

POWER OF ATTORNEY* 
 

(To be executed on non-judicial stamp paper of the appropriate value in 
accordance with relevant stamp Act. The stamp paper to be in the name of the 

company who is issuing the power of Attorney) 
 

Know all men by these presents, we … do hereby constitute, appoint and authorize 
Mr/Ms. …. who is presently employed with us and holding the position of ……as our 
attorney, to do in our name and on our behalf, all such acts, deeds and things 
necessary in connection with or incidental to our bid for the work of …Including 
signing and submission of all documents and providing information/responses to Rail 
Infrastructure Development Company (Karnataka) Limited, Bangalore,  representing 
us in all matters, dealing with Rail Infrastructure Development Company (Karnataka) 
Limited, Bangalore,  in all matters in connection with our bid for the said project. 
 

We hereby agree to ratify all acts, deeds and things lawfully done by our said 
attorney pursuant to this Power of Attorney and that all acts, deeds and things done 
by our aforesaid attorney shall and shall always be deemed to have been done by 
us. 
 

Dated this the ……… day of …………. 20.. 
 
 
 (Signature of authorized Signatory)  
 
……………………………………… 
(Signature and Name in Block letters of Signatory) 
Seal of Company 
 

Witness 
 

Witness 1: 
Name: 

Address: 

Occupation: 

Witness 2: 
Name: 

Address: 

Occupation: 

 
*Notes: 

i) To be executed by all the partners individually, in case of a Joint Venture/ 
Consortium. 
 

ii) The mode of execution of the Power of Attorney should be in accordance with 
the procedure, if any, laid down by the applicable law and the charter 
documents of the executant(s) and when it is so required the same should be 
under common seal affixed in accordance with the required procedure. 
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Form: JV/Consortium/3 
 

FORMAT FOR POWER OF ATTORNEY TO  
LEAD PARTNER OF JOINT VENTURE (JV)/ CONSORTIUM 

 
 (To be executed on non-judicial stamp paper of the appropriate value in 

accordance with relevant stamp Act. The stamp paper to be in the  
name of the company who is issuing the power of Attorney)  

 
POWER OF ATTORNEY1 

 
Whereas Rail Infrastructure Development Company (Karnataka) Limited 
Bangalore, has invited Bids for the work of  

 

Whereas, the members of the Joint Venture/ Consortium comprising of M/s. …,  
M/s. ……, and M/s. ….          are interested in submission of bid for the work of 
…[Insert name of work]… in accordance with the terms and conditions contained 
in the bidding documents. 

 

Whereas, it is necessary for the members of the Joint Venture/ Consortium to 
designate one of them as the Lead Partner, with all necessary power and 
authority to do, for and on behalf of the Joint Venture/ Consortium, all acts, 
deeds and things as may be necessary in connection with the Joint Venture's/ 
Consortium’s bid for the project, as may be necessary in connection the Joint 
Venture's/ Consortium’s bid for the project. 

 
NOW THIS POWER OF ATTORNEY WITNESSETH THAT: 

 
We, M/s. ………………, hereby designate M/s. ………………………………,  
being one of the partners of the Joint Venture/ Consortium, as the lead partner 
of the Joint Venture/ Consortium, to do on behalf of the Joint Venture/ 
Consortium, all or any of the acts, deeds or things necessary or incidental to the 
Joint Venture's/ Consortium’s bid for the contract, including submission of bid, 
participating in conferences, responding to queries, submission of information/ 
documents and generally to represent the Joint Venture/ Consortium in all its 
dealings with the Railway or any other Government Agency or any person, in 
connection with the contract for the said work until culmination of the process of 
bidding till the contract agreement is entered into with the Rail Infrastructure 
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Development Company (Karnataka) Limited, Bangalore  and thereafter till the 
expiry of the contract agreement. 

 
We hereby agree to ratify all acts, deeds and things lawfully done by lead 
member, our said attorney, pursuant to this power of attorney and that all 
acts deeds and things done by our aforesaid attorney shall and shall always 
be deemed to have been done by us/ Joint Venture/ Consortium. 

 
 

Dated this the ………… Day of ……….. 200.. 
 

……………………. 
(Signature) 
 
 
……………………………………… 
(Name in Block letters of Executant) 
Seal of Company 
 
 

 
Witness 1: 
Name: 
Address:                                                          
Occupation: 

 
Witness 2: 
Name: 
Address: 
Occupation: 

 
Notes: 
 
1. To be executed by all the Partners of the JV/Consortium except the lead 

Partner. 
 

2. The mode of execution of the Power of Attorney should be in accordance with 
the procedure, if any, laid down by the applicable law and the charter documents 
of the executant(s) and when it is so required the same should be under 
common seal affixed in accordance with the required procedure. 
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Form: JV/ Consortium/4 

 
 

DRAFT MEMORANDUM OF UNDERSTANDING (MOU2) 
For  

JOINT VENTURE PARTICIPATION/ CONSORTIUM PARTICIPATION 

 
BETWEEN 

 
M/s ……………….. having its registered office at ………………… (Hereinafter 
referred to as …………………) acting as the Lead Partner of the first part, 

And 

M/s ………………………….having its registered office at ……………. (Hereinafter 
referred to as `……………….’) in the capacity of a Joint Partner of the other part. 

 
The expressions of …………….. and ………….. shall wherever the context admits, 
mean and include their respective legal representatives, successors-in-interest and 
assigns and shall collectively be referred to as “ the Parties” and individually as “ the 
Party” 

 
WHEREAS: 

 
Rail Infrastructure Development Company (Karnataka) Limited (K RIDE) [hereinafter 
referred to as “Employer”] has invited bids for … “[Insert name of 
work]…………………...” 
 
NOW, THEREFORE, THE PARTIES AGREE AS FOLLOWS: 
 
1. The following documents shall be deemed to form and be read and construed as 
an integral part of this MOU. 
 

i) Notice for Bid, and 

ii) Bidding document 

iii) Any Addendum/Corrigendum issued by Rail Infrastructure Development 

Company (Karnataka) Limited 

iv) The bid submitted on our behalf jointly by the Lead Partner. 

 
2. The `Parties’ have studied the documents and have agreed to participate in 

submitting a`bid’ jointly in the name of________________. 

 

 
2In case of existing joint venture, the certified copy of JV Agreement be furnished. 
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3. M/s ………shall be the lead member of the JV/ Consortium for all intents and 
purpose and shall represent the Joint Venture/ Consortium in its dealing with the 
Employer. For the purpose of submission of bid proposals, the parties agree to 
nominate …….. as the leader duly authorized to sign and submit all documents 
and subsequent clarifications, if any, to the Employer. However M/s ……… shall 
not submit any such proposals, clarifications or commitments before securing the 
written clearance of the other partner which shall be expeditiously given by 
M/s……..…….to M/s…………. 
 
 

4. The ‘Parties’ have resolved that the distribution of share and responsibilities 
between the JV/ Consortium partners (Bidder shall ensure that the JV/ 
Consortium partner who is qualifying minimum 70% of the EQC 
requirement of the key activity under Clause 2.3.1, shall be assigned 
responsibility of execution of atleast 50% of the key activity, duly indicating 
the Schedule/Bill Number of BOQ for such responsibilities, failing which the 
bid may be rejected) is as under:- 
 

 
 (a)        Lead Partner Share ......   % 

   

Responsibilities  

(I) Key Activities and %age execution assigned 
(i)  ................................. 

 

(II) BOQ Schedule/Bill No. and %age execution assigned 
(i) ....................................................................... 

(ii) .......................................................................... 

(iii) .......................................................................... 

  
(b) Joint Venture/ Consortium  Partner Share..........% 
   

Responsibilities  
 

(I) Key Activities and %age execution assigned 
(i)  ................................ 

 

(II) BOQ Schedule/Bill No. and %age execution assigned 
(i) ....................................................................... 

(ii) .......................................................................... 

(iii) .......................................................................... 

 

(c)        Joint Venture/ Consortium Partner Share..........% 
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  Responsibilities  

(I) Key Activities and %age execution assigned 
(i)  ................................. 

 

 (II) BOQ Schedule/Bill No. and %age execution assigned 

(i)  ............................. 

(ii) ............................. 

(iii) .............................. 

Note: In case any Bill or items of a Bill are proposed to be executed by more 
than one JV/Consortium partner then indicate the breakup of that Item/Bill no. 
for each JV/Consortium partner. 

 
 
5. JOINT AND SEVERAL RESPONSIBILITY 

The Parties undertake that they shall be jointly and severally liable to the 
Employer in the discharge of all the obligations and liabilities as per the contract 
with the Employer and for the performance of contract awarded to their 
JV/Consortium. 

 
 
6. ASSIGNMENT AND THIRD PARTIES 

The parties shall co-operate throughout the entire period of this MOU on the basis 
of exclusivity and neither of the Parties shall make arrangement or enter into 
agreement either directly or indirectly with any other party or group of parties on 
matters relating to the Project except with prior written consent of the other party 
and the Employer. 
 
 

7. EXECUTIVE AUTHORITY 
    The said Joint Venture/Consortium through its authorized representative shall 

receive instructions, payments from the Employer. The management structure for 
the project shall be prepared by mutual consultations to enable completion of 
project to quality requirements within permitted cost and time. 

 
 
8. GUARANTEES AND BONDS 

The Bid Security of a JV/ Consortium shall be in the name of the JV/ Consortium 
that submits the bid. If the JV/ Consortium has not been legally constituted at the 
time of bidding, the Bid Security shall be in the names of all future partners 
through which JV/ Consortium is intended to be formed.  
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9. BID SUBMISSION 
Each Party shall bear its own cost and expenses for preparation and submission 
of the bid and all costs until conclusion of a contract with the Employer for the 
Project.  Common expenses shall be shared by both the parties in the ratio of their 
actual participation. 

 
10. INDEMNITY 

Each party hereto agrees to indemnify the other party against its respective parts 
in case of breach/default of the respective party of the contract works of any 
liabilities sustained by the Joint Venture/ Consortium. 

 
11. For the execution of the respective portions of works, the parties shall make their 

own arrangements to bring the required finance, plants and equipment, materials, 
manpower and other resources. 

 
 

12. DOCUMENTS & CONFIDENTIALITY 
Each Party shall maintain in confidence and not use for any purpose related to the 
Project all commercial and technical information received or generated in the 
course of preparation and submission of the bid. 
 

 

13. ARBITRATION 
Any dispute, controversy or claim arising out of or relating to this MOU shall be 
settled in the first instance amicably between the parties. If an amicable settlement 
cannot be reached as above, it will be settled by arbitration in accordance with the 
Indian Arbitration and Conciliation Act 1996 or any amendments thereof. The 
venue of the arbitration shall be Bangalore. 

 

 

14. VALIDITY 
This MOU shall remain in force till the occurrence of the earliest to occur of the 
following, unless by mutual consent, the Parties agree in writing to extend the 
validity for a further period. 

 
a. The bid submitted by the Joint Venture/ Consortium is declared 

unsuccessful, or  
 

b. Cancellation/ shelving of the Project by the Employer for any reasons 
prior to award of work  

 
c.  Execution of detailed JV/ Consortium agreement by the parties, setting 

out detailed terms after award of work by the Employer. 
 

 

15. This MOU is drawn in ….. number of copies with equal legal strength and status.  
One copy is held by M/s ………… and the other by M/s. ......,M/s ……& M/s….. 
and a copy submitted with the bid. 

 

16. This MOU shall be construed under the laws of India.  
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17. NOTICES BETWEEN JV/ Consortium PARTNERS 
 
Notices shall be given in writing by fax confirmed by registered mail or commercial 
courier to the following fax numbers and addresses: 
 
Lead Partner.      Other Partner 
 
………………………..                  ………………… 
 
………………………….                  ………………… 
 
(Name & Address)                  (Name & Address) 
 
In witness whereof the parties have executed this MOU the day, month and year first 
before written. 
 
M/s……………………………..   M/s………………………. 
 
…….……………………………   ………………………….. 
(Seal)       (Seal) 
 
Witness 
 
1………………….. (Name & Address) 
 
 
 
2………………….. (Name & Address) 
 

***** 
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Form: JV/Consortium/5 

DRAFT FORMAT OF JOINT VENTURE/CONSORTIUM AGREEMENT 

 
M/s ……………….. having its registered office at ………………… (hereinafter 
referred to as …………………) acting as the Lead Partner of the first part, 
 

and 
 
M/s ………………………….having its registered office at ……………. (hereinafter 
referred to as ……………….) in the capacity of a Joint Partner of the other part. 
 
The expressions of …………….. and ………….. shall wherever the context admits,         
mean and include their respective legal representatives, successors-in-interest and 
assigns and shall collectively be referred to as “ the Parties” and individually as “ the 
Party” 
 
WHEREAS: 
 
Rail Infrastructure Development Company (Karnataka) Limited (K RIDE) [hereinafter 
referred to as “Employer”] has invited bids for … “[Insert name of 
work]…………………...” Vide LOA No………awarded contract. 
 
NOW, THEREFORE, THE PARTIES AGREE AS FOLLOWS: 
 

1. The following documents shall be deemed to form and be read and construed as 
an integral part of this AGREEMENT. 

i) Notice for Bid, and 

ii) Bidding document 

iii) Any Addendum/Corrigendum issued by Rail Infrastructure Development 
Company (Karnataka) Limited 

iv) The bid submitted on our behalf jointly by the Lead Partner. 

v) Letter of Acceptance issued by Rail Infrastructure Development Company 
(Karnataka) Ltd.  

 
2. The `Parties’ have studied the documents and LOA issued to enter into Joint 

Venture/ Consortium as under and have agreed to participate. 
 
3. M/s ………shall be the lead member of the JV/ Consortium for all intents and 

purpose and shall represent the Joint Venture/ Consortium in its dealing with the 
Employer. For the purpose of execution, the parties agree to nominate …….. as 
the leader duly authorized to sign and submit all documents and enter into 
correspondence with the Employer.  
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4. The ‘Parties’ have resolved that the distribution of share and responsibilities 

between the JV/Consortium partners (Bidder shall ensure that the 

JV/Consortium partner who is qualifying minimum 70% of the EQC 

requirement of the key activity under Clause 2.3.1 of this section, shall be 

assigned responsibility of execution of atleast 50% of the key activity, duly 

indicating the Schedule/Bill Number of BOQ for such responsibilities, failing 

which the bid may be rejected) is as under:- 

 
 (a)        Lead Partner Share ......   % 
   

Responsibilities  

(I) Key Activities and %age execution assigned 
    (i) ................................... 

 
 

(II) BOQ Schedule/Bill No. and %age execution assigned 
(i) ....................................................................... 

(ii) ....................................................................... 

(iii) ....................................................................... 

 

  
(b) Joint Venture// Consortium Partner Share..........% 
   

Responsibilities  
(I) Key Activities and %age execution assigned 

(i)  ................................. 
 

(II) BOQ Schedule/Bill No. and %age execution assigned 
(i) ....................................................................... 

(ii) ....................................................................... 

(iii) ....................................................................... 

 
(c)        Joint Venture// Consortium Partner Share..........% 

  Responsibilities  

(I) Key Activities and %age execution assigned 
(i)  ................................. 

 (II) BOQ Schedule/Bill No. and %age execution assigned 
(i) ................................. 

(ii) .................................... 

(iii) .................................... 
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Note: In case any Bill or items of a Bill are proposed to be executed by more 
than one JV/ Consortium partner then indicate the breakup of that Item/Bill no. 
for each JV/ Consortium partner. 

 
5. JOINT AND SEVERAL RESPONSIBILITIES 

The Parties undertake that they shall be jointly and severally liable to the 
Employer in the discharge of all the obligations and liabilities as per the contract 
with the Employer and for the performance of contract awarded to their 
JV/Consortium. 

 
6. ASSIGNMENT AND THIRD PARTIES 

The parties shall co-operate throughout the entire period of this AGREEMENT on 
the basis of exclusivity and neither of the Parties shall make arrangement or enter 
into agreement either directly or indirectly with any other party or group of parties 
on matters relating to the Project except with prior written consent of the other 
party and the Employer. 

 
7. EXECUTIVE AUTHORITY 

The said Joint Venture/ Consortium through its authorized representative shall 
receive instructions, payments from the Employer. The management structure for 
the project shall be prepared by mutual consultations to enable completion of 
project to quality requirements within permitted cost and time. 

 
8. GUARANTEES AND BONDS 

Performance Security and other Securities of a JV/ Consortium shall be in the 
name of the JV/ Consortium that submits the bid.  

 
9. BID SUBMISSION 

Each Party shall bear its own cost and expenses for preparation and submission 
of the bid and all costs until conclusion of a contract with the Employer for the 
Project.  Common expenses shall be shared by both the parties in the ratio of their 
actual participation. 

 
10. INDEMNITY 

Each party hereto agrees to indemnify the other party against its respective parts 
in case of breach/default of the respective party of the contract works of any 
liabilities sustained by the Joint Venture/ Consortium. 
 

11. For the execution of the respective portions of works, the parties shall make their 
own arrangements to bring the required finance, plants and equipment, materials, 
manpower and other resources. 

 
 
12. DOCUMENTS & CONFIDENTIALITY 
     Each Party shall maintain in confidence and not use for any purpose related to 

the Project all commercial and technical information received or generated in the 
course of preparation and submission of the bid. 

 
 
13. ARBITRATION 
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Any dispute, controversy or claim arising out of or relating to this agreement 
shall be settled in the first instance amicably between the parties. If an amicable 
settlement cannot be reached as above, it will be settled by arbitration in 
accordance with the Indian Arbitration and Conciliation Act 1996 or any 
amendments thereof. The venue of the arbitration shall be Bangalore. 
 
14. VALIDITY 
      This Agreement shall remain in force till the defect liability period is over and 

Securities are released.  
 
15. This AGREEMENT is drawn in ….. number of copies with equal legal         

strength and status.  One copy is held by M/s ………… and the other by 
M/s. &  …….M/s ……….. and a copy submitted with the  Bid. 

 
16. This AGREEMENT shall be construed under the laws of India.  
 
17. NOTICES BETWEEN JV/ CONSORTIUM PARTNERS 
 

Notices shall be given in writing by fax confirmed by registered mail or commercial 
courier to the following fax numbers and addresses: 

 
Lead Partner.      Other Partner 
 
…………………………     ……………………… 
 
………………………….     ……………………… 
 
(Name & Address)      (Name & Address) 
 
IN WITNESS WHEREOF THE PARTIES, have executed this AGREEMENT the day, 
month and year first before written. 
 
M/s……………………………..   M/s………………………. 
 
…….……………………………   ………………………….. 
 
(Seal)       (Seal) 
 
Witness 
1…………………..(Name & Address) 
 
 
2………………….. (Name & Address) 

***** 
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Bidders Qualification 
To establish its qualifications to perform the contract in 
accordance with Section 3 (Evaluation and Qualification 
Criteria) the Bidder shall provide the information requested in 
the corresponding Information Sheets included hereunder. 
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Form ELI - 1: Bidder’s Information Sheet 

(Each Bidder or each member of partnership firm must fill in this form separately) 

 

Bidder’s Information 

Bidder’s legal 
name  

 

Bidder’s country of 
constitution 

 

Bidder’s year of 
constitution 

 

Bidder’s legal 
address in country 
of constitution 

 

Bidder’s authorized 
representative 

(name, address, 
telephone numbers, 
fax numbers, e-mail 
address) 

 

 

The bidder shall attach copies of the following original documents with the form: 

 
1.  The Bidder shall submit articles of incorporation or constitution of the legal entity 

named above, in accordance with ITB 4.1 and 4.2. 

 

 
 
 

_____________________ 
  

SEAL AND SIGNATURE 
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Form ELI - 2: JV/ Consortium Information Sheet 

Each member of a JV/ Consortium must fill in this form separately  

JV / Consortium Specialist Subcontractor Information 

Bidder’s legal name 

 

JV/ Consortium Partner’s 
or Subcontractor’s legal 
name 

 

JV/ Consortium Partner’s 
or Subcontractor’s country 
of constitution 

 

JV/ Consortium Partner’s 
or Subcontractor’s year of 
constitution 

 

JV/ Consortium Partner’s 
or Subcontractor’s legal 
address in country of 
constitution 

 

JV/ Consortium Partner’s 
or Subcontractor’s 
authorized representative 
information 

(name, address, telephone 
numbers, fax numbers, e-mail 
address) 

 

 
 

The bidder shall attach copies of the following original documents with the form:   

 

1. Articles of incorporation or constitution of the legal entity named above, in 
accordance with ITB 4.1 and 4.2. 

2. Authorization to represent the firm named above, in accordance with ITB 20.2. 

 

 
 

SEAL AND SIGNATURE  
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Form FIN-1: Financial Situation 
 

(Each Bidder or each member of partnership firm must fill in this form separately) 
 
NAME OF BIDDER :  
 

 
Financial Data for Last 5 Years [Indian National Rupees] 

Year 1: Year 2: Year 3: Year 4: Year 5: 

1. Total Assets   
  

 
 
      

2. Current Assets   
  

 
 
 

3. Total Liabilities   
  

 
 
 

4. Current 
Liabilities 

  
  

 
 
 

5. Net Worth  
[= 1 – 3] 

NA NA NA NA NA 

6. Working 
Capital [= 2 
- 4] 

  
  

 
 
 

7. Profit Before 
Tax 

(PBT) 
  

  
 

 
 

____________________________ 
 

SEAL AND SIGNATURE OF THE BIDDER 
 

Certified that all figures and facts submitted in this form have been furnished after full 
consideration of all observations/notes in Auditor’s reports. 

 
______________________ 
(Signature of CA/Auditor) 

 
Name of CA/Auditor:______________ 

 
Registration No:         ______________ 

______________________ 
 (Seal) 

 



 K RIDE: Structural Design and associated works – BSRP  (SINGLE  PACKAGE) 

 

Section 4: Bidding Forms (BDS)                                                                                                                                           80     

  

          

1. The bidder shall attach copies of the following original documents with the 
form: 

    Copies of the audited balance sheets, including all related notes, and income 
statements for the last five years, as indicated above, complying with the following 
conditions. 

   All such documents reflect the financial situation of the Bidder or a partner 
and not sister or parent companies. 

   Historic financial statements must be audited by a certified accountant. 

   Historic financial statements must be complete, including all notes to the 
financial statements. 

   Historic financial statements must correspond to accounting periods already 
completed and audited (no statements for partial periods shall be requested 
or accepted). 

2.  Contents of this form should be certified by a Chartered Accountant/Auditor.   

3. In the event that the audited accounts for the latest concluded Financial Year 
are not available, the Bidder shall furnish information pertaining to the last five 
financial years after ignoring the latest concluded financial year. In case, the 
bidder submits audited financial information for the last six or more years, only 
the figures for the latest five years shall be considered for evaluation. 
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Form FIN-2: Annual Turnover for the last 5 years  

Each Bidder or each member of partnership firm must fill in this form separately: 

 
NAME OF BIDDER:  
 

Annual Turnover Data for the Last 5Years   

Year 
Amount 

Currency 
Exchange  

Rate 
Indian National 

Rupees 
Equivalent 

    

    

    

    

    

Average Annual Turnover for last 5 years       

 

1.         The information supplied shall be substantiated by data in the audited balance 
sheets and profit and loss accounts for the relevant years and submitted as 
attachments to form Fin-1 in respect of the bidder or all partners constituting 
the bidder.  

2.       Contents of this form should be certified by a Chartered Accountant/Auditor.   

3. In the event that the audited accounts for the latest Financial Year are not 
available, the Bidder shall furnish information pertaining to last three financial 
years after ignoring the latest financial year. In case the bidder submits audited 
financial  information for the last four or more years, only the figures for the 
latest three years  shall be considered for evaluation. 

 
 
 

___________________ 
 

SEAL AND SIGNATURE  
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 EQC FORM NO.1 

 
Important Note for special attention of Bidders: 

 

 

Each bidder should submit detail/references as to how the eligibility criteria is being 
made by the bidder against each item of EQC. This should be prepared and 
submitted in the proforma EQC form No.1 enclosed in Section 4.  
 
 
 
 

SEAL AND SIGNATURE OF THE BIDDER 
 

 

 
 

 

 

Clause No & Clause heading of 
Section 3 

Details of value of work/quantity of activity and 
References (Folio No) of Documents through 
which criteria against each item is being met. 

2     Qualification  
 2.1.1 Conflict of Interest mentioned in 

ITB 4.3 
 

 2.1.2 Share of partners  
 2.1.3 Disqualification of Bidder   

 2.2     Financial Status   
 2.2.1   Historical Financial Performance  

 2.2.2 Average Annual Turnover  

 2.2.3 Net Worth NA 
 2.2.4 Bid Capacity NA 

 2.3    Experience  
 2.3.1 Specific Project Experience  

2.4  Personnel:   Undertaking 
submitted 

Only for the successful bidder 

2.5   Equipment:   Undertaking 
submitted 

Not Applicable 
 

2.6 Specialist sub-contractor 
undertaking: submitted 

 

Not Applicable 
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FORM NO. 2 

CHECKLIST FOR CLAUSES PERTAINING TO SUMMARY  
REJECTION OF BID 

 

We, the undersigned, declare that we have read and understood the content of ITB 
clauses mentioned below. We also understand that our bid shall be summarily 
rejected in case we fail to comply the requirements of undermentioned clauses: 

 
ITB Clause No 
Section 1 

Reason for Summary Rejection  

4.4 Non-submission of Affidavit 
 

4.5 Non-submission of immediate information to the 
Employer in case Bidder ceases to fulfill eligibility in 
terms of ITB 4.3 & 4.4 
 

14.9 Non-submission of BOQ 
 

16.4 Non-submission of the Letter of Bid (LB) 
 

19.3 Bid not accompanied by an enforceable and 
compliant bid security duly sealed and signed  
 

 

 

 

      
      SEAL AND SIGNATURE OF THE BIDDER 
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Form 3 
Details of Project Experience 

 

Bidder’s Name: _______________________________________________  
 
A. Experience in Structural Design for Transport Infrastructure Projects in the Road/ 
Rail/ Metro sector (Section 3) 

S.No. Client Project 
Name 

Size of Project 
(in acres) 
 

Date of 
Completion 

Reference 
Documents page 
no. 

      
      
      
 
Notes: 
The Project Experience should be backed by attaching reference documents in the 
form of Work Orders, Contract Agreements, proof of successful completion of work, 
proof of Payments etc. The documents should be authentic copies of documents 
duly signed by the Clients and certified by Chartered Accountant (mentioned in 
Section 3). 
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Form 3 Contd.. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(In case of more than one projects, please attach the same table in form 3 
above for each works) 

 
                                               

                        SEAL AND SIGNATURE OF THE BIDDER 
 

 

Contract Name : 

Award Date  
Actual 
Completion 
Date 

 

Total Contract Value of 
Consultancy 

 

Total Consultancy Contract 
Amount received in INR (for 
services rendered in India) and 
in US$ (for services rendered 
outside India)  

 

% age of Consultancy Contract 
Amount received with respect 
to total contract value   

 

If partner in a JV/ Consortium 
specify participation in total 
Consultancy contract amount in 
INR (for services rendered in  
India) and in US$ (for services 
rendered outside India) 

Percent share 
of Total: 

Share Amount:  

Employer’s Name, Current 
Address and Current 
Telephone/Fax Number, E-mail 

 

Description of the work in accordance with Section 3 and Section 5 

Detailed Narrative Description of services rendered. 

(Give Details of Work that defines the scope relevant to the requirement) 
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FORM 4 

(The Form is to be filled by the Successful Bidder) 

 
Name of Project:................ 
 
 
 

SUMMARY OF INFORMATION OF PROPOSED PERSONNEL: 
 

 
 
S.
N 
 

 
Name 
of the 
key 
person  

 
Proposed 
position 
for the 
project 

 
Nationality 

 
Name of 

the Firm 

 
Length 
of 
service 
with the 
Firm  

 
Education/ 
Degree 
(Year/ 
Institution) 

 
No. of 
years of 
relevant 
project 
experience 

 
Total 
Experien
ce since 
Completi
on of 
Educatio
n in no. 
of years 

 
CV 

Signature 
(by 

Personnel 
and by 

authorised 
Signatory 

of 
Contractor) 

  
 
 

        

     
 
 

     

  
 
 

        

  
 
 

        
 
 

 
 
 

SEAL AND SIGNATURE OF THE BIDDER 
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FORM 5 (1/3) 

 
(The Form is to be filled by the Successful Bidder) 
 
Name of Project: “............... 
 

CURRICULUM VITAE (CV) FORMAT TO BE SUBMITTED WITH PROPOSAL. 
 
1. PROPOSED POSITION : 

2. NAME : 

3. DATE OF BIRTH   : 

4. NATIONALITY   : 

5. PERSONAL ADDRESS  : 
 

 TELEPHONE NO.   : 

 MOBILE NO.    : 

 FAX NO. 

 E-MAIL ADDRESS   : 
 
6. EDUCATION    : 
 (The years in which various 

 Qualifications were obtained 
must be stated)    
 

7. OTHER TRAINING   : 

8. LANGUAGE & DEGREE OF : 
PROFICIENCY  
   

9. MEMBERSHIP IN   : 
PROFESSIONAL SOCIETIES  
 

10. COUNTRIES OF WORK                  : 
  EXPERIENCE 
    
11. EMPLOYMENT RECORD : Starting with present position, list in 

reverse order every employment held and 
state the start and end dates of each 
employment) 
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FORM 5 (Contd……2/3) 

 
From To Name of 

Employer  
Name of 

the Project 
Position 

Held 
Description of 

Duties 
discharged 
including 

Works 
Undertaken 

Any 
other 

relevan
t facts 

  
[Describe only relevant projects in the above-mentioned table.] 
 

Notes: 
1. Under column ‘Position held’, mention the designation held i.e. Team Leader 

(Structural Engineer RCC/PSC), Structural Engineer (Steel/composite), Geo-

technical Engineer, Erection and staging specialist. and clearly state if you were 

an employee of any Firm along with your designation. 

 
12. CERTIFICATION (Please follow exactly the following format. Omission will be 

seen as noncompliance) 
 
(i) I, the undersigned Certify that, to the best of my knowledge and belief, 

this bio-data correctly describes my qualifications, my experience and myself. I 
understand that any willful misstatement described herein may lead to my 
disqualification or dismissal, if engaged. In case K RIDE at any stage detects 
that misstatement have been made by me, it would be at liberty to take any 
appropriate action against me including debarment for up to Three Years. 
 

(ii) I have not been removed by Competent Authority of K RIDE from any of 
the K RIDE works without completing my assignment and shall be available to 
work with the Contractors. In case I leave the assignment without approval of K 
RIDE or I am removed by K RIDE on account of some default, K RIDE would 
be at liberty to take any appropriate action against me including debarment for 
up to Three Years. 
 

(iii) I hereby undertake that my substitution will be as per Section 7part B: 
Special Conditions of Contract (SCC). 

 
(iv) I am willing to undertake the assignment and ensure my availability for 

the duration of the assignment. 
 

(a) I have no history of involvement in Vigilance/CBI/Police Case, resulting 

in major penalty punishment of removal/dismissal/compulsory retirement 

or conviction.  
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FORM 5 (Contd……3/3) 

 

(b) I have never been debarred from Consultancy Services by K RIDE. 

Or 
(c) I was debarred from Consultancy Services by K RIDE for .... years from 

../../.. to ../../.. and period of debarment is now over. 

Note: Score out Item which is not applicable to you in (b) or (c) above. Fill up 
blanks with requisite details in case (c) is applicable.   

 
SIGNATURE OF PROPOSED PERSONNEL 

………………………….. 
 

       DATE OF SIGNING: ………. Day………Month ………….Year…….. 
 

Certified that information stated above has been verified by me.” 
 

 

Signature of Contractor (Authorized signatory) 

Seal 
 
Full Name………………………… 
 
Title………………………………… 
 
Address …………………………...  
 
 
 

 
 

SEAL AND SIGNATURE OF THE BIDDER 
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FORM 6 
(The Form is to be filled by the Successful Bidder) 

 
 

APPROACH & METHODOLOGY PROPOSED FOR PERFORMING THE ASSIGNMENT 

 
Name of Project: “............................. 
 
 

The approach and methodology will be detailed precisely under the following 
topics: 
 

1. Understanding of the assignment 

2. Work Breakdown structure. 

3. Composition of the Team 

4. Designated Experts and responsibilities- Link item 3 

5. Duties and responsibilities of Team Leader and other key personnel. 

6. Quality Assurance System 

7. Documentation and procedures to be prepared, adopted and furnished to K 

RIDE (Rail Infrastructure Company (Karnataka) Limited. 

8. Reporting Procedure 

 
 
Notes:  

(i) The approach and methodology should be precise and relevant to 
the assignment. Include Bar charts if any. 
 

(ii) A presentation shall be made by the Successful Bidder covering 
the above.  
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Form: C 1 

 
FORMAT FOR CERTIFICATE TO BE SUBMITTED BY BIDDER ALONGWITH THE BID 

 
 

(On the letter head of the Firm) 
 

We/I,______________, having registered office at _____________ do hereby certify 

that “I “I have read the clause regarding restrictions on procurement from a bidder of 

a country which shares a land border with India; I certify that this bidder is not from 

such country or, if from such a country, has been registered with the Competent 

Authority. I hereby certify that this bidder fulfils all requirements in this regard and is 

eligible to be considered. (Where applicable, evidence of valid registration by the 

competent Authority shall be attached.)”  

 
 
 
Dated this _____ day of ______, 2020 
 
 
For- ________ 
Authorized Signatory Signature ______    
Full Name:     
Place: _________  

 
 
 
 
 
 

(SEAL AND SIGNATURE OF THE BIDDER) 
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Form: C 2 
 

FORMAT FOR CERTIFICATE TO BE SUBMITTED BY  
BIDDER ALONGWITH THE BID FOR SUB CONTRACTING 

 
 

(On the letter head of the Firm) 

We/I,______________, having registered office at _____________ do hereby 

certify that ““I have read the clause regarding restrictions on procurement from a 

bidder of a country which shares a land border with India and on sub-contracting 

to contractors from such countries; I certify that this bidder is not from such a 

country or, if from such a country, has been registered with the competent 

Authority and will not sub-contract any work to a contractor from such countries 

unless such contractor is registered with the competent Authority. I hereby certify 

that his bidder fulfils all requirements in this regard and is eligible to be 

considered. (Where applicable, evidence of valid registration the Competent 

Authority shall be attached.)”  

 
 
 
Dated this _____ day of ______, 2020 
 
 
For- ________ 
Authorized Signatory Signature ______    
Full Name:     
Place: _________  
 

 
 
 
 
 

(SEAL AND SIGNATURE OF THE BIDDER) 
 

 
--00--00--00-- 

 



 

 

 

 

 

 

 

 

 

 

 

 
  

PART 

II  

Work’s 
Requirements 



Section lWorks/Employer's5 I Requirements
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This Section contains the specifications, the safety precautions 
and supplementary information that describe the Work to be 
executed. 

 
  

Section 5 Works/Employers Requirements 
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1. Project Background: 

 

RAIL INFRASTRUCTURE DEVELOPMENT COMPANY (KARNATAKA) LIMITED 
(KRIDE) having its Corporate office at #8, 1st Floor, Samparka Soudha, Dr. Rajkumar 
Road, opposite Orion Mall, Rajajinagar 1st Block, Bengaluru– 560010, was incorporated 
as a joint venture between Government of Karnataka and Ministry of Railways. 
Government of India for the infrastructure development of railways in Karnataka on 51:49 
equity participation. K RIDE is mandated to undertake the development of the Sub-urban 
railway system in Bangalore. K RIDE is planning to complete the project in a period of 5 
years.   
 

Objective of the Services: 

As a preparatory work for the project, it is proposed to call bids for conducting structural 
analysis, design and preparation of drawings for elevated stretches including approach 
ramps (other than station reaches and special spans) as well as Road Over Bridges and 
Road Under Bridges.  

 

1. Brief Scope of Work  

 
1.1. Scope of the services shall cover: Before proceeding with the design of the 

foundations, sub and super structure, the contractor shall make a detailed 

presentation to KRIDE and a panel of experts nominated by K-RIDE, on the 

advantages and disadvantages (including cost, time and ease of construction) of 

the type of spans in the superstructure that can be adopted (such as precast 

prestressed segmental spans or full span precast prestressed structure or 

composite spans etc.).The proposed presentation will also have a section devoted 

to a detailed survey of the current practice in India with regard to the 

superstructure adopted in various Metro, Railway (including RVNL, DFC and 

NCRTC) and Road projects across the country. 

 

1.2. The Schedule of Dimensions that will aid in the preparation of the general 

arrangement of the structures will be drawn up by the contractor and approved by 

K-RIDE. 
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1.3 While the approach to the design of sub and super structure of elevated 
stretches, Road Under Bridges (RUB) in the at-grade stretches will be as per 
relevant codes and rules of the Indian Railways viz. IRS Bridge Sub-Structures 
& Foundation Code, IRS Steel Bridge Code, IRS Concrete Bridge Code, IRS 
Welded Bridge Code and IRS Bridge Rules, live loads like that due to rolling 
stock (axle loads, tractive effort and braking force), load due to fracture of 
LWR/CWR, loads due to passage of launching arrangement etc. will be 
proposed by the contractor and shall be approved by KRIDE. 

1.4 The design and drawings of ROB shall be governed by the relevant IRC 
specifications and special publications. 

1.5 For design of foundations and sub structure, the contractor shall consider the 
results of the Geotechnical investigation and ensure that the loads and stresses 
on the bearing strata are within limits. The contractor will be given the 
geotechnical assessment report and geotechnical design reports of the 
Suburban Corridors by KRIDE. 

1.6 The contractor shall carry out the structural design and prepare the General 
Arrangement Drawings (GAD) as well as the Good for Construction (GFC) 
drawings in the case of RCC and PSC construction and fabrication drawings in 
the case of steel structures for the elevated stretches including approach 
ramps.The designs and drawings shall cover foundations, sub and super 
structure.  

1.7 The scope of the work will cover detailed analysis, design and preparation of 
GAD, conceptual Temporary Arrangement Drawings (TAD) and GFC 
drawings (including fabrication drawings for steel structures) for the Road 
Over/Road Under Bridges as detailed in BOQ. It shall include the drawings and 
design of RE/RCC approach ramps, abutment and approach slabs at the end 
of earthen stretches.  

1.8 The contractor shall do a conceptual design and prepare the GAD drawing and 
conceptual TAD of the launching/staging arrangements for precast/ 
prestressed /composite elements.   

1.9 Proof checking of analysis, designs and drawings by reputed Universities such 
as IIT/IISC/ Organizations approved by KRIDE   

1.10 The GAD and conceptual TAD shall be got approved by not only K RIDE but 
also by CBE/SWR and CRS/Southern Circle where applicable. 

 

1.11 The payment for the designs and drawings of the elevated viaduct will be   

made per typical span. 

 

1.12 The work of the contractor will not extend into the construction phase.  They 

shall submit five hard copies of all submissions and one soft copy in various 

formats as decided by K RIDE for use and alterations at the time of construction.  
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Time Duration of the Services 
 
The total duration of the Services/Project shall be 6 months (the “Contract Period”) from 
the date of signing of the Agreement (“Commencement Date”)  

 
2. Scope of Work: 

 
Please refer to the Section 9: Bill of Quantities (BOQ) and para 1 above: 

 
 

3. Data, Services and Facilities to be provided by the Employer : 
 

The Employer will provide the following inputs and facilities: 
• Geotechnical assessment report and Geotechnical design report for the 

suburban corridors 
 
• Facilitate meetings and interactions with relevant Govt. depts to collect data / 

information. 

4. Time Schedule, Reports and Payments 
 

Time Period for The Services 
 

i) The time period envisaged for the consultancy services is 6 months. The 

final reports and documentation shall be completed within this time 

schedule. 

ii) The Employer shall arrange to give approval of all submissions (i.e., within 

15 days) so as not to delay or disrupt the performance of the Contractor’s 

Services. 

v) The Contractor shall give a detailed program for the completion of each of 
the activities for which the Contractor is responsible. 

    

4.1 Other Resources 
 

The Contractor shall such deploy other resources that may be necessary for 
successful execution of the Project. 

 
--00--00--00-- 



 

 

 

 

 

 

 

 

 

 
  

PART 

III  

Conditions of 
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Contract Forms 



Section General Conditions
of Contract (GCC)



 K RIDE: Structural Design and associated works – BSRP  (SINGLE  PACKAGE) 

 

 

 

Section 6  –General Conditions of Contract (GCC)                                                                                        98          

 

Table of Clauses  
 

 Title Page No 

1 General Provisions 104-114 

1.1 Definitions 104-109 

1.2 Interpretation 109 

1.3 Communications 109-110 

1.4 Law and Language 110 

1.5 Priority of Documents 110 

1.6 Contract Agreement 110 

1.7 Assignment 110-111 

1.8 Care and Supply of Documents 111 

1.9 Delayed Drawings or Instructions 111-112 

1.10 Employer’s Use of Contractor’s Documents 112 

1.11 Contractor’s Use of Employer’s Documents 112 

1.12 Confidential Details 112 

1.13 Compliance with Laws 113 

1.14 Joint and Several Liability 113-114 

1.15 Inspections by the Employer  114 

1.16 Bidder’s Credentials 114 

2 The Employer 115-116 

2.1 Right of Access to the Site 115 

2.2 Permits, Licences or Approvals 115 

2.3 Employer’s Personnel 116 

2.4 Employer’s Financial Arrangements 116 

2.5 Employer’s Claims 116 

3 The Engineer 117-119 

3.1 Engineer’s Duties and Authority 117-118 

3.2 Delegation by the Engineer 118 

3.3 Instructions of the Engineer 118-119 

3.4 Replacement of the Engineer 119 

3.5 Determinations 119 

Section 6 General Conditions of Contract (GCC) 



 K RIDE: Structural Design and associated works – BSRP  (SINGLE  PACKAGE) 

 

 

 

Section 6  –General Conditions of Contract (GCC)                                                                                        99          

 Title  

4 Contractor 120-140 

4.1 Contractor’s General  Obligations 120-121 

4.2 Performance Security 121-124 

4.3 Contractor’s Representative 124 

4.4 Subcontractors 125-126 

4.5 Assignment of Benefit of Subcontract 126 

4.6 Co-operation 127 

4.7 Setting Out 127 

4.8 Safety Procedures 128-132 

4.9 Quality Assurance 132-133 

4.10 Site Data 133 

4.11 Sufficiency of the Accepted Contract Amount 133 

4.12 Unforeseeable Physical Conditions 134 

4.13 Rights of Way and Facilities 134-135 

4.14 Avoidance of Interference 135 

4.15 Access Route 135-136 

4.16 Transport of Goods 136 

4.17 Contractor's Equipment 136-137 

4.18 Protection of the Environment 137 

4.19 Electricity, Water and Gas 137-138 

4.20 Employer's Equipment and free issue material 138 

4.21 Progress Report 138-139 

4.22 Security of the Site 139 

4.23 Contractor’s Operations on Site 139-140 

4.24 Fossils 140 

5 Nominated Subcontractors 141-142 

5.1 Definition of “nominated Subcontractor” 141 

5.2 Objection to Nomination 141 

5.3 Payments to nominated Subcontractors 141 

5.4 Evidence of Payments 142 

6 Staff and Labour 143-150 

6.1 Engagement of Staff and Labour 143 

6.2 Rates of Wages and Conditions of Labour 143-144 



 K RIDE: Structural Design and associated works – BSRP  (SINGLE  PACKAGE) 

 

 

 

Section 6  –General Conditions of Contract (GCC)                                                                                        100          

 Title Page No 

6.3 Persons in the Service of Employer 144 

6.4 Labour Laws 144 

6.5 Working Hours 145 

6.6 Facilities for Staff and Labour 145 

6.7 Health and Safety 145-146 

6.8 Contractor’s Superintendence 146-147 

6.9 Contractor’s Personnel 147 

6.10 Records of Contractor’s Personnel and Equipment 147-148 

6.11 Disorderly Conduct 148 

6.12 Foreign Personnel 148 

6.13 Supply of Foodstuffs 148 

6.14 Supply of Water 148 

6.15 Measures against Insect and Pest Nuisance 148-149 

6.16 Alcoholic Liquor or Drugs 149 

6.17 Arms and Ammunition 149 

6.18 Festivals and Religious Customs 149 

6.19 Funeral Arrangements 149 

6.20 Prohibition of Forced or Compulsory Labour 149 

6.21 Prohibition of Harmful Child Labou 149 

6.22 Employment Records of Workers 149-150 

7 Plant, Materials and Workmanship 151-153 

7.1 Manner of Execution 151 

7.2 Samples 151 

7.3 Inspection 151 

7.4 Testing 151 

7.5 Rejection 152-153 

7.6 Remedial Work 153 

7.7 Ownership of Plant and Materials 153 

8 Commencement, Delays and Suspension 154-159 

8.1 Commencement of Works 154 

8.2 Time for Completion 154 

8.3 Programme 154-155 

8.4 Extension of Time for Completion 155-156 



 K RIDE: Structural Design and associated works – BSRP  (SINGLE  PACKAGE) 

 

 

 

Section 6  –General Conditions of Contract (GCC)                                                                                        101          

 Title Page No 

8.5 Delays Caused by Authorities 156 

8.6 Rate of Progress 156 

8.7 Delay Damages 156-157 

8.8 Suspension of Work 157 

8.9 Consequences of Suspension 157-158 

8.10 Payment for Plant and Materials in Event of Suspension 158 

8.11 Prolonged Suspension 158 

8.12 Resumption of Work 158 

8.13 Bonus for early completion 158-159 

9 Tests on Completion 160-161 

9.1 Contractor’s Obligations 160 

9.2 Delayed Tests 160 

9.3 Retesting 160 

9.4 Failure to Pass Tests on Completion 160-161 

9.5 Contractor's obligation 161 

10 Employer’s Taking Over 162-164 

10.1 Taking Over of the Works and Sections 162 

10.2 Taking Over of Parts of the Works 162-163 

10.3 Interference with Tests on Completion 163-164 

10.4 Surfaces requiring Reinstatement 164 

11 Defects Liability 165-167 

11.1 Completion of Outstanding Work and Remedying Defects 165 

11.2 Cost of Remedying Defects 165 

11.3 Extension of Defects Notification Period 165 

11.4 Failure to Remedy Defects 166 

11.5 Removal of Defective Work 166 

11.6 Further Tests 166 

11.7 Right of Access 167 

11.8 Contractor to Search 167 

11.9 Performance Certificate 167 

11.10 Unfulfilled Obligations 167 

11.11 Clearance of Site 167 

12 Measurement and Evaluation 168-171 



 K RIDE: Structural Design and associated works – BSRP  (SINGLE  PACKAGE) 

 

 

 

Section 6  –General Conditions of Contract (GCC)                                                                                        102          

 Title  

12.1 Works to be Measured 168 

12.2 Method of Measurement 168 

12.3 Evaluation 168-171 

12.4 Omissions 171 

13 Variations and Adjustments 172-181 

13.1 Right to Vary 172 

13.2 Value Engineering 172-173 

13.3 Variation Procedure 173 

13.4 Payment in Applicable Currencies 173 

13.5 Provisional Sums 173-174 

13.6 Day work 174 

13.7 Adjustments for Changes in Legislation 174-175 

13.8 Adjustments for Changes in Cost 175-181 

14 Contract Price and Payment 182-193 

14.1 The Contract Price 182 

14.2 Advance Payment 182-184 

14.3 Application for Interim Payment Certificates 184-185 

14.4 Schedule of Payments 185-186 

14.5 Plant and Materials intended for the Works 186-187 

14.6 Issue of Interim Payment Certificates 187-188 

14.7 Payment 188-190 

14.8 Delayed Payment 190-191 

14.9 Payment of Retention Money 191 

14.10 Statement at Completion 191-192 

14.11 Application for Final Payment Certificate 192 

14.12 Discharge 192 

14.13 Issue of Final Payment Certificate 192-193 

14.14 Cessation of Employer’s Liability 193 

14.15 Currencies of Payment 193 

15 Termination by Employer 194-198 

15.1 Notice to Correct 194-196 

15.2 Termination by Employer 196 

15.3 Valuation at date of Termination  196-197 



 K RIDE: Structural Design and associated works – BSRP  (SINGLE  PACKAGE) 

 

 

 

Section 6  –General Conditions of Contract (GCC)                                                                                        103          

 Title Page No 

15.4 Payment after Termination 197 

15.5 Employer’s Entitlement to Termination for Convenience 197-198 

15.6 Corrupt or Fraudulent Practices 198 

16 DELETED 198 

17 Risk and Responsibility 199-202 

17.1 Indemnities 199 

17.2 Contractor’s Care of the Works 199-200 

17.3 Employer’s Risks 200 

17.4 Consequences of Employer’s Risks 200-201 

17.5 Intellectual and Industrial Property Rights 201 

17.6 Limitation of Liability 201-202 

17.7 Use of Employer’s Accommodation/Facilities 202 

18 Insurance 203-206 

18.1 General Requirements for Insurances 203-204 

18.2 Insurance for Works and Contractor’s Equipment 204-205 

18.3 Insurance against Injury to Persons and Damage to 
Property 

205-206 

18.4 Insurance for Contractor’s Personnel 206 

19 Force Majeure 207 

19.1 Payment and release in case of Optional Termination 207 

20 Claims, Disputes and Arbitration 208-2013 

20.1 Contractor’s Claims 208-209 

20.2 Amicable Settlement 209-210 

20.3 Arbitration 210-213 

21 Jurisdiction of Courts 213 

Appendix 
1 

 214-216 

  



 K RIDE: Structural Design and associated works – BSRP  (SINGLE  PACKAGE) 

 

 

 

Section 6  –General Conditions of Contract (GCC)                                                                                        104          

General Conditions 

1. General Provisions 

 

1.1 Definitions 

In the Conditions of Contract (“these Conditions”), which include Special Conditions 
of Contract, Parts A and B, and these General Conditions, the following words and 
expressions shall have the meanings stated. Words indicating persons or parties 
include corporations and other legal entities, except where the context requires 
otherwise. 

 
1.1.1 The Contract 

 
 

1.1.1.1 “Contract” means the Contract Agreement, the Letter of Acceptance, the 
Letter of Bid, these Conditions, the Specification, the Drawings, the 
Schedules, and the further documents (if any) which are listed in the 
Contract Agreement or in the Letter of Acceptance. 

1.1.1.2 “Contract Agreement” means the contract agreement (if any) referred 
to in Sub-Clause 1.6 [Contract Agreement]. 

1.1.1.3 “Letter of Acceptance” means the letter of formal acceptance, signed 
by the Employer, of the Letter of Bid, including any annexed memoranda 
comprising agreements between and signed by both Parties. If there is 
no such letter of acceptance, the expression “Letter of Acceptance” 
means the Contract Agreement and the date of issuing or receiving the 
Letter of Acceptance means the date of signing the Contract Agreement. 

1.1.1.4 “Letter of Bid” means the document entitled letter of bid, which was 
completed by the Contractor and includes the signed offer to the 
Employer for the Works. 

1.1.1.5 “Specification” means the document entitled specification, as included 
in the Contract, and any additions and modifications to the specification 
in accordance with the Contract. Such document specifies the Works. 

1.1.1.6 “Drawings” means the drawings of the Works, as included in the 
Contract, and any additional and modified drawings issued by (or on 
behalf of) the Employer in accordance with the Contract. 

1.1.1.7 “Schedules” means the document(s) entitled schedules, completed by 
the Contractor and submitted with the Letter of Bid, as included in the 
Contract. Such document may include the Bill of Quantities, data, lists, 
and schedules of rates and/or prices. 

1.1.1.8 “Bid/Tender” means the Letter of Technical Bid and Letter of Price Bid 
and all other documents which the Contractor submitted with the Letter 
of Technical Bid and Letter of Price Bid , as included in the Contract. 
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1.1.1.9 “Bill of Quantities” and “Daywork Schedule” and “Schedule of 
Payment Currencies” mean the documents so named (if any) which are 
comprised in the Schedules. 

1.1.1.10 “Contract Data” means the pages completed by the Employer entitled 
contract data which constitute Part A of the Special Conditions of 
Contract.                                                 

1.1.1.11 “Employer’s Requirements” means the document entitled ‘Employer’s 
Requirements’ as part of Works Requirements and as included in the 
Contract, and any additions and modifications to such document in 
accordance with the Contract.  Such document specifies the purpose, 
scope, and/or design and/or other technical criteria, for the works. 

1.1.2 Parties and Persons 
 

1.1.2.1 “Party” means the Employer or the Contractor, as the context requires. 

1.1.2.2  “Employer” means the person named as employer in the Contract Data 
and the legal successors in title to this person.  

1.1.2.3 “Contractor” means the person(s) named as contractor in the Letter of 
Bid accepted by the Employer and the legal successors in title to this 
person(s). 

1.1.2.4 “Engineer” means the person nominated by the Employer to act as the 
Engineer for the purposes of the Contract and named in the Contract 
Data, or other person appointed from time to time by the Employer and 
notified to the Contractor under Sub-Clause 3.4 [Replacement of the 
Engineer]. The person nominated to act as an engineer may be an 
employee of Rail Infrastructure Development Company (Karnataka) Ltd 
(K RIDE) or an employee of a Project Management Consultancy firm 
engaged by K RIDE for project management as per the discretion of the 
Employer. 

1.1.2.5 “Contractor’s Representative” means the person named by the 
Contractor in the Contract or appointed from time to time by the 
Contractor under Sub-Clause 4.3 [Contractor’s Representative], who 
acts on behalf of the Contractor. 

1.1.2.6 “Employer’s Representative” means the person named by the Employer 
in the Contract or appointed from time to time by the Employer who acts 
on behalf of the Employer.  

1.1.2.7  “Employer’s Personnel” means the Engineer, the assistants referred to in 
Sub-Clause 3.2 [Delegation by the Engineer] and all other staff, labour 
and other employees of the Engineer and of the Employer; and any other 
personnel notified to the Contractor, by the Employer or the Engineer, as 
Employer’s Personnel. 

1.1.2.8 “Contractor’s Personnel” means the Contractor’s Representative and 
all personnel whom the Contractor utilises on Site, who may include the 
staff, labour and other employees of the Contractor and of each 
Subcontractor; and any other personnel assisting the Contractor in the 
execution of the Works. 
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1.1.2.9 “Subcontractor” means any person named in the Contract as a 
subcontractor, or any person appointed as a subcontractor, for a part of 
the Works; and the legal successors in title to each of these persons. 

1.1.3 Dates, Tests, Periods and Completion 
 

1.1.3.1 “Base Date” means the date 28 days prior to the deadline for submission 
of bids. 

1.1.3.2 “Commencement Date” means the date notified under Sub-Clause 8.1 
[Commencement of Works]. 

1.1.3.3 “Time for Completion” means the time for completing the Works or a 
Section (as the case may be) under Sub-Clause 8.2 [Time for 
Completion], as stated  
in the Contract Data (with any extension under Sub-Clause 8.4 
[Extension of Time for Completion]), calculated from the Commencement 
Date. 

1.1.3.4 “Tests on Completion” means the tests which are specified in the 
Contract or agreed by both Parties or instructed as a Variation, and which 
are carried out under Clause 9 [Tests on Completion] before the Works 
or a Section (as the case may be) are taken over by the Employer. 

1.1.3.5 “Taking-Over Certificate” means a certificate issued under Clause 10 
[Employer’s Taking Over]. 

1.1.3.6 “Tests after Completion” means the tests (if any) which are specified 
in the Contract and which are carried out in accordance with the 
Specification after the Works or a Section (as the case may be) are taken 
over by the Employer. 

1.1.3.7  “Defects Notification Period” means the period for notifying defects in 
the Works or a Section (as the case may be) under Sub-Clause 11.1 
[Completion of Outstanding Work and Remedying Defects], as stated in 
the Contract Data (with any extension under Sub-Clause 11.3 [Extension 
of Defects Notification Period]), calculated from the date on which the 
Works or Section is completed as certified under Sub-Clause 10.1 
[Taking Over of the Works and Sections]. 

1.1.3.8 “Performance Certificate” means the certificate issued under Sub-
Clause 11.9 [Performance Certificate]. 

1.1.3.9  “Day” means any (working or non-working) calendar day from 00:00 hrs. 
to 24:00 hrs. 

1.1.3.10  “Months” means any calendar month of the   Gregorian calendar year.  

1.1.3.11 “Year” means 365 days 

1.1.3.12   “Time Periods” Any reference to time period commencing “from” the 
specified day or date “till” or “until” a specified day shall include both such 
days. 

1.1.3.13 Any reference to “Time” shall be according to Indian Standard Time (IST) 
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1.1.4 Money and Payments 
 

1.1.4.1 “Accepted Contract Amount” means the amount accepted in the Letter 
of Acceptance for the execution and completion of the Works and the 
remedying of any defects.  In the Letter of Acceptance, the Accepted 
Contract Amount shall have two components i.e. (i) the base amount 
excluding GST (ii) GST component (calculated at the rate for works 
contract service as per GST Laws). 

1.1.4.2 “Contract Price” means the price defined in Sub-Clause 14.1 [The 
Contract Price], and includes adjustments in accordance with the 
Contract. 

1.1.4.3 “Cost” means all expenditure reasonably incurred (or to be incurred) by 
the Contractor, whether on or off the Site, including overhead and similar 
charges, but does not include profit. 

1.1.4.4 “Final Payment Certificate” means the payment certificate issued under 
Sub-Clause 14.13 [Issue of Final Payment Certificate]. 

1.1.4.5 “Final Statement” means the statement defined in Sub-Clause 14.11 
[Application for Final Payment Certificate]. 

1.1.4.6 “Foreign Currency” means a currency in which part (or all) of the 
Contract Price is payable, but not the Local Currency. 

1.1.4.7 “Interim Payment Certificate” means a payment certificate issued 
under Clause 14 [Contract Price and Payment], other than the Final 
Payment Certificate. 

1.1.4.8 “Local Currency” means the currency in Indian Rupees. 

1.1.4.9 “Payment Certificate” means a payment certificate issued under Clause 
14 [Contract Price and Payment]. 

1.1.4.10 “Provisional Sum” means a sum (if any) which is specified in the 
Contract as a provisional sum, for the execution of any part of the Works 
or for the supply of Plant, Materials or services under Sub-Clause 13.5 
[Provisional Sums]. 

1.1.4.11 “Retention Money” means the accumulated retention moneys which the 
Employer retains under Sub-Clause 14.3 [Application for Interim 
Payment Certificates] and pays under Sub-Clause 14.9 [Payment of 
Retention Money]. 

1.1.4.12 “Statement” means a statement submitted by the Contractor as part of 
an application, under Clause 14 [Contract Price and Payment], for a 
payment certificate. 

 

1.1.5 Works and Goods 
 

1.1.5.1 “Contractor’s Equipment” means all apparatus, machinery, vehicles 
and other things required for the execution and completion of the Works 
and the remedying of any defects. However, Contractor’s Equipment 
excludes Temporary Works, Employer’s Equipment (if any), Plant, 
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Materials and any other things intended to form or forming part of the 
Permanent Works. 

1.1.5.2 “Goods” means Contractor’s Equipment, Materials, Plant and 
Temporary Works, or any of them as appropriate. 

1.1.5.3 “Materials” means things of all kinds (other than Plant) intended to form 
or forming part of the Permanent Works, including the supply-only 
materials (if any) to be supplied by the Contractor under the Contract. 

1.1.5.4 “Permanent Works” means the permanent works to be executed by the 
Contractor under the Contract. 

1.1.5.5 “Plant” means the apparatus, machinery and vehicles intended to form 
or forming part of the Permanent Works. 

1.1.5.6 “Section” means a part of the Works specified in the Contract Data as a 
Section (if any). 

1.1.5.7 “Temporary Works” means all temporary works of every kind (other 
than Contractor’s Equipment) required on Site for the execution and 
completion of the Permanent Works and the remedying of any defects. 

1.1.5.8 “Works” mean the Permanent Works and the Temporary Works, or 
either of them as appropriate. 

 

 
1.1.6 Other Definitions 
 
1.1.6.1 “Contractor’s Documents” means the calculations, computer programs 

and other software, drawings, manuals, models and other documents of 
a technical nature (if any) supplied by the Contractor under the Contract. 

1.1.6.2 “Country” means India, the country in which the Site (or most of it) is 
located, where the Permanent Works are to be executed. 

1.1.6.3 “Employer’s Equipment” means the apparatus, machinery and vehicles 
(if any) made available by the Employer for the use of the Contractor in 
the execution of the Works, as stated in the Specification; but does not 
include Plant which has not been taken over by the Employer. 

1.1.6.4 “Force Majeure” is defined in Clause 19 [Force Majeure]. 

1.1.6.5 “Laws” means all national (or state) legislation, statutes, ordinances and 
other laws, and regulations and by-laws of any legally constituted public 
authority. 

1.1.6.6 “Performance Security” means the security (or securities, if any) under 
Sub-Clause 4.2 [Performance Security]. 

1.1.6.7   “Site” means the places where the Permanent Works are to be executed 
and to which Plant and Materials are to be delivered, and any other 
places as may be specified in the Contract as forming part of the Site. 

1.1.6.8   “Unforeseeable” means not reasonably foreseeable and against which 
adequate preventive precautions could not reasonably be taken by an 
experienced contractor by the date for submission of the Bid. 
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1.1.6.9 “Variation” means any change to the Works, which is instructed or 
approved as a variation under Clause 13 [Variations and Adjustments]. 

1.1.6.10 “Railway” means a railway, or any portion of a railway for public carriage 
of passengers and goods as defined in the Railways ACT 1989. Any 
reference to railway means the Indian Railways and the respective Zonal 
Railway 

1.2  Interpretation 
 

In the Contract, except where the context requires otherwise: 

(a) words indicating one gender include all genders; 

(b) words indicating the singular also include the plural and words indicating the 
plural also include the singular; 

(c) provisions including the word “agree,” “agreed” or “agreement” require the 
agreement to be recorded in writing;  

(d) “written” or “in writing” means hand-written, type-written, printed or electronically 
made, and resulting in a permanent record; and 

(e) the word “tender” is synonymous with “bid”, and “tenderer” with “bidder” and the 
words “tender documents” with “bidding documents” 

The marginal words and other headings shall not be taken into consideration in the 
interpretation of these Conditions. 

In these Conditions, provisions including the expression "Cost plus profit" require this 
profit to be one twentieth (5%) of this Cost unless otherwise indicated in the Contract 
Data. 

 
1.3 Communications 

 
 

Wherever these Conditions provide for the giving or issuing of approvals, certificates, 
consents, determinations, notices, requests and discharges, these communications 
shall be: 

(a) in writing and delivered by hand (against receipt), sent by mail or courier, or 
transmitted using any of the agreed systems of electronic transmission as stated 
in the Contract Data; and 

(b) delivered, sent or transmitted to the address for the recipient’s communications 
as stated in the Contract Data. However: 

(i) if the recipient gives notice of another address, communications shall 
thereafter be delivered accordingly; and 

(ii) if the recipient has not stated otherwise when requesting an approval or 
consent, it may be sent to the address from which the request was issued. 

Approvals, certificates, consents and determinations shall not be unreasonably 
withheld or delayed. When a certificate is issued to a Party, the certifier shall send a 
copy to the other Party. When a notice is issued to a Party, by the other Party or the 
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Engineer, a copy shall be sent to the Engineer or the other Party, as the case may 
be. 

1.4    Law and Language 

The Contract shall be governed by the law of the country or other jurisdiction stated 
in the Contract Data.  

The ruling language of the Contract shall be that stated in the Contract Data. 

The language for communications shall be that stated in the Contract Data. If no 
language is stated there, the language for communications shall be the ruling 
language of the Contract. 

 

1.5 Priority of Documents 

The documents forming the Contract are to be taken as mutually explanatory of one 
another. For the purposes of interpretation, the priority of the documents shall be in 
accordance with the following sequence: 

(a) the Contract Agreement (if any), 

(b) the Letter of Acceptance, 

(c) the Letter of bid, 

(d) the Schedules (including Priced Bill of Quantities), 

(e) Special Conditions of Contract: 

(i)    Part A – Contract Data  

(ii)   Part B - Specific Provisions 

(f) the General Conditions of Contract   

(g) Works/Employer’s Requirements,  

(h) the Drawings, 

(i) any other documents forming part of the Contract. 

If an ambiguity or discrepancy is found in the documents, the Engineer shall issue 
any necessary clarification or instruction. 

 

1.6    Contract Agreement 

The Parties shall enter into a Contract Agreement within 28 days after the Contractor 
receives the Letter of Acceptance, unless they agree otherwise. The Contract 
Agreement shall be based upon the form annexed to the Special Conditions of 
Contract. The costs of stamp duties and similar charges (if any) imposed by law in 
connection with entry into the Contract Agreement shall be borne by the Employer. 

 

1.7   Assignment 

Neither Party shall assign the whole or any part of the Contract or any benefit or 
interest in or under the Contract. However, either Party: 
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(a) may assign the whole or any part with the prior agreement of the other Party, at 
the sole discretion of such other Party, and 

(b) may, as security in favour of a bank or financial institution, assign its right to any 
moneys due, or to become due, under the Contract. 

 

1.8   Care and Supply of Documents 

The Specification and Drawings shall be in the custody and care of the Employer. 
Unless otherwise stated in the Contract, two copies of the Contract and of each 
subsequent Drawing shall be supplied to the Contractor, who may make or request 
further copies at the cost of the Contractor. 

Each of the Contractor’s Documents shall be in the custody and care of the 
Contractor, unless and until taken over by the Employer. Unless otherwise stated in 
the Contract, the Contractor shall supply to the Engineer six copies of each of the 
Contractor’s Documents. 

The Contractor shall keep, on the Site, a copy of the Contract, publications named in 
the Specification, the Contractor’s Documents (if any), the Drawings and Variations 
and other communications given under the Contract. The Employer’s Personnel shall 
have the right of access to all these documents at all reasonable times. 

If a Party becomes aware of an error or defect in a document which was prepared for 
use in executing the Works, the Party shall promptly give notice to the other Party of 
such error or defect. 

1.9   Delayed Drawings or Instructions 

The Contractor shall give notice to the Engineer whenever the Works are likely to be 
delayed or disrupted if any necessary drawing or instruction is not issued to the 
Contractor within a particular time, which shall be reasonable. The notice shall include 
details of the  

 

necessary drawing or instruction, details of why and by when it should be issued, and 
details of the nature and amount of the delay or disruption likely to be suffered if it is 
late. 

If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Engineer 
to issue the notified drawing or instruction within a time which is reasonable and is 
specified in the notice with supporting details, the Contractor shall give a further notice 
to the Engineer and shall be entitled subject to Sub-Clause 20.1 [Contractor’s Claims] 
to: 

(a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 [Extension of Time for Completion], and 

(b) payment of any such Cost , which shall be included in the Contract Price. 

After receiving this further notice, the Engineer shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine these matters. 

However, if and to the extent that the Engineer’s failure was caused by any error or 
delay by the Contractor, including an error in, or delay in the submission of, any of the 
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Contractor’s Documents, the Contractor shall not be entitled to such extension of time, 
Cost or profit 

1.10  Employer’s Use of Contractor’s Documents 

As between the Parties, the Contractor shall retain the copyright and other intellectual  
property rights in the Contractor’s Documents and other design documents made by 
(or on behalf of) the Contractor. 

The Contractor shall be deemed (by signing the Contract) to give to the Employer a 
non-terminable transferable non-exclusive royalty-free licence to copy, use and 
communicate the Contractor’s Documents, including making and using modifications 
of them. This licence shall: 

(a) apply throughout the actual or intended working life (whichever is longer) of the 
relevant parts of the Works, 

(b) entitle any person in proper possession of the relevant part of the Works to copy, 
use and communicate the Contractor’s Documents for the purposes of 
completing, operating, maintaining, altering, adjusting, repairing and demolishing 
the Works, and 

(c) in the case of Contractor’s Documents which are in the form of computer 
programs and other software, permit their use on any computer on the Site and 
other places as envisaged by the Contract, including replacements of any 
computers supplied by the Contractor. 

The Contractor’s Documents and other design documents made by (or on behalf of) 
the Contractor shall not, without the Contractor’s consent, be used, copied or 
communicated to a third party by (or on behalf of) the Employer for purposes other 
than those permitted under this Sub-Clause. 

1.11   Contractor’s Use of Employer’s Documents 

As between the Parties, the Employer shall retain the copyright and other intellectual 
property rights in the Specification, the Drawings and other documents made by (or 
on behalf of) the Employer. The Contractor may, at his cost, copy, use, and obtain 
communication of these documents for the purposes of the Contract. They shall not, 
without the Employer’s consent, be copied, used or communicated to a third party by 
the Contractor, except as necessary for the purposes of the Contract. 

1.12   Confidential Details 

The Contractor shall disclose all such confidential and other information as the 
Engineer may reasonably require in order to verify the Contractor’s compliance with 
the Contract. 

The Contractor shall treat the details of the Contract as private and confidential, 
except to the extent necessary to carry out the Contractor’s obligations under the 
Contract or to comply with applicable Laws.  The Contractor shall not publish or 
disclose any particulars of the Works without the previous agreement of the Employer.  
However, the Contractor shall be permitted to disclose any publicly available 
information, or information otherwise required to establish his qualifications to 
compete for other projects. 
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1.13 Compliance with Laws 

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless 
otherwise stated in the Special Conditions of Contract: 

(a) the Employer shall have obtained (or shall obtain) the planning, zoning or similar 
permission for the Permanent Works, and any other permissions described in 
the Specification as having been (or being) obtained by the Employer; and the 
Employer shall indemnify and hold the Contractor harmless against and from the 
consequences of any failure to do so; and 

(b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all 
permits, licences and approvals, as required by the Laws in relation to the 
execution and completion of the Works and the remedying of any defects; and 
the Contractor shall indemnify and hold the Employer harmless against and from 
the consequences of any failure to do so. 

1.14 Joint and Several Liability 

If the Contractor constitutes (under applicable Laws) a joint venture of two or more 
persons/firms: 

(a) these persons shall be deemed to be jointly and severally liable to the Employer 
for the performance of the Contract; 

(b) these persons shall notify the Employer of their leader who shall have authority 
to bind the Contractor and each of these persons; and 

(c) the Contractor shall not alter its composition or legal status without the prior 
consent of the Employer. 

(d)  In the event of default by any partner of joint venture, on or after achieving 25% 
of the financial progress (excluding advance if any) the lead partner or remaining 
partner(s), in case the defaulting partner is the lead partner, shall notify the 
Employer within twenty eight (28) days of the occurrence and within Fifty six (56) 
days of the said notification, the lead partner or remaining partner(s), who are 
not the defaulting partner, shall assign the works of the defaulting partner, to 
equally competent party with prior consent of the Employer. For this purpose the 
term “equally competent party” shall mean as under: 
 

“The new JV partner replacing the defaulting partner           should meet the 
EQC requirement of package/combination of packages which was met by 
the defaulting partner on the basis of which the original tender was 
awarded.”  
 

The replacement of any defaulting partner, with the new partner shall be subject to 
the condition that the new partner has to submit additional performance security 
equal to 10% of balance cost of work of the JV partner being replaced. The 
performance security submitted by the defaulting partner shall also continue with 
K RIDE till satisfactory completion of the work. 

 
(e) Notwithstanding the consent of the Employer for change in composition or legal 

status of the joint venture the partners shall continue to be jointly and severally 
liable to the Employer. 
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(f) The joint venture shall enter into a joint venture agreement incorporating the 
provisions of sub-paras (a) to (e) based upon the form annexed to the Conditions 
of Contract.  The JV agreement shall indicate precisely the specific role of all 
members of the JV in respect of planning, design, construction equipment, key 
personnel, work execution, and financing of the project. The authority to sign the 
agreement shall be evidenced by approved legal instruments. 

Notwithstanding the contents of the sub-clauses above, if the performance of any 
JV partner is not found satisfactory by the Employer, in respect of the 
responsibilities assigned to him as per JV agreement which is a part of this 
agreement, the Employer may issue notice of such default to the said JV partner 
or the JV (depending upon reasons of default) and declare the said JV partner or 
the JV as Poor Performer. The issue of such notice shall automatically debar the 
JV partner or JV as the case may be from participating in any K RIDE tender from 
the date of issue of notice of default. 

 

1.15  Inspections by the Employer 

The Contractor shall permit the Employer and/or persons appointed by the Employer 
to inspect the Site and/or the Contractor’s records relating to the performance of the 
Contract.  

 

1.16 Bidder’s Credentials: 
 
The bidder shall submit an affidavit on a stamp paper to the effect that all the 
documents submitted by him along with his bid are true. This shall be mandatory in 
all bids. The bid shall be summarily rejected if the bidder fails to submit this 
undertaking along with the bid. 
After opening the financial bid, the tender committee shall verify the credentials of the 
bidder who is declared as the lowest bidder(L1)for their authenticity. In case the 
credentials of L1 are not found to be in order, her bid shall be treated as technically 
unresponsive and thus invalid. The process shall be repeated for the next higher 
bidder till the valid L1 is established. If any document (or copy thereof) submitted by 
a bidder is found to be false/forged:  

(a) The bidder/each partner/member of the bidding firm shall be liable to legal 
actions apart from punitive actions, as decided by competent authority of 
K-RIDE. In such an eventuality. The bid shall also be summarily rejected. 
 

(b)  If the contract has already been awarded, or Letter of Acceptance (LoA) has 
been issued and in the event of any failure to comply with the above, the 
contract shall be terminated, irrespective of the stage of progress in execution 
of the work. In such an eventuality, Security Deposit (SD), performance 
Guarantee (PG) and partial/full payments otherwise due to the contractor, in 
respect of the partial/full work executed by the contractor, shall be forfeited by 
the K-RIDE. 

 
(c) Other punitive actions, like banning the bidder and partners/members of the 

biding firm for future dealings with K-RIDE/Government of India/ Government 
of Karnataka may also be taken. 
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2.1   Right of Access to the Site 

The Employer shall give the Contractor right of access to, and possession of, all parts 
of the Site within the time (or times) stated in the Contract Data. The right and 
possession may not be exclusive to the Contractor. If, under the Contract, the 
Employer is required to give (to the Contractor) possession of any foundation, 
structure, plant or means of access, the Employer shall do so in the time and manner 
stated in the Specification. However, the Employer may withhold any such right or 
possession until the Performance Security has been received. 

If no such time is stated in the Contract Data, the Employer shall give the Contractor 
right of access to, and possession of, the Site within such times as may be required 
to enable the Contractor to proceed in accordance with the programme submitted 
under Sub-Clause 8.3 [Programme]. 

If the Contractor suffers delay as a result of a failure by the Employer to give any such 
right or possession within such time, the Contractor shall give notice to the Engineer 
and shall be entitled to: 

(a) an extension of time for any such delay, if completion is or will be delayed, 
under Sub-Clause 8.4 [Extension of Time for Completion], and 

(b) new rates in terms of clause 12.3.1 (c) . 

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 
3.5 [Determinations] to agree or determine these matters. 

However, if and to the extent that the Employer’s failure was caused by any error or 
delay by the Contractor, including an error in, or delay in the submission of, any of the 
Contractor’s Documents, the Contractor shall not be entitled to such extension of time  
or new rates. 

 

2 The Employer 

2.2 Permits, Licenses or Approvals 

The Employer shall (where he is in a position to do so) provide reasonable assistance 
to the Contractor at the request of the Contractor: 

(a) by obtaining copies of the Laws of the Country which are relevant to the Contract 
but are not readily available, and 

(b) for the Contractor’s applications for any permits, licences or approvals required 
by the Laws of the Country: 

(i) which the Contractor is required to obtain under Sub-Clause 1.13 
[Compliance with Laws], 

(ii) for the delivery of Goods, including clearance through customs, and 

(iii) for the export of Contractor’s Equipment when it is removed from the Site. 
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2.3 Employer’s Personnel 

The Employer shall be responsible for ensuring that the Employer’s Personnel and 
the Employer’s other contractors on the Site: 
 

(a) co-operate with the Contractor’s efforts under Sub-Clause 4.6 [Co-operation], 
and 

(b) take actions similar to those which the Contractor is required to take under sub-
paragraphs (a), (b) and (c) of Sub-Clause 4.8 [Safety Procedures] and under 
Sub-Clause 4.18 [Protection of the Environment]. 

 

2.4 Employer’s Financial Arrangements 

The Employer has sourced the funds to finance the project 

 

2.5 Employer’s Claims 

If the Employer considers himself to be entitled to any payment under any Clause of 
these Conditions or otherwise in connection with the Contract, and/or to any extension 
of the Defects Notification Period, the Employer or the Engineer shall give notice and 
particulars to the Contractor. However, notice is not required for payments due under 
Sub-Clause 4.19 [Electricity, Water and Gas], under Sub-Clause 4.20 [Employer’s 
Equipment and Free-Issue Material], or for other services requested by the 
Contractor. 

The notice shall be given as soon as practicable after the Employer became aware, 
or should have become aware, of the event or circumstances giving rise to the claim. 
A notice relating to any extension of the Defects Notification Period shall be given 
before the expiry of such period. 

The particulars shall specify the Clause or other basis of the claim, and shall include 
substantiation of the amount and/or extension to which the Employer considers 
himself to be entitled in connection with the Contract. The Engineer shall then proceed 
in accordance with Sub-Clause 3.5 [Determinations] to agree or determine  (i) the 
amount (if any) which the Employer is entitled to be paid by the Contractor, and/or (ii) 
the extension (if any) of the Defects Notification Period in accordance with Sub-Clause 
11.3 [Extension of Defects Notification Period]. 

This amount may be included as a deduction in the Contract Price and Payment 
Certificates. The Employer shall only be entitled to set off against or make any 
deduction from an amount certified in a Payment Certificate, or to otherwise claim 
against the Contractor, in accordance with this Sub-Clause. 
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3.1 Engineer’s Duties and Authority 

The Employer shall appoint the Engineer who shall carry out the duties assigned to 
him in the Contract. The Engineer’s staff shall include suitably qualified engineers and 
other professionals who are competent to carry out these duties. 

The Engineer shall have no authority to amend the Contract. 

The Engineer may exercise the authority attributable to the Engineer as specified in 
or necessarily to be implied from the Contract. 

However, the Engineer shall obtain the specific approval of the Employer before 
taking action under the-following Sub-Clauses of these Conditions:  

(a) Sub-Clause 4.12-Unforeseeable Physical Conditions: Agreeing or determining 
an extension of time and/or additional cost.  

(b) Sub-Clause 8.4-Extension of Time for Completion: Agreeing or determining 
extension of time. 

(c) Sub-Clause 11.9-Performance Certificate: Issue of Performance Certificate. 

(d) Sub-Clause 13.1-Instructing a Variation: Except, 

i) in an emergency situation as determined by the Engineer and as 
amplified in sub-paras (h) and (i)  below, or  

ii) for other situations, if the variation in quantity of any item does not exceed 
25% of the stipulated quantity in the agreement, the variation in quantity 
in such item does not result in increase in excess of 0.1% of contract 
price and variation in quantity in such item does not result in cumulative 
variation in contract price in excess of 2%. 

(e)  Sub-Clause 13.3-Variation Procedure: Approving a proposal for Variation 
submitted by the Contractor in accordance with Sub Clause 13.1 or 13.2.  

(f) Sub-Clause 13.4-Payment in applicable Currencies:  Specifying the amount 
payable in each of the applicable currencies for a Variation.  

(g) Clause 20.1: Contractor Claims for extension of time and/or additional payment. 

(h) Notwithstanding the obligation, as set out above, to obtain approval, if, in the 
opinion of the Engineer, an emergency occurs affecting the safety of life or of the 
Works or of adjoining property, he may, without relieving the Contractor of any 
of his duties and responsibility under the Contract, instruct the Contractor to 
execute all such work or to do all such things as may, in the opinion of the 
Engineer, be necessary to abate or reduce the risk. The Contractor shall 
forthwith comply, despite the absence of approval of the Employer, with any such 
instruction of the Engineer. The Engineer shall determine an addition to the 
Contract Price, in respect of such instruction, in accordance with Clause 13 and 
shall notify the Contractor accordingly, with a copy to the Employer. 

3 The Engineer 

(i) In case the emergency mentioned in above Sub-paras occurs on account of 
failure of Contractor, by way of not adhering to the approved scheme of work or 
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not taking adequate safety precautions or by any other reason attributable to the 
contractor, then  
no additional amounts shall be paid to the Contractor for attending to such 
emergencies and the Contractor shall be liable for Employer’s claims. 

(j) Sub-clause 4.4 regarding deployment of Sub-Contractors. 

 

3.2 Delegation by the Engineer 

The Engineer may from time to time assign duties and delegate authority to assistants, 
and may also revoke such assignment or delegation. These assistants may include a 
resident engineer, and/or independent inspectors appointed to inspect and/or test 
items of Plant and/or Materials. The assignment, delegation or revocation shall be in 
writing and shall not take effect until copies have been received by both Parties. 

However, unless otherwise agreed by both Parties, the Engineer shall not delegate 
the authority to determine any matter in accordance with Sub-Clause 3.5 
[Determinations]. 

Assistants shall be suitably qualified persons, who are competent to carry out these 
duties and exercise this authority, and who are fluent in the language for 
communications defined in Sub-Clause 1.4 [Law and Language]. 

Each assistant, to whom duties have been assigned or authority has been delegated, 
shall only be authorised to issue instructions to the Contractor to the extent defined 
by the delegation. Any approval, check, certificate, consent, examination, inspection, 
instruction, notice, proposal, request, test, or similar act by an assistant, in 
accordance with the delegation, shall have the same effect as though the act had 
been an act of the Engineer. However: 

(a) any failure to disapprove any work, Plant or Materials shall not constitute 
approval, and shall therefore not prejudice the right of the Engineer to reject the 
work, Plant or Materials;  

(b) if the Contractor questions any determination or instruction of an assistant, the 
Contractor may refer the matter to the Engineer, who shall promptly confirm, 
reverse or vary the determination or instruction. 

 

3.3   Instructions of the Engineer 

The Engineer may issue to the Contractor (at any time) instructions and additional or 
modified Drawings which may be necessary for the execution of the Works and the 
remedying of any defects, all in accordance with the Contract. The Contractor shall 
only take instructions from the Engineer, or from an assistant to whom the appropriate 
authority has been delegated under this Clause. If an instruction constitutes a 
Variation, Clause 13 [Variations and Adjustments] shall apply. 

The Contractor shall comply with the instructions given by the Engineer or delegated 
assistant, on any matter related to the Contract. Whenever practicable, their 
instructions shall be given in writing. If the Engineer or a delegated assistant, 

(a) gives an oral instruction and 
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(b) receives a written confirmation of the instruction, from (or on behalf of) the 
Contractor, within two working days after giving the instruction, and 

(c) does not reply by issuing a written rejection and/or instruction within two working 
days after receiving the confirmation, 

(d) then the confirmation shall constitute the written instruction of the Engineer or 
delegated assistant (as the case may be). 

 

3.4   Replacement of the Engineer 

Notwithstanding Sub-Clause 3.1, if the Employer intends to replace the Engineer, the 
Employer shall, not less than 21 days before the intended date of replacement, give 
notice to the Contractor of the name, address and relevant experience of the 
replacement Engineer.  

 

3.5   Determinations 

Whenever these Conditions provide that the Engineer shall proceed in accordance 
with this Sub-Clause 3.5 to agree or determine any matter, the Engineer shall consult 
with each Party in an endeavour to reach agreement. If agreement is not achieved, 
the Engineer shall make a fair determination in accordance with the Contract, taking 
due regard of all relevant circumstances. 

The Engineer shall give notice to both Parties of each agreement or determination, 
with supporting particulars. Each Party shall give effect to each agreement or 
determination unless and until revised under Clause 20 [Claims, Disputes and 
Arbitration]. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 
 
 
 
 
 
 



 K RIDE: Structural Design and associated works – BSRP  (SINGLE  PACKAGE) 

 

 

 

Section 6  –General Conditions of Contract (GCC)                                                                                        120          

 
 
 
4.1 Contractor’s General Obligations 
 
The Contractor shall design (to the extent specified in the Contract), execute and 
complete the Works in accordance with the Contract and with the Engineer’s 
instructions, and shall remedy any defects in the Works.  
 
The Contractor shall provide the Plant and Contractor’s Documents specified in the 
Contract, and all Contractor’s Personnel, Goods, consumables and other things and 
services, whether of a temporary or permanent nature, required in and for this design, 
execution, completion and remedying of defects. 
 
All equipment, and material, to be incorporated in or required for the Works shall be 
procured from approved sources as stipulated in the Contract. 
 
The Contractor shall be responsible for the adequacy, stability and safety of all Site 
operations and of all methods of construction. Except to the extent specified in the 
Contract, the Contractor (i) shall be responsible for all Contractor’s Documents, 
Temporary Works, and such design of each item of Plant and Materials as is required 
for the item to be in accordance with the Contract, and (ii) shall not otherwise be 
responsible for the design or specification of the Permanent Works. 
 
The Contractor shall, whenever required by the Engineer, submit details of the 
arrangements and methods which the Contractor proposes to adopt for the execution 
of the Works. No significant alteration to these arrangements and methods shall be 
made without this having previously been notified to the Engineer. 
 
On completion of the works, the contractor shall arrange to furnish to the Employer 
two (2) bound sets of all “As Built” drawings for every component of the Works at his 
own cost, all such copies being on Polyester film of quality to be approved by the 
Engineer or his Representative.  The Taking – over Certificate of the Works, as per 
the provisions of Clause 10.1 herein, shall not be issued by the Engineer in the event 
of the Contractor’s failure to furnish the aforesaid “As Built” drawings for the entire 
works.  
 
If the Contract specifies that the Contractor shall design any part of the Permanent 
Works, then unless otherwise stated in the Special Conditions of Contract: 
 
(a) the Contractor shall submit to the Engineer the Contractor’s Documents for this 

part in accordance with the procedures specified in the Contract;  
 

(b) these Contractor’s Documents shall be in accordance with the Specification and 
Drawings, shall be written in the language for communications defined in Sub-
Clause 1.4 [Law and Language], and shall include additional information 
required by the Engineer to add to the Drawings for co-ordination of each Party’s 
designs; 

 

4 The Contractor 
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(c) the Contractor shall be responsible for this part and it shall, when the Works are 
completed, be fit for such purposes for which the part is intended as are specified 
in the Contract; and  

 
(d) prior to the commencement of the Tests on Completion, the Contractor shall 

submit to the Engineer the “as-built” documents and operation and maintenance 
manuals in accordance with the Specification and in sufficient detail for the 
Employer to operate, maintain, dismantle, reassemble, adjust and repair this part 
of the Works. Such part shall not be considered to be completed for the purposes 
of taking-over under Sub-Clause 10.1 [Taking Over of the Works and Sections] 
until these documents and manuals have been submitted to the Engineer. 

 
 
4.2 Performance Security 

The Contractor shall obtain (at his cost) a Performance Security and an additional 
Performance Security, if any in terms of ITB 35.5, for proper performance of the 
contract, for the amount, currencies and validity period for Performance Security 
stated in the Contract Data. If an amount is not stated in the Contract Data, this Sub-
Clause shall not apply. 

The Contractor shall deliver the Performance Security and additional Performance 
Security, if any, to the Employer within 28 days after receiving the Letter of 
Acceptance, and shall send a copy to the Engineer. The Performance 
Security/additional Performance Security shall be issued by an entity and from within 
a country (or other jurisdiction) approved by the Employer, and shall be in the form as 
given in Section 8 (Contract Forms) or in another form specifically approved by the 
Employer.   

The Performance Security/additional Performance Security shall be, at the 
Contractor’s option, in any of the following forms:  

(i) An unconditional Bank guarantee in the prescribed format 

(ii) A Pay Order / Demand Draft drawn on a Scheduled / Nationalized Bank in 
India in favour of “Rail Infrastructure Development Company (Karnataka) Ltd” 
payable at Bangalore 

(iii) FDR in favour of “Rail Infrastructure Development Company (Karnataka) Ltd.” 
(free from any encumbrance).  

(iv) A deposit of cash or online bank transfer to K RIDE account  

 

The bank guarantee shall be from a bank having minimum net-worth of over INR 500 
million from the specified banks as under: 

 

(i) a Schedule Bank in India, or  

(ii) a Foreign Bank having their operations in India, or  

(iii) a Foreign Bank which does not have operations in India is required to 
provide a counter-guarantee by State Bank of India,  
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In case the contractor is a JV;”the Performance Security/additional Performance 
Security, if any in terms of ITB 35.5, shall be submitted by each JV Partner separately 
on behalf of the JV in favour of K RIDE in proportion of their respective percentage 
share specified in the JV Agreement. The additional Performance Security shall be 
submitted by the partner(s) responsible for execution of schedule(s) (as per JV 
agreement) against which additional Performance Security is required to be submitted 
in terms of ITB 35.5. However,  

 

Submission of Performance Guarantee Security by individual partners on behalf of 
the JV shall in no way dilute their Joint & Several responsibility. The Employer shall 
be entitled to recover the amount of Bank Guarantees individually and all the Partners 
jointly at its discretion.” 

 

The Contractor shall ensure that the Performance Security/additional Performance 
Security is valid and enforceable until the Contractor has executed and completed the 
Works and remedied defects, if any.  If the contractor does not complete the work for 
any reasons whatsoever, the terms of the Performance Security/ additional 
Performance Security specify its expiry date, and the Contractor has not become 
entitled to receive the Performance Certificate by the date 28 days prior to the expiry 
date, the Contractor shall be bound to extend the validity of the Performance 
Security/additional Performance Security until the Works have been completed and 
any defects have been remedied. 

 

The Guarantees shall be unconditional and irrevocable. The Employer shall return the 
Performance Security to the Contractor within 21 days after receiving a copy of the 
Performance Certificate or passing of the Final Payment Certificate whichever is later. 
However, on completion of specified section(s) and successful passage of defect 
liability period for such section(s) along with execution of any leftover works at the 
time of completion of such section(s), the contractor shall be entitled for release of 
90% of the proportionate Performance Security calculated as specified in Contract 
Data subject to the condition that Engineer certifies that no recoveries are pending in 
the contract. In case Engineer points out amount to be recovered then the contractor 
shall be entitled for release of 90% of the proportionate Performance Security 
calculated as specified in Contract Data minus the amount to be recovered.  

 

The Employer shall return additional Performance Security submitted in terms of ITB 
35.5 as per the following; 

(a) If the contractor submits an application stating that all the works against the 
particular schedule(s)/bill(s) for which additional Performance Security was 
submitted in terms of ITB 35.5 have been completed in all respect, then the 
Employer, on being satisfied with the claim of the contractor, shall return the 
full additional Performance Security against the particular schedule(s). 
Decision of the Employer regarding completion of works against a particular 
schedule/bill shall be final and binding on the contractor.  

(b) If the contractor submits an application stating that majority of the works 
(physical progress being not less than 90%) against the particular 
schedule(s)/bill(s) for which additional Performance Security was submitted in 
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terms of ITB 35.5 have been completed and execution of balance works is held 
up for reasons not attributable to the Contractor, then the Employer, on being 
satisfied with the claim of the contractor, shall return 75% of the amount of 
additional Performance Security against the particular schedule(s). The 
balance amount of additional Performance Security shall however be returned 
only after completion of the works against  the particular schedule(s)/bill(s) for 
which additional Performance Security was submitted in terms of ITB 35.5, in 
all respects to the satisfaction of the Employer. Decision of the Employer 
regarding completion of works against a particular schedule/bill shall be final 
and binding on the contractor.  

 
Without limitation to the provisions of the rest of this Sub-Clause, whenever the 
Engineer determines an addition or a reduction to the Contract Price as a result of a 
change in cost and/or legislation or as a result of a Variation amounting to more than 
25 percent of the portion of the Contract Price payable in a specific currency, the 
Contractor shall at the Engineer's request promptly submit Performance Guarantee 
@ 10% of the increased amount over the original contract price in a specific currency. 
On the other hand if the value of contract price decreases by more than 25% of the 
original contract price payable in a specific currency, Performance Guarantee @ 10% 
of the decrease in contract price from the original contract price in a specific currency 
shall be returned to the contractor, on his request.  

Wherever the contract is terminated under Clause 15.2, the Performance Guarantee 
shall be encashed by the Employer: 

i) in full including additional performance guarantee amount, if any, taken in terms of 
sub clause 35.5 of ITB and not due for release on the date of issue of termination 
letter in terms of this clause, in case of termination of the contract as a whole; Or  

ii) at the discretion of the Employer it may be encashed in part/parts proportionate to 
the Contract price of the bill/schedule to which the terminated part of work belongs 
i.e  P=(A x B)÷C where 

P=Proportionate Bank Guarantee Amount. 

A=Contract price of the particular bill/schedule to which the terminated part of 
work belongs. 

B=Performance Guarantee amount in terms of GCC sub clause 4.2. 

C=Total Contract price. 

Plus additional performance Guarantee amount, if any, taken in terms of sub clause 
35.5 of ITB and not due for release on the date of issue of termination letter in terms 
of this clause against this particular bill/schedule to which the terminated part of the 
work belongs, in case of termination in part/parts. 

 

The balance work should be got done separately, and independently by K RIDE 
without risk and cost of the original contractor. The original contractor shall be 
debarred from participating in the tender for executing the balance work.  If the failed 
contractor is a JV or a partnership firm, then every member/partner of such a firm 
would be debarred from participating in the tender for the balance work either in 
his/her individual capacity or as a partner of any other JV/partnership firm. 
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In case the contractor fails to perform the contract or any JV partner fails to perform 
its obligations under the JV agreement, which is a part of this agreement, the 
Employer may issue notice of such default to the said JV partner or the JV (depending 
upon reasons of default) and declare the said JV partner or the JV as Poor Performer. 
The issue of such notice shall automatically debar the JV partner or JV, as the case 
may be, from participating in any K RIDE tender from the date of issue of notice of 
default. The relevant performance security including additional performance security, 
if any, in terms of sub clauses 35.5   of ITB submitted by the Contractor or submitted 
on behalf of JV partner to the extent not due  for release at the time of contemplation 
of such action shall be encashed and forfeited either fully or in proportion of the 
percentage share of that partner in the JV agreement, as the case may be. 
 
 

4.3   Contractor’s Representative 

The Contractor shall appoint the Contractor’s Representative and shall give him all 
authority necessary, including financial powers, to act on the Contractor’s behalf 
under the Contract. 

Unless the Contractor’s Representative is named in the Contract, the Contractor shall, 
prior to the Commencement Date, submit to the Engineer for consent the name and 
particulars of the person the Contractor proposes to appoint as Contractor’s 
Representative. If consent is withheld or subsequently revoked, or if the appointed 
person fails to act as Contractor’s Representative, the Contractor shall similarly 
submit the name and particulars of another suitable person for such appointment. 

The Contractor shall not, without the prior consent of the Engineer, revoke the 
appointment of the Contractor’s Representative or appoint a replacement. 

The whole time of the Contractor’s Representative shall be given to directing the 
Contractor’s performance of the Contract. If the Contractor’s Representative is to be 
temporarily absent from the Site during the execution of the Works, a suitable 
replacement person shall be appointed, subject to the Engineer’s prior consent, and 
the Engineer shall be notified accordingly. 

The Contractor’s Representative shall, on behalf of the Contractor, receive 
instructions under Sub-Clause 3.3 [Instructions of the Engineer]. 

The Contractor’s Representative may delegate any powers, functions and authority 
to any competent person, and may at any time revoke the delegation. Any delegation 
or revocation shall not take effect until the Engineer has received prior notice signed 
by the Contractor’s Representative, naming the person and specifying the powers, 
functions and authority being delegated or revoked. 

The Contractor’s Representative shall be fluent in the language for communications 
defined in Sub-Clause 1.4 [Law and Language]. If the Contractor’s Representative’s 
delegates are not fluent in the said language, the Contractor shall make competent 
interpreters available during all working hours in a number deemed sufficient by the 
Engineer. 

The Contractor shall depute his Representative to attend all the review meetings 
notified by the Engineer.  
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4.4   Sub-contractors 

The Contractor shall not subcontract the whole of the Works. The Contractor shall be 
responsible for the acts or defaults of any Subcontractor, his agents or employees, as 
if they were the acts or defaults of the Contractor.  

Unless otherwise stated in the Special Conditions of Contract: 

(a) the Contractor shall not be required to obtain consent to suppliers solely of 
Materials, or to a subcontract for which the Subcontractor is named in the 
Contract or as specifically provided in the Contract data or value of any sub-
contract for Works, or the aggregate value of such sub-contracts with any 
Subcontractor, does not exceed 5% (five per cent) of the Contract Price 
provided that such works are not for the key activities in terms of clause 2.6 
of section 3 (Evaluation and Qualification Criteria) which are to be executed 
by specialist subcontractor(s); 

(b) the prior consent of the Engineer shall be obtained to other proposed 
Subcontractors and/or suppliers. While submitting his proposal in this 
regard, the Contractor shall ensure that; 

(i) total value of Works requiring such consent for subcontracting  shall not 
be more than 70% (seventy per cent) of the Contract Price; 

(ii) the proposed subcontractor must have executed woks of 40% of value of 
the proposed subcontract through a single contract during last seven 
years; and 

(iii) No banning/blacklisting/declaration as poor performer by K RIDE is in 
force on the proposed subcontractor (on the date of grant of consent by 
the Engineer); 

(iv) No contract of the proposed subcontractor has been terminated by K 
RIDE during the last two years (to be reckoned from the date of grant of 
consent by the Engineer);  

(v) the Contractor shall submit the proposal for subcontracting with the 
name, particulars and the relevant experience of the proposed 
subcontractor; 

(c) the Contractor shall give the Engineer not less than 28 days’ notice of the 
intended date of the commencement of each Subcontractor’s work, and of 
the commencement of such work on the Site;  

(d) each subcontract shall include provisions which would entitle the Employer 
to require the subcontract to be assigned to the Employer under Sub-Clause 
4.5 [Assignment of Benefit of Subcontract] (if or when applicable) or in the 
event of termination under Sub-Clause 15.2 [Termination by Employer]; and 

(e) On getting consent from the Engineer, the Contractor shall provide to the 
Engineer copy of the agreement entered with such subcontractor.  

The Contractor shall ensure that the requirements imposed on the Contractor by Sub-
Clause 1.12 [Confidential Details] apply equally to each Subcontractor. 

Where practicable, the Contractor shall give fair and reasonable opportunity for 
contractors from the Country to be appointed as Subcontractors. 
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The Contractor shall endeavour to resolve all matters and payments amicably and 
speedily with the sub-contractors.  

The Contractor shall indemnify and hold the Employer harmless against and from any 
claim of subcontractors or suppliers of the materials. 

The Contractor shall release payment to the Sub-contractors/Suppliers promptly and 
shall endeavour to resolve all issues amicably and speedily with the Sub-
contractors/Suppliers, so that the execution of work is not affected in any manner 
whatsoever. 

In case a Sub-contractor/Supplier represents to the Engineer in writing  with 
supporting documents, stating that he has not received payment due as per the 
agreement/work or purchase order for the works executed by such Sub-contractor or 
supplies made by such Supplier,  which have been covered in previous Payment 
Certificates and the Engineer finds such representation having merit, the Engineer, 
before issuing next Payment Certificate, may forward a copy of the representation to 
the Contractor requesting the Contractor to supply reasonable evidence that the 
amount  stated to be outstanding by the Sub-contractor/Supplier for the works 
executed or supplies made, which have been covered in previous Payment 
Certificates has been paid and if not, why the same is not payable. The Engineer may 
recommend to make payment to the Sub-contractor/Supplier unless the Contractor 
submits reasonable evidence to the Engineer: 
 

(i) that the amount claimed has been paid, or 

(ii) satisfying the Engineer in writing that the Contractor is entitled to 
withhold or that the amount is not payable. 

On the recommendation of the Engineer, the Employer may (at his sole discretion) 
directly pay to the Sub-contractor/Supplier the amount due for and on behalf of the 
Contractor, part or all of such amounts previously certified (less applicable 
deductions) as are found due to the Sub-contractor/Supplier by the Engineer. The 
Employer shall adjust the amount paid directly to the Sub-contractor/Supplier from 
any amount due by it to the Contractor. The Contractor shall repay the amount, in 
case no amount is found due by the Employer to the Contractor. 

That the payment by Employer, on behalf of the Contractor to its Sub-
contractor/Supplier, shall not alter any terms of agreement between the Employer and 
the Contractor and nor the same shall result in any privity of contract between the 
Employer and the Sub-contractor/Supplier. 

 

4.5 Assignment of Benefit of Subcontract 

If a Subcontractor’s obligations extend beyond the expiry date of the relevant Defects 
Notification Period and the Engineer, prior to this date, instructs the Contractor to 
assign the benefit of such obligations to the Employer, then the Contractor shall do 
so. Unless otherwise stated in the assignment, the Contractor shall have no liability 
to the Employer for the work carried out by the Subcontractor after the assignment 
takes effect. 

 

 



 K RIDE: Structural Design and associated works – BSRP  (SINGLE  PACKAGE) 

 

 

 

Section 6  –General Conditions of Contract (GCC)                                                                                        127          

4.6 Co-operation 

The Contractor shall, as specified in the Contract or as instructed by the Engineer, 
allow appropriate opportunities for carrying out work to: 

(a) the Employer’s Personnel, 

(b) any other contractors employed by the Employer, and 

(c) the personnel of any legally constituted public authorities, 

who may be employed in the execution on or near the Site of any work not included 
in the Contract. 

Any such instruction shall constitute a Variation if and to the extent that it causes the 
Contractor to incur Unforeseeable Cost. Services for these personnel and other 
contractors may include the use of Contractor’s Equipment, Temporary Works or 
access arrangements which are the responsibility of the Contractor. 

If, under the Contract, the Employer is required to give to the Contractor possession 
of any foundation, structure, plant or means of access in accordance with Contractor’s 
Documents, the Contractor shall submit such documents to the Engineer in the time 
and manner stated in the Specification. 

 
 

4.7 Setting Out 

The Contractor shall set out the Works in relation to original points, lines and levels 
of reference specified in the Contract or notified by the Engineer. The Contractor shall 
be responsible for the correct positioning of all parts of the Works, and shall rectify 
any error in the positions, levels, dimensions or alignment of the works, notifying the 
Engineer within 28 days of the date of commencement     

In the event of such discrepancy arising during the course of the work, for which 
Employer’s documents are handed over after the date of commencement, the 
contractor shall seek clarifications within 14 days of receipt of such documents 

The Employer shall be responsible for any errors in these specified or notified items 
of reference, but the Contractor shall use reasonable efforts to verify their accuracy 
before they are used.  

Contractor shall promptly notify the Employer and the Engineer of any error, omission, 
fault, or any other defect in the design, drawing or specifications for the works, which 
he discovers when reviewing the Contract Documents, and in the process of 
execution of the Works. The contractor shall be responsible to ensure correlation in 
various drawings and bill of quantities, before commencement and execution of work. 
In case of any discrepancy the contractor shall bring it to notice of the Engineer for 
clarification within 28 days of the issue of Letter of Acceptance. In the event of such 
discrepancy arising during the course of the work, for which drawings are given after 
the date of issue of Letter of Acceptance, the contractor shall seek clarifications within 
14 days of receipt of such drawings.  

 

 



 K RIDE: Structural Design and associated works – BSRP  (SINGLE  PACKAGE) 

 

 

 

Section 6  –General Conditions of Contract (GCC)                                                                                        128          

4.8 Safety Procedures 

The Contractor shall follow the provisions laid down in (Special Conditions of 
Contract), Chapter 1. (Safety and Security) of Section 5 (Works/Employers 
Requirements) and shall: 

(a) comply with all applicable safety regulations, 

(b) take care for the safety of all persons entitled to be on the Site,  

(c) use reasonable efforts to keep the Site and Works clear of unnecessary 
obstruction so as to avoid danger to these persons, 

(d) provide fencing, lighting, guarding and watching of the Works until completion 
and taking over under Clause 10 [Employer’s Taking Over], and 

(e) provide any Temporary Works (including roadways, footways, guards and 
fences) which may be necessary, because of the execution of the Works, for the 
use and protection of the public and of owners and occupiers of adjacent land. 

Additional Safety Precautions  

(1) The Contractor shall comply with all the precautions as required for the safety 
of the workmen by the I.L.O Convention No.62 as far as they are applicable 
to the Contract. The Contractor shall provide all necessary safety appliances; 
such as safety goggles, helmets, masks, etc to the workmen and the staff.  

 
(2) Suitable scaffolds shall be provided for workmen for all work that cannot safely 

be done from the ground, or from solid construction except for such short 
period work as can be done safely from ladders.  When a ladder is used, an 
extra labourer shall be engaged for holding the ladder and if the ladder is used 
for carrying materials as well, suitable foot-holds and hand-holds shall be 
provided on the ladder, which shall be given an inclination not steeper than 1/4 
to 1 (1/4  horizontal in 1 vertical) 

  
(3) Scaffolding or staging more than 3.25 metres above the ground or floor, swung 

or suspended from an overhead support or erected with stationary support, 
shall have a guard rail properly attached, bolted, braced and otherwise secured 
at least 1 metre high above the floor or platform of such scaffolding or staging 
and extending along the entire length of the outside and ends thereof with only 
such openings as maybe necessary for the delivery of materials.  Such 
scaffolding or staging shall be so fastened as to prevent it from swaying in from 
the support or structure.  

 
(4) Working platforms, gangways and stairways shall be so constructed that they 

do not sag unduly or unequally, and if the height of any platform or gangway 
or stairway is more than 3.25 metres above ground level or floor level, it shall 
have closely spaced boards, have adequate width and be suitably provided 
with guard rails as described in (3) above.  

 
(5) Every opening in the floor of a structure or in a working platform shall be 

provided with suitable means to prevent fall of persons or materials by 
providing suitable fencing or railing with a minimum height of one metre. 
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(6) Safe means of access and egress shall be provided to all working platforms 
and other working places.  Every ladder shall be securely fixed.  No portable 
single ladder shall be over 9 metres in length. The width between side rails in 
a rung ladder shall in no case be less than 30 cm for ladders up to and including 
3 metres in length.  For longer ladders the width shall be increased at least 6 
mm for each additional 30 cm of length. Spacing of steps shall be uniform and 
shall not exceed 30 cm. 

 
(7) Adequate precautions shall be taken to prevent danger from electrical 

equipment. Adequate safety measures shall be taken when any work is 
undertaken near any live highly charged electric wire. Necessary shutdown 
may be arranged, where and whenever essential. All rules in force in this 
connection shall be fully complied with. The Contractor shall ensure all 
precautions to prevent any accidents due to electrocution or otherwise. 

 
(8)  No materials on any of the sites shall be so stacked or placed as to cause 

danger or inconvenience to any person or the public.  The Contractor shall 
provide all  necessary  fencing and lights to protect the public from accidents 
and shall be bound   to bear the expenses of defending every suit, action or 
other proceedings at law that  may be brought by any person for injury 
sustained owing to neglect of the above precautions and to pay any damages 
and costs which may be awarded in any such suit, action or proceedings to 
any such person or which may with the consent of the Contractor be paid to 
compromise any claim by any such person.   

 
(9) Excavation and Trenching : All trenches, 1.5 metres or more in depth, shall at 

all times be supplied with at least one ladder for each 20 metres in length or 
fraction thereof, Ladders shall be extended from  the bottom of the trench to at 
least   1 metre above the surface of the ground.  The sides of a trench, which 
is 1.5 metres or more in depth shall be stepped back to  provide a suitable 
slope, or be securely held by timber bracing so as to avoid the danger of side 
collapse.  Excavated material shall not be placed within 1.5 metres of the edge 
of any trench or half the depth of the trench, whichever is more. Excavation 
shall be made from the top to the bottom. Under no circumstances shall 
undermining or undercutting be done. 

 
(10) Demolition : Before any demolition work  is commenced and also during the 

process of the work :     
 

(a) All roads and open areas adjacent to the work site shall either be closed 
or suitably protected. 

 
(b) No electric cable or apparatus, which is liable to be a source of danger 

other than a cable or apparatus used by  operators, shall  remain 
electrically charged:  

 
(c) All practical steps shall be taken to prevent danger to persons employed 

by the Employer, from risk of fire or explosion, or flooding.  No floor, roof 
or other part of a building shall be so overloaded with debris or materials 
as to render it unsafe.  
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(11) All necessary personal safety equipment as considered adequate by the   

Engineer shall be available for use of persons employed on the site and 
maintained in a condition suitable for immediate use; and the Contractor shall 
take adequate steps to ensure proper use of such equipment by those 
concerned.  

 
(a) Workers employed on mixing asphaltic materials, cement, lime mortars, 

concrete etc. shall be provided with protective footwear and protective 
goggles.  

 
(b) Those engaged in handling any material, which is injurious to the eyes, 

shall be provided with protective goggles.  
 
(c) Those engaged in welding works shall be provided with welder’s 

protective eye-shield. 
 

(d)    Stone breakers shall be provided with protective goggles and protective 
clothing and seated at sufficiently safe intervals.  

 
(e) When workers are employed in sewers and manhole, which are in use, 

the contractor shall ensure that manhole covers are open and manholes 
are ventilated at least for an hour before workers are allowed to go into 
them.  Manholes so open shall be cordoned off with suitable railing and 
provide warning signals or boards to prevent accidents to the public.  

 
(12) The Contractor shall not employ men below the age of 18 years and women, 

on the work of painting with products containing lead in any form. Whenever 
men above the age of 18 years are employed on the work of lead painting, the 
following precautions shall be taken: 

  
(a) No paint containing lead or lead products shall be used except in the 

form of paste or ready made paint. 
 

(b) Suitable face masks shall be supplied for use by workers when paint is 
applied in the form of spray or a surface having lead paint dry rubbed 
and scrapped. 

 
(c) Overalls shall be supplied by the Contractor to workmen and adequate 

facilities shall be provided to enable workers to wash during and at the  
close of any day’s work.      

 
13) When work is performed near any place where there is risk of drowning all 

necessary equipment shall be provided and kept ready for use and all 
necessary steps taken for prompt first aid treatment of all injuries likely to be 
sustained during the course of the work. 

 
(14) Use of hoisting machines and tackle including their attachments, anchorage 

and supports shall conform to the following:  
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(a)  (i)  These shall be of good mechanical construction, sound material and 
adequate strength and free from patent defects and shall be kept  in 
good working order, be regularly inspected and properly maintained.  

 
(ii) Every rope used in hoisting or lowering materials or as a means of 

suspension shall be of durable quality and adequate strength, and free 
from defects 

 
(b)   Every crane driver or hoisting appliance operator shall be properly 

qualified and no person under the age of 21 shall be in charge of any 
hoisting machine including scaffold equipment. Only trained men over 
the age of 21 shall be permitted to give signals to such plant and 
appliance operators.  

 
(c)   For every hoisting machine and every chain hook, shackle, swivel and 

pulley block used in hoisting, lowering or as means of suspension, safe 
working load shall be ascertained by adequate means. Every hoisting 
machine and all gear referred to above shall be plainly marked with safe 
working load.  In case of a hoisting machine or a variable safe working 
load, each safe working load and conditions under which it is applicable 
shall be clearly indicated.  No part of any machine or any gear referred 
to in the paragraph above shall be loaded beyond safe working load 
except for the purpose of testing. 

 
  (d)    In case of the Employer’s machine, safe working load shall be notified      

by the Engineer or his Representative. As regards Contractor’s 
machines, the Contractor shall notify safe working load of each machine 
to the Engineer or his Representative, whenever he brings it to the site of 
work and get it verified by him. 

  
(15)   Motors, gearing, transmission, electric wiring and other dangerous parts of 

hoisting appliances shall be provided with efficient safeguards; hoisting 
appliances shall be provided with such means as will reduce the risk of 
accident during descent of load to the minimum.  Adequate precautions shall 
be taken to reduce to the minimum risk of any part of a suspended load 
becoming accidentally displaced. When workers are employed on electrical 
installations, which are already energised, insulating mats, working apparel 
such as gloves, sleeves and boots, as may be necessary, shall be provided.  
Workers shall not wear any rings, watches and carry keys or other materials 
which are good conductor of electricity. 

(16)    All scaffolds, ladders and other safety devices mentioned or described herein 
shall be maintained in a safe condition and no scaffold, ladder or equipment 
shall be altered or removed while it is in use. Adequate washing facilities shall 
be provided at or near places of work. 

 

(17) These safety provisions shall be brought to the notice of all concerned by 
displaying on a notice board at a prominent place at the work location. 
Persons responsible for ensuring compliance with the Safety Code shall be 
named therein by the Contractor. 
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(18) To ensure effective enforcement of the rules and regulations relating to safety 
precautions, arrangements made by the contractor shall be open to inspection 
by the Engineer or his Representative.  

 

(19) Notwithstanding anything contained in conditions (1) to (17) above, the 
Contractor shall at its own costs, remain liable to comply with the provisions 
of all acts, rules, regulations, and bylaws for the time being in force in India  
and applicable in this matter.  

 

(20) For work carried out in the vicinity of any wharf or quay, the Contractor shall 
abide by all the provisions of the Dock Workers (Safety, Health and Welfare) 
Scheme, 1961. 

 
(21) The Contractor shall at his own expense provide protective safety Equipment 

like gloves and footwear for all labour engaged on concrete mixing work and 
all other types of working involving the use of tar, cement, etc. to the 
satisfaction of the Engineer or his Representative, and on his failure to do so, 
the employer shall be entitled to provide the same and recover the cost from 
the Contractor.  

 
(22) The Contractor shall be responsible for observance, by the sub-contractors, of 

the foregoing provisions.  
 
(23) All construction labour at all time shall use personal protective equipment like, 

safety shoes, helmets and reflective jackets in all activities at site.                           
This shall be ensured without fail on each work site.  Failing to comply with this, 
provision shall attract penalty of Rs. 500/- per occasion per staff. 

 
 

4.8.1 

Notwithstanding with any other provision, the Contractor shall have to pay penalty for 
damage to Railway cable in terms of clause C 15 of the JPO as given in para 1.2 of 
Chapter 1. (Safety and Security) of Section 5 (Works/Employers Requirements) and 
shall also indemnify the Employer against any losses, damages to property or life in 
terms of para 1.11 and 1.12 of the chapter 1. (Safety and Security) of Section 5 
(Works/Employers Requirements). 

4.9 Quality Assurance 

The Contractor shall institute a quality assurance system to demonstrate compliance 
with the requirements of the Contract. The system shall be in accordance with the 
details stated in the Contract. The Engineer shall be entitled to audit any aspect of the 
system. 

Details of all procedures and compliance documents shall be submitted to the 
Engineer for information before each design and execution stage is commenced. 
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When any document of a technical nature is issued to the Engineer, evidence of the 
prior approval by the Contractor himself shall be apparent on the document itself. 

Compliance with the quality assurance system shall not relieve the Contractor of any 
of his duties, obligations or responsibilities under the Contract. 

 

4.10  Site Data 

The Employer shall have made available to the Contractor for his information, prior to 
the Base Date, all relevant data in the Employer’s possession on sub-surface and 
hydrological conditions at the Site, including environmental aspects. The Employer 
shall similarly make available to the Contractor all such data which come into the 
Employer’s possession after the Base Date. The Contractor shall be responsible for 
interpreting all such data. 

To the extent which was practicable (taking account of cost and time), the Contractor 
shall be deemed to have obtained all necessary information as to risks, contingencies 
and other circumstances which may influence or affect the Bid or Works. To the same 
extent, the Contractor shall be deemed to have inspected and examined the Site, its 
surroundings, the above data and other available information, and to have been 
satisfied before submitting the Bid as to all relevant matters, including (without 
limitation): 

(a) the form and nature of the Site, including sub-surface conditions,  

(b) the hydrological and climatic conditions, 

(c) the extent and nature of the work and Goods necessary for the execution and 
completion of the Works and the remedying of any defects, 

(d) the Laws, procedures and labour practices of the Country, and 

(e) the Contractor’s requirements for access, accommodation, facilities, personnel, 
power, transport, water and other services. 

(f) Data made available by the Employer in accordance with the preceding 
paragraph shall be deemed to include data listed elsewhere in the contract as 
open for inspection at the address stipulated in the Contract. 

 

4.11 Sufficiency of the Accepted Contract Amount 

The Contractor shall be deemed to: 

(a) have satisfied himself as to the correctness and sufficiency of the Accepted 
Contract Amount, and 

(b) have based the Accepted Contract Amount on the data, interpretations, 
necessary information, inspections, examinations and satisfaction as to all 
relevant matters referred to in Sub-Clause 4.10 [Site Data]. 

Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the 
Contractor’s obligations under the Contract (including those under Provisional Sums, 
if any) and all things necessary for the proper execution and completion of the Works 
and the remedying of any defects. 
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4.12   Unforeseeable Physical Conditions 

In this Sub-Clause, “physical conditions” means natural physical conditions and man-
made and other physical obstructions and pollutants, which the Contractor encounters 
at the Site when executing the Works, including sub-surface and hydrological 
conditions but excluding climatic conditions. 
 
If the Contractor encounters adverse physical conditions which he considers to have 
been Unforeseeable, the Contractor shall give notice to the Engineer as soon as 
practicable. 
 
This notice shall describe the physical conditions, so that they can be inspected by 
the Engineer, and shall set out the reasons why the Contractor considers them to be 
Unforeseeable. The Contractor shall continue executing the Works, using such proper 
and reasonable measures as are appropriate for the physical conditions, and shall 
comply with any instructions which the Engineer may give. If an instruction constitutes 
a Variation, Clause 13 [Variations and Adjustments] shall apply.  
 
If and to the extent that the Contractor encounters physical conditions which are 
Unforeseeable, gives such a notice, and suffers delay and/or incurs Cost due to these 
conditions, the Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor’s 
Claims] to: 

(a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 [Extension of Time for Completion], and 

(b) payment of any such Cost, which shall be included in the Contract Price. 

After receiving such notice and inspecting and/or investigating these physical 
conditions, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine (i) whether and (if so) to what extent these 
physical conditions were Unforeseeable, and (ii) the matters described in sub-
paragraphs (a) and (b) above related to this extent. 
 
However, before additional Cost is finally agreed or determined under sub-paragraph 
(ii), the Engineer may also review whether other physical conditions in similar parts of 
the Works (if any) were more favourable than could reasonably have been foreseen 
when the Contractor submitted the Bid. If and to the extent that these more favourable 
conditions were encountered, the Engineer may proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine the reductions in Cost which were 
due to these conditions, which may be included (as deductions) in the Contract Price 
and Payment Certificates. However, the net effect of all adjustments under sub-
paragraph (b) and all these reductions, for all the physical conditions encountered in 
similar parts of the Works, shall not result in a net reduction in the Contract Price. 
 
The Engineer may take account of any evidence of the physical conditions foreseen 
by the Contractor when submitting the Bid, which may be made available by the 
Contractor, but shall not be bound by any such evidence. 

4.13   Rights of Way and Facilities 

The Contractor shall bear all costs and charges for special and/or temporary rights-
of-way which he may require, including those for access to the Site. The Contractor 
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shall also obtain, at his risk and cost, any additional facilities outside the Site which 
he may require for the purposes of the Works. 

In case any operation connected with traffic necessitates diversion, obstruction or 
closure of any road, railway or any other right of way, the approval of the Engineer 
and the concerned authorities shall be obtained well in advance by the Contractor. 

Provided that if it is found necessary for the Contractor to move one or more loads of 
heavy constructional plants and equipment, materials or Pre-constructed units or 
parts of units of work over roads, highways, bridges on which such oversized and 
overweight items that are not normally to be moved, the contractor shall obtain prior 
permission from the concerned authorities. 

Payments for complying with the requirements, if any, for protection or strengthening 
of the roads, highways or bridges shall be made by the contractor and such expenses 
shall be deemed to be included in his quoted contract price. 

 

4.14   Avoidance of Interference 

The Contractor shall not interfere unnecessarily or improperly with: 

(a) the convenience of the public, or 

(b) the access to and use and occupation of all roads and footpaths, irrespective of 
whether they are public or in the possession of the Employer or of others or 

(c) Passenger amenities at stations and station platforms.  

The Contractor shall indemnify and hold the Employer harmless against and from all 
damages, losses and expenses (including legal fees and expenses) resulting from 
any such unnecessary or improper interference. 

 

4.15 Access Route 

The Contractor shall be deemed to have been satisfied as to the suitability and 
availability of access routes to the Site. The Contractor shall use reasonable efforts to 
prevent any road or bridge from being damaged by the Contractor’s traffic or by the 
Contractor’s Personnel. These efforts shall include the proper use of appropriate 
vehicles and routes. 

Except as otherwise stated in these Conditions: 

(a) the Contractor shall (as between the Parties) be responsible for any maintenance 
which may be required for his use of access routes; 

(b) the Contractor shall provide all necessary signs or directions along access 
routes, and shall obtain any permission which may be required from the relevant 
authorities for his use of routes, signs and directions; 

(c) the Employer shall not be responsible for any claims which may arise from the 
use or otherwise of any access route; 

(d) the Employer does not guarantee the suitability or availability of particular access 
routes; and 
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(e) Costs due to non-suitability or non-availability, for the use required by the 
Contractor, of access routes shall be borne by the Contractor. 

4.16 Transport of Goods 

Unless otherwise stated in the Special Conditions of Contract: 

(a) the Contractor shall give the Engineer not less than 21 days’ notice of the date 
on which any Plant or a major item of other Goods will be delivered to the Site; 

(b) the Contractor shall be responsible for packing, loading, transporting, receiving, 
unloading, storing and protecting all Goods and other things required for the 
Works; and 

(c) the Contractor shall indemnify and hold the Employer harmless against and from 
all damages, losses and expenses (including legal fees and expenses) resulting 
from the transport of Goods, and shall negotiate and pay all claims arising from 
their transport. 

 

4.17  Contractor’s Equipment 

The Contractor shall be responsible for all Contractors’ Equipment. When brought on 
to the Site, Contractor’s Equipment shall be deemed to be exclusively intended for 
the execution of the Works. The Contractor shall not remove from the Site any major 
items of Contractor’s Equipment without the consent of the Engineer. However, 
consent shall not be required for vehicles transporting Goods or Contractor’s 
Personnel off Site. 

In the event of Contractor imports any equipment the following shall apply”  

(a) Custom Clearance:  The Employer will assist the contractor, when required by 
furnishing letters of recommendation for obtaining expeditious clearance through 
customs of constructional plants, material and other things required for the works 
and then for re-export, if any.  The following publications, may be referred to by 
the contractor for guidance about custom regulations etc : 

(i) Import & export policy, together with amendments, if any, published by Govt. 
of India, Ministry of Commerce.. 

(j) Hand Book of Procedures, together with amendments, if any, Volume 1 and 
2 published by Ministry of Commerce. 

(iii)  Customs Tariff, together with amendments, if any    published by Central 
Customs. 

          The Contractor shall be responsible to follow the latest rules and regulations 
without any liability of the Employer. 

 
(c) Re-export of contractors equipment:  The contractor shall obtain all the 

relevant information regarding procedure for the import and subsequent re-
export of his equipment and materials from the Chief Controller of Imports and 
Exports, Bangalore, and shall inform himself and keep himself informed on the 
details of custom charges and draw-back regulations as applicable to the items 
of Constructional plant.  The contractor shall provide the necessary 
guarantee/bonds where these are required by the customs notwithstanding that 
import licenses may be granted in the name of Employer. 
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(c)   Notwithstanding the provisions mentioned above, Contractor’s Equipment, 

including essential spare parts therefore, imported by the Contractor for the sole 
purpose of executing the Contract shall be temporarily exempt from the 
payment of import duties and taxes upon initial importation, provided the 
Contractor shall post with the customs authorities at the port of entry an 
approved export bond or bank guarantee, valid until  the Time for Completion 
plus six months, in an amount equal to the full import duties and taxes which 
would be payable on the assessed imported value of such Contractor’s 
Equipment and spare parts, and callable in the event the Contractor’s 
Equipment is not exported from the Country on completion of the Contract.  A 
copy of the bond or bank guarantee endorsed by the custom authorities shall 
be provided by the Contractor to the Employer upon the importation of individual 
items of Contractor’s Equipment and spare parts.  Upon export of individual 
items of Contractor’s Equipment or spare parts, or upon the completion of the 
Contract, Contractor shall prepare for approval by the customs authority the 
authorities, an assessment of the residual value of the Contractor’s Equipment 
and spare parts to be exported based on the depreciation scale(s) and other 
criteria used by the customs authorities for such purposes under the provisions 
of the applicable Laws.  Import duties and taxes shall be due and payable to 
the customs authorities by the Contractor on (a) the difference between the 
initial imported value and the residual value of the contractor’s equipment and 
spare parts to be exported and (b) on the initial imported value that contractor’s 
equipment and spare parts remaining in the Country after completion of the 
Contract.  Upon payment of such dues within 28 days of being invoiced, the 
bond or bank guarantee shall be reduced or released accordingly; otherwise 
the security shall be called in the full amount remaining in the Country.   

 
(d) Conditions of hire of the contractor’s equipment: A certified copy of the 

agreement in respect of any item of Equipment held by contractor under any 
agreement for hire or hire purchase thereof, shall be supplied to the 
Engineer/Employer.” 
 

4.18    Protection of the Environment 

The Contractor shall take all reasonable steps to protect the environment (both on 
and off the Site) and to limit damage and nuisance to people and property resulting 
from pollution, noise and other results of his operations. 

The Contractor shall ensure that emissions, surface discharges and effluent from the 
Contractor’s activities shall not exceed the values stated in the Specification or 
prescribed by applicable Laws. 

 

4.19    Electricity, Water and Gas 

The Contractor shall, except as stated below, be responsible for the provision of all 
power, water and other services he may require. 

The Contractor shall be entitled to use for the purposes of the Works such supplies of 
electricity, water, gas and other services as may be available on the Site and of which 
details and prices are given in the Specification. The Contractor shall, at his risk and 
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cost, provide any apparatus necessary for his use of these services and for measuring 
the quantities consumed. 

The quantities consumed and the amounts due (at these prices) for such services 
shall be agreed or determined by the Engineer in accordance with Sub-Clause 2.5 
[Employer’s Claims] and Sub-Clause 3.5 [Determinations]. The Contractor shall pay 
these amounts to the Employer.   

 
4.20 Employer’s,    Equipment and Free-Issue Material 

The Employer shall make the Employer’s Equipment (if any) available for the use of the 
Contractor in the execution of the Works in accordance with the details, arrangements 
and prices stated in the Specification. Unless otherwise stated in the Specification: 

(a) the Employer shall be responsible for the Employer’s Equipment, except that 

(b) the Contractor shall be responsible for each item of Employer’s Equipment whilst 
any of the Contractor’s Personnel is operating it, driving it, directing it or in 
possession or control of it. 

The appropriate quantities and the amounts due (at such stated prices) for the use of 
Employer’s Equipment shall be agreed or determined by the Engineer in accordance 
with Sub-Clause 2.5 [Employer’s Claims] and Sub-Clause 3.5 [Determinations]. The 
Contractor shall pay these amounts to the Employer. 

The Employer shall supply, free of charge, the “free-issue materials” (if any) in 
accordance with the details stated in the Contract data. 

The Employer shall, at his risk and cost, provide these materials at the time and place 
specified in the Contract. The Contractor shall then visually inspect them, and shall 
promptly give notice to the Engineer of any shortage, defect or default in these 
materials. Unless otherwise agreed by both Parties, the Employer shall immediately 
rectify the notified shortage, defect or default. 

In case materials are handed over, in accordance with the procedure prescribed by 
the Engineer, after proper measurement and accounted for, the contractor shall be 
solely liable for any shortage, damage, defect or default in such material, and shall 
indemnify the Employer until the final accountal of materials is made by the Contractor 
on completion of the work. 

 

4.21 Progress Reports 

Unless otherwise stated in the Special Conditions of Contract, monthly progress 
reports shall be prepared by the Contractor and submitted to the Engineer in six 
copies. The first report shall cover the period up to the end of the first calendar month 
following the Commencement Date.  Reports shall be submitted monthly thereafter, 
each within 7 days after the last day of the period to which it relates. 

Reporting shall continue until the Contractor has completed all work which is known 
to be outstanding at the completion date stated in the Taking-Over Certificate for the 
Works. 

Each report shall include: 
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i. charts and detailed descriptions of progress, including each stage of design (if 
any), Contractor’s Documents, procurement, manufacture, delivery to Site, 
construction, erection and testing; and including these stages for work by each 
nominated Subcontractor (as defined in Clause 5 [Nominated Subcontractors]),  
photographs showing the status of manufacture and of progress on the Site; for 
the manufacture of each main item of Plant and Materials, the name of the 
manufacturer, manufacture location, percentage progress, and the actual or 
expected dates of: 

(i) commencement of manufacture, 

(ii) Contractor’s inspections, 

(iii) tests, and 

(iv) shipment and arrival at the Site; 

ii. the details described in Sub-Clause 6.10 [Records of Contractor’s Personnel and 
Equipment]; 

iii. copies of quality assurance documents, test results and certificates of Materials; 

iv. list of notices given under Sub-Clause 2.5 [Employer’s Claims] and notices given 
under Sub-Clause 20.1 [Contractor’s Claims]; 

v. safety statistics, including details of any hazardous incidents and activities 
relating to environmental aspects and public relations; and 

vi. comparisons of actual and planned progress of all activities, with details of any 
events or circumstances which may jeopardise the completion in accordance 
with the Contract, and the measures being (or to be) adopted to overcome 
delays. 

 

4.22  Security of the Site 

Unless otherwise stated in the Special Conditions of Contract: 

(a) the Contractor shall be responsible for keeping unauthorised persons off the Site, 
and 

(b) authorised persons shall be limited to the Contractor’s Personnel and the 
Employer’s Personnel; and to any other personnel notified to the Contractor, by 
the Employer or the Engineer, as authorised personnel of the Employer’s other 
contractors on the Site. 

 

4.23   Contractor’s Operations on Site 

The Contractor shall confine his operations to the Site, and to any additional areas 
which may be obtained by the Contractor and agreed by the Engineer as working 
areas. The Contractor shall take all necessary precautions to keep Contractor’s 
Equipment and Contractor’s Personnel within the Site and these additional areas, and 
to keep them off adjacent land. 

During the execution of the Works, the Contractor shall keep the Site free from all 
unnecessary obstruction, and shall store or dispose of any Contractor’s Equipment or 
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surplus materials. The Contractor shall clear away and remove from the Site any 
wreckage, rubbish and Temporary Works which are no longer required. 

Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and 
remove, from that part of the Site and Works to which the Taking-Over Certificate 
refers, all Contractor’s Equipment, surplus material, wreckage, rubbish and 
Temporary Works. The Contractor shall leave that part of the Site and the Works in a 
clean and safe condition. 

 However, the Contractor may retain on Site, during the Defects Notification Period, 
such Goods as are required for the Contractor to fulfill obligations under the Contract. 

 

4.24 Fossils 

All fossils, coins, articles of value or antiquity, and structures and other remains or 
items of geological or archaeological interest found on the Site shall be placed under 
the care and authority of the Employer. The Contractor shall take reasonable 
precautions to prevent Contractor’s Personnel or other persons from removing or 
damaging any of these findings. 

The Contractor shall, upon discovery of any such finding, promptly give notice to the 
Engineer, who shall issue instructions for dealing with it. If the Contractor suffers delay 
and/or incurs Cost from complying with the instructions, the Contractor shall give a 
further notice to the Engineer and shall be entitled subject to Sub-Clause 20.1 
[Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 [Extension of Time for Completion], and 

(b) payment of any such Cost, which shall be included in the Contract Price. 

After receiving this further notice, the Engineer shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine these matters. 
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5 Nominated Subcontractors 
 

 

5.1 Definition of nominated Subcontractor 

In the Contract, “nominated Subcontractor” means a Subcontractor: 

(a) who is stated in the Contract as being a nominated Subcontractor, or 

(b) whom the Engineer, under Clause 13 [Variations and Adjustments], instructs the 
Contractor to employ as a Subcontractor. 

 

5.2 Objection to Nomination 

The Contractor shall not be under any obligation to employ a nominated Subcontractor 
against whom the Contractor raises reasonable objection by notice to the Engineer 
as soon as practicable, with supporting particulars. An objection shall be deemed 
reasonable if it arises from (among other things) any of the following matters, unless 
the Employer agrees to indemnify the Contractor against and from the consequences 
of the matter: 

(a) there are reasons to believe that the Subcontractor does not have sufficient 
competence, resources or financial strength; 

(b) the subcontract does not specify that the nominated Subcontractor shall 
indemnify the Contractor against and from any negligence or misuse of Goods 
by the nominated Subcontractor, his agents and employees; or 

(c) the subcontract does not specify that, for the subcontracted work (including 
design, if any), the nominated Subcontractor shall: 

(i) undertake to the Contractor such obligations and liabilities as will enable 
the Contractor to discharge his obligations and liabilities under the Contract, 
and 

(ii) indemnify the Contractor against and from all obligations and liabilities 
arising under or in connection with the Contract and from the consequences 
of any failure by the Subcontractor to perform these obligations or to fulfil 
these liabilities. 

 

5.3 Payments to nominated Subcontractors 

The Contractor shall pay to the nominated Subcontractor the amounts which the 
Engineer certifies to be due in accordance with the subcontract. These amounts plus 
other charges shall be included in the Contract Price in accordance with sub-
paragraph (b) of Sub-Clause 13.5 [Provisional Sums], except as stated in Sub-Clause 
5.4 [Evidence of Payments]. 
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5.4 Evidence of Payments 

Before issuing a Payment Certificate which includes an amount payable to a 
nominated Subcontractor, the Engineer may request the Contractor to supply 
reasonable evidence that the nominated Subcontractor has received ( Within 7 days 
of receipt of previous payment by the contractor)  all amounts due in accordance with 
previous Payment Certificates, less applicable deductions for retention or otherwise. 
Unless the Contractor: 

(a) submits this reasonable evidence to the Engineer, or 

 

(i) satisfies the Engineer in writing that the Contractor is reasonably entitled to 
withhold or refuse to pay these amounts, and 

(ii) submits to the Engineer reasonable evidence that the nominated 
Subcontractor has been notified of the Contractor’s entitlement, 

then the Employer may (at his sole discretion) pay, direct to the nominated 
Subcontractor, part or all of such amounts previously certified (less applicable 
deductions) as are due to the nominated Subcontractor and for which the Contractor 
has failed to submit the evidence described in sub-paragraphs (a) or (b) above. The 
Contractor shall then repay, to the Employer, the amount which the nominated 
Subcontractor was directly paid by the Employer. 
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6.1 Engagement of Staff and Labour 

Except as otherwise stated in the Specification, the Contractor shall make 
arrangements for the engagement of all staff and labour, local or otherwise, and for 
their payment, housing, feeding and transport. 

The Contractor is encouraged, to the extent practicable and reasonable, to employ 
staff and labor with appropriate qualifications and experience from sources within the 
Country. 

 

6.2 Rates of Wages and Conditions of Labour 

The Contractor shall pay rates of wages, and observe conditions of labour, which are 
not lower than those established for the trade or industry where the work is carried 
out. If no established rates or conditions are applicable, the Contractor shall pay rates 
of wages and observe conditions which are not lower than the general level of wages 
and conditions observed locally by employers whose trade or industry is similar to that 
of the Contractor. 
 

If the Employer is obliged to provide amenities or arrange payment of wages to 
contract labour employed by the contractor either directly or  through sub contractor 
under the contract on account of failures on the part the contractor to provide the 
amenities  and / or arrange payment of wages to the contract labour as required of 
him under the provision of the said act / rules made there under, the 
Engineer/Employer shall be at liberty without prejudice to the rights of 
Engineer/Employer under Section 20(2) and 21(4) of the contract labour (Regulation 
and Abolition) Act 1970 to recover the whole or part of the expenditure so incurred 
on the wages so paid by the Engineer/Employer/Railway from the security deposit 
and/or from any sum or sums due  to the contractor whether under this contract or 
any other contract.  

 

6 Staff and Labour 

The Contractor shall inform the Contractor’s Personnel about their liability to pay 
personal income taxes in the Country in respect of such of their salaries, wages, 
allowances, and any benefits as are subject to taxes under the Laws of the Country 
for the time being in force, and the Contractor shall perform such duties in regard to 
such deductions thereof as may be imposed on him by such Laws.  

 

The Contractor shall keep the Employer indemnified in case any action is taken 
against the Employer by the competent authority on account of contravention of any 
of the provisions of any Act or rules made there-under, regulation or notifications 
including amendment.  If the Employer is caused to pay or reimburse, such amounts 
as may be necessary to cause or observe, or for non-observance of the provisions 
stipulated in the notifications/bye laws/Acts/Rules/ regulations including amendments, 
if any, on the part of the Contractor, the Engineer/Employer shall have the right to 
deduct any money due to the contractor including his amount of performance security.  
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The Employer/Engineer shall also have right to recover from the Contractor any sum 
required or estimated to be required for making good the loss or damage suffered by 
the Employer. 

The employees of the Contractor and the Sub-Contractor in no case shall be treated 
as the employees of the Employer at any point of time. 
 
The Contractor shall duly comply with the provisions of the Apprentices Act 1961 (III 
of 1961), the rules made there under and the orders that may be issued from time to 
time under the said Act and the said Rules and on his failure or neglect to do so he 
shall be subject to all liabilities provide by the said Act and said Rules. 
 

The Contractor and his Sub Contractors shall comply with all applicable Labour Laws, 
and should not employ Child Labour for construction and maintenance activities. The 
Contractor shall provide appropriate facilities for children in Construction Camp sites. 

The Contractors shall not differentiate wages between men and women for work of 
equal value.  

 

6.3 Persons in the Service of Employer 

The Contractor shall not recruit, or attempt to recruit, staff and labour from amongst 
persons in the service of the Employer or the Engineer. 

 

6.4 Labour Laws 

The Contractor shall comply with all the relevant labour Laws applicable to the 
Contractor’s Personnel, including Laws relating to their employment, health, 
safety, welfare, immigration, and emigration, and shall allow them all their legal 
rights. The contractor and his sub-contractors shall be responsible to ensure at his 
own cost, compliance to all laws, bye-laws, rules and regulations for the time being in 
force pertaining to the employment of local or imported labour and shall take all 
necessary precautions to ensure and preserve the health and safety of all staff 
employed directly or through sub-contractors or petty contractors on the works which 
shall include all the acts listed in Appendex – 1 but not limited to the same.  
 
 

The Contractor shall require his employees to obey all applicable Laws, including 
those concerning safety at work. 
 

During continuance of the Contract, the Contractor and his Sub-Contractors shall 
abide at all times by all existing labour enactments and rules made thereunder, 
regulations, notifications and bye laws of the State or Central government or local 
authority and any other labour laws (including rules), regulations, bye laws that may 
be passed or notification that may be issued under any labour law in future either by 
the State or the Central Government or the local authority.  Salient features of some 
of the major labour laws hat are applicable to construction industry are given in 
Appendix 1 to these Conditions of Contract.  
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6.5 Working Hours 

No work shall be carried out on the Site on locally recognised days of rest, or outside 
the normal working hours stated in the Contract Data, unless: 

(a) otherwise stated in the Contract, 

(b) the Engineer gives consent, or 

(c) the work is unavoidable, or necessary for the protection of life or property or for 
the safety of the Works, in which case the Contractor shall immediately advise 
the Engineer. 

 

6.6 Facilities for Staff and Labour 

Except as otherwise stated in the Specification, the Contractor shall provide and 
maintain all necessary accommodation and welfare facilities for the Contractor’s 
Personnel. The Contractor shall also provide facilities for the Employer’s Personnel 
as stated in the Specification. 

The Contractor shall not permit any of the Contractor’s Personnel to maintain any 
temporary or permanent living quarters within the structures forming part of the 
Permanent Works. 

 

6.7 Health and Safety 

The Contractor shall at all times take all reasonable precautions to maintain the health 
and safety of the Contractor’s Personnel. In collaboration with local health authorities, 
the Contractor shall ensure that medical staff, first aid facilities, sick bay and a 
standing arrangement for ambulance service are available at a phone call at all times 
at the Site and at any accommodation for Contractor’s and Employer’s Personnel, 
and that suitable arrangements are made for all necessary welfare and hygiene 
requirements and for the prevention of epidemics. 
 
In the event of any outbreak of illness of an epidemic nature, the Contractor shall 
comply with and carry out such regulations, orders and requirements as may be made 
by the Government or the local medical or sanitary authorities, for the purpose of 
dealing with and overcoming the same. The Contractor shall appoint an accident 
prevention officer at the Site, responsible for maintaining safety and protection against 
accidents. This person shall be qualified for this responsibility, and shall have the 
authority to issue instructions and take protective measures to prevent accidents. 
Throughout the execution of the Works, the Contractor shall provide whatever is 
required by this person to exercise this responsibility and authority. 
 
The Contractor shall send, to the Engineer, details of any accident as soon as 
practicable after its occurrence.  
 

HIV-AIDS Prevention.  The Contractor shall conduct an HIV-AIDS awareness 
programme via an approved service provider, and shall undertake such other 
measures as are specified in this Contract to reduce the risk of the transfer of the HIV 
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virus between and among the Contractor’s Personnel and the local community, to 
promote early diagnosis and to assist affected individuals. 
 
Epidemics 
In the event of any outbreak of illness of an epidemic nature, the Contractor shall 
comply with and carry out such regulations, orders and requirements as may be made 
by the Government or the local medical or sanitary authorities, for the purpose of 
dealing with and overcoming the same.  
Records of Safety and Health 

 The Contractor shall maintain such records and make such reports concerning safety, 
health and welfare of persons and damage to property as the Engineer may from 
time to time prescribe.  

Submission of Returns: : 

The contractor shall be responsible for timely submission of all returns and 
statements to the concerned authorities in full compliance of all rules, bye-laws and 
regulations for the time being in force. 

The Contractor shall throughout the contract (including the Defects Notification 
Period): (i) conduct Information, Education and Consultation Communication (IEC) 
campaigns, at least every other month, addressed to all the Site staff and labor 
(including all the Contractor's employees, all Sub-Contractors and Consultants' 
employees, and all truck drivers and crew making deliveries to Site for construction 
activities) and to the immediate local communities, concerning the risks, dangers and 
impact, and appropriate avoidance behavior with respect to of Sexually Transmitted 
Diseases (STD)—or Sexually Transmitted Infections (STI) in general and HIV/AIDS 
in particular; (ii) provide male or female condoms for all Site staff and labor as 
appropriate; and (iii) provide for STI and HIV/AIDS screening, diagnosis, counseling 
and referral to a dedicated national STI and  HIV/AIDS program, (unless otherwise 
agreed) of all Site staff and labor. 
 

The Contractor shall include in the program to be submitted for the execution of the 
Works under Sub-Clause 8.3 an alleviation program for Site staff and labour and their 
families in respect of Sexually Transmitted Infections (STI) and Sexually Transmitted 
Diseases (STD) including HIV/AIDS. The STI, STD and HIV/AIDS alleviation program 
shall indicate when, how and at what cost the Contractor plans to satisfy the 
requirements of this Sub-Clause and the related specification.  For each component, 
the program shall detail the resources to be provided or utilized and any related sub-
contracting proposed. The program shall also include provision of a detailed cost 
estimate with supporting documentation. Payment to the Contractor for preparation 
and implementation this program shall not exceed the Provisional Sum dedicated for 
this purpose. 

 

6.8  Contractor’s Superintendence 

Throughout the execution of the Works, and as long thereafter as is necessary to fulfil 
the Contractor’s obligations, the Contractor shall provide all necessary 
superintendence to plan, arrange, direct, manage, inspect and test the work. 
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Superintendence shall be given by a sufficient number of persons having adequate 
knowledge of the language for communications (defined in Sub-Clause 1.4 [Law and 

 Language]) and of the operations to be carried out (including the methods and 
techniques required, the hazards likely to be encountered and methods of preventing 
accidents), for the satisfactory and safe execution of the Works. 

The Contractor shall employ the key personnel named in the Schedule of Personnel 
as referred to in the Contract Data to carry out the functions stated in the Schedule or 
other personnel approved by the Engineer.  The Engineer will approve any proposed 
replacement of key personnel only if their qualifications, abilities and relevant 
experience are substantially equal to or better than those of the personnel listed in 
the Schedule. 

The Contractor shall not employ any retired government Gazetted officer, who has 
either not completed one year after the date of retirement, or has not obtained 
permission to employment with the Contractor. 

 

6.9   Contractor’s Personnel 

The Contractor’s Personnel shall be appropriately qualified, skilled and experienced 
in their respective trades or occupations. The Engineer may require the Contractor to 
remove (or cause to be removed) any person employed on the Site or Works, 
including the Contractor’s Representative if applicable, who: 

(a) persists in any misconduct or lack of care, 

(b) carries out duties incompetently or negligently, 

(c) fails to conform with any provisions of the Contract, or 

(d) persists in any conduct which is prejudicial to safety, health, or the protection of 
the environment. 

If the Engineer asks the Contractor to remove a person who is a member of the 
Contractor’s staff or his work force stating the reasons, the Contractor shall ensure that 
the person leaves the Site within seven (7) days and has no further connection with the 
work in the Contract.  The replacement person shall be appointed within fourteen (14) 
days of the notification by the Engineer. 
 
A reasonable proportion of the Contractor’s Superintending Staff shall have a working 
knowledge of the English language or the Contractor shall have available on site at 
all times a sufficient number of competent interpreters to ensure the proper 
transmission of instructions and information. If appropriate, the Contractor shall then 
appoint (or cause to be appointed) a suitable replacement person. 

 

6.10 Records of Contractor’s Personnel and Equipment 

The Contractor shall submit, to the Engineer, details showing the number of each 
class of Contractor’s Personnel and of each type of Contractor’s Equipment on the 
Site. Details shall be submitted each calendar month, in a form approved by the 
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Engineer, until the Contractor has completed all work which is known to be 
outstanding at the completion date stated in the Taking-Over Certificate for the Works. 

 

6.11 Disorderly Conduct 

The Contractor shall at all times take all reasonable precautions to prevent any 
unlawful, riotous or disorderly conduct by or amongst the Contractor’s Personnel, and 
to preserve peace and protection of persons and property on and near the Site. 

 

6.12 Foreign Personnel 

The Contractor may bring in to the country any foreign personnel who are necessary 
for the execution of the Works to the extent allowed by the applicable Laws. The 
Contractor shall ensure that these personnel are provided with the required residence 
visas and work permits. The Employer will, without any financial liability, if requested 
by the Contractor, use his best endeavours in a timely and expeditious manner to 
assist the Contractor in obtaining any local, state, national, or government permission 
required for bringing in the Contractor’s personnel. 
 
The Contractor shall be responsible for the return of these personnel to the place 
where they were recruited or to their domicile. In the event of the death in the Country 
of any of these personnel or members of their families, the Contractor shall similarly 
be responsible for making the appropriate arrangements for their return or burial.  
Contractor shall also be responsible for any legal liabilities during their stay. 
 

6.13 Supply of Foodstuffs 

The Contractor shall arrange for the provision of a sufficient supply of suitable food 
as may be stated in the Specification at reasonable prices for the Contractor’s 
Personnel for the purposes of or in connection with the Contract. 

 

6.14 Supply of Water 

The Contractor shall, having regard to local conditions, provide on the Site an 
adequate supply of drinking and other water for the use of the Contractor’s Personnel. 

 

6.15 Measures against Insect and Pest Nuisance 

The Contractor shall at all times take the necessary precautions to protect the 
Contractor’s Personnel employed on the Site from insect and pest nuisance, and to 
reduce their danger to health. The Contractor shall comply with all the regulations of 
the local health authorities, including use of appropriate insecticide. 

 

The Contractor shall provide his staff and labour with suitable prophylactics for the 
prevention of malaria, and take steps to prevent the formation of stagnant pools of 
water.  He shall comply with all the regulations of the local health authorities in these 
respects and shall in particular arrange to spray thoroughly with approved insecticides 
all buildings erected on the site such treatment shall be carried out at least once a 
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year or as instructed by the Engineer. The Contractor shall warn his staff and labour 
of the dangers of diseases like Malaria, Filaria and other contagious diseases etc.  
and also Scorpions, Snakes, Wild animals etc. and preventive actions required to be 
taken by the labour and staff. 

 

6.16 Alcoholic Liquor or Drugs 

The Contractor shall not, otherwise than in accordance with the Laws of the Country, 
import, sell, give barter or otherwise dispose of any alcoholic liquor or drugs, or permit 
or allow importation, sale, gift barter or disposal thereto by Contractor's Personnel. 

 

6.17  Arms and Ammunition 

The Contractor shall not give, barter, or otherwise dispose of, to any person, any arms 
or ammunition of any kind, or allow Contractor's Personnel to do so. 

 

6.18 Festivals and Religious Customs 

The Contractor shall respect the Country's recognized festivals, days of rest and 
religious or other customs.  

6.19   Funeral  Arrangements 

The Contractor shall be responsible, to the extent required by local regulations, for 
making any funeral arrangements for any of his local employees who may die while 
engaged upon the Works. 

 

6.20 Prohibition of Forced or Compulsory Labour 

The contractor shall not employ "forced or compulsory labour" in any form. "Forced or 
compulsory labour" consists of all work or service, not voluntarily performed, that is 
extracted from an individual under threat of force or penalty. 

 

6.21  Prohibition of Harmful Child Labour 

The Contractor shall not employ any child to perform any work that is economically 
exploitative, or is likely to be hazardous to, or to interfere with, the child's education, 
or to be harmful to the child's health or physical, mental, spiritual, moral, or social 
development. 

 

6.22   Employment Records of Workers 

The Contractor shall keep complete and accurate records of the employment of labour 
at the Site. The records shall include the names, ages, genders, hours worked and 
wages paid to all workers. These records shall be summarized on a monthly basis 
and shall be available for inspection by the Engineer during normal working hours.  
These records shall be included in the details to be submitted by the Contractor under 
Sub-Clause 6.10 [Records of Contractor’s Personnel and Equipment]. 
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(j) In addition to the above, the Contractor shall register his firm/company etc. on 
website ‘www.shramikkalyan.indianrailways.gov.in’ and upload requisite details 
of labour and their payment in this portal. These details shall be available in 
public domain. The Registration/ updation on Portal shall be done as under: 

 

(a) Contractor shall apply for onetime registration of his company/firm etc. in the 

Shramikkalyan portal with requisite details subsequent to issue of Letter of 

Acceptance. Employer/Engineer shall approve the contractor’s registration in 

the portal within 7 days of receipt of such request.  

 

(b) Contractor once approved by any Employer/Engineer, can create password 

with login ID (PAN No.) for subsequent use of portal for all LoAs issued in his 

favour. 

 

(c) The contractor once registered on the portal, shall provide details of his Letter 

of Acceptances (LoA) / Contract Agreements on shramikkalyan portal within 

15 days of issue of any LoA for approval of concerned Employer/Engineer. 

Employer/Engineer shall update (if required) and approve the details of LoA 

filled by contractor within 7 days of receipt of such request.  

 

(d) After approval of LoA by Employer/Engineer, contractor shall fill the salient 

details of contract labours engaged in the contract and ensure updating of 

each wage payment to them on shramikkalyan portal on monthly basis.  

 

(e) It shall be mandatory upon the contractor to ensure correct and prompt 
uploading of all salient details of engaged contractual labour & payments 
made thereof after each wage period.  

 
(ii) While processing payment of any ‘Interim Payment Certificate’ or ‘Final Payment 

Certificate’ or release of ‘Advances’ or ‘Performance Guarantee / Security deposit’, 
contractor shall submit a certificate to the Engineer or Engineer’s representatives 
that “I have uploaded the correct details of contract labours engaged in connection 
with this contract and payments made to them during the wage period in Railway’s 
Shramikkalyan portal at ‘www.shramikkalyan.indianrailways.gov.in’ till ____Month, 
____Year.” 
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7 Plant, Materials and Workmanship 
 

 

7.1 Manner of Execution 

The Contractor shall carry out the manufacture of Plant, the production and 
manufacture of Materials, and all other execution of the Works: 

(a) in the manner (if any) specified in the Contract, 

(b) in a proper workmanlike and careful manner, in accordance with recognised 
good practice, and 

(c) with properly equipped facilities and non-hazardous Materials, except as 
otherwise specified in the Contract. 

 

7.2 Samples 

The Contractor shall submit the following samples of Materials, and relevant 
information, to the Engineer for consent prior to using the Materials in or for the Works: 

(a) manufacturer’s standard samples of Materials and samples specified in the 
Contract, all at the Contractor’s cost, and 

(b) additional samples instructed by the Engineer as a Variation. 

Each sample shall be labelled as to origin and intended use in the Works. 

 

7.3 Inspection 

The Employer’s Personnel shall at all reasonable times: 

(a) have full access to all parts of the Site and to all places from which natural 
Materials are being obtained, and 

(b) during production, manufacture and construction (at the Site and elsewhere), be 
entitled to examine, inspect, measure and test the materials and workmanship, 
and to check the progress of manufacture of Plant and production and 
manufacture of Materials. 

The Contractor shall give the Employer’s Personnel full opportunity to carry out these 
activities, including providing access, facilities, permissions and safety equipment. No 
such activity shall relieve the Contractor from any obligation or responsibility. 

The Contractor shall give notice to the Engineer whenever any work is ready and 
before it is covered up, put out of sight, or packaged for storage or transport. The 
Engineer shall then either carry out the examination, inspection, measurement or 
testing without unreasonable delay, or promptly give notice to the Contractor that the 
Engineer does not require to do so. If the Contractor fails to give the notice, he shall, 
if and when required by the Engineer, uncover the work and thereafter reinstate and 
make good, all at the Contractor’s cost. 
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7.4 Testing 

This Sub-Clause shall apply to all tests specified in the Contract, other than the Tests 
after Completion (if any). 
 
The Contractor shall provide all apparatus, assistance, documents and other 
information, electricity, equipment, fuel, consumables, instruments, labour, materials, 
and suitably qualified and experienced staff, as are necessary to carry out the 
specified tests efficiently. The Contractor shall agree, with the Engineer, the time and 
place for the specified testing of any Plant, Materials and other parts of the Works. 
 
The Engineer may, under Clause 13 [Variations and Adjustments], vary the location 
or details of specified tests, or instruct the Contractor to carry out additional tests. If 
these varied or additional tests show that the tested Plant, Materials or workmanship 
is not in accordance with the Contract, the cost of carrying out this Variation shall be 
borne by the Contractor, notwithstanding other provisions of the Contract. 
 
The Engineer shall give the Contractor not less than 24 hours’ notice of the Engineer’s 
intention to attend the tests. If the Engineer does not attend at the time and place 
agreed, the Contractor may proceed with the tests, unless otherwise instructed by the 
Engineer, and the tests shall then be deemed to have been made in the Engineer’s 
presence. 
 
If the Contractor suffers delay and/or incurs Cost from complying with these 
instructions or as a result of a delay for which the Employer is responsible, the 
Contractor shall give notice to the Engineer and shall be entitled subject to Sub-
Clause 20.1 [Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 [Extension of Time for Completion], and 

(b) payment of any such Cost , which shall be included in the Contract Price. 

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 
3.5 [Determinations] to agree or determine these matters.  

The Contractor shall promptly forward to the Engineer duly certified reports of the 
tests. When the specified tests have been passed, the Engineer shall endorse the 
Contractor’s test certificate, or issue a certificate to him, to that effect. If the Engineer 
has not attended the tests, he shall be deemed to have accepted the readings as 
accurate. 

 

7.5 Rejection 

If, as a result of an examination, inspection, measurement or testing, any Plant, 
Materials or workmanship is found to be defective or otherwise not in accordance with 
the Contract, the Engineer may reject the Plant, Materials or workmanship by giving 
notice to the Contractor, with reasons. The Contractor shall then promptly make good 
the defect and ensure that the rejected item complies with the Contract. 

If the Engineer requires this Plant, Materials or workmanship to be retested, the tests 
shall be repeated under the same terms and conditions. If the rejection and retesting 
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cause the Employer to incur additional costs, the Contractor shall subject to Sub-
Clause 2.5 [Employer’s Claims] pay these costs to the Employer. 

 

7.6 Remedial Work 

Notwithstanding any previous test or certification, the Engineer may instruct the 
Contractor to: 

(a) remove from the Site and replace any Plant or Materials which is not in 
accordance with the Contract, 

(b) remove and re-execute any other work which is not in accordance with the 
Contract, and 

(c) execute any work which is urgently required for the safety of the Works, whether 
because of an accident, unforeseeable event or otherwise. 

The Contractor shall comply with the instruction within a reasonable time, which shall 
be the time (if any) specified in the instruction, or immediately if urgency is specified 
under sub-paragraph (c). 

If the Contractor fails to comply with the instruction, the Employer shall be entitled to 
employ and pay other persons to carry out the work. Except to the extent that the 
Contractor would have been entitled to payment for the work, the Contractor shall 
subject to Sub-Clause 2.5 [Employer’s Claims] pay to the Employer all costs arising 
from this failure. 

 

7.7 Ownership of Plant and Materials 

Each item of Plant and Materials shall, to the extent consistent with the Laws of the 
Country, become the property of the Employer at whichever is the earlier of the 
following times, free from liens and other encumbrances: 

(a) when it is delivered to the Site; 

(b) when the Contractor is entitled to payment of the value of the Plant and Materials 
under Sub-Clause 8.10 [Payment for Plant and Materials in Event of 
Suspension]. 

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, 
rents and other payments for: 

(a) natural Materials obtained from outside the Site, and 

(b) the disposal of material from demolitions and excavations and of other surplus 
material (whether natural or man-made), except to the extent that disposal areas 
within the Site are specified in the Contract. 
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8 Commencement, Delay and Suspension 
 

 

8.1   Commencement of Works 

The Engineer shall give the Contractor not less than 7 days’ notice of the 
Commencement of work. Unless otherwise stated in the Special Conditions of 
Contract, the Commencement of work shall be within the number of  days after the 
Contractor receives the Letter of Acceptance as specified in Contract Data. 

The Contractor shall commence the execution of the Works as soon as is reasonably 
practicable after the Commencement Date, and shall then proceed with the Works 
with due expedition and without delay. 

 

8.2 Time for Completion 

The Contractor shall complete the whole of the Works, and each Section (if any), 
within the Time for Completion for the Works or Section (as the case may be), 
including: 

(a) achieving the passing of the Tests on Completion, and 

(b) completing all work which is stated in the Contract as being required for whole 
of the Works or Section(s) to be considered to be completed for the purposes of 
taking-over under Sub-Clause 10.1 [Taking Over of the Works and Sections]. 

(c)  The date of completion for works described in this sub-clause,  shall be the 
earliest of the following :  

(i) The date CRS recommends opening of the Section(s)  for public carriage 
of passengers to Central Government, for speeds of not less than 75% of 
the designed operating speeds or, 

(ii) The date CRS authorises the Railway Administration for opening  of 
Section(s), subject to sanction of the Central Government for speeds of not 
less than 75% of the designed operating speeds, or, 

(iii) The date CRS authorizes/sanctions opening of Section(s) without 
inspection. 

 

8.3  Programme 

The Contractor shall submit a detailed time programme to the Engineer within 28 days 
after receiving the notice under Sub-Clause 8.1 [Commencement of Works]. The 
program shall include the physical and Financial Progress vis-à-vis program and 
forecast cash flow adopting Project Management Software Primavera/Sure Track/MS 
Project or as mutually agreed.  The program must identify the milestones, interface 
requirements and program reporting elements.  The Contractor shall supply, free of 
cost one set of authorized software to the Engineer and the soft copy of structured 
program for the project.  This shall be updated every month. The Contractor shall also 
submit a revised programme whenever the previous programme is inconsistent with 
actual progress or with the Contractor’s obligations. Each programme shall include: 
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(a) the order in which the Contractor intends to carry out the Works, including the 
anticipated timing of each stage of design (if any), Contractor’s Documents, 
procurement, manufacture of Plant, delivery to Site, construction, erection and 
testing, 

(b) each of these stages for work by each nominated Subcontractor (as defined in 
Clause 5 [Nominated Subcontractors]), 

(c) the sequence and timing of inspections and tests specified in the Contract, and 

(d) a supporting report which includes: 

(i) a general description of the methods which the Contractor intends to adopt, 
and of the major stages, in the execution of the Works, and 

(ii) details showing the Contractor’s reasonable estimate of the number of each 
class of Contractor’s Personnel and of each type of Contractor’s Equipment, 
required on the Site for each major stage. 
 

Unless the Engineer, within 21 days after receiving a programme, gives notice to the 
Contractor stating the extent to which it does not comply with the Contract, the 
Contractor shall proceed in accordance with the programme, subject to his other 
obligations under the Contract. The Employer’s Personnel shall be entitled to rely 
upon the programme when planning their activities. 
 
The Contractor shall promptly give notice to the Engineer of specific probable future 
events or circumstances which may adversely affect the work, increase the Contract 
Price or delay the execution of the Works. The Engineer may require the Contractor 
to submit an estimate of the anticipated effect of the future event or circumstances, 
and/or a proposal under Sub-Clause 13.3 [Variation Procedure]. 
 
If, at any time, the Engineer gives notice to the Contractor that a programme fails (to 
the extent stated) to comply with the Contract or to be consistent with actual progress 
and the Contractor’s stated intentions, the Contractor shall submit a revised 
programme to the Engineer within 15 days in accordance with this Sub-Clause. 
 

8.4 Extension of Time for Completion 

The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor’s Claims] to 
an extension of the Time for Completion if and to the extent that completion for the 
purposes of Sub-Clause 10.1 [Taking-Over of the Works and Sections] is or will be 
delayed by any of the following causes: 

(a) a Variation (unless an adjustment to the Time for Completion has been agreed 
under Sub-Clause 13.3 [Variation Procedure]) or other substantial change in the 
quantity of an item of work included in the Contract, 

(b) a cause of delay giving an entitlement to extension of time under a Sub-Clause 
of these Conditions, 

(c) exceptionally adverse climatic conditions, 

(d) Unforeseeable shortages in the availability of personnel or Goods caused by 
epidemic or governmental actions, or 
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(e) any delay, impediment or prevention caused by or attributable to the Employer, 
the Employer’s Personnel, or the Employer’s other contractors. 

If the Contractor considers himself to be entitled to an extension of the Time for 
Completion, the Contractor shall give notice to the Engineer in accordance with Sub-
Clause 20.1 [Contractor’s Claims]. When determining each extension of time under 
Sub-Clause 20.1, the Engineer shall review previous determinations and may 
increase, but shall not decrease, the total extension of time. 

 

8.5 Delays Caused by Authorities 

If the following conditions apply, namely: 

(a) the Contractor has diligently followed the procedures laid down by the relevant 
legally constituted public authorities in the Country, 

(b) these authorities delay or disrupt the Contractor’s work, and 

(c) the delay or disruption was Unforeseeable, 

then this delay or disruption will be considered as a cause of delay under sub-
paragraph (b) of Sub-Clause 8.4 [Extension of Time for Completion]. 

 

8.6 Rate of Progress 

If, at any time: 

(a) actual progress is too slow to complete within the Time for Completion, and/or 

(b) progress has fallen (or will fall) behind the current programme under Sub-Clause 
8.3 [Programme], 

other than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for 
Completion], then the Engineer may instruct the Contractor to submit, under Sub-
Clause 8.3 [Programme], a revised programme and supporting report describing the 
revised methods which the Contractor proposes to adopt in order to expedite progress 
and complete within the Time for Completion. 

Unless the Engineer notifies otherwise, the Contractor shall adopt these revised 
methods, which may require increases in the working hours and/or in the numbers of 
Contractor’s Personnel and/or Goods, at the risk and cost of the Contractor. If these 
revised methods cause the Employer to incur additional costs, the Contractor shall 
subject to Sub-Clause 2.5 [Employer’s Claims] pay these costs to the Employer, in 
addition to delay damages (if any) under Sub-Clause 8.7 below. 

 

8.7 Extension of Time for Completion with Delay Damages 

If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion for entire 
work or for specified section wise completion period ], and he is not entitled to an 
extension of time under sub clause 8.4 then the employer may grant extension of time 
with delay damage in such case, the Contractor shall subject to Sub-Clause 2.5 
[Employer’s Claims] pay delay damages to the Employer for this default. These delay 
damages shall be the sum stated in the Contract Data, which shall be paid for every 
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day which shall elapse between the relevant Time for Completion and the date stated 
in the Taking-Over Certificate. However, the total amount due under this Sub-Clause 
shall not exceed the maximum amount of delay damages (if any) stated in the 
Contract Data. 

Further, if the contractor fails to achieve physical/financial targets as per the agreed 
programme for a consecutive period of 3 months without any valid reasons, other than 
attributable to the contractor, a provisional recovery of delay damages shall be made 
from the next interim payment certificate @ 1/10th of the sum of delay damages stated 
in the  contract data, for the entire period of 3 months.  Such recovery shall continue 
from the further interim payment certificates till the contractor is able to make good 
the shortfall and achieve the cumulative targets as per agreed programme.  On 
achieving the cumulative progress targets as per agreed programme, the entire 
amount recovered till that month, shall be refunded to the contractor in the next interim 
payment certificate.  In case the contractor is unable to make good the shortfall and 
achieve the cumulative targets resulting in delay in completion of the project, then the 
provisional recoveries made shall be adjusted against the delay damages to be finally 
imposed on the contractor. 

These delay damages shall be the only damages due from the Contractor for such 
default, other than in the event of termination under Sub-Clause 15.2 [Termination by 
Employer] prior to completion of the Works. These damages shall not relieve the 
Contractor from his obligation to complete the Works, or from any other duties, 
obligations or responsibilities which he may have under the Contract. 

 

8.8 Suspension of Work 

The Engineer may at any time instruct the Contractor to suspend progress of part or 
all of the Works. During such suspension, the Contractor shall protect, store and 
secure such part or the Works against any deterioration, loss or damage. 

The Engineer may also notify the cause for the suspension. If and to the extent that 
the cause is notified and is the responsibility of the Contractor, the following Sub-
Clauses 8.9, 8.10 and 8.11 shall not apply. 

 

8.9   Consequences of Suspension 

If the Contractor suffers delay and/or incurs Cost from complying with the Engineer’s 
instructions under Sub-Clause 8.8 [Suspension of Work] and/or from resuming the 
work, the Contractor shall give notice to the Engineer and shall be entitled subject to 
Sub-Clause 20.1 [Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 [Extension of Time for Completion], and 

(b) payment of any such Cost, which shall be included in the Contract Price. 

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 
3.5 [Determinations] to agree or determine these matters. 

The Contractor shall not be entitled to an extension of time for, or to payment of the 
Cost incurred in, making good the consequences of the Contractor’s faulty design, 
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workmanship or materials, or of the Contractor’s failure to protect, store or secure in 
accordance with Sub-Clause 8.8 [Suspension of Work]. 

 

8.10 Payment for Plant and Materials in Event of Suspension 

The Contractor shall be entitled to payment of the value (as at the date of 
suspension)of Plant and/or Materials, if: 

(a) the work on Plant or delivery of Plant and/or Materials has been suspended for 
more than 28 days,  

(b) the Contractor has marked the Plant and/or Materials as the Employer’s property 
in accordance with the Engineer’s instructions, and 

(c) Such materials or plant is received at site. 

 

8.11 Prolonged Suspension 

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more 
than 84 days, the Contractor may request the Engineer’s permission to proceed. If the 
Engineer does not give permission within 28 days after being requested to do so, the 
Contractor may, by giving notice to the Engineer, treat the suspension as an omission 
under Clause 13 [Variations and Adjustments] of the affected part of the Works. If the 
suspension affects the whole of the Works, the Contractor may give notice of 
termination under Sub-Clause 16.2 [Termination by Contractor]. 

 

8.12 Resumption of Work 

After the permission or instruction to proceed is given, the Contractor and the 
Engineer shall jointly examine the Works and the Plant and Materials affected by the 
suspension. The Contractor shall make good any deterioration or defect in or loss of 
the Works or Plant or Materials, which has occurred during the suspension. 

 

8.13 Bonus for early completion: 

If the Contractor achieves completion of the whole of the Works or any section(s) prior 
to the intended Completion Date prescribed in Contract data (Extension of time 
pursuant to Clause 8.4 or any other clause of these conditions will not be considered), 
the Employer shall pay to the Contractor a sum stated in the Contract data as bonus 
for early completion, for every calendar month which shall elapse between the date of 
completion of all items of works as stipulated in the contract, including variations 
ordered by the Engineer and the time prescribed in Clause 8.2.  However, on handing 
over of the particular section for construction of OHE foundations after completing 
formation, turfing, side drains & protection works for the section excluding station 
yards but including buildings required for commissioning of the section, the section 
shall be considered to be substantially completed for the purposes of first stage bonus 
payment.  

If General Manager of the Zonal Railway has signed application for opening of the 
section(s), such section(s) shall be treated as substantially completed on the date 45 
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days after the date of signing the application for the purposes of second stage bonus 
under this clause subject to the conditions that: - 

a) In case the CRS has authorized the opening of the section(s) within 45 days 
from the date of signing the application, then date of authorization shall be the 
date of completion. 

b) In case the CRS has not authorized opening of the section(s) after having 
come for inspection within 45 days from the date of signing the application, 
then the section(s) shall not be treated as substantially completed for the 
purposes of bonus under this clause. 

For the purpose of calculating bonus payments, the time given in the Bid for 
completion of the whole works or any section(s) is fixed and unless otherwise agreed, 
no adjustment of the time by reasons of granting an extension of time pursuant to 
clause 8.4 or any other  

 

clause of these conditions will be allowed.  Any period falling short of completed month 
shall be ignored for the purpose of computing the period relevant for the payment of 
bonus.  

   If the Contractor achieves completion of the whole of the Works or any section(s) 
prior to the intended Completion Date prescribed in Contract data (Extension of time 
pursuant to Clause 8.4 or any other clause of these conditions will not be considered), 
the Employer shall pay to the Contractor a sum stated in the Contract data as bonus 
for early completion, for every calendar month which shall elapse between the date of 
completion of all items of works as stipulated in the contract, including variations 
ordered by the Engineer and the time prescribed in Clause 8.2.  However, on 
completion of all PSC girder/slab bridges including protection works and successful 
passing of load testing but excluding linking of track, and on completion of all steel 
girder bridges, if any, including protection works but excluding load testing and linking 
of track on steel girder bridges, the section shall be considered to be substantially 
completed for the purposes of bonus payment under this clause. In case the particular 
section involves construction of steel bridges, the payment of bonus shall only be 
done on successful passing of load testing of steel bridges but the bonus is to be 
calculated from the date of substantial completion as defined above. 

For the purpose of calculating bonus payments, the time given in the Bid for 
completion of the whole works or any section(s) is fixed and unless otherwise agreed, 
no adjustment of the time by reasons of granting an extension of time pursuant to 
clause 8.4 or any other clause of these conditions will be allowed.  Any period falling 
short of completed month shall be ignored for the purpose of computing the period 
relevant for the payment of bonus. 

 

 

 

 

 

 



 K RIDE: Structural Design and associated works – BSRP  (SINGLE  PACKAGE) 

 

 

 

Section 6  –General Conditions of Contract (GCC)                                                                                        160          

9 Tests on Completion 
 

 

9.1   Contractor’s Obligations 

The Contractor shall carry out the Tests on Completion in accordance with this Clause 
and Sub-Clause 7.4 [Testing], after providing the documents in accordance with sub-
paragraph (d) of Sub-Clause 4.1 [Contractor’s General Obligations]. 

The Contractor shall give to the Engineer not less than 21 days’ notice of the date 
after which the Contractor will be ready to carry out each of the Tests on Completion. 
Unless otherwise agreed, Tests on Completion shall be carried out within 14 days 
after this date, on such day or days as the Engineer shall instruct. 

In considering the results of the Tests on Completion, the Engineer shall make 
allowances for the effect of any use of the Works by the Employer on the performance 
or other characteristics of the Works. As soon as the Works, or a Section, have passed 
any Tests on Completion, the Contractor shall submit a certified report of the results 
of these Tests to the Engineer. 

 

9.2 Delayed Tests 

If the Tests on Completion are being unduly delayed by the Employer, Sub-Clause 
7.4 [Testing] (fifth paragraph) and/or Sub-Clause 10.3 [Interference with Tests on 
Completion] shall be applicable. 

If the Tests on Completion are being unduly delayed by the Contractor, the Engineer 
may by notice require the Contractor to carry out the Tests within 21 days after 
receiving the notice. The Contractor shall carry out the Tests on such day or days 
within that period as the Contractor may fix and of which he shall give notice to the 
Engineer. 

If the Contractor fails to carry out the Tests on Completion within the period of 21 
days, the Employer’s Personnel may proceed with the Tests at the risk and cost of 
the Contractor. The Tests on Completion shall then be deemed to have been carried 
out in the presence of the Contractor and the results of the Tests shall be accepted 
as accurate. 

 

9.3 Retesting 

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 
[Rejection] shall apply, and the Engineer or the Contractor may require the failed 
Tests, and Tests on Completion on any related work, to be repeated under the same 
terms and conditions. 

 

9.4 Failure to Pass Tests on Completion 

If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-
Clause 9.3 [Retesting], the Engineer shall be entitled to: 
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(a) order further repetition of Tests on Completion under Sub-Clause 9.3; 

(b) if the failure deprives the Employer of substantially the whole benefit of the Works 
or Section, reject the Works or Section (as the case may be), in which event the 
Employer shall have the same remedies as are provided in sub-paragraph (c) of 
Sub-Clause 11.4 [Failure to Remedy Defects]; or 

(c) issue a Taking-Over Certificate, if the Employer so requests. 

In the event of sub-paragraph (c), the Contractor shall proceed in accordance with all 
other obligations under the Contract, and the Contract Price shall be reduced by such 
amount as shall be appropriate to cover the reduced value to the Employer as a result 
of this failure. Unless the relevant reduction for this failure is stated (or its method of 
calculation is defined) in the Contract, the Employer may require the reduction to be 
(i) agreed by both Parties (in full satisfaction of this failure only) and paid before this 
Taking-Over Certificate is issued, or (ii) determined and paid under Sub-Clause 2.5 
[Employer’s Claims] and Sub-Clause 3.5 [Determinations]. 

 

9.5   Contractor’s obligations  

Notwithstanding the provisions of sub-clauses 4.1, 9.1 to 9.4 the provisions in 
subsequent sub-clauses shall apply for works of Permanent Way, signaling and 
telecommunication and railway electrification excluding General Electrical Services. 

(a) The Contractor shall be responsible for the execution of temporary and/or 
permanent works which may require the prior sanction/approval of Commissioner 
of Railway Safety (CRS) in accordance with extant rules for “ The Railways 
opening for Public Carriage of Passengers” was amended from time to time. And 
applicable as and when the works are undertaken.  The Contractor shall initiate 
the process for approval at least 63 (sixty three) days prior to undertaking such 
works which require the approval of Commissioner of Railway Safety (CRS) and 
furnish draft documentation to the Engineer. 

(b) The Contractor shall ensure that existing services and operations for public 
carriage of passengers or goods, are not affected except those, which are 
essentially required to be regulated for execution of works. Such items of works 
shall be planned and coordinated through the Engineer. 

(c) Prior to the commencement of commercial operations of passenger traffic : 

(i) The Contractor may have to operate locomotives, track machines and 
any other rolling stock for track tamping, trial runs, etc. for which track, 
signaling or OHE works must comply with the specifications. 

(ii) The Employer may permit freight train operations to Railway after 
certification by the authorized person of Zonal Railway 

(iii) The Contractor shall be responsible for maintaining the facilities 
ensuring safety of operations under (i) & (ii) above as per specifications.
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10 Employer’s Taking Over 
 

 

10.1 Taking Over of the Works and Sections 

Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works 
shall be taken over by the Employer/Railway when (i) the Works have been completed 
in accordance with the Contract, including the matters described in Sub-Clause 8.2 
[Time for Completion] and except as allowed in sub-paragraph (a) below, and (ii) a 
Taking-Over Certificate for the Works has been issued, or is deemed to have been 
issued in accordance with this Sub-Clause. 

 

The Contractor may apply by notice to the Engineer for a Taking-Over Certificate not 
earlier than 14 days before the Works will, in the Contractor’s opinion, be complete 
and ready for taking over. If the Works are divided into Sections, the Contractor may 
similarly apply for a Taking-Over Certificate for each Section. 

In case the works are to be taken over in accordance with sub-clause 9.5, the 
completed works shall be taken over by the Zonal Railway with the procedure 
specified by the Engineer. 

 

The Engineer shall, within 28 days after receiving the Contractor’s application: 

(a) issue the Taking-Over Certificate to the Contractor, stating the date on which the 
Works or Section were completed in accordance with the Contract, except for 
any minor outstanding work and defects which will not substantially affect the 
use of the Works or Section for their intended purpose (either until or whilst this 
work is completed and these defects are remedied); or 

 

(b) reject the application, giving reasons and specifying the work required to be done 
by the Contractor to enable the Taking-Over Certificate to be issued. The 
Contractor shall then complete this work before issuing a further notice under 
this Sub-Clause. 

If the Engineer fails either to issue the Taking-Over Certificate or to reject the 
Contractor’s application within the period of 28 days, and if the Works or Section (as 
the case may be) are substantially in accordance with the Contract, the Taking-Over 
Certificate shall be deemed to have been issued on the last day of that period. 

 

10.2 Taking Over of Parts of the Works 

The Engineer may, at the sole discretion of the Employer, issue a Taking-Over 
Certificate for any part of the Permanent Works. 

 

The Employer shall not use any part of the Works (other than as a temporary measure 
which is either specified in the Contract or agreed by both Parties) unless and until 
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the Engineer has issued a Taking-Over Certificate for this part. However, if the 
Employer does use any part of the Works before the Taking-Over Certificate is issued: 

 

(a) the part which is used shall be deemed to have been taken over as from the date 
on which it is used, 

 

(b) the Contractor shall cease to be liable for the care of such part as from this date, 
when responsibility shall pass to the Employer, and 

 

(c) if requested by the Contractor, the Engineer shall issue a Taking-Over Certificate 
for this part. 

 

After the Engineer has issued a Taking-Over Certificate for a part of the Works, the 
Contractor shall be given the earliest opportunity to take such steps as may be 
necessary to carry out any outstanding Tests on Completion. The Contractor shall 
carry out these Tests on Completion as soon as practicable before the expiry date of 
the relevant Defects Notification Period. 

 

If the Contractor incurs Cost as a result of the Employer taking over and/or using a 
part of the Works, other than such use as is specified in the Contract or agreed by the 
Contractor, the Contractor shall (i) give notice to the Engineer and (ii) be entitled 
subject to Sub-Clause 20.1 [Contractor’s Claims] to payment of any such Cost, which 
shall be included in the Contract Price. After receiving this notice, the Engineer shall 
proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine 
this Cost and profit. 

 

If a Taking-Over Certificate has been issued for a part of the Works (other than a 
Section), the delay damages thereafter for completion of the remainder of the Works 
shall be reduced. Similarly, the delay damages for the remainder of the Section (if 
any) in which this part is included shall also be reduced. For any period of delay after 
the date stated in this Taking-Over Certificate, the proportional reduction in these 
delay damages shall be calculated as the proportion which the value of the part so 
certified bears to the value of the Works or Section (as the case may be) as a whole. 
The Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to 
agree or determine these proportions. The provisions of this paragraph shall only 
apply to the daily rate of delay damages under Sub-Clause 8.7 [Delay Damages], and 
shall not affect the maximum amount of these damages. 

 

10.3 Interference with Tests on Completion 

If the Contractor is prevented, for more than 14 days, from carrying out the Tests on 
Completion by a cause for which the Employer/Engineer/other Contractors of the 
Employer, are responsible, the Employer shall be deemed to have taken over the 
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Works or Section (as the case may be) on the date when the Tests on Completion 
would otherwise have been completed. 

The Engineer shall then issue a Taking-Over Certificate accordingly, and the 
Contractor shall carry out the Tests on Completion as soon as practicable, before the 
expiry date of the Defects Notification Period. The Engineer shall require the Tests on 
Completion to be carried out by giving 14 days’ notice and in accordance with the 
relevant provisions of the Contract. 

If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying 
out the Tests on Completion, the Contractor shall give notice to the Engineer and shall 
be entitled subject to Sub-Clause 20.1 [Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 [Extension of Time for Completion], and 
 

(b) payment of any such Cost, which shall be included in the Contract Price. 
 

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 
3.5 [Determinations] to agree or determine these matters. 

 

10.4 Surfaces Requiring Reinstatement 

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or 
part of the Works shall not be deemed to certify completion of any ground or other 
surfaces requiring reinstatement. 
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11 Defects Liability 
 

 
11.1 Completion of Outstanding Work and Remedying Defects 

In order that the Works and Contractor’s Documents, and each Section, shall be in 
the condition required by the Contract (fair wear and tear excepted) by the expiry date 
of the relevant Defects Notification Period or as soon as practicable thereafter, the 
Contractor shall: 

(a) complete any work which is outstanding on the date stated in a Taking-Over 
Certificate, within such reasonable time as is instructed by the Engineer, and 
 

(b) execute all work required to remedy defects or damage, as may be notified by 
(or on behalf of) the Employer on or before the expiry date of the Defects 
Notification Period for the Works or Section (as the case may be). 

If a defect appears or damage occurs, the Contractor shall be notified accordingly, by 
(or on behalf of) the Employer. 

 

11.2 Cost of Remedying Defects 

All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of 
Outstanding Work and Remedying Defects] shall be executed at the risk and cost of 
the Contractor, if and to the extent that the work is attributable to: 

(a) any design for which the Contractor is responsible, 

(b) Plant, Materials or workmanship not being in accordance with the Contract, or 

(c) failure by the Contractor to comply with any other obligation. 

If and to the extent that such work is attributable to any other cause, the Contractor 
shall be notified promptly by (or on behalf of) the Employer, and Sub-Clause 13.3 
[Variation Procedure] shall apply 

 

11.3 Extension of Defects Notification Period 

The Employer shall be entitled subject to Sub-Clause 2.5 [Employer’s Claims] to an 
extension of the Defects Notification Period for the Works or a Section if and to the 
extent that the Works, Section or a major item of Plant (as the case may be, and after 
taking over) cannot be used for the purposes for which they are intended by reason 
of a defect or damage. However, a Defects Notification Period shall not be extended 
by more than two years. 
 
If delivery and/or erection of Plant and/or Materials was suspended under Sub-Clause 
8.8 [Suspension of Work] or Sub-Clause 16.1 [Contractor’s Entitlement to Suspend 
Work], the Contractor’s obligations under this Clause shall not apply to any defects or 
damage occurring more than two years after the Defects Notification Period for the 
Plant and/or Materials would otherwise have expired. 
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11.4 Failure to Remedy Defects 

If the Contractor fails to remedy any defect or damage within a reasonable time, a 
date may be fixed by (or on behalf of) the Employer, on or by which the defect or 
damage is to be remedied. The Contractor shall be given reasonable notice of this 
date. 

If the Contractor fails to remedy the defect or damage by this notified date and this 
remedial work was to be executed at the cost of the Contractor under Sub-Clause 
11.2 [Cost of Remedying Defects], the Employer may (at his option): 

(a) Carry out the work himself or by others, in a reasonable manner and at the 
Contractor’s cost, but the Contractor shall have no responsibility for this work; 
and the Contractor shall subject to Sub-Clause 2.5 [Employer’s Claims] pay to 
the Employer the costs reasonably incurred by the Employer in remedying the 
defect or damage; 

(b) require the Engineer to agree or determine a reasonable reduction in the 
Contract Price in accordance with Sub-Clause 3.5 [Determinations]; or 

(c) if the defect or damage deprives the Employer of substantially the whole benefit 
of the Works or any major part of the Works, terminate the Contract as a whole, 
or in respect of such major part which cannot be put to the intended use. Without 
prejudice to any other rights, under the Contract or otherwise, the Employer shall 
then be entitled to recover all sums paid for the Works or for such part (as the 
case may be), plus financing costs and the cost of dismantling the same, clearing 
the Site and returning Plant and Materials to the Contractor. 

 

11.5 Removal of Defective Work 

If the defect or damage cannot be remedied expeditiously on the Site and the 
Employer gives consent, the Contractor may remove from the Site for the purposes 
of repair such items of Plant as are defective or damaged. This consent may require 
the Contractor to increase the amount of the Performance Security by the full 
replacement cost of these items, or to provide other appropriate security. 

 

11.6 Further Tests 

If the work of remedying of any defect or damage may affect the performance of the 
Works, the Engineer may require the repetition of any of the tests described in the 
Contract. The requirement shall be made by notice within 28 days after the defect or 
damage is remedied. 

These tests shall be carried out in accordance with the terms applicable to the 
previous tests, except that they shall be carried out at the risk and cost of the Party 
liable, under Sub-Clause 11.2 [Cost of Remedying Defects], for the cost of the 
remedial work. 
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11.7 Right of Access 

Until the Performance Certificate has been issued, the Contractor shall have such 
right of access to the Works as is reasonably required in order to comply with this 
Clause, except as may be inconsistent with the Employer’s reasonable security 
restrictions. 

 

11.8   Contractor to Search 

The Contractor shall, if required by the Engineer, search for the cause of any defect, 
under the direction of the Engineer. Unless the defect is to be remedied at the cost of 
the Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the Cost of the 
search shall be agreed or determined by the Engineer in accordance with Sub-Clause 
3.5 [Determinations] and shall be included in the Contract Price. 

11.9   Performance Certificate 

Performance of the Contractor’s obligations shall not be considered to have been 
completed until the Employer has issued the Performance Certificate to the 
Contractor, stating the date on which the Contractor completed his obligations under 
the Contract. 

The Employer shall issue the Performance Certificate within 28 days after the latest 
of the expiry dates of the Defects Notification Periods, or as soon thereafter as the 
Contractor has supplied all the Contractor’s Documents and completed and tested all 
the Works, including remedying any defects. 

Only the Performance Certificate shall be deemed to constitute acceptance of the 
Works. 

11.10  Unfulfilled Obligations 

After the Performance Certificate has been issued, each Party shall remain liable for 
the fulfilment of any obligation which remains unperformed at that time. For the 
purposes of determining the nature and extent of unperformed obligations, the 
Contract shall be deemed to remain in force. 

11.11  Clearance of Site 

Upon receiving the Performance Certificate, the Contractor shall remove any 
remaining Contractor’s Equipment, surplus material, wreckage, rubbish and 
Temporary Works from the Site. 

If all these items have not been removed within 28 days after the Employer receives 
a copy of the Performance Certificate, the Employer may sell or otherwise dispose of 
any remaining items. The Employer shall be entitled to be paid the costs incurred in 
connection with, or attributable to, such sale or disposal and restoring the Site. 

Any balance of the moneys from the sale shall be paid to the Contractor. If these 
moneys are less than the Employer’s costs, the Contractor shall pay the outstanding 
balance to the Employer. 
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12 Measurement and Evaluation 

 

12.1 Works to be Measured 

The Works shall be measured, and valued for payment, in accordance with this 
Clause.  

Whenever the Engineer requires any part of the Works to be measured, reasonable 
notice shall be given to the Contractor’s Representative, who shall: 

(a) promptly either attend or send another qualified representative to assist the 
Engineer in making the measurement, and 

(b) supply any particulars requested by the Engineer. 

If the Contractor fails to attend or send a representative, the measurement made by 
(or on behalf of) the Engineer shall be accepted as accurate. 

Except as otherwise stated in the Contract, wherever any Permanent Works are to be 
measured from records, these shall be prepared by the Engineer. The Contractor 
shall, as and when requested, attend to examine and agree the records with the 
Engineer, and shall sign the same when agreed. If the Contractor does not attend, 
the records shall be accepted as accurate. 

If the Contractor examines and disagrees the records, and/or does not sign them as 
agreed, then the Contractor shall give notice to the Engineer of the respects in which 
the records are asserted to be inaccurate. After receiving this notice, the Engineer 
shall review the records and either confirm or vary them. If the Contractor does not so 
give notice to the Engineer within 14 days after being requested to examine the 
records, they shall be accepted as accurate. 

 

12.2    Method of Measurement 

Except as otherwise stated in the Contract and notwithstanding local practice: 

(a) measurement shall be made of the net actual quantity of each item of the 
Permanent Works, and 

(b) the method of measurement shall be in accordance with the Bill of Quantities or 
other applicable Schedules. 

 

12.3   Evaluation 

Except as otherwise stated in the contract, the Engineer shall proceed in accordance 
with sub clause 3.5 (Determinations) to agree or determine the contract price by 
evaluating each item of work, applying the measurement agreed or determined in 
accordance with the above sub clause 12.1 and 12.2 and the appropriate rate or price 
for the item. 
For each item of work, the appropriate rate or price for the item shall be the rate or 
price specified for such item in the contract or, if there is no such item, specified for 
similar work.  
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12.3.1 
However, a new rate or price shall be appropriate for an item of work if : 
 
(a) all the following conditions are met for existing item of the contract: 

 
(i) the measured quantity of the item is increased by more than 50% from the 

quantity of this item in the Bill of Quantities or the Schedule, 

(ii)  this increase in quantity multiplied by specified rate for this item in the Bill 
of Quantities or the Schedule, exceeds 0.25% of the Accepted Contract 
Amount, 

(iii)  this item is not specified in the contract as a “fixed rate item”. 

 

Note: New rates in case of increase in quantity of the agreement items shall be 
applicable to the increase in quantities beyond the quantities required to 
meet conditions specified under 12.3.1 (a) (i) & (ii) above. 

 
OR 

 
(b) (i)  the work is instructed under clause 13[Variations and   

Adjustments], 
 
(ii) no rate or price is specified in the contract for this item, and 
 

(iii)  no specified rate or price is appropriate because the item of work is not of 
similar character, or is not executed under similar conditions, as any item 
in the contract. 

 
OR 

 
 (c) On passage of original completion period stipulated in the contract, if site in 

some stretches has not been handed over for execution of the work due to any 
of the reasons mentioned below: 

 
(i) non acquisition of land,  

(ii) non availability of forest/wild life clearances,  

(iii) non removal of encroachments, delay in shifting of utilities (to be shifted 
by other agencies) and 

(iv) non handing over of the sites by other agencies/authorities  

 
and the contractor otherwise has been executing the works satisfactorily on 
other sites, as certified by the Engineer, the contractor shall be entitled for new 
rates for the items and quantities of work which could not be executed in the 
stretches still to be handed over. In case the progress is not satisfactory, the 
contractor shall not be entitled for new rates and the Employer shall have the 
option either to continue the work in these stretches through the same agency 
or get it executed through other means.    
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In case of entitlement for new rates, if the contractor is not willing to take up the 
work in these stretches, he will have the option to say so in writing or if no 
agreement is reached on new rates, the remaining works of such stretches shall 
be excluded from the scope of the contract through a variation statement.  In 
such a case the contractor shall not be entitled for any claim or compensation 
on this account.  The employer shall get the remaining works on these stretches 
executed through other means. 

 

12.3.2 

(i) Each new rate or price for item(s) as described in sub paragraph 12.3.1 (a) & 
(c) above shall be derived from an assessment of the reasonable cost of 
executing the  

 

work with an additional element of 15% towards overheads and profit of the 
Contractor. 

 

(ii) Each new rate or price for item(s) as described in sub paragraph 12.3.1 (b) 
above   shall be derived from an assessment of the reasonable cost of 
executing the work with an additional element of 15% towards overheads and 
profit of the Contractor, subject to the condition that such item(s) as described 
in sub paragraph 12.3.1 (b) above is/are not available in the “Standard Bill of 
Quantities of K RIDE”. 

 

(iii) In case item(s) as described in sub paragraph 12.3.1 (b) above is/are available 
in the “Standard Bill of Quantities of K RIDE (updated upto 28 days prior to 
deadline for submission of bids)”, new rate or price for such items shall be the 
rate as available in the “Standard Bill of Quantities of K RIDE (updated upto 
28 days prior to deadline for submission of bids)”, modified by the percentage 
above/below accepted in this contract for the respective schedule and also 
price variation shall be applicable in the same manner as applicable to items 
specified in the contract. 

 
(iv) The assessment of reasonable cost of executing the work (except over heads 

and profit which shall be 15%) shall be arrived at based on the prevailing rates 
and by taking guidance from the following documents.  The priority of the 
documents shall be in accordance with the following sequence: 

a) Analysis of Unified SOR of Indian Railway; 

b) Analysis issued by MORTH; 

c) Schedule of Rates issued by CPWD; 

d) Market analysis. 

 

(v) If the final rate decided by the competent authority as per K RIDE SOP is not 
acceptable to the contractor, the contractor will be bound to execute the work 
at the rates as decided by the competent authority of K RIDE but he may refer 
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the dispute in rate for settlement as per provisions of clause 20 of General 
Conditions of Contract.Until such time as an appropriate rate or price is agreed 
or determined, the Engineer shall make the Interim payment at the rate of 80% 
of the rate proposed by him and accepted by the Project Director (concerned 
GM(Civil) in charge of the project). 

 

12.3.3 

Until such time as an appropriate rate or price is agreed or determined, the Engineer 
shall make the Interim payment at the rate of 80% of the rate proposed by him and 
accepted by the Project Director (concerned GM(Civil) in charge of the project). 

12.4 Omissions 

Whenever the omission of any work forms part (or all) of a Variation, the value of 
which has not been agreed, if: 

(a) the Contractor will incur (or has incurred) cost which, if the work had not been 
omitted, would have been deemed to be covered by a sum forming part of the 
Accepted Contract Amount; 

(b) the omission of the work will result (or has resulted) in this sum not forming part 
of the Contract Price; and 

(c) this cost is not deemed to be included in the evaluation of any substituted work; 

then the Contractor shall give notice to the Engineer accordingly, with supporting 
particulars. Upon receiving this notice, the Engineer shall proceed in accordance with 
Sub-Clause 3.5 [Determinations] to agree or determine this cost, which shall be 
included in the Contract Price. 
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13 Variations and Adjustments 
 

13.1 Right to Vary 

Variations may be initiated by the Employer at any time prior to issuing the Taking-
Over Certificate for the Works, either by an instruction or by making a request to the 
Contractor to submit a proposal. 

The Contractor shall execute and be bound by each Variation till the price does not 
exceed 50% of the agreemental value as specified in letter of acceptance / original 
agreement.  For variation beyond the above the contractor shall be bound to execute, 
unless the Contractor promptly gives notice to the Engineer stating (with supporting 
particulars) that the Contractor cannot readily obtain the Goods required for the 
Variation. Upon receiving this notice, the Engineer shall cancel, confirm or vary the 
instruction. 

Each Variation may include: 

(a) changes to the quantities of any item of work included in the Contract, 

(b) changes to the quality and other characteristics of any item of work, 

(c) changes to the levels, positions and/or dimensions of any part of the Works, 

(d) omission of any work unless it is to be carried out by others, 

(e) any additional work, Plant, Materials or services necessary for the Permanent 
Works, including any associated Tests on Completion, boreholes and other 
testing and exploratory work, or 

(f) changes to the sequence or timing of the execution of the Works. 

The Contractor shall not make any alteration and/or modification of the Permanent 
Works, unless and until the Engineer instructs or approves a Variation. 

 

13.2 Value Engineering 

The Contractor may, at any time, submit to the Engineer a written proposal which (in 
the Contractor’s opinion) will, if adopted, (i) accelerate completion, (ii) reduce the cost 
to the Employer of executing, maintaining or operating the Works, (iii) improve the 
efficiency or value to the Employer of the completed Works, or (iv) otherwise be of 
benefit to the Employer. 

The proposal shall be prepared at the cost of the Contractor and shall include the 
items listed in Sub-Clause 13.3 [Variation Procedure]. 

If a proposal, which is approved by the Engineer, includes a change in the design of 
part of the Permanent Works, then unless otherwise agreed by both Parties: 

(a) the Contractor shall design this part, 

(b) sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor’s General Obligations] 
shall apply, and 

(c) if this change results in a reduction in the contract value of this part, the Engineer 
shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
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determine a fee, which shall be included in the Contract Price. This fee shall be 
half (50%) of the difference between the following amounts: 

(i) such reduction in contract value, resulting from the change, excluding 
adjustments under Sub-Clause 13.7 [Adjustments for Changes in 
Legislation] and Sub-Clause 13.8 [Adjustments for Changes in Cost],and 

(ii) the reduction (if any) in the value to the Employer of the varied works, taking 
account of any reductions in quality, anticipated life or operational 
efficiencies. 

However, if amount (i) is less than amount (ii), there shall not be a fee. 

 

13.3 Variation Procedure 

If the Engineer requests a proposal, prior to instructing a Variation, the Contractor 
shall respond in writing as soon as practicable, either by giving reasons why he cannot 
comply (if this is the case) or by submitting: 

(a) a description of the proposed work to be performed and a programme for its 
execution, 

(b) the Contractor’s proposal for any necessary modifications to the programme 
according to Sub-Clause 8.3 [Programme] and to the Time for Completion, and 

(c) the evaluation of the Variation shall be as specified in Clause 12.3 Evaluation. 

The Engineer shall, as soon as practicable after receiving such proposal (under Sub-
Clause 13.2 [Value Engineering] or otherwise), respond with approval, disapproval or 
comments. The Contractor shall not delay any work whilst awaiting a response. 

Each instruction to execute a Variation, with any requirements for the recording of 
Costs, shall be issued by the Engineer to the Contractor, who shall acknowledge 
receipt. 

Each Variation shall be evaluated in accordance with Clause 12 [Measurement and 
Evaluation], unless the Engineer instructs or approves otherwise in accordance with 
this Clause. 

 

13.4    Payment in Applicable Currencies 

If the Contract provides for payment of the Contract Price in more than one currency, 
then whenever an adjustment is agreed, approved or determined as stated above, 
the amount payable in each of the applicable currencies shall be specified. For this 
purpose, reference shall be made to the actual or expected currency proportions of 
the Cost of the varied work, and to the proportions of various currencies specified for 
payment of the Contract Price. 

 

13.5    Provisional Sums 

Each Provisional Sum shall only be used, in whole or in part, in accordance with the 
Engineer’s instructions, and the Contract Price shall be adjusted accordingly. The total 
sum paid to the Contractor shall include only such amounts, for the work, supplies or 
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services to which the Provisional Sum relates, as the Engineer shall have instructed. 
For each Provisional Sum, the Engineer may instruct: 

(a) work to be executed (including Plant, Materials or services to be supplied) by the 
Contractor and valued under Sub-Clause 13.3 [Variation Procedure]; and/or 

(b) Plant, Materials or services to be purchased by the Contractor, from a nominated 
Subcontractor (as defined in Clause 5 [Nominated Subcontractors]) or otherwise; 
and for which these shall be included in the Contract Price: 

(i) the actual amounts paid (or due to be paid) by the Contractor, and 

(ii) a sum for overhead charges and profit, calculated as a percentage of these 
actual amounts by applying the relevant percentage rate (if any) stated in 
the appropriate Schedule. If there is no such rate, the percentage rate 
stated in the Contract Data shall be applied. 

The Contractor shall, when required by the Engineer, produce quotations, invoices, 
vouchers and accounts or receipts in substantiation. 

 

13.6 Day work 

For work of a minor or incidental nature, the Engineer may instruct that a Variation 
shall be executed on a daywork basis. The work shall then be valued in accordance 
with the Daywork Schedule included in the Contract, and the following procedure shall 
apply. If a Daywork Schedule is not included in the Contract, this Sub-Clause shall 
not apply. 

Before ordering Goods for the work, the Contractor shall submit quotations to the 
Engineer. When applying for payment, the Contractor shall submit invoices, vouchers 
and accounts or receipts for any Goods. 

Except for any items for which the Daywork Schedule specifies that payment is not 
due, the Contractor shall deliver each day to the Engineer accurate statements in 
duplicate which shall include the following details of the resources used in executing 
the previous day’s work: 

(a) the names, occupations and time of Contractor’s Personnel, 

(b) the identification, type and time of Contractor’s Equipment and Temporary 
Works, and 

(c) the quantities and types of Plant and Materials used. 

One copy of each statement will, if correct, or when agreed, be signed by the Engineer 
and returned to the Contractor. The Contractor shall then submit priced statements of 
these resources to the Engineer, prior to their inclusion in the next Statement under 
Sub-Clause 14.3 [Application for Interim Payment Certificates] 
 

13.7 Adjustments for Changes in Legislation 

Contract Price shall be adjusted to take account of any increase or decrease in Cost 
resulting from a change in the Laws of the Country (including the introduction of new 
Laws and the repeal or modification of existing Laws) or in the judicial or official 
governmental interpretation of such Laws, made after the Base Date, which affect the 
Contractor in the performance of obligations under the Contract. 
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If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) additional 
Cost as a result of these changes in the Laws or in such interpretations, made after 
the Base Date, the Contractor shall give notice to the Engineer and shall be entitled 
subject to Sub-Clause 20.1 [Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 [Extension of Time for Completion], and 
 

(b) payment of any such Cost, which shall be included in the Contract Price 

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 
3.5 [Determinations] to agree or determine these matters. 

In case there is a decrease in cost as a result of changes of Law by Legislation after 
the Base Date, the Engineer shall proceed in accordance with Sub Clause 3.5 
(determination) to agree or determine these matters without waiting for Contractor’s / 
Employer’s Notice. 

Notwithstanding the foregoing, the Contractor shall not be entitled to such an 
extension of time if the same shall already have been taken into account in 
determining an extension and such Cost shall not be separately paid if the same shall 
already have been taken into account in the indexing of any inputs to the table of 
adjustment data in accordance with the provisions of Sub-Clause 13.8. 

 
13.8   Adjustment for changes in cost. 
 
Price Variation Clause (PVC): 
 
46A.1 Applicability: Price Variation Clause (PVC) shall be applicable only in those 

contracts where tender conditions specifically permit it. Materials supplied free 
of cost by Railway to the Contractors and any extra NS item(s) included in 
subsequent variation falling outside the purview of the Schedule of Items of 
tender shall fall outside the purview of Price Variation Clause. If, in any case, 
accepted offer includes some specific payment to be made to consultants or 
some materials supplied by Railway free or at fixed rate, such payments shall 
be excluded from the gross value of the work for the purpose of 
payment/recovery of price variation. 

 
46A.2 Base Month: The Base Month for ‘Price Variation Clause’ shall be taken as 

month 28 days prior to opening of tender including extensions, if any, unless 
otherwise stated elsewhere. The quarter for applicability of PVC shall 
commence from the month following Base month. The Price Variation shall 
be based on the average Price Index of the quarter under consideration. 

 
46A.3 Validity: Rates accepted by Railway Administration shall hold good till 

completion of work and no additional individual claim shall be admissible 
except: 

(a) Payment/recovery for increase/decrease in GST on works contract or 
imposition/removal of any tax/cess on Works Contract as per Clause 37, 

(b) Payment/recovery for overall market situation as per Price Variation Clause 
given hereunder. 
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46A.4 Adjustment for variation in prices of material, labour, fuel, explosives, 

detonators, steel, concreting, ferrous, non-ferrous, insulators, zinc and cement 
shall be determined in the manner prescribed. 

 
46A.5 Components of various items in a contract on which variation in prices be 

admissible, shall be Material, Labour, Fuel, Explosives & Detonators, Steel, 
Cement, Concreting, Ferrous, Non-ferrous, Insulator, Zinc, Erection etc. 
However, for fixed components, no price variation shall be admissible. 

 
46A.6 The percentages of labour component, material component, fuel component 
etc. in various types of Engineering contracts shall be as under: 
 

S. 
No
. 
 

Componen
t  

E/Work 
& 
Minor 
Bridges 
Contract
s, 
Ballast 
Supply 
Contract
s, 
Tunnelin
g 
Contract
s 
(without 
explosiv
e) 

Tunnelin
g 
Contracts 
(with 
explosive
s) 
 

Major 
and 
Importa
nt 
Bridges 
Contrac
ts 
 

Building 
Contrac
ts 
 

Permane
nt 
Way 
linking 
Contract
s 
(Manual) 
 

Other 
Works 
Contrac
ts 
 

1  
 

Labour 
Componen
t 

20 20 20 40 50 20 

2  
 
 

Other 
Material 
Componen
ts 

10 15 30 35 5 20 

3  
 
 

Plant 
Machinery 
& 
Spares 

30 15 20 5 15 30 

4  
 

Fuel & 
Lubricants 
Componen
t 

25 15 15 5 15 15 

5  
 

Fixed 
Componen
t* 

15 15 15 15 15 15 
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6  Detonators 
& 
Explosive 
Componen
t 

- 20 - - - - 

 
* It shall not be considered for any price variation. 
 
46A.7 Formulae: The Amount of variation in prices in several components (labour, 
material etc.) shall be worked out by the following formulae: 
 

(i)  L = W x (LQ – LB) x LC 
LB        100 
 

(ii)  M = W x (MQ – MB) x MC 
   MB            100 
 

(iii)  F = W x (FQ – FB) x FC 
   FB          100 
 

(iv)  E = W x (EQ – EB) x EC 
   EB          100 
 

(v)  PM = W x (PMQ-PMB) x PMC 
                                     PMB             100 
 

(vi)  S = SW x (SQ – SB) 
                                       SB 
 

(vii)  C = CV x (CQ – CB) / CB 
 
 

For Railway Electrification Works: 
 

(viii)  T = [(CS - CO) / CO x 0.4136] x TC 
(ix) R = [(RT - RO) / RO + (ZT - ZO) / ZO x 0.06] x RC 
(x)   N = [(PT - PO) / PO] x NC 
(xi)  Z = [(ZT - ZO) / ZO] x ZC 
(xii)  I = [(IT – IO) / IT] x 85 

 

Where, 

 

L        Amount of price variation in Labour 

M       Amount of price variation in Materials 

F        Amount of price variation in Fuel 

E        Amount of price variation in Explosives 
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PM     Amount of price variation in Manufacture of machinery for mining,  Quarrying 
and Construction 

S        Amount of price variation in Steel 

C        Amount of price variation in Cement 

T        Amount of price variation in Concreting 

R        Amount of price variation in Ferrous Items 

N        Amount of price variation in Non-Ferrous Items 

Z        Amount of price variation in Zinc 

I         Amount of price variation in Insulator 

Lc      % of Labour Component 

Mc     % of Material Component 

Fc     % of Fuel Component 

     Ec     % of Explosive Component 

PMc   % of Manufacture of machinery for mining, Quarrying and Construction 
Component 

Tc     % of Concreting Component 

Rc     % of Ferrous Component 

 

Nc     % of Non-Ferrous Component 

Zc     % of Zinc Component 

W      Gross value of work done by Contractor as per on-account bill(s) excluding 

cost of materials supplied by Railway at fixed price, minus the price values 
of cement and steel. This will also exclude specific payment, if any, to be 
made to the consultants engaged by Contractors (such payment shall be 
indicated in the Contractor’s offer) 

LB    Consumer Price Index for Industrial Workers - All India: Published in R.B.I. 

Bulletin for the base period 

LQ   Consumer Price Index for Industrial Workers - All India: Published in R.B.I. 

Bulletin for the average price index of the 3 months of the quarter under 

consideration 

MB   Wholesale Price Index: All commodities – as published in the R.B.I. Bulletin 

for the base period 

MQ  Wholesale Price Index: All commodities – as published in the R.B.I. Bulletin 

for the average price index of the 3 months of the quarter under 
consideration 

FB    Wholesale Price Index for the group Fuel & Power as published in the R.B.I. 
Bulletin for the base period 
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FQ   Index Number of Wholesale Price Index – By Groups and Sub-Groups for 
the group Fuel & Power as published in the R.B.I. Bulletin for the average 
price index of the 3 months of the quarter under consideration 

EB    Index number of Monthly Whole Sale Price Index for the category ‘Explosive’ 
of (g).Manufacture of other chemical products under (J) MANUFACTURE 
OF CHEMICALS AND CHEMICAL PRODUCTS, published by Office of 
Economic Adviser, Govt. of India, Ministry of Commerce & Industry, 
Department of Industrial Policy & Promotion (DIPP), for the base period. 

EQ    Index number of Monthly Whole Sale Price Index for the category ‘Explosive’ 
of (g).Manufacture of other chemical products under (J) MANUFACTURE 
OF CHEMICALS AND CHEMICAL PRODUCTS, published by Office of 
Economic Adviser, Govt. of India, Govt. of India, Ministry of Commerce & 
Industry, Department of Industrial Policy & Promotion (DIPP), for the 
average price index of 3 months of the quarter under consideration. 

PMB  Index number of Monthly Whole Sale Price Index for the category ‘k. 
Manufacture of machinery for mining, quarrying and construction’ under (R) 
MANUFACTURE OF MACHINERY AND EQUIPMENT, published by Office 
of Economic Adviser, Govt. of India, Ministry of Commerce & Industry, 
Department of Industrial Policy & Promotion (DIPP), for the base period. 

PMQ  Index number of Monthly Whole Sale Price Index for the category ‘k. 
Manufacture of machinery for mining, quarrying and construction’ under (R) 
MANUFACTURE OF MACHINERY AND EQUIPMENT, published by Office 
of Economic Adviser, Govt. of India, Ministry of Commerce & Industry, 
Department of Industrial Policy & Promotion (DIPP), for the average price 
index of 3 months of the quarter under consideration. 

SW    Gross value of steel supplied by the Contractor as per the ‘on-account’ bill 
for the month under consideration 

SB     Index number of Monthly Whole Sale Price Index for the relevant category 
of mild steel item as mentioned in Clause 46A.9, published by Office of 
Economic Adviser, Govt. of India, Ministry of Commerce & Industry 
Department of Industrial Policy & Promotion (DIPP); for the base period. 

SQ     Index number of Monthly Whole Sale Price Index for the relevant category 
of mild steel item as mentioned in Clause 46A.9, published by Office of 
Economic Adviser, Govt. of India, Ministry of Commerce & Industry 
Department of Industrial Policy & Promotion (DIPP); for the average price 
index of the 3 months of the quarter under consideration. 

CV     Value of Cement supplied by Contractor as per on account bill in the quarter 
under consideration 

CB     Index No. of Wholesale Price Index of sub-group Cement, Lime & Plaster 
as published in RBI Bulletin for the base period 

CQ     No. of Wholesale Price Index of sub-group Cement, Lime & Plaster as 

published in RBI Bulletin for the average price index of the 3 months of the 

quarter under consideration 
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CS     RBI wholesale price index for Cement, Lime & Plaster for the month which     
is six months prior to date of casting of foundation 

Co     RBI wholesale price index for Cement, Lime & Plaster for the month which 
is one month prior to date of opening of tender 

RT     IEEMA price index for Iron & Steel for the month which is two months prior 

          to date of inspection of material. 

RO    IEEMA price index for Iron & Steel for the month which is one month prior to 
date of opening of tender. 

PT    IEEMA price index for Copper wire bar for the month which is two months 

prior to date of inspection of material. 

PO   IEEMA price index for Copper wire bar for the month which is one month 

prior to date of opening of tender. 

ZT    IEEMA price index for Zinc for the month which is two months prior to date 

of inspection of material 

ZO    IEEMA price index for Zinc for the month which is one month prior to date of 

opening of tender 

IT      RBI wholesale price index for the sub-group “other Portland and Ceramic 

product” for the month which is two months prior to date of inspection of 
material 

IO     RBI wholesale price index for the sub-group “other Portland and Ceramic 

product” for the month which is one month prior to date of opening of tender 

46A.8  The demands for escalation of cost shall be allowed on the basis of provisional 
indices as mentioned above in Clause 46A.7. Any adjustment needed to be 
done based on the finally published indices shall be made as and when they 
become available. 

 
46A.9:  Relevant categories of steel for the purpose of operating Price Variation 

formula as mentioned in this Clause shall be as under: 
 
 

SL Category of Steel 
Supplied 
in Railway Work 
 

Category of Steel Items as mentioned in Office 
of 
Economic Adviser, Govt. of India, Ministry of 
Commerce & Industry Department of Industrial 
Policy & Promotion (DIPP). 
 

1. Reinforcement bars and 
other rounds 

‘MS Bright Bars’ individual commodity of group 
item (d) Mild Steel-Long Products under 
(N) MANUFACTURE OF BASIC METAL. 
 

2. All types and sizes of 
angles, channels and 
joists 

‘Angles, Channels, Sections, Steel’ individual 
commodity of group item (d) Mild Steel- 
Long Products under (N) MANUFACTURE OF 
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 BASIC METAL. 
 

3. All types and sizes of 
plates 

‘e. Mild Steel – Flat Products’ of 
(N) MANUFACTURER OF BASIC METAL 

4 Any other section of 
steel not covered in the 
above 
categories and 
excluding 
HTS 

Average of price for the 3 categories covered under 
SL 
1, 2 & 3 above 
 

 
 
46A.10 Price Variation during Extended Period of Contract 

The price adjustment as worked out above, i.e. either increase or decrease 
shall be applicable upto the stipulated date of completion of work including 
the extended period of completion where such extension has been granted 
under Clause 17-A of the Standard General Conditions of Contract. However, 
where extension of time has been granted due to Contractor’s failure under 
Clause 17-B of the Standard General Conditions of Contract, price 
adjustment shall be done as follows: 
 

a. In case the indices increase above the indices applicable to the last month of 
original completion period or the extended period under Clause 17-A, the price 
adjustment for the period of extension granted under Clause 17-B shall be 
limited to the amount payable as per the Indices applicable to the last month 
of the original completion period or the extended period under Clause 17-A of 
the Standard General Conditions of Contract; as the case may be. 

 
b. In case the indices fall below the indices applicable to the last month of 

original/extended period of completion under Clause 17-A, as the case may 
be; then the lower indices shall be adopted for the price adjustment for the 
period of extension under Clause 17-B of the Standard General Conditions of 

Contract. 
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14 The Contract Price 

14.1 The Contract Price 

Unless otherwise stated in the Special Conditions of Contract: 

(a) the Contract Price shall be agreed or determined under Sub-Clause 12.3 
[Evaluation] and be subject to adjustments in accordance with the Contract; 

(b) the Contractor shall pay all taxes, duties and fees required to be paid by him 
under the Contract, and the Contract Price shall not be adjusted for any of these 
costs except as stated in Sub-Clause 13.7 [Adjustments for Changes in 
Legislation]; 

(c) any quantities which may be set out in the Bill of Quantities or other Schedule 
are estimated quantities and are not to be taken as the actual and final 
quantities: 

(i) of the Works which the Contractor is required to execute, or 

(ii) for the purposes of Clause 12 [Measurement and Evaluation]; and 

(d) the Contractor shall submit to the Engineer, within 28 days after the 
Commencement Date, a proposed breakdown of each lump sum price in the 
Schedules, if applicable.  The Engineer may take account of the breakdown when 
preparing Payment Certificates, but shall not be bound by it. 

(e) It may be noted that in the event of the Contractor not making the due payments 
stated in sub-clause (b) above, and the concerned party puts up a claim with 
the Employer / Engineer, then the Employer / Engineer may make such 
payments and deduct the same from the sums due to the Contractor.   

 

14.2 Advance Payment 

14.2.1 Mobilization  Advance 

The Employer shall make payment, as an Interest bearing advance for mobilization, 
when the Contractor submits a guarantee in accordance with this Sub-Clause. The 
total advance payment, the number and timing of instalments (if more than one), 
and the applicable currencies and proportions, shall be as stated in the Contract 
Data. 

Unless and until the Employer receives this guarantee, or if the total advance 
payment is not stated in the Contract Data, this Sub-Clause shall not apply. 

The Engineer shall issue an interim payment certificate for the first installment of 
mobilisation advance after receiving an application for advance payment(under sub 
clause 14.3 [Application for Interim Payment Certificates]) and after the Employer 
receives (i) the Performance Security in accordance with Sub-Clause 4.2 
[Performance Security] and (ii) a guarantee in amounts and currencies equal to the 
advance payment plus 10%. The next installment shall be released only when the 
contractor submits statement of having utilized the previous installment of 
mobilization advance and the Employer is satisfied that the utilization has been done 
in purposeful manner. 

 



 K RIDE: Structural Design and associated works – BSRP  (SINGLE  PACKAGE) 

 

 

 

Section 6  –General Conditions of Contract (GCC)                                                                                        183          

14.2.2 Advance against Plant and Machinery 

Interest bearing advance against plant and machinery, is payable for procurement 
of plant, equipment and machinery to be utilized specifically for the subject works, 
provided the same have reached the site along with purchase order and the invoices 
against a guarantee in amounts and currencies equal to the advance payment plus 
10%. The total advance payment under this sub-clause, including the applicable 
currencies and proportions, shall be as stated in the Contract Data. 

All such plant, equipment and machinery shall be used only for executing the works 
under this Contract. No such plant, equipment and machinery shall be removed from 
the site, unless advance equivalent to the advance against such machinery has 
been fully repaid and prior permission of the Engineer has been obtained. 

The Engineer shall decide whether a particular plant, equipment or machinery is 
actually required to execute the work. No advance is payable against items identified 
as unnecessary. The plant and machinery admissible for advance payment and its 
valuation shall be done by the Engineer on following considerations; 

(i) New items : 80% of purchase price 

(ii) Used or Second hand items : Not to be considered 

(iii) New Items valued at less than Rs. 10,00,000 each : Not to be considered. 

 

14.2.3    Guarantees 

Advances as mentioned in sub-clauses 14.2.1 & 14.2.2 above, shall be payable 
against acceptable Bank Guarantees from banks as specified in clause 4.2. The 
guarantees shall be in the form as given in Section 8 (Contract Forms) or in another 
form approved by the Employer.  The Contractor shall ensure that the guarantees 
are valid and enforceable until the advance amount paid as has been repaid, but its 
amount may be progressively reduced by the amount repaid by theContractor as 
indicated in the Payment Certificates. If the terms of the guarantee specify its expiry 
date, and the advance payment has not been repaid by the date 28 days prior to the 
expiry date, the Contractor shall extend the validity of the guarantee until the 
advance payment has been repaid. 

 

14.2.4    Recovery of Advances 

Unless stated otherwise in the Contract Data, the advance payment shall be repaid 
through percentage deductions from the interim payments determined by the 
Engineer in accordance with Sub-Clause 14.6 [Issue of Interim Payment 
Certificates], as follows:  

(a) deductions shall commence in the next interim Payment Certificate following 
that in which the total of all certified interim payments (excluding the advance 
payment) exceeds 5 percent of the Accepted Contract Amount less Provisional 
Sums or passage of six months from the date of release of first advance 
payment, whichever is earlier; and 

(b) deductions shall be made for accrued interest on the advance up to the month 
and advance at the rate stated in the Contract Data of the amount of each 
Interim Payment Certificate (excluding the advance payment and deductions 
and repayments of retention) in the currencies and proportions of the advance 
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payment until such time as the advance payment and accrued interest has been 
repaid; provided that the advance payment and accrued interest  shall be 
completely repaid prior to the time when 80 percent of the Accepted Contract 
Amount has been certified for payment.  If the amount of interim payment 
certificate is not sufficient for recovery of accrued interest or in the opinion of 
the Employer satisfactory progress is not being achieved by the contractor, then 
the contractor will have to deposit the accrued interest and return the 
mobilisation advance in part or in full as demanded by the Employer, failing 
which Employer shall have the right to encash the Bank Guarantee(s) 

The contractor shall always have the option to start repayment earlier and/or to 
complete the repayment earlier than the due date.   

If the advance payment has not been repaid prior to the issue of the Taking-Over 
Certificate for the Works or prior to termination under Clause 15 [Termination by 
Employer], Clause 16 [Suspension and Termination by Contractor] or Clause 19 
[Force Majeure] (as the case may be), the whole of the balance then outstanding 
shall immediately become due and payable by the Contractor to the Employer. 

 
14.2.5     Advances to be Used only for this Work 

The advances shall be used by the Contractor strictly for the purpose of the Contract, 
and for the purpose for which they are paid. Under no circumstances, shall the 
advances be diverted for other purposes. Any such diversion shall be construed as 
a breach of the Contract and the Contractor shall be asked to return the advance at 
once and pay interest at 15% per annum till the advance is recovered back from him. 
The Contractor shall return the advance and pay the interest in one go without 
demur.  

Employer retains the right for any other remedy prescribed for breach of Contract in 
this regard.  

The Contractor, if required by the Engineer shall provide the details of utilisation of 
Mobilisation advance. 

 

14.3    Application for Interim Payment Certificates 

The Contractor shall submit a Statement in six copies to the Engineer in accordance 
with the payment procedure specified by the Engineer, after the end of each month, 
in a form approved by the Engineer, showing in detail the amounts to which the 
Contractor considers himself to be entitled, together with supporting documents 
which shall include the report on the progress during this month in accordance with 
Sub-Clause 4.21 [Progress Reports] and Record Measurement Sheets. 

The Statement shall include the following items, as applicable, which shall be 
expressed in the various currencies in which the Contract Price is payable, in the 
sequence listed: 

(a) the estimated contract value of the Works executed and the Contractor’s 
Documents produced up to the end of the month (including Variations but 
excluding items described in sub-paragraphs (b) to (g) below); 
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(b) any amounts to be added and deducted for changes in legislation and changes 
in cost, in accordance with Sub-Clause 13.7 [Adjustments for Changes in 
Legislation] and Sub-Clause 13.8 [Adjustments for Changes in Cost]; 

(c) any amount to be deducted for retention, calculated by applying the percentage 
of retention stated in the Contract Data to the total of the above amounts, until 
the amount so retained by the Employer reaches the limit of Retention Money 
(if any) stated in the Contract Data; 

(d) Any amounts to be added and deducted for the advance payments and 
repayments in accordance with sub clause 14.2 [Advance Payment]; 

(e) any amounts to be added and deducted for Plant and Materials in accordance 
with Sub-Clause 14.5 [Plant and Materials intended for the Works]; 

(f) any other additions or deductions which may have become due under the 
Contract or otherwise, including those under Clause 20 [Claims, Disputes and 
Arbitration]; and 

(g) the deduction of amounts certified in all previous Payment Certificates. 

(h) for invoicing as per GST Laws, the estimated contract value of the Works 
executed in terms of (a) above and any amounts added or deducted as per (b), 
(e) to (g) above is to be broken up in two components i.e. (i) the base amount 
excluding GST (ii) GST component (calculated at the rate for works contract 
service as per GST Laws). 

(i) Statement of interim payments certificates should be submitted by the 
Contractor to the Engineer by the 7th day of each month for the work executed 
upto the end of the previous month.  

(j) An amount to be deducted for the payments to be made to different 
Departments towards payments liable to be made by the Contractor. 

 

14.4 Schedule of Payments 

If the Contract includes a schedule of payments specifying the instalments in which 
the Contract Price will be paid, then unless otherwise stated in this schedule: 

(a) the instalments quoted in this schedule of payments shall be the estimated 
contract values for the purposes of sub-paragraph (a) of Sub-Clause 14.3 
[Application for Interim Payment Certificates]; 

(b) Sub-Clause 14.5 [Plant and Materials intended for the Works] shall not apply; 
and 

(c) if these instalments are not defined by reference to the actual progress 
achieved in executing the Works, and if actual progress is found to be less 
than that on which this schedule of payments was based, then the Engineer 
may proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine revised instalments, which shall take account of the extent to which 
progress is less than that on which the instalments were previously based. 

If the Contract does not include a schedule of payments, the Contractor shall submit 
non-binding estimates of the payments which he expects to become due during 
each quarterly period. The first estimate shall be submitted within 42 days after the 
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Commencement Date. Revised estimates shall be submitted at quarterly intervals, 
until the Taking-Over Certificate has been issued for the Works. 

 

14.5 Plant and Materials intended for the Works 

If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-
paragraph (e) of Sub-Clause 14.3: 

(k) an amount for Plant and Materials which have been sent to the Site for 
incorporation in the Permanent Works, and  

 

(ii)   a reduction when the contract value of such Plant and Materials is included as 
part of the Permanent Works under sub-paragraph (a) of Sub-Clause 14.3 
[Application for Interim Payment Certificates].  

If the lists referred to in sub-paragraphs (b)(i) or (c)(i) below are not included in the 
Contract Data, this Sub-Clause shall not apply. 

The Engineer shall determine and certify each addition if the following conditions 
are satisfied: 

(a) the Contractor has: 

(i) kept satisfactory records (including the orders, receipts, Costs and use 
of Plant and Materials) which are available for inspection, and 

(ii) submitted a statement of the Cost of acquiring and delivering the Plant 
and Materials to the Site, supported by satisfactory evidence; 

and either: 

(b) the relevant Plant and Materials: 

(i) are those listed in the Schedules for payment when shipped, 

(ii) have been shipped to the Country, en route to the Site, in accordance 
with the Contract; and 

(iii) are described in a clean shipped bill of lading or other evidence of 
shipment, which has been submitted to the Engineer together with 
evidence of payment of freight and insurance, any other documents 
reasonably required, and a bank guarantee in a form and issued by an 
entity approved by the Employer in amounts and currencies equal to the 
amount due under this Sub-Clause: this guarantee may be in a similar 
form to the form referred to in Sub-Clause 14.2 [Advance Payment] and 
shall be valid until the Plant and Materials are properly stored on Site and 
protected against loss, damage or deterioration; 

                   or 

(c) the relevant Plant and Materials: 

(i) are those listed in the  Schedules for payment when delivered to the 
Site,  
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(ii) the original ‘Invoice’ and the original ‘Inspection Certificate’ by the 
approved Inspection agency marked ‘for payment’ is furnished with the 
Application for IPC [sub-Clause 14.3]. 

(iii) have been delivered to and are properly stored on the Site, are 
protected against loss, damage or deterioration, and appear to be in 
accordance with the Contract. 

The additional amount to be certified shall be the equivalent of eighty 
percent of the Engineer’s determination of the cost of the Plant and 
Materials (including delivery to Site), taking account of the documents 
mentioned in this Sub-Clause and of the contract value of the Plant 
and Materials. The amount shall be certified on receipt of an Indemnity 
Bond for the stated amount in the Form approved by the Employer.  

The currencies for this additional amount shall be the same as those 
in which payment will become due when the contract value is included 
under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim 
Payment Certificates]. At that time, the Payment Certificate shall 
include the applicable reduction which shall be equivalent to, and in 
the same currencies and proportions as, this additional amount for the 
relevant Plant and Materials. 

14.6 Issue of Interim Payment Certificates 

No amount will be certified or paid until the employer has received and approved the 
performance security. Thereafter, the Engineer shall within two days after receiving a 
statement and supporting documents (including Contractor’s certificate in terms of 
Sub-Clause 6.22 (ii)), issue to the Employer a provisional interim payment  certificate 
which shall state the amount which the Engineer determines to be due after 
preliminary check as per K RIDE’s procedure order. After this the Engineer shall, 
within 28 days after receiving a statement and supporting documents, issue to the 
employer an Interim Payment Certificate which shall state the amount which the 
Engineer fairly determines to be due, with supporting particulars. 

However, prior to issuing the Taking-Over Certificate for the Works, the Engineer shall 
not be bound to issue the Interim Payment Certificate in an amount which would (after 
retention and other deductions) be less than the minimum amount of Interim Payment 
Certificates (if any) stated in the Contract Data. In this event, the Engineer shall give 
notice to the Contractor accordingly. 

An Interim Payment Certificate shall not be withheld for any other reason, although: 

(a) if anything supplied or work done by the Contractor is not in accordance with the 
Contract, the cost of rectification or replacement may be withheld until 
rectification or replacement has been completed; and/or 

(b) if the Contractor was or is failing to perform any work or obligation in accordance 
with the Contract, and had been so notified by the Engineer, the value of this 
work or obligation may be withheld until the work or obligation has been 
performed. 

The Engineer may in any Payment Certificate make any correction or modification 
that should properly be made to any previous Payment Certificate. A Payment 
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Certificate shall not be deemed to indicate the Engineer’s acceptance, approval, 
consent or satisfaction.  

 

14.7  Payment 

The Employer shall pay to the Contractor: 

(a) the first instalment of the advance payment within 42 days after issuing the 
Letter of Acceptance or within 21 days after receiving the documents in 
accordance with Sub-Clause 4.2 [Performance Security] and Sub-Clause 14.2 
[Advance Payment], whichever is later; 

(b) (i) After preliminary scrutiny and certifications by the Engineer, payment of 70% 
of the certified net payment due (after recoveries and deductions), shall be made 
by the Employer within 10 days of receiving a statement and supporting 
documents by the Engineer subject to the condition that last interim payment 
certificate has been settled after detailed check. In the event of the contractor 
submitting bills based on false measurements, Project Director should issue a 
written warning to him to the effect that the facility of 70% payment without 
detailed check will be withdrawn in future.  If the contractor repeats the 
misconduct this facility should be withdrawn.  

(iii) The amount certified in each Interim Payment Certificate within 56 days 
after the Engineer receives the Statement and supporting documents.  
Any discrepancy shall be rectified in the next payment to the Contractor; 
and 

(c) the amount certified in the Final Payment Certificate within 56 days after the 
Employer receives this Payment Certificate or, the undisputed amount shown in 
the Final Statement, within 56 days after the date of notification of the 
suspension in accordance with Sub-Clause 16.2. 

 Payment of the amount due, unless specified in the Contract Data, shall be 
made in INR into the bank account, nominated by the Contractor except for the 
Contract where the Contractor has opted for payment through Letter of Credit 
(LC) arrangement.  In such a case, the procedure for payment shall be as 
prescribed in clause 14.7.1 below.   

 

(d) the amount certified in the Final Payment Certificate within 56 days after the 
Employer receives this Payment Certificate or, the undisputed amount shown in 
the Final Statement, within 56 days after the date of notification of the 
suspension in accordance with Sub-Clause 16.2. 

 Payment of the amount due, unless specified in the Contract Data, shall be 
made in INR into the bank account, nominated by the Contractor except for the 
Contract where the Contractor has opted for payment through Letter of Credit 
(LC) arrangement.  In such a case, the procedure for payment shall be as 
prescribed in clause 14.7.1 below.   

 However, in case of JV, direct payment to individual JV partners shall be made 
on joint certification (about the net amounts payable to individual partners) by 
the authorized representative of the JV and concerned respective authorized 
representative of individual JV partners, after making requisite 
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recoveries/deductions from the gross payment. In case of any dispute regarding 
the net amounts payable to individual partners, the Engineer shall decide the 
same on the basis of   the execution of items of works under Schedules/Bills 
indicated in the JV agreement as the responsibility of execution of each JV 
partner. Payment to individual JV partners shall be treated as payment made to 
the JV. The said payment shall not alter any obligation of the JV and its individual 
Partners under the Agreement and their obligations under the agreement shall 
remain joint and several. 

 A foreign company (either single entity or JV partner), shall have to submit proof 
of having opened their project office in India before any payment (including 
advance payment) is released to such a company.  The required proof here shall 
be a copy of the report containing information as per format prescribed by 
Reserve Bank of India submitted to the Director General of Police (DGP) of the 
state concerned in which project office has been established.  

 

14.7.1 

Procedure for payment through LC: 

(i) The LC shall be a sight LC. 

 

(ii) The contractor shall select his Advising/Negotiating bank for LC.  The 

incidental cost towards issue of LC and its operation thereof shall be borne 

by the contractor. 

 

(iii) The Employer’s Bank and its nodal branch for issue of LCs based on requests 

received from Employer Accounts Units shall be as indicated in the Contract 

Data.     The Branch office of the Employer’s Bank, where the Employer 

Accounts Office has its Account, as indicated in the Contract Data, will be the 

issuance/reimbursing branch for LC issued under this arrangement.  The 

Bank shall remain same for this tender till completion of contract.  The present 

incidental cost @ 0.15% per annum of LC value or any increase/decrease by 

the banks for issue of LC and operation thereof shall be borne by the 

contractor and shall be recovered from his Interim Payment Certificates. 

 

(iv) The LC shall be opened initially for duration of 180 to 365 days in consultation 

with contractor.  The LC shall be extended time to time as per the progress 

of the contract, on the request of the contractor.  The value of LC to be opened 

initially as well as extended thereafter shall be finalized by the engineer in 

consultation with the contractor on the basis of expected progress of work. 

 

(v) The LC terms and conditions shall inter-alia indemnify and save harmless the 

Employer from and against all losses, claims and demands of every nature 

and description brought or recovered against the Employer by reason of any 

act or omission of the contractor, his agents or employees, in relation to the 

Letter of Credit (LC).  All sums payable/borne by Employer on this account 

shall be considered as reasonable compensation and paid by contractor. 
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(vi) The LC terms and conditions shall inter-alia provide that Employer will issue 

a Document of Authorisation (in the format decided in consultation with the 

Employer’s Bank) after passing the Interim Payment Certificate for completed 

work, to enable contractor to claim the authorized amount from their bank. 

 

(vii) The acceptable, agreed upon document for payments to be released under 

the LC shall be the Document of Authorisation. 

 

(viii) The Document of Authorisation shall be issued by Employer Accounts Office 

against each Interim Payment Certificate passed by Employers. 

 

(ix) On issuance of document of Authorisation, a copy of Document of 

Authorization shall be sent to the contractor.  A copy of Document of 

Authorisation shall also be sent by Employer Accounts Office to Employer’s 

bank. 

 

(x) On receipt of Document of Authorization, the contractor shall present his 

claim to his bank (advising Bank) for necessary payments as per LC terms 

and conditions.  The claim shall comprise of copy of Document of 

Authorization, Bill of Exchange and Payment Certificate. 

 

(xi) The payment against LC shall be subject to verification from Employer’s Bank 

. 

 

(xii) The contractor’s bank (advising bank) shall submit the documents to the 

Employer’s Bank . 

 

(xiii) The Employer’s bank (Issuing Bank) shall, after verifying the claim so 

received w.r.t. the Document of Authorisation received from Employer 

Accounts Office release the payment to contractor’s bank (advising bank) for 

crediting the same to contractor’s account. 

 

(xiv) Any number of Interim Payment Certificates can be dealt within one LC, 

provided the sum total of payments to contractor is within the amount for 

which LC has been opened. 

 

(xv) The LC shall be closed after the release of Final Payment certificate including 

PVC amount, if any, to the contractor. 

 

(xvi) In case of JV, LC shall be opened in the name of JV and option of direct 

payment to individual JV partners through LC shall not be permissible.  

 

14.8 Delayed Payment 

If the Contractor does not receive payment in accordance with Sub-Clause 14.7 
[Payment], the Contractor shall be entitled to receive interest compounded monthly 
on the amount unpaid during the period of delay. This period shall be deemed to 
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commence on the date for payment specified in Sub-Clause 14.7 [Payment], 
irrespective (in the case of its sub-paragraph (b)) of the date on which any Interim 
Payment Certificate is issued. 
 
Unless otherwise stated in the Special Conditions of Contract, the interest amount 
be calculated at the annual rate of seven percent. 

The Contractor shall be entitled to this payment without formal notice or 
certification, and without prejudice to any other right or remedy. 

 

 
14.9 Payment of Retention Money 
 
The Retention Money shall be certified and paid with the final payment certificate or 
bank guarantee against retention money shall be released, after making required 
adjustments for recovery for shortage/excess materials, if any (except those 
quantities which become surplus due to change in planning/scheme by  K 
RIDE in case the recovery for surplus/excess materials is still balance after 
adjusting the amount payable in the final payment certificate. 

 
The contractor shall be entitled to substitute a bank guarantee in the form approved 
by the Employer with the retention money amount recovered upto the date of 
request.  Such substitution shall be permissible maximum upto 3 times. The Bank 
Guarantee shall be valid upto end of Defect Liability Period.  In case of extension 
of date of completion of contract, the Contractor shall extend the validity of the Bank 
Guarantee(s) until the revised end of Defect Liability Period. 

 
Wherever the contract is terminated under Clause 15.2, the Retention Money shall 
be forfeited and the balance work should be got done separately. 

 
 

14.10   Statement at Completion 

Within 84 days after receiving the Taking-Over Certificate for the Works, the 
Contractor shall submit to the Engineer six copies of a Statement at completion 
with supporting documents, in accordance with Sub-Clause 14.3 [Application for 
Interim Payment Certificates], showing: 

(a) the value of all work done in accordance with the Contract up to the date stated 
in the Taking-Over Certificate for the Works, 

(b) any further sums which the Contractor considers to be due, and 

(c) an estimate of any other amounts which the Contractor considers will become 
due to him under the Contract. Estimated amounts shall be shown separately 
in this Statement at completion. 

The Engineer shall then certify in accordance with Sub-Clause 14.6 [Issue of 
Interim Payment Certificates]. 

Within 56 days after receiving the Performance Certificate, the Contractor shall 
submit, to the Engineer, six copies of a draft final statement as per procedure 
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prescribed by the Engineer, with supporting documents showing in detail in a form 
approved by the Engineer: 

 

14.11    Application for Final Payment Certificate 

Within 56 days after receiving the Performance Certificate, the Contractor shall 
submit, to the Engineer, six copies of a draft final statement as per procedure 
prescribed by the Engineer, with supporting documents (including Contractor’s 
certificate in terms of Sub-Clause 6.22 (ii)) showing in detail in a form approved by 
the Engineer: 

(a) the value of all work done in accordance with the Contract, and 

(b) any further sums which the Contractor considers to be due to him under the 
Contract or otherwise. 

If the Engineer disagrees with or cannot verify any part of the draft final statement, 
as per procedure prescribed by the Engineer the Contractor shall submit such 
further information as the Engineer may reasonably require and shall make such 
changes in the draft as may be agreed between them. The Contractor shall then 
prepare and submit to the Engineer the final statement as agreed. This agreed 
statement is referred to in these Conditions as the “Final Statement”. 

 

However if, following discussions between the Engineer and the Contractor and any 
changes to the draft final statement which are agreed, it becomes evident that a 
dispute exists, the Engineer shall deliver to the Employer (with a copy to the 
Contractor) an Interim Payment Certificate for the agreed parts of the draft final 
statement.  Thereafter, if the dispute is finally resolved under Sub-Clause 20.3 
[Obtaining Dispute Board’s Decision] or Sub-Clause 20.2 [Amicable Settlement], the 
Contractor shall then prepare and submit to the Employer (with a copy to the Engineer) 
a Final Statement. 

14.12   Discharge 

When submitting the Final Statement, the Contractor shall submit a discharge 
which confirms that the total of the Final Statement represents full and final 
settlement of all moneys due to the Contractor under or in connection with the 
Contract. This discharge may state that it becomes effective when the Contractor 
has received the Performance Security and the outstanding balance of this total, in 
which event the discharge shall be effective on such date. 

 

14.13 Issue of Final Payment Certificate 

Within 28 days after receiving the Final Statement and discharge in accordance with 
Sub-Clause 14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12 
[Discharge], the Engineer shall issue, to the Employer, the Final Payment Certificate 
which shall state: 

(a) the amount which he fairly determines is finally due, and 

(b) after giving credit to the Employer for all amounts previously paid by the 
Employer and for all sums to which the Employer is entitled, the balance (if any) 
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due from the Employer to the Contractor or from the Contractor to the Employer, 
as the case may be. 

If the Contractor has not applied for a Final Payment Certificate in accordance with 
Sub-Clause 14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12 
[Discharge], the Engineer shall request the Contractor to do so. If the Contractor fails 
to submit an application within a period of 28 days, the Engineer shall issue the Final 
Payment Certificate for such amount as he fairly determines to be due. 

 

14.14 Cessation of Employer’s Liability 

The Employer shall not be liable to the Contractor for any matter or thing under or in 
connection with the Contract or execution of the Works, except to the extent that the 
Contractor shall have included an amount expressly for it: 

(a) in the Final Statement and also 

(b) (except for matters or things arising after the issue of the Taking-Over Certificate 
for the Works) in the Statement at completion described in Sub-Clause 14.10 
[Statement at Completion]. 

However, this Sub-Clause shall not limit the Employer’s liability under his 
indemnification obligations, or the Employer’s liability in any case of fraud, deliberate 
default or reckless misconduct by the Employer. 

 

14.15 Currencies of Payment 

The Contract Price shall be paid in Indian Rupees (INR). 
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15 Termination by Employer 
 

 

15.1 Notice to Correct 

If the Contractor fails to carry out any obligation under the Contract as mentioned 
below, but not limited to, the Engineer/ Employer may serve the contractor with a 14 
days notice in writing calling upon the contractor to make good the failure and to 
remedy it. If the contractor; 

(a) fails to comply with Sub-Clause 4.2 [Performance Security], 

(b) abandons the Works or otherwise plainly demonstrates the intention not to 

continue performance of his obligations under the Contract, 

(c) without reasonable excuse fails to: 

(i) proceed with the Works in accordance with Clause 8 [Commencement, 
Delays and Suspension], or 

(ii) comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub-
Clause 7.6 [Remedial Work], within 28 days after receiving it, or  

(iii)  adhere to the agreed programme of work / activity on the critical path, by a 
margin of 10% of the stipulated period, or 

(iv) take steps to deploy competent and adequate number of personnel, and 
equipment to achieve progress as per agreed programme or   

(v)  adhere to the instructions of Engineers/Employer persistently or  

(vi)  comply any provision of the contract or 

(vii) provide the Engineer/Employer or their representative proper facilities for 
inspecting the works or any part thereof as required, under Clause 7.3 
(Inspection) and 7.4 (Testing). 

(d) subcontracts the whole or major part of the Works or assigns the Contract 

without prior written consent of the Employer., 

If the contractor does not, within 14 days of receipt of notice under this sub-
clause, proceed to make good his default in so far as the same is capable of 
being made good and carry on the work of complying with such direction as 
contained in the notice under sub clause 15.1, to the entire satisfaction of the 
Engineer/Employer, the Employer shall be entitled to take action under sub-
clause 15.1.1 or 15.1.2 or 15.2 below. 

 

15.1.1 

In case of contractor’s repeated failure to adhere to the agreed program, and 
whereas the contractor has been served with a Notice to Correct under Clause 
15.1 of GCC, if the contractor approaches K RIDE with a revised program with 
specific monthly physical and financial targets along with the proposal to deploy 
matching inputs in the form of manpower and other resources to the satisfaction 
of the Employer, then the Employer may consider whether to proceed with 
termination of the contract under Clause 15.2 of GCC or to continue with the 
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contract.  However, the request to continue with the contract shall only be 
considered if the contractor supports his earnestness to adhere to the revised 
program by submitting additional Performance Security in the form of Bank 
Guarantee(s) of specified number and value as decided by the Employer (total 
value of which will not exceed 10% of the contract price).  The encashment of 
these additional Bank Guarantee(s) shall be linked with the non achievement 
of agreed physical/financial targets agreed upon by the Contractor and the 
Employer. 

 

         15.1.2 

In case the contractor’s failure is limited to only some of the works, and in 
response to Notice to Correct under Clause 15.1 of GCC, the contractor 
approaches the Employer that such works may be offloaded from him and got 
executed through another agency and additional cost incurred, if any,  should 
be recovered from his dues,  the Employer, on being convinced that the 
anticipated additional cost for such works will not be substantial and can be 
recovered from the dues of the contractor and that such offloading will help in 
improving the overall progress of the project, may agree to such offloading 
without any repercussion on the performance security and/or additional bank 
guarantees, if any, submitted by the contractor. However, the Employer will not 
be under any compulsion to agree to such a request. The Contractor shall be 
informed of the LOA issued to other agency(ies) for such works. 

In case the contractor does not approach the employer for offloading but the 
Employer is convinced that: 

(i) offloading of some works will help in improving the progress of the 
project; 

(ii) termination/part termination of the contract at this stage will not be in the 
interest of the project; 

(iii) the anticipated additional cost for such works will not be substantial and 
can be recovered from the dues of the contractor; 

The Employer may issue 7 days notice to the Contractor stating the resources 
required to be deployed against each work.  If the contractor fails to deploy the 
required resources as indicated in the notice, the employer shall offload such 
works and proceed with getting the works executed through other agency(ies). 
The Contractor shall be informed of the LOA issued to other agency(ies) for 
such works. 

Offloading under the sub clause 15.1.2 shall be without any repercussion on 
the performance security and/or additional bank guarantees, if any, submitted 
by the contractor.   The Contractor would have no future claim on this account 
and the extra expenditure so incurred, if any, by the Employer in getting the 
offloaded work done, shall be recovered from subsequent payment certificates 
or any other dues of the contractor. 
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15.2  Termination by Employer 

The Employer shall be entitled to terminate the Contract as a whole or any part or 
parts (as may be specified in the Notice of Termination under any of the above Sub-
Clause issue) if the Contractor: 

(a) fails to comply with the directions contained in the notice under Sub-Clause 15.1 
[Notice to Correct], 

(b) becomes bankrupt or insolvent, goes into liquidation, has a receiving or 
administration order made against it by Court or Statutory Authority him, 
compounds with his creditors, or carries on business under a receiver, trustee or 
manager for the benefit of his creditors, or if any act is done or event occurs 
which (under applicable Laws) has a similar effect to any of these acts or events, 
or 

(c) gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, 
commission or other thing of value, as an inducement or reward: 

(i) for doing or forbearing to do any action in relation to the Contract, or 

(ii) for showing or forbearing to show favour or disfavour to any person in 
relation to the Contract, 

or if any of the Contractor’s Personnel, agents or Subcontractors gives or offers to 
give (directly or indirectly) to any person any such inducement or reward as is 
described in this sub-paragraph (c).  However, lawful inducements and rewards to 
Contractor’s Personnel shall not entitle termination 

In any of these events or circumstances, the Employer may, by Notice Terminate the 
contract with immediate effect.  

The Employer’s election to terminate the Contract shall not prejudice any other rights 
of the Employer, under the Contract or otherwise. 

The Contractor shall remove all his plants and machinery from the site then leave the 
Site and deliver any required Goods, all Contractors’ Documents, and other design 
documents made by or for him, to the Engineer within 7 days from the issue of Notice 
of Termination, failing which Delay Damages as prescribed for delay in completion of 
works  shall be imposed as per provision of clause 8.7. However, the Contractor shall 
use his best efforts to comply immediately with any reasonable instructions included 
in the notice of Termination (i) for the assignment of any subcontract, and (ii) for the 
protection of life or property or for the safety of the Works. 

After termination, the Employer may complete the Works and/or arrange for any other 
entities to do so. The Employer and these entities may then use any Goods, 
Contractor’s Documents and other design documents made by or on behalf of the 
Contractor for completing the work. 

 

15.3  Valuation at Date of Termination 

As soon as practicable after a notice of termination under Sub-Clause 15.2 
[Termination by Employer] has taken effect, the Engineer shall proceed in accordance 
with Sub-Clause 3.5 [Determinations] to agree or determine the value of the Works, 
Goods and Contractor’s Documents, and any other sums due to the Contractor for 
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work executed in accordance with the Contract. For this purpose, the contractor shall 
be notified the date for witnessing of measurements and handing over of the materials 
for which contractor has already been paid. In case the contractor fails to attend or 
send a representative even after such notice, the Engineer shall ex parte proceed with 
measurements of the works executed and taking over of plants and materials etc. for 
which payment has already been made to the contractor, which shall be treated as 
final. 

15.4  Payment after Termination 

After a notice of termination under Sub-Clause 15.2 [Termination by Employer] has 
taken effect, the Employer may: 

(a) proceed in accordance with Sub-Clause 2.5 [Employer’s Claims], 

(b)    encash the Performance Guarantee and forfeit the Performance  

Security:  

i)  In full including additional Performance Guarantee amount if any taken in terms of 
sub clause 35.5 of ITB and not due for release on the date of issue of termination 
letter, in case of termination of the contract as a whole; Or  

ii)  in part/parts proportionate to the contract price of the bill/schedule to which the 
terminated part of work belongs i.e. 

    P = (A x B) ÷ C where, 

P = Proportionate Bank Guarantee Amount  

A = Contract Price of the particular bill/schedule to which the terminated part of 
work belongs  

B = Performance Guarantee amount in terms of GCC sub clause 4.2 

C = Total Contract Price 

     Plus additional Performance Guarantee amount if any taken in terms of sub clause 
35.5 of ITB and not due for release on the date of issue of termination letter against 
that particular bill/Schedule to which the terminated part of the work belongs in 
case of termination in part/parts.  

 (c)  release any payment due to the contractor for works executed prior to termination 
and evaluation under clause 15.3 (valuation at date of termination,  however, if by 
this time the Contractor has failed to make a payment due to the Employer, the 
same will be deducted from the payment due and any balance remaining shall 
then be paid to the Contractor.) 

 

15.5 Employer’s Entitlement to Termination for Convenience 

The Employer shall be entitled to terminate the Contract, at any time for the 
Employer’s convenience, by giving notice of such termination to the Contractor. The 
termination shall take effect 28 days after the later of the dates on which the 
Contractor receives this notice or the Employer returns the Performance Security. The 
Employer shall not terminate the Contract under this Sub-Clause in order to execute 
the Works himself or to arrange for the Works to be executed by another contractor 



 K RIDE: Structural Design and associated works – BSRP  (SINGLE  PACKAGE) 

 

 

 

Section 6  –General Conditions of Contract (GCC)                                                                                        198          

or to avoid a termination of the Contract by the Contractor under Clause 16.2 
[Termination by Contractor]. 

After this termination, the Contractor shall proceed in accordance with Sub-Clause 
16.3 [Cessation of Work and Removal of Contractor’s Equipment] and shall be paid 
in accordance with Sub-Clause 19.1 [Payment and Release in case of Optional 
Termination]. 

 

15.6 Corrupt or Fraudulent Practices 

If the Employer determines that the Contractor has engaged in corrupt, fraudulent, 
collusive or coercive practices, in competing for or in executing the Contract, then the 
Employer may, after giving 14 days’ notice to the Contractor, terminate the 
Contractor's employment under the Contract and expel him from the Site, and the 
provisions of Clause 15 shall apply as if such expulsion had been made under Sub-
Clause 15.2.  

For the purposes of this Sub-Clause:  

(a) “corrupt practice” means the offering, giving, receiving of soliciting of anything of 
"value to influence the action of a public official in the procurement process or in 
the Contract execution.  

(b) “fraudulent practice” means a misrepresentation of facts in order to influence a 
procurement process or the execution of the Contract to the detriment of the 
Employer, and includes collusive practice among Bidders (prior to or after bid 
submission) designed to establish bid prices at artificial non-competitive levels 
and to deprive the Employer of the benefits of free and open competition. 

(c) “collusive practice” means a scheme or arrangement between two or more 
bidders, with or without the knowledge of the Employer, designed to establish 
bid prices at artificial, noncompetitive levels. 

(d) “coercive practice” means harming or threatening to harm, directly or indirectly, 
persons or their property to influence their participation in the procurement 
process or affect the execution of a contract. 

 

 

 

 

 

16 Deleted 
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17 Risk and Responsibility 
 

 
17.1 Indemnities 

The Contractor shall indemnify and hold harmless the Employer, the Employer’s 
Personnel, and their respective agents, against and from all claims, damages, losses 
and expenses (including legal fees and expenses) in respect of: 

(a) bodily injury, sickness, disease or death, of any person including railway user 
whatsoever arising out of or in the course of or by reason of the Contractor’s 
design (if any), the execution and completion of the Works and the remedying 
of any defects, unless attributable to any negligence, wilful act or breach of the 
Contract by the Employer, the Employer’s Personnel, or any of their respective 
agents, and 
 

(b) damage to or loss of any property, real or personal (other than the Works), to 
the extent that such damage or loss arises out of or in the course of or by reason 
of the Contractor’s design (if any), the execution and completion of the Works 
and the remedying of any defects, unless and to the extent that any such 
damage or loss is attributable to any negligence, wilful act or breach of the 
Contract by the Employer, the Employer’s Personnel,, their respective agents, 
or anyone directly or indirectly employed by any of them. 
 

The Employer shall indemnify and hold harmless the Contractor, the Contractor’s 
Personnel, and their respective agents, against and from all claims, damages, 
losses and expenses (including legal fees and expenses) in respect of  (1) bodily 
injury, sickness, disease or death, which is attributable to any negligence, wilful 
act or breach of the Contract by the Employer, the Employer’s Personnel, or any 
of their respective agents, and (2) the matters for which liability may be excluded 
from insurance cover, as described in sub-paragraphs (d)(i), (ii) and (iii) of Sub-
Clause 18.3 [Insurance Against Injury to Persons and Damage to Property]. 

 

17.2 Contractor’s Care of the Works 

The Contractor shall take full responsibility for the care of the Works and Goods from 
the Commencement Date until the Taking-Over Certificate is issued (or is deemed to 
be issued under Sub-Clause 10.1 [Taking Over of the Works and Sections]) for the 
Works, when responsibility for the care of the Works shall pass to the Employer. If a 
Taking-Over Certificate is issued (or is so deemed to be issued) for any Section or 
part of the Works, responsibility for the care of the Section or part shall then pass to 
the Employer. 
 
After responsibility has accordingly passed to the Employer, the Contractor shall take 
responsibility for the care of any work which is outstanding on the date stated in a 
Taking-Over Certificate, until this outstanding work has been completed. 
 
If any loss or damage happens to the Works, Goods or Contractor’s Documents 
during the period when the Contractor is responsible for their care, from any cause 
not listed in Sub-Clause 17.3 [Employer’s Risks], the Contractor shall rectify the loss 
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or damage at the Contractor’s risk and cost, so that the Works, Goods and 
Contractor’s Documents conform with the Contract. 

The Contractor shall be liable for any loss or damage caused by any actions 
performed by the Contractor after a Taking-Over Certificate has been issued. The 
Contractor shall also be liable for any loss or damage which occurs after a Taking-
Over Certificate has been issued and which arose from a previous event for which the 
Contractor was liable. 

 

17.3 Employer’s Risks 

The risks referred to in Sub-Clause 17.4 below, insofar as they directly affect the 
execution of the works in the Country, are: 

(a)  war, hostilities (whether war be declared or not), invasion, act of foreign 
enemies, 

(b)  rebellion, terrorism, sabotage by persons other than the Contractor’s Personnel, 
revolution, insurrection, military or usurped power, or civil war, within the 
Country, 

(c)  riot, commotion or disorder within the Country by persons other than the 
Contractor’s Personnel, 

(d)  munitions of war, explosive materials, ionising radiation or contamination by 
radio-activity, within the Country, except as may be attributable to the 
Contractor’s use of such munitions, explosives, radiation or radio-activity, 

(e)  pressure waves caused by aircraft or other aerial devices travelling at sonic or 
supersonic speeds, 

(f)  use or occupation by the Employer of any part of the Permanent Works, except 
as may be specified in the Contract, 

(g)  design of any part of the Works by the Employer’s Personnel or by others for 
whom the Employer is responsible, and 

(h)  any operation of the forces of nature which is Unforeseeable or against which 
an experienced contractor could not reasonably have been expected to have 
taken adequate preventative precautions. 

 

17.4  Consequences of  Employer’s Risks 

If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss 
or damage to the Works, Goods or Contractor’s Documents, the Contractor shall 
promptly give notice to the Engineer and shall rectify this loss or damage to the extent 
required by the Engineer. 
 
If the Contractor suffers delay and/or incurs Cost from rectifying this loss or damage, 
the Contractor shall give a further notice to the Engineer and shall be entitled subject 
to Sub-Clause 20.1 [Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 [Extension of Time for Completion], and 
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(b) payment of any such Cost, which shall be included in the Contract Price. In the 
case of sub-paragraphs (f) and (g) of Sub-Clause 17.3 [Employer's Risks], Cost 
shall be payable. 

After receiving this further notice, the Engineer shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine these matters. 

17.5 Intellectual and Industrial Property Rights 

In this Sub-Clause, “infringement” means an infringement (or alleged infringement) of 
any patent, registered design, copyright, trade mark, trade name, trade secret or other 
intellectual or industrial property right relating to the Works; and “claim” means a claim 
(or proceedings pursuing a claim) alleging an infringement. 
 
Whenever a Party does not give notice to the other Party of any claim within 28 days 
of receiving the claim, the first Party shall be deemed to have waived any right to 
indemnity under this Sub-Clause. 
 
The Employer shall indemnify and hold the Contractor harmless against and from any 
claim alleging an infringement which is or was: 
(a) an unavoidable result of the Contractor’s compliance with the Contract, or 

 
(b) a result of any Works being used by the Employer: 

(i) for a purpose other than that indicated by, or reasonably to be inferred from, 
the Contract, or 

(ii) in conjunction with any thing not supplied by the Contractor, unless such 
use was disclosed to the Contractor prior to the Base Date or is stated in 
the Contract. 

The Contractor shall indemnify and hold the Employer harmless against and from any 
other claim which arises out of or in relation to (i) the manufacture, use, sale or import 
of any Goods, or (ii) any design for which the Contractor is responsible. 
 
If a Party is entitled to be indemnified under this Sub-Clause, the indemnifying Party may 
(at its cost) conduct negotiations for the settlement of the claim, and any litigation or 
arbitration which may arise from it. The other Party shall, at the request and cost of the 
indemnifying Party, assist in contesting the claim. This other Party (and its Personnel) 
shall not make any admission which might be prejudicial to the indemnifying Party, unless 
the indemnifying Party failed to take over the conduct of any negotiations, litigation or 
arbitration upon being requested to do so by such other Party. 

 

17.6 Limitation of Liability 

Neither Party shall be liable to the other Party for loss of use of any Works, loss of 
profit, loss of any contract or for any indirect or consequential loss or damage which 
may be suffered by the other Party in connection with the Contract, provided that this 
exclusion shall not apply to any obligation of the Contractor to pay Delay Damages to 
the Employer under Sub-Clause 8.7 [Delay Damages]. 
 
The total liability of the Contractor to the Employer, under or in connection with the 
Contract other than under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 
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4.20 [Employer’s Equipment and Free-Issue Material], Sub-Clause 17.1 [Indemnities] 
and Sub-Clause 17.5 [Intellectual and Industrial Property Rights], shall not exceed the 
sum as specified in the Contract Data or if  nothing is specified in the Contract Data, 
the accepted Contract Amount. 

This Sub-Clause shall not limit liability in any case of fraud, deliberate default or 
reckless misconduct by the defaulting Party. 

17.7 Use of Employer’s Accommodation/ Facilities 

The Contractor shall take full responsibility for the care of the Employer provided 
accommodation and facilities, if any, as detailed in the Specification, from the 
respective dates of hand-over to the Contractor until cessation of occupation(where 
hand-over or cessation of occupation may take place after the date stated in the 
Taking-Over Certificate for the Works). 

If any loss or damage happens to any of the above items while the Contractor is 
responsible for their care arising from any cause whatsoever other than those for 
which the Employer is liable, the Contractor shall, at his own cost, rectify the loss or 
damage to the satisfaction of the Engineer. 
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18.1 General Requirements for Insurances 

In this Clause, “insuring Party” means, for each type of insurance, the Party responsible 
for effecting and maintaining the insurance specified in the relevant Sub-Clause. 

Wherever the Contractor is the insuring Party, each insurance shall be effected with 
insurers and in terms approved by the Employer. These terms shall be consistent with 
any terms agreed by both Parties before the date of the Letter of Acceptance. This 
agreement of terms shall take precedence over the provisions of this Clause. 
 
If a policy is required to indemnify joint insured, the cover shall apply separately to 
each insured as though a separate policy had been issued for each of the joint 
insured. If a policy indemnifies additional joint insured, namely in addition to the 
insured specified in this Clause, (i) the Contractor shall act under the policy on behalf 
of these additional joint insured except that the Employer shall act for Employer’s 
Personnel, (ii) additional joint insured shall not be entitled to receive payments directly 
from the insurer or to have any other direct dealings with the insurer, and (iii) the 
insuring Party shall require all additional joint insured to comply with the conditions 
stipulated in the policy. 
 
Each policy insuring against loss or damage shall provide for payments to be made 
in the currencies required to rectify the loss or damage. Payments received from 
insurers shall be used for the rectification of the loss or damage. 
 
The relevant insuring Party shall, within the respective periods stated in the Contract 
Data (calculated from the Commencement Date), submit to the other Party: 

(a) evidence that the insurances described in this Clause have been effected, and 

(b) copies of the policies for the insurances described in Sub-Clause 18.2 

[Insurance for Works and Contractor’s Equipment] and Sub-Clause 18.3 

[Insurance against Injury to Persons and Damage to Property]. 

(c) If the contractor fails to submit evidence and copies of the policies as mentioned 

in (a) & (b) above to prove that the policies have been obtained within the period 

specified in the contract data, and submits the same later on and from the 

submitted evidence it is found that the policies have not been obtained within 

the period specified, the Employer shall recover double the cost of the premium 

for the period the policies have been delayed. 

When each premium is paid, the insuring Party shall submit evidence of payment to 
the other Party. Whenever evidence or policies are submitted, the insuring Party shall 
also give notice to the Engineer. 
 
Each Party shall comply with the conditions stipulated in each of the insurance 
policies. The insuring Party shall keep the insurers informed of any relevant changes 
to the execution of the Works and ensure that insurance is maintained in accordance 
with this Clause. 

18 Insurance 
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Neither Party shall make any material alteration to the terms of any insurance without 
the prior approval of the other Party. If an insurer makes (or attempts to make) any 
alteration, the Party first notified by the insurer shall promptly give notice to the other 
Party. 
 
If the insuring Party fails to effect and keep in force any of the insurances it is required 
to effect and maintain under the Contract, or fails to provide satisfactory evidence and 
copies of policies in accordance with this Sub-Clause, the other Party may (at its 
option and without prejudice to any other right or remedy) effect insurance for the 
relevant coverage and pay the premiums due. The insuring Party shall pay double the 
amount of these premiums to the other Party, and the Contract Price shall be adjusted 
accordingly. 
 
Nothing in this Clause limits the obligations, liabilities or responsibilities of the 
Contractor or the Employer, under the other terms of the Contract or otherwise. Any 
amounts not insured or not recovered from the insurers shall be borne by the 
Contractor and/or the Employer in accordance with these obligations, liabilities or 
responsibilities. However, if the insuring Party fails to effect and keep in force an 
insurance which is available and which it is required to effect and maintain under the 
Contract, and the other Party neither approves the omission nor effects insurance for 
the coverage relevant to this default, any moneys which should have been 
recoverable under this insurance shall be paid by the insuring Party.  
 
Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 
[Employer’s Claims] or Sub-Clause 20.1 [Contractor’s Claims], as applicable. 

The Contractor shall be entitled to place all insurance relating to the Contract 
(including, but not limited to the insurance referred to Clause 18) with insurers from 
any eligible source country.  

 

18.2 Insurance for Works and Contractor’s Equipment 

The Contractor shall insure the Works, Plant, Materials, including those issued by the 
Employer and Contractor’s Documents for not less than the full reinstatement cost 
including the costs of demolition, removal of debris and professional fees and profit, 
subject to a maximum value indicated in Contract Data.. This insurance shall be 
effective from the date by which the evidence is to be submitted under sub-paragraph 
(a) of Sub-Clause 18.1 [General Requirements for Insurances], until the date of issue 
of the Taking-Over Certificate for the Works. 

The insuring Party shall maintain this insurance to provide cover until the date of issue 
of the Performance Certificate, for loss or damage for which the Contractor is liable 
arising from a cause occurring prior to the issue of the Taking-Over Certificate, and 
for loss or damage caused by the Contractor in the course of any other operations 
(including those under Clause 11 [Defects Liability]). 

The insuring Party shall insure the Contractor’s Equipment for not less than the full 
replacement value, including delivery to Site. For each item of Contractor’s 
Equipment, the insurance shall be effective while it is being transported to the Site 
and until it is no longer required as Contractor’s Equipment. 
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Unless otherwise stated in the Special Conditions of Contract, insurances under this 
Sub-Clause: 

(a) shall be effected and maintained by the Contractor as insuring Party, 

(b) shall be in the joint names of the Parties, who shall be jointly entitled to receive 
payments from the insurers, payments being held or allocated between the 
Parties for the sole purpose of rectifying the loss or damage, 

(c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 
[Employer’s Risks], 

(d) shall also cover loss or damage to a part of the Works which is attributable to 
the use or occupation by the Employer of another part of the Works, and loss or 
damage from the risks listed in sub-paragraphs (c), (g) and (h) of Sub-Clause 
17.3 [Employer’s Risks], excluding (in each case) risks which are not insurable 
at commercially reasonable terms, with deductibles per occurrence of not more 
than the amount stated in the Contract Data (if an amount is not so stated, this 
sub-paragraph (d) shall not apply), and 

(e) may however exclude loss of, damage to, and reinstatement of: 

i)  part of the Works which is in a defective condition due to a defect in its 
design, materials or workmanship (but cover shall include any other 
parts which are lost or damaged as a direct result of this defective 
condition and not as described in sub-paragraph (ii) below), 

ii) a part of the Works which is lost or damaged in order to reinstate any 
other part of the Works if this other part is in a defective condition due 
to a defect in its design, materials or workmanship, 

iii) a part of the Works which has been taken over by the Employer, except 
to the extent that the Contractor is liable for the loss or damage, and 

iv) Goods while they are not in the Country, subject to Sub-Clause 14.5 
[Plant and Materials intended for the Works].  

If, more than one year after the Base Date, the cover described in sub-paragraph 
(d) above ceases to be available at commercially reasonable terms, the 
Contractor shall (as insuring Party) give notice to the Employer, with supporting 
particulars. The Employer shall then (i) be entitled subject to Sub-Clause 2.5 
[Employer’s Claims] to payment of an amount equivalent to such commercially 
reasonable terms as the Contractor should have expected to have paid for such 
cover, and (ii) be deemed, unless he obtains the cover at commercially 
reasonable terms, to have approved the omission under Sub-Clause 18.1 
[General Requirements for Insurances].   

 

18.3   Insurance against injury to Persons and Damage to Property 

The insuring Party shall insure against each Party’s liability for any loss, damage, 
death or bodily injury which may occur to any physical property (except things insured 
under Sub-Clause 18.2 [Insurance for Works and Contractor’s Equipment]) or to any 
person (except persons insured under Sub-Clause 18.4 [Insurance for Contractor’s 
Personnel]), which may arise out of the Contractor’s performance of the Contract and 
occurring before the issue of the Performance Certificate. 
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This insurance shall be for a limit per occurrence of not less than the amount stated 
in the Contract Data, with no limit on the number of occurrences. If an amount is not 
stated in the Contract Data, this Sub-Clause shall not apply. 

 

Unless otherwise stated in the Special Conditions of Contract, the insurances 
specified in this Sub-Clause: 

(a) shall be effected and maintained by the Contractor as insuring Party,  

(b) shall be in the joint names of the Parties, 

(c) shall be extended to cover liability for all loss and damage to the Employer’s 
property including Railways Property (except things insured under Sub-Clause 
18.2) arising out of the Contractor’s performance of the Contract, and 

(d) may however exclude liability to the extent that it arises from: 

(i) the Employer’s right to have the Permanent Works executed on, over, 
under, in or through any land, and to occupy this land for the Permanent 
Works, 

(ii) damage which is an unavoidable result of the Contractor’s obligations to 
execute the Works and remedy any defects, and 

(iii) a cause listed in Sub-Clause 17.3 [Employer’s Risks], except to the extent 
that cover is available at commercially reasonable terms. 

 

18.4 Insurance for Contractor’s Personnel 

The Contractor shall abide by the provisions of ESIC Act, 1948 (extended from time 
to time) to take care of insurance against liability for claims, damages, losses and 
expenses (including legal fees and expenses) arising from injury, sickness or disease. 
In addition the contractor shall also maintain insurance against liability for claim of 
death of any person employed by the Contractor or any other of the Contractor’s 
Personnel. 
 
The Employer and the Engineer shall also be indemnified under the policy of 
insurance, except that this insurance may exclude losses and claims to the extent that 
they arise from any act or neglect of the Employer or of the Employer’s Personnel. 
 
The insurance shall be maintained in full force and effect during the whole time that 
these personnel are assisting in the execution of the Works. For a Subcontractor’s 
employees, the insurance may be effected by the Subcontractor, but the Contractor 
shall be responsible for compliance with this Clause.   
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If at any time, during the continuance of this contract, the performance in whole or in 
part by either party of any obligation under this contract shall be prevented or delayed 
by reason of any war, hostility, acts of public enemy, civil commotion, sabotage, 
serious loss or damage by fire, explosions, epidemics, strikes, lockouts or acts of God 
(hereinafter referred to ‘events’) provided, notice of the happening of any such event 
is given by either party to the other within 14 days from the date of occurrence thereof, 
neither party shall by reason of such event, be entitled to terminate this contract nor 
shall either party have any claim for damages against the other in respect of such 
non-performance of delay in performance, and works under the contract shall be 
resumed as soon as practicable after such event has come to an end or ceased to 
exist, and decision of the Engineer as to whether the works have been so resumed or 
not shall be final and conclusive, PROVIDED FURTHER that if the performance in 
whole or in part of any obligation under this contract is prevented or delayed by reason 
of any such event for a continuous period exceeding 84 days, either party may at its 
option terminate the contract by giving notice to the other party. 

19 Force Majeure 

 

19.1  Payment and Release in case of Optional Termination 

Upon such termination, the Engineer shall determine the value of the work done                   
and issue a Payment Certificate which shall include : 

(a) The amounts payable for any work carried out for which a price is stated                
the contract; 

 
(b) The Cost of Plant and Materials ordered for the Works which have been              

delivered to the Contractor, or of which the contractor is liable to accept delivery; 
this Plant and materials shall become the property of (and be at the risk of) the 
Employer when paid for by the Employer, the Contractor shall place the same           
at the Employer’s disposal; 

 
(c) Other Costs or liabilities supported by necessary documentary evidence                    

which in the circumstances were reasonably and necessarily incurred by the 
Contractor in the expectation of completing the Works as per mutually agreed 
programme. 

 
(d) The Cost of removal of Temporary Works and Contractor’s Equipment from 

the Site and the return of these items to the Contractor’s works in his 
country (or to any other destination at no greater cost). 
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20 Claims, Disputes and Arbitration 
 

 

20.1 Contractor’s Claims 

If the Contractor considers himself to be entitled to any extension of the Time for 
Completion and/or any additional payment, under any Clause of these Conditions or 
otherwise in connection with the Contract, the Contractor shall give notice to the 
Engineer, describing the event or circumstance giving rise to the claim. The notice 
shall be given as soon as practicable, and not later than 28 days after the Contractor 
became aware, or should have become aware, of the event or circumstance.  

If the Contractor fails to give notice of a claim within such period of 28 days, the Time 
for Completion shall not be extended, the Contractor shall not be entitled to additional 
payment, and the Employer shall be discharged from all liability in connection with the 
claim. Otherwise, the following provisions of this Sub-Clause shall apply. 

The Contractor shall also submit any other notices which are required by the Contract, 
and supporting particulars for the claim, all as relevant to such event or circumstance. 
 
The Contractor shall keep such contemporary records as may be necessary to 
substantiate any claim, either on the Site or at another location acceptable to the 
Engineer. Without admitting the Employer’s liability, the Engineer may, after receiving 
any notice under this Sub-Clause, monitor the record-keeping and/or instruct the 
Contractor to keep further contemporary records. The Contractor shall permit the 
Engineer to inspect all these records, and shall (if instructed) submit copies to the 
Engineer. 

Within 42 days after the Contractor became aware (or should have become aware) of 
the event or circumstance giving rise to the claim, or within such other period as may 
be proposed by the Contractor and approved by the Engineer, the Contractor shall 
send to the Engineer a fully detailed claim which includes full supporting particulars 
of the basis of the claim and of the extension of time and/or additional payment 
claimed. If the event or circumstance giving rise to the claim has a continuing effect: 

(a) this fully detailed claim shall be considered as interim; 

(b) the Contractor shall send further interim claims at monthly intervals, giving the 
accumulated delay and/or amount claimed, and such further particulars as the 
Engineer may reasonably require; and 

(c) the Contractor shall send a final claim within 28 days after the end of the effects 
resulting from the event or circumstance, or within such other period as may be 
proposed by the Contractor and approved by the Engineer. 

Within 42 days after receiving a claim or any further particulars supporting a previous 
claim, or within such other period as may be proposed by the Engineer and approved 
by the Contractor, the Engineer shall respond with approval, or with disapproval and 
detailed comments. He may also request any necessary further particulars, but shall 
nevertheless give his response on the principles of the claim within such time. 

Each Payment Certificate shall include such amounts for any claim as have been 
reasonably substantiated as due under the relevant provision of the Contract. Unless 
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and until the particulars supplied are sufficient to substantiate the whole of the claim, 
the Contractor shall only be entitled to payment for such part of the claim as he has 
been able to substantiate. 

The Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to 
agree or determine (i) the extension (if any) of the Time for Completion (before or after 
its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for Completion], 
and/or (ii) the additional payment (if any) to which the Contractor is entitled under the 
Contract. 

The requirements of this Sub-Clause are in addition to those of any other Sub-Clause 
which may apply to a claim. If the Contractor fails to comply with this or another Sub-
Clause in relation to any claim, any extension of time and/or additional payment shall 
take account of the extent (if any) to which the failure has prevented or prejudiced 
proper investigation of the claim, unless the claim is excluded under the second 
paragraph of this Sub-Clause. 

 

20.2 Amicable Settlement 

In case any dispute between the Engineer and the Contractor for which claim has 
already been made by the contractor, remains unresolved, the Contractor shall, then, 
give notice of dissatisfaction and intention to commence arbitration to the Employer 
duly specifying the subject of the dispute or difference as also the amount of claim 
item wise. The Parties shall make attempts to settle the dispute amicably before the 
commencement of arbitration as per procedure by KRIDE. However, unless both 
Parties agree otherwise, demand for arbitration may be made by the contractor after 
ninety days from the day on which a notice of dissatisfaction and intention to 
commence arbitration was given, even if no attempt at amicable settlement has been 
made. 

 
Procedure for Amicable Settlement in contracts 

 
 

1. Amicable Settlement Committee at senior management level shall make an 

attempt to resolve the issues/disputes within 90 days of request by the 

contractor. 

 
2. The committee shall comprise of the following:-  

 
(i) GM /K RIDE directly in-charge of the project;  

(ii) Concerned finance officer, and 

(iii) GM /K RIDE (in the same order) directly in-charge of the project of other 

discipline(s) in case the issues involve other discipline(s) of the 

engineering  

 
3. Whenever the contractor submits a request for amicable settlement, MD/K 

RIDE should forward the same to concerned GM /K RIDE (in the same 

order) directly in-charge of the project. GM /K RIDE on receipt of the same 

shall issue a note to the concerned finance officer and concerned GM/K 
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RIDE of other discipline in case the issues involved other discipline(s) of 

engineering, about the request for amicable settlement to be dealt by them 

and fix a date in consultation with them for a hearing. The date should then 

be communicated to the MD/K RIDE,                  GM/ /K RIDE of other 

department (if the issues involved their department) and contractor for 

presenting their case before the Amicable Settlement Committee.  

 
4. This being an additional workload like arbitration, the Committee members 

shall be paid fee by KRIDE at the rates payable to the Arbitrators of KRIDE. 

 

20.3   Arbitration 

Any dispute, in respect of which amicable settlement has not been reached, arising 
between the Employer and the Domestic or Foreign Contractor related to any matter 
arising out of or connected with this contract, then the contractor shall be entitled to 
demand in writing that the dispute or difference be referred to arbitration.  

Only such dispute(s) or difference(s) in respect of which the demand had been made 
for amicable settlement under GCC 20.2 but could not be settled, shall be referred to 
arbitration subject to the condition that cumulative amount of claims in the contract is 
not exceeding 20% of the contract price. In case the cumulative amount of claims 
exceeds 20% of the contract price, arbitration clause will not be applicable.  

The Arbitration proceedings shall commence from the day, a written and duly 
quantified demand for arbitration is received by Managing Director, Rail Infrastructure 
Development Company (Karnataka) Limited, Bangalore /K RIDE). 

The disputes so referred to arbitration shall be settled in accordance with the Indian 
Arbitration & Conciliation Act, 1996 and any statutory modification or re-enactment 
thereof. 

Further, it is agreed between the parties as under: 

 

20.3.1 

Number of Arbitrators:  The arbitral tribunal shall consist of three arbitrators. 
 

20.3.2 
Procedure for Appointment of Arbitrators: The arbitrators shall be appointed as 
per following procedure: 
 

(a) The Contractor, while invoking demand for arbitration, shall submit to MD/K 

RIDE, claims duly quantified along with name and contact details of his nominee 

arbitrator. Thereafter, he Employer will nominate his nominee arbitrator within a 

period of 30 days from receipt of such demand from the Contractor and will issue 

letter of appointment to both the arbitrators appointed by the parties with a copy 

to the Contractor.  

(b) The third Arbitrator shall be chosen by the two Arbitrators so appointed by the 

parties and shall act as Presiding Arbitrator. In case of failure of the two 
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Arbitrators appointed by the parties to reach upon consensus within a period of 

30 days from the appointment of the Arbitrators subsequently appointed, then, 

upon the request of either or both parties, the Presiding Arbitrator shall be 

appointed by the Managing Director, Rail Infrastructure Development Company 

(Karnataka) Limited, Bangalore. 

(c) If one or more of the arbitrators appointed as above refuses to act as arbitrator, 

withdraws from his office as arbitrator, or vacates his/their office/offices or is/are 

unable or unwilling to perform his functions as arbitrator for any reason 

whatsoever or dies or in the opinion of the concerned GM/K RIDE fails to act 

without undue delay, the MD/K RIDE shall appoint new arbitrator/arbitrators to 

act in his/their place except in case of new Presiding Arbitrator who shall be 

chosen following the same procedure as mentioned in para (b) above. Such re-

constituted Tribunal may, at its discretion, proceed with the reference from the 

stage at which it was left by the previous arbitrator(s). 

 

20.3.3 
 
Qualification and Experience of Arbitrators (to be appointed as per sub-clause 
20.3.2 above):  The contract being of specialized nature requiring knowledge and 
experience of dealing with construction contracts, the arbitrators to be appointed shall 
have minimum qualification and experience as under: 

Arbitrator shall be; 

a working/retired officer (not below E-9 grade and above in a PSU with which K RIDE 
has no business relationship) of any discipline of Engineering or Accounts/Finance 
department, having experience in Contract Management of construction contracts; or 

a retired officer (retired not below the HAG level) of any Engineering/Accounts 
Services of Central Government, having experience in Contract Management of 
construction contracts; ora retired officer who should have retired more than 3 years 
previously from the date of appointment as Arbitrator (retired not below E-9 grade in 
K RIDE or a PSU with which K RIDE has a business relationship) of any Engineering 
discipline or Accounts department, having experience in Contract Management of 
construction contracts. 

 

20.3.4 

No person other than the persons appointed as per above procedure and having 
above qualification and experience shall act as Arbitrator.  In case any person having 
the qualification and experience other than that mentioned above is nominated as 
arbitrator, the arbitration clause shall cease to exist and shall not be applicable. 

No new claim, except as otherwise mutually agreed by the Parties, shall be added 
during proceedings by either party. However, a party may amend or supplement the 
original claim or defence thereof during the course of arbitration proceedings subject 
to acceptance by Tribunal having due regard to the delay in making it. 
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20.3.5 

Neither party shall be limited in the proceedings before such arbitrators to the 
evidence nor did arguments previously put before during amicable settlement. 

 

20.3.6 

The reference to arbitration may proceed, notwithstanding that the Works shall not 
then be or be alleged to be complete, provided always that the obligations of the 
Employer, the Engineer and the Contractor shall not be altered by the reason of the 
arbitration being conducted during the progress of the Works. Neither party shall be 
entitled to suspend the Works, nor shall payment to the Contractor be withheld on 
account of such proceedings 

 

20.3.7 

If the contractor(s) does/do not prefer his/their specific and final claims in writing, 
within a period of 90 days of receiving the intimation from the Employer/Engineer that 
the final bill is ready for signature of the contractor(s), he/they will be deemed to have 
waived his/their claim(s) and the Employer shall be discharged and released of all 
liabilities under the contract in respect of these claims. 

 
20.3.8 

Arbitration proceedings shall be held at Bangalore, India or at a place where 
GM(CIVIL)/K RIDE’s (dealing the contract) office is located, and the language of the 
arbitration proceedings and that of all documents and communications between the 
parties shall be in English. 

 

20.3.9 

The Arbitral Tribunal should record day to day proceedings.  The proceedings shall 
normally be conducted on the basis of documents and written statements. 

All arbitration awards shall be in writing and shall state item wise, the sum and   

detailed reasons upon which it is based.   

 

20.3.10 

Any ruling on award shall be made by a majority of members of Tribunal. In the 
absence of such a majority, the views of the Presiding Arbitrator shall prevail. 

A party may apply for correction of any computational errors, any typographical or 
clerical errors or any other error of similar nature occurring in the award of a tribunal 
and interpretation of specific point of award to tribunal within 60 days of the receipt 
of award. 

A party may apply to tribunal within 60 days of receipt of award to make an additional 

award as to claims presented in the arbitral proceedings but omitted from the arbitral 

award. 
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20.3.11 
Where the Arbitral award is for the payment of money, no interest shall be payable on 
whole or any part of the money for any period till the date on which the award is 
made. 

 
 
20.3.12 

The fees and other charges of the conciliator/arbitrators shall be as per the  fee 
structure fixed by the employer as amended from time to time irrespective of the fact 
whether the Arbitrator(s) is/are appointed by the parties or by the Court of law unless 
specifically directed by Hon’ble Court otherwise on the matter, and shall be shared 
equally by the Employer and the Contractor.  However, the expenses incurred by 
each party in connection with the preparation, presentation will be borne by itself 

 

21. Jurisdiction of   courts 

The Contract Agreement shall be subject to exclusive jurisdiction of Courts as 

indicated in the Contract Data. 
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APPENDIX 1  

SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE TO ESTABLISHMENTS 

ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK 

(The laws as current on the date of bid opening will apply) 
 
a) Workmen Compensation Act 1923:  The Act provides for compensation in case 

of injury by accident arising out of and during the course of employment. 
 
b) Payment of Gratuity Act 1972: Gratuity is payable to an employee under the 

Act on satisfaction of certain conditions on separation if an employee has 
completed 5 years service or more or on death the rate of 15 days wages for 
every completed year of service. The Act is applicable to all establishments 
employing 10 or more employees. 

 
c) Employees P.F. and Miscellaneous Provision Act 1952 (since amended): 

The Act Providesfor monthly contributions by the employer plus workers @ 10% 
or 8.33%.  The benefits payable under the Act are : 

 
 (i) Pension  or family pension on retirement or death, as the case may be. 
 
 (ii) Deposit linked insurance on the death in harness of the worker. 
 
 (iii) payment of P.F. accumulation on retirement/death etc. 
 
d) Maternity Benefit Act 1951:  The Act provides for leave and some other benefits 

to women employees in case of confinement or miscarriage etc. 
 
e) Contract Labour (Regulation & Abolition) Act 1970:  The Act provides for 

certain welfare measures to be provided by the Contractor to contract labour and 
in case the Contractor fails to provide, the same are required to be provided, by 
the Principal Employer by Law. The Principal Employer is required to take 
Certificate of Registration and the Contractor is required to take license from the 
designated Officer. The Act is applicable to the establishments or Contractor of 
Principal Employer if they employ 20 or more contract labour. 

 
f) Minimum Wages Act 1948:  The Employer is supposed to pay not less than the 

Minimum Wages fixed by appropriate Government as per provisions of the Act if 
the employment is a scheduled employment.  Construction of Buildings, Roads, 
Runways are scheduled employments. 

 
g) Payment of Wages Act 1936:  It lays down  as to by what date the wages are 

to be paid, when it will be paid and what deductions can be made from the wages 
of the workers. 

 
h) Equal Remuneration Act 1979:  The Act provides for payment of equal wages 

for work of equal nature to Male and Female workers and for not making 
discrimination against Female employees in the matters of transfers, training and 
promotions etc. 
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i) Payment of Bonus Act 1965:  The Act is applicable to all establishments 

employing 20 or more employees. The Act provides for payments of annual 
bonus subject to a  minimum of 8.33% of wages and maximum of 20% of wages 
to employees drawing Rs.3500/-per month or less. The bonus to be paid to 
employees getting Rs.2500/- per month or above upto Rs.3500/- per month shall 
be worked out by taking wages as Rs.2500/-per month only.  The Act does not 
apply to certain establishments. The newly set-up establishments are exempted 
for five years in certain circumstances. Some of the State Governments have 
reduced the employment size from 20 to 10 for the purpose of applicability of this 
Act.  

 
j) Industrial Disputes Act 1947:  The Act lays down the machinery and procedure 

for resolution of Industrial disputes, in what situations a strike or lock-out 
becomes illegal and what are the requirements for laying off or retrenching the 
employees or closing down the establishment. 

 
k) Industrial Employment (Standing Orders) Act 1946:  It is applicable to all 

establishments employing 100 or more workmen (employment size reduced by 
some of the States and Central Government to 50). The Act provides for laying 
down rules governing the conditions of employment by the Employer on matters 
provided in the Act and get the same certified by the designated Authority. 

 
l) Trade Unions Act 1926:  The Act lays down the procedure for registration of 

trade unions of workmen and employers. The Trade Unions registered under the 
Act have been given certain immunities from civil and criminal liabilities. 

 
m) Child Labour (Prohibition & Regulation) Act 1986:The Act prohibits 

employment of children below 14 years of age in certain occupations and 
processes and provides for regulation of employment of children in all other 
occupations and processes. Employment of Child Labour is prohibited in Building 
and Construction Industry.   

 
n) Inter-State Migrant workmen’s (Regulation of Employment & Conditions of 

Service) Act 1979: The Act is applicable to an establishment which employs 5 
or more inter-state migrant workmen through an intermediary (who has recruited 
workmen in one state for employment in the establishment situated in another 
state). The Inter-State migrant workmen, in an establishment to which this Act 
becomes applicable, are required to be provided certain facilities such as 
housing, medical aid, travelling expenses from home upto the establishment and 
back, etc. 

 
o) The Building and Other Construction workers (Regulation of Employment 

and Conditions of Service) Act 1996 and the Cess Act of 1996:  All the 
establishments who carry on any building or other construction work and employs 
10 or more workers are covered under this Act. All such establishments are 
required to pay cess at the rate not exceeding 2% of the cost of construction as 
may be modified by the Government. The Employer of the establishment is 
required to provide safety measures at the Building or construction work and 
other welfare measures, such as Canteens, First-Aid facilities, Ambulance, 
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Housing accommodations for workers near the work place etc.  The Employer to 
whom the Act applies has to obtain a registration certificate from the Registering 
Officer appointed by the Government.  

 
         As per Central Government’s Notification No.S.O.2899 dated 26.09.1996 under 

this act, the cess shall be levied @1% of cost of construction works which shall 
be deducted from each bill of the payment due to the contractor. 

 
 
p) Factories Act 1948:  The Act lays down the procedure for approval at plans 

before setting up a factory, health and safety provisions, welfare provisions, 
working hours, annual earned leave and rendering information regarding 
accidents or dangerous occurrences to designated authorities.  It is applicable 
to premises employing 10 persons or more with aid of power or 20 or more 
persons without the aid of power engaged in manufacturing process.  
 

q) The Employees State Insurance Act, 1948 (Act No. 34 of 1948) (Provisions 
as extended from time to time):An Act to provide for certain benefits to 
employees in case of sickness, maternity and ‘employment injury’ and to make 
provision for certain other matters in relation thereto. 
 
 
 
 
 

--00--00--00-- 
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The following Special Conditions of Contract (SCC) shall supplement the General 
Conditions of Contract (GCC). Whenever there is a conflict, the provisions herein shall 
prevail over those in the GCC. 
 

Part A – Contract Data 
 

Conditions Reference 
to GCC 

Data 

Employer’s name and 
address 

1.1.2.2 
& 1.3 

K RIDE (Rail Infrastructure Development Company 
(Karnataka) Limited ) 
(A Joint venture of GoK and MoR) 

#8, 1st Floor, Samparka Soudha, 

Dr. Rajkumar Road, opposite Orion Mall, 
Bengaluru – 560010 
Mobile No 6364890802 

Employer’s Representative 1.1.2.6 General Manager (Civil)/K RIDE, 
K RIDE (Rail Infrastructure Development Company 
(Karnataka) Limited)  

#8, 1st Floor, Samparka Soudha, 

Dr. Rajkumar Road, opposite Orion Mall, 
Bengaluru – 560010 

Mobile No 6364890802 

E – Mail: md@kride.in      

Engineer’s name and 
address 

1.1.2.4 
& 1.3 (b) 

Will be notified later 

Defects Notification Period 1.1.3.7 Not Applicable 

Address for Communication 
to Employer 

1.3 (b)  
 
General Manager (Civil)/K RIDE, 
K RIDE (Rail Infrastructure Development Company 
(Karnataka) Limited) 

#8, 1st Floor, Samparka Soudha, 

Dr. Rajkumar Road, opposite Orion Mall, 
Bengaluru – 560010 

Mobile No 6364890802 

E – Mail: md@kride.in       

Governing Law 1.4 The Laws of Republic of India  

Ruling language 1.4 English 

Language for 
communications 

1.4 English 

 

Time for access to Site 

(after the date of 
commencement) 

2.1 Starting from the Date of Commencement 

Section 7 Particular Conditions of 
Contract 
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Conditions Reference 
to GCC 

Data 

 

Performance Security 4.2  (a) The Performance Security shall be for an 
amount of 3% (Three percent) of the Accepted 
Contract Amount and in the same 
currency(ies) of the Accepted Contract amount 
in the prescribed form for the stated amount 
valid for a period of 28 days beyond issue of 
performance certificate. The contractor shall 
have the following options; 

 (i)  to submit full performance security for an 
amount equal to 3% of the contract price; 

or 

 (ii)  to submit part performance security for an 
amount equal to 1.5% of the contract price 
and the balance performance security shall 
be recovered from interim payment 
certificates @ 10% of the bill amount 
starting from 1st bill till it reaches full 
Performance Security. The contractor shall 
not be entitled to any interest on the 
amounts so recovered. However, the 
contractor shall be entitled for release of 
recovered amount of performance security 
against submission of bank guarantee of an 
equivalent amount, maximum three times 
during the contract. 

Sub-Contractors 4.4 Clause- a,b,c,d and e - Deleted 

Assignment of Benefit of 
Subcontract 

4.5 Not Applicable 

Safety Procedures 4.8 Additional Safety Precautions – Deleted 

 

Transport of Goods 4.16 Not Applicable 

Normal working hours 6.5 As per conditions of contract. 

Commencement of works 8.1 Within fifteen (15) days from the date Contractor 
receives Letter of acceptance. 

Maximum amount of delay 
damages 

 

8.7 10% (ten percent) of the Contract Price. 



  K RIDE: Structural Design and associated works – BSRP  (SINGLE  PACKAGE) 

 

 

Section 7 - Particular Conditions of Contract – Part A                                                                                                                      219   

 

 

Conditions Reference 
to GCC 

Data 

Amount of bonus for early 
completion 

 

8.13 Not Applicable 

Maximum limit of bonus 

 

8.13 Not Applicable 

State Capital Applicable   Bengaluru 

Mobilization advance payment  14.2.1 Not Applicable 

 

Timing of Mobilization Advance 
Payment 

14.2.1 Not Applicable 

Advance Payment against 
Plant and Machinery 

14.2.2 
Not Applicable 

Interest on Advance Payment 14.2.1 & 
14.2.2 

Not Applicable      

Repayment rate of Advance 
payment  

14.2.4 Not Applicable  

Percentage of Retention 
Money 

 

14.3 Not Applicable 

Limit of Retention Money 14.3 Not Applicable 

Plant and Materials  14.5 (b)  Not applicable 

14.5(c) 
(i) 

Not Applicable  

Employers’ Bank details for 

Letter of Credit 

(a) Nodal Branch 

 

 

(b) Issuance/ reimbursing 

branch for LC 

 

14.7.1  

(a) IDBI Bank, 
11, First Cross, Gandhinagar, 
P B No. 9931, Bangalore 560009 
IFSC Code – IBKL0000551 
 

(b) Should be indicated later 

 

Periods for submission of 
insurance: 

a) evidence of insurance 
b) relevant policies 

 

18.1  
 
Not Applicable 
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Conditions Reference 
to GCC 

Data 

Maximum amount of 
deductibles for insurance of 
Employer’s risks. 
 

18.2 
(d) 

NIL 

Minimum amount of 
insurance by the Contractor 
for Works and Contractor’s 
Plant and Materials including 
loss or damage to 
equipment.  
 

 
18.2 

 
Not Applicable 

Minimum amount of 
insurance by the Contractor 
for Third party insurance 
including damage to Other 
Property and personal injury 
or death insurance for: a) for 
other people, and b) for 
Contractor’s Employees. 
 

 
 
 
18.3 

Not Applicable  

 
Jurisdiction of Courts  

 
21 

 
Bengaluru  

 

 

--00--00--00-- 
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Part B - SPECIAL CONDITIONS OF CONTRACT 

 

Whenever there is a conflict or inconsistency between the provisions of the Special 

Conditions of Contract–Section 7 PART B and the General Conditions of Contract–

Section 6, the provisions stipulated in Special Conditions of Contract–Section 7 

PART B shall prevail and supersede those appearing in the General Conditions of 

Contract–Section 6. 

  

 Section 7 Special Conditions of Contract 
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Section 7 – PART B -  Special Conditions of Contract 
 

The following Special Conditions of Contract (SCC Section 7- Part B shall 
supplement the General Conditions of Contract (GCC) Section 6. Whenever 
there is a conflict, the provisions herein shall prevail over those in the GCC 
Section 6. 

 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

S.No. Description Page No. 

 SPECIAL CONDITIONS OF CONTRACT  

1 General  223 

2 Structural Engineering  223-224 

3 Human resources 224-225 

4 Performance of services 225 

5 Effectiveness of Contract  225 
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Special Conditions of Contract 

1. General   

 

1.1. Whenever there is a conflict or inconsistency between the provisions of the 
Special Conditions of Contract and the General Conditions of Contract, the 
provisions stipulated in the special Conditions of Contract shall prevail and 
supersede those appearing in the General Conditions of Contract. 

 

 

1.2. The contractor shall deploy personnel, who are qualified in fields of structural 

Engineering (steel, composite, reinforced and prestressed concrete 

structures), surveying, launching and/or staging arrangements for the 

precast/cast-in-situ construction of the elevated spans as described in this 

SCC.  
 

1.3. Necessary documents to prove the qualifications and experience of the 

proposed key personnel shall be given by the successful bidder/contractor 

to KRIDE. 
 

1.4. The contractor shall deploy his own advanced digital total stations, digital auto 

levels, necessary hardware and software etc., in order to complete the service 

set out in the bid documents to the satisfaction of Engineer-in-Charge.  
 

1.5. Before proceeding with the design of the foundations, sub and super structure, 

the contractor shall make a detailed presentation to KRIDE and a panel of 

experts nominated by K-RIDE, on the advantages and disadvantages 

(including cost, time and ease of construction) of the type of spans in the 

superstructure that can be adopted (such as precast prestressed segmental 

spans or full span precast prestressed structure or composite spans etc.).The 

proposed presentation will also have a section devoted to a detailed survey of 

the current practice in India with regard to the superstructure adopted in 

various Metro, Railway (including RVNL, DFC and NCRTC) and Road projects 

across the country.  
 

2. Structural Engineering 
 

2.1. While the approach to the design of sub and super structure of elevated 

stretches, Road Under Bridges (RUB) in the at-grade stretches will be as per 

relevant codes and rules of the Indian Railways viz. IRS Bridge Sub-Structures 

& Foundation Code, IRS Steel Bridge Code, IRS Concrete Bridge Code, IRS 

Welded Bridge Code and IRS Bridge Rules, certain live loads like that due to 

rolling stock (axle loads, tractive effort and braking force), load due to fracture 

of LWR/CWR, loads due to passage of launching arrangement etc. will be 

proposed by the contractor and shall be approved by KRIDE. 
 

2.2. The Schedule of Dimensions that will aid in the design of the structures will be 

drawn up by the contractor and approved by K-RIDE. 
 

2.3. The design and drawings of ROB shall be governed by the relevant IRC 

specifications and special publications. 
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2.4. For design of foundations and sub structure, the contractor shall consider the 

results of the Geotechnical investigation and ensure that the loads and 

stresses on the bearing strata are within limits.  The contractor will be given 

the geotechnical assessment report and geotechnical design reports of the 

Suburban Corridors by KRIDE as and when required. 
 

2.5. The contractor shall carry out the structural design and prepare the GAD as 
well as the Good for Construction (GFC) drawings in the case of RCC and 
PSC construction and fabrication drawings in the case of steel structures. The 
designs and drawings shall cover foundations, sub and super structure of the 
entire elevated corridor including ramps.  

 

2.5 The scope of the work will cover detailed analysis, design and preparation of 
GAD, conceptual Temporary Arrangement Drawings (TAD) and GFC 
drawings (including fabrication drawings for steel structures) for the Road 
Over/Road Under Bridges as detailed in BOQ. It shall include the drawings 
and design of RE/RCC approach ramps, abutment and approach slabs at the 
end of earthen stretches.  

 

2.6 The contractor shall do a conceptual design and prepare the GAD drawing 

and conceptual TAD of the launching/staging arrangements for precast/ 

prestressed /composite elements.  

2.7 Proof checking of analysis, designs and drawings by reputed Universities 
such as IIT/IISC/ Organizations approved by KRIDE   

 

2.8 The GAD and conceptual TAD shall be got approved by not only K RIDE but 

also by CBE/SWR and CRS/Southern Circle where applicable. 
 

2.9 The contractor shall identify casting yard locations for precast elements based 

on the disposition of the corridors and approach roads. 

 

2.10  The payment for the designs and drawings of the elevated viaduct will be   

made per typical span. 

 

2.11 The work of the contractor will not extend into the construction phase.  They 

shall submit five hard copies of all submissions and one soft copy in various 

formats as decided by K RIDE for use and alterations at the time of 

construction.  
     

3 Human resources 
 

3.1 The successful bidders shall give the CV of key personnel who will be engaged 

in this assignment as per the following details: 
 

3.1.1 Team leader - Structural Engineer in Reinforced and Prestressed concrete 

with a Post Graduate in structural Engineering with at least ten years of 

experience in design and drawing of sub structures, foundations and super 

structure of long linear infrastructure projects like Roads, Metros and 
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Railways. Of the ten years of experience at least five years should have been 

in Metro/Railway sector 
 

3.1.2 Structural Engineer (Steel/composite) - Post Graduate in structural 

Engineering with at least ten years of experience in design and drawing of 

super structures (steel/ composite construction) of long linear infrastructure 

projects like Roads, Metros and Railways. 
 

3.1.3 Geo-technical Engineer – Post Graduate in Geotechnical Engineering with 

at least ten years of experience in geotechnical and geophysical 

investigations as well as design and drawing of sub structures and 

foundations of long linear infrastructure like Road, Metro and Railway.  
 

3.1.4 Erection and staging specialist – Deleted. The position is removed. 

However such a resource person if required for the work, will have to be 

employed by the contractor. 
 

3.2 Key personnel once deployed in the work cannot be changed except in the 

case of major illness or death. This being a limited time engagement the 

successful bidder will have the option of substituting the key personnel once 

at the start of the work with an equivalent or better resource than that 

proposed at the first time. 
 

3.3 The successful bidder/contractor shall submit the CV of the foregoing 

personnel and give a detailed staffing schedule for the completion of design 

and drawing of the project and discuss the same with the Engineer-in-Charge. 

This staffing schedule should take into account that the completion time of the 

work which is six months from the date of award    
 

4 Performance of services 

 

4.1 The contractor shall carry out the services with due diligence and efficiency 

and shall furnish to K-RIDE such information related to the services K-RIDE 

may from time to time reasonably request check 
 

4.2 The contractor shall act at all times so as to protect the interest of the 

employer and will take all reasonable steps to keep all expenses to a 

minimum consistent with sound professional practices 

      

5 Effectiveness of Contract 

 

The Contract shall come into force and effect on the effective date subject to 

fulfilment of conditions precedent to signing of contract agreement. 

 

--00--00--00--  



SectionB lContractForms
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Section 8 Contract Forms 

 

This Section contains forms which, once completed, will form part of the Contract. 
The forms for Performance Security and Advance Payment Security, when required, 
shall only be completed by the successful Bidder after contract award. 

All italicized text is for guidance how to prepare the various forms and shall be deleted 
from the final documents. 
 

 

Table of Forms 

 

Title Form 
No 

Page 
No 

TBF/NA 

Form of Contract Performance 
Security 

Form No. 
COF/3 

227-230 TBF 

Form of additional Performance 
Security 

-- 231-233 NA 

Advance Payment Security -- 234-237 NA 

Indemnity bond for the safe custody 
of the plant and materials supplied 
by the contractor 

-- 238-241 NA 

Form of Contract Agreement -- 242-246 TBF 

 

NA – Not applicable 

TBF – To be filled 
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COF/3 
FORM OF CONTRACT PERFORMANCE  

SECURITY (BANK GUARANTEE) 
[Refer Clause 41 of Instructions to Bidders] 

(On non-judicial stamp paper of the appropriate value in accordance with 
stamp Act.  The stamp paper to be in the name of Executing Bank). 

 

From: 
Name and Address of the Bank….. 
…………………………………….. 
To: 
The Managing Director, 
Rail Infrastructure Development Company (Karnataka) Limited, 
#8, 1st Floor, Samparka Soudha,  
Dr. Rajkumar Road, opposite Orion Mall,  
Rajajinagar 1st Block, 
 Bengaluru– 560010 
 
WHEREAS, Rail Infrastructure Development Company (Karnataka)  Limited, 
hereinafter called the Employer, acting through [Insert Designation and 
address of the Employer’s Representative], has accepted the bid of [Insert 
Name and address of the Contractor], hereinafter called the Contractor, for the 
work of [Insert Name of Work], vide Notification of Award No.[Insert 
Notification of Award No.].  

AND  
 

WHEREAS, the contractor is required to furnish Performance Security for the sum 
of [Insert Value of Performance Security required], in the form of bank 
guarantee, being a condition precedent to the signing of the contract agreement.  
 

WHEREAS, [Insert Name of the Bank], with its Branch [Address] having its 
Headquarters office at [Address], hereinafter called the Bank, acting through 
[Designation(s) of the authorised person of the Bank], have, at the request of 
the [Insert name of the JV partner] , a  JV partner on behalf of the contractor, 
agreed to give guarantee for performance security and additional performance 
security as hereinafter contained:  
 

1    KNOW ALL MEN by these present that I/We the undersigned [Insert 
name(s) of authorized representatives of the Bank],being fully 
authorized to sign and incur obligations for and on behalf of the Bank, 
confirm that the Bank, hereby, unconditionally and irrevocably guarantee to 
pay the Employer the full amount in the sum of [Insert Value of 
Performance Security required] as above stated. 
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2        The Bank undertakes to immediately pay on presentation of demand by the 

Employer any amount up to and including aforementioned full amount  
 

 without any demur, reservation or recourse. Any such demand made by 
the Employer on the Bank shall be final, conclusive and binding, absolute 
and unequivocal notwithstanding any disputes raised/ pending before any 
Court, Tribunal, Arbitration or any Authority or any threatened litigation by 
the Employer of Bank.. 

 

3      On payment of any amount less than aforementioned full amount, as per 
demand of the Employer, the guarantee shall remain valid for the balance 
amount i.e. the aforementioned full amount less the payment made to the 
Employer. 

 

4      The Bank shall pay the amount as demanded immediately on presentation of 
the demand by Employer without any reference to the contractor and 
without the Employer being required to show grounds or give reasons for 
its demand or the amount demanded. 

 

5. The Bank Guarantee shall be unconditional and irrevocable. 
 

6     The guarantee hereinbefore shall not be affected by any change in the 
constitution of the Bank or in the constitution of the Contractor. 

 
 

7     The Bank agrees that no change, addition, modifications to the terms of the 
Contract Agreement or to any documents, which have been or may be 
made between the Employer and the Contractor, will in any way release us 
from the liability under this guarantee; and the Bank, hereby, waives any 
requirement for notice of any such change, addition or modification to the 
Bank. 

 
 

8      This guarantee is valid and effective from the date of its issue, which is 
[insert date of issue]. The guarantee and our obligations under it will 
expire on [Insert the date twenty-eight days after the expected end of 
defect liability period]. All demands for payment under the guarantee 
must be received by us on or before that date. 

 

9   The Bank agrees that the Employers right to demand payment of 
aforementioned full amount in one instance or demand payments in parts 
totaling up to the aforementioned full amount in several instances will be 
valid until either the aforementioned full amount is paid to the Employer or 
the guarantee is released by Employer before the Expiry date. 
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10    The Bank agrees that its obligation to pay any amount demanded by the 
Employer before the expiry of this guarantee will continue until the amount 
demanded has been paid in full. 

 

11   The expressions Bank and Employer herein before used shall include their 
respective successors and assigns. 

 

12   The Bank hereby undertakes not to revoke the guarantee during its currency, 
except with the previous consent in writing of the employer. This guarantee  
 

is subject to the Uniform Rules for Demand Guarantees, ICC Publication 
No. 758. 

 

13   The Guarantee shall be in addition to and without prejudice to any other 
security Guarantee (s) of the contractor in favour of the Employer available 
with the Employer. The Bank, under this Guarantee, shall be deemed as 
Principal Debtor of the Employer. 

 

 
Date …………           ……………………………………… 
Place………….                             [Signature of Authorised person of Bank] 

 
               ……………………. 

       [Name in Block letters] 
 

          …………………….. 
            [Designation] 

 
        ……….…………… 

     [P/Attorney] No. 
 

……………………. 
Bank’s Seal 

 
[P/Attorney] No.…… 

 Witness: 
 

1. Signature 
Name & Address & Seal 
 

2. Signature       
Name & address & Seal   
 

Note : 
1. All italicized text is for guidance on how to prepare this bank guarantee 

and shall be deleted from the final document. 
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2. In case the guarantee is issued by a foreign Bank, which does not have 
operations in India, the said bank shall have to provide a counter-
guarantee by State Bank of India.   
 

3. In case the Contractor is a JV, the Performance Security is required to 
be furnished on behalf of the JV in favour of the Employer by the JV 
Partners in proportion of of their respective percentage share specified 
in the JV Agreement.  The percentage share of M/s [Insert Name of 
the JV Partner] in the JV is   [ Fill share % in the JV ]   percent.  All 
the Bank Guarantee of JV Partners are liable to be encashed 
cumulatively.  
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FORM OF ADDITIONAL PERFORMANCE SECURITY 
(BANK GUARANTEE) 

[Refer Clause 35.5 of Instructions to Bidders] 

(On non-judicial stamp paper of the appropriate value in accordance with stamp Act.  
The stamp paper to be in the name of Executing Bank)  

 
From: 
 
Name and Address of the Bank….. 
…………………………………….. 
 
To: 
The Managing Director, 
Rail Infrastructure Development Company (Karnataka) Limited, 

#8, 1st Floor, Samparka Soudha,  
Dr. Rajkumar Road, opposite Orion Mall,  
Rajajinagar 1st Block, Bengaluru– 560010 
 
WHEREAS, Rail Infrastructure Development Company (Karnataka)  Limited, hereinafter 
called the Employer, acting through [Insert Designation and address of the 
Employer’s Representative], has accepted the bid of [Insert Name and address of the 
Contractor], hereinafter called the Contractor, for the work of [Insert Name of Work], 
vide Notification of Award No.[Insert Notification of Award No.].  

AND 

WHEREAS, the contractor is required to furnish additional Performance Security for the 
sum of [Insert Value of additional Performance Security required], in the form of bank 
guarantee, being a condition precedent to the signing of the contract agreement.  

WHEREAS, [Insert Name of the Bank], with its Branch [Address] having its 
Headquarters office at [Address], hereinafter called the Bank, acting through 
[Designation(s) of the authorised person of the Bank], have, at the request of the 
[Insert name of the JV partner], a JV partner on behalf of the contractor, agreed to give 
guarantee for additional performance security as hereinafter contained:  

 

1 KNOW ALL MEN by these present that I/We the undersigned [Insert name(s) of 
authorized representatives of the Bank],being fully authorized to sign and incur 
obligations for and on behalf of the Bank, confirm that the Bank, hereby, 
unconditionally and irrevocably guarantee to pay the Employer the full amount in 
the sum of [Insert Value of additional Performance Security required]as above 
stated. 

2 The Bank undertakes to immediately pay on presentation of demand by the 
Employer any amount up to and including aforementioned full amount without any 
demur, reservation or recourse. Any such demand made by the Employer on the 
Bank shall be final, conclusive and binding, absolute and unequivocal 
notwithstanding any disputes raised/ pending before any Court, Tribunal, Arbitration 
or any Authority or any threatened litigation by the Employer of Bank.  
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3 On payment of any amount less than aforementioned full amount, as per demand 
of the Employer, the guarantee shall remain valid for the balance amount i.e. the 
aforementioned full amount less the payment made to the Employer. 

 
4 The Bank shall pay the amount as demanded immediately on presentation of the 

demand by Employer without any reference to the contractor and without the 
Employer being required to show grounds or give reasons for its demand or the 
amount demanded. 

 
5 The Bank Guarantee shall be unconditional and irrevocable. 

 
6 The guarantee hereinbefore shall not be affected by any change in the constitution 

of the Bank or in the constitution of the Contractor. 

 
7 The Bank agrees that no change, addition, modifications to the terms of the 

Contract Agreement or to any documents, which have been or may be made 
between the Employer and the Contractor, will in any way release us from the 
liability under this guarantee; and the Bank, hereby, waives any requirement for 
notice of any such change, addition or modification to the Bank. 

 
8 This guarantee is valid and effective from the date of its issue, which is [insert date 

of issue]. The guarantee and our obligations under it will expire on  [Insert the 
date twenty eight days after the expected end of defect liability period]. All 
demands for payment under the guarantee must be received by us on or before 
that date. 

 
9 The Bank agrees that the Employers right to demand payment of aforementioned 

full amount in one instance or demand payments in parts totaling up to the 
aforementioned full amount in several instances will be valid until either the 
aforementioned full amount is paid to the Employer or the guarantee  is released by 
Employer before the Expiry date. 

 
10 The Bank agrees that its obligation to pay any amount demanded by the Employer 

before the expiry of this guarantee will continue until the amount demanded has 
been paid in full. 

 
11 The expressions Bank and Employer herein before used shall include their 

respective successors and assigns. 

 
12 The Bank hereby undertakes not to revoke the guarantee during its currency, 

except with the previous consent in writing of the employer. This guarantee is 
subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758. 
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13 The Guarantee shall be in addition to and without prejudice to any other security 

Guarantee(s) of the contractor in favour of the Employer available with the 
Employer. The Bank, under this Guarantee, shall be deemed as Principal Debtor of 
the Employer. 

 
 

Date …………    ……………………………………… 
Place………….                             [Signature of Authorised person of Bank] 
 

                      ……………………. 
       [Name in Block letters] 

 
          …………………….. 

            [Designation] 
 

        ……….…………… 
     [P/Attorney] No. 

 
……………………. 

Bank’s Seal 
 

[P/Attorney] No.…… 
 Witness: 

1. Signature 
Name & Address & Seal 
 

2. Signature       
Name & address & Seal  

   
Note :  

1 All italicized text is for guidance on how to prepare this bank guarantee and 
shall be deleted from the final document. 

2 In case the guarantee is issued by a foreign Bank, which does not have 
operations in India, the said bank shall have to provide a counter-
guarantee by State Bank of India.   

3 The Bank Guarantee should be duly attested by Notary public with notarial 
stamp of appropriate value affixed thereon.  

4 In case the Contractor is a JV, the additional Performance Security is 
required to be furnished on behalf of the JV in favour of the Employer by 
the JV Partner(s) who is responsible for execution of schedule(s) (as per 
JV agreement) against which additional Performance Security is required 
to be submitted in terms of ITB 35.5. All the Bank Guarantee of JV 
Partners are liable to be encashed cumulatively. 
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Advance Payment Security   
[Refer Clause 14.2 of GCC] 

(On non-judicial stamp paper of appropriate value in accordance with 
stamp Act.  The stamp paper to be in the name of Executing Bank)   

 
From 
[Name and Address of the Bank] 
 
 
To 
The Managing Director, 
Rail Infrastructure Development Company (Karnataka) Limited, 
#8, 1st Floor, Samparka Soudha,  
Dr. Rajkumar Road, opposite Orion Mall,  
Rajajinagar 1st Block,  
Bengaluru– 560010 

 

Beneficiary: Rail Infrastructure Development Company (Karnataka)  Limited. 

 

Guarantee No.: […..reference number of the guarantee….]Dated: [……………..]  

 

WHEREAS, Rail Infrastructure Development Company (Karnataka)  Limited 
(hereinafter called the Employer) has entered into Contract No. [….reference 
number of the Contract….]dated [………….] for the execution of  [name of the 
contract] (hereinafter called the Contract) with[….name of the 
Contractor….](hereinafter called the Contractor). 

 

WHEREAS, according to the Conditions of the Contract, an advance payment is 
admissible to the contractor against submission of bank guarantee(s). 

 

At the request of the Contractor, we [….name of the Bank….] with our branch 
at[….address….],having our Head Office at [….address….] (hereinafter called 
the Bank) have, at the request of  [......Insert name of the JV partner.....], a JV 
partner on behalf of the Contractor, agreed to give the said guarantee as 
hereinafter contained: 

 

1. KNOW ALL MEN by these present that I/We the undersigned [….Insert 
name(s) of authorized representative(s) of the Bank….], being fully 
authorized to sign and incur obligations for and on behalf of the Bank, 
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confirm that the Bank, hereby, unconditionally and irrevocably guarantees 
to pay the Employer the sum of Rs.[….value in figure….](Rupees [….value 
in words….] only(hereinafter called the Full Amount). 

 

2. The Bank undertakes to immediately pay to the Employer, without any 
demur, reservation or recourse, any amount up to and including 
aforementioned full amount upon first written demand/demands from the 
Employer. 

 
3. On payment of any amount less than aforementioned full amount, as per 

demand of the Employer, the guarantee shall remain valid for the balance 
amount i.e. the aforementioned full amount less the payment made to the 
Employer. 

 

4. The Bank shall pay the amount so demanded without any reference to the 
contractor and without the Employer being required to show grounds or 
give reasons for its demand or the amount demanded. 

 
5. The guarantee hereinbefore shall not be affected by any change in the 

constitution of the Bank, the Contractor or the Employer. 

 
6. The Bank agrees that no change, addition, modification to the terms of the 

Contract Agreement or to any document, which have been or may be 
made between the Employer and the Contractor, will in any way release us 
from the liability under this guarantee; and the Bank, hereby, waives any 
requirement for notice of any such change, addition or modification to the 
Bank. 

 

7. This guarantee is valid and effective from the date of it’s issue, which is 
[….date of issue….]. The guarantee and our obligations under it will expire 
on dated ……..[….Please refer note 4 & 5….]. All demands for payment 
under the guarantee must be received by us on or before that date. 

 

8. The Bank agrees that the Employer’s right to demand payment of 
aforementioned full amount in one instance or demand payments in parts 
totaling up to the aforementioned full amount in several instances will 
continue until either the aforementioned full amount is paid to the Employer 
or the guarantee validity period expires. 
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9. The Bank agrees that it’s obligation to pay any amount demanded by the 
Employer before the expiry of this guarantee will continue until the amount 
demanded has been paid in full. 

 
10. The expressions Bank and Employer herein before used shall include their 

respective successors and assigns. 

 
11. The Bank hereby undertakes not to revoke the guarantee during its 

currency, except with the previous consent in writing of the employer. This 
guarantee is subject to the Uniform Rules for Demand Guarantees, ICC 
Publication No. 758. 

 
Dated[......................] 
 
Place[.......................]       

 
……............................................... 

(Signature of the Authorized Person of the Bank) 
 

............................................... 
(Name in Block Letters) 

 
............................................... 

(Designation)  
 

........................................... 
(Bank’s Seal) 

 
........................................... 

(Authorization No.) 
 
 
Witness: 

 
........................................... 

1. Signature, Name & Address 
 

........................................... 
2. Signature, Name & Address 
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Note: 
 
1. All italicized text in brackets [….text….] is for guidance on how to prepare 

this bank guarantee and shall be deleted from the final document.  
 

2. In case the guarantee is issued by a foreign Bank, the said bank shall have 
operations in India and should be issued by Indian operations branch of 
the said bank. 
 

3. The Bank Guarantee should be duly attested by Notary Public with notarial 
stamps of appropriate value affixed thereon.  
 

4. Mobilization Advance under GCC 14.2.1: 
 

 (a) For Single Entity  

 For each Installment of Advance, two Bank Guarantees of equal 
amounts (each equal to half of the first installment of advance plus 
10%) shall be furnished. Each Bank Guarantee shall be valid for the 
stipulated completion period of the contract. 

 
OR 

 (b) For JV  

 For each  Installment of Advance, individual JV partner shall furnish 
Bank Guarantee equal to his share in the  installment of Advance plus 
10%. Each Bank Guarantee shall be valid for the stipulated completion 
period of the contract.  

 
 

5. Advance against Plant and Machinery under GCC 14.2.2: 
  

 (a) For Single Entity 

 For each Installment of Advance, a Bank Guarantee equal to the 
installment of advance plus 10% shall be furnished. The Bank 
Guarantee shall be valid for the stipulated completion period of the 
contract. 

OR 

 (b) For JV  

 For each Installment of Advance, individual JV partner shall furnish a 
Bank Guarantee equal to his share in the installment of advance plus 
10%. Each Bank Guarantee shall be valid for the stipulated completion 
period of the contract.   
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INDEMNITY BOND FOR THE SAFE CUSTODY OF THE PLANT  

AND MATERIALS SUPPLIED BY THE CONTRACTOR 

[Refer Clause 14.5 of GCC] 

(To be executed on Non-Judicial Stamp Paper of Appropriate Value and notarized) 

 

THIS INDEMNITY BOND made on this _____________ day of ____________ 
20___ by _______(insert the name of the Contractor and its registered address)  
(hereinafter called “the Contractor”) which expression shall where the context do 
admits or implies be deemed to include its executors, administrators and assigns, 
in favour of the Rail Infrastructure Development Company (Karnataka) Limited, 
#8, 1st Floor, Samparka Soudha, Dr. Rajkumar Road, opposite Orion Mall, 
Rajajinagar 1st Block, Bengaluru– 560010 (hereinafter called “K RIDE”) on the 
other part. 

WHEREAS by an Agreement/Letter of Acceptance No._________dated _______ 
(hereinafter called “the said agreement”), the Contractor has agreed to execute 
the ____________________(Name of Work) (hereinafter called “the Works”) . 

AND WHEREAS the Contractor has submitted to K RIDE/ the Engineer for 
payment on plants &materials procured by him and brought to the site of the 
Works or his workshop for use in the Works. 

AND WHEREAS K RIDE/ the Engineer has agreed to make advance/stage 
payment to the Contractor the total sum of Rs.____________ (in Figures) 
[Rupees  _______________________________ (in Words) in Interim Payment 
Certificate (IPC) No._____________, the quantities and other particulars of which 
are detailed in this IPC for the said works signed by the Contractor on ________ 
for the Plant and Materials brought by the Contractor to site of the works or his 
workshop.  Brief details are also mentioned in schedule 1 appended hereto. 

NOW THIS INDEMNITY BOND WITNESS that in pursuance of the said 
agreement and in consideration of the sum of Rs. _______________ (in Figures) 
____________________ (in Words) on or before the execution of these presents 
to be paid to the Contractor by K RIDE so aforesaid, the Contractor doth hereby 
covenant and agree with K RIDE and declare as follows: - 

1. That the said sum of Rs. _____________ (In Figures) 

_____________________ (in Words) to be paid by K RIDE to the Contractor 

as aforesaid shall be utilized by the Contractor in or towards the execution of 

the said works and for no other purpose whatsoever. 

2. That the Plant and Materials detailed in the said IPC which have been offered 

to and accepted by K RIDE/ the Engineer, are absolutely the Contractor’s 
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own property and free from encumbrances of any kind and the Contractor will 

not make any application for or receive any further payment on the Plant and 

Materials which are not absolutely his own property and free from 

encumbrances of any kind, the Contractor indemnifies the K RIDE against all 

claims on any Plant and Materials in respect of which payment is to be made 

to him as aforesaid. 

 

3. That the Contractor undertakes that the Plant and Materials shall be used 

exclusively for the performance / execution of the Contract strictly in 

accordance with the terms and conditions of the Contract and no part of the 

Plant and Materials shall be utilized for any other work or purpose 

whatsoever.  

 

4. That the Contractor is obliged and shall remain absolutely responsible for the 

safe transit / protection and custody of the Plant and Materials against all 

risks whatsoever including acts of the God till the Plant and Materials are duly 

incorporated in the works, commissioned and are taken over by K 

RIDE/Railway (including surplus Plant and Materials, if required as instructed 

by K RIDE/ the Engineer) in accordance with the terms of the Contract. The 

Contractor undertakes to keep K RIDE harmless against any loss or damage 

that may be caused to the Plant and Materials. 

 

5. That the said Plant and Materials shall not on any account be removed from 

the site of the works except with the written permission of K RIDE/ the 

Engineer. Further, K RIDE/ the Engineer shall always be free at all times to 

take possession of the materials in whatever form the materials may be in, if 

in its opinion, the Plant and Materials are likely to be endangered, mis-utilized 

or converted to uses other than those specified in the Contract, by any acts 

or omission or commission on the part of the Contractor or any other person 

or on account of any reason whatsoever and the Contractor binds himself 

and undertakes to comply with the directions of demand of K RIDE to return 

the Plant and Materials without any demur or reservation. 

 

6. That the said plant and materials shall, at all times, be open to inspection by 

K RIDE/ the Engineer or any authorized representative. In the event of the 

said material or any part thereof at any time being found to be in lesser 

quantity than for which payment has been released or the same has been 

stolen, destroyed or damaged or becoming deteriorated, the Contractor will 
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forthwith replace the same or repair and make good the same as required by 

K RIDE/ the Engineer.  

 

7. That making payment does not mean that Plant and Materials are of required 

specifications and quality or that whole of the quantity brought to site by 

Contractor will be used in the work. The Contractor is fully responsible for the 

materials to conform to required quality and specification and if at any time K 

RIDE/ the Engineer do not find the material satisfactory, the Contractor at his 

own cost would replace these. K RIDE/ the Engineer would be at liberty to 

recover cost of these from any dues of the Contractor. Also any Plant and 

Materials which are in excess of what is finally required under the contract 

would be the Contractor’s property without any liability on K RIDE/ the 

Engineer who would recover the cost of this from the Contractor. 

 

8. That this Indemnity Bond is irrevocable. If at any time, any loss or damage 

occurs to the Plant and Materials or the same or any part thereof is mis-

utilized in any manner whatsoever, then the Contractor hereby agrees that 

the decision of K RIDE/ the Engineer as to assessment of loss or damage to 

the Plant and Materials shall be final and binding on the Contractor. The 

Contractor binds itself and undertakes to replace the lost and/or damaged 

Plant and Materials at its own cost and/or shall pay the amount of loss to K 

RIDE without any demur, reservation or protest. This is without prejudice to 

any other right or remedy that may be available to K RIDE/ the Engineer 

against the Contractor under the Contract or under this Indemnity Bond. 

 

9. That if the Contractor shall at any time make any default in the performance 

or observance in any respect of any of the terms and provisions of the said 

agreement or of those presents, the total amount of the payment shall 

immediately on the happening of such default be recovered by K RIDE/ the 

Engineer from any dues of Contractor. It is also clearly understood by the 

Contractor that non-observance of the obligations under this Indemnity Bond 

by the Contractor shall inter-alia constitute a criminal breach of trust on the 

part of the Contractor for all intents and purpose including legal / penal 

consequences. 

 

10. IN WITNESS WHEREOF, the Contractor has hereunto set its hand through 

its authorized representative, the day, month and year first above mentioned. 
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11. SCHEDULE 1 

Particulars of the Plant and 
Materials 

Quantity Value of the Plant and 
Materials 

   

   

   

Signed, Sealed and Delivered by the said Contractor 

 

(Contractor’s Name) 

Dated: …………………….    (AUTHORISED SIGNATORY) 

Place: …………………….      SEAL OF COMPANY 

 

 

 

IN THE PRESENCE OF: 

WITNESS:  SIGNATURE _______________ 

NAME: ________________________ 

ADDRESS : _____________________ 

 

Note: 

The contractor has the option to submit the Indemnity Bond to cover all the items 
and quantities of Plant and Materials of stage payment or to submit indemnity 
bond each time the stage payment is to be taken or Plant and Materials advance 
is to be taken.  
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FORM OF CONTRACT AGREEMENT 
 

STRUCTURAL DESIGN AND ASSOCIATED WORKS FOR  

THE BENGALURU SUB-URBAN RAIL PROJECT 

 

 CONTRACT No. __________________ 

 
This AGREEMENT (hereinafter, together with all the appendices/attachments 
attached hereto called the “Contract”) is made on the _________ day of 
__________, 2020, between the ______________________________________ 
on the one part (hereinafter called the “Employer”) acting through the Managing 
Director, and ____________________  in association 
with_______________________________ (hereinafter [jointly] called the 
“Contractor”) on the other part [notwithstanding  such association] the Contractor 
will be represented hereunder at all times by ____________________ which will 
retain full and undivided responsibility for the performance of obligations 
hereunder and for the satisfactory completion of the Contractor's services to be 
performed hereunder. 
 

WHEREAS  
 
A) Rail infrastructure development company has been established by Ministry 

of Railway, hereinafter referred to as “Railway” as a Special Purpose 
Vehicle (SPV) under the Companies Act 1956 to develop, mobilize 
resources and implement these projects which are part of National Railway 
Vikas Yojana (NRVY) Scheme through a Memorandum of Understanding. 

 

B) The Employer has requested the Contractor to provide consulting services 
for “Structural Design and Associated Works for the Bengaluru Sub-
Urban Rail Project“ 
 

C) The Contractor has agreed to provide the Services on the terms and 
conditions set forth in this Contract. 

 

NOW THEREFORE the parties hereto hereby agree as follows: 
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Clause 1. Services.  
 

The work to be performed by the Contractor under the Contract 
(such work being hereinafter called the Services) is more particularly 
described in the Bill of Quantities (BOQ) and Section 5 : Scope of 
work set forth in the Bid document.  Any modifications to such BOQ 
that materially impact upon the Services which may be agreed 
between the Contractor and the Employer.  
 

Clause 2. Reports.  
 

The Contractor shall submit to Employer in the English language the 
reports and documentation specified in Section 5 
 

Clause 3. Personnel. 
  

(a)  Subject to the Special Conditions of Contract, the Services shall be 
carried out by the personnel specified in the bid document 
(hereinafter called the personnel) for the respective periods of time 
indicated therein.  

 
(b)  The Contractor shall, at all times, ensure that there is a GM/K RIDE 

acceptable to the Employer to supervise and coordinate the 
operations of the personnel in the field and to be responsible for 
liaison between the Contractor and the Employer. 

 
Clause 4. Commencement Date.  
 

The Contractor shall commence the Services within Fifteen (15) 
calendar days after the issue of LOA except when the Employer 
notifies for commencement of services for a later date.  
 

Clause 5. Date of Arrival.  
 

The Contractor shall promptly inform the Employer of the date of 
arrival of the personnel at site. 

 
Clause 6. Provision of Services and Payment to the Contractor:  
 

(a) In consideration of the payments to be made by the Employer to the 
Contractor as indicated in this agreement, the Contractor hereby 
covenants with the Employer to provide the services in conformity in 
all respects with the provisions of the contract.   

(b) The Employer hereby covenants to pay the Contractor in 
consideration of the provision of services for completion of the 
project, the contract price or such other sum as may become 
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payable under the provisions of the contract at the time and in the 
manner prescribed in the contract.  

 
Clause 7. Accounts for Payment:  
 

Subject to the Special Conditions of Contract, all payments under 
this Contract shall be made to the following account of the 
Contractor: 

……………………………………………………………………… 
 

(To be indicated by the Contractor and agreed by the Employer) 
 

 
Clause 8. Authorized Representative of Contractor.  
 

Any action required or permitted to be taken, and any documents 
required or permitted to be executed under this Contract may be 
taken or executed on behalf of the Contractor by a designated 
representative and on behalf of the Employer by designated 
representative of Rail Infrastructure Development Company 
(Karnataka) Limited. 
 

Clause 9. Notices and Requests. 
 

Any notice or request required or permitted to be given or made 
under the Contract shall be in writing and in the English language. 
Such notice or request shall be deemed to be duly given or made 
when it shall have been delivered by hand, mail/email, or facsimile 
to the party to which it is required to be given or made at such 
party's address (given below) specified in writing to the party giving 
such notice or making such request.  

 
The General Manager, 
Rail Infrastructure Development Company (Karnataka) Limited 
------------------------------- 
-------------------------------, 
------------------------------- 
 
 
For the Contractor 
_____________________  
_____________________ 



 K RIDE: Structural Design and associated works – BSRP  (SINGLE  PACKAGE) 

 

` 

Section 8  –Contract Forms                                                                                                                                         245  

 

 
Clause 10.       Effective Date.  
 

(a)  The Contract shall become effective upon the date notice is given to 
the Contractor to proceed with the Services pursuant to Clause 4 
above.  

 
(b)  Should the Contract not have become effective within ninety (90) 

calendar days of the issue of Letter of Acceptance, either party may, 
by not less than ten (10) calendar days written notice to the other 
party, declare the Contract to be null and void, and in the event of 
such a declaration by either party, neither party shall have any claim 
against the other party with respect hereto. 

 
 
Clause 11. Miscellaneous.  
 

(a)  No delay in exercising or omission to exercise, any right, power or 
remedy accruing to their party under this contract upon any default 
shall impair any such right, power or remedy, or be construed to be 
a waiver thereof or an acquiescence in any default, affect or impair 
any right, power or remedy of such party in respect of any other 
subsequent default.  

 
(b)  The Special Conditions of Contract and documents attached hereto, 

which including this Agreement collectively constitute this Contract 
(as defined hereinabove) are each integral and substantive parts of 
this Contract and are fully binding on each of the parties. 

 
 
Clause 12:  Documents forming the Contract. 

 
The following documents along with original BID documents, 
addendum/corrigendum or any other reference made in connection 
with BID document shall be deemed to form and be read and 
construed as part of this Contract Agreement. 

 
i) The Letter of Award 

ii) The Contractor’s Proposal along with the addenda 

iii) All correspondence between Contractor and Employer after 
Submission of BID and before issue of Letter of Award. 

iv) Notice to Proceed. 

v) Performance Security. 
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IN WITNESS WHEREOF, the parties hereof have caused the Contract to 
be signed in their respective names as of the day and year first above 
written. 
 
 

 
FOR AND ON BEHALF OF (THE EMPLOYER) 
 
______________________________________ 
(Authorized Representative) 
 
FOR AND ON BEHALF OF (THE CONTRACTOR) 

 
______________________________________ 
 (Authorized Representative) 
 
 
 
 
 

--00--00--00-- 



 

 

gÉÊ®Ä ªÀÄÆ®¸Ë® s̈Àå C©üªÀÈ¢Þ PÀA¥À¤ (PÀ£ÁðlPÀ) ¤AiÀÄ«ÄvÀ                         

रेल इ᭠ᮨा᭭ᮝ᭍चर डवेलपमᱶट  कंपनी (कनाᭅटक) िलिमटेड 

     Rail Infrastructure Development Company (Karnataka) Limited 

     (A Joint Venture of Govt. of Karnataka & Ministry of Railways) 

 

#8, 1st Floor, Samparka Soudha, Dr. Rajkumar Road,  

opposite Orion Mall, Rajajinagar 1st Block, Bengaluru– 560010  

Mobile No: 6364890802, Fax : + NA, web : www.kride.in 

 

 

 

Price Proposal 
 

 

 

“Structural Design and associated works for 
Bengaluru Suburban Rail Project in Single Package”. 

 
 

 

 

 

 

 

 



Section I Bill of Quantities



 

 
 

 

 

I N D E X 

 

 
 

Section 9 Bill of Quantities 

 Description Page No 

 1. Details of BOQ 247-255 
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Name of work: Structural Design and associated works for 

Bangalore Suburban Railway Project.  

Item 
No. 

Description Qty Unit Rate 
(Rs) 

Total 
(Rs.) 

1 Detailed design and drawing of elevated 
structures of Bangalore Suburban Railway Project 
including  foundations, sub-structure, super 
structure and misc. items of the viaduct  (with 
similar / variable  spans, up to 34.0m (approx.) on 
straight / curved alignment  including ramp  
portion, comprising  pier of any height including 
components like -open/pile foundation, pile cap, 
pier/abutment, pier/abutment cap, girders, 
footpath slab, cable trench, traction posts, parapet 
and any other installations. The girders can be any 
combination of precast, prestressed 
segmental/full span/composite /reinforced 
concrete/steel spans as dictated by site 
constraints, ease of construction as well as 
economy as per sole decision of KRIDE. The 
design and drawings shall include all other related 
components like- protection works, approach slab, 
seismic arresters, retaining wall, RE wall and other 
misc. items required for successful completion of 
the work.  
 
Conceptual Launching and staging proposal/ 
scheme with GA drawings shall also be given by 
the contractor. The contractor shall come up with 
innovative scheme for casting, launching and 
erection of the PSC/RCC/Composite elements as 
well as green environmentally friendly 
technologies/materials, Rain Water Harvesting 
(RWH) systems etc. The design shall be done as 
per the loading standards and other specifications 
as decided by KRIDE, for which the contractor 
shall provide necessary inputs.  
 
The geotechnical design report shall be given to 
the structural design contractor by K-RIDE 
progressively on need basis. 
 
The necessary provisions for removal of rain water 
in the elevated stretch including the approach 

20 each  

 

Section 9  Bill of Quantities 
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ramp shall consist of suitable drainage spouts at 
intervals specified in the deck of the elevated 
viaduct, with proper grating arrangements that 
shall lead the water through a horizontal PVC pipe 
and finally via a vertical down take pipe to the 
ground level.  This shall then to be connected to a 
suitably designed RWH structure or to a low point 
or nalla as directed by KRIDE. Suitable cross 
drainage for the RE/RCC wall approach ramps of 
the elevated viaduct shall also be designed to 
avoid ponding of water at the start of the approach 
ramp. 
 
The contractor shall carry out the entire design 
and drawings of the structure, including launching 
stresses during the execution and conceptual 
Temporary Arrangement Drawings (TADs) where 
needed and   proof checked from reputed 
agencies like IIT/IISC/any other reputed 
university/consultant as decided by K-RIDE.  
 
Where the viaduct construction crosses the Indian 
Railway track or is directly above Indian Railway 
track/ yards, the entire details of the viaduct 
including conceptual TAD shall be got cleared 
from the office of the Chief Bridge Engineer 
(CBE)/SWR, after due consultation with the 
Bangalore Division of SWR and submitted to the 
Commissioner of Railway Safety (CRS), Southern 
Circle for his approval.   
 
The contractor shall carry out 
modifications/changes, if any, suggested by the 
proof checking agency/ K-RIDE (and by 
CBE/SWR and CRS where applicable). 
 
The contractor on completion of the foregoing 
process shall submit the entire design calculations 
and drawings etc. (this shall include structural 
designs and drawings good for construction in the 
case of Reinforced/Prestressed concrete 
structures, fabrication drawings in the case of 
steel/composite structures, General Arrangement 
Drawings (GAD) for viaducts, conceptual TAD, 
RE walls etc. as per the direction of Engineer –in-
charge. (five hard copies and one soft copy in 
relevant formats specified by KRIDE) 
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The submissions should be prepared in such a 
manner that tenders for construction of project can 
be invited and should have the following: 
 
a) Detail of Quantity of each item in BOQ pattern 

as advised by K-RIDE 
b) Cost of relevant items and the basis for the 

same  
c) Detailed design and drawings along with 

calculations for all items set out in the foregoing 
para 

d) Detailed technical specifications of all 
items/materials/technologies 

e) Drawing up a comparative statement of carbon 
footprint savings due to use of green 
technologies instead of conventional systems 
including RWH systems    

 
Payment shall be made per typical span of the 
corridor.   
 
Schedule of payment for this item will be as under: 
1) After approval of GAD and conceptual TAD 

where necessary by all concerned – 10% of 
the quoted rates 

2) Submission of Draft design – 15% 
3) Submission of BOQ along with 

special/technical conditions of the contract – 
15% of the quoted rates 

4) Proof checking of entire designs as per GAD 
and conceptual TAD as well as clearance by 
KRIDE, CBE/CRS where ever applicable – 
25% of the quoted rates 

5) Final approval of designs by K RIDE as well 
as necessary approval of CBE/CRS where 
ever applicable – 20% of the quoted rates 

6) Other items of the final report covering items 
“a, b, c, d, and e” mentioned above – 15% 

 

2 Detailed designs and good for construction 
drawings for Road Over bridges (ROB) comprising 
of foundations viz. piles/ pile cap or open 
foundations (as dictated by soil conditions), sub 
structure comprising of pier/pier cap as well as 
abutments and super structure comprising of any 
one or a combination of precast prestressed 
concrete segmental/full span prestressed 
concrete girders/reinforced concrete spans or 

       
12 

 
Each 
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composite steel girders. The scope of the 
drawings shall include fabrication drawings if 
steel/composite spans are proposed. The 
contractor shall also furnish design and good for 
construction drawings of approaches comprising 
of RE or RCC retaining wall.  The scope of the 
work shall include drawings and designs for limited 
height subway where ever needed for pedestrians 
and if possible, for light motor vehicles. 
 
Other site arrangements for which drawings/ 
designs are to be prepared by the contractor: 
 

1) Drainage 
 

The necessary provisions for removal of rain water 
in the railway and approach spans (i.e. other than 
the RE/RCC wall approach) shall consist of 
suitable drainage spouts at intervals specified (as 
per IRC SP 42) in the deck of the ROB, with proper 
grating arrangements that shall lead the water 
through a horizontal PVC pipe and finally via a 
vertical down take pipe to the ground level.  This 
shall then be connected to a suitably designed 
RWH structure or to the cities storm water network 
or to a low point as directed by KRIDE. Suitable 
cross drainage for the RE/RCC wall approach 
ramps of the ROB/flyover shall also be designed 
to avoid ponding of water at the start of the ROB 
ramp. 
 

2) Land acquisition plan 
 

The contractor shall assess the additional land 
requirement to permit the construction of the ROB 
together with service roads and prepare 
necessary land plans for acquisition, after getting 
revenue survey maps of the area from the 
Revenue authorities.  
 

3) Utility Mapping 
 

 The contractor shall prepare a utility map using 
ground penetrating radar and by trenching at the 
location of the ROB as required. They shall then 
come up with suitable diversion plans in 
consultation with the owners of the utilities and 
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also assess the cost of this diversion as per 
discussion with the owners of the utilities. 
  

4) Traffic diversion plan 
 

The road traffic diversion plan at the time of 
construction of the ROB shall also be prepared by 
the contractor and got approved from the traffic 
police department. 
  

5) Conceptual Temporary Arrangement 
Drawings 
 

Conceptual Temporary Arrangement Drawings 
(TADs), including any special launching/ erection 
arrangements required for precast 
girders/segments or prefabricated steel spans or 
for casting and lowering in position of cast in situ 
Girders of the ROB, across the running lines of 
South West Railways (SWR), shall be prepared by 
the Contractor.  
 
The contractor shall suggest construction 
methodology and get the GAD, conceptual TAD, 
design, drawings and calculations proof checked 
from reputed agency (like IIT/IISC/NIT/Other 
reputed universities/ reputed consultants) as 
approved by KRIDE. The contractor shall carry out 
modifications/changes, if any, suggested by proof 
checking agency/ K-RIDE. The entire set of the 
foregoing drawings and design (including GAD 
and conceptual TAD) shall be got approved by 
the CBE/SWR (after incorporating comments if 
any of the Bangalore Division) and submitted to 
CRS, Bengaluru for his approval. 
 
The geotechnical design report shall be given to 
the structural design contractor by K-RIDE 
progressively on need basis.  
 
Schedule of payment for this item will be as under: 
1) After approval of GAD and conceptual TAD by 

all concerned including land plans – 25% of the 
quoted rates 

2) Draft design, BOQ along with special/technical 
conditions of contract – 25% of the quoted 
rates 
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3) Proof checking of entire designs as per GAD 
and conceptual TAD as well as clearance by 
KRIDE, CBE/CRS – 30% of the quoted rates 

4) Final approval of designs and BOQ and 
submission of report covering items from “a, b, 
c, d and e” as shown below. – 20%  

 
The submissions should be prepared in such a 
manner that tenders for construction of project can 
be invited and should have:  
 
a) Detail of Quantity of each item in BOQ pattern 

as advised by K-RIDE 
b) Cost of relevant items along with the basis 

thereof 
c) Detailed design and drawings along with 

calculations for all items set out in the 
foregoing para. 

d) Detailed technical specifications of all 
items/materials/technologies 

e) Drawing up a comparative statement of carbon 
footprint savings due to use of green 
technologies instead of conventional systems 
including RWH systems    

 
Any other item if required by K-RIDE 

3 Detailed designs and good for construction 
drawings for Road Under Bridges (RUB) 
comprising of foundations and super structure viz. 
piles/ pile cap or open foundations (as dictated by 
soil conditions), sub structure comprising of 
abutments and super structure comprising of any 
one or a combination of prestressed concrete full 
span girders/reinforced concrete spans or 
composite spans or precast RCC boxes pushed 
into position. The scope of the drawings shall 
include fabrication drawings if steel/composite 
spans are proposed for the Railway and Suburban 
Crossing. The contractor shall also furnish design 
and good for construction drawings of RCC 
returns and abutments where applicable 
 
Other site arrangements for which drawings/ 
designs are to be prepared by the contractor: 
 
 
 
 

11 Each   
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1) Drainage 
 

A detailed study of for the disposal of storm water 
by a pipe line after it is duly captured by necessary 
cross drains to a low point/nalla shall be carried 
out and details enumerated in the BOQ or any 
other alternative arrangement such as pumping 
the collected water to the storm water network of 
the city or to a low point as permitted by the site. 
 
2) Land acquisition plan 

 
The contractor shall assess the additional land 
requirement to permit the construction of the RUB 
together with service roads and prepare 
necessary land plans for acquisition, after getting 
revenue survey maps of the area from the 
Revenue authorities. 
 
3) Utility Mapping 

 
 The contractor shall prepare a utility map using 
ground penetrating radar and by trenching at the 
location of the RUB as required. They shall then 
come up with suitable diversion plans in 
consultation with the owners of the utilities and 
also assess the cost of this diversion as per 
discussion with the owners of the utilities. 
  
 
4) Traffic diversion plan 

 
The road traffic diversion plan at the time of 
construction of the RUB shall also be prepared by 
the contractor and got approved from the traffic 
police department. 
  
 
5) Conceptual Temporary Arrangement 

Drawings 
 

Conceptual Temporary Arrangement Drawings 
(TADs), including any special launching/ erection 
arrangements required for precast girders or 
prefabricated steel spans or pushing of precast 
boxes in position for RUB, across the running lines 
of South West Railways (SWR), shall be prepared 
by the Contractor.  
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The contractor shall suggest construction 
methodology and get the GAD, conceptual TAD, 
design, drawings and calculations proof checked 
from reputed agency (like IIT/IISC/NIT/Other 
reputed universities/ reputed consultants) as 
approved by KRIDE. The contractor shall carry out 
modifications/changes, if any, suggested by proof 
checking agency/ K-RIDE. The entire set of the 
foregoing drawings and design (including GAD 
and conceptual TAD) shall be got approved by 
the CBE/SWR (after incorporating comments if 
any of the Bangalore Division) and submitted to 
CRS, Bengaluru for his approval. 
 
The geotechnical design report shall be given to 
the structural design contractor by K-RIDE 
progressively on need basis 
 
Schedule of payment for this item will be as under: 
1) After approval of GAD and conceptual TAD by 

all concerned including land plans – 25% of the 
quoted rates 

2) Draft design, BOQ along with special/technical 
conditions of contract – 25% of the quoted 
rates 

3) Proof checking of entire designs as per GAD 
and conceptual TAD as well as clearance by 
KRIDE, CBE/CRS – 30% of the quoted rates 

4) Final approval of designs and BOQ and 
submission of report covering items from “a, b, 
c, d and e” as shown below. – 20%  

 
The submissions should be prepared in such a 
manner that tenders for construction of project can 
be invited and should have:  
 
a) Detail of Quantity of each item in BOQ pattern 

as advised by K-RIDE 
b) Cost of relevant items along with the basis 

thereof 
c) Detailed design and drawings along with 

calculations for all items set out in the 
foregoing para. 

d) Detailed technical specifications of all 
items/materials/technologies 

e) Drawing up a comparative statement of carbon 
footprint savings due to use of green 
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technologies instead of conventional systems 
including RWH systems    

 
Any other item if required by K-RIDE 

                                                                                                                                     
 Total Item: 3                            
                                 Total cost (inclusive of GST) in Figure: 

             Total cost (Inclusive of GST) in Words:  

NOTE: 

1) The Bidder’s shall fill in the rates and the total amount against each item in 

the Bill of Quantities 

 

2) The price shall include cost of all key personnel and their remuneration, support 

staff, office expenses, travel, accommodation, printing and stationery, 

Contractor’s Plant and Equipment for carrying out the investigations, over 

heads and any other costs incidental towards the Contract.   All duties, taxes, 

and other levies payable by the Contractor under the Contract, or for any other 

cause (including standard specifications), shall be included in the rates and 

prices and the total Bid Price submitted by the Bidder. 

 

 

 

Seal & Signature of the Bidder 


