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Rail Infrastructure Development Company (Karnataka) Limited 

 

INVITATION FOR BIDS  
 

Bid Notice No. K RIDE/Projects/67/2020                      Date : 17.12.2020. 
 

RAIL INFRASTRUCTURE DEVELOPMENT COMPANY (KARNATAKA) 
LIMITED (K RIDE), having its Corporate office at #8, 1

st
 Floor, Samparka  

Soudha, Dr.Rajkumar Road, Opposite Orion Mall, Rajajinagar 1
st
 Block, 

Bengaluru – 560 010,  India which is a Joint Venture of Government of 
Karnataka and Ministry of Railways set up as a wholly owned Government 
Company under the provisions of Section 2(45) of Companies Act 2013, invites 
bids under Single Stage Single Packet system for the work of “Providing of 
additional vent way for the exg. ROB No.420 at Km.163/100-200 by RCC 
Box Cut & Cover Method” between Anekal Road and Hosur Stations in 
Bangalore Division of South Western Railway in Single Package.” 
 
 
                  THE  SINGLE CONTRACT PACKAGE ARE AS UNDER  

 

Sl.  
No. 

Contract Packages 
 
 
 
 

Estimated 
Cost of 

Project (in `) 

Bid 
Security 

(in `) 

Period 
of 

Compl
etion 

 

I Baiyyappanahalli - Hosur Doubling 
Project : Providing of additional vent 
way for the exg. ROB No.420 at 
Km.163/100-200 by RCC Box “Cut & 
Cover Method” between Anekal Road 
and Hosur Stations in Bangalore 
Division of South Western Railway in 
Single Package. 
 

6,33,47,836/- 
 

 4,66,750/- 11 
months 

 
 
 
 
 

1. Bidders are advised to note the eligibility and minimum qualifying criteria 
specified in the Instruction to Bidders and Section 3 “ Evaluation and 
Qualification Criteria”  of bid document. 

2. Bids must be accompanied by a bid security as mentioned above against 
each package in any one of the forms as specified in the bidding 
documents and shall have to be valid for 42 days beyond the validity of the 
bid. 

3. Bidding Documents can be downloaded free of cost from K RIDE website 
www.kride.in from 17.12.2020 and the bids can be submitted on the 
downloaded document. 
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It will be the responsibility of the bidder who is submitting the bid on 
downloaded bidding documents to check and see any 
Addendum/Corrigendum issued in this regard from the website from time to 
time and ensure submission of bid along with all Addendum/Corrigendum. 
 
In case of any clarification the tenderer can visit the Rail Infrastructure 
Development Company (Karnataka) limited Corporate Office Bangalore 
at #8, 1

st
 Floor, Samparka  Soudha, Dr.Rajkumar Road, Opposite Orion 

Mall, Rajajinagar 1
st
 Block, Bengaluru – 560 010 

 
 

4. Purchase Preference: Shall not apply to Central Public Sector 
Enterprises, as per extant rules in force. 

5. Date of Receipt and opening of Bids: The completed Bids must be 
dropped in the nominated tender box or delivered to the address below not 
later than 15.00 hrs on- 08.01.2021 and the same shall be opened at 15.30 
hrs. in the same day in the presence of Bidders who choose to be present.  
K RIDE will not be responsible for any delays in receiving the Bidding 
documents by the Bidder or receipt of Bids by K RIDE. 

6. Address for Communication: Interested eligible Bidders may obtain 
further      information from the following address: 

 
General Manager (Civil), 

Rail Infrastructure Development Company (Karnataka) Limited, 
 

Tel – +91 6364890810, +91 6364890811. 

Email: md@kride.in 

#8, 1
st
 Floor, Samparka  Soudha, Dr.Rajkumar Road, 

Opposite Orion Mall, Rajajinagar 1
st
 Block, Bengaluru – 560 010

 



 

 

 

 

 

 

 

PART 

I  

Bidding 
Procedure 



 

 

 

 

 

 

 

 

 

 

 

 

 

Section 
1 

Instructions to 
Bidders (ITB) 
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Reasons for Rejection of Bids 

 

 
Note :  
 

The Bidders are advised to note the above reasons and take care of the same to 

avoid rejection of their bids. 

 

Important Note: 

With regard to the procedure of sealing and submission of bids, please refer to 

ITB 21 

 

  

Section 1 Instructions to Bidders (ITB) 

ITB Clause 

No 

Section 1 

Reason for Summary Rejection  

4.4 Non-submission of Affidavit 

4.5 Non-submission of immediate information to the 

Employer in case the Bidder ceases to fulfill eligibility in 

terms of ITB 4.3 & 4.4 

14.2 Quoting more than one percentage for any schedule 

14.9 Non-submission of Summary sheet of BOQ 

16.4 Non-submission of the Letter of Bid (LB) 

19.3 Bid not accompanied by an enforceable and compliant 

bid security 
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A. General 

1. Scope of Bid 

1.1 In connection with the Invitation for Bids indicated in the Bid Data Sheet (BDS), 
Rail Infrastructure Development Company (Karnataka) Limited (K RIDE), a Joint 
Venture of Govt. of Karnataka & Ministry of Railways, hereinafter referred to as 
the ‘Employer’, issues these Bidding Documents for the Procurement of Works as 
specified in Section 5: Works Requirements. The name, identification, number of 
contract(s) are provided in the BDS. 

1.2 Throughout these Bidding Documents: 

(a) the term “in writing” means communicated in written form and delivered against 
receipt;  

(b) except where the context requires otherwise, words indicating the singular also 
include the plural and words indicating the plural also include the singular; and 

(c) “day” means calendar day. 

(d) “Agent” means is a person employed to do any act for another, or to represent 
another in dealings with third person. 

 

2. Source of Funds 

2.1 The required funds have been sourced by KRIDE, unless otherwise specified in 
the BDS. 

 

3. Corrupt Practices 

3.1 The Employer requires that bidders, suppliers, and contractors observe the 
highest standard of ethics during the procurement and execution of such 
contracts. In pursuance of this policy, the Employer: 

(a) defines, for the purposes of this provision, the terms set forth below as follows: 

(i) “corrupt practice” means offering, giving, receiving, or soliciting, directly or 
indirectly, of anything of value to influence the action of any party in the 
procurement process or the execution of a contract; 

(ii) “fraudulent practice” means a misrepresentation or omission of facts in order 
to influence a procurement process or the execution of a contract; 

(iii) “collusive practice” means a scheme or arrangement between two or more 
bidders, with or without the knowledge of the Employer, designed to influence 
the action of any party in a procurement process or the execution of a 
contract; 

(iv) “coercive practice” means harming or threatening to harm, directly or 
indirectly, persons, or their property to influence their participation in a 
procurement process, or affect the execution of a contract; 

(b) will reject a Bid for award if it determines that the bidder recommended for award 
has, directly or through an agent, engaged in corrupt, fraudulent, collusive, or 
coercive practices in competing for the Contract; and 
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will sanction a party or its successor, including declaring ineligible, either indefinitely 
or for a stated period of time, to participate in  Employer’s activities, if it at any 
time determines that the firm has, directly or through an agent, engaged in 
corrupt, fraudulent, collusive, or coercive practices in competing for, or in 
executing  a contract of the employer. 

 

4. Eligible Bidders 

4.1 A Bidder may be a natural person, private entity, government-owned entity, or 
any combination of them with a formal intent to enter into an agreement or under 
an existing agreement in the form of a Joint Venture (JV). The bidder must 
ensure the following: 

(a) In case of Single Entity: 

(i) Submit Power of Attorney authorizing the signatory of the bid to commit the 
bidder. 

(b) In case of Joint Venture:  

(i) The number of partners in the JV shall not be more than that indicated in the 
Bid Data Sheet (BDS); 

(ii) Submit MOU, as per the form given in Section 4. 

(iii) The JV shall nominate a Representative through Power of Attorney (Form 
given in Section 4) who shall have the authority to conduct all business for 
and on behalf of any and all the parties of the JV during the bidding process 
and, in the event the JV is awarded the Contract, during contract execution. 

(iv) Submit Power of Attorney by individual partners to lead partners as per the 
form given in Section 4.   

(v)  In case a Joint Venture is the successful bidder, the Joint Venture Agreement 
should be entered by the Joint Venture partners.  The duly signed Joint 
Venture Agreement should be submitted along with the Performance Security 
to the employer after notification of the award of contract within 28 days. 

(c) Foreign Firm(s) should be covered under the grant of general permission to 
establish project offices in India (as per RBI Master Circular No.7/2015-16 
updated up to the deadline for submission of bids) on securing the subject project 
or have already opened project office in India.  In case of award of contract to a 
foreign firm, such foreign firm has to submit proof of having opened project office 
in India before submitting any interim payment certificate. 

(d) “Bidder from a country which share a land border with India” for the purpose of 

this Order means:-  

1. An entity incorporated, established or registered in such a country; or 
2. A subsidiary of an entity incorporated, established or registered in such a 

country; or 
3. An entity substantially controlled through entities incorporated, established 

or registered in such a country; or 
4. An entity whose beneficial owner is situated in such a country; or 
5. An Indian (or other) agent of such an entity; or 
6. A natural person who is a citizen of such a country; or 
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7. A consortium or joint venture where any member of the consortium or joint 
venture falls under any of the above. 

 
4.2 Bidders having a conflict of interest shall be disqualified.  The conflict of interest 

is detailed below 
 

4.3 A Bidder shall not have conflict of interest.  All Bidders found to have a conflict of 
interest shall be disqualified. A Bidder may be considered to be in a conflict of 
interest with one or more parties in this bidding process, if, including but not 
limited to:   

(a) they have controlling shareholders in common; or 

(b) they receive or have received any direct or indirect subsidy from any of them; or 

(c) they have the same legal representative for purposes of this bid; or 

(d) they have a relationship with each other, directly or through common third 
parties, that puts them in a position to have access to information about or 
influence on the Bid of another Bidder, or 

(e) any firm, either individually or in Joint Venture (JV), submits more than one offer 
irrespective of whether the firm is quoting for single package or multiple 
packages against this bid. The bids submitted by two different bidders, having 
any common participant in JV formation or any common partner in partnership 
firms, or an individual whether in the same or different packages will be treated 
as having conflict of interest or 

(f) a Bidder participated as a consultant in the preparation of the design or 
technical specifications of the contract that is the subject of the Bid; or 

(g) A Bidder was affiliated for any period(s) during last two years before the date of 
issue of Invitation for Bids with a firm or entity that has been hired (or is 
proposed to be hired) by the Employer as Engineer for the contract. 

 

4.4 The bidder shall be disqualified if:  

(a) The bidder or any of its constituents has been blacklisted/ banned business 
dealings for all Government Departments or by Ministry of Railways or by K RIDE 
at any time till finalization of bids, except in cases where such blacklisting/ 
banning has been withdrawn by Competent Authority or has ceased on the 
deadline for submission of the bids, for which satisfactory evidence is to be 
produced. 

(b) Any previous contract of the bidder or any of its constituents had been terminated 
for contractor’s failure or part terminated for its failure as a JV partner with 
forfeiture of its full Performance Security, by Rail Infrastructure Development 
Company (Karnataka)  Ltd.(K RIDE) at any time starting from 3 years before the 
deadline for submission of bids and up to one day before the date of opening of 
price bids; 

Provided, however, there is no stay order or declaration by any Court against 
such termination of the Contract by Rail Infrastructure Development Company 
(Karnataka)  Ltd. or such termination of the Contract has not been revoked by 
Rail Infrastructure Development Company (Karnataka)  Ltd or competent 
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authority of K RIDE has not passed an order of non-applicability of 
disqualification of the bidder or any of its constituents despite such termination.  

(c) The bidder or any of its constituents has been imposed delay damages of 5% or 
more of contract value by K RIDE due to delay in the implementation of any 
previous contract within the period of last 2 years before the deadline for 
submission of bids (Period of 2 years shall be reckoned from the date on which 
the total accrued amount of Delay Damages has reached 5% or more of the 
contract price) or such accrued delay damages has not been fully recovered 
before the deadline for submission of bids on account of contractor’s request for 
deferring recovery to maintain cash flow and K RIDE has acceded to the same in 
the interest of the project  or the work under the previous contract in question has 
not been completed before the deadline for submission of bids, unless imposition 
of such delay damages has been set aside by the Competent Authority. 
 

(d) The bidder or any of its constituents: 

(i) has suffered bankruptcy/insolvency or 

(ii) has any ongoing case of in solvency before the NCLT/any Court where 
Interim Resolution Professional (IRP) has been appointed or is at any later 
stage of the in solvency process 

Onthedeadlineofsubmissionofbidsorthereaftertillfinalizationofbids. 

(e) The bidder is found ineligible by the Employer, in accordance with ITB-3. 

(f) The bidder or its constituent(s) has been declared by K RIDE to be a poor 
performer and the period of poor performance is still in force on the deadline 
for submission of bids. 

OR 

The bidder or its constituent(s) has been declared by K RIDE to be a poor 
performer at any time after the deadline for submission of bids and upto one 
day before the date of opening of price bids.  

(g) The bidder or any of its constituents has changed its name or created a new 
business entity as covered by the definition of “Allied Firm” under para 1102 
(iii) of Chapter XI of Vigilance Manual of Indian Railways (available on website 
of Indian Railways), consequent to having been banned business dealings or 
suspended business dealings or having been declared poor performer. 

The Bidder shall submit an affidavit stating that they are not liable to be 

disqualified as per this sub clause using the appropriate Performa given in 

Section 4. Non-submission of an affidavit by the bidder shall result in 

summary rejection of his bid. 

 

4.5 Bidders shall immediately inform the Employer in case they cease to fulfill 
eligibility in terms of ITB 4.3 & 4.4. In case the bidder fails to inform the Employer 
or submits a false affidavit, his bid shall be summarily rejected and bid security 
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shall be forfeited.  The bidder shall also be liable for Banning of Business 
dealings for a period up to five years. 

 

5 Eligible Materials, Equipment and Services 

5.1  The materials, equipment and services to be supplied under the Contract shall be 
from the approved sources as specified in Section 5: Works Requirements. 

 

B. Contents of Bidding Document 

 

6 Sections of Bidding Document 

6.1The Bidding Document consists of Parts I, II and III, which includes all the Sections 
indicated below, and should be read in conjunction with any Addenda issued in 
accordance with ITB 8. 

 

PART I:Bidding Procedures 

Section 1: Instructions to Bidders (ITB) 

Section 2: Bid Data Sheet (BDS) 

Section 3: Evaluation and Qualification Criteria (EQC) 

Section 4: Bidding Forms (BDF) 

 
PART II: Work’s Requirements 

 
Section 5: Work’s Requirements (WRQ) 

 
PART III: Conditions of Contract and Contract Forms 

 
Section 6: General Conditions of Contract (GCC) 

Section 7: Special Conditions of Contract (SCC) 

Part A: Contract Data (CD) 

Part B: Specific Provisions (SP) 

Section 8: Contract Forms (COF) – Annexes to SCC 

Section 9: Bill of Quantities (BOQ) 

6.2 The Invitation for Bids (IFB) issued by the Employer is not part of the Bidding 
Document. 
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6.3 The Employer is not responsible for the completeness of the Bidding Document 
and their Addenda, if they were not obtained directly from the source stated by 
the Employer in the Invitation for Bids. 

 

6.4The Bidder is expected to examine all instructions, forms, terms, and specifications 
in the Bidding Document. Failure to furnish all information or documentation 
required by the Bidding Document may result in the rejection of the bid. 

 

7 Clarification of Bidding Document, Site Visit, Pre-Bid Meeting 

7.1A prospective Bidder requiring any clarification of the Bidding Document shall 
contact the Employer in writing at the Employer’s address indicated in the BDS or 
raise his inquiries during the pre-bid meeting if provided for in accordance with 
ITB 7.4. The Employer will respond in writing to any request for clarification, 
provided that such request is received no later than ten (10) days prior to the 
deadline for submission of bids. The Employer shall forward copies of its 
response to all Bidders who have acquired the Bidding Document in accordance 
with ITB 6.3, including a description of the inquiry but without identifying its 
source. Should the Employer deem it necessary to amend the Bidding Document 
as a result of a request for clarification, it shall do so following the procedure 
under ITB 8 and ITB 22.2. 

 
7.2 The Bidder is advised to visit and examine the Site of Works and its surroundings 

and obtain for itself on its own responsibility all information that may be 
necessary for preparing the bid and entering into a contract for construction of the 
Works. The costs of visiting the site shall be at the Bidder’s own expense. 

 
7.3 The Bidder and any of its personnel or agents will be granted permission by the 

Employer to enter upon its premises and lands for the purpose of such visit, but 
only upon the express condition that the Bidder, its personnel, and agents will 
release and indemnify the Employer and its personnel and agents from and 
against all liability in respect thereof, and will be responsible for death or personal 
injury, loss of or damage to property, and any other loss, damage, costs, and 
expenses incurred as a result of the inspection. 

 
7.4 There is no pre-bid meeting. 

 

7.5 Not Applicable. 
 
7.6 Not Applicable. 
 

7.7 Not Applicable. 

 

 

8 Amendment of Bidding Document 

8.1At any time prior to the deadline for submission of bids, the Employer may amend 
the Bidding Document by issuing addenda. 
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8.2  Any addendum issued shall be part of the Bidding Document and shall be 
communicated in writing to all who have obtained the Bidding Document from the 
Employer and also the same will be uploaded in the website of KRIDE. It is the 
responsible of the bidder to up to date the bid documents prior to the submission 
of bid.  

 

8.3 To give prospective Bidders reasonable time in which to take an addendum into 
account in preparing their bids, the Employer may, at its discretion, extend the 
deadline for the submission of bids, pursuant to ITB 22.2 

 

C. Preparation of Bids 

 

9 Cost of Bidding 

9.1The Bidder shall bear all costs associated with the preparation and submission of 
its Bid, and the Employer shall not be responsible or liable for those costs, 
regardless of the conduct or outcome of the bidding process. 

 

10 Language of Bid 

10.1The Bid, as well as all correspondence and documents relating to the bid 
exchanged by the Bidder and the Employer, shall be written in English. 
Supporting documents and printed literature that are part of the Bid may be in 
another language provided they are accompanied by an accurate translation of 
the relevant passages in English in which case, for purposes of interpretation of 
the Bid, such translation shall govern. 

 

11 Documents Comprising the Bid 

11.1   This provision shall not apply. 
 
11.2  This provision shall not apply. 
 

11.3 This provision shall not apply  

 

11.4 The Bid shall contain the following : 

(a) Letter of Bid in accordance with ITB 16; 

(b) Bid Security, in accordance with ITB Clause 19; 
 

(c) alternative Bid, if permissible, in accordance with ITB Clause 13; 

(d) written confirmation authorizing the signatory of the Bid to commit the Bidder, in 
accordance with ITB Clause 20.2; 

(e) documentary evidence in accordance with ITB Clause 17 establishing the 
Bidder’s qualifications to perform the contract; and  

(f) any other document required in the BDS. 
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11.5   This provision shall not apply  

 

12. Bid Letters and Price Schedules 

12.1 The Bidder shall submit proposal and Separate Price Proposal using the 
appropriate Submission Sheets furnished in Section 4: Bidding Forms. These 
Forms must be completed without any alterations to their format, and no 
substitutes shall be accepted. All blank spaces shall be filled in with the 
information requested. 

 
12.2 The Bidder shall submit, as part of the Price Bid, the Schedules, including the 

Bill of Quantities.  
 

 
13. Alternative Bids 

 

13.1 Unless otherwise indicated in the BDS, alternative bids shall not be considered.  
 

13.2 When alternative periods for completion are explicitly invited, a statement to 
that effect will be included in the BDS, as will the method of evaluating different 
periods for completion. 

 

14. Bid Prices and Discounts 
 

14.1 The prices and discounts quoted by the Bidder in the Letter of Price 
Bid(LPB)and in the Bill of Quantities shall conform to the requirements 
specified below. 
 

14.2 In the BOQ, quantity and unit rates and thereby the amount against each item 
have been indicated where rates as percentage are to be quoted. From this, 
price of such schedules have been worked out and indicated in the summary 
sheet in BOQ. The Bidder shall quote rates as single percentage 
above/below/at par in figures and words as per format for such schedule in the 
summary sheet. If any bidder quotes more than one percentage for such 
schedules, its bid shall be summarily rejected. 

 
14.3 The price to be quoted in the Letter of Price Bid, in accordance with ITB 12.1, 

shall be the total price of the Bid, excluding any discounts offered. 
 

14.4 The Bidder shall quote any unconditional discounts and the methodology for their 
application (the discounts, and the methodology of their application, should be 
quoted on prices quoted in the bid so that the discounts can be evaluated by 
simple arithmetic calculation during financial evaluation of the bids, to arrive at 
the net total price of the bid. If the net total price cannot be calculated after 
application of the methodology of the discount(s) quoted, the bid shall be 
considered as incomplete and will be rejected) in the Letter of Price Bid, in 
accordance with ITB 12.1.  However, any conditional discount if any offered for 
award of any specific combination of contract package(s) has to be quoted 
separately for each specific combination and to be submitted in separate 
envelope(s). 
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14.5 Unless otherwise provided in the BDS and the Contract, the rates and prices 

quoted by the Bidder are subject to adjustment during the performance of the 
Contract in accordance with the provisions of the Conditions of Contract. In such 
a case, the indices and weightings for the price adjustment formulae shall be as 
specified in the Tables of Adjustment Data included in Contract Data. 
 

14.6 If so, indicated in ITB 1.1, bids are being invited for individual contracts or for any 
combination of contracts (packages). Bidders wishing to offer any price reduction 
for the award of more than one Contract shall specify in their bid the price 
reductions applicable to each package, or alternatively, to individual Contracts 
within the package. Price reductions or discounts shall be submitted in 
accordance with ITB 14.4, provided the bids for all contracts are submitted and 
opened at the same time. 
 

14.7 All duties, taxes, and other levies payable by the Contractor under the Contract, 
or for any other cause (including standard specifications), as of the date 28 days 
prior to the deadline for submission of bids, shall be included in the rates and 
prices and the total Bid Price submitted by the Bidder. 
 

14.8 Bidders should note that during the progress of the works, the foreign currency 
requirements of the outstanding balance of the Contract Price may be adjusted 
by agreement between the Employer and the Contractor in order to reflect any 
changes in foreign currency requirements for the Contract, in accordance with 
Sub-Clause 14.15 of the Conditions of Contract. Any such adjustment shall be 
effected by comparing the percentages quoted in the bid with the amounts 
already used in the Works and the Contractor's future needs for imported items. 
 

14.9 Bidder should note that non-submission of the Letter of Price Bid (LPB) and/or 
Summary sheet of BOQ by the bidder shall result in summary rejection of his bid. 

 

15. Currencies of Bid and Payment 
 

15.1 The bidder shall quote the unit rates and the prices entirely in the Indian Rupees. 

 
16. Documents Comprising the Bid 

16.1 The Bidder shall furnish a commitment in Letter of Bid (LB) for deployment of 
equipment and personnel as stipulated in Section 5: Work’s Requirement. 
 

16.2 The bidder shall furnish commitment in LB for submitting construction method 
statement for all major activities of work and get this approved from the engineer 
prior to the commencement of work on that activity in case of award of contract. 
 
 

16.3 The Bidder shall furnish a commitment in Letter of Bid (LB) for adhering to 
mobilisation and construction schedule as stipulated in Section 5: Work’s 
Requirement  
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16.4 Bidder should note that non-submission of the Letter of Bid (LB) by the bidder 
shall result in summary rejection of his bid.  

 

17. Documents Establishing the Qualifications of the Bidder 

17.1 . To establish its qualifications to perform the Contract in accordance with Section 
3: Evaluation and Qualification Criteria, the Bidder shall submit as part of its Bid 
the information requested in the corresponding information sheets included in 
Section 4: Bidding Forms 
 

17.2 Domestic Bidders, individually or in joint ventures, applying for eligibility for 
domestic preference shall supply all information required to satisfy the criteria for 
eligibility. 
 

18. Period of Validity of Bids 
 

18.1 Bids shall remain valid for a period of 90 days after the bid submission deadline 
date prescribed by the employer. A bid valid for a shorter period shall be rejected 
by the employer as non-responsive. 

18.2 In exceptional circumstances, the Employer may request Bidders to extend the 
period of validity of their bids. The request and the responses shall be made in 
writing. If a bid security is requested in accordance with ITB 19, it shall also be 
extended up to the date mentioned in the letter of request for extension. A Bidder 
may refuse the request without forfeiting its bid security. A Bidder granting the 
request shall not be required or permitted to modify its bid. 

 

19. Bid Security 
 

19.1 Unless otherwise specified in the BDS, the Bidder shall furnish as part of its bid, a 
bid security in original form and for the said amount of Indian Rupees as specified 
in the BDS. 

19.2 The bid security shall be, at the Bidder’s option, in any of the following forms: 

(a) A Cashiers or Banker’s certified cheque or Bank draft drawn on a 
Scheduled/Nationalized Bank in India in favour of “Rail Infrastructure 
Development Company (Karnataka)Ltd” payable at Bangalore;  

or 

(b) An unconditional bank guarantees using the Form given in Section 4: Bidding 
Forms. The bank guarantee shall be from a bank having minimum net worth of 
over INR 500 million from the specified banks as under: 
 

(i) a Scheduled Bank in India, or  

(ii) a Foreign Bank having their operations in India, or  

(iii) a Foreign Bank which do not have operations in India is required to provide a 
counter-guarantee by State Bank of India, 

The bid security shall be valid upto the date as mentioned in BDS, or upto the 
date mentioned in the letter of request for extension, if any under ITB 18.2. 
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19.3 Any bid not accompanied by an enforceable and compliant bid security, as 

required in accordance with ITB 19.1, shall be summarily rejected by the 
Employer as non-responsive. 
 

19.4 The bid security of the Bidders who have been determined to be unqualified for 
opening of their financial bids shall be returned within 3 working days after the 
opening of financial bids. The Bid Security of unsuccessful bidders shall be 
returned within 7 working days after issue of LOA to the successful Bidder. 

 
19.5 The bid security of the successful Bidder shall be returned as promptly as 

possible once the successful Bidder has signed the Contract and furnished the 
required performance security. 

 

19.6 The bid security may be forfeited: 

(a) if a Bidder withdraws its bid during the period of bid validity specified by 
the Bidder on the Letter of Bids, except as provided in ITB 18.2 or 

(b) if a Bidder misrepresents or omits the facts in order to influence the 
procurement process; 

(c) if the successful Bidder fails to:  

(i) sign the Contract in accordance with ITB 40;  

(ii) furnish a performance security in accordance with ITB 41; 

(iii) accept the correction of its Bid Price pursuant to ITB 32.2; or 

(iv) furnish a domestic preference security if so required.    

(d) if the undertaking of the affidavit submitted by the bidder or its 
constituents in pursuance to ITB clause 4.4 or any of the declarations of 
Letter of Technical Bid or Letter of Price Bid submitted by the bidder has 
been found to be false at any stage during the process of bid evaluation.  

 

19.7 The Bid Security of a JV shall be in the name of the JV that submits the bid. If the 
JV has not been legally constituted at the time of bidding, the Bid Security shall 
be in the names of all future partners as named in the letter of intent mentioned in 
ITB 4.1.  

 

20. Format and Signing of Bid 
 
 

20.1 The Bidder shall prepare one original of the  Bid and one original of the Price Bid 
as described in ITB Clause 11 and clearly mark each “ORIGINAL” and 
“ORIGINAL - PRICE BID”.  In addition, the Bidder shall submit copies of the  Bid 
and the Price Bid, in the number specified in the BDS and clearly mark them 
“COPY NOO - BID” and “COPY NOO. - PRICE BID”.   In the event of any 
discrepancy between the original and the copies, the original shall prevail. 
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20.2 The original and all copies of the bid shall be typed or written in indelible ink and 
shall be signed by a person duly authorized to sign on behalf of the Bidder. This 
authorization shall consist of a written confirmation as specified in the BDS. The 
name and position held by each person signing the authorization must be typed 
or printed below the signature. All pages of the bid, except for un-amended 
printed literature, shall be signed or initialed by the person signing the bid. 

 

20.3 Any interlineations, erasures, or overwriting shall be valid only if they are signed 
or initialed by the person signing the bid. 

 

D. Submission and Opening of Bids 
 

21. Sealing and Marking of Bids 
 

21.1 The Bidder shall enclose the original Proposal and marked “ORIGINAL  
PROPOSAL  

21.2 This provision shall not apply 
 

21.3 If all envelopes are not sealed and marked as required, the Employer will assume 
no responsibility for the misplacement or premature opening of the bid. 

 

21.4 To 21.6 : This provision shall not apply 
 
 

22. Deadline for Submission of Bids 
 

22.1 Bids must be received by the Employer at the address and not later than the date 
and time indicated in the BDS. 
 

22.2 The Employer may, at its discretion, extend the deadline for the submission of 
bids by amending the Bidding Document in accordance with ITB 8, in which case 
all rights and obligations of the Employer and Bidders subject to the previous 
deadline shall thereafter be subject to the deadline as extended. 

 
23. Late Bids 

 

23.1 The Employer shall not consider any bid that arrives after the deadline for 
submission of bids, in accordance with ITB 22. Any bid received by the Employer 
after the deadline for submission of bids shall be declared late, rejected, and 
returned unopened to the Bidder. 

 
24. Withdrawal, Substitution, and Modification of Bids 

 

24.1 A Bidder may withdraw, substitute, or modify its bid after it has been submitted by 
sending a written notice, duly signed by an authorized representative, and shall 
include a copy of the authorization in accordance with ITB 20.2, (except that 
withdrawal notices do not require copies). The corresponding withdrawal of 
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substitution or modification of the bid must accompany the respective written 
notice. All notices must be: 

(a) prepared and submitted in accordance with ITB 20 and ITB 21 (except that 
withdrawal notices do not require copies), and in addition, the respective 
envelopes shall be clearly marked “WITHDRAWL  , “SUBSTITUTION” , 
“MODIFICATION’, 

(b) received by the Employer prior to the deadline prescribed for submission 
of bids, in accordance with ITB 22. 
 

24.2 Bids requested to be withdrawn in accordance with ITB 24.1 shall be returned 
unopened to the Bidders. 

 
24.3 No bid may be withdrawn, substituted, or modified in the interval between the 

deadline for submission of bids and the expiration of the period of bid validity 
specified by the Bidder on the Letter of Bid or any extension thereof.   

 
 

25. Bid Opening 
 

25.1 The Employer shall conduct the opening of Bids in the presence of Bidders’ 
representatives who choose to attend, at the address, date and time specified in 
the BDS. 

 
25.2 This provision shall not apply 

 

25.3 First, envelopes marked “WITHDRAWAL” shall be opened, read out, and 
recorded, and the envelope containing the corresponding Bid shall not be 
opened, but returned to the Bidder. No Bid shall be withdrawn unless the 
corresponding Withdrawal Notice contains a valid authorization to request the 
withdrawal and is read out and recorded at bid opening. 

 

25.4 Next, outer envelopes marked “SUBSTITUTION” shall be opened. The inner 
envelopes containing the Substitution Technical Bid and/or Substitution Price Bid 
shall be exchanged for the corresponding envelopes being substituted, which are 
to be returned to the Bidder unopened. Only the Substitution Technical Bid, if 
any, shall be opened, read out, and recorded. Substitution Price Bids will remain 
unopened in accordance with ITB Sub-Clause 25.2. No envelope shall be 
substituted unless the corresponding Substitution Notice contains a valid 
authorization to request the substitution and is read out and recorded at bid 
opening. 

 

25.5 Next, outer envelopes marked “MODIFICATION” shall be opened. No Bid and/or 
Price Bid shall be modified unless the corresponding Modification Notice contains 
a valid authorization to request the modification and is read out and recorded at 
the opening of Bids 

 

 
25.6 All other envelopes holding the Bids shall be opened one at a time, and the 

following read out and recorded : 
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   (a)  The name of the Bidder; 

    (b)  Whether there is a modification or substitution; 

(c) the presence of a Bid Security, if required; and 

(d) Any other details as the Employer may consider appropriate. 

Only Bids and alternative Bids read out and recorded at bid opening shall be 
considered for evaluation. No Bid shall be rejected at the opening of Bids except 
for late bids, in accordance with ITB Sub-Clause 23.1. 
 

25.7 The Employer shall prepare a record of the opening of Bids that shall include, as 
a minimum: the name of the Bidder and whether there is a withdrawal, 
substitution, modification, or alternative offer; and the presence or absence of a 
Bid Security, if one was required. The Bidders’ representatives who are present 
shall be requested to sign the record.  The omission of a Bidder’s signature on 
the record shall not invalidate the contents and effect of the record.  A copy of the 
record shall be distributed to all Bidders. 
 

25.8 To 25.12 : This provision shall not apply. 
 
 

E. Evaluation and Comparison of Bids 

 

26. Confidentiality 

26.1 Information relating to the examination, evaluation & comparison, pre-
qualification of Bids and recommendation of contract award, shall not be 
disclosed to Bidders or any other persons not officially concerned with such 
process until information on Contract award is communicated to all Bidders. 

26.2 Any attempt by a Bidder to influence the Employer in the examination, evaluation 
& comparison and pre-qualification of the Bids or Contract award decisions may 
result in the rejection of its Bid. 
 

26.3 Notwithstanding ITB Sub-Clause 26.2, from the time of opening the Technical 
Bids to the time of Contract award, if any Bidder wishes to contact the Employer 
on any matter related to the bidding process, it should do so in writing. 

 

27. Clarification of Bids 

27.1 To assist in the examination, evaluation & comparison and pre-qualification of the 
Bids, the Employer may, at its discretion, ask any Bidder for a clarification of its 
Bid.  Any clarification submitted by a Bidder that is not in response to a request 
by the Employer shall not be considered.  The Employer’s request for clarification 
and the response shall be in writing.  No change in the prices or substance of the 
Bid shall be sought, offered, or permitted, except to confirm the correction of 
errors discovered by the Employer in the evaluation of the Price Bids, in 
accordance with ITB Clause 32. 
 

27.2 If a Bidder does not provide clarifications of its bid by the date and time set in the 
Employer’s request for clarification, its bid may be rejected. 
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28. Deviations, Reservations, and Omissions 

28.1 During the evaluation of bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified in the Bidding 
Document; 

(b) “Reservation” is the setting of limiting conditions or withholding from 
complete acceptance of the requirements specified in the Bidding 
Document; and 

(c) “Omission” is the failure to submit part or all of the information or 
documentation required in the Bidding Document. 

 

29. Determination of Responsiveness 

29.1 The Employer’s determination of a bid’s responsiveness is to be based on the 
contents of the bid itself, as defined in ITB11. 
 

29.2 A substantially responsive bid is one that meets the requirements of the Bidding 
Document without material deviation, reservation, or omission. A material 
deviation, reservation, or omission is one that, 

(a) if accepted, would: 

(i) Affect in any substantial way the scope, quality, or performance of 
the Works specified in the Contract; or 

(ii) Limit in any substantial way, inconsistent with the Bidding Document, 
the Employer’s rights or the Bidder’s obligations under the proposed 
Contract; or 

(b) If rectified, would unfairly affect the competitive position of other 
Bidders presenting substantially responsive bids. 

 
29.3 The Employer shall examine the technical aspects of the bid submitted in 

accordance with ITB 16, Technical Bid, in particular, to confirm that all 
requirements of Section 5 (Works Requirements) have been met without any 
material deviation or reservation. 
 

29.4 If a bid is not substantially responsive to the requirements of the Bidding 
Document, it shall be rejected by the Employer and may not subsequently be 
made responsive by correction of the material deviation, reservation, or omission. 

 
30. Nonconformities, Errors, and Omissions 

 
30.1 Provided that a bid is substantially responsive, the Employer may waive any 

nonconformity in the bid that does not constitute a material deviation, reservation 
or omission. 

 
30.2 Provided that a bid is substantially responsive, the Employer may request that the 

Bidder submit the necessary information or documentation, within a reasonable 
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period of time, to rectify nonmaterial nonconformities in the bid related to 
documentation requirements. Requesting information or documentation on such 
nonconformities shall not be related to any aspect of the price of the bid. Failure of 
the Bidder to comply with the request may result in the rejection of its bid. 

 

31. Pre-Qualification of the Bidder 
 

31.1 The Employer shall determine to its satisfaction during the evaluation of Bid 
whether Bidders are qualified to perform the Contract satisfactorily. 
 

31.2 The determination shall be based upon an examination of the documentary 
evidence of the Bidder’s qualifications submitted by the Bidder, pursuant to ITB 
Clause 17, to clarifications in accordance with ITB Clause 27 and the qualification 
criteria indicated in Section 3: Evaluation and Qualification Criteria.  Factors not 
included in Section 3: Evaluation and Qualification Criteria shall not be used in the 
evaluation of the Bidder’s qualification. 

 

31.3 This Provision shall not apply. 
 

 

32. Correction of Arithmetical Errors and Omissions in Price Bid and Evaluation 
of Bid Price 

32.1Provided that the bid is substantially responsive, the Employer shall correct 
arithmetical errors and omissions in the price bid and then arrive at the Evaluated 
Bid Price on the following basis: 

(a) If there is a discrepancy between the price mentioned in the summary 
sheet of the BOQ and the price that is obtained by calculation i.e. by taking 
into account the percentage rate quoted above/below/at par for any bill/ 
schedule in the summary sheet of BOQ, then the quoted percentage rate 
shall prevail and the price shall be corrected accordingly; 

(b) if the percentage rate has been quoted both in words and in figures and 
there is a discrepancy in such rates, then the rate in words shall prevail 
and shall be considered for evaluation of the price of the schedule/bill; 

(c) If the percentage rate has been quoted either in words or in figures only, 
then the same shall be considered for evaluation of the price of the 
schedule/bill; 

(d) If no percentage rate has been indicated for any particular schedule/bill in 
words, as well as in figures, irrespective of the fact whether the bidder has 
written or not written above/below/at par, in such cases, the rate shall be 
considered as at par and the price shall be calculated accordingly; 

(e) If the bidder has indicated a percentage rate other than zero percent 
without mentioning whether it is above/below or has mentioned it as at par, 
in such cases the percentage rate shall be considered as at par and the 
price shall be calculated accordingly; 

(f) if there is an error in a total corresponding to the addition or subtraction of 
subtotals, the subtotals shall prevail and the total shall be corrected. 
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(g) The rate for each item of each schedule/bill shall first be calculated after 
applying percentage rate and discount(s) to the BOQ rate for that item and 
the net rate shall be rounded off to 2 decimal places.  The net rate so 
calculated shall then be used for working out the amount for each item of 
the schedule/bill. Thereafter, evaluated price of a schedule shall be 
calculated as the sum of amounts of all items of that schedule and sum of 
evaluated prices of all schedules/bills shall be the overall Evaluated Bid 
Price. 
 

32.2  If the Bidder that has submitted the lowest evaluated bid does not accept the 
correction of errors and omissions as per above provisions, its bid shall be 
disqualified and its bid security shall be forfeited. 

 

33. Conversion to Single Currency 

33.1 For evaluation and comparison purposes the currencies of the bid shall be 
converted into Indian Rupees as stated in BDS. 

 

34. Purchase Preference 

34.1 Unless otherwise specified in the BDS the Purchase Preference shall not apply.  
 

34.2 Unless otherwise specified in the BDS the Domestic Preference shall not apply.  

 
35. Evaluation of Bids 

35.1 The Employer shall evaluate Bid for which the Bid have been determined to be 
substantially responsive. The Employer shall use the criteria and methodologies 
listed in this Clause. No other evaluation criteria or methodologies shall be 
permitted. 

 
35.2 To evaluate the price Bid of a bid, the Employer shall consider the following: 

(a) the bid price, excluding Provisional Sums and the provision, if any, for 
contingencies in the Summary Bill of Quantities, but including Day Work items, 
where priced competitively; 

(b) price adjustment for correction of arithmetic errors and omissions in the price 
bid in accordance with ITB 32.1; 

(c) price adjustment due to discounts offered in accordance with ITB 14.4; 

(d) Application of all the evaluation factors indicated in Section 3 (Evaluation and 
Qualification Criteria). 

 

35.3 The estimated effect of the price adjustment provisions of the Conditions of 
Contract, applied over the period of execution of the Contract, shall not be taken 
into account in bid evaluation. 

 
35.4 If this Bidding Document allows Bidders to quote separate prices for different 

contracts, and the award to a single Bidder of multiple contracts, the methodology 
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to determine the lowest evaluated price of the contract combinations, including any 
discounts offered in the Letter of Price Bid , is specified in Section 3 (Evaluation 
and Qualification Criteria). 

 

35.5 If the bid, which results in the lowest Evaluated Bid Price is substantially on lower 
side and/or seriously unbalanced in the opinion of the Employer as per criteria 
defined below, the Employer may require the bidder to submit additional 
performance security as under:- 

a) If overall price quoted by the L1 bidder is below the engineer’s estimated 
price by more than 10% and the difference between overall price quoted 
by the L1 and L2 is more than 5% of the estimated price, then the bid price 
of L1 bidder shall be treated as substantially on lower side and such bidder 
shall be bound to furnish additional performance security equal to the (0.9x 
engineer’s estimated price – L1 price) or (0.95 x L2 price – L1 price) 
whichever is lower, on this account. Example below demonstrates the 
method of calculation to arrive at additional performance security: 

Suppose overall price quoted by the L1 bidder is 17% below the estimated 
price and the overall price quoted by L2 bidder is 8% below the estimated 
price.  In this case the overall price quoted by the L1 bidder is lower by 
more than 10% of the estimated price and also the difference between 
overall price quoted by the L2 and L1 bidder is more than 5% of the 
estimated price, hence the L1 bidder shall be required to furnish additional 
performance security for an amount equal to  

{0.9 x engineer’s estimated price – (1-17/100) x engineer’s estimated price} 
= {0.07 x engineer’s estimated price} = 7% of engineer’s estimated price or 
{0.95 x (1-8/100) x engineer’s estimated price – (1-17/100) x engineer’s 
estimated price} = {0.044 x engineer’s estimated price} = 4.4% of 
engineer’s estimated price; whichever is lower. 

As per the above L1 bidder shall be required to submit additional 
performance security of 4.4% of engineer’s estimated price.  

 

b) If for any bill/ schedule of quantities % age above or below quoted by the 
bidder on the estimated price is beyond 15% below the overall % age 
difference between the quoted contract price and the engineers estimated 
price, then the price for that particular schedule shall be treated as 
seriously unbalanced and bidder shall be bound to furnish additional 
performance security for such unbalanced price. Example below 
demonstrates the method of calculation to arrive at unbalanced price and 
additional performance security: 

Suppose for the L1 bidder overall % age difference between quoted 
contract price and the engineers estimated price;  

(Overall contract price – Overall estimated price) x 100 ÷ overall estimated 
price = + 4 % 

Maximum % age below permitted over estimated price of any bill / 
schedule in this case = +4 – 15 = -11% 
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Suppose for the L1 bidder has quoted 20% below estimated price of schedule 
“A” then the pricing of the schedule A shall be treated as unbalanced and 
the bidder shall be required to furnish additional performance security for 
an amount equal to (20 – 11) % of the estimated price of schedule A. 

 
36. Comparison of Bids 

 

36.1 The Employer shall compare all substantially responsive bids to determine the 
lowest evaluated bid, in accordance with ITB 34 and 35. 

 

37. Employer’s Right to Accept Any Bid, and to Reject Any or All Bids 
 

37.1 The Employer reserves the right to accept or reject any bid, and to annul the 
bidding process and reject all bids at any time prior to contract award, without 
thereby incurring any liability to Bidders. In case of annulment, all bids submitted 
and specifically, bid securities, shall be promptly returned to the Bidders. 

 

F. Award of Contract 

38. Award Criteria 

38.1 The Employer shall award the Contract to the Bidder whose bid is substantially 
responsive to the Bidding Document, provided further that the Bidder is determined 
to be qualified to perform the Contract satisfactorily and whose offer has been 
determined to be the lowest evaluated subject to ITB 38.2 below. In case of more 
than one bids are evaluated to be lowest, Contract shall be awarded to the bidder 
having higher average annual construction turnover (calculated as total certified 
payments received for contracts in progress or completed) in equivalent INR within 
the last three financial years. 

 
38.2 The Employer has the right to review at any time prior to award of contract that the 

qualification criteria as specified in Section 3: Evaluation and Qualification Criteria 
are still being met by the Bidder whose offer has been determined to be the lowest 
evaluated Bid. A Bid shall be rejected if the qualification criteria as specified in 
Section 3: Evaluation and Qualification Criteria are no longer met by the Bidder 
whose offer has been determined to be the lowest evaluated Bid. In this event the 
Employer shall proceed to the next lowest evaluated Bid to make a similar 
reassessment of that Bidder’s capabilities to perform satisfactorily. 

 
39. Notification of Award 

39.1 Prior to the expiration of the period of bid validity, the Employer shall notify the 
successful Bidder, in writing, that its bid has been accepted by the Competent 
Authority at K RIDE’s Corporate Office at Bangalore.  The notification letter 
(hereinafter and in the Conditions of Contract and Contract Forms called the “Letter 
of Acceptance”) shall specify the sum that the Employer will pay the Contractor in 
consideration of the execution and completion of the Works (hereinafter and in the 
Conditions of Contract and Contract Forms called “the Contract Price”) and the 
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requirement for the Contractor to remedy any defects therein as prescribed by the 
Contract.  
 

39.2 Until a formal contract is prepared and executed, the notification of award shall 
constitute a binding Contract. 

 

40. Signing of Contract 

40.1 Promptly after notification, the Employer shall send the successful Bidder the 
Contract Agreement. 

40.2 Within twenty-eight (28) days of receipt of the Contract Agreement, the successful 
Bidder shall sign, date, and return it to the Employer. 

 

41. Performance Security 

41.1 On receipt of notification of award from the Employer, the successful Bidder shall 
furnish the performance security in accordance with the conditions of contract, 
subject to ITB 35.5, using for that purpose the Performance Security Form 
included in Section 8: Contract Forms, or another form acceptable to the 
Employer. 

 
41.2 Failure of the successful Bidder to submit the above-mentioned Performance 

Security or to sign the Contract Agreement shall constitute sufficient grounds for 
the annulment of the award and forfeiture of the bid security.  
 

41.3 The above provision shall not apply to the furnishing of a Domestic Preference 
Security, if so required. 

 

42. Jurisdiction of Courts 

The bidding process shall be governed by and construed in accordance with the 
laws of India and the Courts as indicated in Bid Data Sheet shall have exclusive 
jurisdiction over all the disputes/issues arising under, pursuant to and/ or in 
connection with the bidding process. 

 

 

43. Special Provisions for Micro and Small Enterprises (MSEs): MSEs registered 
with District Industries Centers/ Khadi and Village Industries Commission/ Khadi 
and Village Industries Board/Coir Board/ National Small Industries Corporation/ 
Directorate of Handicraft and Handloom/ ‘Udyog Aadhaar’ – The Online Portal of 
MSME/ Any other body specified by Ministry of MSME are exempted from the 
payment of RFP document fee and proposal security for this tender.  
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44.     The provisions of revised ‘Public Procurement (Preference to Make in India) Order 
2017’ issued by Department of Industrial Policy and Promotion under Ministry of 
Commerce and Industry vide letter no. P-45021/2/2017-PP (BE-II) dated 
28.05.2018 shall be applicable to the bidding process and award of the contract 
shall be done accordingly.  In this connection, the minimum local content shall be 
50% and the margin of purchase preference shall be 20%. For award of contract, 
para 3.c. of the revised ‘Public Procurement (Preference to Make in India) Order 
2017’ shall be applicable in addition to the other provisions in the bidding 
documents in this regard 

 

 
--00--00--00-- 
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This section consists of provisions that are specific to each procurement and 
supplement the information or requirements included in Section I – Instructions to 
Bidders.   
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A.  Introduction 

ITB 1.1 The number of the Invitation for Bids is:                                                           
K RIDE/Projects/67/2020     Date : 17.12.2020  

ITB 1.1 
The Employer is: K RIDE (Rail Infrastructure Development 
Company (Karnataka) Limited), Bangalore 

ITB 1.1 The name of the work is: Baiyyappanahalli - Hosur Doubling 
Project : Providing of additional vent way for the exg. ROB No.420 at 
Km.163/100-200 by RCC Box “Cut & Cover Method”  between Anekal 
Road and Hosur Stations in Bangalore Division of South Western 
Railway in Single Package.. 
 

ITB 4.1(b)(i)  No. of partners : 2 

B.  Bidding Documents 

ITB 7.1 
 
 
 
 
 
 
 
 

For clarification purposes only, the Employer’s address is  

General Manager (Civil),  

K RIDE (Rail Infrastructure Development Company (Karnataka) 
Limited) 

#8, 1
st
 Floor, Samparka  Soudha, Dr.Rajkumar Road, 

Opposite Orion Mall, Rajajinagar 1
st
 Block, Bengaluru – 560 010 

Tel – +91 6364890810, +91 6364890811. 

Email: md@kride.in 

 
 
ITB 7.4 Site visit is not proposed to be organized by the Employer.  

However, the bidders are advised to visit the site before bidding. 

C.  Preparation of Bids 

ITB 10.1 The language of the bid is: English 

ITB 11.2 Alternative technical solutions are not permitted.  

ITB 11.4 (f) Checklist as per Form No. 2 given in Section 4: Bidding Forms 

ITB 13.1 Alternative bids are not permitted. 

ITB 13.2 Alternative times for completion are not permitted. 
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ITB 14.5 
The prices quoted by the Bidder shall be adjustable in 
accordance with the provisions in Sub Clause 13.8 of GCC, 
Section 7, Part B; Particular Conditions of Contract.   

ITB 15.1  
The unit rates and the prices shall be quoted by the bidder entirely in 
Indian Rupees (INR) 

ITB 18.1 The bid validity period shall be 90 (Ninety only) days. 

ITB 19.1 The Bidder should submit along with the bid, a bid security as 
mentioned in the notice for invitation of Bids separately for each 
package in which bidder wish to bid. 
 

ITB 19.2 

 

The bid security shall be valid up to 42 days beyond the bid validity 
period 

ITB 20.1 In addition to the original of the bid, the number of copies is: NIL 

ITB 20.2 
The written confirmation of authorization to sign on behalf of the 
Bidder shall consist of:  

(a) In case of Companies, a POA from the Director of the Company 
who has been authorized by the Board of Directors through 
resolution to sign on behalf of the Company 

(b)  In case of firms, Power of Attorney by the Proprietors. 

(c)  In case of JV, POA by the JV partners.  

D.  Submission and Opening of Bids 

 
ITB 22.1  For bid submission purposes only, the Employer’s address is: 

General Manager (Civil)/K RIDE,  

K RID (Rail Infrastructure Development Company (Karnataka) 
Limited) 

#8, 1
st
 Floor, Samparka  Soudha, Dr.Rajkumar Road, 

Opposite Orion Mall, Rajajinagar 1
st
 Block, Bengaluru – 560 010 

Tel – +91 6364890810, +91 6364890811. 

Email: md@kride.in 

The deadline for bid submission is: 
Date: 08.01.2021 
Time: 15:00 hrs.  
 

ITB 22.2 
Electronic bid submission is not permitted.  
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ITB 25.1 
The bid opening shall take place at:  

Rail Infrastructure Development Company (Karnataka) Limited 

#8, 1
st
 Floor, Samparka  Soudha, Dr.Rajkumar Road, 

Opposite Orion Mall, Rajajinagar 1
st
 Block, Bengaluru – 560 010. 

 

Tel – +91 6364890810, +91 6364890811. 

Email: md@kride.in 

Bid Opening: 

Date: 08.01.2021. 
Time: 15:30 hrs.    

ITB 25.2 Electronic bid opening procedure is Not permitted. 

ITB 42  Bangalore 

 
 
 

--00--00--00-- 
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1 Evaluation 

 
In addition to the criteria listed in ITB 35.2 (a)-(d), the following criteria shall 
apply: 

1.1. Adequacy of Bid 

Evaluation of the Bidder's commitment to mobilize key equipment and personnel for 
the contract consistent with the requirements stipulated in Section 5: Works 
Requirements regarding work methods, scheduling, and material sourcing. 
 

1.2. Deleted 
 

 

1.3. Completion Time 

Alternative Completion Time is not permitted.  

 

1.4. Technical Alternatives 

Technical alternatives are not permitted 

 
1.5. Margin of Preference 
 

1.5.1. Purchase Preference to Central Public Sector Enterprises (CPSEs) 
 Purchase Perference to CPSEs shall not apply.   
 

1.5.2. Domestic Preference 
Domestic Preference is not applicable. 

 

2.       Eligibility Criteria: 
 
2.1    Technical Eligibility Criteria: 
 

(a) The tenderer must have successfully completed any of the following during last 07 
(seven) years, ending last day of month previous to the one in which tender is 
invited: 
 

• Three similar works each costing not less than the amount equal to 30% of 
advertised value of the tender, or 

• Two similar works each costing not less than the amount equal to 40% of advertised 
value of the tender, or 

• One similar work each costing not less than the amount equal to 60% of advertised 
value of the tender. 
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(b) (i) In case of tenders for composite works (e.g. works involving more than one 
distinct component, such as Civil Engineering works, S&T works, Electrical works, 
OHE works etc. and in the case of major bridges – substructure, superstructure 
etc.), tenderer must have successfully completed any of the following during last 07 
(seven) years, ending last day of month previous to the one in which tender is 
invited: 
 
Three similar works each costing not less than the amount equal to 30% of 
advertised value of each component of tender, or 
Two similar works each costing not less than the amount equal to 40% of advertised 
value of each component of tender, or 
One similar work each costing not less than the amount equal to 60% of advertised 

           value of each component of tender. 
 
           Note for b (i): Separate completed works of minimum required values for each 

component shall also be considered for fulfilment of eligibility criteria. 
 
(b) (ii) In such cases, what constitutes a component in a composite work shall be clearly 

predefined with estimated tender cost of it, as part of the tender documents without 
any 
ambiguity.  

 
(b) (iii) To evaluate the technical eligibility of tenderer, only components of work as 

stipulated in tender documents for evaluation of technical eligibility, shall be 
considered.  The scope of work covered in other remaining components shall be either 
executed by tenderer himself if he has work experience as mentioned or through 
subcontractor  approved by K RIDE  or jointly i.e., partly himself and remaining through 
subcontractor, with prior approval of K RIDE  in writing. 

 
      However, if required in tender documents by way of Special Conditions, a formal 

agreement duly notarised, legally enforceable in the court of law, shall be executed by 
the main contractor with the subcontractor for the component(s) of work proposed to 
be executed by the subcontractor(s), and shall be submitted along with the offer for 
considering subletting of that scope of work towards fulfilment of technical eligibility. 

 
      In case after award of contract or during execution of work it becomes necessary for 

contractor to change subcontractor, the same shall be done with prior approval of 
KRIDE. 

 
Note for Item 2.1: 
 
Work experience certificate from private individual shall not be considered.  However, in 
addition to work experience certificates issued by any Govt. Organisation, work experience 
certificate issued by Public listed company having average annual turnover of Rs 500 crore 
and above in last 3 financial years excluding the current financial year, listed on National 
Stock Exchange or Bombay Stock Exchange, incorporated/registered at least 5 years prior 
to the date of opening of tender, shall also be considered provided the work experience 
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certificate has been issued by a person authorized by the Public listed company to issue 
such certificates. 
 
In case tenderer submits work experience certificate issued by public listed company, the 
tenderer shall also submit along with work experience certificate, the relevant copy of work 
order, bill of quantities, bill wise details of payment received duly certified by Chartered 
Accountant, TDS certificates for all payments received and copy of final/last bill paid by 
company in support of above work experience certificate. 
 
2.2. Financial Eligibility Criteria:  
 

The tenderer must have received contractual payments in 
the previous three financial years and the current financial year up to the date of 
inviting of tender, at least 150% of the advertised value of the tender. The tenderers 
shall submit Certificates to this effect which may be an attested Certificate from the 
concerned department /client or Audited Balance Sheet duly certified by the Chartered 
Accountant / Certificate from Chartered Accountant duly supported by Audited Balance 
Sheet. 

 
Note for 2.2:  Client certificate from other than Govt Organization should be duly supported 
by Form 16 A / 26 AS generated through TRACES of Income Tax Department of India. 
 

2.3. Bid Capacity: The tender/technical bid will be evaluated based on bid capacity 
formula detailed as below: 

 
For tenders costing more than Rs 20 crore wherein eligibility criteria includes bid capacity 
also, the tenderer will be qualified only if its available bid capacity is equal to or more than 
the total bid value of the present tender. The available bid capacity shall be calculated as 
under: 
 

Available Bid Capacity = [A x N x 2] – B 
 

Where, 
 

A = Maximum value of construction works executed and payment received in any one of 
the 
previous three financial years or the current financial year (up to date of inviting tender), 
taking into account the completed as well as works in progress. 
 

N= Number of years prescribed for completion of work for which bids has been invited. 
 

B = Value of existing commitments and balance amount of ongoing works with the tenderer 
to be completed in next ‘N’ years. 
 

Note: 
 
 

(a) The Tenderer(s) shall furnish the details of existing commitments and balance amount 
of ongoing works with tenderer as per the prescribed proforma of Railway for statement 
of all works in progress and also the works which are awarded to tenderer but yet not 
started upto the date of inviting of tender. In case of no works in hand, a ‘NIL’ statement 
should be furnished. This statement should be submitted duly verified by Chartered 
Accountant. 
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(b) In case of JV, the tenderer(s) must furnish the details of existing commitments and 
balance amount of ongoing works with each member of JV as per the prescribed 
proforma of Railway for statement of all works in progress and also the works which 
are awarded to tenderer but yet not started upto the date of inviting of tender. In case 
of no works in hand, a ‘NIL’ statement should be furnished. This statement should be 
submitted duly verified by Chartered Accountant. 

 
 
 

(c) Value of a completed work/work in progress/work awarded but yet not started for a 
Member in an earlier JV shall be reckoned only to the extent of the concerned 
member's share in that JV for the purpose of satisfying his/her compliance to the 
above-mentioned bid capacity in the tender under consideration. 

 
 

(d) The arithmetic sum of individual “bid capacity” of all the members shall be taken as JV’s 
“bid capacity”. 

 
(e) In case, the tenderer/s failed to submit the above statement along with offer, their/his 

offer shall be considered as incomplete and will be rejected summarily. 
 

(f) The available bid capacity of tenderer shall be assessed based on the details submitted 
by the tenderer. In case, the available bid capacity is lesser than estimated cost of work 
of the tender, his offer shall not be considered even if he has been found eligible in 
other eligibility criteria/tender requirement.  

 
 
2.4 No Technical and Financial credentials are required for tenders of value up to Rs 50 
lakh. 

 
2.5 Credentials if submitted in foreign currency shall be converted into Indian currency i.e., 

Indian Rupee as under: 

The conversion rate of US Dollars into Rupees shall be the daily representative exchange 

rates published by the Reserve Bank of India for the relevant date.  Where, relevant date 

shall be as on the last day of month previous to the one in which tender is invited.  In case 

of any other currency, the same first be converted to US Dollars as on the last day of 

month previous to the one in which tender is invited, and the amount so derived in US 

Dollars shall be converted into Rupees at the aforesaid rate.  The conversion rate of such 

currencies shall be the daily representative exchange rates published by the International 

Monetary Fund for the relevant date. 

[Explanation for clause 2 including clause 2.1 to 2.5 - Eligibility Criteria: 
 
1. In case a work is started prior to 07 (seven) years, ending last day of month previous to 

the one in which tender is invited, but completed in last 07 (seven) years, ending last 
day of month previous to the one in which tender is invited, the completed work shall be 
considered for fulfilment of credentials. 
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2. If a work is physically completed and completion certificate to this extent is issued by the 
concerned organization but final bill is pending, such work shall be considered for 
fulfilment of credentials. 

 
3. If a part or a component of work is completed but the overall scope of contract is not 

completed, this work shall not be considered for fulfilment of technical credentials even if 
the cost of part completed work/component is more than required for fulfilment of 
credentials. 

 
4. In case a work is considered similar in nature for fulfilment of technical 

credentials, the overall cost of that work including PVC amount if any shall be 
considered and no separate evaluation for each component of that work shall be 
made to decide eligibility. 

 
5. The value of final bill including PVC amount-if paid, or otherwise in case final bill is 

pending the contract cost in last approved variation statement plus PVC amount paid or 
cumulative amount paid up to last on-account bill including PVC amount and statutory 
deductions whichever is less, shall be considered as the completion cost of work. 

 
6. In case of newly formed partnership firm, the credentials of individual partners from 

previous propriety firm(s) or dissolved previous partnership firm(s) or split previous 
partnership firm(s), shall be considered only to the extent of their share in previous entity 
on the date of dissolution / split and their share in newly formed partnership firm. For 
example, a partner A had 30% share in previous entity and his share in present 
partnership firm is 20%. In the present tender under consideration, the credentials of 
partner A will be considered to the extent of 0.3*0.2*value of the work done in the 
previous entity. For this purpose, the tenderer shall submit along with his bid all the 
relevant documents which include copy of previous partnership deed(s), dissolution 
deed(s) and proof of surrender of PAN No.(s) in case of dissolution of partnership firm(s) 
etc. 

 

7. In case of existing partnership firm, if any one or more partners quit the partnership firm, 
the credentials of remaining partnership firm shall be re-worked out i.e., the quitting 
partner(s) shall take away his credentials to the extent of his share on the date of 
quitting the partnership firm (e.g. in a partnership firm of partners A, B & C having share 
30%,    30% & 40% respectively and credentials of Rs 10 crore; in case partner C quits 
the firm, the credentials of this partnership firm shall remain as Rs 6 crore). For this 
purpose, the tenderer shall submit along with his bid all the relevant documents which 
include copy of previous partnership deed(s), dissolution deed(s) and proof of surrender 
of PAN No.(s) in case of dissolution of partnership firm(s) etc. 

 
8. In case of existing partnership firm if any other partner(s) joins the firm, the credentials of 

partnership firm shall get enhanced to the extent of credentials of newly added 
partner(s) on the same principles as mentioned in item 6 above. For this purpose, the 
tenderer shall submit along with his bid all the relevant documents which include copy of 
previous partnership deeds, dissolution/splitting deeds and proof of surrender of PAN 
No.(s) in case of dissolution of partnership firm etc. 
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9. Any partner in a partnership firm cannot use or claim his credentials in any other firm 
without leaving the partnership firm i.e., In a partnership firm of A&B partners, A or B 
partner cannot use credentials of partnership firm of A&B partners in any other 
partnership firm or propriety firm without leaving partnership firm of A&B partners. 

 
10. In case a partner in a partnership firm is replaced due to succession as per succession 

law, the proportion of credentials of the previous partner will be passed on to the 
successor. 

 
11. If the percentage share among partners of a partnership firm is changed, but the 

partners remain the same, the credentials of the firm before such modification in the 
share will continue to be considered for the firm as it is without any change in their 
value. Further, in case a partner of partnership firm retires without taking away any 
credentials from the firm, the credentials of partnership firm shall remain the same as it 
is without any change in their value. 

 
12. In a partnership firm “AB” of A&B partners, in case A also works as propriety firm “P” or 

partner in some other partnership firm “AX”, credentials of A in propriety firm “P” or in 
other partnership firm “AX” earned after the date of becoming a partner of the firm AB 
shall not be added in partnership firm AB. 

 
13. In case a tenderer is LLP, the credentials of tenderer shall be worked out on above 

lines similar to a partnership firm. 
 
14. In case company A is merged with company B, then company B would get the 

credentials of company A also.] 
  

3. Table showing the eligibility criteria limits ( Rs in Cr) 
 

Sl. 
No. 

 Description value 
 

 Minimum Value of qualifying 
criteria 

6.33 

1 SW1 - 30% 1.90 

SW2 - 40% 2.53 

SW3 - 60% 3.80 

2 FE. 150% 9.50 

 
 
 
 
 
 
 
 



 

K RIDE: BYPL-HSRA/DL/ROB/”Cut & Cover Method” (SINGLE  PACKAGE) 

 

 
Section 3: Evaluation and Qualification Criteria  (EQC)                                                                                                                           40  
 

 

 

1) Technical Eligibility Criteria: (Clause 2.1 of section 3)  
 The tenderer must have successfully completed any of the following during last 07 

(seven) years, ending last day of month previous to the one in which tender is 
invited: 

 
 

SW1 :  Three similar works each costing not less than the amount equal  
    to 30% of advertised value of the tender,  

or 
SW2 :   Two similar works each costing not less than the amount equal to 40%  

    of advertised value of tender,  
or 

 

SW3 :   One similar work each costing not less than the amount equal to 60%  
    of advertised value of tender. 

 
 
2) Similar work is defined as below: 

 

Any Bridge work involving Cut & Cover Method / Box Pushing Technique or 
any bridge work involving execution of casting and launching of PSC 
Slab/PSC Girder / RCC Box.  

  
 

 

3) Financial Eligibility Criteria: (Clause 2.2 of section 3) 
 

F.E:    The tenderer must have received contractual payments in  the previous  
three financial years and the current financial year up to the date of 
indentation of tender, at least 150% of the advertised value of the tender. The 
tenderers shall submit Certificates to this effect which may be an attested 
Certificate from the concerned department /client or Audited Balance Sheet 
duly certified by the Chartered Accountant / Certificate from Chartered 
Accountant duly supported by Audited Balance Sheet. 
 
 
 

4) Bid Capacity:  
 

Minimum value as per above table is as per reference clause 2.3 of section 3 
 

 
 

 

--00--00--00-- 
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Section 4 Bidding Forms 

 

This Section contains the forms which are to be completed by the Bidder and 
submitted as part of his Bid. 

 

 

 

S.No Title  Form 
Number 

Page 
No 

4 Bid Security Form  
BDF/1 49-51 

5 Letter of participation from Each partner 
of joint venture (JV) 

JV/1 52-53 

6 Power of attorney for authorized 
signatory  
Of joint venture (JV) partners 

JV/2 54 

7 Power of attorney to Lead partner of 
joint venture (JV)  

JV/3 55-56 

      8 Draft MoU for JV JV/4 57-61 

9 Draft Joint Venture Agreement JV/5 62-65 

 

S.No Title  Form 
Number 

Page 
No 

1 Letter of Bid  PS 1 43-45 

3 Format for Affidavit (along with Bid) PS 2 46-48 



                                                    

K RIDE: BYPL-HSRA/DL/ROB/”Cut & Cover Method” (SINGLE  PACKAGE) 

 

Section 4: Bidding Forms (BDS)                                                                                                                                           42     

  

          

 

S No Title  Form 
Number 

Page 
No 

 Bidder Qualification                                                                         66   

10 Bidder’s Information Sheet ELI - 1 67 

11 JV Information Sheet ELI – 2 68 

12 Financial Situation FIN - 1 69-70 

13 Average Annual Construction Turnover FIN – 2 71 

14 Current Contract Commitment FIN - 3 72 

15 Specific Construction Experience EXP – 2(a) 73 

16 Specific Construction Experience in Key 
Activities 

EXP – 2(b) 74 

17 EQC Form No 1 75 

18 Checklist for clauses pertaining to 
Summary Rejection of bid 

Form No 2 76 

19 
Format for certificate on Procurement.  Form C1 

& C2 
77-78 
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Form: PS 1 

Letter of Bid 

  

                                                                                                                                                 

Date:   

 Invitation for Bid No.:  ......................................... 

 

To: ................................................................................................................................ 

 

We, the undersigned, declare that:  

 

(a) We have examined and have no reservations to the Bidding Documents, 
including Addenda issued in accordance with Instructions to Bidders (ITB); 

 

(b) We offer to execute the Works in conformity with the Bidding Documents ; 

 

(c) Our bid shall be valid for a period of 90 days from the date fixed for the bid 
submission deadline in accordance with the Bidding Documents, and it 
shall remain binding upon us and may be accepted at any time before the 
expiration of that period; 

 

(d) If our bid is accepted, we commit to obtain a performance security in 
accordance with the Bidding Documents; 

 

(e) If our bid is accepted, we commit to deploy key equipment and key 
personnel consistent with the requirements stipulated in Section 5: Works 
Requirements; 

 

(f) If our bid is accepted, we commit to submit work method statements for all 
major activities and get these approved from the engineer prior to 
commencing work on such activities. We also understand that the work 
shall be executed as per the approved method statements without any 
deviations; 
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(g) We, including any subcontractors or suppliers for any part of the contract, 
do not have any conflict of interest in accordance with ITB 4.3;  

 

(h) We are not participating, as a Bidder or as a subcontractor, in more than 
one bid in this bidding process in accordance with ITB 4.3, other than 
alternative offers submitted in accordance with ITB 13; 

 

(i) We declare that we are not liable to be disqualified in Accordance with ITB 
4.4, and we are enclosing the affidavit for the same as per the Performa 
given in the bid document. 

 

(j) We understand that this bid, together with your written acceptance thereof 
included in your notification of award, shall constitute a binding contract 
between us, until a formal contract is prepared and executed; and 

 

(k) We have not made any deviations from the requirement of the bidding 
document and we have also not made any tampering  or changes in the  
bidding documents on which the bid is being  submitted  and if any 
tampering or  changes are detected at any stage, we understand the bid 
will invite summary rejection and forfeiture of bid security/the contract  will  
be liable  to be terminated along with forfeiture  of performance security, 
even if LOA  has been issued. 

 

(l) We understand that we will be considered to be participating for all the 
package(s) for which we have submitted the bid security(ies) and we will be 
considered for award of the following, subject to fulfilling the eligibility 
criteria as given in bidding document; 

i.  Such individual package(s) for which we have submitted the bid security 

(ies); and 

ii. All possible combinations of such individual packages except the 

following combination(s) of packages for which we are NOT willing to be 

considered for award; 

   a.   ---------------- 

   b.   ---------------- 

 

(m) If our bid is accepted, we opt to take payment into the bank account, 
nominated by us.  

Or 
If our bid is accepted, we opt to take payment through Letter of Credit(LC) 
arrangement as per GCC clause 14.7.1 and we hereby affirm having read 
over and agreed to the terms and conditions of the LC option. We also 
understand that the option of taking payment through LC arrangement, 
shall be final and no change shall be permitted, thereafter, during execution 
of contract. 
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[Delete whichever is not applicable. In case the bidder fails to delete one of 
the two options above, the option of payment into the bank account, 
nominated by the contractor shall prevail] 

(n) We declare that the submission of this bid confirms that no agent, 
middleman or any intermediary has been, or will be engaged to provide any 
services or any other item of work related to the award and performance of 
this contract. We further confirm and declare that no agency commission or 
any payment which may be construed as an agency commission has been, 
or will be, paid and that the bid price does not include any such amount. 
We acknowledge the right of the Employer, if he finds to the contrary, to 
declare our bid to be noncompliant and if the contract has been awarded to 
declare the contract null and void 

 

(o) We understand that you are not bound to accept the lowest evaluated bid 
or any other bid that you may receive. 

 

 

Name  .....................................................................................................................  

In the capacity of  ...................................................................................................  

Signed  ...................................................................................................................  

Duly authorized to sign the Bid for and on behalf of  ..............................................  

Date  .......................................................................................................................   
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Form: PS 2 

 
FORMAT FOR AFFIDAVIT TO BE SUBMITTED BY BIDDER ALONGWITH THE BID 

 
 

 
(To be executed in presence of Public Notary on non-judicial stamp paper 
of the appropriate value in accordance with relevant stamp Act. The stamp 
paper has to be in the name of the bidder)** 
 
I GG.. (Name and designation)**GG appointed as the 
attorney/authorized signatory of the bidder (including its constituents), M/s. 
________ (hereinafter called the bidder) for the purpose of the Bid for the 
work of _________ as per the bid No._________ of K RIDE, do hereby 
solemnly affirm and state on behalf of the bidder including its constituents 
as under: 
 

*1. That the bidder or any of its constituents has not been Blacklisted/ banned 
for business dealings for all Government Departments or by Ministry of 
Railways or by K RIDE at any time and/or no such blacklisting is in force as 
on the deadline for submission of bids. 

 
*2. That none of the previous contracts of the bidder or any of its constituents 

had been terminated/rescinded for Contractor’s failure or part terminated 
for its failure as a JV partner with forfeiture of its full Performance Security, 
by Rail Infrastructure Development Company (Karnataka) Ltd. during the 
period of last 3 years before the deadline for submission of bids. 

 
(Add Proviso of Clause 4.4(b) (ITB) suitably, if any Contract was so 
terminated). 
 

*3.      The bidder or any of its constituents has not been imposed liquidated 
damages of 5% or more of contract value by any  Government Department 
or by Ministry of Railways or by K RIDE due to delay in the implementation 
of any previous contract (either in the capacity of a single entity or as 
constituent of any other JV) within the period of last 2 years before the 
deadline for submission of bid [2 years shall be reckoned from the date on 
which imposed L.D. has exceeded 5% of the contract price]and there are 
no such accrued delay damages which has not been fully recovered before 
the deadline for submission of bids on account of contractor’s request for 
deferring recovery to maintain cash flow and K RIDE has acceded to the 
same in the interest of the project  and the work under the previous contract 
in question has been completed before the deadline for submission of bid, 
unless imposition of such delay damages has been set aside by the 
Competent Authority. 
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4. That the Bidder or any of its constituents is neither Bankrupt/Insolvent 

nor is in the process of winding-up nor such a case is pending before 
any Court on the deadline of submission of the bid. 

 
*5. That the name of the Bidder or any of its constituents is not on the list of 

“Poor Performer” of any Government Department or by Ministry of 
Railways or by K RIDE as on the deadline for submission of bid. 

  
6. We declare that the bidder or any of its constituents have not either 

changed their name or created a new business entity as covered by the 
definition of “Allied Firm” under para 1102 (iii) of chapter XI of Vigilance 
manual of Indian Railways with latest amendments and corrections 
(available on website of Indian Railways), consequent to having been 
banned business dealings for specified period which is not over or 
suspended business dealings or having been declared as poor performer. 

 
7.# We declare and certify that balance sheets for last three financial years 

including that for the latest concluded financial year are being submitted. 
 
                                                OR 
 
 We declare and certify that balance sheet for the latest concluded financial 

year has not been finalized till date and that is why we are furnishing 
financial data for last three financial years ignoring the latest concluded 
financial year. 

 
         (# - Delete whichever is not applicable)**. 

 
8.      We declare and certify that we have not made any misleading or false 

representation in the forms, statements and attachments in proof of the 
qualification requirements. 

 
9.      We declare that the information and documents submitted along with the 

tender by us are correct and we are fully responsible for the correctness of 
the information and documents, submitted by us. 

 
10.      We understand that in case we cease to fulfil the requirements of qualifying 

and eligibility criteria at any time after opening of bids and till finalization of 
bids, it will be our bounden duty to inform the Employer of our changed 
status immediately and in case of our failure to do so, our bid shall be 
rejected and bid security shall be forfeited. In case such failure comes to 
the notice of Employer at any time after award of the contract, it will lead to 
termination of the contract and forfeiture of Bid or Performance Security. 
We shall also be liable for Banning of Business dealings upto a period of 
five years. 

 
11.      We understand that if the contents of the affidavit are found to be false at 

any stage during bid evaluation, it will lead to rejection of our bid and 
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forfeiture of the bid security. Further, we [insert name of the 
bidder]**_______ and all our constituents understand that we shall be 
liable for banning of business dealings upto a period of five years. 

 
12.      We also understand that if the contents of the affidavit are found to be 

false at any time after the award of the contract it will lead to termination of 
the contract, forfeiture of Bid or Performance Security and Banning of 
Business dealings of the Bidder and all its constituents for a period of upto 
five years. 

 
 

(SEAL AND SIGNATURE OF THE BIDDER) 
 

Verification: 
  
Verified on ______ day of _____ at _________ that the contents of the above 

mentioned affidavit are true and correct and nothing material has been 
concealed there from. 

 
 
 

(SEAL AND SIGNATURE OF THE BIDDER) 
 

*Modify the contents wherever necessary, in terms of sub-clause 4.4 ITB.  
** The contents in Italics are only for guidance purpose and details as 

appropriate, are to be filled in suitably by Bidder. 
 Attestation before Magistrate/Public Notary  
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(NOTE: This form need not be filled, This is only for information) 

 
 BDF/1 

Bid Security  
 

  Bank Guarantee 

(On non-judicial stamp paper of the appropriate value in accordance with Stamp 
Act.  The stamp paper should be in the name of the Executing Bank).   

 

From: 

 

 ................... [Insert Bank’s Name, and Address of Issuing Branch or Office] 

 
To: 
The General Manager, Civil, 
Rail Infrastructure Development Company (Karnataka) Limited, 
#8, 1st Floor, Samparka  Soudha,  
Dr.Rajkumar Road,  
Opposite Orion Mall,  
Rajajinagar 1st Block,  
Bengaluru – 560 010. 
 

Beneficiary: Rail Infrastructure Development Company (Karnataka) Limited 
(hereinafter called “the Employer”) 

Date: .................................................................  

Bid Security No.:  ............................................................................................................. 

 

We have been informed that . . . . . [Insert name of the Bidder]............ (hereinafter 
called "the Bidder") intends to submit to you its bid (hereinafter called "the Bid") for 
the execution of . . . . . . . . [name of contract ]. . . . .  under Invitation for Bids  No. . . 
. . . . . . .datedPPP. (“the IFB”).  

 
 
WHEREAS, the Bidder is required to furnish Bid Security for the sum of [Insert 
Value of Bid Security required], in the form of Bank Guarantee, according to your 
conditions of Bid.   
                                                                       

AND 
WHEREAS, ............[Insert Name of the Bank], with its Branch ...............[Insert 
Address] having its Headquarters office at........ [Insert Address], hereinafter called 
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the Bank, acting through ..............[Insert Name and Designation of the 
authorised persons of the Bank], have, at the request of the Bidder, agreed to give 
guarantee for Bid security as hereinafter contained, in favour of the Employer: 
 
 
1. KNOW ALL MEN that by these present that I/We the undersigned [Insert 

name(s) of authorized representatives of the Bank], being fully authorized to 
sign and incur obligations for and on behalf of the Bank, confirm that the Bank, 
hereby, unconditionally and irrevocably guarantee to pay to the Employer full 
amount in the sum of [Insert Value of Bid Security required] as above stated. 

 
2. The Bank undertakes to immediately pay on presentation of demand by the 

Employer any amount up to and including aforementioned full amount without 

any demur, reservation or recourse. Any such demand made by the Employer 

on the Bank shall be final, conclusive and binding, absolute and unequivocal on 

the Bank notwithstanding any disputes raised/ pending before any Court, 

Tribunal, Arbitration or any Authority or any threatened litigation by the Bidder or 

Bank.  

 

3. The Bank shall pay the amount as demanded immediately on presentation of the 

demand by Employer without any reference to the Bidder and without the 

Employer being required to show grounds or give reasons for its demand of the 

amount so demanded. 

 
4. The guarantee hereinbefore shall not be affected by any change in the 

constitution of the Bank or in the constitution of the Bidder. 

 
5. The Bank agrees that no change, addition, modifications to the terms of the Bid 

document or to any documents, which have been or may be made between the 

Employer and the Bidder, will in any way absolve the Bank from the liability 

under this guarantee; and the Bank, hereby, waives any requirement for notice 

of any such change, addition or modification made by Employer at any time. 

 
6. This guarantee will remain valid and effective fromPP.PP.[insert date of issue] 

till  PPP..[insert date, which should be minimum 42 days beyond the expiry of 

bid validity date in the IFB].  Any demand in respect of this Guarantee should 

reach the Bank within the validity period of Bid Security. 

 
7. The Bank Guarantee is unconditional and irrevocable. 

 
8. The expressions Bank and Employer herein before used shall include their 

respective successors and assigns. 
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9. The Bank hereby undertakes not to revoke the guarantee during its currency, 

except with the previous consent in writing of the Employer.  This guarantee is 

subject to the Uniform Rules for Demand Guarantees, ICC Publication No.758. 

 
 
 
 

10. The Guarantee shall be valid in addition to and without prejudice to any 

other security Guarantee (s) of Bidder in favour of the Employer. The Bank, 

under this Guarantee, shall be deemed as Principal Debtor of the 

Employer. 

       Date PPPP     PPPPPPPPPPPPPPP 
       PlacePPPP.                  Bank’s Seal and authorized 

signature(s)       
           

                         [Name in Block letters]PPPPPP.... 
             [Designation]PPPPP..5555 

                                                   [P/Attorney] No.   
      Witness: 
 
1    Signature 
      Name & Address & Seal 
 
 

  2    Signature       Bank’s Seal 
       Name & address & Seal             [P/Attorney] No.    
 
   
Note:  
 
All italicized text is for guidance on how to prepare this bank guarantee and shall 
be deleted from the final document. 
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Form: JV/1 
 

PRO-FORMA LETTER OF PARTICIPATION FROM  
EACH PARTNER OF JOINT VENTURE (JV) 

 
 (On each Firm's Letter Head) 

 

NoP.                Dated  
 
From: 
PPPPPPPP.. 
PPPPPP.. 

           
To, 
 
The General Manager, Civil, 
Rail Infrastructure Development Company (Karnataka) Limited, 
#8, 1st Floor, Samparka  Soudha,  
Dr.Rajkumar Road,  
Opposite Orion Mall,  
Rajajinagar 1st Block,  
Bengaluru – 560 010. 
 
Gentlemen, 
 
Re: 5“[Insert name of work]PPPPPPPPPPPPPPPP..”. 
  
Ref: Your notice for Invitation for Bid (IFB)  PPPPPPPPPPPP..  
 
1.  We wish to confirm that our company/firm (delete as appropriate) has formed a 

Joint Venture by name of PP with for the purposes associated with IFB referred 
to above. 

 
 
(Members who are not the lead partner of the JV should add the following 
paragraph)*. 
 
2.      ‘The JV is led by P whom we hereby authorize to act on our behalf for the 

purposes of submission of Bid for PPP. and authorize to incur liabilities 
and receive instructions for and on behalf of any and all the partners or 
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constituents of the Joint Venture.’ 
 

OR 
 

           (Member(s) being the lead member of the group should add the following 
paragraph)* 

 
2.         ‘In this group we act as leader and, for the purposes of applying for 

qualification,    represent the Joint Venture:’ 
 

   3.  In the event of our group being awarded the contract, we agree to be jointly with  
PPP (names of other members of our JV)PPP and severally liable to the 
Rail Infrastructure Development Company (Karnataka) Limited, Bangalore, its 
successors and assigns for all obligations, duties and responsibilities arising 
from or imposed by the contract subsequently entered into between Rail 
Infrastructure Development Company (Karnataka) Limited, Bangalore and our 
JV. 

 

4.  *I/We, further agree that entire execution of the contract shall be carried out 
exclusively through the lead partner. 

 

  
Yours faithfully, 
 
 
(Signature)  
 
 
(Name of Signatory)PPPPPPP. 
 
(Capacity of Signatory)PPPPPPP 
 
 
Seal* Delete as applicable 
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Form: JV/2 
 

FORMAT FOR POWER OF ATTORNEY FOR  AUTHORISED  
SIGNATORY OF JOINT VENTURE (JV) PARTNERS 

 

POWER OF ATTORNEY* 
 

(To be executed on non-judicial stamp paper of the appropriate value in 
accordance with relevant stamp Act. The stamp paper to be in the name of the 

company who is issuing the power of Attorney) 
 

Know all men by these presents, we  P do hereby constitute, appoint and authorize 
Mr/Ms. P. who is presently employed with us and holding the position of PPas our 
attorney, to do in our name and on our behalf, all such acts, deeds and things 
necessary in connection with or incidental to our bid for the work of PIncluding 
signing and submission of all documents and providing information/responses to Rail 
Infrastructure Development Company (Karnataka) Limited, Bangalore,  representing 
us in all matters, dealing with Rail Infrastructure Development Company (Karnataka) 
Limited, Bangalore,  in all matters in connection with our bid for the said project. 
 

We hereby agree to ratify all acts, deeds and things lawfully done by our said 
attorney pursuant to this Power of Attorney and that all acts, deeds and things done 
by our aforesaid attorney shall and shall always be deemed to have been done by 
us. 
 

Dated this the PPP day of PPPP. 20.. 
 
 
 (Signature of authorized Signatory)  
 
PPPPPPPPPPPPPPP 
(Signature and Name in Block letters of Signatory) 
Seal of Company 
 

Witness 
 

Witness 1: 
Name: 

Address: 

Occupation: 

Witness 2: 
Name: 

Address: 

Occupation: 

 
*Notes: 

i) To be executed by all the partners individually, in case of a Joint Venture. 
 

ii) The mode of execution of the Power of Attorney should be in accordance with 
the procedure, if any, laid down by the applicable law and the charter 
documents of the executant(s) and when it is so required the same should be 
under common seal affixed in accordance with the required procedure. 
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Form: JV/3 
 

FORMAT FOR POWER OF ATTORNEY TO  
LEAD PARTNER OF JOINT VENTURE (JV)  

 
 (To be executed on non-judicial stamp paper of the appropriate value in 

accordance with relevant stamp Act. The stamp paper to be in the  
name of the company who is issuing the power of Attorney)  

 
POWER OF ATTORNEY1 

 
Whereas Rail Infrastructure Development Company (Karnataka) Limited 
Bangalore, has invited Bids for the work of  

 

Whereas, the members of the Joint Venture comprising of M/s. P,  M/s. PP, 
and M/s. P.          are interested in submission of bid for the work of P[Insert 
name of work]P in accordance with the terms and conditions contained in the 
bidding documents. 

 

Whereas, it is necessary for the members of the Joint Venture to designate one 
of them as the Lead Partner, with all necessary power and authority to do, for 
and on behalf of the Joint Venture, all acts, deeds and things as may be 
necessary in connection with the Joint Venture's bid for the project, as may be 
necessary in connection the Joint Venture's bid for the project. 

 
NOW THIS POWER OF ATTORNEY WITNESSETH THAT: 

 
We, M/s. PPPPPP, hereby designate M/s. PPPPPPPPPPPP,  
being one of the partners of the Joint Venture, as the lead partner of the Joint 
Venture, to do on behalf of the Joint Venture, all or any of the acts, deeds or 
things necessary or incidental to the Joint Venture's bid for the contract, 
including submission of bid, participating in conferences, responding to queries, 
submission of information/ documents and generally to represent the Joint 
Venture in all its dealings with the Railway or any other Government Agency or 
any person, in connection with the contract for the said work until culmination of 
the process of bidding till the contract agreement is entered into with the Rail 
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Infrastructure Development Company (Karnataka) Limited, Bangalore  and 
thereafter till the expiry of the contract agreement. 

 

We hereby agree to ratify all acts, deeds and things lawfully done by lead 
member, our said attorney, pursuant to this power of attorney and that all 
acts deeds and things done by our aforesaid attorney shall and shall always 
be deemed to have been done by us/ Joint Venture. 

 
 

Dated this the PPPP Day of PPP.. 200.. 
 

PPPPPPPP. 
(Signature) 
 
 
PPPPPPPPPPPPPPP 
(Name in Block letters of Executant) 
Seal of Company 
 
 

 
Witness 1: 
Name: 
Address:                                                          
Occupation: 

 
Witness 2: 
Name: 
Address: 
Occupation: 

 
Notes: 
 
1. To be executed by all the Partners of the JV except the lead Partner. 
2. The mode of execution of the Power of Attorney should be in accordance with 

the procedure, if any, laid down by the applicable law and the charter documents 
of the executant(s) and when it is so required the same should be under 
common seal affixed in accordance with the required procedure. 
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Form: JV/4 
(To be submitted for each package separately) 

 
 

DRAFT MEMORANDUM OF UNDERSTANDING (MOU2) 
For  

JOINT VENTURE PARTICIPATION 

 
BETWEEN 

 
M/s PPPPPP.. having its registered office at PPPPPPP (Hereinafter 
referred to as PPPPPPP) acting as the Lead Partner of the first part, 

And 

M/s PPPPPPPPPP.having its registered office at PPPPP. (Hereinafter 
referred to as `PPPPPP.’) in the capacity of a Joint Partner of the other part. 

 
The expressions of PPPPP.. and PPPP.. shall wherever the context admits, 
mean and include their respective legal representatives, successors-in-interest and 
assigns and shall collectively be referred to as “ the Parties” and individually as “ the 
Party” 

 
WHEREAS: 

 
Rail Infrastructure Development Company (Karnataka) Limited (K RIDE) [hereinafter 
referred to as “Employer”] has invited bids for P “[Insert name of 
work]5555555...” 
 
NOW, THEREFORE, THE PARTIES AGREE AS FOLLOWS: 
 
1. The following documents shall be deemed to form and be read and construed as 
an integral part of this MOU. 
 

i) Notice for Bid, and 

ii) Bidding document 

iii) Any Addendum/Corrigendum issued by Rail Infrastructure Development 

Company (Karnataka) Limited 

iv) The bid submitted on our behalf jointly by the Lead Partner. 

 
2. The `Parties’ have studied the documents and have agreed to participate in 

submitting a`bid’ jointly in the name of________________. 

                                                 
2
In case of existing joint venture, the certified copy of JV Agreement be furnished. 
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3. M/s PPPshall be the lead member of the JV for all intents and purpose and 

shall represent the Joint Venture in its dealing with the Employer. For the purpose 
of submission of bid proposals, the parties agree to nominate PP.. as the leader 
duly authorized to sign and submit all documents and subsequent clarifications, if 
any, to the Employer. However M/s PPP shall not submit any such proposals, 
clarifications or commitments before securing the written clearance of the other 
partner which shall be expeditiously given by M/sPP..PP.to M/sPPPP. 
 
 
 

4. The ‘Parties’ have resolved that the distribution of share and responsibilities 
between the JV partners (Bidder shall ensure that the JV partner who is 
qualifying minimum 70% of the EQC requirement of the key activity under 
Clause 2.3.1(b)(i), shall be assigned responsibility of execution of atleast 
50% of the key activity, duly indicating the Schedule/Bill Number of BOQ for 
such responsibilities, failing which the bid may be rejected) is as under:- 
 

 
 (a)        Lead Partner Share ......   % 

   

Responsibilities  

(I) Key Activities and %age execution assigned 
(i)  ................................. 

 

(II) BOQ Schedule/Bill No. and %age execution assigned 
(i) ....................................................................... 

(ii) .......................................................................... 

(iii) .......................................................................... 

  
(b) Joint Venture Partner Share..........% 
   

Responsibilities  
(I) Key Activities and %age execution assigned 

(i)  ................................ 
 

(II) BOQ Schedule/Bill No. and %age execution assigned 
(i) ....................................................................... 

(ii) .......................................................................... 

(iii) .......................................................................... 

 

(c)        Joint Venture Partner Share..........% 
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  Responsibilities  

(I) Key Activities and %age execution assigned 
(i)  ................................. 

 

 (II) BOQ Schedule/Bill No. and %age execution assigned 

(i)  ............................. 

(ii) ............................. 

(iii) .............................. 

Note: In case any Bill or items of a Bill are proposed to be executed by more 
than one JV partner then indicate the breakup of that Item/Bill no. for each JV 
partner. 

 
 
5. JOINT AND SEVERAL RESPONSIBILITY 
    The Parties undertake that they shall be jointly and severally liable to the 

Employer in the discharge of all the obligations and liabilities as per the contract 
with the Employer and for the performance of contract awarded to their JV. 

 
 
6. ASSIGNMENT AND THIRD PARTIES 

The parties shall co-operate throughout the entire period of this MOU on the basis 
of exclusivity and neither of the Parties shall make arrangement or enter into 
agreement either directly or indirectly with any other party or group of parties on 
matters relating to the Project except with prior written consent of the other party. 
 
 

7. EXECUTIVE AUTHORITY 
    The said Joint Venture through its authorized representative shall receive 

instructions, payments from the Employer. The management structure for the 
project shall be prepared by mutual consultations to enable completion of project 
to quality requirements within permitted cost and time. 

 
 
8. GUARANTEES AND BONDS 

The Bid Security of a JV shall be in the name of the JV that submits the bid. If the 
JV has not been legally constituted at the time of bidding, the Bid Security shall be 
in the names of all future partners through which JV is intended to be formed.  

 
 
9. BID SUBMISSION 

Each Party shall bear its own cost and expenses for preparation and submission 
of the bid and all costs until conclusion of a contract with the Employer for the 
Project.  Common expenses shall be shared by both the parties in the ratio of their 
actual participation. 

 



                                                    

K RIDE: BYPL-HSRA/DL/ROB/”Cut & Cover Method” (SINGLE  PACKAGE) 

 

Section 4: Bidding Forms (BDS)                                                                                                                                           60     

  

          

 
 
10. INDEMNITY 

Each party hereto agrees to indemnify the other party against its respective parts 
in case of breach/default of the respective party of the contract works of any 
liabilities sustained by the Joint Venture. 

 
 
11. For the execution of the respective portions of works, the parties shall make their 

own arrangements to bring the required finance, plants and equipment, materials, 
manpower and other resources. 

 
 
12. DOCUMENTS & CONFIDENTIALITY 

Each Party shall maintain in confidence and not use for any purpose related to the 
Project all commercial and technical information received or generated in the 
course of preparation and submission of the bid. 
 

 
13. ARBITRATION 

Any dispute, controversy or claim arising out of or relating to this MOU shall be 
settled in the first instance amicably between the parties. If an amicable settlement 
cannot be reached as above, it will be settled by arbitration in accordance with the 
Indian Arbitration and Conciliation Act 1996 or any amendments thereof. The 
venue of the arbitration shall be Bangalore. 

 
 
14. VALIDITY 

This MOU shall remain in force till the occurrence of the earliest to occur of the 
following, unless by mutual consent, the Parties agree in writing to extend the 
validity for a further period. 

 
a. The bid submitted by the Joint Venture is declared unsuccessful, or  

 
b. Cancellation/ shelving of the Project by the Employer for any reasons 

prior to award of work  
 

c.  Execution of detailed JV agreement by the parties, setting out detailed 
terms after award of work by the Employer. 

 
 

15. This MOU is drawn in P.. number of copies with equal legal strength and status.  
One copy is held by M/s PPPP and the other by M/s. ......,M/s PP& M/sP.. 
and a copy submitted with the bid. 

 

16. This MOU shall be construed under the laws of India.  
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17. NOTICES BETWEEN JV PARTNERS 

 
Notices shall be given in writing by fax confirmed by registered mail or commercial 
courier to the following fax numbers and addresses: 
 
Lead Partner.      Other Partner 
 
PPPPP..       PPPPPPP 
 
PPPPPPPPPP.     PPPPPPP 
 
(Name & Address)      (Name & Address) 
 
In witness whereof the parties have executed this MOU the day, month and year first 
before written. 
 
M/sPPPPPPPPPPP..   M/sPPPPPPPPP. 
 
PP.PPPPPPPPPPP   PPPPPPPPPP.. 
(Seal)       (Seal) 
 
Witness 
 
1PPPPPPP.. (Name & Address) 
 
 
 
2PPPPPPP.. (Name & Address) 
 

***** 
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Form: JV/5 

DRAFT FORMAT OF JOINT VENTURE AGREEMENT 

 
M/s PPPPPP.. having its registered office at PPPPPPP (hereinafter 
referred to as PPPPPPP) acting as the Lead Partner of the first part, 
 

and 
 
M/s PPPPPPPPPP.having its registered office at PPPPP. (hereinafter 
referred to as PPPPPP.) in the capacity of a Joint Partner of the other part. 
 
The expressions of PPPPP.. and PPPP.. shall wherever the context admits,         
mean and include their respective legal representatives, successors-in-interest and 
assigns  
and shall collectively be referred to as “ the Parties” and individually as “ the Party” 
 
WHEREAS: 
 
Rail Infrastructure Development Company (Karnataka) Limited (K RIDE) [hereinafter 
referred to as “Employer”] has invited bids for P “[Insert name of 
work]PPPPPPP...” Vide LOA NoPPPawarded contract. 
 
NOW, THEREFORE, THE PARTIES AGREE AS FOLLOWS: 
 
1. The following documents shall be deemed to form and be read and construed as 

an integral part of this AGREEMENT. 
i) Notice for Bid, and 
ii) Bidding document 
iii) Any Addendum/Corrigendum issued by Rail Infrastructure Development 
Company (Karnataka) Limited 
iv) The bid submitted on our behalf jointly by the Lead Partner. 
v) Letter of Acceptance issued by Rail Infrastructure Development Company 
(Karnataka) Ltd.  
 

2. The `Parties’ have studied the documents and LOA issued to enter into Joint 
Venture as under and have agreed to participate. 

 
3. M/s PPPshall be the lead member of the JV for all intents and purpose and shall 

represent the Joint Venture in its dealing with the Employer. For the purpose of 
execution, the parties agree to nominate PP.. as the leader duly authorized to 
sign and submit all documents and enter into correspondence with the Employer.  

 
4. The ‘Parties’ have resolved that the distribution of share and responsibilities 

between the JV partners (Bidder shall ensure that the JV partner who is 

qualifying minimum 70% of the EQC requirement of the key activity under 

Clause 2.3.1(b)(i), shall be assigned responsibility of execution of atleast 
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50% of the key activity, duly indicating the Schedule/Bill Number of BOQ for 

such responsibilities, failing which the bid may be rejected) is as under:- 

 
 (a)        Lead Partner Share ......   % 
   

Responsibilities  

(I) Key Activities and %age execution assigned 
    (i) ................................... 

 
 

(II) BOQ Schedule/Bill No. and %age execution assigned 
(i) ....................................................................... 

(ii) ....................................................................... 

(iii) ....................................................................... 

 

  
(b) Joint Venture Partner Share..........% 
   

Responsibilities  
(I) Key Activities and %age execution assigned 

(i)  ................................. 
 

(II) BOQ Schedule/Bill No. and %age execution assigned 
(i) ....................................................................... 

(ii) ....................................................................... 

(iii) ....................................................................... 

 

 
(c)        Joint Venture Partner Share..........% 

  Responsibilities  

(I) Key Activities and %age execution assigned 
(i)  ................................. 

 

 (II) BOQ Schedule/Bill No. and %age execution assigned 
(i) ................................. 

(ii) .................................... 

(iii) .................................... 
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Note: In case any Bill or items of a Bill are proposed to be executed by more 
than one JV partner then indicate the breakup of that Item/Bill no. for each JV 
partner. 

 
5. JOINT AND SEVERAL RESPONSIBILITIES 

The Parties undertake that they shall be jointly and severally liable to the 
Employer in the discharge of all the obligations and liabilities as per the contract 
with the Employer and for the performance of contract awarded to their JV. 

 
6. ASSIGNMENT AND THIRD PARTIES 

The parties shall co-operate throughout the entire period of this AGREEMENT on 
the basis of exclusivity and neither of the Parties shall make arrangement or enter 
into agreement either directly or indirectly with any other party or group of parties 
on matters relating to the Project except with prior written consent of the other 
party and the Employer. 

 
7. EXECUTIVE AUTHORITY 

The said Joint Venture through its authorized representative shall receive 
instructions, payments from the Employer. The management structure for the 
project shall be prepared by mutual consultations to enable completion of project 
to quality requirements within permitted cost and time. 

 
8. GUARANTEES AND BONDS 

The Performance Security and other Securities of a JV shall be in the name of the 
JV that submits the bid.  

 
9. BID SUBMISSION 

Each Party shall bear its own cost and expenses for preparation and submission 
of the bid and all costs until conclusion of a contract with the Employer for the 
Project.  Common expenses shall be shared by both the parties in the ratio of their 
actual participation. 

 
10. INDEMNITY 

Each party hereto agrees to indemnify the other party against its respective parts 
in case of breach/default of the respective party of the contract works of any 
liabilities sustained by the Joint Venture. 

 
11. For the execution of the respective portions of works, the parties shall make their 

own arrangements to bring the required finance, plants and equipment, materials, 
manpower and other resources. 

 
12. DOCUMENTS & CONFIDENTIALITY 
     Each Party shall maintain in confidence and not use for any purpose related to 

the Project all commercial and technical information received or generated in the 
course of preparation and submission of the bid. 

 
13. ARBITRATION 

Any dispute, controversy or claim arising out of or relating to this agreement 
shall be settled in the first instance amicably between the parties. If an amicable 
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settlement cannot be reached as above, it will be settled by arbitration in 
accordance with the Indian Arbitration and Conciliation Act 1996 or any 
amendments thereof. The venue of the arbitration shall be Bangalore. 
 
14. VALIDITY 
      This Agreement shall remain in force till the defect liability period is over and 

Securities are released.  
 
15. This AGREEMENT is drawn in 5.. number of copies with equal legal         

strength and status.  One copy is held by M/s 5555 and the other by 
M/s. &  55.M/s 555.. and a copy submitted with the  Bid. 

 
16. This AGREEMENT shall be construed under the laws of India.  
 
17. NOTICES BETWEEN JV PARTNERS 
 

Notices shall be given in writing by fax confirmed by registered mail or 
commercial courier to the following fax numbers and addresses: 

 
Lead Partner.      Other Partner 
 
PPPPP..       PPPPPPP 
 
PPPPPPPPPP.     PPPPPPP 
 
(Name & Address)      (Name & Address) 
 
IN WITNESS WHEREOF THE PARTIES, have executed this AGREEMENT the day, 
month and year first before written. 
 
M/sPPPPPPPPPPP..   M/sPPPPPPPPP. 
 
PP.PPPPPPPPPPP   PPPPPPPPPP.. 
 
(Seal)       (Seal) 
 
Witness 
1PPPPPPP..(Name & Address) 
 
 
 
2PPPPPPP.. (Name & Address) 

***** 
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Bidders Qualification 

 

To establish its qualifications to perform the contract in 
accordance with Section 3 (Evaluation and Qualification 
Criteria) the Bidder shall provide the information 
requested in the corresponding Information Sheets 
included hereunder. 
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Form ELI - 1: Bidder’s Information Sheet 

 

Bidder’s Information 

Bidder’s legal 
name  

 

Bidder’s country 
of constitution 

 

Bidder’s year of 
constitution 

 

Bidder’s legal 
address in 
country of 
constitution 

 

Bidder’s 
authorized 
representative 

(name, address, 
telephone numbers, 
fax numbers, e-mail 
address) 

 

 
 
 

The bidder shall attach copies of the following original documents with the form: 

 
1.  In case of single entity, articles of incorporation or constitution of the legal entity 

named above, in accordance with ITB 4.1 and 4.2. 

2.  Authorization to represent the firm or JV named in above, in accordance with ITB 
20.2. 

3. In case of JV, MOU to form JV or JV agreement, in accordance with ITB 4.1. 

 

 
 
 

_____________________ 
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SEAL AND SIGNATURE 
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Form ELI - 2: JV Information Sheet 

Each member of a JV must fill in this form separately  

JV / Specialist Subcontractor Information 

Bidder’s legal name 

 

JV Partner’s or 
Subcontractor’s legal 
name 

 

JV Partner’s or 
Subcontractor’s country 
of constitution 

 

JV Partner’s or 
Subcontractor’s year of 
constitution 

 

JV Partner’s or 
Subcontractor’s legal 
address in country of 
constitution 

 

JV Partner’s or 
Subcontractor’s 
authorized 
representative 
information 

(name, address, telephone 
numbers, fax numbers, e-
mail address) 

 

 
 

The bidder shall attach copies of the following original documents with the form:   

 

1. Articles of incorporation or constitution of the legal entity named above, in 
accordance with ITB 4.1 and 4.2. 

2. Authorization to represent the firm named above, in accordance with ITB 20.2. 

 

 
 

SEAL AND SIGNATURE  
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Form FIN-1: Financial Situation 
 

(Each Bidder or each member of a JV must fill in this form separately) 
 
NAME OF BIDDER/JV PARTNER:  
 

 
Financial Data for Last 5 Years [Indian National Rupees] 

Year 1: Year 2: Year 3: Year 4: Year 5: 

1. Total Assets   
  

 
 
      

2. Current Assets   
  

 
 
 

3. Total Liabilities   
  

 
 
 

4. Current 
Liabilities 

  
  

 
 
 

5. Net Worth  
[= 1 – 3] 

  
  

 
 
 

6. Working 
Capital [= 2 
- 4] 

  
  

 
 
 

7. Profit Before 
Tax 

(PBT) 
  

  
 

 
 

____________________________ 
 

SEAL AND SIGNATURE OF THE BIDDER 
 

Certified that all figures and facts submitted in this form have been furnished after full 
consideration of all observations/notes in Auditor’s reports. 

 
______________________ 
(Signature of CA/Auditor) 

 
Name of CA/Auditor:______________ 

 
Registration No:         ______________ 

______________________ 
 (Seal) 
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1. The bidder shall attach copies of the following original documents with the 
form: 

    Copies of the audited balance sheets, including all related notes, and income 
statements for the last five years, as indicated above, complying with the following 
conditions. 

•   All such documents reflect the financial situation of the Bidder or partner to a 
JV, and not sister or parent companies. 

•   Historic financial statements must be audited by a certified accountant. 

•   Historic financial statements must be complete, including all notes to the 
financial statements. 

•   Historic financial statements must correspond to accounting periods already 
completed and audited (no statements for partial periods shall be requested 
or accepted). 

2.  Contents of this form should be certified by a Chartered Accountant/Auditor.   

3. In the event that the audited accounts for the latest concluded Financial Year 
are not available, the Bidder shall furnish information pertaining to the last five 
financial years after ignoring the latest concluded financial year. In case, the 
bidder submits audited financial information for the last six or more years, only 
the figures for the latest five years shall be considered for evaluation. 
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Form FIN-2: Annual Construction Turnover for the last 5 years  

Each Bidder or each member of a JV must fill in this form separately: 

 
NAME OF BIDDER/JV PARTNER:  
 

Annual Turnover Data for the Last 5Years  (Construction only) 

Year 
Amount 

Currency 
Exchange  

Rate 
Indian National 

Rupees 
Equivalent 

    

    

    

    

    

Average Annual Construction Turnover for last 3 years      

 

1.         The information supplied shall be substantiated by data in the audited balance 
sheets and profit and loss accounts for the relevant years and submitted as 
attachments to form Fin-1 in respect of the bidder or all partners constituting 
the bidder.  

2.       Contents of this form should be certified by a Chartered Accountant/Auditor.   

3. In the event that the audited accounts for the latest Financial Year are not 
available, the Bidder shall furnish information pertaining to last three financial 
years after ignoring the latest financial year. In case the bidder submits audited 
financial  information for the last four or more years, only the figures for the 
latest three years  shall be considered for evaluation. 

 
 
 

___________________ 
 

SEAL AND SIGNATURE  
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 Form FIN-3: Current Contract Commitments / Works in Progress 

Bidders and each partner to a JV should provide information on their current 
commitments on all contract that have been awarded, or which a letter of intent or 
acceptance has been received, or for contracts approaching completion, but for which 
an unqualified, full completion certificate has yet to be issued. 

Contract Commitments 

SN Des-
crip-
tion 
of 

work 

Contrac
t No. & 

date 

Name & 
address of 
Employer, 
Tel./Fax/ 

Email 

Value 
of 

Con-
tract 

in 
INR 

Stipulated 
Period of 
completio

n 

Value 
of 

Balanc
e work 

Anti-
cipa-
ted 
date 
of 

Com
ple-
tion 

1        

2        

        

        

Total   

Note:  Enclose Certificate(s) from Engineer(s) Incharge (not below the rank of 
Executive Engineer) for Value of outstanding work. In case it is not feasible to 
furnish certificate from all the units the bidder should record the following 
certificate on Fin 3:  

"Certified that current commitments on all the contracts that have been awarded or for 
which a letter of intent or acceptance has been received or for the works in progress 
or the works approaching   completion, value of outstanding work has been indicated 
in the above table correctly. It is further certified that if later on the employer discovers 
that information provided in the table is incorrect then the employer will treat our bid 
invalid and it will be liable for rejection"                                   ____________________ 

SEAL AND SIGNATURE  
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Form EXP-2(a): Specific Construction Experience 
 

 Fill up one form per contract 
 

 
The bidder shall attach a copy of the Certificate(s) issued by the employer in 
support of the information being furnished in each Exp (2a) form, failing which 
the claim of the bidder shall be liable to be rejected (in case of experience as a  
sub-contractor, the employer shall be the owner of the Project who has 
engaged the main Contractor).  

Contract of Similar Size and Nature 

Contract  No.   
Contract 
Identification 

 

Award Date  Completion Date  

Role in Contract � Contractor �  � Subcontractor 

Total Contract Amount INR 

If partner in a JV or 
subcontractor, specify 
participation in total 
contract amount 

Percent of Total: Amount: INR 

Employer’s Name, Current 
Address and Current 
Telephone/Fax Number, E-
mail 

 

Description of the similarity in accordance with Section 3 
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___________________ 
                                                                                              SEAL AND SIGNATURE  
 

Form EXP-2(b): Specific Construction Experience  
 

Fill up one form per contract 
 

Copy of Certificate(s) issued by the employer in support of the information 
being furnished above, shall be attached with each respective Exp (2b) form, 
as per detailed requirements indicated in note 6 below clause 2.3.1 of Section 
3 failing which the claim of the bidder shall be liable to be rejected (in case of 
experience as a sub-contractor, the employer shall be the owner of the Project 
who has engaged the main Contractor).             

Contract of Similar Size and Nature 

Contract  No.   
Contract 
Identification 

 

    

Award Date  
Completion 
Date 

 

Role in Contract � Contractor  � Subcontractor 

Total Contract Amount INR 

If partner in a JV or 
subcontractor, specify 
participation in total 
contract amount 

Percent of Total: Amount: INR 

Employer’s Name, 
Current Address and 
Current Telephone/Fax 
Number, E-mail 

 

Description, quantity & period of execution of the key activities  in accordance 
with Section 3 
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                                                                 SEAL AND SIGNATURE  
 

 
EQC FORM NO.1 

 

 
 
 
 
 

 
Clause No & Clause heading of Section 3 

Details of value of work/quantity of activity and 
References (Folio No) of Documents through 
which criteria against each item is being met. 
 

2     Qualification  

 2.1.1 Conflict of Interest mentioned in ITB 4.3  

 2.1.2 Share of partners  

 2.1.3 Disqualification of Bidder   

 2.2     Financial Status   

 2.2.1   Historical Financial Performance  

 2.2.2 Average Annual Construction Turnover  

 2.2.3 Net Worth  

 2.2.4 Bid Capacity  

 2.3    Experience  

 2.3.1 Specific Construction Experience 
(a) Contracts of Similar Size and Nature 

(I) Single Contract 
(II) Two Contracts 
(III) Three Contracts 

(b) Construction Experience in Key 
Activities 

(i) (a) Earth work 
- if applicable  
(b) Bridge work - if applicable  

 

2.4  Personnel  
  Undertaking submitted 

 

2.5   Equipment  
  Undertaking submitted 

 
 

2.6 Specialist sub-contractor undertaking 
submitted 

1) General Electrical works - if applicable  
2) SCADA- if applicable  
3) TSS - if applicable  
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FORM NO. 2 

CHECKLIST FOR CLAUSES PERTAINING TO SUMMARY  
REJECTION OF BID 

 

We, the undersigned, declare that we have read and understood the content of ITB 
clauses mentioned below. We also understand that our bid shall be summarily 
rejected in case we fail to comply the requirements of under mentioned clauses: 

 

ITB Clause 
No 
Section 1 

Reason for Summary Rejection  

4.4 Non-submission of Affidavit 
 

4.5 Non-submission of immediate information to the 
Employer in case Bidder ceases to fulfill eligibility in terms 
of ITB 4.3 & 4.4 
 

14.2 Quoting more than one percentage for any schedule 
 

14.9 Non-submission of the Letter of Price Bid (LPB) and/or 
Summary sheet of BOQ 
 

16.4 Non-submission of the Letter of Technical Bid (LTB) 
 

19.3 Bid not accompanied by an enforceable and compliant 
bid security 
 

 

 

 

   SEAL AND SIGNATURE OF THE BIDDER 
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Form: C 1 
 

FORMAT FOR CERTIFICATE TO BE SUBMITTED BY BIDDER ALONGWITH THE 
BID 

 
 

(On the letter head of the Firm) 
 

We/I,______________, having registered office at _____________ do hereby certify 

that “I “I have read the clause regarding restrictions on procurement from a bidder of 

a country which shares a land border with India; I certify that this bidder is not from 

such country or, if from such a country, has been registered with the Competent 

Authority. I hereby certify that this bidder fulfils all requirements in this regard and is 

eligible to be considered. (Where applicable, evidence of valid registration by the 

competent Authority shall be attached.)”  

 
 
 
Dated this _____ day of ______, 2020 
 
 
For- ________ 
Authorized Signatory Signature ______    
Full Name:     
Place: _________  

 
 
 
 
 
 

(SEAL AND SIGNATURE OF THE BIDDER) 
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Form: C 2 
 

FORMAT FOR CERTIFICATE TO BE SUBMITTED BY  
BIDDER ALONGWITH THE BID FOR SUB CONTRACTING 

 
 

(On the letter head of the Firm) 

We/I,______________, having registered office at _____________ do hereby 

certify that ““I have read the clause regarding restrictions on procurement from a 

bidder of a country which shares a land border with India and on sub-contracting 

to contractors from such countries; I certify that this bidder is not from such a 

country or, if from such a country, has been registered with the competent 

Authority and will not sub-contractor any work to a contractor from such countries 

unless such contractor is registered with the competent Authority. I hereby certify 

that his bidder fulfils all requirements in this regard and is eligible to be 

considered. (Where applicable, evidence of valid registration the Competent 

Authority shall be attached.)”  

 
 
 
Dated this _____ day of ______, 2020 
 
 
For- ________ 
Authorized Signatory Signature ______    
Full Name:     
Place: _________  
 

 
 
 
 
 

(SEAL AND SIGNATURE OF THE BIDDER) 
 
 

 
--00--00--00-- 

 



 

 

 

 

 

 

 

 

 

 

 

 
  

PART 

II  

Work’s 
Requirements 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Section 
5 

Works/Employer’s 
Requirements 
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 Section 5 Works/Employers Requirements 
 

 

This Section contains the specifications, the safety precautions and supplementary 
information that describe the Work to be executed. 

 

 

I N D E X 
 

 Description 
 

Pages 
 

1 Safety and Security  80-93 

2 General Information and Scope of work 94-104 

3 Deleted 104 

4 Specifications  104 

5 Personnel 105-106 

6 Equipment 106-107 
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1.1 

 

The works included in this contract are to be carried out close to the running tracks 
and public utilities, therefore, safety of running trains and the public is paramount. 
Therefore, all activities undertaken by the Contractor/his Sub-contractors shall ensure 
safety at all times. The contractor shall comply with the instructions issued by the 
Railway/ Engineer/Employer from time to time to ensure safe running of trains while 
carrying out works. The rates quoted by the Contractor shall be deemed to include all 
expenditure incurred in compliance with the same. 

 

1.2 Before starting any excavation work adjacent to existing track, the contractor shall 
ensure that necessary permissions has been obtained and required precautions have 
been taken for doing such work in terms Joint Procedure Order (JPO).  The penalties 
mentioned in the following JPO shall be levied on the contractor if such event occur.  
The JPO is reproduced below: 

 

“JOINT PROCEDURE ORDER FOR UNDERTAKING DIGGING WORK IN THE 
VICINITY OF UNDERGROUND SIGNALING, ELECTRICAL AND 
TELECOMMUNICATION CABLES” 

 

A) A number of Engineering works in connection with gauge 
conversion/doubling/third line are in progress on various railways, which require 
extensive digging work near the running track, in close vicinity of the working S&T 
cables carrying vital safety circuits as well as electrical cables feeding the power 
supply to cabins.  ASM room, RRI Cabin, Intermediate Block Huts (IBH) etc.  
Similarly, S&T organization under open line or construction units under CAO/C, are 
executing various Signaling and Telecom works requiring digging of earth for laying 
of cables or casting of foundations for the erection of signal posts etc.  RailTel is also 
executing the work of laying of quad cable and OFC on various Railways as a part of 
sanctioned works for exclusive use of Railways for carrying voice and data i.e. 
administrative and control communication, PRS, FOIS etc. or shared by RailTel 
Corporation of India Ltd. On certain sections digging is also required for laying of 
electrical cable and casting of foundation for the erection of OHE masts by Electrical 
Dept. Generally, these works are executed by contractors employed by these 
organizations. 

 

B) However, while carrying out these works in the vicinity of working signaling, 
telecommunication and electrical cables, at times, cable cuts take place due to JCB 
machines working along the track or during the digging work being done by 
contractors carrying out the Civil Engineering Works. Similarly, such cable cuts are 
also resulting due to works undertaken by S&T or Electrical departments.  Such cable 
faults results in the failure of vital signaling and telecommunication circuits & 
electrical installations. 

Safety and Security at work 
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C) Henceforth, the following joint procedure shall be followed by Engineering, 
Electrical and S&T (and RailTel organisation, wherever such works are being done 
by them) officers of the respective divisions and by the construction organisation, 
while carrying out any digging work near to existing signaling & telecommunication 
and electrical cables, so that the instances of cable cut due to execution of works, 
can be controlled and minimized. 

 

1. S&T Department (and RailTel, where they have laid the cables) and Electrical 
department shall provide a detailed cable route plan showing exact location of 
cable at an interval of 200m or wherever there is change in alignment so that 
the same is located easily by the Engineering official/contractor. In addition, 
S&T department and Electrical department shall also provide cable markers 
along the alignment of the cable. These cable route plans shall be made 
available to the Sr.DEN/DEN or Dy.CE/C, as the case may be, by Sr. 
DSTE/DSTE or Sr. DEE/DEE of the divisions or Dy.CSTE/C or Dy.CEE/C 
within 15 days in duplicate.  Sr.DEN/DEN or Dy.CE/C will send copies to their 
field unit i.e. AEN/SE/P.Way & Works. 

 
2. Before taking up any digging activity on a particular work by any agency, 

Sr.DSTE/DSTE or Sr.DEE/DEE of the section shall be approached in writing 
by the concerned Engg. or S&T or Electrical officer for permitting to undertake 
the work. Sr.DSTE/DSTE or Sr.DEE/DEE, after ensuring that the concerned 
executing agencies including the contractor have fully understood the S&T 
and Electrical cable route plan shall permit the work in writing within 7 days of 
the request by concerned department. 

 
3. After getting the permission from S&T or Electrical department as the case 

may be, the relevant portion of the cable route plan shall be attached to the 
letter through which permission is issued to the contractor by concerned 
Engg. official for commencement or work and ensuring that the contractors 
have fully understood the cable route plan and precautions to be taken to 
prevent damage to the underground cables. The contractor shall be asked to 
study the cable plan and follow it meticulously to ensure that the safety of the 
cable is not endangered.  Such a provision, including any penalty for default, 
should form part of agreement also. It is advisable that a suitable post of 
SE/Sig or SE/Tele or SE/Electrical(TRD or G) shall be created chargeable to 
the estimates of doubling/gauge conversion, who can help Engg. agencies in 
the execution of the work.  However basic responsibility will be of the 
department executing the work and the Contractor. Creation of posts is not 
mandatory. 

 
4 The SE/P.Way or SE/Works shall pass on the information to the concerned 

SE/Sig SE/Tele or SE/Electrical(TRD or G) about the works being taken up by 
the contractors in their sections at least 3  days in advance of the day of the  
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work. In addition Engineering control shall also be informed by SE/P.Way or 
SE/Works, who in turn shall pass on the information to the test room/network 
operation centre of RailTel/TPC/Electrical control. 

 
5. On receiving the above information, SE/Sig or SE/Tele or SE/Electrical (TRD 

or G) shall visit the site on or before the date of taking up the work and issue 
permission to the contractor to commence the work after checking that 
adequate precautions have been taken to avoid the damage to the cables. 
The permission shall be granted within 3 days of submission of such requests. 

 

6. The name of the contractor, his contact telephone number, the nature of the 
work shall be notified in the Engineering control as soon as the concerned 
Engineering officials issue the letter authorizing commencement of work to the 
contractor.  Test room shall be given copies. Test room shall collect any 
further details from the Engineering Control and shall pass it on to 
S&T/RailTel & Electrical officials regularly. In case the supervisors of 
concerned departments do not turn up on the day as advised in terms of para 
4 and 5 above, the works of contractor should not be stopped on this account. 

 

7. In case of works being taken up by the State Government, National Highway 
Authority etc., the details of the permission given i.e. the nature the work, 
kilometer etc. be given to the Engineering control including the contact 
person’s number so that the work can be done in a planned manner. The 
permission letter shall indicate the contact numbers of Test room/network 
Operating Centre of RailTel/TPC/Elect. Control. 

 

8. Where the nature of the work taken up by the Engineering department is such 
that the OFC or other S&T cables or Electrical cables is to be shifted and 
relocated, notice of minimum one week shall be given so that the 
Division/RailTel/Construction can plan the works properly for shifting.  Such 
shifting works shall in addition, for security and integrity of the cables, be 
supervised by S&T supervisors/RailTel supervisors/Electrical Supervisors. 

 
9. The concerned SE/P.Way/SE/Works/SE/Sig/SE/Tele/SE/Electrical (TRD or G) 

or RailTel supervisors supervising the work of the contractor shall ensure that 
the existing emergency sockets are not damaged in view of their importance 
in providing communication during accident/emergency. 

 
10. In case of minor nature of works where shifting of cable is not required, in 

order to prevent damage to the cable, the Engineering contractor shall take 
out the S&T or optical fibre cable or Electrical cable carefully from the trench 
and place it properly alongside at a safe location before starting the earthwork 
under the supervision of SE/Sig or SE/Tele or SE/Electrical(TRD or G).  The 
cable shall be reburied soon after completion of excavation with proper care 
including placement of the brick over the cable under the supervision of S&T 
or Electrical supervisors.  However, the work will be charged to the concerned  
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engineering works. The responsibility for ensuring availability of SE (Signal), 
SE (Electrical) as per para 4 and 5 above lies with the respective department. 
The contractor will go ahead with the shifting of cables as per the program 
decided and he will not be held responsible for any cable cut. 

 

11. In all the sections where major project are to be taken up/going on 
RailTel/S&T department shall deploy their official to take preventive/corrective 
action at site of work. As regards Electrical Department, the official may be 
deputed on need basis. 

 

12. No new OFC or quad cable shall be laid close to existing track.  It shall be laid 
close to the Railway boundary on one side of the Railway track to the extent 
possible to avoid any interference with the future works (doubling etc.). It shall 
be ensured in the new works of cable laying that the cable route is properly 
identified with electronic or concrete markers.  Wherever multiple cables are 
laid in a trench, RFID markers may be provided for easy identification of the 
cable. Henceforth, wherever cable laying is planned, before undertaking the 
cable laying work, the cable route plan of the same shall be prepared by the 
Dy.CSTE/A or Dy.CEE/C and shall be got approved from the concerned Sr. 
DSTE/DSTE or Sr.DEE/DEE and also from the concerned Dy. CE/C for new 
lines and from the concerned Sr.DEN for all other projects including GC etc., 
to avoid possible damages in future. Such approvals shall be granted within 
15 days of the submission of the request. 

 

13. The works of excavating the trench and laying of the cable should proceed in 
quick succession, leaving a minimum time between the two activities. 

 

14. In case damage caused to OFC/Quad cable or Electrical cable during 
execution of the work, the contractor is liable to pay a penalty for damaging 
the cable. Penalty shall not be levied in case of the following:- 

i). Detailed cable route plan as per clause C-1 not provided by 
concerned department or cable is not protected as per laid 
down procedures. 

ii). The alignment of the cable does not tally with the information 
provided to the contractor. 

iii). The cable depth is found to be less than 800 mm from normal 
ground level. 

iv). No representative of S&T department/RailTel was available at 
site guarding the cables on the fixed pre determined date and 
time. 
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15. Penalty to be imposed for damages to cable shall be as under:-  

Cable damaged Penalty per 
location 

Only Quad cable or Signalling cable Rs.1.0 Lakh 

Only OFC Rs.1.25 Lakh 

Both OFC & Quad Rs.1.5 Lakh 

Electrical Cable Rs.1.0 Lakh 

 Necessary debit in this regard shall be raised on the department undertaking 
the work who shall in turn levy the penalty on the defaulting contractor. S&T 
department shall raise the debits in case of damage to OFC or Quad or 
Signaling cable and Electrical department shall raise the debits in case of 
damage to Electrical cable.  

 

16. Railways will not lodge FIR with RPF in case of works being executed by 
authorized contractors of Railways who have been duly permitted to execute 
the works in accordance with this JPO. Joint note by the supervisors of the 
concerned department shall be prepared and the responsibility of the cable 
cut should be decided without involving RPF. The joint note deciding the fact 
whether the contactor should be penalized shall be completed in a day’s time 
from the occurrence of cable cut. 

 In all other cases, when the cable is cut by an agency that was not permitted 
to execute any work, FIR should be lodged with RPF. 

 

17. While giving permission for taking up the works, concerned departments may 
note that earthwork by engineering contractors will normally be done by 
machines except in a few isolated locations where the quantity of earth work 
is very less. 

18. Railways shall make necessary correction in their future contract so that this 
JPO can also be enforced contractually. 

 

19. In case of damages to OFC, RailTel should be paid 5/6th of the penalty 
recovered. RailTel shall raise demands on the S&T department in this regard. 

 

20. All types of signaling & OHE bonds i.e. rail bond, cross bond and structure 
bond shall be restored by the contractor with a view to keep rail voltage low to 
ensure safety of personnel. 

 

21. Above joint circular shall be applicable for construction as well as open line 
organization of Engineering, S&T and Electrical.   

 

22. S&T cable and electrical cable route plan should be prepared by the 
concerned S&T and Electrical officers respectively and got approved as 
stipulated in para C-12 before undertaking the work. The completion cable 
route plan should be finalized block section by block section as soon as the 
work is completed. 
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23. All cable laying works shall be executed as per laid down technical 
specifications, such as protection measures/protective cover, compaction of 
refilled material etc.  

 

1.3. Working near running line 
 

1.3.1   The contractor shall not allow any road vehicle belonging to him or his 
suppliers etc. to ply in railway land next to the running line. If for execution of certain 
works viz. earth work for parallel railway line and supply of ballast for new or existing 
rail line, gauge conversion etc, road vehicles are necessary to be used in railway land 
next to the railway line, the contractor shall apply to the Engineer for permission 
giving the type & no. of individual vehicles, names & license particulars of the drivers, 
location, duration & timings for such work/movement. The Railways/Employer/ 
Engineer or his authorized representative will personally counsel, examine & certify, 
the road vehicle drivers, contractor’s flag men & supervisor and will give written 
permission giving names of road vehicle drivers, contractor’s flag men and supervisor 
to be deployed on the work, location, period and timing of the work. This permission 
will be subject to the following obligatory conditions: 

 

1.3.2   Road vehicles can play along the track after suitable cordoning of track with 
minimum distance of 6 meters from the centre of the nearest track. For 
working of machinery close to the running tracks or plying of road vehicles 
during night hours, the contractor shall apply to the Engineer in writing for 
permission, duly indicating the site details in a neat sketch and safety 
measures proposed to be taken. Subject to the approval of concerned 
Railway authorities, the Engineer or his authorized representative will 
communicate permission to the contractor/contractor’s representative. The 
contractor and his men shall strictly adhere to the instructions given along 
with such permissions.  

 

1.3.3    Nominated vehicles and drivers shall be utilized for work in the presence of at 
least one flag man and one supervisor certified for such work. In order to 
monitor the activities during night hours, additional staff may have to be 
posted based on the need of the individual site. 

 

1.3.4.  The Contractor’ machinery, equipment and vehicles shall normally operate 6 
m clear of track. Any movement/work at less than 6m and upto a minimum of 
3.5m clear of track centre, shall be carried out only in the presence of a 
person (including any Railway employee) authorized by the Engineer. No part 
of the road vehicle shall be allowed at less than 3.5m from track centre. Cost 
of such railway employee shall be borne by the Employer. 

 

1.3.5  The Contractor’s machinery and equipment like Cranes, Flash Butt Welders, 
Ballasting machinery, Compactors, Track Laying Systems etc. are required to 
operate close to the existing line carrying traffic. Contractor is fully 
responsible for operating these machineries without endangering the safety of 
the running line and traffic 
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 1.3.6 Safety Fencing : 

 (i) Before commencing any work close to the running track, the Contractor shall 
provide safety fencing and obtain the specific permission of Engineer to 
commence the work in that stretch. 

 (ii) The fencing shall be for a as per relevant BOQ item. 

 (iii) The Contractor shall maintain the safety fencing in good working condition 
throughout the period till the work in a given stretch is completed.  

 (iv) The Contractor will be paid for providing safety fencing along the track as 
per the relevant item in the BOQ. 
 

1.4.     The contractor’s special attention is drawn to Para 826 of Indian Railways Permanent 
Way Manual introduced under Advance Correction Slip no. 69 dated 23.05.2001, 
reproduced below which should invariably be complied with. 

 “826 Safe working of Contractors -- A large number of men and machinery are 
deployed by the contractors for track renewals, gauge conversions, doublings, bridge 
rebuilding etc. It is therefore essential that  adequate safety measures are taken 
for safety of the trains as well as the work force.  
The following measures should invariably be adopted:   
 

 (a) The contractor shall not start any work without the presence of Railway 
supervisor at site. 
 

 (b) Wherever the road vehicles and/or machinery are required to work in the 
close vicinity of railway line, the work shall be so carried out that there is no 
infringement to the railway’s schedule of dimensions. For this purpose the 
area where road vehicles and/or Machinery are required to ply, shall be 
demarcated and acknowledged by the contractor.   Special care shall be 
taken for turning/reversal of road vehicles/machinery without infringing the 
running track. Barricading shall be provided wherever justified and feasible 
as per site conditions. 
 

 (c) The “look out and whistle” caution orders shall be issued to the trains and 
speed restrictions imposed where considered necessary. Suitable flag 
men/detonators shall be provided where necessary for protection of trains. 
 

 (d) The supervisors/workmen should be counseled about safety measures. A 
competency certificate to the contractor’s supervisor as per proforma 
annexed shall be issued by AEN which will be valid only for the work for 
which it has been issued. 
 

 (e) The unloaded ballast/rails/sleepers/other P.Way materials after unloading 
along track should be kept clear off moving dimensions and stacked as per 
the specified heights and distance from the running track. 
 

 (f) Supplementary site-specific instructions, wherever considered necessary, 
shall be issued by the Engineer. 
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COMPETENCY CERTIFICATE 

 
“Certified that Shri_______________________ P. Way supervisor of 
M/S___________________________________________has been examined 
regarding P. Way working on______________________ work. His knowledge has 
been found satisfactory and he is capable of supervising the work safely. 

 

             Authorized Representative / K RIDE 
 

 

1.5. 

 
The work of formation in banks and cuttings throughout the length of doubling is 
adjacent to track under running traffic.  Many of the bridges on the proposed double 
line are to be constructed either as extensions or just adjacent to the existing bridges 
under running traffic. The work of Installation of Track throughout the length of 
doubling is adjacent to track under running traffic. The work of Installation of Track 
and Signals in the Station yards including alterations to the existing Track and 
Signals has to be done adjacent to or in replacement of the existing Track and 
Signals which are under running traffic.   The contractor shall ensure that the safety 
of the running lines and running traffic is not endangered, because of his work.  
 

 

1.6. 

 
Any traffic/traction blocks, temporary speed restrictions and caution orders required 
in this connection shall also be got sanctioned from the Railway authorities well in 
advance, through the Engineer. The Railways may sanction the same for specific 
sites within the overall recovery time available in the Railway’s time table.  The 
contractor shall have to schedule his programme according to the convenience of the 
Railways.  No claim from the contractor for any delay/inconvenience/loss on this 
account shall be entertained by the Employer. 
 

 

1.7 

 
The contractor shall provide at site at his own cost, all protection measures including 
exhibition and lighting of all Temporary Engineering Signals as per Railway rules, 
instructions and norms. All lights provided by the contractor shall be screened so as 
not to interfere with any signal light on the Railways or with any traffic or signal lights 
of any local or other authority. 
 

1.8. Ancillary and Temporary works 

  

(a) 

 
The Contractor’s proposals for erection of all ancillary and temporary works 
shall be in conformity with the proposals submitted along with the tender and 
modifications thereto as approved by the Engineer. 
 

 (b) The Contractor shall submit drawings, supporting design calculations where 
called for by the Engineer and other relevant details of all such works to the 
Engineer for approval at least one month before he desires to commence 
such works. Approval by the Engineer of any such proposal shall not relieve 
the contractor of his responsibility for the sufficiency of such works. 
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 (c) The contractor shall, at his own cost, design and provide any temporary 
arrangements including relieving/service girders required in connection with 
the above said works and remove the same, when no longer required.  
These arrangements shall conform to Railway norms.  The contractor shall 
obtain all necessary approvals and sanctions of the concerned Railway/      
K RIDE authorities including Commissioner of Railway Safety through the 
Engineer/ Employer in advance and well in time. 
 

 (d) The contractor shall ensure and be entirely responsible for proper design, 
fabrication, provision and upkeep of all temporary arrangements and all 
associated activities so as not to endanger safety of any assets, running 
track, traffic and traveling public and for following all extent instructions, 
norms, practice and procedures laid down by Railway authorities in this 
respect, which may be ascertained from the Railways through the Engineer. 
 

 (e) If required, Railways may, in order to ensure the safety of the running track, 
post at site Regular Railway staff to watch the efficacy and safety of 
temporary arrangements and protection measures round the clock for the 
period  the same exist in the running line and till the running line is restored 
back to normal. Railways/K RIDE may also supervise the insertion, 
maintenance and removal of the temporary arrangements. The cost of such 
staff shall be borne by the Employer. 
 

 (f) Notwithstanding the above, the contractor shall not, however, be relieved of 
his responsibility and obligation as aforesaid.   
 

 (g) Save as provided in Para 7 (e) above, the contractor shall bear the cost of 
complying with all safety requirements. No extra payment will be made for 
complying with the safety provisions under this chapter and the cost of all 
such elements to meet the safety requirements shall be deemed to be 
included in the Bill of Quantities. 
 

1.9. The contractor remains fully responsible for ensuring safety. In case of any accident, 
the Contractor shall bear cost of all damages to his equipment and men and also 
damages to Railway and its passengers. 

1.10 Suitable barricading to forewarn road vehicle driver shall be provided by the 
contractor. The luminous tape, strung on bamboo or steel poles can be considered 
for such barricading. Barricading arrangement should be got approved by the 
Engineer. 
 

1.11    Indemnity by Contractor 
 

 The Contractor shall indemnify and save harmless the Railway/Employer/Engineer 
from and against all actions, suit proceedings, losses, costs, damages, claims, and 
demands of every nature and description brought or recovered against the Railways/ 
Employer/Engineer by reason of any act or omission of the contractor, his agents or 
employees, in the execution of the works or in his guarding the same. All sums 
payable by way of compensation under any of these conditions shall be considered 
as reasonable compensation to be applied to the actual loss or damage sustained, 
and whether or not any damage shall have been sustained. 
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1.12. Damage to Railway Property or Life or Private Property 

 The contractor shall be responsible for all risks to the works and for the trespass and 
shall make good at his own expense all loss or damage whether to the works 
themselves or to any other property of the Railway or the lives of persons or property 
of others from whatsoever cause in connection with the works until they are taken 
over by the Employer and this although all reasonable and proper precautions may 
have been taken by the Contractor, and in case the Railway/Employer/Engineer shall 
be called upon to make good any costs, loss or damages, or to pay any 
compensation, including that payable under the provisions of Workmen’s 
compensation act or any statutory amendments thereof to any person or persons 
sustaining damages as aforesaid, by reason of any act, or any negligence or any 
omissions  on the part of the contractor, the amount of any costs or charges including 
costs and charges in connection with legal proceedings, which the 
Railway/Employer/Engineer may incur in reference thereto, shall be charged to the 
contractor. The Railway/Employer/Engineer shall have the power and right to pay or 
to defend or compromise any claim of threatened legal proceedings or in anticipation 
of legal proceedings being instituted consequent on the action or default of the 
contractor, to take such steps as may be considered necessary or desirable to ward 
off or mitigate the effect of such proceedings, charging to Contractor, as aforesaid, 
any sum or sums of money which may be paid and any expenses whether for 
reinstatement or otherwise which may be incurred and the propriety of any such 
payment, defence or compromise, and the incurring of any such expense shall not be 
called in question by the Contractor. 
 

1.13. Safety of Public 
 

 (i) The Contractor shall be responsible to take all precautions to ensure the 
safety of the Public whether on Public or Railway property and shall post 
such look out men as may in the opinion of the Engineer be required to 
comply with regulations pertaining to the work. 

 (ii) The Contractor shall provide effective barricading using G.I. corrugated 
sheets around foundation pits, trenches, erection sites, demolition sites etc., 
to prevent accidents and injuries to the public.  He shall erect barricading 
duly leaving safe passage for the movement of the public as per the 
directions of Engineer.  

 (iii) No payment will be made for providing such barricading and the rates 
quoted by the Contractor shall be inclusive of such safety measures.  
 

1.14.       Reporting of Accidents 

 The Contractor shall report to the Engineer details of any accidents as soon as 
possible after its occurrence.  In the case of any fatality or serious accident, the 
Contractor shall, in addition, notify the Engineer and the Employer immediately by the 
quickest available means.  

1.15 Life-saving Appliances and First-aid Equipment:  The Contractor shall provide and 
maintain upon the Works sufficient, proper and efficient life-saving appliances and 
first-aid equipment to the approval of the Engineer and in accordance with the 
requirements of ILO Convention No. 62. The appliances and equipment shall be 
available for use at all time 
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1.16       Security Measure 

 
 (a) Security arrangements for the work shall be in accordance with general 

requirements and the contractor shall conform to such requirements and 
shall be held responsible for the action or inaction on the part of his staff, 
employees and the staff and employees of his subcontractors. 

 (b) Contractor’s as well as Sub Contractor’s employees and representatives 
shall wear identification Badges (cards), uniforms, helmets, gum boots and 
other safety/protection gadgets/accessories provided by the Contractor.  
Badges shall identify the Contractor and show the employee’s name and 
number and shall be worn at all times while at site. 

 (c) All vehicles used by the contractor shall be clearly marked with the 
Contractor’s name or identification mark. 

 (d) The contractor shall be responsible for security of works for the duration of 
the contract and shall provide and maintain continuously adequate security 
personnel to fulfill these obligations. The requirements of security measures 
shall include, but not be limited to, maintenance of Law and Order at site, 
provision of all lighting, guard, flagmen, and all other measures necessary 
for protection of works within the colonies, camps and elsewhere at site, all 
materials delivered to the site and all persons employed in connection with 
the works continuously throughout working and non-working periods 
including nights, Sundays and holidays, for the duration of the contract. 
However, at work sites in close proximity of traffic corridors where public and 
traffic are likely to come close to the work area, suitable barricading as 
proposed by contractor and approved by Engineer shall be provided. 
 

 (e)  No separate payment will be made for providing security measures and will 
be deemed included in the rates quoted by the contractor. 
 

 

1.17        Contractor will have to comply the instructions circulated for Safety on Worksites 
Specially Doubling Works being implemented on Indian Railways as per relevant 
letters and any subsequent instructions on this issue. 

 

It is presumed that bidders have gone through the Indian Railway’s policies 
including any subsequent instructions on this issue if any, before quoting the 
rates. 
 
 

1.18  Ensuring Safety at work site  
  

Ensuring safety at work site while carrying out of doubling works is of paramount 

importance.  

 

Following measures must be ensured: -  

1.  Fencing as per specification laid down along the track at specified distance from 

centre line of existing track. The fencing should be maintained till the track is 
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handed over to Railways. Accordingly, at locations where it has been 

broken/stolen away, the same should he restored expeditiously. 

 

2. Contractors to ensure patrolling by Cycle/ Motor Cycle to prevent damage to 

fencing and to rectify as soon as it is detected. 

 

3. In the stretch where new formation is likely to be used by unauthorized vehicles 

and likely to create potential unsafe condition, lifting barriers under lock & key at 

points where contractor's vehicles are required to enter should be provided and 

the same should be manned to allow entry to only contractor's vehicles and 

prevent entry of unauthorized vehicles.  

 

4. Other likely entry points on the new formation must be suitably blocked by 

providing physical obstructions by stacking sleepers or by cross trenches or by 

erecting fence to prevent entry of unauthorized vehicles. Frequent check should 

be exercised to ensure that unauthorized vehicles do not ply. 

 

5. Reducing number and length of such stretches by providing cross barricades 

should be done.  

 

6. PMC should be advised to educate his supervisor for each stretch to ensure 

Safety who should be well conversant safety instructions and should see that the 

same are not violated. PMC has to be made accountable for lapses on the safety 

aspects.  

 

7. Periodical formal counseling of all contractor’s staff  and PMC officials regarding 

safety instructions and review violations coming to light and taking appropriate 

action.  

 

8.  Counseling of drivers and operators of machinery regarding safety aspect during 

routine inspection of PMC officials contractors Engineers. 

 

9. All the drivers/machine operators should have competency certificate issued by 

PMC after examining their knowledge about safety. Only authorized drivers can 

ply within 6.6 m of the existing track will have to be proposed as found 

necessary.  

 

10. Necessary caution orders to Drivers of trains wherever required in terms of 

Railway Board's instructions/PCE circulars. 

 

11. In case work is required to be carried out within 3.5 M of existing running line, K 

RIDE should be advised well in time and requested to provide look out men and 
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KRIDE Supervisors for the site. At such locations close supervision must be 

ensured.  

In terms of contract conditions, preventing entry of outsiders at the worksites is the 

responsibility of contractor and this has to be ensured.  

 
1.19   Additional Conditions to Safety at Work Spot 

 
To ensure safety at all the work sites all the time, a dedicated Safety officer duly trained 
as per the provisions of the contract shall be posted by the contractor for each project. 
Following works will in general be assigned to safety officer.  
 

1. The Safety officer (in charge) shall be from the permanent rolls of the contractor. 

He will work under the administrative control of the Project Manager of the 

contractor.  

 
2. The person from any sub-contractor deputed by the main contractor shall not be 

designated as Safety officer.  

 
3. The Safety officer shall be overall in charge of the safety methods being 

undertaken at various work sites. He shall not be given any other task related to 

the project planning and execution.  

 
4. The Safety officer should be well versed with the safety aspects related to 

worksites in the vicinity of running railway lines and should impart training to the 

officials assisting him.  

 
5. The Safety officer shall be given suitable means of transport (depending on the 

requirement) by the contractor to approach all the work sites frequently and 
ensure that adequate precautions to ensure safety have been taken. Following 
items shall be specifically done by the Safety officer.  

 
a) Ensuring the provision of the safety fencing. Any shortfall shall be made good 

immediately.  
 

b) Availability of suitable lookout men at each working site. The lookout men shall 

be in possession of hooters, safety helmet and retro-reflective jacket to warn the 

site engineer/supervisor and operators/drivers of the equipments/vehicles 

working near the running track.  

 
c) Arranging issuance of competency certificates by Employer/Engineer with the 

operator/driver of each equipment/vehicle before deputing for work.  

 
d) Take assurance from the contractor officials at regular interval of complying with 

the safety instructions.  
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e) Any safety violation to be advised to all concerned and remedial action taken 

thereof.  

 
6. The Safety officer will frequently counsel the contractor engineers/supervisors/ 

operators/drivers/lookout men about safety provisions during his day to day 

inspections and keep a record of the same. The Safety officer will prepare a 

monthly report of the safety inspections carried out and remedial action taken 

thereof and send it to the Project Manager of the contractor and the 

employer/engineer. 

 
7.  The contractor should open new sites only after discussing the safety measures 

to be undertaken with his Safety officer and obtaining the permission from 

Employer/ Engineer.  

 
8. It shall be the duty of the Project Manager and Safety officer of the contractor 

that the instructions contained in the agreement related to safety and the same 

issued by the Railway/Employer/Engineer from time to time are strictly complied 

with.  

Based on the above, it is advised that a thorough review of the safety provisions may 
be undertaken and it should be ensured that competent safety officers are available at 
all the work spots.  
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GENERAL INFORMATION AND SCOPE OF WORK 

 
 
2.0 SCOPE OF WORK 
 
The proposed work is in connection with the doubling of track between 
Baiyyappanahalli – Hosur Doubling Project : Providing of additional vent way for 
the exg. ROB No.420 at Km.163/100-200 by RCC Box “Cut & Cover Method” 
between Anekal Road and Hosur Stations in Bangalore Division of South Western 
Railway in Single Package.” 
 
The size of the RCC box given in BOQ is tentative and payment will be done for the 
actual work done. 
 
2.1 Introduction  
 
2.1.1 These works are a part of the project of doubling of Railway track in 

Baiyyappanahalli – Hosur section of South Western Railway 
 

 
2.1.2   CLIMATIC CONDITIONS: Monsoon period in the area: 

 
Normally, Monsoon period in the project area is from July to October months. It is 
desirable that the contractor plans his works accordingly.  

  

2.1.3  Introduction  
 
i. The tendered work is part of the project for doubling of existing railway line 
between Baiyyappanahalli – Hosur Doubling Project : Providing of additional vent 
way for the exg. ROB No.420 at Km.163/100-200 by RCC Box “Cut & Cover 
Method” between Anekal Road and Hosur Stations in Bangalore Division of South 
Western Railway in Single Package.” 

The bridges and track for doubling are proposed parallel to the existing track on the 
left/right side of existing single line.   

 It is proposed to take up this work as it is important from the point of view of both 
passenger and freight traffic.  
 
This work can be started immediately as major portion of land is available for 
execution of work.  
 
The scope of work is Providing of additional vent way for the exg. ROB No.420 at 
Km.163/100-200 by RCC Box “Cut & Cover Method”. 

ii. Availability  of Land : 

 
 The major portion of the required land for the execution of works is available 

along the alignment. However, the contractor may have to take lease of the land 
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temporarily for installation of his facilities like batching plant/ Casting Yard/ Site 
Work Shop etc. The bidders are advised to make detailed study and cater for 
such expenditure in the bid. 

 

iii. Approaches to the project site:  The land acquired for the project caters for 
construction and operation of the proposed line. The contractor shall plan for 
approach roads to various sites of work conducting detailed survey and should 
include the cost of inputs for any such approach roads in his bid for the work.  
However, in case any existing road outside railway land has to be utilized for 
transportation of materials to the site of work and in the process the road gets 
damaged or needs to be strengthened and the authority owning the said road 
submits demand to GM(Civil)/K RIDE to carry out some specific works in order to 
strengthen/repair the road, GM(Civil)/K RIDE shall get such works executed 
through the existing contractor or any other agency and make  payment for such 
work. 

Bidders should find out the capacity of the quarries and accordingly plan 
procurement of coarse/fine aggerates either from the existing quarries or 
establish their own quarries and crushing arrangements 

 

2.2 It is the responsibility of the contactor to thoroughly examine the site of work and 
all constraints before submitting the bid(s). 

 
2.3  The Nature of Work :  

The works to be executed can broadly be grouped as under:  
 

2.3.1 Civil  
 

A. Formation 
Earthwork in formation and cuttings for the full length, laying of a blanket layer as 
per RDSO guidelines with suitable materials as approved by Engineer.  
 
The top width of the proposed new alignment for bank shall normally be 7.85 m and 

8.00 m on curves with 2(H):1(V) side slopes.  For cutting width of formation in the 

proposed line excluding side drain shall be 7.85m on straight with extra clearance  

on curves, side slopes for cutting shall be as under:  

  H : V 
(i) Hard rock                          ¼ : 1 
(ii) Soft rock ¼ : 1 
(iii) Moorum/Hard soil/Ordinary soil 1 : 1 

 
Formation in embankment shall be provided with side slopes of 2:1 or flatter as 
required. Side slopes shall be turfed. Bank of height more than 6 m shall be designed 
for slope stability and the slope shall be adopted accordingly.  Earthwork shall be 
provided with contractor’s own earth. 
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B. Other Activities: 

1. Providing and maintaining office accommodation, equipment and vehicles for the 
use of the Employer and their Assistants and Staff during the contract and defect 
liability periods.  

2. Setting out the line and level of alignment for the proposed doubling and 
establishing working bench marks and alignment references, taking the details 
from bench marks and alignment references established by the Employer/ other 
designated contractors. 

3. For carrying out accurate survey work, survey control points shall be established 
along the railway line using high end survey equipment such as DGPS or Total 
Station connected with nearest GTS Bench Mark. Also reference pillars are to be 
established for relocation. This work is meant for maintaining & checking proper 
alignment of mid-section & bridges for which the contractor is solely responsible.  

4. Every precaution has to be taken such that there shall be least disturbance to 
road traffic during transportation of construction materials to the site of work.  

5. Making and supply of ‘As Built’ drawings for the new assets created.  

 
2.4 Special stipulations/features: 

 
Civil Work 

2.4.1 While planning for the work of transportation of bridge construction materials to 
the bridge site., the finished formation of earth work in banks and cuttings with or 
without blanket layer should not be used for plying of trucks or other vehicles 
used for transportation.   This restriction has specially been imposed to save the 
top surface of the formed formation from forming pits and ruts, which later are 
likely to accumulate water and pose problems for maintenance. 

2.4.2 The mechanical means required to meet the stipulations mentioned in the above 
sub Para should be arranged by the Contractor. 

2.4.3   Railway land, if available and spareable, shall be provided for the purpose of   
stacking of material and setting up of concrete batching plant, etc. However, the 
Contractor shall be responsible for arranging any such requirement of land and 
arranging/developing any required approach to site of work, etc at his own cost. 

2.4.4 The Contractor shall be required to mobilise resources for taking up work  at a 
number of locations simultaneously. The planning of resources may be done at 
least to meet these requirements. 

2.4.5 The bidder may ascertain availability of suitable/preferred type of soil for 
embankment and lead/lift involved before quoting his rates. 

  
2.4.6        Power & Traffic Block:  

 
(i) Track occupation may be granted at any time during day or night to suit 

convenience of traffic operations and will ordinarily be granted over a distance 
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covered by one or two consecutive block sections. Work trains will normally be 
allowed to take advantage of block shadows.  Normally the total durations of 
block on any section will be max. of 1.5 to 2.5 hours at a stretch in a day, once or 
more than once. Block provided may be utilized for one or more work trains or 
track lorries or ladder trolleys to suit convenience of work. 
 

(ii) Blocks will not ordinarily be given for laying the feeders except where crossing of 
track is involved, which will have to be laid manually in general.  
 

(iii)  Any traffic / power   blocks, temporary speed restrictions and caution orders 
required in connection with execution of works by the contractor, shall be got 
sanctioned from the Railway authorities well in advance, through the Engineer. 
The Railways may sanction the same for specific sites within the overall recovery 
time available in the Railway timetable. The contractor shall have to schedule his 
programme according to the convenience of the Railways.  No claim from the 
contractor for any delay / inconvenience / loss on this account shall be 
entertained by the Employer / Engineer. 

 
(iv)  The contractor   shall undertake the work involving Railway track, Railway 

Electrification installations in co-ordination with the Engineer and Railways in 
accordance with the programme of work.  Where traffic / power blocks are 
involved, the Contractor shall ensure that interruption to Railway operations, if 
any, is kept to the bare minimum level.  

 
(v) In order to minimize blocking of the track for work/material trains, the contractor 

shall consider the working conditions on the section and assess use of 
alternative method of construction on a part or whole of the work. He should 
submit clear proposal along with financial implication if any to the purchaser for 
such special method of saving of blocks that could be obtained along with 
reduction / redundancy of the facilities being provided by the Railway / K RIDE. 

 
(vi) The protection required for block working i.e. flagmen, flags etc. shall be 

provided by the contractor. Competency for the above shall, however, be given 
by the Railway authority. Protection of track by banner flags etc shall be done in 
accordance with General Rules of Indian Railway and Subsidiary Rules of the 
concerned zonal Railway where work is being carried out. Contractor shall 
provide Safety helmet, Safety belt and Safety Shoes to their staff while working 
at site.  

 
(vii) In case of theft/breakdown, the contractor shall restore the traffic in minimum 

possible time. Failure to do so shall attract suitable penalty.   
 

2.4.7 Provisional Acceptance: 
 

i) Immediately after completion of works/such part of works, the Contractor shall 
certify and advise the Engineer in writing that the works are (i) complete (ii) ready 
for satisfactory commercial service and (iii) ready to be handed over. He will also 
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place at the disposal of the Engineer the required staff for checking it and putting 
it into operation. 

ii) The test or tests as stipulated in approved Technical Specifications shall be 
carried out jointly by the Railway / Engineer and the contractor within a month 
after the receipt of the Contractor’s notification as stated in sub-Para above. 

iii) The provisions contained in the sub clause 10 of GCC shall be followed for 
taking over of the installations. 

 

2.4.8 Use of Rejected/Sub Standard Items/ Equipment: 
 
In the event of such rejection as aforesaid, the Engineer shall, without prejudice 
to his other rights and remedies and in particular without prejudice to his rights 
under the clause just preceding, be entitled to the use of the 
rejected/substandard equipment/item for a time reasonably sufficient to enable 
him to obtain other replacement. During such period, if the rejected/substandard 
equipment/item is used commercially the Contractor shall not be entitled to the 
payment on energisation until such rejected equipment is rectified and/or 
replaced, but the Engineer shall not be entitled to claim any damages arising out 
of rejected/ substandard equipment/item in respect of such period.   
 

2.4.9 Guarantee 
 

(i) The Contractor shall guarantee satisfactory working of the installations erected 
by him, for a period of 12 (Twelve) months from the date of commercial operation 
or from the date of Provisional Acceptance by the Engineer whichever is earlier. 
The guarantee for spares (if any) should be coincident with the guarantee for 
erected equipment. 
The provisions contained in the sub-clause 11. “Defects Liability” of GCC shall 
be followed for rectification of defects 

(ii) During the defect liability period the Contractor shall keep available an 
experienced engineer and necessary equipment to attend to any defective 
installations resulting from defective erection and / or defects in the equipment 
supplied by the Contractor. The Contractor shall bear the cost of all 
modifications, additions or substitutions that may be considered necessary due 
to faulty materials, design or workmanship for the satisfactory working of the 
equipment. The final decision shall rest with the Engineer/Employer.  
 

(iii)  During the defect liability period the Contractor shall be liable for the 
replacement at site of any parts which may be found defective in the equipment 
whether such equipment be of his own manufacture or those of his sub-
contractor whether arising from faulty design, materials, workmanship or 
negligence in any manner on the part of the Contractor provided always that 
such defective parts as are not repairable at site are promptly returned to the 
contractor if so required by him at his (Contractor’s) own expenses. In case of 
type defects in Contractor’s equipment and components detected during 
guarantee period, Contractor should replace all such items irrespective of the 
fact whether all such items have failed or not. The contractor shall bear the cost 
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of repairs carried out on his behalf by the Engineer at site. In such a case, the 
Contractor shall be informed about the works proposed to be carried out by the 
Engineer/Employer. 
 

(iv) If it becomes necessary for the Contractor to replace or renew any defective 
portion of the equipment under the Para aforesaid then the provision of the said 
Para shall also apply to the portions of the equipment so replaced or renewed 
until the expiration of six months from the date of such replacement or renewal or 
until the end of the above mentioned period whichever is later. Such extension 
shall not apply in case of defects of a minor nature, the decision of the Engineer 
or his nominee being final in the matter. If any defect be not remedied within a 
reasonable time during the aforesaid period, the Engineer may proceed to do 
work at the Contractor’s risk and expense, but without prejudice to any other 
rights and remedies which the Engineer may have against the Contractor in 
respect of such defects or faults. 
 

(v) The repaired or renewed parts shall be delivered and erected on site free of 
charge to the satisfaction of Engineer/Employer. 
 

2.4.10 Accountal and disposal of released materials:  
 

(i)  The Contractor shall liaison with the Engineer to finalize the procedure for taking 
over of the whole or part of the section and for disposal of the released materials.   
 

(ii)  All released materials shall be handed over to the authorized Railway 
Representative through the Engineer at the nearest OHE/PSI depot or places 
nominated by Railway/K RIDE.   
 

(iii)  The material released on account of modifications/alterations shall be accounted 
by the contractor in the presence of the Engineer and the Railway 
Representative, except for the material permitted to be re-used by the Engineer.  
For this material, only erection cost shall be paid, under the appropriate item of 
the Schedule.  
 

(iv)  If any shortfall of released material is noticed at the time of completion of the 
work, the contractor shall be liable to pay for the shortfall as per the prevailing 
rates or the same shall be recovered from the final bill of the contractor as per 
the extant policy of K RIDE.   
 

 
2.5 CODES & SPECIFICATIONS 

The works shall be carried out as per Standard Specifications of Indian 
Railways/South Western Railway/ K RIDE (as detailed by K RIDE), which can be 
obtained on payment. Wherever reference is made in the Contract to specific 
standards and codes to be met by the goods and materials to be furnished and 
work performed or tested the provisions of the latest current edition or revision of 
the relevant standards and codes in effect shall apply, unless otherwise expressly 
stated in the Contract. Where such standards and codes are national or relate to 
a particular country or region, other authoritative standards which ensure an equal 
or higher quality than the standards and codes specified will be accepted subject 
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to the Engineer’s prior review and written approval. Differences between the 
standards specified and the proposed alternative standards must be fully 
described in writing by the Contractor and submitted to the Engineer at least 28 
days prior to the date when the Contractor desires the Engineer’s approval. In the 
event the Engineer determines that such proposed deviations do not ensure 
equal or higher quality, the Contractor shall comply with the standards specified in 
the documents. 
 
All goods and materials to be incorporated in the goods be new, unused, and of 
the most recent or current models, and that they incorporate all recent 
improvements in design and materials unless provided for otherwise in the 
contract.   

 
(a) The Standard Specifications of Indian Railways/South Western Railway/K 

RIDE and the list of codes and manuals given in the annexure thereof shall 
be prime governing. 
 

(b) Where there is conflict between provisions in IRS & IS specifications, 
provisions in IRS specifications shall prevail. 
 

(c) Where there is no provision of specifications in IRS, provisions in IS 
specifications should be adopted.  Where there are no provisions in IRS and 
IS Specifications, provisions in IRC Specifications should be followed. 
 

(d) For items not covered in IRS/IS/IRC specifications, BS-5400 Part 1 to 10 
may also be considered. 

 

(e) The decision of Engineer shall be final and binding in the interpretation of the 
clause of the codes of practice and specifications of this tender and no claim 
whatsoever shall be entertained on this account from the Contractor. 

 

 
2.6 SURVEY AND FIXING WORKING BENCH MARKS AND ALIGNMENT 

MARKERS. 
 

2.6.1 The work of conducting survey and fixing bench marks and alignment markers 
before the start of any work on this tender is included in the works covered by the 
present Tender. 

 
2.7 Bench marks : 

 
2.7.1 All along the length of the proposed double line benchmarks have been set up by 

the Employer at intervals of about a kilometer.  The details of these bench marks 
along with their reduced levels have been marked on the design drawings 
indicating the plan and ‘L’ section which form a part of the tender.   The contractor 
along with the Engineer should verify the details of these bench marks in the first 
instance, soon after taking possession of the site.  If any mistakes are detected in 
these details of these bench marks the same should be indicated to the Engineer.  
The mistakes detected should be corrected in consultation with the Engineer. 
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These corrections should be got approved by the Engineer before starting of any 
other work.   
 

2.7.2 The contractor shall then in presence of the Engineer establish working bench 
marks at short intervals, adequately connecting them to the reference bench 
marks set up by the Employer in the Project length. The working bench mark 
levels should be got approved from the Engineer. An up to date record of all 
bench marks including approved corrections if any, shall be maintained by the 
contractor and also the Engineer.  

 
2.7.3 All levels taken for making out the longitudinal section and cross section should 

be related only to these working bench marks. 
 
2.7.4 While doing the above mentioned work, the fact that similar work will have to be 

done once again on the completed earth work in formation for fixing up the 
longitudinal levels of the installed P. Way should be kept in view.   
 

2.8 Alignment : 
 

2.8.1 All along the length of the proposed double line at a intervals of about half a 
kilometer, alignment reference pillars have been set up the Employer; in addition 
five reference pillars have been erected for each of the curves to indicate the start 
& end of the over all length of the curve and its circular portion and apex, by the 
Employer.  In the design drawings showing the plan and ‘L’ section, which forms 
part of the tender, the co-ordinates for these pillars have also been given.  This 
has been done to facilitate setting of the alignment of the proposed line.   The 
contractor along with the Engineer should verify the details of these alignment 
pillars, soon after taking possession of the site.  If any mistakes are detected in 
these details, the same should be indicated to the Engineer before starting any 
other work.  These detected mistakes should be corrected by the Contractor in 
consultation with the Engineer. These corrections should be got approved from 
the Engineer.   
 

2.8.2 The contractor shall then, in presence of the Engineer, establish working 
alignment reference markers at shorter intervals, adequately connecting them to 
the reference pillars set up by the Employer in the Project length. The location of 
these subsidiary alignment markers should be got approved from the Engineer. 
An up to date record of all alignment pillars, and corrections, if any done, shall be 
maintained by the contractor and also the Engineer. 
 

2.8.3 The alignment for the double line should be related only to these working bench 
marks. 

 
2.8.4 While doing the above-mentioned work, the fact that similar work will have to be 

done once again on the completed earth work in formation for fixing up the 
alignment of the installed P. Way should be kept in view.   
 

2.8.5 After the formation has been constructed, the centre line of track both in Block 
Sections and Yards should be re-fixed taking guidance from already set up 
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alignment references.  Similarly, the rail levels of track both in the block sections 
and the yards should also be fixed with reference markers.  These will be used for 
installation of track. 
 

2.9 Responsibility for establishing and maintaining working bench marks and 
alignment markers 

 
2.9.1 The Engineer when necessary will provide the contractor with the data necessary 

for setting out of the centerline. All dimensions and levels shown on the drawing 
or mentioned in the documents forming part of or issued under the contract shall 
be verified by the contractor on the site; he shall immediately inform the Engineer 
of any apparent errors or discrepancies noticed in such dimensions or levels.  In 
consultation with the Engineer, the noticed mistakes should be corrected.  These 
corrections should have the approval of the Engineer. 
 

2.9.2 The contractor will be entirely responsible for accurate setting out of the works 
and safeguarding all survey monuments, bench marks, alignment references etc.  
The work of setting out shall be deemed to be a part of the general works 
preparatory to the execution of work and no separate payment shall be made for 
the same 
 

2.9.3 The above-mentioned points have been repeated in the respective sections 
dealing with specifications for different works for laying emphasis on these items. 
 

2.9.4 The contractor will be entirely responsible for accurate setting out of the works 
and safeguarding all survey monuments, bench marks, alignment references etc.  
The work of setting out shall be deemed to be a part of the general works 
preparatory to the execution of work and no separate payment shall be made for 
the same. 

 
2.10  Issue of materials by Employer : 

 
2.10.1  The issue of materials by the Employer to contractor shall be governed by the 

following change. 
 
2.10.2   The rails and other materials to be issued by the Employer to Contractor will be 

handed over at any convenient locations within Railway Land in the contract 
section.  The contractor should collect the same from these locations and 
transport them to the work site as found necessary. He shall use only 
mechanical means for handling of rails during all stages of work to avoid any 
damages to the rails.  Leading will be paid separately as per relevant item of 
BOQ.   

 
2.11 to 2.19   These provisions shall not apply 
 
2.20 Interfacing And Integrations of Works : 

 
2.20.1 As a part of provision of this tendered work providing of road bed viz., earthwork 

& bridges, are to be executed by one Agency only.  The interfacing for the 
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purpose of integration of works between the partners of   JV, in case the work is 
awarded to a JV or between the Contractor and his sub-contractors, (if 
permitted) will arise.  This has to be kept in view. 
 

2.20.2 Land is available throughout the section for carrying out the works. However, if 
additional land is required in yards/mid-section, necessary arrangements will be 
made for acquiring the land without affecting the progress of work 

2.20.3 This provisions shall not apply 
 

2.20.4 The contractor shall take full responsibility in terms of organizing, managing, 
coordinating and administrating the interfacing of all components of works 
including all issues related to and arising out of such tasks and responsibility.  
The contractor shall interface with all concerned authorities and other contractors 
as required to complete the work satisfactorily within the stipulated period. 
 

2.20.5 Under consideration and application of the above clause, the contractor shall and 
has also the obligation to liaise with the other contractors and Authorities to 
obtain all necessary technical information, all necessary information concerning 
organization of works, coordinating the works etc. which are necessary to 
assess, mitigate, take care of contractual obligations, risks, liabilities and 
whatsoever arising out of interfacing, engineering issues, organization of the 
works etc.  The employer/engineer shall not be held liable in any way, throughout 
the preparation of the offer and/or execution of the works and/or maintenance 
period and/or defects liability period for any omissions, misunderstanding, 
negligence etc. arising out of interfacing, coordinating, organizing etc. of the 
works.  The employer will not entertain any claim arising out of 
misunderstanding, miscommunication, omission, withholding of 
necessary/required information or whatsoever between the concerned 
contractors/Authorities concerning interfacing, organizing etc. of works.  In case 
of any claim arising from any of the contractors, as aforesaid, referring to 
interfacing and/or interfacing related issues, the Employer will hold the 
concerned contractors liable for not taking care of their contractual obligation 
concerning interfacing, organizing, co-ordination etc. of the related works. 
 

2.20.6 This provision shall not apply. 
 

2.20.7 Needless to say that commissioning of this double line project requires close 
coordination among various agencies executing the works in this section, 
Engineer, Employer and the Railway authorities. The contractor shall therefore 
plan all his works requiring interfacing, like works in mid-section, station yards, 
with other agencies, meticulously, in consultation and coordination with all 
concerned parties, in advance, for expeditious execution, without causing any 
delay either to his works or those of others. 
 

2.20.8 The contractor shall strictly adhere to the work plan made for works requiring 
interfacing. Any delay either on his part or on the part of other agencies and 
other bottlenecks that could affect the pace of works shall be informed to the 
Engineer in time so as to enable him to take corrective steps. 
 



K RIDE: BYPL-HSRA/DL/ROB/”Cut & Cover Method” (SINGLE  PACKAGE) 

                                                              

 

 

                                                                      

Section 5 – Works Requirement                                                                                                          104 

2.20.9 If, in the opinion of Engineer, any delay in execution of any part of the Project 
requiring interfacing is attributable to the failures of the contractor to take 
adequate steps for smooth execution of such works, then the Engineer shall 
have the right to take necessary steps to organize and streamline such works, 
including excluding the requisite portion of work from the scope of the Contractor 
and getting the same executed by other agencies, at the risk and cost of the 
contractor. 
 

2.21 Damage to property : The contractor shall organize all his activities so as not to 
cause any damage to the property of Railway or that of other agencies or any 
third party. In spite of taking all precautions, in the unfortunate event of any 
damage to the property, then the contractor shall not only indemnify the 
Employer of the claims made by the affected parties but also settle the matters 
with the affected parties as per law. If the nature of damage is one of that 
affecting the train movements or causing a safety hazard to the public, then the 
situation will be treated as an emergency and the Engineer reserves the right to 
take all necessary steps as deemed necessary to restore train operations or to 
remove the hazardous situation or to mitigate the damage, at the risk and cost of 
the contractor. 
 

2.22 Survey Equipment : The contractor should provide the survey equipment and 
other accessories as per the instructions of Engineer as and when required. He 
should also provide all necessary help as required by the Engineer for checking 
the works, whenever required. 
 

2.23 Power Line Crossing : This provision shall not apply 
 

2.24 All power requirements for execution of works shall be arranged by the 
Contractor from his own resources.  Subject to availability of power, the 
Employer/Engineer will recommend to the Railway Authorities for providing 
power connection.  The Contractor shall bear the cost of installation and 
payment of necessary charges for providing such power connections as per the 
Terms and Conditions of the Railway. 

 
 

3.0             Deleted 
       

4.0   SPECIFICATIONS 

 
Separate priced booklet containing Indian Railway/South Western Railway 
Standard Specifications for Materials and Works Civil, Electrical and Signalling 
and Telecommunication) are available in K RIDE office.  These specifications 
shall be applicable for all works covered in this contract.        

 
It is presumed that bidders have gone through the above (including latest 
correction slips issued up to the date 28 days prior to the deadline for 
submission of bids) before quoting the rates. 
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                            5.0   Personnel 

                                                                                                                                
Baiyyappanahalli - Hosur Doubling Project : 
Providing of additional vent way for the exg. ROB No.420 at Km.163/100-200 by 
RCC Box “Cut & Cover Method”  between Anekal Road and Hosur Stations in 
Bangalore Division of South Western Railway in Single Package. 
 

 The Bidder shall deploy, as per the programme, the minimum number of 
personnel for the key positions with requisite qualification and experience as 
mentioned hereunder:- 

S. 
No. 

Position 
Minimum 

No. of 
Personnel 

Qualification 
 

Minimum 
Experience In 
Similar Work 

[years] 

1 Sr. Engineer 

 i) for Earth work   
&Bridges 

1 Graduate/ 

Diploma  in 
Civil Engg. 

5 Years (for 
Graduate) 10 
years for 
Diploma 

2 Technicians/Supervisors    

Earthwork & Bridges 1 Minimum 
Diploma in Civil 

Engineering 

5 years 

3 Safety Officer 1 Preferably 
Graduate on 
any discipline.  
But have 
completed 
Diploma in 
Industrial safety 
management 
Or construction 
management 

 

5 years 

Note:   

(1) Engineers are to be deployed within 30 days of issue of Letter of 
Acceptance.  The programme for deployment of other personnel shall be 
conveyed by PMC/Employer and personnel shall be deployed within 30 
days of the stated requirement.  In case of failure to deploy any personnel 
within 30 days of the stated requirement, a penalty shall be imposed for 
each day of delay as under: 

(a) Rs 3000/- per person per day for Sr. Engineers; Quality 
Assurance Specialist/ Quality Officer 

(b) Rs 1000/- per person per day for other personnel. 
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(2) On completion/likely completion of activities concerned to a particular 
personnel, demobilization of that personnel shall be requested by the 
Contractor at least 30 days in advance and demobilization shall be done 
with the approval of PMC/Employer only. In case demobilization is done 
without approval of PMC/Employer, the penalty mentioned in note (1) 
above, as relevant, shall be imposed for each day of absence of the 
personnel. 

(3) The professional qualification requirement can be relaxed by the 
concerned GM (Civil)/K RIDE in case of ex-Railwayman who has worked 
in Engineering department of Railway in a position of Gazetted officer for 
Sr Engineer (P Way) / Junior Engineer or above for Supervisor (P Way) 
and has relevant experience not less than that prescribed for minimum 
professional qualification. 

(4) The experience requirement can be relaxed by the concerned GM (Civil)/        
K RIDE if he is satisfied with reasons put forth by the contractor for failure 
to deploy personnel with requisite qualification and experience and he also 
finds the proposed personnel otherwise suitable for the job.  

  
  

 EQUIPMENT 

 

Baiyyappanahalli - Hosur Doubling Project- Providing of additional vent way for 
the exg. ROB No.420 at Km.163/100-200 by RCC Box “Cut & Cover Method” 
between Anekal Road and Hosur Stations in Bangalore Division of South Western 
Railway in Single Package.” 

  
The Bidder shall deploy, the minimum number of equipment for execution of the 
work as per the mutually agreed programme as mentioned hereunder: 
 

S.No. Equipment Type and Characteristics Min. Number 
Required 

Equipment type and characteristics for Civil work  

1 Earth excavation and loading equipment ( Excavator) 2 set 

2 Earth moving equipment ( Dumper) 1 No. 

3 Earth compaction equipment(10 Ton Vibratory 
Rollers)  

1 nos. 

4 Truck mounted water tank/sprinklers 2 nos. 

5 Concrete Vibrating equipment 3 Sets 

6 Total stations  1 No. 

7 Auto levels  2 Nos. 
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8 Fully equipped soil, aggregate and concrete testing 
laboratory 

1 set 

9 Weigh batchers and concrete mixers 1 sets 

10 Mini Vibrating road roller of 1 Tonne Capacity 1 no 

11 Road Crane of 250 MT Capacity 2 nos 

 
Note: 
1. Any equipment not required further can be demobilized with the prior approval of the 

Engineer. 

The records of mutually agreed programme of deployment as well as request for 
demobilisation of any equipment/plant and approval of the same should be 
maintained in a register. 

2. Failure to deploy the above equipment as per mutually agreed programme shall 
attract penalty @ Rs.20,000/- per day of delay for each equipment  

3. The type of equipment specified can be changed by the Engineer depending upon 
suitability of the equipment as per site conditions with the approval of GM(Civil)/K 
RIDE concerned subject to the following; 

(i) The total rate of production/output of proposed number and type of equipment 
should be equal to or more than that of the number and type of equipment 
stipulated in the contract agreement and quality of work is not compromised in 
any way; 

(ii) Eligibility and Qualification Criteria (EQC) in the bid document did not include any 
past experience criteria of execution of a key activity with the use of particular 
type of equipment proposed to be changed;  
 

(iii) Higher rates for works were not justified in the estimate or BOQ on account of 
use of particular type of equipment proposed to be changed; 
 

(iv)  Financial implications due to change in type and number of equipment shall be 
prepared and signed by both the parties and placed on record.  If any financial 
benefit is found to accrue to the contractor, the same shall be recoverable from 
the contractor’s bills. 

 
(v) If the equipment proposed to be changed is covered under penalty clause 

specified in note above then the applicable rate of penalty per equipment shall be 
modified in proportion to increase/decrease in number of equipment. 
 

 
 

 
--00--00--00-- 
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General Conditions 

1. General Provisions 

 

1.1 Definitions 

In the Conditions of Contract (“these Conditions”), which include Special Conditions of 
Contract, Parts A and B, and these General Conditions, the following words and 
expressions shall have the meanings stated. Words indicating persons or parties include 
corporations and other legal entities, except where the context requires otherwise. 

 

1.1.1 The Contract 
 
 

1.1.1.1 “Contract” means the Contract Agreement, the Letter of Acceptance, the 
Letter of Bid, these Conditions, the Specification, the Drawings, the 
Schedules, and the further documents (if any) which are listed in the Contract 
Agreement or in the Letter of Acceptance. 

1.1.1.2 “Contract Agreement” means the contract agreement (if any) referred to in 
Sub-Clause 1.6 [Contract Agreement]. 

1.1.1.3 “Letter of Acceptance” means the letter of formal acceptance, signed by the 
Employer, of the Letter of Bid, including any annexed memoranda comprising 
agreements between and signed by both Parties. If there is no such letter of 
acceptance, the expression “Letter of Acceptance” means the Contract 
Agreement and the date of issuing or receiving the Letter of Acceptance 
means the date of signing the Contract Agreement. 

1.1.1.4 “Letter of Bid” means the document entitled letter of bid, which was 
completed by the Contractor and includes the signed offer to the Employer for 
the Works. 

1.1.1.5 “Specification” means the document entitled specification, as included in the 
Contract, and any additions and modifications to the specification in 
accordance with the Contract. Such document specifies the Works. 

1.1.1.6 “Drawings” means the drawings of the Works, as included in the Contract, 
and any additional and modified drawings issued by (or on behalf of) the 
Employer in accordance with the Contract. 

1.1.1.7 “Schedules” means the document(s) entitled schedules, completed by the 
Contractor and submitted with the Letter of Bid, as included in the Contract. 
Such document may include the Bill of Quantities, data, lists, and schedules 
of rates and/or prices. 

1.1.1.8 “Bid/Tender” means the Letter of Technical Bid and Letter of Price Bid and 
all other documents which the Contractor submitted with the Letter of 
Technical Bid and Letter of Price Bid , as included in the Contract. 

1.1.1.9 “Bill of Quantities” and “Daywork Schedule” and “Schedule of Payment 
Currencies” mean the documents so named (if any) which are comprised in 
the Schedules. 
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1.1.1.10 “Contract Data” means the pages completed by the Employer entitled 
contract data which constitute Part A of the Special Conditions of Contract.                                                

1.1.1.11 “Employer’s Requirements” means the document entitled ‘Employer’s 
Requirements’ as part of Works Requirements and as included in the 
Contract, and any additions and modifications to such document in 
accordance with the Contract.  Such document specifies the purpose, scope, 
and/or design and/or other technical criteria, for the works. 

1.1.2          Parties and Persons 
 

1.1.2.1 “Party” means the Employer or the Contractor, as the context requires. 

1.1.2.2  “Employer” means the person named as employer in the Contract Data and 
the legal successors in title to this person.  

1.1.2.3 “Contractor” means the person(s) named as contractor in the Letter of Bid 
accepted by the Employer and the legal successors in title to this person(s). 

1.1.2.4 “Engineer” means the person nominated by the Employer to act as the 
Engineer for the purposes of the Contract and named in the Contract Data, or 
other person appointed from time to time by the Employer and notified to the 
Contractor under Sub-Clause 3.4 [Replacement of the Engineer]. The person 
nominated to act as an engineer may be an employee of Rail Infrastructure 
Development Company (Karnataka) Ltd (K RIDE) or an employee of a Project 
Management Consultancy firm engaged by K RIDE for project management 
as per the discretion of the Employer. 

1.1.2.5 “Contractor’s Representative” means the person named by the Contractor 
in the Contract or appointed from time to time by the Contractor under Sub-
Clause 4.3 [Contractor’s Representative], who acts on behalf of the 
Contractor. 

1.1.2.6 “Employer’s Representative” means the person named by the Employer in 
the Contract or appointed from time to time by the Employer who acts on 
behalf of the Employer.  

1.1.2.7  “Employer’s Personnel” means the Engineer, the assistants referred to in Sub-
Clause 3.2 [Delegation by the Engineer] and all other staff, labour and other 
employees of the Engineer and of the Employer; and any other personnel 
notified to the Contractor, by the Employer or the Engineer, as Employer’s 
Personnel. 

1.1.2.8 “Contractor’s Personnel” means the Contractor’s Representative and all 
personnel whom the Contractor utilises on Site, who may include the staff, 
labour and other employees of the Contractor and of each Subcontractor; and 
any other personnel assisting the Contractor in the execution of the Works. 

1.1.2.9 “Subcontractor” means any person named in the Contract as a 
subcontractor, or any person appointed as a subcontractor, for a part of the 
Works; and the legal successors in title to each of these persons. 

 



K RIDE: BYPL-HSRA/DL/ROB/”Cut & Cover Method” (SINGLE  PACKAGE) 

 

Section 6  –General Conditions of Contract (GCC)                                                                            116  

 

 

1.1.3 Dates, Tests, Periods and Completion 
 

1.1.3.1 “Base Date” means the date 28 days prior to the deadline for submission of 
bids. 

1.1.3.2 “Commencement Date” means the date notified under Sub-Clause 8.1 
[Commencement of Works]. 

1.1.3.3 “Time for Completion” means the time for completing the Works or a 
Section (as the case may be) under Sub-Clause 8.2 [Time for Completion], as 
stated  
in the Contract Data (with any extension under Sub-Clause 8.4 [Extension of 
Time for Completion]), calculated from the Commencement Date. 

1.1.3.4 “Tests on Completion” means the tests which are specified in the Contract 
or agreed by both Parties or instructed as a Variation, and which are carried 
out under Clause 9 [Tests on Completion] before the Works or a Section (as 
the case may be) are taken over by the Employer. 

1.1.3.5 “Taking-Over Certificate” means a certificate issued under Clause 10 
[Employer’s Taking Over]. 

1.1.3.6 “Tests after Completion” means the tests (if any) which are specified in the 
Contract and which are carried out in accordance with the Specification after 
the Works or a Section (as the case may be) are taken over by the Employer. 

1.1.3.7  “Defects Notification Period” means the period for notifying defects in the 
Works or a Section (as the case may be) under Sub-Clause 11.1 [Completion 
of Outstanding Work and Remedying Defects], as stated in the Contract Data 
(with any extension under Sub-Clause 11.3 [Extension of Defects Notification 
Period]), calculated from the date on which the Works or Section is completed 
as certified under Sub-Clause 10.1 [Taking Over of the Works and Sections]. 

1.1.3.8 “Performance Certificate” means the certificate issued under Sub-Clause 
11.9 [Performance Certificate]. 

1.1.3.9  “Day” means any (working or non-working) calendar day from 00:00 hrs. to 
24:00 hrs. 

1.1.3.10  “Months” means any calendar month of the   Gregorian calendar year.  

1.1.3.11 “Year” means 365 days 

1.1.3.12   “Time Periods” Any reference to time period commencing “from” the specified 
day or date “till” or “until” a specified day shall include both such days. 

1.1.3.13 Any reference to “Time” shall be according to Indian Standard Time (IST). 
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1.1.4 Money and Payments 
 

1.1.4.1       “Accepted Contract Amount” means the amount accepted in the Letter of 
Acceptance for the execution and completion of the Works and the remedying 
of any defects.  In the Letter of Acceptance, the Accepted Contract Amount 
shall have two components i.e. (i) the base amount excluding GST (ii) GST 
component (calculated at the rate for works contract service as per GST 
Laws). 

1.1.4.2 “Contract Price” means the price defined in Sub-Clause 14.1 [The Contract 
Price], and includes adjustments in accordance with the Contract. 

1.1.4.3 “Cost” means all expenditure reasonably incurred (or to be incurred) by the 
Contractor, whether on or off the Site, including overhead and similar 
charges, but does not include profit. 

1.1.4.4 “Final Payment Certificate” means the payment certificate issued under 
Sub-Clause 14.13 [Issue of Final Payment Certificate]. 

1.1.4.5 “Final Statement” means the statement defined in Sub-Clause 14.11 
[Application for Final Payment Certificate]. 

1.1.4.6 “Foreign Currency” means a currency in which part (or all) of the Contract 
Price is payable, but not the Local Currency. 

1.1.4.7 “Interim Payment Certificate” means a payment certificate issued under 
Clause 14 [Contract Price and Payment], other than the Final Payment 
Certificate. 

1.1.4.8 “Local Currency” means the currency in Indian Rupees. 

1.1.4.9 “Payment Certificate” means a payment certificate issued under Clause 14 
[Contract Price and Payment]. 

1.1.4.10 “Provisional Sum” means a sum (if any) which is specified in the Contract 
as a provisional sum, for the execution of any part of the Works or for the 
supply of Plant, Materials or services under Sub-Clause 13.5 [Provisional 
Sums]. 

1.1.4.11 “Retention Money” means the accumulated retention moneys which the 
Employer retains under Sub-Clause 14.3 [Application for Interim Payment 
Certificates] and pays under Sub-Clause 14.9 [Payment of Retention Money]. 

1.1.4.12 “Statement” means a statement submitted by the Contractor as part of an 
application, under Clause 14 [Contract Price and Payment], for a payment 
certificate. 

 

1.1.5 Works and Goods 
 

1.1.5.1 “Contractor’s Equipment” means all apparatus, machinery, vehicles and 
other things required for the execution and completion of the Works and the 
remedying of any defects. However, Contractor’s Equipment excludes 
Temporary Works, Employer’s Equipment (if any), Plant, Materials and any 
other things intended to form or forming part of the Permanent Works. 
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1.1.5.2 “Goods” means Contractor’s Equipment, Materials, Plant and Temporary 
Works, or any of them as appropriate. 

1.1.5.3 “Materials” means things of all kinds (other than Plant) intended to form or 
forming part of the Permanent Works, including the supply-only materials (if 
any) to be supplied by the Contractor under the Contract. 

 

1.1.5.4 “Permanent Works” means the permanent works to be executed by the 
Contractor under the Contract. 

1.1.5.5 “Plant” means the apparatus, machinery and vehicles intended to form or 
forming part of the Permanent Works. 

1.1.5.6 “Section” means a part of the Works specified in the Contract Data as a 
Section (if any). 

1.1.5.7 “Temporary Works” means all temporary works of every kind (other than 
Contractor’s Equipment) required on Site for the execution and completion of 
the Permanent Works and the remedying of any defects. 

1.1.5.8 “Works” mean the Permanent Works and the Temporary Works, or either of 
them as appropriate. 

 

 
1.1.6 Other Definitions 
 
1.1.6.1 “Contractor’s Documents” means the calculations, computer programs and 

other software, drawings, manuals, models and other documents of a 
technical nature (if any) supplied by the Contractor under the Contract. 

1.1.6.2 “Country” means India, the country in which the Site (or most of it) is located, 
where the Permanent Works are to be executed. 

1.1.6.3 “Employer’s Equipment” means the apparatus, machinery and vehicles (if 
any) made available by the Employer for the use of the Contractor in the 
execution of the Works, as stated in the Specification; but does not include 
Plant which has not been taken over by the Employer. 

1.1.6.4 “Force Majeure” is defined in Clause 19 [Force Majeure]. 

1.1.6.5 “Laws” means all national (or state) legislation, statutes, ordinances and 
other laws, and regulations and by-laws of any legally constituted public 
authority. 

1.1.6.6 “Performance Security” means the security (or securities, if any) under Sub-
Clause 4.2 [Performance Security]. 

1.1.6.7   “Site” means the places where the Permanent Works are to be executed and 
to which Plant and Materials are to be delivered, and any other places as may 
be specified in the Contract as forming part of the Site. 

1.1.6.8   “Unforeseeable” means not reasonably foreseeable and against which 
adequate preventive precautions could not reasonably be taken by an 
experienced contractor by the date for submission of the Bid. 
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1.1.6.9 “Variation” means any change to the Works, which is instructed or approved 
as a variation under Clause 13 [Variations and Adjustments]. 

1.1.6.10 “Railway” means a railway, or any portion of a railway for public carriage of 
passengers and goods as defined in the Railways ACT 1989. Any reference 
to railway means the Indian Railways and the respective Zonal Railway 

 

1.2  Interpretation 
 

In the Contract, except where the context requires otherwise: 

(a) words indicating one gender include all genders; 

(b) words indicating the singular also include the plural and words indicating the plural 
also include the singular; 

(c) provisions including the word “agree,” “agreed” or “agreement” require the agreement 
to be recorded in writing;  

(d) “written” or “in writing” means hand-written, type-written, printed or electronically 
made, and resulting in a permanent record; and 

(e) the word “tender” is synonymous with “bid”, and “tenderer” with “bidder” and the 
words “tender documents” with “bidding documents” 

The marginal words and other headings shall not be taken into consideration in the 
interpretation of these Conditions. 

 

In these Conditions, provisions including the expression "Cost plus profit" require this 
profit to be one twentieth (5%) of this Cost unless otherwise indicated in the Contract 
Data. 

 
1.3 Communications 

 
 

Wherever these Conditions provide for the giving or issuing of approvals, certificates, 
consents, determinations, notices, requests and discharges, these communications shall 
be: 

(a) in writing and delivered by hand (against receipt), sent by mail or courier, or 
transmitted using any of the agreed systems of electronic transmission as stated in 
the Contract Data; and 

(b) delivered, sent or transmitted to the address for the recipient’s communications as 
stated in the Contract Data. However: 

(i) if the recipient gives notice of another address, communications shall thereafter 
be delivered accordingly; and 

(ii) if the recipient has not stated otherwise when requesting an approval or 
consent, it may be sent to the address from which the request was issued. 
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Approvals, certificates, consents and determinations shall not be unreasonably withheld 
or delayed. When a certificate is issued to a Party, the certifier shall send a copy to the 
other Party. When a notice is issued to a Party, by the other Party or the Engineer, a copy 
shall be sent to the Engineer or the other Party, as the case may be. 

 

1.4    Law and Language 

The Contract shall be governed by the law of the country or other jurisdiction stated in the 
Contract Data.  

The ruling language of the Contract shall be that stated in the Contract Data. 

The language for communications shall be that stated in the Contract Data. If no language 
is stated there, the language for communications shall be the ruling language of the 
Contract. 

 

1.5 Priority of Documents 

The documents forming the Contract are to be taken as mutually explanatory of one 
another. For the purposes of interpretation, the priority of the documents shall be in 
accordance with the following sequence: 

(a) the Contract Agreement (if any), 

(b) the Letter of Acceptance, 

(c) the Letter of bid, 

(d) the Schedules (including Priced Bill of Quantities), 

(e) Special Conditions of Contract: 

(i)    Part A – Contract Data  

(ii)   Part B - Specific Provisions 

(f) the General Conditions of Contract   

(g) Works/Employer’s Requirements,  

(h) the Drawings, 

(i) any other documents forming part of the Contract. 

If an ambiguity or discrepancy is found in the documents, the Engineer shall issue any 
necessary clarification or instruction. 

 

1.6    Contract Agreement 

The Parties shall enter into a Contract Agreement within 28 days after the Contractor 
receives the Letter of Acceptance, unless they agree otherwise. The Contract Agreement 
shall be based upon the form annexed to the Special Conditions of Contract. The costs of 
stamp duties and similar charges (if any) imposed by law in connection with entry into the 
Contract Agreement shall be borne by the Employer. 
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1.7   Assignment 

Neither Party shall assign the whole or any part of the Contract or any benefit or interest in 
or under the Contract. However, either Party: 

(a) may assign the whole or any part with the prior agreement of the other Party, at the 
sole discretion of such other Party, and 

(b) may, as security in favour of a bank or financial institution, assign its right to any 
moneys due, or to become due, under the Contract. 

 

1.8   Care and Supply of Documents 

The Specification and Drawings shall be in the custody and care of the Employer. Unless 
otherwise stated in the Contract, two copies of the Contract and of each subsequent 
Drawing shall be supplied to the Contractor, who may make or request further copies at 
the cost of the Contractor. 

Each of the Contractor’s Documents shall be in the custody and care of the Contractor, 
unless and until taken over by the Employer. Unless otherwise stated in the Contract, the 
Contractor shall supply to the Engineer six copies of each of the Contractor’s Documents. 

The Contractor shall keep, on the Site, a copy of the Contract, publications named in the 
Specification, the Contractor’s Documents (if any), the Drawings and Variations and other 
communications given under the Contract. The Employer’s Personnel shall have the right 
of access to all these documents at all reasonable times. 

If a Party becomes aware of an error or defect in a document which was prepared for use 
in executing the Works, the Party shall promptly give notice to the other Party of such 
error or defect. 

1.9   Delayed Drawings or Instructions 

The Contractor shall give notice to the Engineer whenever the Works are likely to be 
delayed or disrupted if any necessary drawing or instruction is not issued to the 
Contractor within a particular time, which shall be reasonable. The notice shall include 
details of the  

 

necessary drawing or instruction, details of why and by when it should be issued, and 
details of the nature and amount of the delay or disruption likely to be suffered if it is late. 

If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Engineer to 
issue the notified drawing or instruction within a time which is reasonable and is specified 
in the notice with supporting details, the Contractor shall give a further notice to the 
Engineer and shall be entitled subject to Sub-Clause 20.1 [Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 [Extension of Time for Completion], and 

(b) payment of any such Cost , which shall be included in the Contract Price. 
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After receiving this further notice, the Engineer shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine these matters. 

 

However, if and to the extent that the Engineer’s failure was caused by any error or delay 
by the Contractor, including an error in, or delay in the submission of, any of the 
Contractor’s Documents, the Contractor shall not be entitled to such extension of time, 
Cost or profit 

 

1.10  Employer’s Use of Contractor’s Documents 

As between the Parties, the Contractor shall retain the copyright and other intellectual  
property rights in the Contractor’s Documents and other design documents made by (or 
on behalf of) the Contractor. 

The Contractor shall be deemed (by signing the Contract) to give to the Employer a non-
terminable transferable non-exclusive royalty-free licence to copy, use and communicate 
the Contractor’s Documents, including making and using modifications of them. This 
licence shall: 

(a) apply throughout the actual or intended working life (whichever is longer) of the 
relevant parts of the Works, 

(b) entitle any person in proper possession of the relevant part of the Works to copy, use 
and communicate the Contractor’s Documents for the purposes of completing, 
operating, maintaining, altering, adjusting, repairing and demolishing the Works, and 

(c) in the case of Contractor’s Documents which are in the form of computer programs 
and other software, permit their use on any computer on the Site and other places as 
envisaged by the Contract, including replacements of any computers supplied by the 
Contractor. 

The Contractor’s Documents and other design documents made by (or on behalf of) the 
Contractor shall not, without the Contractor’s consent, be used, copied or communicated 
to a third party by (or on behalf of) the Employer for purposes other than those permitted 
under this Sub-Clause. 

 

1.11   Contractor’s Use of Employer’s Documents 

As between the Parties, the Employer shall retain the copyright and other intellectual 
property rights in the Specification, the Drawings and other documents made by (or on 
behalf of) the Employer. The Contractor may, at his cost, copy, use, and obtain 
communication of these documents for the purposes of the Contract. They shall not, 
without the Employer’s consent, be copied, used or communicated to a third party by the 
Contractor, except as necessary for the purposes of the Contract. 

 

1.12   Confidential Details 

The Contractor shall disclose all such confidential and other information as the Engineer 
may reasonably require in order to verify the Contractor’s compliance with the Contract. 
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The Contractor shall treat the details of the Contract as private and confidential, except to 
the extent necessary to carry out the Contractor’s obligations under the Contract or to 
comply with applicable Laws.  The Contractor shall not publish or disclose any particulars 
of the Works without the previous agreement of the Employer.  However, the Contractor 
shall be permitted to disclose any publicly available information, or information otherwise 
required to establish his qualifications to compete for other projects. 

 

1.13 Compliance with Laws 
 

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless 
otherwise stated in the Special Conditions of Contract: 

(a) the Employer shall have obtained (or shall obtain) the planning, zoning or similar 
permission for the Permanent Works, and any other permissions described in the 
Specification as having been (or being) obtained by the Employer; and the Employer 
shall indemnify and hold the Contractor harmless against and from the 
consequences of any failure to do so; and 

(b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all 
permits, licences and approvals, as required by the Laws in relation to the execution 
and completion of the Works and the remedying of any defects; and the Contractor 
shall indemnify and hold the Employer harmless against and from the consequences 
of any failure to do so. 

 

1.14 Joint and Several Liability 

If the Contractor constitutes (under applicable Laws) a joint venture of two or more 
persons/firms: 

(a) these persons shall be deemed to be jointly and severally liable to the Employer for 
the performance of the Contract; 

(b) these persons shall notify the Employer of their leader who shall have authority to 
bind the Contractor and each of these persons; and 

(c) the Contractor shall not alter its composition or legal status without the prior consent 
of the Employer. 

(d)  In the event of default by any partner of joint venture, on or after achieving 25% of 
the financial progress (excluding advance if any) the lead partner or remaining 
partner(s), in case the defaulting partner is the lead partner, shall notify the Employer 
within twenty eight (28) days of the occurrence and within Fifty six (56) days of the 
said notification, the lead partner or remaining partner(s), who are not the defaulting 
partner, shall assign the works of the defaulting partner, to equally competent party 
with prior consent of the Employer. For this purpose the term “equally competent 
party” shall mean as under: 
 

“The new JV partner replacing the defaulting partner should meet the EQC 
requirement of package/combination of packages which was met by the 
defaulting partner on the basis of which the original tender was awarded.”  
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       The replacement of any defaulting partner, with the new partner shall be subject to 

the condition that the new partner has to submit additional performance security 
equal to 10% of balance cost of work of the JV partner being replaced. The 
performance security submitted by the defaulting partner shall also continue with K 
RIDE till satisfactory completion of the work. 

 
(e) Notwithstanding the consent of the Employer for change in composition or legal 

status of the joint venture the partners shall continue to be jointly and severally liable 
to the Employer. 
 

(f) The joint venture shall enter into a joint venture agreement incorporating the 
provisions of sub-paras (a) to (e) based upon the form annexed to the Conditions of 
Contract.  The JV agreement shall indicate precisely the specific role of all members 
of the JV in respect of planning, design, construction equipment, key personnel, work 
execution, and financing of the project. The authority to sign the agreement shall be 
evidenced by approved legal instruments. 

Notwithstanding the contents of the sub-clauses above, if the performance of any JV 
partner is not found satisfactory by the Employer, in respect of the responsibilities 
assigned to him as per JV agreement which is a part of this agreement, the Employer 
may issue notice of such default to the said JV partner or the JV (depending upon 
reasons of default) and declare the said JV partner or the JV as Poor Performer. The 
issue of such notice shall automatically debar the JV partner or JV as the case may 
be from participating in any K RIDE tender from the date of issue of notice of default. 

1.15  Inspections by the Employer 

The Contractor shall permit the Employer and/or persons appointed by the Employer to 
inspect the Site and/or the Contractor’s records relating to the performance of the 
Contract.  

 

1.16 Bidder’s Credentials: 

 

The bidder shall submit an affidavit on a stamp paper to the effect that all the documents 
submitted by her along with her bid are true. This shall be mandatory all bids. The bid 
shall be summarily rejected if the bidder fails to submit this undertaking along with the bid. 
After opening the financial bid, the tender committee shall verify the credentials of the 
bidder who is declared as the lowest bidder(L1)for their authenticity. In case the 
credentials of L1 are not found to be in order, her bid shall be treated as technically 
unresponsive and thus invalid. The process shall be repeated for the next higher bidder till 
the valid L1 is established. If any document (or copy thereof) submitted by a bidder is 
found to be false/forged:  

(a) The bidder/each partner/member of the bidding firm shall be liable to legal actions 
apart from punitive actions, as decided by competent authority of 
K-RIDE. In such an eventuality. The bid shall also be summarily rejected. 
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(b)  If the contract has already been awarded, or Letter of Acceptance (LoA) has been 
issued and in the event of any failure to comply with the above, the contract shall 
be terminated, irrespective of the stage of progress in execution of the work. In 
such an eventuality, Security Deposit (SD), performance Guarantee (PG) and 
partial/full payments otherwise due to the contractor, in respect of the partial/full 
work executed by the contractor, shall be forfeited by the K-RIDE. 

 

(c) Other punitive actions, like banning the bidder and partners/members of the biding 
firm for future dealings with K-RIDE/Government of India/ Government of 
Karnataka may also be taken. 
 
 

 
 
 

2.1   Right of Access to the Site 

The Employer shall give the Contractor right of access to, and possession of, all parts of 
the Site within the time (or times) stated in the Contract Data. The right and possession 
may not be exclusive to the Contractor. If, under the Contract, the Employer is required to 
give (to the Contractor) possession of any foundation, structure, plant or means of access, 
the Employer shall do so in the time and manner stated in the Specification. However, the 
Employer may withhold any such right or possession until the Performance Security has 
been received. 

 

If no such time is stated in the Contract Data, the Employer shall give the Contractor right 
of access to, and possession of, the Site within such times as may be required to enable 
the Contractor to proceed in accordance with the programme submitted under Sub-
Clause 8.3 [Programme]. 

If the Contractor suffers delay as a result of a failure by the Employer to give any such 
right or possession within such time, the Contractor shall give notice to the Engineer and 
shall be entitled to: 

(a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 [Extension of Time for Completion], and 

(b) new rates in terms of clause 12.3.1 (c) . 

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

However, if and to the extent that the Employer’s failure was caused by any error or delay 
by the Contractor, including an error in, or delay in the submission of, any of the 
Contractor’s Documents, the Contractor shall not be entitled to such extension of time  or 
new rates. 

2 The Employer 

2.2 Permits, Licenses or Approvals 

The Employer shall (where he is in a position to do so) provide reasonable assistanceto 
the Contractor at the request of the Contractor: 
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(a) by obtaining copies of the Laws of the Country which are relevant to the Contract but 
are not readily available, and 

(b) for the Contractor’s applications for any permits, licences or approvals required by 
the Laws of the Country: 

(i) which the Contractor is required to obtain under Sub-Clause 1.13 [Compliance 
with Laws], 

(ii) for the delivery of Goods, including clearance through customs, and 

(iii) for the export of Contractor’s Equipment when it is removed from the Site. 

2.3 Employer’s Personnel 

The Employer shall be responsible for ensuring that the Employer’s Personnel and the 
Employer’s other contractors on the Site: 
 

(a) co-operate with the Contractor’s efforts under Sub-Clause 4.6 [Co-operation], and 

(b) take actions similar to those which the Contractor is required to take under sub-
paragraphs (a), (b) and (c) of Sub-Clause 4.8 [Safety Procedures] and under Sub-
Clause 4.18 [Protection of the Environment]. 

2.4 Employer’s Financial Arrangements 

The Employer has sourced the funds to finance the project 

2.5 Employer’s Claims 

If the Employer considers himself to be entitled to any payment under any Clause of these 
Conditions or otherwise in connection with the Contract, and/or to any extension of the 
Defects Notification Period, the Employer or the Engineer shall give notice and particulars 
to the Contractor. However, notice is not required for payments due under Sub-Clause 
4.19 [Electricity, Water and Gas], under Sub-Clause 4.20 [Employer’s Equipment and 
Free-Issue Material], or for other services requested by the Contractor. 

The notice shall be given as soon as practicable after the Employer became aware, or 
should have become aware, of the event or circumstances giving rise to the claim. A 
notice relating to any extension of the Defects Notification Period shall be given before the 
expiry of such period. 

The particulars shall specify the Clause or other basis of the claim, and shall include 
substantiation of the amount and/or extension to which the Employer considers himself to 
be entitled in connection with the Contract. The Engineer shall then proceed in 
accordance with Sub-Clause 3.5 [Determinations] to agree or determine  (i) the amount (if 
any) which the Employer is entitled to be paid by the Contractor, and/or (ii) the extension 
(if any) of the Defects Notification Period in accordance with Sub-Clause 11.3 [Extension 
of Defects Notification Period]. 

This amount may be included as a deduction in the Contract Price and Payment 
Certificates. The Employer shall only be entitled to set off against or make any deduction 
from an amount certified in a Payment Certificate, or to otherwise claim against the 
Contractor, in accordance with this Sub-Clause. 
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3 The Engineer 

 

3.1 Engineer’s Duties and Authority 

The Employer shall appoint the Engineer who shall carry out the duties assigned to him in 
the Contract. The Engineer’s staff shall include suitably qualified engineers and other 
professionals who are competent to carry out these duties. 

The Engineer shall have no authority to amend the Contract. 

The Engineer may exercise the authority attributable to the Engineer as specified in or 
necessarily to be implied from the Contract. 

However, the Engineer shall obtain the specific approval of the Employer before taking 
action under the-following Sub-Clauses of these Conditions:  

(a) Sub-Clause 4.12-Unforeseeable Physical Conditions: Agreeing or determining an 
extension of time and/or additional cost.  

(b) Sub-Clause 8.4-Extension of Time for Completion: Agreeing or determining 
extension of time. 

(c) Sub-Clause 11.9-Performance Certificate: Issue of Performance Certificate. 

(d) Sub-Clause 13.1-Instructing a Variation: Except, 

i) in an emergency situation as determined by the Engineer and as amplified in 
sub-paras (h) and (i)  below, or  

ii) for other situations, if the variation in quantity of any item does not exceed 
25% of the stipulated quantity in the agreement, the variation in quantity in 
such item does not result in increase in excess of 0.1% of contract price and 
variation in quantity in such item does not result in cumulative variation in 
contract price in excess of 2%. 

(e)  Sub-Clause 13.3-Variation Procedure: Approving a proposal for Variation submitted 
by the Contractor in accordance with Sub Clause 13.1 or 13.2.  

(f) Sub-Clause 13.4-Payment in applicable Currencies:  Specifying the amount payable 
in each of the applicable currencies for a Variation.  

(g) Clause 20.1: Contractor Claims for extension of time and/or additional payment. 

(h) Notwithstanding the obligation, as set out above, to obtain approval, if, in the opinion 
of the Engineer, an emergency occurs affecting the safety of life or of the Works or of 
adjoining property, he may, without relieving the Contractor of any of his duties and 
responsibility under the Contract, instruct the Contractor to execute all such work or 
to do all such things as may, in the opinion of the Engineer, be necessary to abate or 
reduce the risk. The Contractor shall forthwith comply, despite the absence of 
approval of the Employer, with any such instruction of the Engineer. The Engineer 
shall determine an addition to the Contract Price, in respect of such instruction, in 
accordance with Clause 13 and shall notify the Contractor accordingly, with a copy to 
the Employer. 

(i) In case the emergency mentioned in above Sub-paras occurs on account of failure of 
Contractor, by way of not adhering to the approved scheme of work or not taking 
adequate safety precautions or by any other reason attributable to the contractor, 
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then no additional amounts shall be paid to the Contractor for attending to such 
emergencies and the Contractor shall be liable for Employer’s claims. 

(j) Sub-clause 4.4 regarding deployment of Sub-Contractors. 

3.2 Delegation by the Engineer 

The Engineer may from time to time assign duties and delegate authority to assistants, 
and may also revoke such assignment or delegation. These assistants may include a 
resident engineer, and/or independent inspectors appointed to inspect and/or test items of 
Plant and/or Materials. The assignment, delegation or revocation shall be in writing and 
shall not take effect until copies have been received by both Parties. 

However, unless otherwise agreed by both Parties, the Engineer shall not delegate the 
authority to determine any matter in accordance with Sub-Clause 3.5 [Determinations]. 

Assistants shall be suitably qualified persons, who are competent to carry out these duties 
and exercise this authority, and who are fluent in the language for communications 
defined in Sub-Clause 1.4 [Law and Language]. 

Each assistant, to whom duties have been assigned or authority has been delegated, 
shall only be authorised to issue instructions to the Contractor to the extent defined by the 
delegation. Any approval, check, certificate, consent, examination, inspection, instruction, 
notice, proposal, request, test, or similar act by an assistant, in accordance with the 
delegation, shall have the same effect as though the act had been an act of the Engineer. 
However: 

(a) any failure to disapprove any work, Plant or Materials shall not constitute approval, 
and shall therefore not prejudice the right of the Engineer to reject the work, Plant or 
Materials;  

(b) if the Contractor questions any determination or instruction of an assistant, the 
Contractor may refer the matter to the Engineer, who shall promptly confirm, reverse 
or vary the determination or instruction. 

3.3   Instructions of the Engineer 

The Engineer may issue to the Contractor (at any time) instructions and additional or 
modified Drawings which may be necessary for the execution of the Works and the 
remedying of any defects, all in accordance with the Contract. The Contractor shall only 
take instructions from the Engineer, or from an assistant to whom the appropriate 
authority has been delegated under this Clause. If an instruction constitutes a Variation, 
Clause 13 [Variations and Adjustments] shall apply. 

The Contractor shall comply with the instructions given by the Engineer or delegated 
assistant, on any matter related to the Contract. Whenever practicable, their instructions 
shall be given in writing. If the Engineer or a delegated assistant, 

(a) gives an oral instruction and 

(b) receives a written confirmation of the instruction, from (or on behalf of) the 
Contractor, within two working days after giving the instruction, and 

(c) does not reply by issuing a written rejection and/or instruction within two working 
days after receiving the confirmation, 

(d) then the confirmation shall constitute the written instruction of the Engineer or 
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delegated assistant (as the case may be). 

3.4   Replacement of the Engineer 

Notwithstanding Sub-Clause 3.1, if the Employer intends to replace the Engineer, the 
Employer shall, not less than 21 days before the intended date of replacement, give 
notice to the Contractor of the name, address and relevant experience of the replacement 
Engineer.  

3.5   Determinations 

Whenever these Conditions provide that the Engineer shall proceed in accordance with 
this Sub-Clause 3.5 to agree or determine any matter, the Engineer shall consult with 
each Party in an endeavour to reach agreement. If agreement is not achieved, the 
Engineer shall make a fair determination in accordance with the Contract, taking due 
regard of all relevant circumstances. 

The Engineer shall give notice to both Parties of each agreement or determination, with 
supporting particulars. Each Party shall give effect to each agreement or determination 
unless and until revised under Clause 20 [Claims, Disputes and Arbitration]. 

 

 
 
 
 
 
4.1 Contractor’s General Obligations 
 
The Contractor shall design (to the extent specified in the Contract), execute and 
complete the Works in accordance with the Contract and with the Engineer’s instructions, 
and shall remedy any defects in the Works.  
 
The Contractor shall provide the Plant and Contractor’s Documents specified in the 
Contract, and all Contractor’s Personnel, Goods, consumables and other things and 
services, whether of a temporary or permanent nature, required in and for this design, 
execution, completion and remedying of defects. 
 
All equipment, and material, to be incorporated in or required for the Works shall be 
procured from approved sources as stipulated in the Contract. 
 
The Contractor shall be responsible for the adequacy, stability and safety of all Site 
operations and of all methods of construction. Except to the extent specified in the 
Contract, the Contractor (i) shall be responsible for all Contractor’s Documents, 
Temporary Works, and such design of each item of Plant and Materials as is required for 
the item to be in accordance with the Contract, and (ii) shall not otherwise be responsible 
for the design or specification of the Permanent Works. 
 
The Contractor shall, whenever required by the Engineer, submit details of the 
arrangements and methods which the Contractor proposes to adopt for the execution of 
the Works. No significant alteration to these arrangements and methods shall be made 
without this having previously been notified to the Engineer. 
 

4 The Contractor 
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On completion of the works, the contractor shall arrange to furnish to the Employer two (2) 
bound sets of all “As Built” drawings for every component of the Works at his own cost, all 
such copies being on Polyester film of quality to be approved by the Engineer or his 
Representative.  The Taking – over Certificate of the Works, as per the provisions of 
Clause 10.1 herein, shall not be issued by the Engineer in the event of the Contractor’s 
failure to furnish the aforesaid “As Built” drawings for the entire works.  
 
 
If the Contract specifies that the Contractor shall design any part of the Permanent Works, 
then unless otherwise stated in the Special Conditions of Contract: 
 
(a) the Contractor shall submit to the Engineer the Contractor’s Documents for this part 

in accordance with the procedures specified in the Contract;  
 

(b) these Contractor’s Documents shall be in accordance with the Specification and 
Drawings, shall be written in the language for communications defined in Sub-Clause 
1.4 [Law and Language], and shall include additional information required by the 
Engineer to add to the Drawings for co-ordination of each Party’s designs; 

 
(c) the Contractor shall be responsible for this part and it shall, when the Works are 

completed, be fit for such purposes for which the part is intended as are specified in 
the Contract; and  

 
(d) prior to the commencement of the Tests on Completion, the Contractor shall submit 

to the Engineer the “as-built” documents and operation and maintenance manuals in 
accordance with the Specification and in sufficient detail for the Employer to operate, 
maintain, dismantle, reassemble, adjust and repair this part of the Works. Such part 
shall not be considered to be completed for the purposes of taking-over under Sub-
Clause 10.1 [Taking Over of the Works and Sections] until these documents and 
manuals have been submitted to the Engineer. 

 
 
4.2 Performance Security 

The Contractor shall obtain (at his cost) a Performance Security and an additional 
Performance Security, if any in terms of ITB 35.5, for proper performance of the contract, 
for the amount, currencies and validity period for Performance Security stated in the 
Contract Data. If an amount is not stated in the Contract Data, this Sub-Clause shall not 
apply. 

The Contractor shall deliver the Performance Security and additional Performance 
Security, if any, to the Employer within 28 days after receiving the Letter of Acceptance, 
and shall send a copy to the Engineer. The Performance Security/additional Performance 
Security shall be issued by an entity and from within a country (or other jurisdiction) 
approved by the Employer, and shall be in the form as given in Section 8 (Contract 
Forms) or in another form specifically approved by the Employer.   

The Performance Security/additional Performance Security shall be, at the Contractor’s 
option, in any of the following forms:  

(i) An unconditional Bank guarantee in the prescribed format 

(ii) A Pay Order / Demand Draft drawn on a Scheduled / Nationalized Bank in India 
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in favour of “Rail Infrastructure Development Company (Karnataka) Ltd” payable 
at Bangalore 

(iii) FDR in favour of “Rail Infrastructure Development Company (Karnataka) Ltd.” 
(free from any encumbrance).  

(iv) A deposit of cash or online bank transfer to K RIDE account  

 

The bank guarantee shall be from a bank having minimum net-worth of over INR 500 
million from the specified banks as under: 

(i) a Schedule Bank in India, or  

(ii) a Foreign Bank having their operations in India, or  

(iii) a Foreign Bank which does not have operations in India is required to provide a 
counter-guarantee by State Bank of India,  

 

In case the contractor is a JV;”the Performance Security/additional Performance Security, 
if any in terms of ITB 35.5, shall be submitted by each JV Partner separately on behalf of 
the JV in favour of K RIDE in proportion of their respective percentage share specified in 
the JV Agreement. The additional Performance Security shall be submitted by the 
partner(s) responsible for execution of schedule(s) (as per JV agreement) against which 
additional Performance Security is required to be submitted in terms of ITB 35.5. 
However,  

 

Submission of Performance Guarantee Security by individual partners on behalf of the JV 
shall in no way dilute their Joint & Several responsibility. The Employer shall be entitled to 
recover the amount of Bank Guarantees individually and all the Partners jointly at its 
discretion.” 

 

The Contractor shall ensure that the Performance Security/additional Performance 
Security is valid and enforceable until the Contractor has executed and completed the 
Works and remedied defects, if any.  If the contractor does not complete the work for any 
reasons whatsoever, the terms of the Performance Security/ additional Performance 
Security specify its expiry date, and the Contractor has not become entitled to receive the 
Performance Certificate by the date 28 days prior to the expiry date, the Contractor shall 
be bound to extend the validity of the Performance Security/additional Performance 
Security until the Works have been completed and any defects have been remedied. 

 

The Guarantees shall be unconditional and irrevocable. The Employer shall return the 
Performance Security to the Contractor within 21 days after receiving a copy of the 
Performance Certificate or passing of the Final Payment Certificate whichever is later. 
However, on completion of specified section(s) and successful passage of defect liability 
period for such section(s) along with execution of any leftover works at the time of 
completion of such section(s), the contractor shall be entitled for release of 90% of the 
proportionate Performance Security calculated as specified in Contract Data subject to the 
condition that Engineer certifies that no recoveries are pending in the contract. In case 
Engineer points out amount to be recovered then the contractor shall be entitled for 
release of 90% of the proportionate Performance Security calculated as specified in 
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Contract Data minus the amount to be recovered.  

 

The Employer shall return additional Performance Security submitted in terms of ITB 35.5 
as per the following; 

 

(a) If the contractor submits an application stating that all the works against the 
particular schedule(s)/bill(s) for which additional Performance Security was 
submitted in terms of ITB 35.5 have been completed in all respect, then the 
Employer, on being satisfied with the claim of the contractor, shall return the full 
additional Performance Security against the particular schedule(s). Decision of the 
Employer regarding completion of works against a particular schedule/bill shall be 
final and binding on the contractor.  

(b) If the contractor submits an application stating that majority of the works (physical 
progress being not less than 90%) against the particular schedule(s)/bill(s) for 
which additional Performance Security was submitted in terms of ITB 35.5 have 
been completed and execution of balance works is held up for reasons not 
attributable to the Contractor, then the Employer, on being satisfied with the claim 
of the contractor, shall return 75% of the amount of additional Performance 
Security against the particular schedule(s). The balance amount of additional 
Performance Security shall however be returned only after completion of the works 
against  the particular schedule(s)/bill(s) for which additional Performance Security 
was submitted in terms of ITB 35.5, in all respects to the satisfaction of the 
Employer. Decision of the Employer regarding completion of works against a 
particular schedule/bill shall be final and binding on the contractor.  

 
Without limitation to the provisions of the rest of this Sub-Clause, whenever the Engineer 
determines an addition or a reduction to the Contract Price as a result of a change in cost 
and/or legislation or as a result of a Variation amounting to more than 25 percent of the 
portion of the Contract Price payable in a specific currency, the Contractor shall at the 
Engineer's request promptly submit Performance Guarantee @ 10% of the increased 
amount over the original contract price in a specific currency. On the other hand if the 
value of contract price decreases by more than 25% of the original contract price payable 
in a specific currency, Performance Guarantee @ 10% of the decrease in contract price 
from the original contract price in a specific currency shall be returned to the contractor, 
on his request.  

Wherever the contract is terminated under Clause 15.2, the Performance Guarantee shall 
be encashed by the Employer: 

i) in full including additional performance guarantee amount, if any, taken in terms of sub 
clause 35.5 of ITB and not due for release on the date of issue of termination letter in 
terms of this clause, in case of termination of the contract as a whole; Or  

ii) at the discretion of the Employer it may be encashed in part/parts proportionate to the 
Contract price of the bill/schedule to which the terminated part of work belongs i.e  
P=(A x B)÷C where 

P=Proportionate Bank Guarantee Amount. 

A=Contract price of the particular bill/schedule to which the terminated part of work 
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belongs. 

B=Performance Guarantee amount in terms of GCC sub clause 4.2. 

C=Total Contract price. 

 

Plus additional performance Guarantee amount, if any, taken in terms of sub clause 35.5 
of ITB and not due for release on the date of issue of termination letter in terms of this 
clause against this particular bill/schedule to which the terminated part of the work 
belongs, in case of termination in part/parts. 

The balance work should be got done separately, and independently by K RIDE without 
risk and cost of the original contractor. The original contractor shall be debarred from 
participating in the tender for executing the balance work.  If the failed contractor is a JV 
or a partnership firm, then every member/partner of such a firm would be debarred from 
participating in the tender for the balance work either in his/her individual capacity or as a 
partner of any other JV/partnership firm. 

In case the contractor fails to perform the contract or any JV partner fails to perform its 
obligations under the JV agreement, which is a part of this agreement, the Employer may 
issue notice of such default to the said JV partner or the JV (depending upon reasons of 
default) and declare the said JV partner or the JV as Poor Performer. The issue of such 
notice shall automatically debar the JV partner or JV, as the case may be, from 
participating in any K RIDE tender from the date of issue of notice of default. The relevant 
performance security including additional performance security, if any, in terms of sub 
clauses 35.5   of ITB submitted by the Contractor or submitted on behalf of JV partner to 
the extent not due  for release at the time of contemplation of such action shall be 
encashed and forfeited either fully or in proportion of the percentage share of that partner 
in the JV agreement, as the case may be. 
 

4.3   Contractor’s Representative 

The Contractor shall appoint the Contractor’s Representative and shall give him all 
authority necessary, including financial powers, to act on the Contractor’s behalf under the 
Contract. 

Unless the Contractor’s Representative is named in the Contract, the Contractor shall, 
prior to the Commencement Date, submit to the Engineer for consent the name and 
particulars of the person the Contractor proposes to appoint as Contractor’s 
Representative. If consent is withheld or subsequently revoked, or if the appointed person 
fails to act as Contractor’s Representative, the Contractor shall similarly submit the name 
and particulars of another suitable person for such appointment. 

The Contractor shall not, without the prior consent of the Engineer, revoke the 
appointment of the Contractor’s Representative or appoint a replacement. 

The whole time of the Contractor’s Representative shall be given to directing the 
Contractor’s performance of the Contract. If the Contractor’s Representative is to be 
temporarily absent from the Site during the execution of the Works, a suitable 
replacement person shall be appointed, subject to the Engineer’s prior consent, and the 
Engineer shall be notified accordingly. 

The Contractor’s Representative shall, on behalf of the Contractor, receive instructions 
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under Sub-Clause 3.3 [Instructions of the Engineer]. 

The Contractor’s Representative may delegate any powers, functions and authority to any 
competent person, and may at any time revoke the delegation. Any delegation or 
revocation shall not take effect until the Engineer has received prior notice signed by the 
Contractor’s Representative, naming the person and specifying the powers, functions and 
authority being delegated or revoked. 

The Contractor’s Representative shall be fluent in the language for communications 
defined in Sub-Clause 1.4 [Law and Language]. If the Contractor’s Representative’s 
delegates are not fluent in the said language, the Contractor shall make competent 
interpreters available during all working hours in a number deemed sufficient by the 
Engineer. 

The Contractor shall depute his Representative to attend all the review meetings notified 
by the Engineer. 

4.4   Sub-contractors 

The Contractor shall not subcontract the whole of the Works. The Contractor shall be 
responsible for the acts or defaults of any Subcontractor, his agents or employees, as if 
they were the acts or defaults of the Contractor.  

Unless otherwise stated in the Special Conditions of Contract: 

(a) the Contractor shall not be required to obtain consent to suppliers solely of 
Materials, or to a subcontract for which the Subcontractor is named in the 
Contract or as specifically provided in the Contract data or value of any sub-
contract for Works, or the aggregate value of such sub-contracts with any 
Subcontractor, does not exceed 5% (five per cent) of the Contract Price provided 
that such works are not for the key activities in terms of clause 2.6 of section 3 
(Evaluation and Qualification Criteria) which are to be executed by specialist 
subcontractor(s); 

(b) the prior consent of the Engineer shall be obtained to other proposed 
Subcontractors and/or suppliers. While submitting his proposal in this regard, the 
Contractor shall ensure that; 

(i) total value of Works requiring such consent for subcontracting  shall not be 
more than 70% (seventy per cent) of the Contract Price; 

(ii) the proposed subcontractor must have executed woks of 40% of value of the 
proposed subcontract through a single contract during last seven years; and 

(iii) No banning/blacklisting/declaration as poor performer by K RIDE is in force on 
the proposed subcontractor (on the date of grant of consent by the Engineer); 

(iv) No contract of the proposed subcontractor has been terminated by K RIDE 
during the last two years (to be reckoned from the date of grant of consent by 
the Engineer);  

(v) the Contractor shall submit the proposal for subcontracting with the name, 
particulars and the relevant experience of the proposed subcontractor; 

(c) the Contractor shall give the Engineer not less than 28 days’ notice of the 
intended date of the commencement of each Subcontractor’s work, and of the 
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commencement of such work on the Site;  

(d) each subcontract shall include provisions which would entitle the Employer to 
require the subcontract to be assigned to the Employer under Sub-Clause 4.5 
[Assignment of Benefit of Subcontract] (if or when applicable) or in the event of 
termination under Sub-Clause 15.2 [Termination by Employer]; and 

(e) On getting consent from the Engineer, the Contractor shall provide to the 
Engineer copy of the agreement entered with such subcontractor.  

The Contractor shall ensure that the requirements imposed on the Contractor by Sub-
Clause 1.12 [Confidential Details] apply equally to each Subcontractor. 

Where practicable, the Contractor shall give fair and reasonable opportunity for 
contractors from the Country to be appointed as Subcontractors. 

The Contractor shall endeavour to resolve all matters and payments amicably and 
speedily with the sub-contractors.  

The Contractor shall indemnify and hold the Employer harmless against and from any 
claim of subcontractors or suppliers of the materials. 

The Contractor shall release payment to the Sub-contractors/Suppliers promptly and shall 
endeavour to resolve all issues amicably and speedily with the Sub-contractors/Suppliers, 
so that the execution of work is not affected in any manner whatsoever. 

In case a Sub-contractor/Supplier represents to the Engineer in writing  with supporting 
documents, stating that he has not received payment due as per the agreement/work or 
purchase order for the works executed by such Sub-contractor or supplies made by such 
Supplier,  which have been covered in previous Payment Certificates and the Engineer 
finds such representation having merit, the Engineer, before issuing next Payment 
Certificate, may forward a copy of the representation to the Contractor requesting the 
Contractor to supply reasonable evidence that the amount  stated to be outstanding by 
the Sub-contractor/Supplier for the works executed or supplies made, which have been 
covered in previous Payment Certificates has been paid and if not, why the same is not 
payable. The Engineer may recommend to make payment to the Sub-contractor/Supplier 
unless the Contractor submits reasonable evidence to the Engineer: 

(i) that the amount claimed has been paid, or 

(ii) satisfying the Engineer in writing that the Contractor is entitled to withhold 
or that the amount is not payable. 

On the recommendation of the Engineer, the Employer may (at his sole discretion) directly 
pay to the Sub-contractor/Supplier the amount due for and on behalf of the Contractor, 
part or all of such amounts previously certified (less applicable deductions) as are found 
due to the Sub-contractor/Supplier by the Engineer. The Employer shall adjust the amount 
paid directly to the Sub-contractor/Supplier from any amount due by it to the Contractor. 
The Contractor shall repay the amount, in case no amount is found due by the Employer 
to the Contractor. 

That the payment by Employer, on behalf of the Contractor to its Sub-contractor/Supplier, 
shall not alter any terms of agreement between the Employer and the Contractor and nor 
the same shall result in any privity of contract between the Employer and the Sub-
contractor/Supplier. 
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4.5 Assignment of Benefit of Subcontract 

If a Subcontractor’s obligations extend beyond the expiry date of the relevant Defects 
Notification Period and the Engineer, prior to this date, instructs the Contractor to assign 
the benefit of such obligations to the Employer, then the Contractor shall do so. Unless 
otherwise stated in the assignment, the Contractor shall have no liability to the Employer 
for the work carried out by the Subcontractor after the assignment takes effect. 

 

4.6 Co-operation 

The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow 
appropriate opportunities for carrying out work to: 

(a) the Employer’s Personnel, 

(b) any other contractors employed by the Employer, and 

(c) the personnel of any legally constituted public authorities, 

who may be employed in the execution on or near the Site of any work not included in the 
Contract. 

Any such instruction shall constitute a Variation if and to the extent that it causes the 
Contractor to incur Unforeseeable Cost. Services for these personnel and other 
contractors may include the use of Contractor’s Equipment, Temporary Works or access 
arrangements which are the responsibility of the Contractor. 

If, under the Contract, the Employer is required to give to the Contractor possession of 
any foundation, structure, plant or means of access in accordance with Contractor’s 
Documents, the Contractor shall submit such documents to the Engineer in the time and 
manner stated in the Specification. 

 

4.7 Setting Out 

The Contractor shall set out the Works in relation to original points, lines and levels of 
reference specified in the Contract or notified by the Engineer. The Contractor shall be 
responsible for the correct positioning of all parts of the Works, and shall rectify any error 
in the positions, levels, dimensions or alignment of the works, notifying the Engineer 
within 28 days of the date of commencement     

In the event of such discrepancy arising during the course of the work, for which 
Employer’s documents are handed over after the date of commencement, the contractor 
shall seek clarifications within 14 days of receipt of such documents 

The Employer shall be responsible for any errors in these specified or notified items of 
reference, but the Contractor shall use reasonable efforts to verify their accuracy before 
they are used.  

Contractor shall promptly notify the Employer and the Engineer of any error, omission, 
fault, or any other defect in the design, drawing or specifications for the works, which he 
discovers when reviewing the Contract Documents, and in the process of execution of the 
Works. The contractor shall be responsible to ensure correlation in various drawings and 
bill of quantities, before commencement and execution of work. In case of any 
discrepancy the contractor shall bring it to notice of the Engineer for clarification within 28 
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days of the issue of Letter of Acceptance. In the event of such discrepancy arising during 
the course of the work, for which drawings are given after the date of issue of Letter of 
Acceptance, the contractor shall seek clarifications within 14 days of receipt of such 
drawings.  

4.8 Safety Procedures 

The Contractor shall follow the provisions laid down in (Special Conditions of Contract), 
Chapter 1. (Safety and Security) of Section 5 (Works/Employers Requirements) and 
shall: 

(a) comply with all applicable safety regulations, 

(b) take care for the safety of all persons entitled to be on the Site,  

(c) use reasonable efforts to keep the Site and Works clear of unnecessary obstruction 
so as to avoid danger to these persons, 

(d) provide fencing, lighting, guarding and watching of the Works until completion and 
taking over under Clause 10 [Employer’s Taking Over], and 

(e) provide any Temporary Works (including roadways, footways, guards and fences) 
which may be necessary, because of the execution of the Works, for the use and 
protection of the public and of owners and occupiers of adjacent land. 

Additional Safety Precautions  

(1) The Contractor shall comply with all the precautions as required for the safety of 
the workmen by the I.L.O Convention No.62 as far as they are applicable to the 
Contract. The Contractor shall provide all necessary safety appliances; such as 
safety goggles, helmets, masks, etc to the workmen and the staff.  

 
(2) Suitable scaffolds shall be provided for workmen for all work that cannot safely be 

done from the ground, or from solid construction except for such short period work 
as can be done safely from ladders.  When a ladder is used, an extra labourer shall 
be engaged for holding the ladder and if the ladder is used for carrying materials as 
well, suitable foot-holds and hand-holds shall be provided on the ladder, which 
shall be given an inclination not steeper than 1/4 to 1 (1/4  horizontal in 1 vertical) 

  
(3) Scaffolding or staging more than 3.25 metres above the ground or floor, swung or 

suspended from an overhead support or erected with stationary support, shall have 
a guard rail properly attached, bolted, braced and otherwise secured at least 1 
metre high above the floor or platform of such scaffolding or staging and extending 
along the entire length of the outside and ends thereof with only such openings as 
maybe necessary for the delivery of materials.  Such scaffolding or staging shall be 
so fastened as to prevent it from swaying in from the support or structure.  

 
(4) Working platforms, gangways and stairways shall be so constructed that they do 

not sag unduly or unequally, and if the height of any platform or gangway or 
stairway is more than 3.25 metres above ground level or floor level, it shall have 
closely spaced boards, have adequate width and be suitably provided with guard 
rails as described in (3) above.  

 
(5) Every opening in the floor of a structure or in a working platform shall be provided 

with suitable means to prevent fall of persons or materials by providing suitable 
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fencing or railing with a minimum height of one metre. 
 
(6) Safe means of access and egress shall be provided to all working platforms and 

other working places.  Every ladder shall be securely fixed.  No portable single 
ladder shall be over 9 metres in length. The width between side rails in a rung 
ladder shall in no case be less than 30 cm for ladders up to and including 3 metres 
in length.  For longer ladders the width shall be increased at least 6 mm for each 
additional 30 cm of length. Spacing of steps shall be uniform and shall not exceed 
30 cm. 

 
(7) Adequate precautions shall be taken to prevent danger from electrical equipment. 

Adequate safety measures shall be taken when any work is undertaken near any 
live highly charged electric wire. Necessary shutdown may be arranged, where and 
whenever essential. All rules in force in this connection shall be fully complied with. 
The Contractor shall ensure all precautions to prevent any accidents due to 
electrocution or otherwise. 

 
(8)  No materials on any of the sites shall be so stacked or placed as to cause danger 

or inconvenience to any person or the public.  The Contractor shall provide all  
necessary  fencing and lights to protect the public from accidents and shall be 
bound   to bear the expenses of defending every suit, action or other proceedings 
at law that  may be brought by any person for injury sustained owing to neglect of 
the above precautions and to pay any damages and costs which may be awarded 
in any such suit, action or proceedings to any such person or which may with the 
consent of the Contractor be paid to compromise any claim by any such person.   

 
(9) Excavation and Trenching : All trenches, 1.5 metres or more in depth, shall at all 

times be supplied with at least one ladder for each 20 metres in length or fraction 
thereof, Ladders shall be extended from  the bottom of the trench to at least   1 
metre above the surface of the ground.  The sides of a trench, which is 1.5 metres 
or more in depth shall be stepped back to  provide a suitable slope, or be securely 
held by timber bracing so as to avoid the danger of side collapse.  Excavated 
material shall not be placed within 1.5 metres of the edge of any trench or half the 
depth of the trench, whichever is more. Excavation shall be made from the top to 
the bottom. Under no circumstances shall undermining or undercutting be done. 

 
(10) Demolition : Before any demolition work  is commenced and also during the 

process of the work :     
 

(a) All roads and open areas adjacent to the work site shall either be closed or 
suitably protected. 

 
(b) No electric cable or apparatus, which is liable to be a source of danger other 

than a cable or apparatus used by  operators, shall  remain electrically 
charged:  

 
(c) All practical steps shall be taken to prevent danger to persons employed by 

the Employer, from risk of fire or explosion, or flooding.  No floor, roof or 
other part of a building shall be so overloaded with debris or materials as to 
render it unsafe.  
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(11) All necessary personal safety equipment as considered adequate by the   Engineer 

shall be available for use of persons employed on the site and maintained in a 
condition suitable for immediate use; and the Contractor shall take adequate steps 
to ensure proper use of such equipment by those concerned.  

 
(a) Workers employed on mixing asphaltic materials, cement, lime mortars, 

concrete etc. shall be provided with protective footwear and protective 
goggles.  

 
(b) Those engaged in handling any material, which is injurious to the eyes, shall 

be provided with protective goggles.  
 
(c) Those engaged in welding works shall be provided with welder’s protective 

eye-shield. 
 

(d)    Stone breakers shall be provided with protective goggles and protective 
clothing and seated at sufficiently safe intervals.  

 
(e) When workers are employed in sewers and manhole, which are in use, the 

contractor shall ensure that manhole covers are open and manholes are 
ventilated at least for an hour before workers are allowed to go into them.  
Manholes so open shall be cordoned off with suitable railing and provide 
warning signals or boards to prevent accidents to the public.  

 
(12) The Contractor shall not employ men below the age of 18 years and women, on 

the work of painting with products containing lead in any form. Whenever men 
above the age of 18 years are employed on the work of lead painting, the following 
precautions shall be taken: 

  
(a) No paint containing lead or lead products shall be used except in the form of 

paste or ready made paint. 
 

(b) Suitable face masks shall be supplied for use by workers when paint is 
applied in the form of spray or a surface having lead paint dry rubbed and 
scrapped. 

 
(c) Overalls shall be supplied by the Contractor to workmen and adequate 

facilities shall be provided to enable workers to wash during and at the  close 
of any day’s work.      

 
13) When work is performed near any place where there is risk of drowning all 

necessary equipment shall be provided and kept ready for use and all necessary 
steps taken for prompt first aid treatment of all injuries likely to be sustained 
during the course of the work. 

 
(14) Use of hoisting machines and tackle including their attachments, anchorage and 

supports shall conform to the following:  
 

(a)  (i)  These shall be of good mechanical construction, sound material and 
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adequate strength and free from patent defects and shall be kept  in good 
working order, be regularly inspected and properly maintained.  

 
(ii) Every rope used in hoisting or lowering materials or as a means of 

suspension shall be of durable quality and adequate strength, and free from 
defects 

 
(b)   Every crane driver or hoisting appliance operator shall be properly qualified 

and no person under the age of 21 shall be in charge of any hoisting 
machine including scaffold equipment. Only trained men over the age of 21 
shall be permitted to give signals to such plant and appliance operators.  

 
(c)   For every hoisting machine and every chain hook, shackle, swivel and pulley 

block used in hoisting, lowering or as means of suspension, safe working 
load shall be ascertained by adequate means. Every hoisting machine and all 
gear referred to above shall be plainly marked with safe working load.  In 
case of a hoisting machine or a variable safe working load, each safe 
working load and conditions under which it is applicable shall be clearly 
indicated.  No part of any machine or any gear referred to in the paragraph 
above shall be loaded beyond safe working load except for the purpose of 
testing. 

 
  (d)    In case of the Employer’s machine, safe working load shall be notified      by 

the Engineer or his Representative. As regards Contractor’s machines, the 
Contractor shall notify safe working load of each machine to the Engineer or 
his Representative, whenever he brings it to the site of work and get it verified 
by him. 

  
(15)   Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting 

appliances shall be provided with efficient safeguards; hoisting appliances shall be 
provided with such means as will reduce the risk of accident during descent of load 
to the minimum.  Adequate precautions shall be taken to reduce to the minimum 
risk of any part of a suspended load becoming accidentally displaced. When 
workers are employed on electrical installations, which are already energised, 
insulating mats, working apparel such as gloves, sleeves and boots, as may be 
necessary, shall be provided.  Workers shall not wear any rings, watches and 
carry keys or other materials which are good conductor of electricity. 

(16)    All scaffolds, ladders and other safety devices mentioned or described herein shall 
be maintained in a safe condition and no scaffold, ladder or equipment shall be 
altered or removed while it is in use. Adequate washing facilities shall be provided 
at or near places of work. 

(17) These safety provisions shall be brought to the notice of all concerned by 
displaying on a notice board at a prominent place at the work location. Persons 
responsible for ensuring compliance with the Safety Code shall be named therein 
by the Contractor. 

(18) To ensure effective enforcement of the rules and regulations relating to safety 
precautions, arrangements made by the contractor shall be open to inspection by 
the Engineer or his Representative.  
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(19) Notwithstanding anything contained in conditions (1) to (17) above, the Contractor 
shall at its own costs, remain liable to comply with the provisions of all acts, rules, 
regulations, and bylaws for the time being in force in India  and applicable in this 
matter.  

(20) For work carried out in the vicinity of any wharf or quay, the Contractor shall abide 
by all the provisions of the Dock Workers (Safety, Health and Welfare) Scheme, 
1961. 

(21) The Contractor shall at his own expense provide protective safety Equipment like 
gloves and footwear for all labour engaged on concrete mixing work and all other 
types of working involving the use of tar, cement, etc. to the satisfaction of the 
Engineer or his Representative, and on his failure to do so, the employer shall be 
entitled to provide the same and recover the cost from the Contractor.  

 
(22) The Contractor shall be responsible for observance, by the sub-contractors, of the 

foregoing provisions.  
 
(23) All construction labour at all time shall use personal protective equipment like, 

safety shoes, helmets and reflective jackets in all activities at site.                           
This shall be ensured without fail on each work site.  Failing to comply with this, 
provision shall attract penalty of Rs. 500/- per occasion per staff. 

 

4.8.1    Notwithstanding with any other provision, the Contractor shall have to pay penalty 
for damage to Railway cable in terms of clause C 15 of the JPO as given in para 1.2 of 
Chapter 1. (Safety and Security) of Section 5 (Works/Employers Requirements) and shall 
also indemnify the Employer against any losses, damages to property or life in terms of 
para 1.11 and 1.12 of the chapter 1. (Safety and Security) of Section 5 (Works/Employers 
Requirements). 

4.9 Quality Assurance 

The Contractor shall institute a quality assurance system to demonstrate compliance with 
the requirements of the Contract. The system shall be in accordance with the details 
stated in the Contract. The Engineer shall be entitled to audit any aspect of the system. 

Details of all procedures and compliance documents shall be submitted to the Engineer 
for information before each design and execution stage is commenced. When any 
document of a technical nature is issued to the Engineer, evidence of the prior approval 
by the Contractor himself shall be apparent on the document itself. 

Compliance with the quality assurance system shall not relieve the Contractor of any of 
his duties, obligations or responsibilities under the Contract. 

4.10  Site Data 

The Employer shall have made available to the Contractor for his information, prior to the 
Base Date, all relevant data in the Employer’s possession on sub-surface and 
hydrological conditions at the Site, including environmental aspects. The Employer shall 
similarly make available to the Contractor all such data which come into the Employer’s 
possession after the Base Date. The Contractor shall be responsible for interpreting all 
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such data. 

To the extent which was practicable (taking account of cost and time), the Contractor shall 
be deemed to have obtained all necessary information as to risks, contingencies and 
other circumstances which may influence or affect the Bid or Works. To the same extent, 
the Contractor shall be deemed to have inspected and examined the Site, its 
surroundings, the above data and other available information, and to have been satisfied 
before submitting the Bid as to all relevant matters, including (without limitation): 

(a) the form and nature of the Site, including sub-surface conditions,  

(b) the hydrological and climatic conditions, 

(c) the extent and nature of the work and Goods necessary for the execution and 
completion of the Works and the remedying of any defects, 

(d) the Laws, procedures and labour practices of the Country, and 

(e) the Contractor’s requirements for access, accommodation, facilities, personnel, 
power, transport, water and other services. 

(f) Data made available by the Employer in accordance with the preceding paragraph 
shall be deemed to include data listed elsewhere in the contract as open for 
inspection at the address stipulated in the Contract. 

4.11 Sufficiency of the Accepted Contract Amount 

The Contractor shall be deemed to: 

(a) have satisfied himself as to the correctness and sufficiency of the Accepted Contract 
Amount, and 

(b) have based the Accepted Contract Amount on the data, interpretations, necessary 
information, inspections, examinations and satisfaction as to all relevant matters 
referred to in Sub-Clause 4.10 [Site Data]. 

Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the 
Contractor’s obligations under the Contract (including those under Provisional Sums, if 
any) and all things necessary for the proper execution and completion of the Works and 
the remedying of any defects. 

4.12   Unforeseeable Physical Conditions 

In this Sub-Clause, “physical conditions” means natural physical conditions and man-
made and other physical obstructions and pollutants, which the Contractor encounters at 
the Site when executing the Works, including sub-surface and hydrological conditions but 
excluding climatic conditions. 
 
If the Contractor encounters adverse physical conditions which he considers to have been 
Unforeseeable, the Contractor shall give notice to the Engineer as soon as practicable. 
 
This notice shall describe the physical conditions, so that they can be inspected by the 
Engineer, and shall set out the reasons why the Contractor considers them to be 
Unforeseeable. The Contractor shall continue executing the Works, using such proper and 
reasonable measures as are appropriate for the physical conditions, and shall comply with 
any instructions which the Engineer may give. If an instruction constitutes a Variation, 
Clause 13 [Variations and Adjustments] shall apply.  
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If and to the extent that the Contractor encounters physical conditions which are 
Unforeseeable, gives such a notice, and suffers delay and/or incurs Cost due to these 
conditions, the Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor’s 
Claims] to: 

(a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 [Extension of Time for Completion], and 

(b) payment of any such Cost, which shall be included in the Contract Price. 

After receiving such notice and inspecting and/or investigating these physical conditions, 
the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree 
or determine (i) whether and (if so) to what extent these physical conditions were 
Unforeseeable, and (ii) the matters described in sub-paragraphs (a) and (b) above related 
to this extent. 
 
However, before additional Cost is finally agreed or determined under sub-paragraph (ii), 
the Engineer may also review whether other physical conditions in similar parts of the 
Works (if any) were more favourable than could reasonably have been foreseen when the 
Contractor submitted the Bid. If and to the extent that these more favourable conditions 
were encountered, the Engineer may proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine the reductions in Cost which were due to these 
conditions, which may be included (as deductions) in the Contract Price and Payment 
Certificates. However, the net effect of all adjustments under sub-paragraph (b) and all 
these reductions, for all the physical conditions encountered in similar parts of the Works, 
shall not result in a net reduction in the Contract Price. 
 
The Engineer may take account of any evidence of the physical conditions foreseen by 
the Contractor when submitting the Bid, which may be made available by the Contractor, 
but shall not be bound by any such evidence. 
 

4.13   Rights of Way and Facilities 

The Contractor shall bear all costs and charges for special and/or temporary rights-of-way 
which he may require, including those for access to the Site. The Contractor shall also 
obtain, at his risk and cost, any additional facilities outside the Site which he may require 
for the purposes of the Works. 

In case any operation connected with traffic necessitates diversion, obstruction or closure 
of any road, railway or any other right of way, the approval of the Engineer and the 
concerned authorities shall be obtained well in advance by the Contractor. 

Provided that if it is found necessary for the Contractor to move one or more loads of 
heavy constructional plants and equipment, materials or Pre-constructed units or parts of 
units of work over roads, highways, bridges on which such oversized and overweight 
items that are not normally to be moved, the contractor shall obtain prior permission from 
the concerned authorities. 

Payments for complying with the requirements, if any, for protection or strengthening of 
the roads, highways or bridges shall be made by the contractor and such expenses shall 
be deemed to be included in his quoted contract price. 
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4.14   Avoidance of Interference 

The Contractor shall not interfere unnecessarily or improperly with: 

(a) the convenience of the public, or 

(b) the access to and use and occupation of all roads and footpaths, irrespective of 
whether they are public or in the possession of the Employer or of others or 

(c) Passenger amenities at stations and station platforms.  

The Contractor shall indemnify and hold the Employer harmless against and from all 
damages, losses and expenses (including legal fees and expenses) resulting from any 
such unnecessary or improper interference. 

4.15 Access Route 

The Contractor shall be deemed to have been satisfied as to the suitability and availability 
of access routes to the Site. The Contractor shall use reasonable efforts to prevent any 
road or bridge from being damaged by the Contractor’s traffic or by the Contractor’s 
Personnel. These efforts shall include the proper use of appropriate vehicles and routes. 

Except as otherwise stated in these Conditions: 

(a) the Contractor shall (as between the Parties) be responsible for any maintenance 
which may be required for his use of access routes; 

(b) the Contractor shall provide all necessary signs or directions along access routes, 
and shall obtain any permission which may be required from the relevant authorities 
for his use of routes, signs and directions; 

(c) the Employer shall not be responsible for any claims which may arise from the use or 
otherwise of any access route; 

(d) the Employer does not guarantee the suitability or availability of particular access 
routes; and 

(e) Costs due to non-suitability or non-availability, for the use required by the Contractor, 
of access routes shall be borne by the Contractor. 

 

4.16 Transport of Goods 

Unless otherwise stated in the Special Conditions of Contract: 

(a) the Contractor shall give the Engineer not less than 21 days’ notice of the date on 
which any Plant or a major item of other Goods will be delivered to the Site; 

(b) the Contractor shall be responsible for packing, loading, transporting, receiving, 
unloading, storing and protecting all Goods and other things required for the Works; 
and 

(c) the Contractor shall indemnify and hold the Employer harmless against and from all 
damages, losses and expenses (including legal fees and expenses) resulting from 
the transport of Goods, and shall negotiate and pay all claims arising from their 
transport. 
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4.17  Contractor’s Equipment 

The Contractor shall be responsible for all Contractors’ Equipment. When brought on to 
the Site, Contractor’s Equipment shall be deemed to be exclusively intended for the 
execution of the Works. The Contractor shall not remove from the Site any major items of 
Contractor’s Equipment without the consent of the Engineer. However, consent shall not 
be required for vehicles transporting Goods or Contractor’s Personnel off Site. 

In the event of Contractor imports any equipment the following shall apply”  

(a) Custom Clearance:  The Employer will assist the contractor, when required by 
furnishing letters of recommendation for obtaining expeditious clearance through 
customs of constructional plants, material and other things required for the works and 
then for re-export, if any.  The following publications, may be referred to by the 
contractor for guidance about custom regulations etc : 

(i) Import & export policy, together with amendments, if any, published by Govt. of 
India, Ministry of Commerce.. 

(j) Hand Book of Procedures, together with amendments, if any, Volume 1 and 2 
published by Ministry of Commerce. 

(iii)  Customs Tariff, together with amendments, if any    published by Central 
Customs. 

          The Contractor shall be responsible to follow the latest rules and regulations without 
any liability of the Employer. 

 
(c) Re-export of contractors equipment:  The contractor shall obtain all the relevant 

information regarding procedure for the import and subsequent re-export of his 
equipment and materials from the Chief Controller of Imports and Exports, 
Bangalore, and shall inform himself and keep himself informed on the details of 
custom charges and draw-back regulations as applicable to the items of 
Constructional plant.  The contractor shall provide the necessary guarantee/bonds 
where these are required by the customs notwithstanding that import licenses may 
be granted in the name of Employer. 
 

(c)   Notwithstanding the provisions mentioned above, Contractor’s Equipment, including 
essential spare parts therefore, imported by the Contractor for the sole purpose of 
executing the Contract shall be temporarily exempt from the payment of import 
duties and taxes upon initial importation, provided the Contractor shall post with the 
customs authorities at the port of entry an approved export bond or bank guarantee, 
valid until  the Time for Completion plus six months, in an amount equal to the full 
import duties and taxes which would be payable on the assessed imported value of 
such Contractor’s Equipment and spare parts, and callable in the event the 
Contractor’s Equipment is not exported from the Country on completion of the 
Contract.  A copy of the bond or bank guarantee endorsed by the custom 
authorities shall be provided by the Contractor to the Employer upon the importation 
of individual items of Contractor’s Equipment and spare parts.  Upon export of 
individual items of Contractor’s Equipment or spare parts, or upon the completion of 
the Contract, Contractor shall prepare for approval by the customs authority the 
authorities, an assessment of the residual value of the Contractor’s Equipment and 
spare parts to be exported based on the depreciation scale(s) and other criteria 
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used by the customs authorities for such purposes under the provisions of the 
applicable Laws.  Import duties and taxes shall be due and payable to the customs 
authorities by the Contractor on (a) the difference between the initial imported value 
and the residual value of the contractor’s equipment and spare parts to be exported 
and (b) on the initial imported value that contractor’s equipment and spare parts 
remaining in the Country after completion of the Contract.  Upon payment of such 
dues within 28 days of being invoiced, the bond or bank guarantee shall be reduced 
or released accordingly; otherwise the security shall be called in the full amount 
remaining in the Country.   

 
(d) Conditions of hire of the contractor’s equipment: A certified copy of the 

agreement in respect of any item of Equipment held by contractor under any 
agreement for hire or hire purchase thereof, shall be supplied to the 
Engineer/Employer.” 

4.18    Protection of the Environment 

The Contractor shall take all reasonable steps to protect the environment (both on and off 
the Site) and to limit damage and nuisance to people and property resulting from pollution, 
noise and other results of his operations. 

The Contractor shall ensure that emissions, surface discharges and effluent from the 
Contractor’s activities shall not exceed the values stated in the Specification or prescribed 
by applicable Laws. 

 

4.19    Electricity, Water and Gas 

The Contractor shall, except as stated below, be responsible for the provision of all power, 
water and other services he may require. 

The Contractor shall be entitled to use for the purposes of the Works such supplies of 
electricity, water, gas and other services as may be available on the Site and of which 
details and prices are given in the Specification. The Contractor shall, at his risk and cost, 
provide any apparatus necessary for his use of these services and for measuring the 
quantities consumed. 

The quantities consumed and the amounts due (at these prices) for such services shall be 
agreed or determined by the Engineer in accordance with Sub-Clause 2.5 [Employer’s 
Claims] and Sub-Clause 3.5 [Determinations]. The Contractor shall pay these amounts to 
the Employer.   

 

4.20 Employer’s,    Equipment and Free-Issue Material 

The Employer shall make the Employer’s Equipment (if any) available for the use of the 
Contractor in the execution of the Works in accordance with the details, arrangements and 
prices stated in the Specification. Unless otherwise stated in the Specification: 

(a) the Employer shall be responsible for the Employer’s Equipment, except that 

(b) the Contractor shall be responsible for each item of Employer’s Equipment whilst any 
of the Contractor’s Personnel is operating it, driving it, directing it or in possession or 
control of it. 

The appropriate quantities and the amounts due (at such stated prices) for the use of 
Employer’s Equipment shall be agreed or determined by the Engineer in accordance with 
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Sub-Clause 2.5 [Employer’s Claims] and Sub-Clause 3.5 [Determinations]. The 
Contractor shall pay these amounts to the Employer. 

The Employer shall supply, free of charge, the “free-issue materials” (if any) in 
accordance with the details stated in the Contract data. 

The Employer shall, at his risk and cost, provide these materials at the time and place 
specified in the Contract. The Contractor shall then visually inspect them, and shall 
promptly give notice to the Engineer of any shortage, defect or default in these materials. 
Unless otherwise agreed by both Parties, the Employer shall immediately rectify the 
notified shortage, defect or default. 

In case materials are handed over, in accordance with the procedure prescribed by the 
Engineer, after proper measurement and accounted for, the contractor shall be solely 
liable for any shortage, damage, defect or default in such material, and shall indemnify the 
Employer until the final accountal of materials is made by the Contractor on completion of 
the work. 

4.21 Progress Reports 

Unless otherwise stated in the Special Conditions of Contract, monthly progress reports 
shall be prepared by the Contractor and submitted to the Engineer in six copies. The first 
report shall cover the period up to the end of the first calendar month following the 
Commencement Date.  Reports shall be submitted monthly thereafter, each within 7 days 
after the last day of the period to which it relates. 

Reporting shall continue until the Contractor has completed all work which is known to be 
outstanding at the completion date stated in the Taking-Over Certificate for the Works. 

Each report shall include: 

i. charts and detailed descriptions of progress, including each stage of design (if any), 
Contractor’s Documents, procurement, manufacture, delivery to Site, construction, 
erection and testing; and including these stages for work by each nominated 
Subcontractor (as defined in Clause 5 [Nominated Subcontractors]),  
photographs showing the status of manufacture and of progress on the Site; for the 
manufacture of each main item of Plant and Materials, the name of the manufacturer, 
manufacture location, percentage progress, and the actual or expected dates of: 

(i) commencement of manufacture, 

(ii) Contractor’s inspections, 

(iii) tests, and 

(iv) shipment and arrival at the Site; 

ii. the details described in Sub-Clause 6.10 [Records of Contractor’s Personnel and 
Equipment]; 

iii. copies of quality assurance documents, test results and certificates of Materials; 

iv. list of notices given under Sub-Clause 2.5 [Employer’s Claims] and notices given 
under Sub-Clause 20.1 [Contractor’s Claims]; 

v. safety statistics, including details of any hazardous incidents and activities relating to 
environmental aspects and public relations; and 

vi. comparisons of actual and planned progress of all activities, with details of any 
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events or circumstances which may jeopardise the completion in accordance with the 
Contract, and the measures being (or to be) adopted to overcome delays. 

4.22  Security of the Site 

Unless otherwise stated in the Special Conditions of Contract: 

(a) the Contractor shall be responsible for keeping unauthorised persons off the Site, 
and 

(b) authorised persons shall be limited to the Contractor’s Personnel and the Employer’s 
Personnel; and to any other personnel notified to the Contractor, by the Employer or 
the Engineer, as authorised personnel of the Employer’s other contractors on the 
Site. 

4.23   Contractor’s Operations on Site 

The Contractor shall confine his operations to the Site, and to any additional areas which 
may be obtained by the Contractor and agreed by the Engineer as working areas. The 
Contractor shall take all necessary precautions to keep Contractor’s Equipment and 
Contractor’s Personnel within the Site and these additional areas, and to keep them off 
adjacent land. 

During the execution of the Works, the Contractor shall keep the Site free from all 
unnecessary obstruction, and shall store or dispose of any Contractor’s Equipment or 
surplus materials. The Contractor shall clear away and remove from the Site any 
wreckage, rubbish and Temporary Works which are no longer required. 

Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, 
from that part of the Site and Works to which the Taking-Over Certificate refers, all 
Contractor’s Equipment, surplus material, wreckage, rubbish and Temporary Works. The 
Contractor shall leave that part of the Site and the Works in a clean and safe condition. 

 However, the Contractor may retain on Site, during the Defects Notification Period, such 
Goods as are required for the Contractor to fulfill obligations under the Contract. 

4.24 Fossils 

All fossils, coins, articles of value or antiquity, and structures and other remains or items 
of geological or archaeological interest found on the Site shall be placed under the care 
and authority of the Employer. The Contractor shall take reasonable precautions to 
prevent Contractor’s Personnel or other persons from removing or damaging any of these 
findings. 

The Contractor shall, upon discovery of any such finding, promptly give notice to the 
Engineer, who shall issue instructions for dealing with it. If the Contractor suffers delay 
and/or incurs Cost from complying with the instructions, the Contractor shall give a further 
notice to the Engineer and shall be entitled subject to Sub-Clause 20.1 [Contractor’s 
Claims] to: 

(a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 [Extension of Time for Completion], and 

(b) payment of any such Cost, which shall be included in the Contract Price. 

After receiving this further notice, the Engineer shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine these matters. 
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5 Nominated Subcontractors 
 

 

5.1 Definition of nominated Subcontractor 

In the Contract, “nominated Subcontractor” means a Subcontractor: 

(a) who is stated in the Contract as being a nominated Subcontractor, or 

(b) whom the Engineer, under Clause 13 [Variations and Adjustments], instructs the 
Contractor to employ as a Subcontractor. 

5.2 Objection to Nomination 

The Contractor shall not be under any obligation to employ a nominated Subcontractor 
against whom the Contractor raises reasonable objection by notice to the Engineer as 
soon as practicable, with supporting particulars. An objection shall be deemed reasonable 
if it arises from (among other things) any of the following matters, unless the Employer 
agrees to indemnify the Contractor against and from the consequences of the matter: 

(a) there are reasons to believe that the Subcontractor does not have sufficient 
competence, resources or financial strength; 

(b) the subcontract does not specify that the nominated Subcontractor shall indemnify 
the Contractor against and from any negligence or misuse of Goods by the 
nominated Subcontractor, his agents and employees; or 

(c) the subcontract does not specify that, for the subcontracted work (including design, if 
any), the nominated Subcontractor shall: 

(i) undertake to the Contractor such obligations and liabilities as will enable the 
Contractor to discharge his obligations and liabilities under the Contract, and 

(ii) indemnify the Contractor against and from all obligations and liabilities arising 
under or in connection with the Contract and from the consequences of any 
failure by the Subcontractor to perform these obligations or to fulfil these 
liabilities. 

5.3 Payments to nominated Subcontractors 

The Contractor shall pay to the nominated Subcontractor the amounts which the Engineer 
certifies to be due in accordance with the subcontract. These amounts plus other charges 
shall be included in the Contract Price in accordance with sub-paragraph (b) of Sub-
Clause 13.5 [Provisional Sums], except as stated in Sub-Clause 5.4 [Evidence of 
Payments]. 

5.4 Evidence of Payments 

Before issuing a Payment Certificate which includes an amount payable to a nominated 
Subcontractor, the Engineer may request the Contractor to supply reasonable evidence 
that the nominated Subcontractor has received ( Within 7 days of receipt of previous 
payment by the contractor)  all amounts due in accordance with previous Payment 
Certificates, less applicable deductions for retention or otherwise. Unless the Contractor: 
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(a) submits this reasonable evidence to the Engineer, or 

(b)  

(i) satisfies the Engineer in writing that the Contractor is reasonably entitled to 
withhold or refuse to pay these amounts, and 

(ii) submits to the Engineer reasonable evidence that the nominated Subcontractor 
has been notified of the Contractor’s entitlement, 

then the Employer may (at his sole discretion) pay, direct to the nominated Subcontractor, 
part or all of such amounts previously certified (less applicable deductions) as are due to 
the nominated Subcontractor and for which the Contractor has failed to submit the 
evidence described in sub-paragraphs (a) or (b) above. The Contractor shall then repay, 
to the Employer, the amount which the nominated Subcontractor was directly paid by the 
Employer. 

 

 
 
 
 

6.1 Engagement of Staff and Labour 

Except as otherwise stated in the Specification, the Contractor shall make arrangements 
for the engagement of all staff and labour, local or otherwise, and for their payment, 
housing, feeding and transport. 

The Contractor is encouraged, to the extent practicable and reasonable, to employ staff 
and labor with appropriate qualifications and experience from sources within the Country. 

6.2 Rates of Wages and Conditions of Labour 

The Contractor shall pay rates of wages, and observe conditions of labour, which are not 
lower than those established for the trade or industry where the work is carried out. If no 
established rates or conditions are applicable, the Contractor shall pay rates of wages and 
observe conditions which are not lower than the general level of wages and conditions 
observed locally by employers whose trade or industry is similar to that of the Contractor. 
 

If the Employer is obliged to provide amenities or arrange payment of wages to contract 
labour employed by the contractor either directly or  through sub contractor under the 
contract on account of failures on the part the contractor to provide the amenities  and / or 
arrange payment of wages to the contract labour as required of him under the provision 
of the said act / rules made there under, the Engineer/Employer shall be at liberty without 
prejudice to the rights of Engineer/Employer under Section 20(2) and 21(4) of the 
contract labour (Regulation and Abolition) Act 1970 to recover the whole or part of the 
expenditure so incurred on the wages so paid by the Engineer/Employer/Railway from 
the security deposit and/or from any sum or sums due  to the contractor whether under 
this contract or any other contract.  

 

6 Staff and Labour 
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The Contractor shall inform the Contractor’s Personnel about their liability to pay personal 
income taxes in the Country in respect of such of their salaries, wages, allowances, and 
any benefits as are subject to taxes under the Laws of the Country for the time being in 
force, and the Contractor shall perform such duties in regard to such deductions thereof 
as may be imposed on him by such Laws.  

 

The Contractor shall keep the Employer indemnified in case any action is taken against 
the Employer by the competent authority on account of contravention of any of the 
provisions of any Act or rules made there-under, regulation or notifications including 
amendment.  If the Employer is caused to pay or reimburse, such amounts as may be 
necessary to cause or observe, or for non-observance of the provisions stipulated in the 
notifications/bye laws/Acts/Rules/ regulations including amendments, if any, on the part of 
the Contractor, the Engineer/Employer shall have the right to deduct any money due to 
the contractor including his amount of performance security.  The Employer/Engineer 
shall also have right to recover from the Contractor any sum required or estimated to be 
required for making good the loss or damage suffered by the Employer. 

The employees of the Contractor and the Sub-Contractor in no case shall be treated as 
the employees of the Employer at any point of time. 
 
The Contractor shall duly comply with the provisions of the Apprentices Act 1961 (III of 
1961), the rules made there under and the orders that may be issued from time to time 
under the said Act and the said Rules and on his failure or neglect to do so he shall be 
subject to all liabilities provide by the said Act and said Rules. 
 

The Contractor and his Sub Contractors shall comply with all applicable Labour Laws, 
and should not employ Child Labour for construction and maintenance activities. The 
Contractor shall provide appropriate facilities for children in Construction Camp sites. 

The Contractors shall not differentiate wages between men and women for work of equal 
value.  

6.3 Persons in the Service of Employer 

The Contractor shall not recruit, or attempt to recruit, staff and labour from amongst 
persons in the service of the Employer or the Engineer. 

6.4 Labour Laws 

The Contractor shall comply with all the relevant labour Laws applicable to the 
Contractor’s Personnel, including Laws relating to their employment, health, safety, 
welfare, immigration, and emigration, and shall allow them all their legal rights. The 
contractor and his sub-contractors shall be responsible to ensure at his own cost, 
compliance to all laws, bye-laws, rules and regulations for the time being in force 
pertaining to the employment of local or imported labour and shall take all necessary 
precautions to ensure and preserve the health and safety of all staff employed directly or 
through sub-contractors or petty contractors on the works which shall include all the acts 
listed in Appendex – 1 but not limited to the same.  
 
 

The Contractor shall require his employees to obey all applicable Laws, including those 
concerning safety at work. 
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During continuance of the Contract, the Contractor and his Sub-Contractors shall abide at 
all times by all existing labour enactments and rules made thereunder, regulations, 
notifications and bye laws of the State or Central government or local authority and any 
other labour laws (including rules), regulations, bye laws that may be passed or 
notification that may be issued under any labour law in future either by the State or the 
Central Government or the local authority.  Salient features of some of the major labour 
laws hat are applicable to construction industry are given in Appendix 1 to these 
Conditions of Contract.  
 

6.5 Working Hours 

No work shall be carried out on the Site on locally recognised days of rest, or outside the 
normal working hours stated in the Contract Data, unless: 

(a) otherwise stated in the Contract, 

(b) the Engineer gives consent, or 

(c) the work is unavoidable, or necessary for the protection of life or property or for the 
safety of the Works, in which case the Contractor shall immediately advise the 
Engineer. 

6.6 Facilities for Staff and Labour 

Except as otherwise stated in the Specification, the Contractor shall provide and maintain 
all necessary accommodation and welfare facilities for the Contractor’s Personnel. The 
Contractor shall also provide facilities for the Employer’s Personnel as stated in the 
Specification. 

The Contractor shall not permit any of the Contractor’s Personnel to maintain any 
temporary or permanent living quarters within the structures forming part of the 
Permanent Works. 

6.7 Health and Safety 

The Contractor shall at all times take all reasonable precautions to maintain the health 
and safety of the Contractor’s Personnel. In collaboration with local health authorities, the 
Contractor shall ensure that medical staff, first aid facilities, sick bay and a standing 
arrangement for ambulance service are available at a phone call at all times at the Site 
and at any accommodation for Contractor’s and Employer’s Personnel, and that suitable 
arrangements are made for all necessary welfare and hygiene requirements and for the 
prevention of epidemics. 
 
In the event of any outbreak of illness of an epidemic nature, the Contractor shall comply 
with and carry out such regulations, orders and requirements as may be made by the 
Government or the local medical or sanitary authorities, for the purpose of dealing with 
and overcoming the same. The Contractor shall appoint an accident prevention officer at 
the Site, responsible for maintaining safety and protection against accidents. This person 
shall be qualified for this responsibility, and shall have the authority to issue instructions 
and take protective measures to prevent accidents. Throughout the execution of the 
Works, the Contractor shall provide whatever is required by this person to exercise this 
responsibility and authority. 
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The Contractor shall send, to the Engineer, details of any accident as soon as practicable 
after its occurrence.  
 

HIV-AIDS Prevention.  The Contractor shall conduct an HIV-AIDS awareness programme 
via an approved service provider, and shall undertake such other measures as are 
specified in this Contract to reduce the risk of the transfer of the HIV virus between and 
among the Contractor’s Personnel and the local community, to promote early diagnosis 
and to assist affected individuals. 
 
Epidemics 
In the event of any outbreak of illness of an epidemic nature, the Contractor shall comply 
with and carry out such regulations, orders and requirements as may be made by the 
Government or the local medical or sanitary authorities, for the purpose of dealing with 
and overcoming the same.  
 
Records of Safety and Health 

 The Contractor shall maintain such records and make such reports concerning safety, 
health and welfare of persons and damage to property as the Engineer may from time to 
time prescribe.  

Submission of Returns: : 

The contractor shall be responsible for timely submission of all returns and statements to 
the concerned authorities in full compliance of all rules, bye-laws and regulations for the 
time being in force. 

The Contractor shall throughout the contract (including the Defects Notification Period): (i) 
conduct Information, Education and Consultation Communication (IEC) campaigns, at 
least every other month, addressed to all the Site staff and labor (including all the 
Contractor's employees, all Sub-Contractors and Consultants' employees, and all truck 
drivers and crew making deliveries to Site for construction activities) and to the immediate 
local communities, concerning the risks, dangers and impact, and appropriate avoidance 
behavior with respect to of Sexually Transmitted Diseases (STD)—or Sexually 
Transmitted Infections (STI) in general and HIV/AIDS in particular; (ii) provide male or 
female condoms for all Site staff and labor as appropriate; and (iii) provide for STI and 
HIV/AIDS screening, diagnosis, counseling and referral to a dedicated national STI and  
HIV/AIDS program, (unless otherwise agreed) of all Site staff and labor. 

The Contractor shall include in the program to be submitted for the execution of the Works 
under Sub-Clause 8.3 an alleviation program for Site staff and labour and their families in 
respect of Sexually Transmitted Infections (STI) and Sexually Transmitted Diseases 
(STD) including HIV/AIDS. The STI, STD and HIV/AIDS alleviation program shall indicate 
when, how and at what cost the Contractor plans to satisfy the requirements of this Sub-
Clause and the related specification.  For each component, the program shall detail the 
resources to be provided or utilized and any related sub-contracting proposed. The 
program shall also include provision of a detailed cost estimate with supporting 
documentation. Payment to the Contractor for preparation and implementation this 
program shall not exceed the Provisional Sum dedicated for this purpose. 

6.8  Contractor’s Superintendence 

Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the 
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Contractor’s obligations, the Contractor shall provide all necessary superintendence to 
plan, arrange, direct, manage, inspect and test the work. 

Superintendence shall be given by a sufficient number of persons having adequate 
knowledge of the language for communications (defined in Sub-Clause 1.4 [Law and 
Language]) and of the operations to be carried out (including the methods and techniques 
required, the hazards likely to be encountered and methods of preventing accidents), for 
the satisfactory and safe execution of the Works. 

The Contractor shall employ the key personnel named in the Schedule of Personnel as 
referred to in the Contract Data to carry out the functions stated in the Schedule or other 
personnel approved by the Engineer.  The Engineer will approve any proposed 
replacement of key personnel only if their qualifications, abilities and relevant experience 
are substantially equal to or better than those of the personnel listed in the Schedule. 

The Contractor shall not employ any retired government Gazetted officer, who has either 
not completed one year after the date of retirement, or has not obtained permission to 
employment with the Contractor. 

6.9   Contractor’s Personnel 

The Contractor’s Personnel shall be appropriately qualified, skilled and experienced in 
their respective trades or occupations. The Engineer may require the Contractor to 
remove (or cause to be removed) any person employed on the Site or Works, including 
the Contractor’s Representative if applicable, who: 

(a) persists in any misconduct or lack of care, 

(b) carries out duties incompetently or negligently, 

(c) fails to conform with any provisions of the Contract, or 

(d) persists in any conduct which is prejudicial to safety, health, or the protection of the 
environment. 

If the Engineer asks the Contractor to remove a person who is a member of the Contractor’s 
staff or his work force stating the reasons, the Contractor shall ensure that the person leaves 
the Site within seven (7) days and has no further connection with the work in the Contract.  
The replacement person shall be appointed within fourteen (14) days of the notification by the 
Engineer. 
 
A reasonable proportion of the Contractor’s Superintending Staff shall have a working 
knowledge of the English language or the Contractor shall have available on site at all 
times a sufficient number of competent interpreters to ensure the proper transmission of 
instructions and information. If appropriate, the Contractor shall then appoint (or cause to 
be appointed) a suitable replacement person. 

6.10 Records of Contractor’s Personnel and Equipment 

The Contractor shall submit, to the Engineer, details showing the number of each class of 
Contractor’s Personnel and of each type of Contractor’s Equipment on the Site. Details 
shall be submitted each calendar month, in a form approved by the Engineer, until the 
Contractor has completed all work which is known to be outstanding at the completion 
date stated in the Taking-Over Certificate for the Works. 
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6.11 Disorderly Conduct 

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, 
riotous or disorderly conduct by or amongst the Contractor’s Personnel, and to preserve 
peace and protection of persons and property on and near the Site. 

 

6.12 Foreign Personnel 

The Contractor may bring in to the country any foreign personnel who are necessary for 
the execution of the Works to the extent allowed by the applicable Laws. The Contractor 
shall ensure that these personnel are provided with the required residence visas and work 
permits. The Employer will, without any financial liability, if requested by the Contractor, 
use his best endeavours in a timely and expeditious manner to assist the Contractor in 
obtaining any local, state, national, or government permission required for bringing in the 
Contractor’s personnel. 
 
The Contractor shall be responsible for the return of these personnel to the place where 
they were recruited or to their domicile. In the event of the death in the Country of any of 
these personnel or members of their families, the Contractor shall similarly be responsible 
for making the appropriate arrangements for their return or burial.  Contractor shall also 
be responsible for any legal liabilities during their stay. 
 

6.13 Supply of Foodstuffs 

The Contractor shall arrange for the provision of a sufficient supply of suitable food as 
may be stated in the Specification at reasonable prices for the Contractor’s Personnel for 
the purposes of or in connection with the Contract. 

 

6.14 Supply of Water 

The Contractor shall, having regard to local conditions, provide on the Site an adequate 
supply of drinking and other water for the use of the Contractor’s Personnel. 

6.15 Measures against Insect and Pest Nuisance 

The Contractor shall at all times take the necessary precautions to protect the 
Contractor’s Personnel employed on the Site from insect and pest nuisance, and to 
reduce their danger to health. The Contractor shall comply with all the regulations of the 
local health authorities, including use of appropriate insecticide. 

The Contractor shall provide his staff and labour with suitable prophylactics for the 
prevention of malaria, and take steps to prevent the formation of stagnant pools of water.  
He shall comply with all the regulations of the local health authorities in these respects 
and shall in particular arrange to spray thoroughly with approved insecticides all buildings 
erected on the site such treatment shall be carried out at least once a year or as 
instructed by the Engineer. The Contractor shall warn his staff and labour of the dangers 
of diseases like Malaria, Filaria and other contagious diseases etc.  and also Scorpions, 
Snakes, Wild animals etc. and preventive actions required to be taken by the labour and 
staff. 
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6.16 Alcoholic Liquor or Drugs 

The Contractor shall not, otherwise than in accordance with the Laws of the Country, 
import, sell, give barter or otherwise dispose of any alcoholic liquor or drugs, or permit or 
allow importation, sale, gift barter or disposal thereto by Contractor's Personnel. 

 

6.17  Arms and Ammunition 

The Contractor shall not give, barter, or otherwise dispose of, to any person, any arms or 
ammunition of any kind, or allow Contractor's Personnel to do so. 

 

6.18 Festivals and Religious Customs 

The Contractor shall respect the Country's recognized festivals, days of rest and religious 
or other customs.  

6.19   Funeral  Arrangements 

The Contractor shall be responsible, to the extent required by local regulations, for making 
any funeral arrangements for any of his local employees who may die while engaged 
upon the Works. 

 

6.20 Prohibition of Forced or Compulsory Labour 

The contractor shall not employ "forced or compulsory labour" in any form. "Forced or 
compulsory labour" consists of all work or service, not voluntarily performed, that is 
extracted from an individual under threat of force or penalty. 

 

6.21  Prohibition of Harmful Child Labour 

The Contractor shall not employ any child to perform any work that is economically 
exploitative, or is likely to be hazardous to, or to interfere with, the child's education, or to 
be harmful to the child's health or physical, mental, spiritual, moral, or social development. 

 

6.22   Employment Records of Workers 

The Contractor shall keep complete and accurate records of the employment of labour at 
the Site. The records shall include the names, ages, genders, hours worked and wages 
paid to all workers. These records shall be summarized on a monthly basis and shall be 
available for inspection by the Engineer during normal working hours.  These records 
shall be included in the details to be submitted by the Contractor under Sub-Clause 6.10 
[Records of Contractor’s Personnel and Equipment]. 

(j) In addition to the above, the Contractor shall register his firm/company etc. on website 
‘www.shramikkalyan.indianrailways.gov.in’ and upload requisite details of labour and 
their payment in this portal. These details shall be available in public domain. The 
Registration/ updation on Portal shall be done as under: 

 

(a) Contractor shall apply for onetime registration of his company/firm etc. in the 
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Shramikkalyan portal with requisite details subsequent to issue of Letter of 

Acceptance. Employer/Engineer shall approve the contractor’s registration in the 

portal within 7 days of receipt of such request.  

 

(b) Contractor once approved by any Employer/Engineer, can create password with 

login ID (PAN No.) for subsequent use of portal for all LoAs issued in his favour. 

 

(c) The contractor once registered on the portal, shall provide details of his Letter of 

Acceptances (LoA) / Contract Agreements on shramikkalyan portal within 15 days 

of issue of any LoA for approval of concerned Employer/Engineer. 

Employer/Engineer shall update (if required) and approve the details of LoA filled 

by contractor within 7 days of receipt of such request.  

 

(d) After approval of LoA by Employer/Engineer, contractor shall fill the salient details 

of contract labours engaged in the contract and ensure updating of each wage 

payment to them on shramikkalyan portal on monthly basis.  

 

(e) It shall be mandatory upon the contractor to ensure correct and prompt uploading 
of all salient details of engaged contractual labour & payments made thereof after 
each wage period.  

 
(ii) While processing payment of any ‘Interim Payment Certificate’ or ‘Final Payment 

Certificate’ or release of ‘Advances’ or ‘Performance Guarantee / Security deposit’, 
contractor shall submit a certificate to the Engineer or Engineer’s representatives that “I 
have uploaded the correct details of contract labours engaged in connection with this 
contract and payments made to them during the wage period in Railway’s 
Shramikkalyan portal at ‘www.shramikkalyan.indianrailways.gov.in’ till ____Month, 
____Year.” 

 

7 Plant, Materials and Workmanship 
 

 

7.1 Manner of Execution 

The Contractor shall carry out the manufacture of Plant, the production and manufacture 
of Materials, and all other execution of the Works: 

(a) in the manner (if any) specified in the Contract, 

(b) in a proper workmanlike and careful manner, in accordance with recognised good 
practice, and 

(c) with properly equipped facilities and non-hazardous Materials, except as otherwise 
specified in the Contract. 

7.2 Samples 

The Contractor shall submit the following samples of Materials, and relevant information, 
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to the Engineer for consent prior to using the Materials in or for the Works: 

(a) manufacturer’s standard samples of Materials and samples specified in the Contract, 
all at the Contractor’s cost, and 

(b) additional samples instructed by the Engineer as a Variation. 

Each sample shall be labelled as to origin and intended use in the Works. 

7.3 Inspection 

The Employer’s Personnel shall at all reasonable times: 

(a) have full access to all parts of the Site and to all places from which natural Materials 
are being obtained, and 

(b) during production, manufacture and construction (at the Site and elsewhere), be 
entitled to examine, inspect, measure and test the materials and workmanship, and 
to check the progress of manufacture of Plant and production and manufacture of 
Materials. 

The Contractor shall give the Employer’s Personnel full opportunity to carry out these 
activities, including providing access, facilities, permissions and safety equipment. No 
such activity shall relieve the Contractor from any obligation or responsibility. 

The Contractor shall give notice to the Engineer whenever any work is ready and before it 
is covered up, put out of sight, or packaged for storage or transport. The Engineer shall 
then either carry out the examination, inspection, measurement or testing without 
unreasonable delay, or promptly give notice to the Contractor that the Engineer does not 
require to do so. If the Contractor fails to give the notice, he shall, if and when required by 
the Engineer, uncover the work and thereafter reinstate and make good, all at the 
Contractor’s cost. 

7.4 Testing 

This Sub-Clause shall apply to all tests specified in the Contract, other than the Tests after 
Completion (if any). 
 
The Contractor shall provide all apparatus, assistance, documents and other information, 
electricity, equipment, fuel, consumables, instruments, labour, materials, and suitably 
qualified and experienced staff, as are necessary to carry out the specified tests 
efficiently. The Contractor shall agree, with the Engineer, the time and place for the 
specified testing of any Plant, Materials and other parts of the Works. 
 
The Engineer may, under Clause 13 [Variations and Adjustments], vary the location or 
details of specified tests, or instruct the Contractor to carry out additional tests. If these 
varied or additional tests show that the tested Plant, Materials or workmanship is not in 
accordance with the Contract, the cost of carrying out this Variation shall be borne by the 
Contractor, notwithstanding other provisions of the Contract. 
 
The Engineer shall give the Contractor not less than 24 hours’ notice of the Engineer’s 
intention to attend the tests. If the Engineer does not attend at the time and place agreed, 
the Contractor may proceed with the tests, unless otherwise instructed by the Engineer, 
and the tests shall then be deemed to have been made in the Engineer’s presence. 
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If the Contractor suffers delay and/or incurs Cost from complying with these instructions or 
as a result of a delay for which the Employer is responsible, the Contractor shall give 
notice to the Engineer and shall be entitled subject to Sub-Clause 20.1 [Contractor’s 
Claims] to: 

(a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 [Extension of Time for Completion], and 

(b) payment of any such Cost , which shall be included in the Contract Price. 

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters.  

The Contractor shall promptly forward to the Engineer duly certified reports of the tests. 
When the specified tests have been passed, the Engineer shall endorse the Contractor’s 
test certificate, or issue a certificate to him, to that effect. If the Engineer has not attended 
the tests, he shall be deemed to have accepted the readings as accurate. 

7.5 Rejection 

If, as a result of an examination, inspection, measurement or testing, any Plant, Materials 
or workmanship is found to be defective or otherwise not in accordance with the Contract, 
the Engineer may reject the Plant, Materials or workmanship by giving notice to the 
Contractor, with reasons. The Contractor shall then promptly make good the defect and 
ensure that the rejected item complies with the Contract. 

If the Engineer requires this Plant, Materials or workmanship to be retested, the tests shall 
be repeated under the same terms and conditions. If the rejection and retesting cause the 
Employer to incur additional costs, the Contractor shall subject to Sub-Clause 2.5 
[Employer’s Claims] pay these costs to the Employer. 

7.6 Remedial Work 

Notwithstanding any previous test or certification, the Engineer may instruct the 
Contractor to: 

(a) remove from the Site and replace any Plant or Materials which is not in accordance 
with the Contract, 

(b) remove and re-execute any other work which is not in accordance with the Contract, 
and 

(c) execute any work which is urgently required for the safety of the Works, whether 
because of an accident, unforeseeable event or otherwise. 

The Contractor shall comply with the instruction within a reasonable time, which shall be 
the time (if any) specified in the instruction, or immediately if urgency is specified under 
sub-paragraph (c). 

If the Contractor fails to comply with the instruction, the Employer shall be entitled to 
employ and pay other persons to carry out the work. Except to the extent that the 
Contractor would have been entitled to payment for the work, the Contractor shall subject 
to Sub-Clause 2.5 [Employer’s Claims] pay to the Employer all costs arising from this 
failure. 
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7.7 Ownership of Plant and Materials 

Each item of Plant and Materials shall, to the extent consistent with the Laws of the 
Country, become the property of the Employer at whichever is the earlier of the following 
times, free from liens and other encumbrances: 

(a) when it is delivered to the Site; 

(b) when the Contractor is entitled to payment of the value of the Plant and Materials 
under Sub-Clause 8.10 [Payment for Plant and Materials in Event of Suspension]. 

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents 
and other payments for: 

(a) natural Materials obtained from outside the Site, and 

(b) the disposal of material from demolitions and excavations and of other surplus 
material (whether natural or man-made), except to the extent that disposal areas 
within the Site are specified in the Contract. 

 

8 Commencement, Delay and Suspension 
 

 

8.1   Commencement of Works 

The Engineer shall give the Contractor not less than 7 days’ notice of the Commencement 
Date. Unless otherwise stated in the Special Conditions of Contract, the Commencement 
Date shall be within the number of  days after the Contractor receives the Letter of 
Acceptance as specified in Contract Data. 

The Contractor shall commence the execution of the Works as soon as is reasonably 
practicable after the Commencement Date, and shall then proceed with the Works with 
due expedition and without delay. 

 

8.2 Time for Completion 

The Contractor shall complete the whole of the Works, and each Section (if any), within 
the Time for Completion for the Works or Section (as the case may be), including: 

(a) achieving the passing of the Tests on Completion, and 

(b) completing all work which is stated in the Contract as being required for whole of the 
Works or Section(s) to be considered to be completed for the purposes of taking-over 
under Sub-Clause 10.1 [Taking Over of the Works and Sections]. 

(c)  The date of completion for works described in this sub-clause,  shall be the earliest of 
the following :  

(i) The date CRS recommends opening of the Section(s)  for public carriage of 
passengers to Central Government, for speeds of not less than 75% of the 
designed operating speeds or, 

(ii) The date CRS authorises the Railway Administration for opening  of Section(s), 
subject to sanction of the Central Government for speeds of not less than 75% 
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of the designed operating speeds, or, 

(iii) The date CRS authorizes/sanctions opening of Section(s) without inspection. 

 

8.3  Programme 

The Contractor shall submit a detailed time programme to the Engineer within 28 days 
after receiving the notice under Sub-Clause 8.1 [Commencement of Works]. The program 
shall include the physical and Financial Progress vis-à-vis program and forecast cash flow 
adopting Project Management Software Primavera/Sure Track/MS Project or as mutually 
agreed.  The program must identify the milestones, interface requirements and program 
reporting elements.  The Contractor shall supply, free of cost one set of authorized 
software to the Engineer and the soft copy of structured program for the project.  This 
shall be updated every month. The Contractor shall also submit a revised programme 
whenever the previous programme is inconsistent with actual progress or with the 
Contractor’s obligations. Each programme shall include: 

(a) the order in which the Contractor intends to carry out the Works, including the 
anticipated timing of each stage of design (if any), Contractor’s Documents, 
procurement, manufacture of Plant, delivery to Site, construction, erection and 
testing, 

(b) each of these stages for work by each nominated Subcontractor (as defined in 
Clause 5 [Nominated Subcontractors]), 

(c) the sequence and timing of inspections and tests specified in the Contract, and 

(d) a supporting report which includes: 

(i) a general description of the methods which the Contractor intends to adopt, and 
of the major stages, in the execution of the Works, and 

(ii) details showing the Contractor’s reasonable estimate of the number of each 
class of Contractor’s Personnel and of each type of Contractor’s Equipment, 
required on the Site for each major stage. 
 

Unless the Engineer, within 21 days after receiving a programme, gives notice to the 
Contractor stating the extent to which it does not comply with the Contract, the Contractor 
shall proceed in accordance with the programme, subject to his other obligations under 
the Contract. The Employer’s Personnel shall be entitled to rely upon the programme 
when planning their activities. 
 
The Contractor shall promptly give notice to the Engineer of specific probable future 
events or circumstances which may adversely affect the work, increase the Contract Price 
or delay the execution of the Works. The Engineer may require the Contractor to submit 
an estimate of the anticipated effect of the future event or circumstances, and/or a 
proposal under Sub-Clause 13.3 [Variation Procedure]. 
 
If, at any time, the Engineer gives notice to the Contractor that a programme fails (to the 
extent stated) to comply with the Contract or to be consistent with actual progress and the 
Contractor’s stated intentions, the Contractor shall submit a revised programme to the 
Engineer within 15 days in accordance with this Sub-Clause. 
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8.4 Extension of Time for Completion 

The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor’s Claims] to an 
extension of the Time for Completion if and to the extent that completion for the purposes 
of Sub-Clause 10.1 [Taking-Over of the Works and Sections] is or will be delayed by any 
of the following causes: 

(a) a Variation (unless an adjustment to the Time for Completion has been agreed under 
Sub-Clause 13.3 [Variation Procedure]) or other substantial change in the quantity of 
an item of work included in the Contract, 

(b) a cause of delay giving an entitlement to extension of time under a Sub-Clause of 
these Conditions, 

(c) exceptionally adverse climatic conditions, 

(d) Unforeseeable shortages in the availability of personnel or Goods caused by 
epidemic or governmental actions, or 

(e) any delay, impediment or prevention caused by or attributable to the Employer, the 
Employer’s Personnel, or the Employer’s other contractors. 

If the Contractor considers himself to be entitled to an extension of the Time for 
Completion, the Contractor shall give notice to the Engineer in accordance with Sub-
Clause 20.1 [Contractor’s Claims]. When determining each extension of time under Sub-
Clause 20.1, the Engineer shall review previous determinations and may increase, but 
shall not decrease, the total extension of time. 

8.5 Delays Caused by Authorities 

If the following conditions apply, namely: 

(a) the Contractor has diligently followed the procedures laid down by the relevant 
legally constituted public authorities in the Country, 

(b) these authorities delay or disrupt the Contractor’s work, and 

(c) the delay or disruption was Unforeseeable, 

then this delay or disruption will be considered as a cause of delay under sub-paragraph 
(b) of Sub-Clause 8.4 [Extension of Time for Completion]. 

8.6 Rate of Progress 

If, at any time: 

(a) actual progress is too slow to complete within the Time for Completion, and/or 

(b) progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3 
[Programme], 

other than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for 
Completion], then the Engineer may instruct the Contractor to submit, under Sub-Clause 
8.3 [Programme], a revised programme and supporting report describing the revised 
methods which the Contractor proposes to adopt in order to expedite progress and 
complete within the Time for Completion. 

Unless the Engineer notifies otherwise, the Contractor shall adopt these revised methods, 
which may require increases in the working hours and/or in the numbers of Contractor’s 
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Personnel and/or Goods, at the risk and cost of the Contractor. If these revised methods 
cause the Employer to incur additional costs, the Contractor shall subject to Sub-Clause 
2.5 [Employer’s Claims] pay these costs to the Employer, in addition to delay damages (if 
any) under Sub-Clause 8.7 below. 

8.7 Extension of Time for Completion with Delay Damages 

If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion for entire work 
or for specified section wise completion period ], and he is not entitled to an extension of 
time under sub clause 8.4 then the employer may grant extension of time with delay 
damage in such case, the Contractor shall subject to Sub-Clause 2.5 [Employer’s Claims] 
pay delay damages to the Employer for this default. These delay damages shall be the 
sum stated in the Contract Data, which shall be paid for every day which shall elapse 
between the relevant Time for Completion and the date stated in the Taking-Over 
Certificate. However, the total amount due under this Sub-Clause shall not exceed the 
maximum amount of delay damages (if any) stated in the Contract Data. 

 

Further, if the contractor fails to achieve physical/financial targets as per the agreed 
programme for a consecutive period of 3 months without any valid reasons, other than 
attributable to the contractor, a provisional recovery of delay damages shall be made from 
the next interim payment certificate @ 1/10th of the sum of delay damages stated in the  
contract data, for the entire period of 3 months.  Such recovery shall continue from the 
further interim payment certificates till the contractor is able to make good the shortfall and 
achieve the cumulative targets as per agreed programme.  On achieving the cumulative 
progress targets as per agreed programme, the entire amount recovered till that month, 
shall be refunded to the contractor in the next interim payment certificate.  In case the 
contractor is unable to make good the shortfall and achieve the cumulative targets 
resulting in delay in completion of the project, then the provisional recoveries made shall 
be adjusted against the delay damages to be finally imposed on the contractor. 

These delay damages shall be the only damages due from the Contractor for such 
default, other than in the event of termination under Sub-Clause 15.2 [Termination by 
Employer] prior to completion of the Works. These damages shall not relieve the 
Contractor from his obligation to complete the Works, or from any other duties, obligations 
or responsibilities which he may have under the Contract. 

 

8.8 Suspension of Work 

The Engineer may at any time instruct the Contractor to suspend progress of part or all of 
the Works. During such suspension, the Contractor shall protect, store and secure such 
part or the Works against any deterioration, loss or damage. 

The Engineer may also notify the cause for the suspension. If and to the extent that the 
cause is notified and is the responsibility of the Contractor, the following Sub-Clauses 8.9, 
8.10 and 8.11 shall not apply. 

8.9   Consequences of Suspension 

If the Contractor suffers delay and/or incurs Cost from complying with the Engineer’s 
instructions under Sub-Clause 8.8 [Suspension of Work] and/or from resuming the work, 
the Contractor shall give notice to the Engineer and shall be entitled subject to Sub-
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Clause 20.1 [Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 [Extension of Time for Completion], and 

(b) payment of any such Cost, which shall be included in the Contract Price. 

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

The Contractor shall not be entitled to an extension of time for, or to payment of the Cost 
incurred in, making good the consequences of the Contractor’s faulty design, 
workmanship or materials, or of the Contractor’s failure to protect, store or secure in 
accordance with Sub-Clause 8.8 [Suspension of Work]. 

8.10 Payment for Plant and Materials in Event of Suspension 

The Contractor shall be entitled to payment of the value (as at the date of suspension)of 
Plant and/or Materials, if: 

(a) the work on Plant or delivery of Plant and/or Materials has been suspended for more 
than 28 days,  

(b) the Contractor has marked the Plant and/or Materials as the Employer’s property in 
accordance with the Engineer’s instructions, and 

(c) Such materials or plant is received at site. 

8.11 Prolonged Suspension 

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more 
than 84 days, the Contractor may request the Engineer’s permission to proceed. If the 
Engineer does not give permission within 28 days after being requested to do so, the 
Contractor may, by giving notice to the Engineer, treat the suspension as an omission 
under Clause 13 [Variations and Adjustments] of the affected part of the Works. If the 
suspension affects the whole of the Works, the Contractor may give notice of termination 
under Sub-Clause 16.2 [Termination by Contractor]. 

8.12 Resumption of Work 

After the permission or instruction to proceed is given, the Contractor and the Engineer 
shall jointly examine the Works and the Plant and Materials affected by the suspension. 
The Contractor shall make good any deterioration or defect in or loss of the Works or 
Plant or Materials, which has occurred during the suspension. 

8.13 Bonus for early completion: 

If the Contractor achieves completion of the whole of the Works or any section(s) prior to 
the intended Completion Date prescribed in Contract data (Extension of time pursuant to 
Clause 8.4 or any other clause of these conditions will not be considered), the Employer 
shall pay to the Contractor a sum stated in the Contract data as bonus for early 
completion, for every calendar month which shall elapse between the date of completion 
of all items of works as stipulated in the contract, including variations ordered by the 
Engineer and the time prescribed in Clause 8.2.  However, on handing over of the 
particular section for construction of OHE foundations after completing formation, turfing, 
side drains & protection works for the section excluding station yards but including 
buildings required for commissioning of the section, the section shall be considered to be 
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substantially completed for the purposes of first stage bonus payment.  

If General Manager of the Zonal Railway has signed application for opening of the 
section(s), such section(s) shall be treated as substantially completed on the date 45 days 
after the date of signing the application for the purposes of second stage bonus under this 
clause subject to the conditions that: - 

a) In case the CRS has authorized the opening of the section(s) within 45 days from 
the date of signing the application, then date of authorization shall be the date of 
completion. 

b) In case the CRS has not authorized opening of the section(s) after having come 
for inspection within 45 days from the date of signing the application, then the 
section(s) shall not be treated as substantially completed for the purposes of 
bonus under this clause. 

For the purpose of calculating bonus payments, the time given in the Bid for completion of 
the whole works or any section(s) is fixed and unless otherwise agreed, no adjustment of 
the time by reasons of granting an extension of time pursuant to clause 8.4 or any other 
clause of these conditions will be allowed.  Any period falling short of completed month 
shall be ignored for the purpose of computing the period relevant for the payment of 
bonus.  

   If the Contractor achieves completion of the whole of the Works or any section(s) prior 
to the intended Completion Date prescribed in Contract data (Extension of time pursuant 
to Clause 8.4 or any other clause of these conditions will not be considered), the 
Employer shall pay to the Contractor a sum stated in the Contract data as bonus for early 
completion, for every calendar month which shall elapse between the date of completion 
of all items of works as stipulated in the contract, including variations ordered by the 
Engineer and the time prescribed in Clause 8.2.  However, on completion of all PSC 
girder/slab bridges including protection works and successful passing of load testing but 
excluding linking of track, and on completion of all steel girder bridges, if any, including 
protection works but excluding load testing and linking of track on steel girder bridges, the 
section shall be considered to be substantially completed for the purposes of bonus 
payment under this clause. In case the particular section involves construction of steel 
bridges, the payment of bonus shall only be done on successful passing of load testing of 
steel bridges but the bonus is to be calculated from the date of substantial completion as 
defined above. 

For the purpose of calculating bonus payments, the time given in the Bid for completion of 
the whole works or any section(s) is fixed and unless otherwise agreed, no adjustment of 
the time by reasons of granting an extension of time pursuant to clause 8.4 or any other 
clause of these conditions will be allowed.  Any period falling short of completed month 
shall be ignored for the purpose of computing the period relevant for the payment of 
bonus. 
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9 Tests on Completion 
 

 

9.1   Contractor’s Obligations 

The Contractor shall carry out the Tests on Completion in accordance with this Clause 
and Sub-Clause 7.4 [Testing], after providing the documents in accordance with sub-
paragraph (d) of Sub-Clause 4.1 [Contractor’s General Obligations]. 

The Contractor shall give to the Engineer not less than 21 days’ notice of the date after 
which the Contractor will be ready to carry out each of the Tests on Completion. Unless 
otherwise agreed, Tests on Completion shall be carried out within 14 days after this date, 
on such day or days as the Engineer shall instruct. 

In considering the results of the Tests on Completion, the Engineer shall make allowances 
for the effect of any use of the Works by the Employer on the performance or other 
characteristics of the Works. As soon as the Works, or a Section, have passed any Tests 
on Completion, the Contractor shall submit a certified report of the results of these Tests 
to the Engineer. 

9.2 Delayed Tests 

If the Tests on Completion are being unduly delayed by the Employer, Sub-Clause 7.4 
[Testing] (fifth paragraph) and/or Sub-Clause 10.3 [Interference with Tests on Completion] 
shall be applicable. 

If the Tests on Completion are being unduly delayed by the Contractor, the Engineer may 
by notice require the Contractor to carry out the Tests within 21 days after receiving the 
notice. The Contractor shall carry out the Tests on such day or days within that period as 
the Contractor may fix and of which he shall give notice to the Engineer. 

If the Contractor fails to carry out the Tests on Completion within the period of 21 days, 
the Employer’s Personnel may proceed with the Tests at the risk and cost of the 
Contractor. The Tests on Completion shall then be deemed to have been carried out in 
the presence of the Contractor and the results of the Tests shall be accepted as accurate. 

9.3 Retesting 

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 
[Rejection] shall apply, and the Engineer or the Contractor may require the failed Tests, 
and Tests on Completion on any related work, to be repeated under the same terms and 
conditions. 

9.4 Failure to Pass Tests on Completion 

If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-
Clause 9.3 [Retesting], the Engineer shall be entitled to: 

(a) order further repetition of Tests on Completion under Sub-Clause 9.3; 

(b) if the failure deprives the Employer of substantially the whole benefit of the Works or 
Section, reject the Works or Section (as the case may be), in which event the 
Employer shall have the same remedies as are provided in sub-paragraph (c) of 
Sub-Clause 11.4 [Failure to Remedy Defects]; or 
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(c) issue a Taking-Over Certificate, if the Employer so requests. 

In the event of sub-paragraph (c), the Contractor shall proceed in accordance with all 
other obligations under the Contract, and the Contract Price shall be reduced by such 
amount as shall be appropriate to cover the reduced value to the Employer as a result of 
this failure. Unless the relevant reduction for this failure is stated (or its method of 
calculation is defined) in the Contract, the Employer may require the reduction to be (i) 
agreed by both Parties (in full satisfaction of this failure only) and paid before this Taking-
Over Certificate is issued, or (ii) determined and paid under Sub-Clause 2.5 [Employer’s 
Claims] and Sub-Clause 3.5 [Determinations]. 

9.5   Contractor’s obligations  

Notwithstanding the provisions of sub-clauses 4.1, 9.1 to 9.4 the provisions in subsequent 
sub-clauses shall apply for works of Permanent Way, signaling and telecommunication 
and railway electrification excluding General Electrical Services. 

(a) The Contractor shall be responsible for the execution of temporary and/or permanent 
works which may require the prior sanction/approval of Commissioner of Railway 
Safety (CRS) in accordance with extant rules for “ The Railways opening for Public 
Carriage of Passengers” was amended from time to time. And applicable as and 
when the works are undertaken.  The Contractor shall initiate the process for 
approval at least 63 (sixty three) days prior to undertaking such works which require 
the approval of Commissioner of Railway Safety (CRS) and furnish draft 
documentation to the Engineer. 

(b) The Contractor shall ensure that existing services and operations for public carriage 
of passengers or goods, are not affected except those, which are essentially required 
to be regulated for execution of works. Such items of works shall be planned and 
coordinated through the Engineer. 

(c) Prior to the commencement of commercial operations of passenger traffic : 

(i) The Contractor may have to operate locomotives, track machines and any 
other rolling stock for track tamping, trial runs, etc. for which track, signaling 
or OHE works must comply with the specifications. 

(ii) The Employer may permit freight train operations to Railway after 
certification by the authorized person of Zonal Railway 

(iii) The Contractor shall be responsible for maintaining the facilities ensuring 
safety of operations under (i) & (ii) above as per specifications.  

 

10 Employer’s Taking Over 
 

 

10.1 Taking Over of the Works and Sections 

Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works 
shall be taken over by the Employer/Railway when (i) the Works have been completed in 
accordance with the Contract, including the matters described in Sub-Clause 8.2 [Time for 
Completion] and except as allowed in sub-paragraph (a) below, and (ii) a Taking-Over 
Certificate for the Works has been issued, or is deemed to have been issued in 
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accordance with this Sub-Clause. 

 

The Contractor may apply by notice to the Engineer for a Taking-Over Certificate not 
earlier than 14 days before the Works will, in the Contractor’s opinion, be complete and 
ready for taking over. If the Works are divided into Sections, the Contractor may similarly 
apply for a Taking-Over Certificate for each Section. 

In case the works are to be taken over in accordance with sub-clause 9.5, the completed 
works shall be taken over by the Zonal Railway with the procedure specified by the 
Engineer. 

The Engineer shall, within 28 days after receiving the Contractor’s application: 

(a) issue the Taking-Over Certificate to the Contractor, stating the date on which the 
Works or Section were completed in accordance with the Contract, except for any 
minor outstanding work and defects which will not substantially affect the use of the 
Works or Section for their intended purpose (either until or whilst this work is 
completed and these defects are remedied); or 

(b) reject the application, giving reasons and specifying the work required to be done by 
the Contractor to enable the Taking-Over Certificate to be issued. The Contractor 
shall then complete this work before issuing a further notice under this Sub-Clause. 

If the Engineer fails either to issue the Taking-Over Certificate or to reject the Contractor’s 
application within the period of 28 days, and if the Works or Section (as the case may be) 
are substantially in accordance with the Contract, the Taking-Over Certificate shall be 
deemed to have been issued on the last day of that period. 

10.2 Taking Over of Parts of the Works 

The Engineer may, at the sole discretion of the Employer, issue a Taking-Over Certificate 
for any part of the Permanent Works. 

The Employer shall not use any part of the Works (other than as a temporary measure 
which is either specified in the Contract or agreed by both Parties) unless and until the 
Engineer has issued a Taking-Over Certificate for this part. However, if the Employer 
does use any part of the Works before the Taking-Over Certificate is issued: 

(a) the part which is used shall be deemed to have been taken over as from the date on 
which it is used, 

(b) the Contractor shall cease to be liable for the care of such part as from this date, 
when responsibility shall pass to the Employer, and 

(c) if requested by the Contractor, the Engineer shall issue a Taking-Over Certificate for 
this part. 

After the Engineer has issued a Taking-Over Certificate for a part of the Works, the 
Contractor shall be given the earliest opportunity to take such steps as may be necessary 
to carry out any outstanding Tests on Completion. The Contractor shall carry out these 
Tests on Completion as soon as practicable before the expiry date of the relevant Defects 
Notification Period. 

If the Contractor incurs Cost as a result of the Employer taking over and/or using a part of 
the Works, other than such use as is specified in the Contract or agreed by the 
Contractor, the Contractor shall (i) give notice to the Engineer and (ii) be entitled subject 
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to Sub-Clause 20.1 [Contractor’s Claims] to payment of any such Cost, which shall be 
included in the Contract Price. After receiving this notice, the Engineer shall proceed in 
accordance with Sub-Clause 3.5 [Determinations] to agree or determine this Cost and 
profit. 

If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), 
the delay damages thereafter for completion of the remainder of the Works shall be 
reduced. Similarly, the delay damages for the remainder of the Section (if any) in which 
this part is included shall also be reduced. For any period of delay after the date stated in 
this Taking-Over Certificate, the proportional reduction in these delay damages shall be 
calculated as the proportion which the value of the part so certified bears to the value of 
the Works or Section (as the case may be) as a whole. The Engineer shall proceed in 
accordance with Sub-Clause 3.5 [Determinations] to agree or determine these 
proportions. The provisions of this paragraph shall only apply to the daily rate of delay 
damages under Sub-Clause 8.7 [Delay Damages], and shall not affect the maximum 
amount of these damages. 

10.3 Interference with Tests on Completion 

If the Contractor is prevented, for more than 14 days, from carrying out the Tests on 
Completion by a cause for which the Employer/Engineer/other Contractors of the 
Employer, are responsible, the Employer shall be deemed to have taken over the Works 
or Section (as the case may be) on the date when the Tests on Completion would 
otherwise have been completed. 

The Engineer shall then issue a Taking-Over Certificate accordingly, and the Contractor 
shall carry out the Tests on Completion as soon as practicable, before the expiry date of 
the Defects Notification Period. The Engineer shall require the Tests on Completion to be 
carried out by giving 14 days’ notice and in accordance with the relevant provisions of the 
Contract. 

If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out 
the Tests on Completion, the Contractor shall give notice to the Engineer and shall be 
entitled subject to Sub-Clause 20.1 [Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 [Extension of Time for Completion], and 
 

(b) payment of any such Cost, which shall be included in the Contract Price. 
 

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

10.4 Surfaces Requiring Reinstatement 

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part 
of the Works shall not be deemed to certify completion of any ground or other surfaces 
requiring reinstatement. 
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11 Defects Liability 
 

 
11.1 Completion of Outstanding Work and Remedying Defects 

In order that the Works and Contractor’s Documents, and each Section, shall be in the 
condition required by the Contract (fair wear and tear excepted) by the expiry date of the 
relevant Defects Notification Period or as soon as practicable thereafter, the Contractor 
shall: 

(a) complete any work which is outstanding on the date stated in a Taking-Over 
Certificate, within such reasonable time as is instructed by the Engineer, and 
 

(b) execute all work required to remedy defects or damage, as may be notified by (or on 
behalf of) the Employer on or before the expiry date of the Defects Notification Period 
for the Works or Section (as the case may be). 

If a defect appears or damage occurs, the Contractor shall be notified accordingly, by (or 
on behalf of) the Employer. 

11.2 Cost of Remedying Defects 

All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding 
Work and Remedying Defects] shall be executed at the risk and cost of the Contractor, if 
and to the extent that the work is attributable to: 

(a) any design for which the Contractor is responsible, 

(b) Plant, Materials or workmanship not being in accordance with the Contract, or 

(c) failure by the Contractor to comply with any other obligation. 

If and to the extent that such work is attributable to any other cause, the Contractor shall 
be notified promptly by (or on behalf of) the Employer, and Sub-Clause 13.3 [Variation 
Procedure] shall apply 

11.3 Extension of Defects Notification Period 

The Employer shall be entitled subject to Sub-Clause 2.5 [Employer’s Claims] to an 
extension of the Defects Notification Period for the Works or a Section if and to the extent 
that the Works, Section or a major item of Plant (as the case may be, and after taking 
over) cannot be used for the purposes for which they are intended by reason of a defect 
or damage. However, a Defects Notification Period shall not be extended by more than 
two years. 
 
If delivery and/or erection of Plant and/or Materials was suspended under Sub-Clause 8.8 
[Suspension of Work] or Sub-Clause 16.1 [Contractor’s Entitlement to Suspend Work], the 
Contractor’s obligations under this Clause shall not apply to any defects or damage 
occurring more than two years after the Defects Notification Period for the Plant and/or 
Materials would otherwise have expired. 

11.4 Failure to Remedy Defects 

If the Contractor fails to remedy any defect or damage within a reasonable time, a date 
may be fixed by (or on behalf of) the Employer, on or by which the defect or damage is to 
be remedied. The Contractor shall be given reasonable notice of this date. 
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If the Contractor fails to remedy the defect or damage by this notified date and this 
remedial work was to be executed at the cost of the Contractor under Sub-Clause 11.2 
[Cost of Remedying Defects], the Employer may (at his option): 

(a) Carry out the work himself or by others, in a reasonable manner and at the 
Contractor’s cost, but the Contractor shall have no responsibility for this work; and 
the Contractor shall subject to Sub-Clause 2.5 [Employer’s Claims] pay to the 
Employer the costs reasonably incurred by the Employer in remedying the defect or 
damage; 

(b) require the Engineer to agree or determine a reasonable reduction in the Contract 
Price in accordance with Sub-Clause 3.5 [Determinations]; or 

(c) if the defect or damage deprives the Employer of substantially the whole benefit of 
the Works or any major part of the Works, terminate the Contract as a whole, or in 
respect of such major part which cannot be put to the intended use. Without 
prejudice to any other rights, under the Contract or otherwise, the Employer shall 
then be entitled to recover all sums paid for the Works or for such part (as the case 
may be), plus financing costs and the cost of dismantling the same, clearing the Site 
and returning Plant and Materials to the Contractor. 

11.5 Removal of Defective Work 

If the defect or damage cannot be remedied expeditiously on the Site and the Employer 
gives consent, the Contractor may remove from the Site for the purposes of repair such 
items of Plant as are defective or damaged. This consent may require the Contractor to 
increase the amount of the Performance Security by the full replacement cost of these 
items, or to provide other appropriate security. 

11.6 Further Tests 

If the work of remedying of any defect or damage may affect the performance of the 
Works, the Engineer may require the repetition of any of the tests described in the 
Contract. The requirement shall be made by notice within 28 days after the defect or 
damage is remedied. 

These tests shall be carried out in accordance with the terms applicable to the previous 
tests, except that they shall be carried out at the risk and cost of the Party liable, under 
Sub-Clause 11.2 [Cost of Remedying Defects], for the cost of the remedial work. 

11.7 Right of Access 

Until the Performance Certificate has been issued, the Contractor shall have such right of 
access to the Works as is reasonably required in order to comply with this Clause, except 
as may be inconsistent with the Employer’s reasonable security restrictions. 

11.8   Contractor to Search 

The Contractor shall, if required by the Engineer, search for the cause of any defect, 
under the direction of the Engineer. Unless the defect is to be remedied at the cost of the 
Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the Cost of the search 
shall be agreed or determined by the Engineer in accordance with Sub-Clause 3.5 
[Determinations] and shall be included in the Contract Price. 
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11.9   Performance Certificate 

Performance of the Contractor’s obligations shall not be considered to have been 
completed until the Employer has issued the Performance Certificate to the Contractor, 
stating the date on which the Contractor completed his obligations under the Contract. 

The Employer shall issue the Performance Certificate within 28 days after the latest of the 
expiry dates of the Defects Notification Periods, or as soon thereafter as the Contractor 
has supplied all the Contractor’s Documents and completed and tested all the Works, 
including remedying any defects. 

Only the Performance Certificate shall be deemed to constitute acceptance of the Works. 

11.10  Unfulfilled Obligations 

After the Performance Certificate has been issued, each Party shall remain liable for the 
fulfilment of any obligation which remains unperformed at that time. For the purposes of 
determining the nature and extent of unperformed obligations, the Contract shall be 
deemed to remain in force. 

11.11  Clearance of Site 

Upon receiving the Performance Certificate, the Contractor shall remove any remaining 
Contractor’s Equipment, surplus material, wreckage, rubbish and Temporary Works from 
the Site. 

If all these items have not been removed within 28 days after the Employer receives a 
copy of the Performance Certificate, the Employer may sell or otherwise dispose of any 
remaining items. The Employer shall be entitled to be paid the costs incurred in 
connection with, or attributable to, such sale or disposal and restoring the Site. 

Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys 
are less than the Employer’s costs, the Contractor shall pay the outstanding balance to 
the Employer. 

 

 
12 Measurement and Evaluation 

 

12.1 Works to be Measured 

The Works shall be measured, and valued for payment, in accordance with this Clause.  

Whenever the Engineer requires any part of the Works to be measured, reasonable notice 
shall be given to the Contractor’s Representative, who shall: 

(a) promptly either attend or send another qualified representative to assist the Engineer 
in making the measurement, and 

(b) supply any particulars requested by the Engineer. 

If the Contractor fails to attend or send a representative, the measurement made by (or on 
behalf of) the Engineer shall be accepted as accurate. 

Except as otherwise stated in the Contract, wherever any Permanent Works are to be 
measured from records, these shall be prepared by the Engineer. The Contractor shall, as 
and when requested, attend to examine and agree the records with the Engineer, and 
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shall sign the same when agreed. If the Contractor does not attend, the records shall be 
accepted as accurate. 

If the Contractor examines and disagrees the records, and/or does not sign them as 
agreed, then the Contractor shall give notice to the Engineer of the respects in which the 
records are asserted to be inaccurate. After receiving this notice, the Engineer shall 
review the records and either confirm or vary them. If the Contractor does not so give 
notice to the Engineer within 14 days after being requested to examine the records, they 
shall be accepted as accurate. 

12.2    Method of Measurement 

Except as otherwise stated in the Contract and notwithstanding local practice: 

(a) measurement shall be made of the net actual quantity of each item of the Permanent 
Works, and 

(b) the method of measurement shall be in accordance with the Bill of Quantities or other 
applicable Schedules. 

12.3   Evaluation 

Except as otherwise stated in the contract, the Engineer shall proceed in accordance with 
sub clause 3.5 (Determinations) to agree or determine the contract price by evaluating 
each item of work, applying the measurement agreed or determined in accordance with 
the above sub clause 12.1 and 12.2 and the appropriate rate or price for the item. 
For each item of work, the appropriate rate or price for the item shall be the rate or price 
specified for such item in the contract or, if there is no such item, specified for similar 
work.  
 
12.3.1      However, a new rate or price shall be appropriate for an item of work if : 
 
(a) all the following conditions are met for existing item of the contract: 

 
(i) the measured quantity of the item is increased by more than 50% from the 

quantity of this item in the Bill of Quantities or the Schedule, 

(ii)  this increase in quantity multiplied by specified rate for this item in the Bill of 
Quantities or the Schedule, exceeds 0.25% of the Accepted Contract Amount, 

(iii)  this item is not specified in the contract as a “fixed rate item”. 

Note: New rates in case of increase in quantity of the agreement items shall be 
applicable to the increase in quantities beyond the quantities required to meet 
conditions specified under 12.3.1 (a) (i) & (ii) above. 

OR 
(b) (i)  the work is instructed under clause 13[Variations and   

Adjustments], 
(ii) no rate or price is specified in the contract for this item, and 

(iii)  no specified rate or price is appropriate because the item of work is not of 
similar character, or is not executed under similar conditions, as any item in the 
contract. 

OR 
 (c) On passage of original completion period stipulated in the contract, if site in some 

stretches has not been handed over for execution of the work due to any of the 
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reasons mentioned below: 
(i) non acquisition of land,  

(ii) non availability of forest/wild life clearances,  

(iii) non removal of encroachments, delay in shifting of utilities (to be shifted by 
other agencies) and 

(iv) non handing over of the sites by other agencies/authorities  

 
and the contractor otherwise has been executing the works satisfactorily on other 
sites, as certified by the Engineer, the contractor shall be entitled for new rates for 
the items and quantities of work which could not be executed in the stretches still to 
be handed over. In case the progress is not satisfactory, the contractor shall not be 
entitled for new rates and the Employer shall have the option either to continue the 
work in these stretches through the same agency or get it executed through other 
means.    
In case of entitlement for new rates, if the contractor is not willing to take up the work 
in these stretches, he will have the option to say so in writing or if no agreement is 
reached on new rates, the remaining works of such stretches shall be excluded from 
the scope of the contract through a variation statement.  In such a case the 
contractor shall not be entitled for any claim or compensation on this account.  The 
employer shall get the remaining works on these stretches executed through other 
means. 

12.3.2 

(i) Each new rate or price for item(s) as described in sub paragraph 12.3.1 (a) & (c) 
above shall be derived from an assessment of the reasonable cost of executing 
the  work with an additional element of 15% towards overheads and profit of the 
Contractor. 

(ii) Each new rate or price for item(s) as described in sub paragraph 12.3.1 (b) above   
shall be derived from an assessment of the reasonable cost of executing the work 
with an additional element of 15% towards overheads and profit of the Contractor, 
subject to the condition that such item(s) as described in sub paragraph 12.3.1 (b) 
above is/are not available in the “Standard Bill of Quantities of K RIDE”. 

(iii) In case item(s) as described in sub paragraph 12.3.1 (b) above is/are available in 
the “Standard Bill of Quantities of K RIDE (updated upto 28 days prior to deadline 
for submission of bids)”, new rate or price for such items shall be the rate as 
available in the “Standard Bill of Quantities of K RIDE (updated upto 28 days prior 
to deadline for submission of bids)”, modified by the percentage above/below 
accepted in this contract for the respective schedule and also price variation shall 
be applicable in the same manner as applicable to items specified in the contract. 

 
(iv) The assessment of reasonable cost of executing the work (except over heads and 

profit which shall be 15%) shall be arrived at based on the prevailing rates and by 
taking guidance from the following documents.  The priority of the documents shall 
be in accordance with the following sequence: 

a) Analysis of Unified SOR of Indian Railway; 

b) Analysis issued by MORTH; 
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c) Schedule of Rates issued by CPWD; 

d) Market analysis. 

(v) If the final rate decided by the competent authority as per K RIDE SOP is not 
acceptable to the contractor, the contractor will be bound to execute the work at 
the rates as decided by the competent authority of K RIDE but he may refer the 
dispute in rate for settlement as per provisions of clause 20 of General Conditions 
of Contract.Until such time as an appropriate rate or price is agreed or determined, 
the Engineer shall make the Interim payment at the rate of 80% of the rate 
proposed by him and accepted by the Project Director (concerned GM(Civil) in 
charge of the project). 

12.3.3 

Until such time as an appropriate rate or price is agreed or determined, the Engineer shall 
make the Interim payment at the rate of 80% of the rate proposed by him and accepted by 
the Project Director (concerned GM(Civil) in charge of the project). 

12.4 Omissions 

Whenever the omission of any work forms part (or all) of a Variation, the value of which 
has not been agreed, if: 

(a) the Contractor will incur (or has incurred) cost which, if the work had not been 
omitted, would have been deemed to be covered by a sum forming part of the 
Accepted Contract Amount; 

(b) the omission of the work will result (or has resulted) in this sum not forming part of 
the Contract Price; and 

(c) this cost is not deemed to be included in the evaluation of any substituted work; 

then the Contractor shall give notice to the Engineer accordingly, with supporting 
particulars. Upon receiving this notice, the Engineer shall proceed in accordance with 
Sub-Clause 3.5 [Determinations] to agree or determine this cost, which shall be included 
in the Contract Price. 

 

13 Variations and Adjustments 
 

 

13.1 Right to Vary 

Variations may be initiated by the Employer at any time prior to issuing the Taking-Over 
Certificate for the Works, either by an instruction or by making a request to the Contractor 
to submit a proposal. 

The Contractor shall execute and be bound by each Variation till the price does not 
exceed 50% of the agreemental value as specified in letter of acceptance / original 
agreement.  For variation beyond the above the contractor shall be bound to execute, 
unless the Contractor promptly gives notice to the Engineer stating (with supporting 
particulars) that the Contractor cannot readily obtain the Goods required for the Variation. 
Upon receiving this notice, the Engineer shall cancel, confirm or vary the instruction. 

Each Variation may include: 
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(a) changes to the quantities of any item of work included in the Contract, 

(b) changes to the quality and other characteristics of any item of work, 

(c) changes to the levels, positions and/or dimensions of any part of the Works, 

(d) omission of any work unless it is to be carried out by others, 

(e) any additional work, Plant, Materials or services necessary for the Permanent Works, 
including any associated Tests on Completion, boreholes and other testing and 
exploratory work, or 

(f) changes to the sequence or timing of the execution of the Works. 

The Contractor shall not make any alteration and/or modification of the Permanent Works, 
unless and until the Engineer instructs or approves a Variation. 

13.2 Value Engineering 

The Contractor may, at any time, submit to the Engineer a written proposal which (in the 
Contractor’s opinion) will, if adopted, (i) accelerate completion, (ii) reduce the cost to the 
Employer of executing, maintaining or operating the Works, (iii) improve the efficiency or 
value to the Employer of the completed Works, or (iv) otherwise be of benefit to the 
Employer. 

The proposal shall be prepared at the cost of the Contractor and shall include the items 
listed in Sub-Clause 13.3 [Variation Procedure]. 

If a proposal, which is approved by the Engineer, includes a change in the design of part 
of the Permanent Works, then unless otherwise agreed by both Parties: 

(a) the Contractor shall design this part, 

(b) sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor’s General Obligations] shall 
apply, and 

(c) if this change results in a reduction in the contract value of this part, the Engineer 
shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine a fee, which shall be included in the Contract Price. This fee shall be half 
(50%) of the difference between the following amounts: 

(i) such reduction in contract value, resulting from the change, excluding 
adjustments under Sub-Clause 13.7 [Adjustments for Changes in Legislation] 
and Sub-Clause 13.8 [Adjustments for Changes in Cost],and 

(ii) the reduction (if any) in the value to the Employer of the varied works, taking 
account of any reductions in quality, anticipated life or operational efficiencies. 

However, if amount (i) is less than amount (ii), there shall not be a fee. 

13.3 Variation Procedure 

If the Engineer requests a proposal, prior to instructing a Variation, the Contractor shall 
respond in writing as soon as practicable, either by giving reasons why he cannot comply 
(if this is the case) or by submitting: 

(a) a description of the proposed work to be performed and a programme for its 
execution, 

(b) the Contractor’s proposal for any necessary modifications to the programme 
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according to Sub-Clause 8.3 [Programme] and to the Time for Completion, and 

(c) the evaluation of the Variation shall be as specified in Clause 12.3 Evaluation. 

The Engineer shall, as soon as practicable after receiving such proposal (under Sub-
Clause 13.2 [Value Engineering] or otherwise), respond with approval, disapproval or 
comments. The Contractor shall not delay any work whilst awaiting a response. 

Each instruction to execute a Variation, with any requirements for the recording of Costs, 
shall be issued by the Engineer to the Contractor, who shall acknowledge receipt. 

Each Variation shall be evaluated in accordance with Clause 12 [Measurement and 
Evaluation], unless the Engineer instructs or approves otherwise in accordance with this 
Clause. 

13.4    Payment in Applicable Currencies 

If the Contract provides for payment of the Contract Price in more than one currency, then 
whenever an adjustment is agreed, approved or determined as stated above, the amount 
payable in each of the applicable currencies shall be specified. For this purpose, 
reference shall be made to the actual or expected currency proportions of the Cost of the 
varied work, and to the proportions of various currencies specified for payment of the 
Contract Price. 

13.5    Provisional Sums 

Each Provisional Sum shall only be used, in whole or in part, in accordance with the 
Engineer’s instructions, and the Contract Price shall be adjusted accordingly. The total 
sum paid to the Contractor shall include only such amounts, for the work, supplies or 
services to which the Provisional Sum relates, as the Engineer shall have instructed. For 
each Provisional Sum, the Engineer may instruct: 

(a) work to be executed (including Plant, Materials or services to be supplied) by the 
Contractor and valued under Sub-Clause 13.3 [Variation Procedure]; and/or 

(b) Plant, Materials or services to be purchased by the Contractor, from a nominated 
Subcontractor (as defined in Clause 5 [Nominated Subcontractors]) or otherwise; and 
for which these shall be included in the Contract Price: 

(i) the actual amounts paid (or due to be paid) by the Contractor, and 

(ii) a sum for overhead charges and profit, calculated as a percentage of these 
actual amounts by applying the relevant percentage rate (if any) stated in the 
appropriate Schedule. If there is no such rate, the percentage rate stated in the 
Contract Data shall be applied. 

The Contractor shall, when required by the Engineer, produce quotations, invoices, 
vouchers and accounts or receipts in substantiation. 

13.6 Day work 

For work of a minor or incidental nature, the Engineer may instruct that a Variation shall 
be executed on a daywork basis. The work shall then be valued in accordance with the 
Daywork Schedule included in the Contract, and the following procedure shall apply. If a 
Daywork Schedule is not included in the Contract, this Sub-Clause shall not apply. 

Before ordering Goods for the work, the Contractor shall submit quotations to the 
Engineer. When applying for payment, the Contractor shall submit invoices, vouchers and 
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accounts or receipts for any Goods. 

Except for any items for which the Daywork Schedule specifies that payment is not due, 
the Contractor shall deliver each day to the Engineer accurate statements in duplicate 
which shall include the following details of the resources used in executing the previous 
day’s work: 

(a) the names, occupations and time of Contractor’s Personnel, 

(b) the identification, type and time of Contractor’s Equipment and Temporary Works, 
and 

(c) the quantities and types of Plant and Materials used. 

One copy of each statement will, if correct, or when agreed, be signed by the Engineer 
and returned to the Contractor. The Contractor shall then submit priced statements of 
these resources to the Engineer, prior to their inclusion in the next Statement under Sub-
Clause 14.3 [Application for Interim Payment Certificates] 
 

13.7 Adjustments for Changes in Legislation 

Contract Price shall be adjusted to take account of any increase or decrease in Cost 
resulting from a change in the Laws of the Country (including the introduction of new Laws 
and the repeal or modification of existing Laws) or in the judicial or official governmental 
interpretation of such Laws, made after the Base Date, which affect the Contractor in the 
performance of obligations under the Contract. 

If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as 
a result of these changes in the Laws or in such interpretations, made after the Base 
Date, the Contractor shall give notice to the Engineer and shall be entitled subject to Sub-
Clause 20.1 [Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 [Extension of Time for Completion], and 
 

(b) payment of any such Cost, which shall be included in the Contract Price 

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

In case there is a decrease in cost as a result of changes of Law by Legislation after the 
Base Date, the Engineer shall proceed in accordance with Sub Clause 3.5 (determination) 
to agree or determine these matters without waiting for Contractor’s / Employer’s Notice. 

Notwithstanding the foregoing, the Contractor shall not be entitled to such an extension of 
time if the same shall already have been taken into account in determining an extension 
and such Cost shall not be separately paid if the same shall already have been taken into 
account in the indexing of any inputs to the table of adjustment data in accordance with 
the provisions of Sub-Clause 13.8. 

13.8   Adjustment for changes in cost. 
 
Price Variation Clause (PVC): 
 
46A.1 Applicability: Price Variation Clause (PVC) shall be applicable only in those 
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contracts where tender conditions specifically permit it. Materials supplied free of 
cost by Railway to the Contractors and any extra NS item(s) included in 
subsequent variation falling outside the purview of the Schedule of Items of tender 
shall fall outside the purview of Price Variation Clause. If, in any case, accepted 
offer includes some specific payment to be made to consultants or some materials 
supplied by Railway free or at fixed rate, such payments shall be excluded from the 
gross value of the work for the purpose of payment/recovery of price variation. 

 
46A.2 Base Month: The Base Month for ‘Price Variation Clause’ shall be taken as month 

28 days prior to opening of tender including extensions, if any, unless otherwise 
stated elsewhere. The quarter for applicability of PVC shall commence from the 
month following Base month. The Price Variation shall be based on the average 
Price Index of the quarter under consideration. 

 
46A.3 Validity: Rates accepted by Railway Administration shall hold good till completion of 

work and no additional individual claim shall be admissible except: 
(a) Payment/recovery for increase/decrease in GST on works contract or 

imposition/removal of any tax/cess on Works Contract as per Clause 37, 
(b) Payment/recovery for overall market situation as per Price Variation Clause 

given hereunder. 
 

46A.4 Adjustment for variation in prices of material, labour, fuel, explosives, detonators, 
steel, concreting, ferrous, non-ferrous, insulators, zinc and cement shall be 
determined in the manner prescribed. 

 
46A.5 Components of various items in a contract on which variation in prices be 

admissible, shall be Material, Labour, Fuel, Explosives & Detonators, Steel, 
Cement, Concreting, Ferrous, Non-ferrous, Insulator, Zinc, Erection etc. However, 
for fixed components, no price variation shall be admissible. 

 
46A.6 The percentages of labour component, material component, fuel component etc. in 
various types of Engineering contracts shall be as under: 
 

S. 
No. 
 

Component  E/Work & 
Minor 
Bridges 
Contracts, 
Ballast 
Supply 
Contracts, 
Tunneling 
Contracts 
(without 
explosive) 

Tunneling 
Contracts 
(with 
explosives) 
 

Major and 
Important 
Bridges 
Contracts 
 

Building 
Contracts 
 

Permanent 
Way 
linking 
Contracts 
(Manual) 
 

Other 
Works 
Contracts 
 

1  
 

Labour 
Component 

20 20 20 40 50 20 

2  
 
 

Other Material 
Components 

10 15 30 35 5 20 
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3  
 
 

Plant 
Machinery & 
Spares 

30 15 20 5 15 30 

4  
 

Fuel & 
Lubricants 
Component 

25 15 15 5 15 15 

5  
 

Fixed 
Component* 

15 15 15 15 15 15 

6  Detonators & 
Explosive 
Component 

- 20 - - - - 

 
* It shall not be considered for any price variation. 
 

46A.7 Formulae: The Amount of variation in prices in several components (labour, 
material etc.) shall be worked out by the following formulae: 
 

(i)  L = W x (LQ – LB) x LC 
LB        100 
 

(ii)  M = W x (MQ – MB) x MC 
   MB            100 
 

(iii)  F = W x (FQ – FB) x FC 
   FB          100 
 

(iv)  E = W x (EQ – EB) x EC 
   EB          100 
 

(v)  PM = W x (PMQ-PMB) x PMC 
                                     PMB             100 
 

(vi)  S = SW x (SQ – SB) 
                                       SB 
 

(vii)  C = CV x (CQ – CB) / CB 
 
 

For Railway Electrification Works: 
 

(viii)  T = [(CS - CO) / CO x 0.4136] x TC 
(ix) R = [(RT - RO) / RO + (ZT - ZO) / ZO x 0.06] x RC 
(x)   N = [(PT - PO) / PO] x NC 
(xi)  Z = [(ZT - ZO) / ZO] x ZC 
(xii)  I = [(IT – IO) / IT] x 85 

 
Where, 

L        Amount of price variation in Labour 

M       Amount of price variation in Materials 

F        Amount of price variation in Fuel 
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E        Amount of price variation in Explosives 

PM     Amount of price variation in Manufacture of machinery for mining,  Quarrying and Construction 

S        Amount of price variation in Steel 

C        Amount of price variation in Cement 

T        Amount of price variation in Concreting 

R        Amount of price variation in Ferrous Items 

N        Amount of price variation in Non-Ferrous Items 

Z        Amount of price variation in Zinc 

I         Amount of price variation in Insulator 

Lc      % of Labour Component 

Mc     % of Material Component 

Fc     % of Fuel Component 

     Ec     % of Explosive Component 

PMc   % of Manufacture of machinery for mining, Quarrying and Construction Component 

Tc     % of Concreting Component 

Rc     % of Ferrous Component 

 

Nc     % of Non-Ferrous Component 

Zc     % of Zinc Component 

W      Gross value of work done by Contractor as per on-account bill(s) excluding 

cost of materials supplied by Railway at fixed price, minus the price values of cement and steel. 
This will also exclude specific payment, if any, to be made to the consultants engaged by 
Contractors (such payment shall be indicated in the Contractor’s offer) 

LB    Consumer Price Index for Industrial Workers - All India: Published in R.B.I. 

Bulletin for the base period 

LQ   Consumer Price Index for Industrial Workers - All India: Published in R.B.I. 

Bulletin for the average price index of the 3 months of the quarter under 

consideration 

MB   Wholesale Price Index: All commodities – as published in the R.B.I. Bulletin 

for the base period 

MQ  Wholesale Price Index: All commodities – as published in the R.B.I. Bulletin 

for the average price index of the 3 months of the quarter under consideration 

FB    Wholesale Price Index for the group Fuel & Power as published in the R.B.I. Bulletin for the base 
period 

FQ   Index Number of Wholesale Price Index – By Groups and Sub-Groups for the group Fuel & Power 
as published in the R.B.I. Bulletin for the average price index of the 3 months of the quarter 
under consideration 

EB    Index number of Monthly Whole Sale Price Index for the category ‘Explosive’ of (g).Manufacture 
of other chemical products under (J) MANUFACTURE OF CHEMICALS AND CHEMICAL 
PRODUCTS, published by Office of Economic Adviser, Govt. of India, Ministry of Commerce & 
Industry, Department of Industrial Policy & Promotion (DIPP), for the base period. 
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EQ    Index number of Monthly Whole Sale Price Index for the category ‘Explosive’ of (g).Manufacture of 
other chemical products under (J) MANUFACTURE OF CHEMICALS AND CHEMICAL 
PRODUCTS, published by Office of Economic Adviser, Govt. of India, Govt. of India, Ministry of 
Commerce & Industry, Department of Industrial Policy & Promotion (DIPP), for the average price 
index of 3 months of the quarter under consideration. 

PMB  Index number of Monthly Whole Sale Price Index for the category ‘k. Manufacture of machinery 
for mining, quarrying and construction’ under (R) MANUFACTURE OF MACHINERY AND 
EQUIPMENT, published by Office of Economic Adviser, Govt. of India, Ministry of Commerce & 
Industry, Department of Industrial Policy & Promotion (DIPP), for the base period. 

PMQ  Index number of Monthly Whole Sale Price Index for the category ‘k. Manufacture of machinery 
for mining, quarrying and construction’ under (R) MANUFACTURE OF MACHINERY AND 
EQUIPMENT, published by Office of Economic Adviser, Govt. of India, Ministry of Commerce & 
Industry, Department of Industrial Policy & Promotion (DIPP), for the average price index of 3 
months of the quarter under consideration. 

SW    Gross value of steel supplied by the Contractor as per the ‘on-account’ bill for the month under 
consideration 

SB     Index number of Monthly Whole Sale Price Index for the relevant category of mild steel item as 
mentioned in Clause 46A.9, published by Office of Economic Adviser, Govt. of India, Ministry of 
Commerce & Industry Department of Industrial Policy & Promotion (DIPP); for the base period. 

SQ     Index number of Monthly Whole Sale Price Index for the relevant category of mild steel item as 
mentioned in Clause 46A.9, published by Office of Economic Adviser, Govt. of India, Ministry of 
Commerce & Industry Department of Industrial Policy & Promotion (DIPP); for the average price 
index of the 3 months of the quarter under consideration. 

CV     Value of Cement supplied by Contractor as per on account bill in the quarter under consideration 

CB     Index No. of Wholesale Price Index of sub-group Cement, Lime & Plaster as published in RBI 
Bulletin for the base period 

CQ     No. of Wholesale Price Index of sub-group Cement, Lime & Plaster as 

published in RBI Bulletin for the average price index of the 3 months of the 

quarter under consideration 

CS     RBI wholesale price index for Cement, Lime & Plaster for the month which     is six months prior 
to date of casting of foundation 

Co     RBI wholesale price index for Cement, Lime & Plaster for the month which is one month prior to 
date of opening of tender 

RT     IEEMA price index for Iron & Steel for the month which is two months prior 

          to date of inspection of material. 

RO    IEEMA price index for Iron & Steel for the month which is one month prior to date of opening of 
tender. 

PT    IEEMA price index for Copper wire bar for the month which is two months 

prior to date of inspection of material. 

PO   IEEMA price index for Copper wire bar for the month which is one month 

prior to date of opening of tender. 

ZT    IEEMA price index for Zinc for the month which is two months prior to date 

of inspection of material 

ZO    IEEMA price index for Zinc for the month which is one month prior to date of 

opening of tender 

IT      RBI wholesale price index for the sub-group “other Portland and Ceramic 

product” for the month which is two months prior to date of inspection of material 
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IO     RBI wholesale price index for the sub-group “other Portland and Ceramic 

product” for the month which is one month prior to date of opening of tender 

 

46A.8  The demands for escalation of cost shall be allowed on the basis of provisional 
indices as mentioned above in Clause 46A.7. Any adjustment needed to be done 
based on the finally published indices shall be made as and when they become 
available. 

 
46A.9:  Relevant categories of steel for the purpose of operating Price Variation formula 

as mentioned in this Clause shall be as under: 
 
 

SL Category of Steel Supplied 
in Railway Work 
 

Category of Steel Items as mentioned in Office of 
Economic Adviser, Govt. of India, Ministry of 
Commerce & Industry Department of Industrial Policy & 
Promotion (DIPP). 
 

1. Reinforcement bars and 
other rounds 

‘MS Bright Bars’ individual commodity of group 
item (d) Mild Steel-Long Products under 
(N) MANUFACTURE OF BASIC METAL. 
 

2. All types and sizes of 
angles, channels and joists 
 

‘Angles, Channels, Sections, Steel’ individual 
commodity of group item (d) Mild Steel- 
Long Products under (N) MANUFACTURE OF 
BASIC METAL. 
 

3. All types and sizes of plates ‘e. Mild Steel – Flat Products’ of 
(N) MANUFACTURER OF BASIC METAL 

4 Any other section of steel not 
covered in the above 
categories and excluding 
HTS 

Average of price for the 3 categories covered under SL 
1, 2 & 3 above 
 

 
 

46A.10 Price Variation during Extended Period of Contract 
The price adjustment as worked out above, i.e. either increase or decrease shall 
be applicable upto the stipulated date of completion of work including the 
extended period of completion where such extension has been granted under 
Clause 17-A of the Standard General Conditions of Contract. However, where 
extension of time has been granted due to Contractor’s failure under Clause 17-B 
of the Standard General Conditions of Contract, price adjustment shall be done 
as follows: 

a. In case the indices increase above the indices applicable to the last month of 
original completion period or the extended period under Clause 17-A, the price 
adjustment for the period of extension granted under Clause 17-B shall be limited 
to the amount payable as per the Indices applicable to the last month of the 
original completion period or the extended period under Clause 17-A of the 
Standard General Conditions of Contract; as the case may be. 

b. In case the indices fall below the indices applicable to the last month of 
original/extended period of completion under Clause 17-A, as the case may be; 
then the lower indices shall be adopted for the price adjustment for the period of 
extension under Clause 17-B of the Standard General Conditions of Contract. 
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14 The Contract Price 

14.1 The Contract Price 

Unless otherwise stated in the Special Conditions of Contract: 

(a) the Contract Price shall be agreed or determined under Sub-Clause 12.3 
[Evaluation] and be subject to adjustments in accordance with the Contract; 

(b) the Contractor shall pay all taxes, duties and fees required to be paid by him under 
the Contract, and the Contract Price shall not be adjusted for any of these costs 
except as stated in Sub-Clause 13.7 [Adjustments for Changes in Legislation]; 

(c) any quantities which may be set out in the Bill of Quantities or other Schedule are 
estimated quantities and are not to be taken as the actual and final quantities: 

(i) of the Works which the Contractor is required to execute, or 

(ii) for the purposes of Clause 12 [Measurement and Evaluation]; and 

(d) the Contractor shall submit to the Engineer, within 28 days after the Commencement 
Date, a proposed breakdown of each lump sum price in the Schedules, if applicable.  
The Engineer may take account of the breakdown when preparing Payment 
Certificates, but shall not be bound by it. 

(e) It may be noted that in the event of the Contractor not making the due payments 
stated in sub-clause (b) above, and the concerned party puts up a claim with the 
Employer / Engineer, then the Employer / Engineer may make such payments and 
deduct the same from the sums due to the Contractor.   

14.2 Advance Payment 

14.2.1 Mobilization  Advance 

The Employer shall make payment, as an Interest bearing advance for mobilization, 
when the Contractor submits a guarantee in accordance with this Sub-Clause. The total 
advance payment, the number and timing of instalments (if more than one), and the 
applicable currencies and proportions, shall be as stated in the Contract Data. 

Unless and until the Employer receives this guarantee, or if the total advance payment is 
not stated in the Contract Data, this Sub-Clause shall not apply. 

The Engineer shall issue an interim payment certificate for the first installment of 
mobilisation advance after receiving an application for advance payment(under sub 
clause 14.3 [Application for Interim Payment Certificates]) and after the Employer 
receives (i) the Performance Security in accordance with Sub-Clause 4.2 [Performance 
Security] and (ii) a guarantee in amounts and currencies equal to the advance payment 
plus 10%. The next installment shall be released only when the contractor submits 
statement of having utilized the previous installment of mobilization advance and the 
Employer is satisfied that the utilization has been done in purposeful manner. 
 
14.2.2 Advance against Plant and Machinery 

Interest bearing advance against plant and machinery, is payable for procurement of 
plant, equipment and machinery to be utilized specifically for the subject works, provided 
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the same have reached the site along with purchase order and the invoices against a 
guarantee in amounts and currencies equal to the advance payment plus 10%. The total 
advance payment under this sub-clause, including the applicable currencies and 
proportions, shall be as stated in the Contract Data. 

All such plant, equipment and machinery shall be used only for executing the works 
under this Contract. No such plant, equipment and machinery shall be removed from the 
site, unless advance equivalent to the advance against such machinery has been fully 
repaid and prior permission of the Engineer has been obtained. 

The Engineer shall decide whether a particular plant, equipment or machinery is actually 
required to execute the work. No advance is payable against items identified as 
unnecessary. The plant and machinery admissible for advance payment and its 
valuation shall be done by the Engineer on following considerations; 

(i) New items : 80% of purchase price 

(ii) Used or Second hand items : Not to be considered 

(iii) New Items valued at less than Rs. 10,00,000 each : Not to be considered. 

 

14.2.3    Guarantees 

Advances as mentioned in sub-clauses 14.2.1 & 14.2.2 above, shall be payable against 
acceptable Bank Guarantees from banks as specified in clause 4.2. The guarantees 
shall be in the form as given in Section 8 (Contract Forms) or in another form approved 
by the Employer.  The Contractor shall ensure that the guarantees are valid and 
enforceable until the advance amount paid as has been repaid, but its amount may be 
progressively reduced by the amount repaid by theContractor as indicated in the 
Payment Certificates. If the terms of the guarantee specify its expiry date, and the 
advance payment has not been repaid by the date 28 days prior to the expiry date, the 
Contractor shall extend the validity of the guarantee until the advance payment has been 
repaid. 

14.2.4    Recovery of Advances 

Unless stated otherwise in the Contract Data, the advance payment shall be repaid 
through percentage deductions from the interim payments determined by the Engineer in 
accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates], as follows:  

(a) deductions shall commence in the next interim Payment Certificate following that in 
which the total of all certified interim payments (excluding the advance payment) 
exceeds 5 percent of the Accepted Contract Amount less Provisional Sums or 
passage of six months from the date of release of first advance payment, whichever 
is earlier; and 

(b) deductions shall be made for accrued interest on the advance up to the month and 
advance at the rate stated in the Contract Data of the amount of each Interim 
Payment Certificate (excluding the advance payment and deductions and 
repayments of retention) in the currencies and proportions of the advance payment 
until such time as the advance payment and accrued interest has been repaid; 
provided that the advance payment and accrued interest  shall be completely repaid 
prior to the time when 80 percent of the Accepted Contract Amount has been 
certified for payment.  If the amount of interim payment certificate is not sufficient 
for recovery of accrued interest or in the opinion of the Employer satisfactory 
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progress is not being achieved by the contractor, then the contractor will have to 
deposit the accrued interest and return the mobilisation advance in part or in full as 
demanded by the Employer, failing which Employer shall have the right to encash 
the Bank Guarantee(s) 

The contractor shall always have the option to start repayment earlier and/or to complete 
the repayment earlier than the due date.   

If the advance payment has not been repaid prior to the issue of the Taking-Over 
Certificate for the Works or prior to termination under Clause 15 [Termination by 
Employer], Clause 16 [Suspension and Termination by Contractor] or Clause 19 [Force 
Majeure] (as the case may be), the whole of the balance then outstanding shall 
immediately become due and payable by the Contractor to the Employer. 

 
14.2.5     Advances to be Used only for this Work 

The advances shall be used by the Contractor strictly for the purpose of the Contract, 
and for the purpose for which they are paid. Under no circumstances, shall the advances 
be diverted for other purposes. Any such diversion shall be construed as a breach of the 
Contract and the Contractor shall be asked to return the advance at once and pay 
interest at 15% per annum till the advance is recovered back from him. The Contractor 
shall return the advance and pay the interest in one go without demur.  

Employer retains the right for any other remedy prescribed for breach of Contract in this 
regard.  

The Contractor, if required by the Engineer shall provide the details of utilisation of 
Mobilisation advance. 

14.3    Application for Interim Payment Certificates 

The Contractor shall submit a Statement in six copies to the Engineer in accordance with 
the payment procedure specified by the Engineer, after the end of each month, in a form 
approved by the Engineer, showing in detail the amounts to which the Contractor 
considers himself to be entitled, together with supporting documents which shall include 
the report on the progress during this month in accordance with Sub-Clause 4.21 
[Progress Reports] and Record Measurement Sheets. 

The Statement shall include the following items, as applicable, which shall be expressed 
in the various currencies in which the Contract Price is payable, in the sequence listed: 

(a) the estimated contract value of the Works executed and the Contractor’s 
Documents produced up to the end of the month (including Variations but excluding 
items described in sub-paragraphs (b) to (g) below); 

(b) any amounts to be added and deducted for changes in legislation and changes in 
cost, in accordance with Sub-Clause 13.7 [Adjustments for Changes in Legislation] 
and Sub-Clause 13.8 [Adjustments for Changes in Cost]; 

(c) any amount to be deducted for retention, calculated by applying the percentage of 
retention stated in the Contract Data to the total of the above amounts, until the 
amount so retained by the Employer reaches the limit of Retention Money (if any) 
stated in the Contract Data; 

(d) Any amounts to be added and deducted for the advance payments and repayments 
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in accordance with sub clause 14.2 [Advance Payment]; 

(e) any amounts to be added and deducted for Plant and Materials in accordance with 
Sub-Clause 14.5 [Plant and Materials intended for the Works]; 

(f) any other additions or deductions which may have become due under the Contract 
or otherwise, including those under Clause 20 [Claims, Disputes and Arbitration]; 
and 

(g) the deduction of amounts certified in all previous Payment Certificates. 

(h) for invoicing as per GST Laws, the estimated contract value of the Works executed 
in terms of (a) above and any amounts added or deducted as per (b), (e) to (g) 
above is to be broken up in two components i.e. (i) the base amount excluding GST 
(ii) GST component (calculated at the rate for works contract service as per GST 
Laws). 

(i) Statement of interim payments certificates should be submitted by the Contractor to 
the Engineer by the 7th day of each month for the work executed upto the end of 
the previous month.  

(j) An amount to be deducted for the payments to be made to different Departments 
towards payments liable to be made by the Contractor. 

14.4 Schedule of Payments 

If the Contract includes a schedule of payments specifying the instalments in which the 
Contract Price will be paid, then unless otherwise stated in this schedule: 

(a) the instalments quoted in this schedule of payments shall be the estimated 
contract values for the purposes of sub-paragraph (a) of Sub-Clause 14.3 
[Application for Interim Payment Certificates]; 

(b) Sub-Clause 14.5 [Plant and Materials intended for the Works] shall not apply; and 

(c) if these instalments are not defined by reference to the actual progress achieved 
in executing the Works, and if actual progress is found to be less than that on 
which this schedule of payments was based, then the Engineer may proceed in 
accordance with Sub-Clause 3.5 [Determinations] to agree or determine revised 
instalments, which shall take account of the extent to which progress is less than 
that on which the instalments were previously based. 

 

If the Contract does not include a schedule of payments, the Contractor shall submit 
non-binding estimates of the payments which he expects to become due during each 
quarterly period. The first estimate shall be submitted within 42 days after the 
Commencement Date. Revised estimates shall be submitted at quarterly intervals, until 
the Taking-Over Certificate has been issued for the Works. 

14.5 Plant and Materials intended for the Works 

If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-
paragraph (e) of Sub-Clause 14.3: 

(k) an amount for Plant and Materials which have been sent to the Site for 
incorporation in the Permanent Works, and  
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(ii)   a reduction when the contract value of such Plant and Materials is included as part 
of the Permanent Works under sub-paragraph (a) of Sub-Clause 14.3 [Application 
for Interim Payment Certificates].  

If the lists referred to in sub-paragraphs (b)(i) or (c)(i) below are not included in the 
Contract Data, this Sub-Clause shall not apply. 

The Engineer shall determine and certify each addition if the following conditions are 
satisfied: 

(a) the Contractor has: 

(i) kept satisfactory records (including the orders, receipts, Costs and use of 
Plant and Materials) which are available for inspection, and 

(ii) submitted a statement of the Cost of acquiring and delivering the Plant and 
Materials to the Site, supported by satisfactory evidence; 

and either: 

(b) the relevant Plant and Materials: 

(i) are those listed in the Schedules for payment when shipped, 

(ii) have been shipped to the Country, en route to the Site, in accordance with 
the Contract; and 

(iii) are described in a clean shipped bill of lading or other evidence of shipment, 
which has been submitted to the Engineer together with evidence of payment 
of freight and insurance, any other documents reasonably required, and a 
bank guarantee in a form and issued by an entity approved by the Employer 
in amounts and currencies equal to the amount due under this Sub-Clause: 
this guarantee may be in a similar form to the form referred to in Sub-Clause 
14.2 [Advance Payment] and shall be valid until the Plant and Materials are 
properly stored on Site and protected against loss, damage or deterioration; 

                   or 

(c) the relevant Plant and Materials: 

(i) are those listed in the  Schedules for payment when delivered to the Site,  

(ii) the original ‘Invoice’ and the original ‘Inspection Certificate’ by the 
approved Inspection agency marked ‘for payment’ is furnished with the 
Application for IPC [sub-Clause 14.3]. 

(iii) have been delivered to and are properly stored on the Site, are protected 
against loss, damage or deterioration, and appear to be in accordance with 
the Contract. 

The additional amount to be certified shall be the equivalent of eighty 
percent of the Engineer’s determination of the cost of the Plant and 
Materials (including delivery to Site), taking account of the documents 
mentioned in this Sub-Clause and of the contract value of the Plant and 
Materials. The amount shall be certified on receipt of an Indemnity Bond 
for the stated amount in the Form approved by the Employer.  

The currencies for this additional amount shall be the same as those in 
which payment will become due when the contract value is included under 
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sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment 
Certificates]. At that time, the Payment Certificate shall include the 
applicable reduction which shall be equivalent to, and in the same 
currencies and proportions as, this additional amount for the relevant Plant 
and Materials. 

14.6 Issue of Interim Payment Certificates 

No amount will be certified or paid until the employer has received and approved the 
performance security. Thereafter, the Engineer shall within two days after receiving a 
statement and supporting documents (including Contractor’s certificate in terms of Sub-
Clause 6.22 (ii)), issue to the Employer a provisional interim payment  certificate which 
shall state the amount which the Engineer determines to be due after preliminary check 
as per K RIDE’s procedure order. After this the Engineer shall, within 28 days after 
receiving a statement and supporting documents, issue to the employer an Interim 
Payment Certificate which shall state the amount which the Engineer fairly determines to 
be due, with supporting particulars. 

However, prior to issuing the Taking-Over Certificate for the Works, the Engineer shall not 
be bound to issue the Interim Payment Certificate in an amount which would (after 
retention and other deductions) be less than the minimum amount of Interim Payment 
Certificates (if any) stated in the Contract Data. In this event, the Engineer shall give 
notice to the Contractor accordingly. 

An Interim Payment Certificate shall not be withheld for any other reason, although: 

(a) if anything supplied or work done by the Contractor is not in accordance with the 
Contract, the cost of rectification or replacement may be withheld until rectification or 
replacement has been completed; and/or 

(b) if the Contractor was or is failing to perform any work or obligation in accordance with 
the Contract, and had been so notified by the Engineer, the value of this work or 
obligation may be withheld until the work or obligation has been performed. 

The Engineer may in any Payment Certificate make any correction or modification that 
should properly be made to any previous Payment Certificate. A Payment Certificate shall 
not be deemed to indicate the Engineer’s acceptance, approval, consent or satisfaction.  

14.7  Payment 

The Employer shall pay to the Contractor: 

(a) the first instalment of the advance payment within 42 days after issuing the Letter of 
Acceptance or within 21 days after receiving the documents in accordance with Sub-
Clause 4.2 [Performance Security] and Sub-Clause 14.2 [Advance Payment], 
whichever is later; 

(b) (i) After preliminary scrutiny and certifications by the Engineer, payment of 70% of 
the certified net payment due (after recoveries and deductions), shall be made by 
the Employer within 10 days of receiving a statement and supporting documents by 
the Engineer subject to the condition that last interim payment certificate has been 
settled after detailed check. In the event of the contractor submitting bills based on 
false measurements, Project Director should issue a written warning to him to the 
effect that the facility of 70% payment without detailed check will be withdrawn in 
future.  If the contractor repeats the misconduct this facility should be withdrawn.  
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(iii) The amount certified in each Interim Payment Certificate within 56 days after the 
Engineer receives the Statement and supporting documents.  Any discrepancy 
shall be rectified in the next payment to the Contractor; and 

(c) the amount certified in the Final Payment Certificate within 56 days after the 
Employer receives this Payment Certificate or, the undisputed amount shown in the 
Final Statement, within 56 days after the date of notification of the suspension in 
accordance with Sub-Clause 16.2. 

 Payment of the amount due, unless specified in the Contract Data, shall be made in 
INR into the bank account, nominated by the Contractor except for the Contract 
where the Contractor has opted for payment through Letter of Credit (LC) 
arrangement.  In such a case, the procedure for payment shall be as prescribed in 
clause 14.7.1 below.   

 

(d) the amount certified in the Final Payment Certificate within 56 days after the 
Employer receives this Payment Certificate or, the undisputed amount shown in the 
Final Statement, within 56 days after the date of notification of the suspension in 
accordance with Sub-Clause 16.2. 

 Payment of the amount due, unless specified in the Contract Data, shall be made in 
INR into the bank account, nominated by the Contractor except for the Contract 
where the Contractor has opted for payment through Letter of Credit (LC) 
arrangement.  In such a case, the procedure for payment shall be as prescribed in 
clause 14.7.1 below.   

 However, in case of JV, direct payment to individual JV partners shall be made on 
joint certification (about the net amounts payable to individual partners) by the 
authorized representative of the JV and concerned respective authorized 
representative of individual JV partners, after making requisite 
recoveries/deductions from the gross payment. In case of any dispute regarding the 
net amounts payable to individual partners, the Engineer shall decide the same on 
the basis of   the execution of items of works under Schedules/Bills indicated in the 
JV agreement as the responsibility of execution of each JV partner. Payment to 
individual JV partners shall be treated as payment made to the JV. The said 
payment shall not alter any obligation of the JV and its individual Partners under the 
Agreement and their obligations under the agreement shall remain joint and several. 

 A foreign company (either single entity or JV partner), shall have to submit proof of 
having opened their project office in India before any payment (including advance 
payment) is released to such a company.  The required proof here shall be a copy of 
the report containing information as per format prescribed by Reserve Bank of India 
submitted to the Director General of Police (DGP) of the state concerned in which 
project office has been established.  

14.7.1   Procedure for payment through LC: 

(i) The LC shall be a sight LC. 

 

(ii) The contractor shall select his Advising/Negotiating bank for LC.  The incidental 

cost towards issue of LC and its operation thereof shall be borne by the 

contractor. 
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(iii) The Employer’s Bank and its nodal branch for issue of LCs based on requests 

received from Employer Accounts Units shall be as indicated in the Contract 

Data.     The Branch office of the Employer’s Bank, where the Employer Accounts 

Office has its Account, as indicated in the Contract Data, will be the 

issuance/reimbursing branch for LC issued under this arrangement.  The Bank 

shall remain same for this tender till completion of contract.  The present 

incidental cost @ 0.15% per annum of LC value or any increase/decrease by the 

banks for issue of LC and operation thereof shall be borne by the contractor and 

shall be recovered from his Interim Payment Certificates. 

 

(iv) The LC shall be opened initially for duration of 180 to 365 days in consultation 

with contractor.  The LC shall be extended time to time as per the progress of the 

contract, on the request of the contractor.  The value of LC to be opened initially 

as well as extended thereafter shall be finalized by the engineer in consultation 

with the contractor on the basis of expected progress of work. 

 

(v) The LC terms and conditions shall inter-alia indemnify and save harmless the 

Employer from and against all losses, claims and demands of every nature and 

description brought or recovered against the Employer by reason of any act or 

omission of the contractor, his agents or employees, in relation to the Letter of 

Credit (LC).  All sums payable/borne by Employer on this account shall be 

considered as reasonable compensation and paid by contractor. 

 

(vi) The LC terms and conditions shall inter-alia provide that Employer will issue a 

Document of Authorisation (in the format decided in consultation with the 

Employer’s Bank) after passing the Interim Payment Certificate for completed 

work, to enable contractor to claim the authorized amount from their bank. 

 

(vii) The acceptable, agreed upon document for payments to be released under the 

LC shall be the Document of Authorisation. 

 

(viii) The Document of Authorisation shall be issued by Employer Accounts Office 

against each Interim Payment Certificate passed by Employers. 

 

(ix) On issuance of document of Authorisation, a copy of Document of Authorization 

shall be sent to the contractor.  A copy of Document of Authorisation shall also be 

sent by Employer Accounts Office to Employer’s bank. 

 

(x) On receipt of Document of Authorization, the contractor shall present his claim to 

his bank (advising Bank) for necessary payments as per LC terms and conditions.  

The claim shall comprise of copy of Document of Authorization, Bill of Exchange 

and Payment Certificate. 

 

(xi) The payment against LC shall be subject to verification from Employer’s Bank . 
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(xii) The contractor’s bank (advising bank) shall submit the documents to the 

Employer’s Bank . 

 

(xiii) The Employer’s bank (Issuing Bank) shall, after verifying the claim so received 

w.r.t. the Document of Authorisation received from Employer Accounts Office 

release the payment to contractor’s bank (advising bank) for crediting the same to 

contractor’s account. 

 

(xiv) Any number of Interim Payment Certificates can be dealt within one LC, provided 

the sum total of payments to contractor is within the amount for which LC has 

been opened. 

 

(xv) The LC shall be closed after the release of Final Payment certificate including 

PVC amount, if any, to the contractor. 

 

(xvi) In case of JV, LC shall be opened in the name of JV and option of direct payment 

to individual JV partners through LC shall not be permissible.  

14.8 Delayed Payment 

If the Contractor does not receive payment in accordance with Sub-Clause 14.7 
[Payment], the Contractor shall be entitled to receive interest compounded monthly on 
the amount unpaid during the period of delay. This period shall be deemed to 
commence on the date for payment specified in Sub-Clause 14.7 [Payment], 
irrespective (in the case of its sub-paragraph (b)) of the date on which any Interim 
Payment Certificate is issued. 
 
Unless otherwise stated in the Special Conditions of Contract, the interest amount be 
calculated at the annual rate of seven percent. 

The Contractor shall be entitled to this payment without formal notice or certification, 
and without prejudice to any other right or remedy. 

 
14.9 Payment of Retention Money 
The Retention Money shall be certified and paid with the final payment certificate or bank 
guarantee against retention money shall be released, after making required adjustments 
for recovery for shortage/excess materials, if any (except those quantities which become 
surplus due to change in planning/scheme by  K RIDE in case the recovery for 
surplus/excess materials is still balance after adjusting the amount payable in the final 
payment certificate. 

 
The contractor shall be entitled to substitute a bank guarantee in the form approved by 
the Employer with the retention money amount recovered upto the date of request.  
Such substitution shall be permissible maximum upto 3 times. The Bank Guarantee 
shall be valid upto end of Defect Liability Period.  In case of extension of date of 
completion of contract, the Contractor shall extend the validity of the Bank Guarantee(s) 
until the revised end of Defect Liability Period. 

 
Wherever the contract is terminated under Clause 15.2, the Retention Money shall be 
forfeited and the balance work should be got done separately. 
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14.10   Statement at Completion 

Within 84 days after receiving the Taking-Over Certificate for the Works, the 
Contractor shall submit to the Engineer six copies of a Statement at completion with 
supporting documents, in accordance with Sub-Clause 14.3 [Application for Interim 
Payment Certificates], showing: 

(a) the value of all work done in accordance with the Contract up to the date stated in 
the Taking-Over Certificate for the Works, 

(b) any further sums which the Contractor considers to be due, and 

(c) an estimate of any other amounts which the Contractor considers will become due 
to him under the Contract. Estimated amounts shall be shown separately in this 
Statement at completion. 

 

The Engineer shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim 
Payment Certificates]. 

Within 56 days after receiving the Performance Certificate, the Contractor shall submit, 
to the Engineer, six copies of a draft final statement as per procedure prescribed by the 
Engineer, with supporting documents showing in detail in a form approved by the 
Engineer: 

14.11    Application for Final Payment Certificate 

Within 56 days after receiving the Performance Certificate, the Contractor shall submit, 
to the Engineer, six copies of a draft final statement as per procedure prescribed by the 
Engineer, with supporting documents (including Contractor’s certificate in terms of Sub-
Clause 6.22 (ii)) showing in detail in a form approved by the Engineer: 

(a) the value of all work done in accordance with the Contract, and 

(b) any further sums which the Contractor considers to be due to him under the 
Contract or otherwise. 

If the Engineer disagrees with or cannot verify any part of the draft final statement, as 
per procedure prescribed by the Engineer the Contractor shall submit such further 
information as the Engineer may reasonably require and shall make such changes in 
the draft as may be agreed between them. The Contractor shall then prepare and 
submit to the Engineer the final statement as agreed. This agreed statement is referred 
to in these Conditions as the “Final Statement”. 

 

However if, following discussions between the Engineer and the Contractor and any 
changes to the draft final statement which are agreed, it becomes evident that a 
dispute exists, the Engineer shall deliver to the Employer (with a copy to the 
Contractor) an Interim Payment Certificate for the agreed parts of the draft final 
statement.  Thereafter, if the dispute is finally resolved under Sub-Clause 20.3 
[Obtaining Dispute Board’s Decision] or Sub-Clause 20.2 [Amicable Settlement], the 
Contractor shall then prepare and submit to the Employer (with a copy to the Engineer) 
a Final Statement. 
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14.12   Discharge 

When submitting the Final Statement, the Contractor shall submit a discharge which 
confirms that the total of the Final Statement represents full and final settlement of all 
moneys due to the Contractor under or in connection with the Contract. This discharge 
may state that it becomes effective when the Contractor has received the Performance 
Security and the outstanding balance of this total, in which event the discharge shall be 
effective on such date. 

14.13 Issue of Final Payment Certificate 

Within 28 days after receiving the Final Statement and discharge in accordance with Sub-
Clause 14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12 
[Discharge], the Engineer shall issue, to the Employer, the Final Payment Certificate 
which shall state: 

(a) the amount which he fairly determines is finally due, and 

(b) after giving credit to the Employer for all amounts previously paid by the Employer 
and for all sums to which the Employer is entitled, the balance (if any) due from the 
Employer to the Contractor or from the Contractor to the Employer, as the case may 
be. 

If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-
Clause 14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12 
[Discharge], the Engineer shall request the Contractor to do so. If the Contractor fails to 
submit an application within a period of 28 days, the Engineer shall issue the Final 
Payment Certificate for such amount as he fairly determines to be due. 

14.14 Cessation of Employer’s Liability 

The Employer shall not be liable to the Contractor for any matter or thing under or in 
connection with the Contract or execution of the Works, except to the extent that the 
Contractor shall have included an amount expressly for it: 

(a) in the Final Statement and also 

(b) (except for matters or things arising after the issue of the Taking-Over Certificate for 
the Works) in the Statement at completion described in Sub-Clause 14.10 [Statement 
at Completion]. 

However, this Sub-Clause shall not limit the Employer’s liability under his indemnification 
obligations, or the Employer’s liability in any case of fraud, deliberate default or reckless 
misconduct by the Employer. 

14.15 Currencies of Payment 

The Contract Price shall be paid in Indian Rupees (INR). 
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15 Termination by Employer 
 

 

15.1 Notice to Correct 

If the Contractor fails to carry out any obligation under the Contract as mentioned below, 
but not limited to, the Engineer/ Employer may serve the contractor with a 14 days notice 
in writing calling upon the contractor to make good the failure and to remedy it. If the 
contractor; 

(a) fails to comply with Sub-Clause 4.2 [Performance Security], 

(b) abandons the Works or otherwise plainly demonstrates the intention not to continue 

performance of his obligations under the Contract, 

(c) without reasonable excuse fails to: 

(i) proceed with the Works in accordance with Clause 8 [Commencement, Delays 
and Suspension], or 

(ii) comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub-Clause 7.6 
[Remedial Work], within 28 days after receiving it, or  

(iii)  adhere to the agreed programme of work / activity on the critical path, by a 
margin of 10% of the stipulated period, or 

(iv) take steps to deploy competent and adequate number of personnel, and 
equipment to achieve progress as per agreed programme or   

(v)  adhere to the instructions of Engineers/Employer persistently or  

(vi)  comply any provision of the contract or 

(vii) provide the Engineer/Employer or their representative proper facilities for 
inspecting the works or any part thereof as required, under Clause 7.3 
(Inspection) and 7.4 (Testing). 

(d) subcontracts the whole or major part of the Works or assigns the Contract without 

prior written consent of the Employer., 

If the contractor does not, within 14 days of receipt of notice under this sub-clause, 
proceed to make good his default in so far as the same is capable of being made 
good and carry on the work of complying with such direction as contained in the 
notice under sub clause 15.1, to the entire satisfaction of the Engineer/Employer, the 
Employer shall be entitled to take action under sub-clause 15.1.1 or 15.1.2 or 15.2 
below. 

15.1.1   

In case of contractor’s repeated failure to adhere to the agreed program, and 
whereas the contractor has been served with a Notice to Correct under Clause 15.1 
of GCC, if the contractor approaches K RIDE with a revised program with specific 
monthly physical and financial targets along with the proposal to deploy matching 
inputs in the form of manpower and other resources to the satisfaction of the 
Employer, then the Employer may consider whether to proceed with termination of 
the contract under Clause 15.2 of GCC or to continue with the contract.  However, 
the request to continue with the contract shall only be considered if the contractor 
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supports his earnestness to adhere to the revised program by submitting additional 
Performance Security in the form of Bank Guarantee(s) of specified number and 
value as decided by the Employer (total value of which will not exceed 10% of the 
contract price).  The encashment of these additional Bank Guarantee(s) shall be 
linked with the non achievement of agreed physical/financial targets agreed upon 
by the Contractor and the Employer. 

         15.1.2 

In case the contractor’s failure is limited to only some of the works, and in response 
to Notice to Correct under Clause 15.1 of GCC, the contractor approaches the 
Employer that such works may be offloaded from him and got executed through 
another agency and additional cost incurred, if any,  should be recovered from his 
dues,  the Employer, on being convinced that the anticipated additional cost for 
such works will not be substantial and can be recovered from the dues of the 
contractor and that such offloading will help in improving the overall progress of the 
project, may agree to such offloading without any repercussion on the performance 
security and/or additional bank guarantees, if any, submitted by the contractor. 
However, the Employer will not be under any compulsion to agree to such a 
request. The Contractor shall be informed of the LOA issued to other agency(ies) 
for such works. 

In case the contractor does not approach the employer for offloading but the 
Employer is convinced that: 

(i) offloading of some works will help in improving the progress of the project; 

(ii) termination/part termination of the contract at this stage will not be in the 
interest of the project; 

(iii) the anticipated additional cost for such works will not be substantial and can 
be recovered from the dues of the contractor; 

The Employer may issue 7 days notice to the Contractor stating the resources 
required to be deployed against each work.  If the contractor fails to deploy the 
required resources as indicated in the notice, the employer shall offload such works 
and proceed with getting the works executed through other agency(ies). The 
Contractor shall be informed of the LOA issued to other agency(ies) for such works. 

Offloading under the sub clause 15.1.2 shall be without any repercussion on the 
performance security and/or additional bank guarantees, if any, submitted by the 
contractor.   The Contractor would have no future claim on this account and the 
extra expenditure so incurred, if any, by the Employer in getting the offloaded work 
done, shall be recovered from subsequent payment certificates or any other dues 
of the contractor. 

15.2  Termination by Employer 

The Employer shall be entitled to terminate the Contract as a whole or any part or parts 
(as may be specified in the Notice of Termination under any of the above Sub-Clause 
issue) if the Contractor: 

(a) fails to comply with the directions contained in the notice under Sub-Clause 15.1 
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[Notice to Correct], 

(b) becomes bankrupt or insolvent, goes into liquidation, has a receiving or 
administration order made against it by Court or Statutory Authority him, compounds 
with his creditors, or carries on business under a receiver, trustee or manager for the 
benefit of his creditors, or if any act is done or event occurs which (under applicable 
Laws) has a similar effect to any of these acts or events, or 

(c) gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, 
commission or other thing of value, as an inducement or reward: 

(i) for doing or forbearing to do any action in relation to the Contract, or 

(ii) for showing or forbearing to show favour or disfavour to any person in relation to 
the Contract, 

or if any of the Contractor’s Personnel, agents or Subcontractors gives or offers to give 
(directly or indirectly) to any person any such inducement or reward as is described in this 
sub-paragraph (c).  However, lawful inducements and rewards to Contractor’s Personnel 
shall not entitle termination 

In any of these events or circumstances, the Employer may, by Notice Terminate the 
contract with immediate effect.  

The Employer’s election to terminate the Contract shall not prejudice any other rights of 
the Employer, under the Contract or otherwise. 

The Contractor shall remove all his plants and machinery from the site then leave the Site 
and deliver any required Goods, all Contractors’ Documents, and other design documents 
made by or for him, to the Engineer within 7 days from the issue of Notice of Termination, 
failing which Delay Damages as prescribed for delay in completion of works  shall be 
imposed as per provision of clause 8.7. However, the Contractor shall use his best efforts 
to comply immediately with any reasonable instructions included in the notice of 
Termination (i) for the assignment of any subcontract, and (ii) for the protection of life or 
property or for the safety of the Works. 

After termination, the Employer may complete the Works and/or arrange for any other 
entities to do so. The Employer and these entities may then use any Goods, Contractor’s 
Documents and other design documents made by or on behalf of the Contractor for 
completing the work. 

15.3  Valuation at Date of Termination 

As soon as practicable after a notice of termination under Sub-Clause 15.2 [Termination 
by Employer] has taken effect, the Engineer shall proceed in accordance with Sub-Clause 
3.5 [Determinations] to agree or determine the value of the Works, Goods and 
Contractor’s Documents, and any other sums due to the Contractor for work executed in 
accordance with the Contract. For this purpose, the contractor shall be notified the date 
for witnessing of measurements and handing over of the materials for which contractor 
has already been paid. In case the contractor fails to attend or send a representative even 
after such notice, the Engineer shall ex parte proceed with measurements of the works 
executed and taking over of plants and materials etc. for which payment has already been 
made to the contractor, which shall be treated as final. 

15.4  Payment after Termination 
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After a notice of termination under Sub-Clause 15.2 [Termination by Employer] has taken 
effect, the Employer may: 

(a) proceed in accordance with Sub-Clause 2.5 [Employer’s Claims], 

(b)    encash the Performance Guarantee and forfeit the Performance  

Security:  

i)  In full including additional Performance Guarantee amount if any taken in terms of sub 
clause 35.5 of ITB and not due for release on the date of issue of termination letter, in 
case of termination of the contract as a whole; Or  

ii)  in part/parts proportionate to the contract price of the bill/schedule to which the 
terminated part of work belongs i.e. 

    P = (A x B) ÷ C where, 

P = Proportionate Bank Guarantee Amount  

A = Contract Price of the particular bill/schedule to which the terminated part of work 
belongs  

B = Performance Guarantee amount in terms of GCC sub clause 4.2 

C = Total Contract Price 

     Plus additional Performance Guarantee amount if any taken in terms of sub clause 
35.5 of ITB and not due for release on the date of issue of termination letter against 
that particular bill/Schedule to which the terminated part of the work belongs in case of 
termination in part/parts.  

 (c)  release any payment due to the contractor for works executed prior to termination 
and evaluation under clause 15.3 (valuation at date of termination,  however, if by this 
time the Contractor has failed to make a payment due to the Employer, the same will 
be deducted from the payment due and any balance remaining shall then be paid to 
the Contractor.) 

15.5 Employer’s Entitlement to Termination for Convenience 

The Employer shall be entitled to terminate the Contract, at any time for the Employer’s 
convenience, by giving notice of such termination to the Contractor. The termination shall 
take effect 28 days after the later of the dates on which the Contractor receives this notice 
or the Employer returns the Performance Security. The Employer shall not terminate the 
Contract under this Sub-Clause in order to execute the Works himself or to arrange for the 
Works to be executed by another contractor or to avoid a termination of the Contract by 
the Contractor under Clause 16.2 [Termination by Contractor]. 

After this termination, the Contractor shall proceed in accordance with Sub-Clause 16.3 
[Cessation of Work and Removal of Contractor’s Equipment] and shall be paid in 
accordance with Sub-Clause 19.1 [Payment and Release in case of Optional 
Termination]. 

15.6 Corrupt or Fraudulent Practices 

If the Employer determines that the Contractor has engaged in corrupt, fraudulent, 
collusive or coercive practices, in competing for or in executing the Contract, then the 
Employer may, after giving 14 days’ notice to the Contractor, terminate the Contractor's 
employment under the Contract and expel him from the Site, and the provisions of Clause 
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15 shall apply as if such expulsion had been made under Sub-Clause 15.2.  

For the purposes of this Sub-Clause:  

(a) “corrupt practice” means the offering, giving, receiving of soliciting of anything of 
"value to influence the action of a public official in the procurement process or in the 
Contract execution.  

(b) “fraudulent practice” means a misrepresentation of facts in order to influence a 
procurement process or the execution of the Contract to the detriment of the 
Employer, and includes collusive practice among Bidders (prior to or after bid 
submission) designed to establish bid prices at artificial non-competitive levels and to 
deprive the Employer of the benefits of free and open competition. 

(c) “collusive practice” means a scheme or arrangement between two or more bidders, 
with or without the knowledge of the Employer, designed to establish bid prices at 
artificial, noncompetitive levels. 

(d) “coercive practice” means harming or threatening to harm, directly or indirectly, 
persons or their property to influence their participation in the procurement process 
or affect the execution of a contract. 

 

16 Deleted 
 

17 Risk and Responsibility 
 

 
17.1 Indemnities 

The Contractor shall indemnify and hold harmless the Employer, the Employer’s 
Personnel, and their respective agents, against and from all claims, damages, losses and 
expenses (including legal fees and expenses) in respect of: 

(a) bodily injury, sickness, disease or death, of any person including railway user 
whatsoever arising out of or in the course of or by reason of the Contractor’s design 
(if any), the execution and completion of the Works and the remedying of any 
defects, unless attributable to any negligence, wilful act or breach of the Contract by 
the Employer, the Employer’s Personnel, or any of their respective agents, and 
 

(b) damage to or loss of any property, real or personal (other than the Works), to the 
extent that such damage or loss arises out of or in the course of or by reason of the 
Contractor’s design (if any), the execution and completion of the Works and the 
remedying of any defects, unless and to the extent that any such damage or loss is 
attributable to any negligence, wilful act or breach of the Contract by the Employer, 
the Employer’s Personnel,, their respective agents, or anyone directly or indirectly 
employed by any of them. 
 

The Employer shall indemnify and hold harmless the Contractor, the Contractor’s 
Personnel, and their respective agents, against and from all claims, damages, losses 
and expenses (including legal fees and expenses) in respect of  (1) bodily injury, 
sickness, disease or death, which is attributable to any negligence, wilful act or 
breach of the Contract by the Employer, the Employer’s Personnel, or any of their 
respective agents, and (2) the matters for which liability may be excluded from 
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insurance cover, as described in sub-paragraphs (d)(i), (ii) and (iii) of Sub-Clause 
18.3 [Insurance Against Injury to Persons and Damage to Property]. 

17.2 Contractor’s Care of the Works 

The Contractor shall take full responsibility for the care of the Works and Goods from the 
Commencement Date until the Taking-Over Certificate is issued (or is deemed to be 
issued under Sub-Clause 10.1 [Taking Over of the Works and Sections]) for the Works, 
when responsibility for the care of the Works shall pass to the Employer. If a Taking-Over 
Certificate is issued (or is so deemed to be issued) for any Section or part of the Works, 
responsibility for the care of the Section or part shall then pass to the Employer. 
 
After responsibility has accordingly passed to the Employer, the Contractor shall take 
responsibility for the care of any work which is outstanding on the date stated in a Taking-
Over Certificate, until this outstanding work has been completed. 
 
If any loss or damage happens to the Works, Goods or Contractor’s Documents during 
the period when the Contractor is responsible for their care, from any cause not listed in 
Sub-Clause 17.3 [Employer’s Risks], the Contractor shall rectify the loss or damage at the 
Contractor’s risk and cost, so that the Works, Goods and Contractor’s Documents 
conform with the Contract. 

The Contractor shall be liable for any loss or damage caused by any actions performed by 
the Contractor after a Taking-Over Certificate has been issued. The Contractor shall also 
be liable for any loss or damage which occurs after a Taking-Over Certificate has been 
issued and which arose from a previous event for which the Contractor was liable. 

17.3 Employer’s Risks 

The risks referred to in Sub-Clause 17.4 below, insofar as they directly affect the 
execution of the works in the Country, are: 

(a)  war, hostilities (whether war be declared or not), invasion, act of foreign enemies, 

(b)  rebellion, terrorism, sabotage by persons other than the Contractor’s Personnel, 
revolution, insurrection, military or usurped power, or civil war, within the Country, 

(c)  riot, commotion or disorder within the Country by persons other than the Contractor’s 
Personnel, 

(d)  munitions of war, explosive materials, ionising radiation or contamination by radio-
activity, within the Country, except as may be attributable to the Contractor’s use of 
such munitions, explosives, radiation or radio-activity, 

(e)  pressure waves caused by aircraft or other aerial devices travelling at sonic or 
supersonic speeds, 

(f)  use or occupation by the Employer of any part of the Permanent Works, except as 
may be specified in the Contract, 

(g)  design of any part of the Works by the Employer’s Personnel or by others for whom 
the Employer is responsible, and 

(h)  any operation of the forces of nature which is Unforeseeable or against which an 
experienced contractor could not reasonably have been expected to have taken 
adequate preventative precautions. 
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17.4  Consequences of  Employer’s Risks 

If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or 
damage to the Works, Goods or Contractor’s Documents, the Contractor shall promptly 
give notice to the Engineer and shall rectify this loss or damage to the extent required by 
the Engineer. 
 
If the Contractor suffers delay and/or incurs Cost from rectifying this loss or damage, the 
Contractor shall give a further notice to the Engineer and shall be entitled subject to Sub-
Clause 20.1 [Contractor’s Claims] to: 
 

(a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 [Extension of Time for Completion], and 

(b) payment of any such Cost, which shall be included in the Contract Price. In the case 
of sub-paragraphs (f) and (g) of Sub-Clause 17.3 [Employer's Risks], Cost shall be 
payable. 

After receiving this further notice, the Engineer shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine these matters. 

17.5 Intellectual and Industrial Property Rights 

In this Sub-Clause, “infringement” means an infringement (or alleged infringement) of any 
patent, registered design, copyright, trade mark, trade name, trade secret or other 
intellectual or industrial property right relating to the Works; and “claim” means a claim (or 
proceedings pursuing a claim) alleging an infringement. 
 
Whenever a Party does not give notice to the other Party of any claim within 28 days of 
receiving the claim, the first Party shall be deemed to have waived any right to indemnity 
under this Sub-Clause. 
 
The Employer shall indemnify and hold the Contractor harmless against and from any 
claim alleging an infringement which is or was: 
(a) an unavoidable result of the Contractor’s compliance with the Contract, or 

 
(b) a result of any Works being used by the Employer: 

(i) for a purpose other than that indicated by, or reasonably to be inferred from, the 
Contract, or 

(ii) in conjunction with any thing not supplied by the Contractor, unless such use 
was disclosed to the Contractor prior to the Base Date or is stated in the 
Contract. 

The Contractor shall indemnify and hold the Employer harmless against and from any 
other claim which arises out of or in relation to (i) the manufacture, use, sale or import of 
any Goods, or (ii) any design for which the Contractor is responsible. 
 
If a Party is entitled to be indemnified under this Sub-Clause, the indemnifying Party may (at 
its cost) conduct negotiations for the settlement of the claim, and any litigation or arbitration 
which may arise from it. The other Party shall, at the request and cost of the indemnifying 
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Party, assist in contesting the claim. This other Party (and its Personnel) shall not make any 
admission which might be prejudicial to the indemnifying Party, unless the indemnifying Party 
failed to take over the conduct of any negotiations, litigation or arbitration upon being 
requested to do so by such other Party. 
 

17.6 Limitation of Liability 

Neither Party shall be liable to the other Party for loss of use of any Works, loss of profit, 
loss of any contract or for any indirect or consequential loss or damage which may be 
suffered by the other Party in connection with the Contract, provided that this exclusion 
shall not apply to any obligation of the Contractor to pay Delay Damages to the Employer 
under Sub-Clause 8.7 [Delay Damages]. 
 
The total liability of the Contractor to the Employer, under or in connection with the 
Contract other than under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 4.20 
[Employer’s Equipment and Free-Issue Material], Sub-Clause 17.1 [Indemnities] and Sub-
Clause 17.5 [Intellectual and Industrial Property Rights], shall not exceed the sum as 
specified in the Contract Data or if  nothing is specified in the Contract Data, the accepted 
Contract Amount. 

This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless 
misconduct by the defaulting Party. 

17.7 Use of Employer’s Accommodation/ Facilities 

The Contractor shall take full responsibility for the care of the Employer provided 
accommodation and facilities, if any, as detailed in the Specification, from the respective 
dates of hand-over to the Contractor until cessation of occupation(where hand-over or 
cessation of occupation may take place after the date stated in the Taking-Over 
Certificate for the Works). 

If any loss or damage happens to any of the above items while the Contractor is 
responsible for their care arising from any cause whatsoever other than those for which 
the Employer is liable, the Contractor shall, at his own cost, rectify the loss or damage to 
the satisfaction of the Engineer. 

 

 

 

18.1 General Requirements for Insurances 

In this Clause, “insuring Party” means, for each type of insurance, the Party responsible 
for effecting and maintaining the insurance specified in the relevant Sub-Clause. 

Wherever the Contractor is the insuring Party, each insurance shall be effected with 
insurers and in terms approved by the Employer. These terms shall be consistent with any 
terms agreed by both Parties before the date of the Letter of Acceptance. This agreement 
of terms shall take precedence over the provisions of this Clause. 
 
If a policy is required to indemnify joint insured, the cover shall apply separately to each 
insured as though a separate policy had been issued for each of the joint insured. If a 

18 Insurance 
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policy indemnifies additional joint insured, namely in addition to the insured specified in 
this Clause, (i) the Contractor shall act under the policy on behalf of these additional joint 
insured except that the Employer shall act for Employer’s Personnel, (ii) additional joint 
insured shall not be entitled to receive payments directly from the insurer or to have any 
other direct dealings with the insurer, and (iii) the insuring Party shall require all additional 
joint insured to comply with the conditions stipulated in the policy. 
 
Each policy insuring against loss or damage shall provide for payments to be made in the 
currencies required to rectify the loss or damage. Payments received from insurers shall 
be used for the rectification of the loss or damage. 
 
The relevant insuring Party shall, within the respective periods stated in the Contract Data 
(calculated from the Commencement Date), submit to the other Party: 

(a) evidence that the insurances described in this Clause have been effected, and 

(b) copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for 

Works and Contractor’s Equipment] and Sub-Clause 18.3 [Insurance against Injury 

to Persons and Damage to Property]. 

(c) If the contractor fails to submit evidence and copies of the policies as mentioned in 

(a) & (b) above to prove that the policies have been obtained within the period 

specified in the contract data, and submits the same later on and from the submitted 

evidence it is found that the policies have not been obtained within the period 

specified, the Employer shall recover double the cost of the premium for the period 

the policies have been delayed. 

When each premium is paid, the insuring Party shall submit evidence of payment to the 
other Party. Whenever evidence or policies are submitted, the insuring Party shall also 
give notice to the Engineer. 
 
Each Party shall comply with the conditions stipulated in each of the insurance policies. 
The insuring Party shall keep the insurers informed of any relevant changes to the 
execution of the Works and ensure that insurance is maintained in accordance with this 
Clause. 
Neither Party shall make any material alteration to the terms of any insurance without the 
prior approval of the other Party. If an insurer makes (or attempts to make) any alteration, 
the Party first notified by the insurer shall promptly give notice to the other Party. 
 
If the insuring Party fails to effect and keep in force any of the insurances it is required to 
effect and maintain under the Contract, or fails to provide satisfactory evidence and 
copies of policies in accordance with this Sub-Clause, the other Party may (at its option 
and without prejudice to any other right or remedy) effect insurance for the relevant 
coverage and pay the premiums due. The insuring Party shall pay double the amount of 
these premiums to the other Party, and the Contract Price shall be adjusted accordingly. 
 
Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor 
or the Employer, under the other terms of the Contract or otherwise. Any amounts not 
insured or not recovered from the insurers shall be borne by the Contractor and/or the 
Employer in accordance with these obligations, liabilities or responsibilities. However, if 
the insuring Party fails to effect and keep in force an insurance which is available and 
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which it is required to effect and maintain under the Contract, and the other Party neither 
approves the omission nor effects insurance for the coverage relevant to this default, any 
moneys which should have been recoverable under this insurance shall be paid by the 
insuring Party.  
 
Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Employer’s 
Claims] or Sub-Clause 20.1 [Contractor’s Claims], as applicable. 

The Contractor shall be entitled to place all insurance relating to the Contract (including, 
but not limited to the insurance referred to Clause 18) with insurers from any eligible 
source country.  

 

18.2 Insurance for Works and Contractor’s Equipment 

The Contractor shall insure the Works, Plant, Materials, including those issued by the 
Employer and Contractor’s Documents for not less than the full reinstatement cost 
including the costs of demolition, removal of debris and professional fees and profit, 
subject to a maximum value indicated in Contract Data.. This insurance shall be effective 
from the date by which the evidence is to be submitted under sub-paragraph (a) of Sub-
Clause 18.1 [General Requirements for Insurances], until the date of issue of the Taking-
Over Certificate for the Works. 

The insuring Party shall maintain this insurance to provide cover until the date of issue of 
the Performance Certificate, for loss or damage for which the Contractor is liable arising 
from a cause occurring prior to the issue of the Taking-Over Certificate, and for loss or 
damage caused by the Contractor in the course of any other operations (including those 
under Clause 11 [Defects Liability]). 

The insuring Party shall insure the Contractor’s Equipment for not less than the full 
replacement value, including delivery to Site. For each item of Contractor’s Equipment, 
the insurance shall be effective while it is being transported to the Site and until it is no 
longer required as Contractor’s Equipment. 

Unless otherwise stated in the Special Conditions of Contract, insurances under this Sub-
Clause: 

(a) shall be effected and maintained by the Contractor as insuring Party, 

(b) shall be in the joint names of the Parties, who shall be jointly entitled to receive 
payments from the insurers, payments being held or allocated between the Parties 
for the sole purpose of rectifying the loss or damage, 

(c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 
[Employer’s Risks], 

(d) shall also cover loss or damage to a part of the Works which is attributable to the 
use or occupation by the Employer of another part of the Works, and loss or damage 
from the risks listed in sub-paragraphs (c), (g) and (h) of Sub-Clause 17.3 
[Employer’s Risks], excluding (in each case) risks which are not insurable at 
commercially reasonable terms, with deductibles per occurrence of not more than 
the amount stated in the Contract Data (if an amount is not so stated, this sub-
paragraph (d) shall not apply), and 

(e) may however exclude loss of, damage to, and reinstatement of: 
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i)  part of the Works which is in a defective condition due to a defect in its 
design, materials or workmanship (but cover shall include any other parts 
which are lost or damaged as a direct result of this defective condition and 
not as described in sub-paragraph (ii) below), 

ii) a part of the Works which is lost or damaged in order to reinstate any other 
part of the Works if this other part is in a defective condition due to a defect 
in its design, materials or workmanship, 

iii) a part of the Works which has been taken over by the Employer, except to 
the extent that the Contractor is liable for the loss or damage, and 

iv) Goods while they are not in the Country, subject to Sub-Clause 14.5 [Plant 
and Materials intended for the Works].  

If, more than one year after the Base Date, the cover described in sub-paragraph (d) 
above ceases to be available at commercially reasonable terms, the Contractor shall 
(as insuring Party) give notice to the Employer, with supporting particulars. The 
Employer shall then (i) be entitled subject to Sub-Clause 2.5 [Employer’s Claims] to 
payment of an amount equivalent to such commercially reasonable terms as the 
Contractor should have expected to have paid for such cover, and (ii) be deemed, 
unless he obtains the cover at commercially reasonable terms, to have approved the 
omission under Sub-Clause 18.1 [General Requirements for Insurances].   

 

18.3   Insurance against injury to Persons and Damage to Property 

The insuring Party shall insure against each Party’s liability for any loss, damage, death or 
bodily injury which may occur to any physical property (except things insured under Sub-
Clause 18.2 [Insurance for Works and Contractor’s Equipment]) or to any person (except 
persons insured under Sub-Clause 18.4 [Insurance for Contractor’s Personnel]), which 
may arise out of the Contractor’s performance of the Contract and occurring before the 
issue of the Performance Certificate. 
 
This insurance shall be for a limit per occurrence of not less than the amount stated in the 
Contract Data, with no limit on the number of occurrences. If an amount is not stated in 
the Contract Data, this Sub-Clause shall not apply. 

 

Unless otherwise stated in the Special Conditions of Contract, the insurances specified in 
this Sub-Clause: 

(a) shall be effected and maintained by the Contractor as insuring Party,  

(b) shall be in the joint names of the Parties, 

(c) shall be extended to cover liability for all loss and damage to the Employer’s property 
including Railways Property (except things insured under Sub-Clause 18.2) arising 
out of the Contractor’s performance of the Contract, and 

(d) may however exclude liability to the extent that it arises from: 

(i) the Employer’s right to have the Permanent Works executed on, over, under, in 
or through any land, and to occupy this land for the Permanent Works, 

(ii) damage which is an unavoidable result of the Contractor’s obligations to 
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execute the Works and remedy any defects, and 

(iii) a cause listed in Sub-Clause 17.3 [Employer’s Risks], except to the extent that 
cover is available at commercially reasonable terms. 

18.4 Insurance for Contractor’s Personnel 

The Contractor shall abide by the provisions of ESIC Act, 1948 (extended from time to 
time) to take care of insurance against liability for claims, damages, losses and 
expenses (including legal fees and expenses) arising from injury, sickness or disease. 
In addition the contractor shall also maintain insurance against liability for claim of 
death of any person employed by the Contractor or any other of the Contractor’s 
Personnel. 
 
The Employer and the Engineer shall also be indemnified under the policy of insurance, 
except that this insurance may exclude losses and claims to the extent that they arise 
from any act or neglect of the Employer or of the Employer’s Personnel. 
 

The insurance shall be maintained in full force and effect during the whole time that 
these personnel are assisting in the execution of the Works. For a Subcontractor’s 
employees, the insurance may be effected by the Subcontractor, but the Contractor 
shall be responsible for compliance with this Clause.   

 
 
 

 

If at any time, during the continuance of this contract, the performance in whole or in part 
by either party of any obligation under this contract shall be prevented or delayed by 
reason of any war, hostility, acts of public enemy, civil commotion, sabotage, serious loss 
or damage by fire, explosions, epidemics, strikes, lockouts or acts of God (hereinafter 
referred to ‘events’) provided, notice of the happening of any such event is given by either 
party to the other within 14 days from the date of occurrence thereof, neither party shall by 
reason of such event, be entitled to terminate this contract nor shall either party have any 
claim for damages against the other in respect of such non-performance of delay in 
performance, and works under the contract shall be resumed as soon as practicable after 
such event has come to an end or ceased to exist, and decision of the Engineer as to 
whether the works have been so resumed or not shall be final and conclusive, 
PROVIDED FURTHER that if the performance in whole or in part of any obligation under 
this contract is prevented or delayed by reason of any such event for a continuous period 
exceeding 84 days, either party may at its option terminate the contract by giving notice to 
the other party. 

19 Force Majeure 

 

19.1  Payment and Release in case of Optional Termination 

Upon such termination, the Engineer shall determine the value of the work done and 
issue a Payment Certificate which shall include : 

(a) The amounts payable for any work carried out for which a price is stated in the  
  contract; 
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(b) The Cost of Plant and Materials ordered for the Works which have been 
delivered to the Contractor, or of which the contractor is liable to accept 
delivery; this Plant and materials shall become the property of (and be at the 
risk of) the Employer when paid for by the Employer, the Contractor shall 
place the same at the Employer’s disposal; 
 

(c) Other Costs or liabilities supported by necessary documentary evidence which  
                in the circumstances were reasonably and necessarily incurred by the Contractor in 

the expectation of completing the Works as per mutually agreed programme. 

 
(d) the Cost of removal of Temporary Works and Contractor’s Equipment from the 

Site and the return of these items to the Contractor’s works in his country (or to 
any other destination at no greater cost). 
 
 

20 Claims, Disputes and Arbitration 
 

 

20.1 Contractor’s Claims 

If the Contractor considers himself to be entitled to any extension of the Time for 
Completion and/or any additional payment, under any Clause of these Conditions or 
otherwise in connection with the Contract, the Contractor shall give notice to the Engineer, 
describing the event or circumstance giving rise to the claim. The notice shall be given as 
soon as practicable, and not later than 28 days after the Contractor became aware, or 
should have become aware, of the event or circumstance.  

If the Contractor fails to give notice of a claim within such period of 28 days, the Time for 
Completion shall not be extended, the Contractor shall not be entitled to additional 
payment, and the Employer shall be discharged from all liability in connection with the 
claim. Otherwise, the following provisions of this Sub-Clause shall apply. 

The Contractor shall also submit any other notices which are required by the Contract, 
and supporting particulars for the claim, all as relevant to such event or circumstance. 
 
The Contractor shall keep such contemporary records as may be necessary to 
substantiate any claim, either on the Site or at another location acceptable to the 
Engineer. Without admitting the Employer’s liability, the Engineer may, after receiving any 
notice under this Sub-Clause, monitor the record-keeping and/or instruct the Contractor to 
keep further contemporary records. The Contractor shall permit the Engineer to inspect all 
these records, and shall (if instructed) submit copies to the Engineer. 

Within 42 days after the Contractor became aware (or should have become aware) of the 
event or circumstance giving rise to the claim, or within such other period as may be 
proposed by the Contractor and approved by the Engineer, the Contractor shall send to 
the Engineer a fully detailed claim which includes full supporting particulars of the basis of 
the claim and of the extension of time and/or additional payment claimed. If the event or 
circumstance giving rise to the claim has a continuing effect: 

(a) this fully detailed claim shall be considered as interim; 

(b) the Contractor shall send further interim claims at monthly intervals, giving the 
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accumulated delay and/or amount claimed, and such further particulars as the 
Engineer may reasonably require; and 

(c) the Contractor shall send a final claim within 28 days after the end of the effects 
resulting from the event or circumstance, or within such other period as may be 
proposed by the Contractor and approved by the Engineer. 

Within 42 days after receiving a claim or any further particulars supporting a previous 
claim, or within such other period as may be proposed by the Engineer and approved by 
the Contractor, the Engineer shall respond with approval, or with disapproval and detailed 
comments. He may also request any necessary further particulars, but shall nevertheless 
give his response on the principles of the claim within such time. 

Each Payment Certificate shall include such amounts for any claim as have been 
reasonably substantiated as due under the relevant provision of the Contract. Unless and 
until the particulars supplied are sufficient to substantiate the whole of the claim, the 
Contractor shall only be entitled to payment for such part of the claim as he has been able 
to substantiate. 

The Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree 
or determine (i) the extension (if any) of the Time for Completion (before or after its expiry) 
in accordance with Sub-Clause 8.4 [Extension of Time for Completion], and/or (ii) the 
additional payment (if any) to which the Contractor is entitled under the Contract. 

The requirements of this Sub-Clause are in addition to those of any other Sub-Clause 
which may apply to a claim. If the Contractor fails to comply with this or another Sub-
Clause in relation to any claim, any extension of time and/or additional payment shall take 
account of the extent (if any) to which the failure has prevented or prejudiced proper 
investigation of the claim, unless the claim is excluded under the second paragraph of this 
Sub-Clause. 

20.2 Amicable Settlement 

In case any dispute between the Engineer and the Contractor for which claim has already 
been made by the contractor, remains unresolved, the Contractor shall, then, give notice 
of dissatisfaction and intention to commence arbitration to the Employer duly specifying 
the subject of the dispute or difference as also the amount of claim item wise. The Parties 
shall make attempts to settle the dispute amicably before the commencement of 
arbitration as per procedure by KRIDE. However, unless both Parties agree otherwise, 
demand for arbitration may be made by the contractor after ninety days from the day on 
which a notice of dissatisfaction and intention to commence arbitration was given, even if 
no attempt at amicable settlement has been made. 

Procedure for Amicable Settlement in contracts 
 

1. Amicable Settlement Committee at senior management level shall make an 

attempt to resolve the issues/disputes within 90 days of request by the 

contractor. 

 
2. The committee shall comprise of the following:-  

 

(i) GM /K RIDE directly in-charge of the project;  

(ii) Concerned finance officer, and 
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(iii) GM /K RIDE (in the same order) directly in-charge of the project of other 

discipline(s) in case the issues involve other discipline(s) of the engineering  
 

3. Whenever the contractor submits a request for amicable settlement, MD/K 

RIDE should forward the same to concerned GM /K RIDE (in the same order) 

directly in-charge of the project. GM /K RIDE on receipt of the same shall issue 

a note to the concerned finance officer and concerned GM/K RIDE of other 

discipline in case the issues involved other discipline(s) of engineering, about 

the request for amicable settlement to be dealt by them and fix a date in 

consultation with them for a hearing. The date should then be communicated to 

the MD/K RIDE,                  GM/ /K RIDE of other department (if the issues 

involved their department) and contractor for presenting their case before the 

Amicable Settlement Committee.  

 
4. This being an additional workload like arbitration, the Committee members shall 

be paid fee by KRIDE at the rates payable to the Arbitrators of KRIDE.  
 

20.3   Arbitration 

Any dispute, in respect of which amicable settlement has not been reached, arising 
between the Employer and the Domestic or Foreign Contractor related to any matter 
arising out of or connected with this contract, then the contractor shall be entitled to 
demand in writing that the dispute or difference be referred to arbitration.  

Only such dispute(s) or difference(s) in respect of which the demand had been made for 
amicable settlement under GCC 20.2 but could not be settled, shall be referred to 
arbitration subject to the condition that cumulative amount of claims in the contract is not 
exceeding 20% of the contract price. In case the cumulative amount of claims exceeds 
20% of the contract price, arbitration clause will not be applicable.  

The Arbitration proceedings shall commence from the day, a written and duly quantified 
demand for arbitration is received by Managing Director, Rail Infrastructure Development 
Company (Karnataka) Limited, Bangalore /K RIDE). 

The disputes so referred to arbitration shall be settled in accordance with the Indian 
Arbitration & Conciliation Act, 1996 and any statutory modification or re-enactment 
thereof. 

Further, it is agreed between the parties as under: 

20.3.1 

Number of Arbitrators:  The arbitral tribunal shall consist of three arbitrators. 
 

20.3.2 
Procedure for Appointment of Arbitrators: The arbitrators shall be appointed as per 
following procedure: 
 

(a) The Contractor, while invoking demand for arbitration, shall submit to MD/K RIDE, 

claims duly quantified along with name and contact details of his nominee arbitrator. 

Thereafter, he Employer will nominate his nominee arbitrator within a period of 30 

days from receipt of such demand from the Contractor and will issue letter of 
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appointment to both the arbitrators appointed by the parties with a copy to the 

Contractor.  

(b) The third Arbitrator shall be chosen by the two Arbitrators so appointed by the 

parties and shall act as Presiding Arbitrator. In case of failure of the two Arbitrators 

appointed by the parties to reach upon consensus within a period of 30 days from 

the appointment of the Arbitrators subsequently appointed, then, upon the request of 

either or both parties, the Presiding Arbitrator shall be appointed by the Managing 

Director, Rail Infrastructure Development Company (Karnataka) Limited, Bangalore. 

(c) If one or more of the arbitrators appointed as above refuses to act as arbitrator, 

withdraws from his office as arbitrator, or vacates his/their office/offices or is/are 

unable or unwilling to perform his functions as arbitrator for any reason whatsoever 

or dies or in the opinion of the concerned GM/K RIDE fails to act without undue 

delay, the MD/K RIDE shall appoint new arbitrator/arbitrators to act in his/their place 

except in case of new Presiding Arbitrator who shall be chosen following the same 

procedure as mentioned in para (b) above. Such re-constituted Tribunal may, at its 

discretion, proceed with the reference from the stage at which it was left by the 

previous arbitrator(s). 

 

20.3.3 
 
Qualification and Experience of Arbitrators (to be appointed as per sub-clause 20.3.2 
above):  The contract being of specialized nature requiring knowledge and experience of 
dealing with construction contracts, the arbitrators to be appointed shall have minimum 
qualification and experience as under: 

Arbitrator shall be; 

a working/retired officer (not below E-9 grade and above in a PSU with which K RIDE has 
no business relationship) of any discipline of Engineering or Accounts/Finance 
department, having experience in Contract Management of construction contracts; or 

a retired officer (retired not below the HAG level) of any Engineering/Accounts Services of 
Central Government, having experience in Contract Management of construction 
contracts; ora retired officer who should have retired more than 3 years previously from 
the date of appointment as Arbitrator (retired not below E-9 grade in K RIDE or a PSU with 
which K RIDE has a business relationship) of any Engineering discipline or Accounts 
department, having experience in Contract Management of construction contracts. 

20.3.4 

No person other than the persons appointed as per above procedure and having above 
qualification and experience shall act as Arbitrator.  In case any person having the 
qualification and experience other than that mentioned above is nominated as arbitrator, 
the arbitration clause shall cease to exist and shall not be applicable. 

No new claim, except as otherwise mutually agreed by the Parties, shall be added during 
proceedings by either party. However, a party may amend or supplement the original 
claim or defence thereof during the course of arbitration proceedings subject to 
acceptance by Tribunal having due regard to the delay in making it. 
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20.3.5 

Neither party shall be limited in the proceedings before such arbitrators to the evidence 
nor did arguments previously put before during amicable settlement. 

20.3.6 

The reference to arbitration may proceed, notwithstanding that the Works shall not then 
be or be alleged to be complete, provided always that the obligations of the Employer, 
the Engineer and the Contractor shall not be altered by the reason of the arbitration being 
conducted during the progress of the Works. Neither party shall be entitled to suspend 
the Works, nor shall payment to the Contractor be withheld on account of such 
proceedings 

20.3.7 

If the contractor(s) does/do not prefer his/their specific and final claims in writing, within a 
period of 90 days of receiving the intimation from the Employer/Engineer that the final bill 
is ready for signature of the contractor(s), he/they will be deemed to have waived his/their 
claim(s) and the Employer shall be discharged and released of all liabilities under the 
contract in respect of these claims. 

 
20.3.8 

Arbitration proceedings shall be held at Bangalore, India or at a place where GM(CIVIL)/K 
RIDE’s (dealing the contract) office is located, and the language of the arbitration 
proceedings and that of all documents and communications between the parties shall be 
in English. 

20.3.9 

The Arbitral Tribunal should record day to day proceedings.  The proceedings shall 
normally be conducted on the basis of documents and written statements. 

All arbitration awards shall be in writing and shall state item wise, the sum and   detailed 

reasons upon which it is based.   

 

20.3.10 

Any ruling on award shall be made by a majority of members of Tribunal. In the absence 
of such a majority, the views of the Presiding Arbitrator shall prevail. 

A party may apply for correction of any computational errors, any typographical or clerical 
errors or any other error of similar nature occurring in the award of a tribunal and 
interpretation of specific point of award to tribunal within 60 days of the receipt of award. 

A party may apply to tribunal within 60 days of receipt of award to make an additional 

award as to claims presented in the arbitral proceedings but omitted from the arbitral 

award. 

 
20.3.11 
Where the Arbitral award is for the payment of money, no interest shall be payable on 
whole or any part of the money for any period till the date on which the award is made. 

 



K RIDE: BYPL-HSRA/DL/ROB/”Cut & Cover Method” (SINGLE  PACKAGE) 

 

Section 6  –General Conditions of Contract (GCC)                                                                            212  

 

 

20.3.12 

The fees and other charges of the conciliator/arbitrators shall be as per the  fee structure 
fixed by the employer as amended from time to time irrespective of the fact whether the 
Arbitrator(s) is/are appointed by the parties or by the Court of law unless specifically 
directed by Hon’ble Court otherwise on the matter, and shall be shared equally by the 
Employer and the Contractor.  However, the expenses incurred by each party in 
connection with the preparation, presentation will be borne by itself 

21. Jurisdiction of   courts 

The Contract Agreement shall be subject to exclusive jurisdiction of Courts as indicated in 

the Contract Data. 
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APPENDIX 1  

SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE TO ESTABLISHMENTS 

ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK 

(The laws as current on the date of bid opening will apply) 

a) Workmen Compensation Act 1923:  The Act provides for compensation in case of 

injury by accident arising out of and during the course of employment. 

b) Payment of Gratuity Act 1972: Gratuity is payable to an employee under the Act on 

satisfaction of certain conditions on separation if an employee has completed 5 years 

service or more or on death the rate of 15 days wages for every completed year of 

service. The Act is applicable to all establishments employing 10 or more employees. 

c) Employees P.F. and Miscellaneous Provision Act 1952 (since amended): The Act 

Providesfor monthly contributions by the employer plus workers @ 10% or 8.33%.  The 

benefits payable under the Act are : 

 (i) Pension  or family pension on retirement or death, as the case may be. 

 (ii) Deposit linked insurance on the death in harness of the worker. 

 (iii) payment of P.F. accumulation on retirement/death etc. 

d) Maternity Benefit Act 1951:  The Act provides for leave and some other benefits to 

women employees in case of confinement or miscarriage etc. 

e) Contract Labour (Regulation & Abolition) Act 1970:  The Act provides for certain 

welfare measures to be provided by the Contractor to contract labour and in case the 

Contractor fails to provide, the same are required to be provided, by the Principal 

Employer by Law. The Principal Employer is required to take Certificate of Registration 

and the Contractor is required to take license from the designated Officer. The Act is 

applicable to the establishments or Contractor of Principal Employer if they employ 20 

or more contract labour. 

f) Minimum Wages Act 1948:  The Employer is supposed to pay not less than the 

Minimum Wages fixed by appropriate Government as per provisions of the Act if the 

employment is a scheduled employment.  Construction of Buildings, Roads, Runways 

are scheduled employments. 

g) Payment of Wages Act 1936:  It lays down  as to by what date the wages are to be 

paid, when it will be paid and what deductions can be made from the wages of the 

workers. 

h) Equal Remuneration Act 1979:  The Act provides for payment of equal wages for 

work of equal nature to Male and Female workers and for not making discrimination 

against Female employees in the matters of transfers, training and promotions etc. 
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i) Payment of Bonus Act 1965:  The Act is applicable to all establishments employing 

20 or more employees. The Act provides for payments of annual bonus subject to a  

minimum of 8.33% of wages and maximum of 20% of wages to employees drawing 

Rs.3500/-per month or less. The bonus to be paid to employees getting Rs.2500/- per 

month or above upto Rs.3500/- per month shall be worked out by taking wages as 

Rs.2500/-per month only.  The Act does not apply to certain establishments. The newly 

set-up establishments are exempted for five years in certain circumstances. Some of 

the State Governments have reduced the employment size from 20 to 10 for the 

purpose of applicability of this Act.  

j) Industrial Disputes Act 1947:  The Act lays down the machinery and procedure for 

resolution of Industrial disputes, in what situations a strike or lock-out becomes illegal 

and what are the requirements for laying off or retrenching the employees or closing 

down the establishment. 

k) Industrial Employment (Standing Orders) Act 1946:  It is applicable to all 

establishments employing 100 or more workmen (employment size reduced by some 

of the States and Central Government to 50). The Act provides for laying down rules 

governing the conditions of employment by the Employer on matters provided in the 

Act and get the same certified by the designated Authority. 

l) Trade Unions Act 1926:  The Act lays down the procedure for registration of trade 

unions of workmen and employers. The Trade Unions registered under the Act have 

been given certain immunities from civil and criminal liabilities. 

m) Child Labour (Prohibition & Regulation) Act 1986:The Act prohibits employment of 

children below 14 years of age in certain occupations and processes and provides for 

regulation of employment of children in all other occupations and processes. 

Employment of Child Labour is prohibited in Building and Construction Industry.  

n) Inter-State Migrant workmen’s (Regulation of Employment & Conditions of 

Service) Act 1979: The Act is applicable to an establishment which employs 5 or more 

inter-state migrant workmen through an intermediary (who has recruited workmen in 

one state for employment in the establishment situated in another state). The Inter-

State migrant workmen, in an establishment to which this Act becomes applicable, are 

required to be provided certain facilities such as housing, medical aid, travelling 

expenses from home upto the establishment and back, etc. 

o) The Building and Other Construction workers (Regulation of Employment and 

Conditions of Service) Act 1996 and the Cess Act of 1996:  All the establishments 

who carry on any building or other construction work and employs 10 or more workers 

are covered under this Act. All such establishments are required to pay cess at the rate 

not exceeding 2% of the cost of construction as may be modified by the Government. 

The Employer of the establishment is required to provide safety measures at the 

Building or construction work and other welfare measures, such as Canteens, First-Aid 

facilities, Ambulance, Housing accommodations for workers near the work place etc.  

The Employer to whom the Act applies has to obtain a registration certificate from the 

Registering Officer appointed by the Government.  
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         As per Central Government’s Notification No.S.O.2899 dated 26.09.1996 under this 

act, the cess shall be levied @1% of cost of construction works which shall be 

deducted from each bill of the payment due to the contractor. 

p) Factories Act 1948:  The Act lays down the procedure for approval at plans before 
setting up a factory, health and safety provisions, welfare provisions, working hours, 
annual earned leave and rendering information regarding accidents or dangerous 
occurrences to designated authorities.  It is applicable to premises employing 10 
persons or more with aid of power or 20 or more persons without the aid of power 
engaged in manufacturing process.  
 

q) The Employees State Insurance Act, 1948 (Act No. 34 of 1948) (Provisions as 
extended from time to time):An Act to provide for certain benefits to employees in 
case of sickness, maternity and ‘employment injury’ and to make provision for certain 
other matters in relation thereto. 
 

 

 

 

 

--00--00--00-- 
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Common to all Packages 

 

The following Special Conditions of Contract (SCC) shall supplement the General 
Conditions of Contract (GCC). Whenever there is a conflict, the provisions herein shall 
prevail over those in the GCC. 
 

Conditions Reference 
to GCC 

Data 

Employer’s name and 
address 

1.1.2.2 
& 1.3 

K RIDE (Rail Infrastructure Development Company 
(Karnataka) Limited ) 
(A Joint venture of GoK and MoR) 

#8, 1
st
 Floor, Samparka  Soudha, Dr.Rajkumar 

Road, Opposite Orion Mall, Rajajinagar 1
st
 Block, 

Bengaluru – 560 010 

Tel – +91 6364890810, +91 6364890811. 
Email: md@kride.in 

Employer’s Representative 1.1.2.6 General Manager (Civil)/K RIDE, 
K RIDE (Rail Infrastructure Development Company 
(Karnataka) Limited)  

#8, 1
st
 Floor, Samparka  Soudha, Dr.Rajkumar 

Road, Opposite Orion Mall, Rajajinagar 1
st
 Block, 

Bengaluru – 560 010 

Tel – +91 6364890810, +91 6364890811. 

Email: md@kride.in 

Engineer’s name and 
address 

1.1.2.4 
& 1.3 (b) 

Will be notified later 

Electronic transmission 
systems 

1.3 (a) Not permitted  

Address for Communication 
to Employer 

1.3 (b)   
General Manager (Civil)/K RIDE, 
K RIDE (Rail Infrastructure Development Company 
(Karnataka) Limited) 
#8, 1

st
 Floor, Samparka  Soudha, Dr.Rajkumar 

Road, Opposite Orion Mall, Rajajinagar 1
st
 Block, 

Bengaluru – 560 010 

Tel – +91 6364890810, +91 6364890811. 

Email: md@kride.in 

Governing Law 1.4 The Laws of Republic of India  

Ruling language 1.4 English 

Language for 
communications 

1.4 English 

 

Section 7 Contract Data 

Defects Notification Period 1.1.3.7 180 days
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Conditions Reference 
to GCC 

Data 

Time for access to Site 

(after the date of 
commencement) 

2.1 Starting from the Date of Commencement, the 
section will be progressively handed over in 90 
days.    

Performance Security 4.2 & 
11.9  

(a) The Performance Security shall be for an 
amount of 10% (Ten percent) of the Accepted 
Contract Amount and in the same 
currency(ies) of the Accepted Contract amount 
in the prescribed form for the stated amount 
valid for a period of 28 days beyond issue of 
performance certificate. The contractor shall 
have the following options; 

 (i)  to submit full performance security for an 
amount equal to 10% of the contract price; 

or 

 (ii)  to submit part performance security for an 
amount equal to 5% of the contract price 
and the balance performance security shall 
be recovered from interim payment 
certificates @ 10% of the bill amount 
starting from 1st bill till it reaches full 
Performance Security. The contractor shall 
not be entitled to any interest on the 
amounts so recovered. However, the 
contractor shall be entitled for release of 
recovered amount of performance security 
against submission of bank guarantee of an 
equivalent amount, maximum three times 
during the contract. 

 

(b) Additional Performance Security, if any, shall 
be for an amount as determined by Employer in 
terms of ITB 35.5 and informed through letter of 
award and in the same currency(ies) of the 
Accepted Contract amount in the prescribed 
form valid for a period of 28 days beyond issue 
of performance certificate. 

Normal working hours 6.5 Sunrise to Sunset 

(This may be modified to suit the work 
requirements). 

Commencement of works 8.1 Within fifteen (15) days from the date Contractor 
receives Letter of acceptance. 

Maximum amount of delay 
damages 

8.7 10% (ten percent) of the Contract Price. 



K RIDE: BYPL-HSRA/DL/ROB/”Cut & Cover Method” (SINGLE  PACKAGE) 

 

Section 7 - Particular Conditions of Contract                                                                                                                            218   

 

 

Conditions Reference 
to GCC 

Data 

Amount of bonus for early 
completion 

 

8.13        1% of the Contract Price per month (part of 
the month to be excluded) for substantial 
completion of work. 

Maximum limit of bonus 

 

8.13         5% of Contract Price. 

State Capital Applicable   Bangalore 

Percentage of Retention 
Money 

14.3 Retention money shall be deducted @ 2% of the 
total value of ‘exclusive supply items’ of BOQ  

i. against which last installment of stage 
payment is included in the interim payment 
certificate for items having stage payment 
condition;   

ii. full payment against items (not having any 

stage payment condition) included in the 

interim payment certificate. 

It is clarified that retention money is not applicable 
to advance payment under clause 14.5(c). 

 

Limit of Retention Money 14.3 2% of the Contract Price 

 

Employers’ Bank details for 

LC 

(a) Nodal Branch 

 

 

(b) Issuance/ reimbursing 

branch for LC 

 

14.7.1  

(a) IDBI Bank, 
11, First Cross, Gandhinagar, 
P B No. 9931, Bangalore 560009 
IFSC Code – IBKL0000551 
 

(b) Should be indicated later 

 

Maximum Total Liability of 

the Contractor  

17.6 Accepted Contract Amount 

Periods for submission of 
insurance: 

a) evidence of insurance 
b) relevant policies 

 

18.1  
a) 14 days  
b) 28 days  

Maximum amount of 
deductibles for insurance of 
Employer’s risks. 

18.2 
(d) 

NIL 
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Conditions Reference 
to GCC 

Data 

Minimum amount of 
insurance by the Contractor 
for Works and Contractor’s 
Plant and Materials including 
loss or damage to 
equipment.  

 
18.2 

 
100 (hundred) percent of Contract price  

Minimum amount of 
insurance by the Contractor 
for Third party insurance 
including damage to Other 
Property and personal injury 
or death insurance for: a) for 
other people, and b) for 
Contractor’s Employees. 

 
 
 
18.3 

Rs.2 (two) crores per occurrence without any 
limit for number of occurrences. 

 

 
Jurisdiction of Courts  

 
21 

 
Bangalore 

 

 

 

 

 

--00--00--00-- 



 

 

 

 

 

 

 

 

 

 

 

 

  

Section 8 Contract Forms 
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Section 8 Contract Forms 

 

This Section contains forms which, once completed, will form part of the Contract. 
The forms for Performance Security and Advance Payment Security, when required, 
shall only be completed by the successful Bidder after contract award. 

All italicized text is for guidance how to prepare the various forms and shall be deleted 
from the final documents. 
 

 

Table of Forms 

 

Title Form No Page No 

Form of Letter of Acceptance . Form No. COF/1 221 

Form of Contract Agreement Form No. COF/2 222-223 

Form of Contract Performance 
Security 

Form No. COF/3 224-226 

Form of additional Performance 
Security 

-- 227-229 

Advance Payment Security -- 230-233 

Indemnity bond for the safe custody of 
the plant and materials supplied by the 
contractor 

-- 234-237 

Form of Bank Guarantee For 
Release of Balance Retention Money 

-- 238-240 
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FORM No. COF/1 

 

Letter of Acceptance 
[on letterhead paper of the Employer] 

 
 
 
 

. . . . . . . date. . . . . . . 

 

 
To: . .... . .[name and address of the Contractor] . . . . . . .     
 
Subject:. . . . . . .  [Insert Name and Identification number]**..[Notification of 
Award]*.. 
 

This is to notify you that your Bid dated . . . . [Insert Date]. . .  for execution of the . 
. . [name of the contract and identification number, as given in the Contract Data] . 
. .  for the Accepted Contract Amount of the equivalent of INR . . . [Insert amount in 
numbers and words and name of the currency]. .  , as corrected and modified in 
accordance with the Instructions to Bidders, is hereby accepted. 
 

You are requested to furnish the Performance Security within 28 days in 
accordance with theConditions of Contract, using for that purpose the of the 
Performance Security Form No.  COF/3 included in Section 8 (Contract Forms) of 
the Bidding Document. 
 
 
 

Authorized Signature:   .....................................................  

Name and Title of Signatory:   ..........................................  
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FORM No. COF/2 
 

Contract Agreement 
 

THIS AGREEMENT made the . . . . . .day of . . . ., between . . . . . [Name of the 
Employer. .  .. . . . . (hereinafter “the Employer”), of the one part, and . . . . . [name 
of the Contractor]. . 1. . .(hereinafter “the Contractor”), of the other part: 

WHEREAS the Employer desires that the Works known as . . . . . [name of the 
Contract]. . . . .should be executed by the Contractor, and has accepted a Bid by 
the Contractor for the execution and completion of these Works and the remedying 
of any defects therein,  

The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as 
are respectively assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and 
construed as part of this Agreement. This Agreement shall prevail over all 
other Contract documents.  

- the Letter of Acceptance 

- the Letter of Bid  

- the Addenda Nos. . . . . [insert addenda numbers if any]. . . . . 

- the Special Conditions of Contract 

 Part A :  Contract Data 

 Part B : Specific Provisions 

- the General Conditions of Contract; 

- the Specification 

- the Drawings; 

- the Work’s Requirements 

- the completed Schedules including (priced Bill of Quantities)  

- Any other documents 

3. In consideration of the payments to be made by the Employer to the 
Contractor as indicated in this Agreement, the Contractor hereby covenants 

                                                 
1
In case Contractor is a Joint Venture the ‘name of the contractor’ shall be inserted as under : 

“the Joint Venture under the name and title of **, comprising of *.[Lead Partner] ;**.; and 
*..” 
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with the Employer to execute the Works and to remedy defects therein in 
conformity in all respects with the provisions of the Contract. 

 

4. The Employer hereby covenants to pay the Contractor in consideration of the 
execution and completion of the Works  and the remedying of defects 
therein, the Contract Price or such other sum as may become payable under 
the provisions of the Contract at the times and in the manner prescribed by 
the Contract. 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in 

accordance with the laws of . . . . . [name of the borrowing country]. . . . .on the day, 

month and year indicated above. 

 
 
 

Signed by  ......................................................  Signed by ....................................................   

for and on behalf of the Employer  for and on behalf the Contractor 
in the presence of   in the presence of 
 
 
Witness, Name, Signature, Address, Date  Witness, Name, Signature,  
  Address, Date 
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COF/3 

FORM OF CONTRACTPERFORMANCE  
SECURITY (BANK GUARANTEE) 

[Refer Clause 41 of Instructions to Bidders] 

(On non-judicial stamp paper of the appropriate value in accordance with 
stamp Act.  The stamp paper to be in the name of Executing Bank). 

 

From: 
Name and Address of the BankF.. 
FFFFFFFFFFFFFF.. 
To: 
The Managing Director, 
Rail Infrastructure Development Company (Karnataka) Limited, 
#8, 1st Floor, Samparka  Soudha, Dr.Rajkumar Road,  
Opposite Orion Mall, Rajajinagar 1st Block, 
Bengaluru – 560 010 
. 
 
WHEREAS, Rail Infrastructure Development Company (Karnataka)  Limited, 
hereinafter called the Employer, acting through [Insert Designation and 
address of the Employer’s Representative], has accepted the bid of [Insert 
Name and address of the Contractor], hereinafter called the Contractor, for the 
work of [Insert Name of Work], vide Notification of Award No.[Insert 
Notification of Award No.].  

AND  
 

WHEREAS, the contractor is required to furnish Performance Security for the sum 
of [Insert Value of Performance Security required], in the form of bank 
guarantee, being a condition precedent to the signing of the contract agreement.  
 

WHEREAS, [Insert Name of the Bank], with its Branch [Address] having its 
Headquarters office at [Address], hereinafter called the Bank, acting through 
[Designation(s) of the authorised person of the Bank], have, at the request of 
the [Insert name of the JV partner] , a  JV partner on behalf of the contractor, 
agreed to give guarantee for performance security and additional performance 
security as hereinafter contained:  
 

1    KNOW ALL MEN by these present that I/We the undersigned [Insert 
name(s) of authorized representatives of the Bank],being fully 
authorized to sign and incur obligations for and on behalf of the Bank, 
confirm that the Bank, hereby, unconditionally and irrevocably guarantee to 
pay the Employer the full amount in the sum of [Insert Value of 
Performance Security required] as above stated. 
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2        The Bank undertakes to immediately pay on presentation of demand by the 
Employer any amount up to and including aforementioned full amount  

 
 without any demur, reservation or recourse. Any such demand made by 
the Employer on the Bank shall be final, conclusive and binding, absolute 
and unequivocal notwithstanding any disputes raised/ pending before any 
Court, Tribunal, Arbitration or any Authority or any threatened litigation by 
the Employer of Bank. 

 

3      On payment of any amount less than aforementioned full amount, as per 
demand of the Employer, the guarantee shall remain valid for the balance 
amount i.e. the aforementioned full amount less the payment made to the 
Employer. 

 

4      The Bank shall pay the amount as demanded immediately on presentation of 
the demand by Employer without any reference to the contractor and 
without the Employer being required to show grounds or give reasons for 
its demand or the amount demanded. 

 

5. The Bank Guarantee shall be unconditional and irrevocable. 
 

6     The guarantee hereinbefore shall not be affected by any change in the 
constitution of the Bank or in the constitution of the Contractor. 

 

7     The Bank agrees that no change, addition, modifications to the terms of the 
Contract Agreement or to any documents, which have been or may be 
made between the Employer and the Contractor, will in any way release us 
from the liability under this guarantee; and the Bank, hereby, waives any 
requirement for notice of any such change, addition or modification to the 
Bank. 

 

8      This guarantee is valid and effective from the date of its issue, which is 
[insert date of issue]. The guarantee and our obligations under it will 
expire on  [Insert the date twenty eight days after the expected end of 
defect liability period]. All demands for payment under the guarantee 
must be received by us on or before that date. 

 

9   The Bank agrees that the Employers right to demand payment of 
aforementioned full amount in one instance or demand payments in parts 
totaling up to the aforementioned full amount in several instances will be 
valid until either the aforementioned full amount is paid to the Employer or 
the guarantee  is released by Employer before the Expiry date. 

 

10    The Bank agrees that its obligation to pay any amount demanded by the 
Employer before the expiry of this guarantee will continue until the amount 
demanded has been paid in full. 

 

11   The expressions Bank and Employer herein before used shall include their 
respective successors and assigns. 
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12   The Bank hereby undertakes not to revoke the guarantee during its currency, 
except with the previous consent in writing of the employer. This guarantee  
 

is subject to the Uniform Rules for Demand Guarantees, ICC Publication 
No. 758. 

 

13   The Guarantee shall be in addition to and without prejudice to any other 
security Guarantee (s) of the contractor in favour of the Employer available 
with the Employer. The Bank, under this Guarantee, shall be deemed as 
Principal Debtor of the Employer. 

 

 
Date FFFF           FFFFFFFFFFFFFFF 
PlaceFFFF.                             [Signature of Authorised person of Bank] 

 
               FFFFFFFF. 

       [Name in Block letters] 
 

          ********.. 
            [Designation] 

        **.***** 
     [P/Attorney] No. 

********. 
Bank’s Seal 

[P/Attorney] No.** 
 Witness: 
 

1. Signature 
Name & Address & Seal 
 

2. Signature       
Name & address & Seal   
 

Note : 
1. All italicized text is for guidance on how to prepare this bank guarantee 

and shall be deleted from the final document. 
2. In case the guarantee is issued by a foreign Bank, which does not have 

operations in India, the said bank shall have to provide a counter-
guarantee by State Bank of India.   

3. case the Contractor is a JV, the Performance Security is required to be 
furnished on behalf of the JV in favour of the Employer by the JV 
Partners in proportion of of their respective percentage share specified 
in the JV Agreement.  The percentage share of M/s [Insert Name of 
the JV Partner] in the JV is   [ Fill share % in the JV ]   percent.  All 
the Bank Guarantee of JV Partners are liable to be encashed 
cumulatively.  
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FORM OF ADDITIONAL PERFORMANCE SECURITY 
(BANK GUARANTEE) 

[Refer Clause 35.5 of Instructions to Bidders] 

(On non-judicial stamp paper of the appropriate value in accordance with stamp Act.  
The stamp paper to be in the name of Executing Bank)  

 
From: 
 
Name and Address of the Bank*.. 
FFFFFFFFFFFFFF.. 
 
To: 
The Managing Director, 
Rail Infrastructure Development Company (Karnataka) Limited, 

#8, 1st Floor, Samparka  Soudha, Dr.Rajkumar Road,  
Opposite Orion Mall, Rajajinagar 1st Block, 
Bengaluru – 560 010. 
 
WHEREAS, Rail Infrastructure Development Company (Karnataka)  Limited, hereinafter 
called the Employer, acting through [Insert Designation and address of the 
Employer’s Representative], has accepted the bid of [Insert Name and address of the 
Contractor], hereinafter called the Contractor, for the work of [Insert Name of Work], 
vide Notification of Award No.[Insert Notification of Award No.].  

AND 

WHEREAS, the contractor is required to furnish additional Performance Security for the 
sum of [Insert Value of additional Performance Security required], in the form of bank 
guarantee, being a condition precedent to the signing of the contract agreement.  

WHEREAS, [Insert Name of the Bank], with its Branch [Address] having its 
Headquarters office at [Address], hereinafter called the Bank, acting through 
[Designation(s) of the authorised person of the Bank], have, at the request of the 
[Insert name of the JV partner], a JV partner on behalf of the contractor, agreed to give 
guarantee for additional performance security as hereinafter contained:  

 

1 KNOW ALL MEN by these present that I/We the undersigned [Insert name(s) of 
authorized representatives of the Bank],being fully authorized to sign and incur 
obligations for and on behalf of the Bank, confirm that the Bank, hereby, 
unconditionally and irrevocably guarantee to pay the Employer the full amount in 
the sum of [Insert Value of additional Performance Security required]as above 
stated. 

2 The Bank undertakes to immediately pay on presentation of demand by the 
Employer any amount up to and including aforementioned full amount without any 
demur, reservation or recourse. Any such demand made by the Employer on the 
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Bank shall be final, conclusive and binding, absolute and unequivocal 
notwithstanding any disputes raised/ pending before any Court, Tribunal, Arbitration 
or any Authority or any threatened litigation by the Employer of Bank.  

 

3 On payment of any amount less than aforementioned full amount, as per demand 
of the Employer, the guarantee shall remain valid for the balance amount i.e. the 
aforementioned full amount less the payment made to the Employer. 

 

4 The Bank shall pay the amount as demanded immediately on presentation of the 
demand by Employer without any reference to the contractor and without the 
Employer being required to show grounds or give reasons for its demand or the 
amount demanded. 

 

5 The Bank Guarantee shall be unconditional and irrevocable. 

 

6 The guarantee hereinbefore shall not be affected by any change in the constitution 
of the Bank or in the constitution of the Contractor. 

 

7 The Bank agrees that no change, addition, modifications to the terms of the 
Contract Agreement or to any documents, which have been or may be made 
between the Employer and the Contractor, will in any way release us from the 
liability under this guarantee; and the Bank, hereby, waives any requirement for 
notice of any such change, addition or modification to the Bank. 

 

8 This guarantee is valid and effective from the date of its issue, which is [insert date 
of issue]. The guarantee and our obligations under it will expire on  [Insert the 
date twenty eight days after the expected end of defect liability period]. All 
demands for payment under the guarantee must be received by us on or before 
that date. 

 

9 The Bank agrees that the Employers right to demand payment of aforementioned 
full amount in one instance or demand payments in parts totaling up to the 
aforementioned full amount in several instances will be valid until either the 
aforementioned full amount is paid to the Employer or the guarantee  is released by 
Employer before the Expiry date. 

 

10 The Bank agrees that its obligation to pay any amount demanded by the Employer 
before the expiry of this guarantee will continue until the amount demanded has 
been paid in full. 
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11 The expressions Bank and Employer herein before used shall include their 
respective successors and assigns. 

 

 

12 The Bank hereby undertakes not to revoke the guarantee during its currency, 
except with the previous consent in writing of the employer. This guarantee is 
subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758. 

 

13 The Guarantee shall be in addition to and without prejudice to any other security 
Guarantee(s) of the contractor in favour of the Employer available with the 
Employer. The Bank, under this Guarantee, shall be deemed as Principal Debtor of 
the Employer. 

 

 
Date FFFF    FFFFFFFFFFFFFFF 
PlaceFFFF.                             [Signature of Authorised person of Bank] 
 

                      ********. 
       [Name in Block letters] 

 
          ********.. 

            [Designation] 
 

        ***.***** 
     [P/Attorney] No. 

 
********. 

Bank’s Seal 
 

[P/Attorney] No.** 
 Witness: 

1. Signature 
Name & Address & Seal 
 

2. Signature       
Name & address & Seal    
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Note :  
1 All italicized text is for guidance on how to prepare this bank guarantee and shall be 

deleted from the final document. 

2 In case the guarantee is issued by a foreign Bank, which does not have operations in 
India, the said bank shall have to provide a counter-guarantee by State Bank of India.   

3 The Bank Guarantee should be duly attested by Notary public with notarial stamp of 
appropriate value affixed thereon.  

4 In case the Contractor is a JV, the additional Performance Security is required to be 
furnished on behalf of the JV in favour of the Employer by the JV Partner(s) who is  
responsible for execution of schedule(s) (as per JV agreement) against which additional 
Performance Security is required to be submitted in terms of ITB 35.5. All the Bank 
Guarantee of JV Partners are liable to be encashed cumulatively. 
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Advance Payment Security   
[Refer Clause 14.2 of GCC] 

(On non-judicial stamp paper of appropriate value in accordance with stamp Act.  

The stamp paper to be in the name of Executing Bank)   
 

From 
[Name and Address of the Bank] 

 

 

To 

The Managing Director, 

Rail Infrastructure Development Company (Karnataka) Limited, 

#8, 1st Floor, Samparka  Soudha, Dr.Rajkumar Road,  
Opposite Orion Mall, Rajajinagar 1st Block, 
Bengaluru – 560 010. 

 

 

Beneficiary: Rail Infrastructure Development Company (Karnataka)  Limited. 

 

Guarantee No.: […..reference number of the guarantee….]Dated: [……………..]  

 

WHEREAS, Rail Infrastructure Development Company (Karnataka)  Limited 

(hereinafter called the Employer) has entered into Contract No. [….reference number of 

the Contract….]dated [………….] for the execution of  [name of the contract] 

(hereinafter called the Contract) with[….name of the Contractor….](hereinafter called 

the Contractor). 

 

WHEREAS, according to the Conditions of the Contract, an advance payment is 

admissible to the contractor against submission of bank guarantee(s). 

 

At the request of the Contractor, we [….name of the Bank….] with our branch 

at[….address….],having our Head Office at [….address….] (hereinafter called the 

Bank) have, at the request of  [......Insert name of the JV partner.....], a JV partner on 

behalf of the Contractor, agreed to give the said guarantee as hereinafter contained: 

 

1. KNOW ALL MEN by these present that I/We the undersigned [….Insert name(s) 

of authorized representative(s) of the Bank….], being fully authorized to sign and 

incur obligations for and on behalf of the Bank, confirm that the Bank, hereby, 

unconditionally and irrevocably guarantees to pay the Employer the sum of 
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Rs.[….value in figure….](Rupees [….value in words….] only(hereinafter called 

the Full Amount).
 

 

2. The Bank undertakes to immediately pay to the Employer, without any demur, 

reservation or recourse, any amount up to and including aforementioned full 

amount upon first written demand/demands from the Employer. 

 

3. On payment of any amount less than aforementioned full amount, as per demand 

of the Employer, the guarantee shall remain valid for the balance amount i.e. the 

aforementioned full amount less the payment made to the Employer. 

 

4. The Bank shall pay the amount so demanded without any reference to the 

contractor and without the Employer being required to show grounds or give 

reasons for its demand or the amount demanded. 

 

5. The guarantee hereinbefore shall not be affected by any change in the constitution 

of the Bank, the Contractor or the Employer. 

 

6. The Bank agrees that no change, addition, modification to the terms of the 

Contract Agreement or to any document, which have been or may be made 

between the Employer and the Contractor, will in any way release us from the 

liability under this guarantee; and the Bank, hereby, waives any requirement for 

notice of any such change, addition or modification to the Bank. 

 

7. This guarantee is valid and effective from the date of it’s issue, which is [….date 

of issue….]. The guarantee and our obligations under it will expire on dated 

……..[….Please refer note 4 & 5….]. All demands for payment under the 

guarantee must be received by us on or before that date. 

 

8. The Bank agrees that the Employer’s right to demand payment of aforementioned 

full amount in one instance or demand payments in parts totaling up to the 

aforementioned full amount in several instances will continue until either the 

aforementioned full amount is paid to the Employer or the guarantee validity 

period expires. 

 

9. The Bank agrees that it’s obligation to pay any amount demanded by the Employer 

before the expiry of this guarantee will continue until the amount demanded has 

been paid in full. 
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10. The expressions Bank and Employer herein before used shall include their 

respective successors and assigns. 

 

 

 

11. The Bank hereby undertakes not to revoke the guarantee during its currency, 

except with the previous consent in writing of the employer. This guarantee is 

subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758. 

 

Dated[......................] 

 

Place[.......................]       

 

……............................................... 

(Signature of the Authorized Person of the Bank) 

 

............................................... 

(Name in Block Letters) 

 

............................................... 

(Designation)  

 

........................................... 

(Bank’s Seal) 

 

........................................... 

(Authorization No.) 

 

 

Witness: 

 

........................................... 

1. Signature, Name & Address 

 

........................................... 

2. Signature, Name & Address 

 

Note: 

 

1. All italicized text in brackets [….text….] is for guidance on how to prepare this 

bank guarantee and shall be deleted from the final document.  

 

2. In case the guarantee is issued by a foreign Bank, the said bank shall have 

operations in India and should be issued by Indian operations branch of the said 

bank. 
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3. The Bank Guarantee should be duly attested by Notary Public with notarial 

stamps of appropriate value affixed thereon.  

 

4. Mobilization Advance under GCC 14.2.1: 

 

 (a) For Single Entity  

 For each Installment of Advance, two Bank Guarantees of equal amounts 

(each equal to half of the first installment of advance plus 10%) shall be 

furnished. Each Bank Guarantee shall be valid for the stipulated completion 

period of the contract. 

 

  

OR 

 (b) For JV  

 For each  Installment of Advance, individual JV partner shall furnish Bank 

Guarantee equal to his share in the  installment of Advance plus 10%. Each 

Bank Guarantee shall be valid for the stipulated completion period of the 

contract.  

 

 

 

5. Advance against Plant and Machinery under GCC 14.2.2: 
  

 (a) For Single Entity 

 For each Installment of Advance, a Bank Guarantee equal to the installment 

of advance plus 10% shall be furnished. The Bank Guarantee shall be valid 

for the stipulated completion period of the contract. 

OR 

 (b) For JV  

 For each Installment of Advance, individual JV partner shall furnish a Bank 

Guarantee equal to his share in the installment of advance plus 10%. Each 

Bank Guarantee shall be valid for the stipulated completion period of the 

contract. 
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INDEMNITY BOND FOR THE SAFE CUSTODY OF THE PLANT  

AND MATERIALS SUPPLIED BY THE CONTRACTOR 

[Refer Clause 14.5 of GCC] 

(To be executed on Non-Judicial Stamp Paper of Appropriate Value and notarised) 

 

THIS INDEMNITY BOND made on this _____________ day of ____________ 20___ 

by _______(insert the name of the Contractor and its registered address)  (hereinafter 

called “the Contractor”) which expression shall where the context do admits or implies be 

deemed to include its executors, administrators and assigns, in favour of the Rail 

Infrastructure Development Company (Karnataka) Limited, MSIL House, 7th Floor, #36, 

Cunningham Road, Bangalore – 560052 (hereinafter called “K RIDE”) on the other part. 

 

WHEREAS by an Agreement/Letter of Acceptance No._________dated _______ 

(hereinafter called “the said agreement”), the Contractor has agreed to execute the 

____________________(Name of Work) (hereinafter called “the Works”) . 

 

AND WHEREAS the Contractor has submitted to K RIDE/ the Engineer for payment on 

plants &materials procured by him and brought to the site of the Works or his workshop 

for use in the Works. 

 

AND WHEREAS K RIDE/ the Engineer has agreed to make advance/stage payment to 

the Contractor the total sum of Rs.____________ (in Figures) [Rupees  

_______________________________ (in Words) in Interim Payment Certificate (IPC) 

No._____________, the quantities and other particulars of which are detailed in this IPC 

for the said works signed by the Contractor on ________ for the Plant and Materials 

brought by the Contractor to site of the works or his workshop.  Brief details are also 

mentioned in schedule 1 appended hereto. 

 

NOW THIS INDEMNITY BOND WITNESS that in pursuance of the said agreement and 

in consideration of the sum of Rs. _______________ (in Figures) 

____________________ (in Words) on or before the execution of these presents to be 

paid to the Contractor by K RIDE so aforesaid, the Contractor doth hereby covenant and 

agree with K RIDE and declare as follows: - 

 



K RIDE: BYPL-HSRA/DL/ROB/”Cut & Cover Method” (SINGLE  PACKAGE) 

 

 
Section 8  –Contract Forms                                                                                                       237  
 

 

 

1. That the said sum of Rs. _____________ (In Figures) 

_____________________ (in Words) to be paid by K RIDE to the Contractor 

as aforesaid shall be utilized by the Contractor in or towards the execution of 

the said works and for no other purpose whatsoever. 

 

2. That the Plant and Materials detailed in the said IPC which have been offered 

to and accepted by K RIDE/ the Engineer, are absolutely the Contractor’s 

own property and free from encumbrances of any kind and the Contractor will 

not make any application for or receive any further payment on the Plant and 

Materials which are not absolutely his own property and free from 

encumbrances of any kind, the Contractor indemnifies the K RIDE against all 

claims on any Plant and Materials in respect of which payment is to be made 

to him as aforesaid. 

 

3. That the Contractor undertakes that the Plant and Materials shall be used 

exclusively for the performance / execution of the Contract strictly in 

accordance with the terms and conditions of the Contract and no part of the 

Plant and Materials shall be utilized for any other work or purpose 

whatsoever.  

 

4. That the Contractor is obliged and shall remain absolutely responsible for the 

safe transit / protection and custody of the Plant and Materials against all 

risks whatsoever including acts of the God till the Plant and Materials are duly 

incorporated in the works, commissioned and are taken over by K 

RIDE/Railway (including surplus Plant and Materials, if required as instructed 

by K RIDE/ the Engineer) in accordance with the terms of the Contract. The 

Contractor undertakes to keep K RIDE harmless against any loss or damage 

that may be caused to the Plant and Materials. 

 

5. That the said Plant and Materials shall not on any account be removed from 

the site of the works except with the written permission of K RIDE/ the 

Engineer. Further, K RIDE/ the Engineer shall always be free at all times to 

take possession of the materials in whatever form the materials may be in, if 

in its opinion, the Plant and Materials are likely to be endangered, mis-utilized 

or converted to uses other than those specified in the Contract, by any acts 

or omission or commission on the part of the Contractor or any other person 
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or on account of any reason whatsoever and the Contractor binds himself 

and undertakes to comply with the directions of demand of K RIDE to return 

the Plant and Materials without any demur or reservation. 

 

6. That the said plant and materials shall, at all times, be open to inspection by 

K RIDE/ the Engineer or any authorized representative. In the event of the 

said material or any part thereof at any time being found to be in lesser 

quantity than for which payment has been released or the same has been 

stolen, destroyed or damaged or becoming deteriorated, the Contractor will 

forthwith replace the same or repair and make good the same as required by 

K RIDE/ the Engineer.  

 

7. That making payment does not mean that Plant and Materials are of required 

specifications and quality or that whole of the quantity brought to site by 

Contractor will be used in the work. The Contractor is fully responsible for the 

materials to conform to required quality and specification and if at any time K 

RIDE/ the Engineer do not find the material satisfactory, the Contractor at his 

own cost would replace these. K RIDE/ the Engineer would be at liberty to 

recover cost of these from any dues of the Contractor. Also any Plant and 

Materials which are in excess of what is finally required under the contract 

would be the Contractor’s property without any liability on K RIDE/ the 

Engineer who would recover the cost of this from the Contractor. 

 

8. That this Indemnity Bond is irrevocable. If at any time, any loss or damage 

occurs to the Plant and Materials or the same or any part thereof is mis-

utilized in any manner whatsoever, then the Contractor hereby agrees that 

the decision of K RIDE/ the Engineer as to assessment of loss or damage to 

the Plant and Materials shall be final and binding on the Contractor. The 

Contractor binds itself and undertakes to replace the lost and/or damaged 

Plant and Materials at its own cost and/or shall pay the amount of loss to K 

RIDE without any demur, reservation or protest. This is without prejudice to 

any other right or remedy that may be available to K RIDE/ the Engineer 

against the Contractor under the Contract or under this Indemnity Bond. 

 

9. That if the Contractor shall at any time make any default in the performance 

or observance in any respect of any of the terms and provisions of the said 

agreement or of those presents, the total amount of the payment shall 

immediately on the happening of such default be recovered by K RIDE/ the 

Engineer from any dues of Contractor. It is also clearly understood by the 

Contractor that non-observance of the obligations under this Indemnity Bond 
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by the Contractor shall inter-alia constitute a criminal breach of trust on the 

part of the Contractor for all intents and purpose including legal / penal 

consequences. 
 

 

 

10. IN WITNESS WHEREOF, the Contractor has hereunto set its hand through its 

authorized representative, the day, month and year first above mentioned. 

 

11. SCHEDULE 1 

Particulars of the Plant and 

Materials 

Quantity Value of the Plant and 

Materials 

   

   

   

 

Signed, Sealed and Delivered by the said Contractor 

 

(Contractor’s Name) 

Dated: …………………….    (AUTHORISED SIGNATORY) 

Place: …………………….      SEAL OF COMPANY 

 

 

 

IN THE PRESENCE OF: 

WITNESS:  SIGNATURE _______________ 

NAME: ________________________ 

ADDRESS : _____________________ 

 

Note: 
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The contractor has the option to submit the Indemnity Bond to cover all the items and 

quantities of Plant and Materials of stage payment or to submit indemnity bond each time 

the stage payment is to be taken or Plant and Materials advance is to be taken.  
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FORM OF BANK GUARANTEE FOR RELEASE  

OF BALANCE RETENTION MONEY 

(On non-judicial stamp paper of the appropriate value in accordance with stamp Act.  
The stamp paper to be in the name of Executing Bank). 

From: 
FFFFFFFFF.. 
FFF.Name and Address of the BankF.. 
FFFFFFFFFFFFFF.. 
To: 
The Managing Director, 
Rail Infrastructure Development Company (Karnataka) Limited, 
#8, 1st Floor, Samparka  Soudha, Dr.Rajkumar Road,  
Opposite Orion Mall, Rajajinagar 1st Block, 
Bengaluru – 560 010 
 

a) WHEREAS, Rail Infrastructure Development Company (Karnataka)  

Limited, (hereinafter called the Employer), acting through [Insert 

Designation and address of the Employer’s Representative], has 

entered into a contract with [Insert Name and address of the 

Contractor’s Representative],, (hereinafter called the Contractor), for  

the work of [Insert Name of Work], vide Notification of Award No.[Insert 

Notification of Award No.].  

b) WHEREAS as per conditions of contract Employer has deducted an 

amount of RS____[Insert Amount deducted as retention 

money]towards retention money till date, and WHEREAS now the 

contractor has requested the Employer for releasing the said amount on 

submission of a bank guarantee of equivalent amount which has been 

accepted by the Employer.**** 

OR 
WHEREAS as per conditions of contract Employer has deducted an 
amount of RS____ [Insert Amount deducted as retention 
money]towards retention money till date, out of a total amount of Rs____ 
[Insert total Amount of retention money deductable as specified in the 
contract]which is due to be deducted as retention money as per Contract 
agreement and WHEREAS now the Contractor has requested the 
Employer to accept a bank guarantee of the equivalent amount of the total 
retention money due as per contract agreement so that the amount already 
deducted may be released in favour of the contractor and that no further 
deduction towards retention money will be made in future which has been 
accepted by the Employer. **** 
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c) WHEREAS, [Insert Name of the Bank], with its Branch [Address] having 

its Headquarters office at [Address], hereinafter called the Bank, acting 

through [Designation(s) of the authorised person of the Bank], have, at 

the request of the contractor, agreed to give guarantee as hereinafter 

contained: 

 
1. KNOW ALL MEN by these present that I/We the undersigned [Insert 

name(s) of authorized representatives of the Bank],being fully authorized 
to sign and incur obligations for and on behalf of the Bank, confirm that the 
Bank, hereby, unconditionally and irrevocably guarantee the Employer to pay 
the full amount in the sum of [Insert Value of the Bank Guarantee being 
submitted] as above stated. 

 

2. The Bank undertakes to immediately pay to the Employer any amount up to 
and including aforementioned full amount upon written order/orders from the 
Employer without any demur, reservation or recourse. 

 
3. On payment of any amount less than aforementioned full amount, as per 

demand of the Employer, the guarantee shall remain valid for the balance 
amount i.e. the aforementioned full amount less the payment made to the 
Employer. 

 
4. The Bank shall pay the amount so demanded without any reference to the 

contractor and without the Employer being required to show grounds or give 
reasons for its demand or the amount demanded. 

 
5. The guarantee hereinbefore shall not be affected by any change in the 

constitution of the Bank or in the constitution of the Contractor. 
 

6. The Bank agrees that no change, addition, modifications to the terms of the 
Contract Agreement or to any documents, which have been or may be made 
between the Employer and the Contractor, will in any way release us from the 
liability under this guarantee; and the Bank, hereby, waives any requirement 
for notice of any such change, addition or modification to the Bank. 

 
7. This guarantee is valid and effective from the date of it’s issue, which is [insert 

date of issue]. The guarantee and our obligations under it will expire on  
[Insert the date twenty eight days after the expected end of defect 
liability period.]. All demands for payment under the guarantee must be 
received by us on or before that date. 

 
8. The Bank agrees that the Employers right to demand payment of 

aforementioned full amount in one instance or demand payments in parts 
totaling up to the aforementioned full amount in several instances will continue  



K RIDE: BYPL-HSRA/DL/ROB/”Cut & Cover Method” (SINGLE  PACKAGE) 

 

 
Section 8  –Contract Forms                                                                                                       243  
 

 
 
until either the aforementioned full amount is paid to the Employer or the 
guarantee expires. 

 
9. The Bank agrees that it’s obligation to pay any amount demanded by the 

Employer before the expiry of this guarantee will continue until the amount 
demanded has been paid in full. 

 
10. The expressions Bank and Employer herein before used shall include their 

respective successors and assigns. 
 

11. The Bank hereby undertakes not to revoke the guarantee during its currency, 
except with the previous consent in writing of the employer. This guarantee is 
subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 
758. 

 
 

Date FFFF    FFFFFFFFFFFFFFF 
PlaceFFFF.                                     [Signature of Authorised person of Bank] 
       FFFFFFFF. 
        [Name in Block letters] 
          FFFFFFFF.. 
            [Designation] 
           FFFFFFF..  
        **[Address]** 
           FFFFFFFFFF. 
 Witness : 

1. Signature 
Name & Address & Seal 

2. Signature      Bank’s Seal 
Name & address & Seal   Authorisation No****..  
    

 
Note : 

1) All italicized text is for guidance on how to prepare this bank guarantee and shall 
be deleted from the final document. 

2) In case the guarantee is issued by a foreign Bank, the said bank shall have 
operations in India and should be countersigned by Indian operations branch of 
the said bank. 

3) The Bank Guarantee should be duly attested by Notary public with notarial  
stamps of appropriate value affixed thereon.  

4) ****   strike out whichever is not applicable. 

 
--00--00--00-- 
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 रेल इन्फ्रास्ट्रक्चर डवेलपमेंट कंपनी (कनााटक) लललमटेड 

Rail Infrastructure Development Company (Karnataka) Limited 

(A Joint Venture of Govt. of Karnataka & Ministry of Railways) 

 

 
#8, 1st Floor, Samparka  Soudha, Dr.Rajkumar Road, 

Opposite Orion Mall, Rajajinagar 1st Block, Bengaluru – 560 010 
Tel – +91 6364890810, +91 6364890811. 

Email: md@kride.in 
 

 

Baiyyappanahalli - Hosur Doubling Project  

Providing of additional vent way for the exg. ROB 

No.420 at Km.163/100-200 by RCC Box “Cut & Cover 

Method” between Anekal Road and Hosur Stations 

in Bangalore Division of South Western Railway.  

 

(SINGLE  PACKAGE) 
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Section 9 Bill of Quantities 
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Particulars Department Value (Rs.)

SCHEDULE - A 4485660

SCHEDULE - B 3118000

SCHEDULE - C 11510730

SCHEDULE - D 15872000

SCHEDULE - E 18903350

SCHEDULE - F 191000.00

SCHEDULE - J 7742200.00

SCHEDULE - N 1524896.00

Total 63347836

 

 

Name of Work : Baiyyappanahalli - Hosur Doubling Project : Providing of additional vent way for 

the exg. ROB No.420 at Km.163/100-200 by RCC Box Cut & Cover Method between Anekal Road 

and Hosur Stations in  Bangalore division of South Western Railway.

SUMMARY OF BILLS OF QUANTITIES

Summary of Schedule
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Item
USSOR 

ITEMS

1 43015

Quantity Rate Amount

30.00 3030.35 90910.5

2 192011

Quantity Rate Amount

3500.00 182.73 639555

3 192012

Quantity Rate Amount

2500 237.64 594100

4 192013

Quantity Rate Amount

1500.00 371.16 556740

5 192014

Quantity Rate Amount

500.00 451.19 225595

Unit

cum

Unit

cum

cum

Name of Work : Baiyyappanahalli - Hosur Doubling Project : Providing of additional vent way for the exg. ROB 

No.420 at Km.163/100-200 by RCC Box Cut & Cover Method between Anekal Road and Hosur Stations in  

Bangalore division of South Western Railway.

Schedule "A" USSOR ITEMS - Items of works that are covered by Unified schedule of rates 2011 of South 

Western Railway

Earth work in excavation for foundations and floors of the bridges, retaining walls etc., 

including setting out, dressing of sides, ramming of bottom, getting out the excavated material, 

back filling in layers with approved material and consolidation of the layers by ramming and 

watering etc. incl. all lift, disposal of surplus soil upto a lead of 300 M, all types of shoring and 

strutting with all labour and material complete as per drawing and technical specification as 

directed by Engineer in charge : All kinds of soils 

Earth work in excavation for foundations and floors of the bridges, retaining walls etc., 

including setting out, dressing of sides, ramming of bottom, getting out the excavated material, 

back filling in layers with approved material and consolidation of the layers by ramming and 

watering etc. incl. all lift, disposal of surplus soil upto a lead of 300 M, all types of shoring and 

strutting with all labour and material complete as per drawing and technical specification as 

directed by Engineer in charge : Ordinary rock 

Unit

cum

Providing, hoisting and fixing in position upto floor two level M20 Grade precast RCC work 

including setting in cement mortar 1:3 (1 cement : 3 coarse sand) and finishing smooth with 

6mm thick cement plaster 1:3 (1 cement : 3 fine sand) on exposed surfaces complete 

including cost of centering, shuttering, finishing, Admixtures in recommended proportion (as 

per IS:9103) to accelerate, retard setting of concrete, improve workability without impairing 

strength and durability, excluding cost of cement and steel reinforcement, as per approved 

plan & direction of Engineer incharge. : In slabs for drain covers, manhole covers, flue tops 

etc.  

Unit

cum

Earth work in excavation for foundations and floors of the bridges, retaining walls etc., 

including setting out, dressing of sides, ramming of bottom, getting out the excavated material, 

back filling in layers with approved material and consolidation of the layers by ramming and 

watering etc. incl. all lift, disposal of surplus soil upto a lead of 300 M, all types of shoring and 

strutting with all labour and material complete as per drawing and technical specification as 

directed by Engineer in charge : Hard rock ( requiring blasting) 

Earth work in excavation for foundations and floors of the bridges, retaining walls etc., 

including setting out, dressing of sides, ramming of bottom, getting out the excavated material, 

back filling in layers with approved material and consolidation of the layers by ramming and 

watering etc. incl. all lift, disposal of surplus soil upto a lead of 300 M, all types of shoring and 

strutting with all labour and material complete as per drawing and technical specification as 

directed by Engineer in charge : Hard rock (blasting prohibited ) 

Description of Item

Unit

Schedule A
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Item
USSOR 

ITEMS
Description of Item

6 192030

Quantity Rate Amount

390.00 1538.08 599851.2

7 181021

Quantity Rate Amount

300.00 555.62 166686

8 181040

Quantity Rate Amount

300.00 243.17 72951

9 182033

Quantity Rate Amount

300.00 560.34 168102

10 183062

Quantity Rate Amount

100.00 98.72 9872

11 191011

Quantity Rate Amount

20.00 1007.02 20140.4

12 191021

Quantity Rate Amount

20.00 1846.77 36935.4

13 191120

Quantity Rate Amount

10.00 209.07 2090.7

14 191141

Quantity Rate Amount

1.00 290.38 290.38

15 191142

Quantity Rate Amount

1.00 290.38 290.38

16 191143

Quantity Rate Amount

1.00 232.30 232.3

17 191144

Quantity Rate Amount

1.00 232.30 232.3

18 191145

Each

Conducting standard penetration test as per IS 2131 at approximate1.5 m intervals in bore 

holes, as directed by the Engineer in charge

Unit

Each

Conducting laboratory Tests on collected soil samples as per relevant IS code Moisture 

contents/ Dry density

Unit

Unit

Metre

Exploratory drilling of Boreholes down to required depth, drilling of 150mm diameter boreholes 

in all type of soils  cept hard rock and large boulders (boulder core more than 30 cm), including 

refilling and reinstating surface, and disposing off surplus material including use of mechanical 

rigs with power operated winches as well as percussion / chieselling tool for advancing through 

occasional seams of hard strata to be employed, where necessary in Dry area 0m to 10m

Unit

Metre

Exploratory drilling of Boreholes down to required depth, drilling of 150mm diameter

boreholes in all type of soils except hard rock and large boulders (boulder core more than 30 

cm), including refilling and reinstating surface, and disposing off surplus material including use 

of mechanical rigs with power operated winches as well as percussion / chieselling tool for 

advancing through occasional seams of hard strata to be employed where necessary in River 

bed area including standing/flowing water up to 2 M depth with all necessary arrangements 0m 

to 10m 

Demolishing of Bituminous top layer of road

Unit

Unit

cum

Providing and laying Plain Cement Concrete  1:3:6 with graded stone aggregate of 40 mm 

nominal size, in foundation and floors,  retaining walls of bridges  including mechanical mixing, 

vibrating,  pumping and bailing out  water where ever required  with all materials and labour 

complete but excluding the cost of cement and shuttering as per drawings and technical 

specifications as directed by Engineer 

Demolishing plain cement concrete including disposal of material within 50m lead : 1:2:4 or 

richer mix with max.20mm coarse aggregate

Unit

cum

Extra over Item No. 181021 (sl. No. 6) if pavement breakers is used on orders of engineer.

Unit

cum

Demolishing stone rubble masonry including stacking of serviceable material and disposal of 

unserviceable materials within 50m lead in Cement Mortar.

Unit

cum

Unit

Each

Direct Shear Test

Atterberg Limit

Unit

Each

Specific Gravity

Unit

sqm

Each

Grain   size   analysis   including   Hydrometer analysis

Schedule A
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Item
USSOR 

ITEMS
Description of Item

Quantity Rate Amount

1.00 1742.25 1742.25

19 191146

Quantity Rate Amount

1.00 290.38 290.38

20 191151

 Quantity Rate Amount

1.00 290.38 290.38

21 191152

Quantity Rate Amount

1.00 232.30 232.3

22 191153

Quantity Rate Amount

1.00 290.38 290.38

23 191154

Quantity Rate Amount

1.00 232.30 232.3

24 191180

Quantity Rate Amount

1.00 2323.00 2323

25 221050

Quantity Rate Amount

250.00 950.84 237710

26 221070

Quantity Rate Amount

200.00 1648.61 329722

27 222040

Quantity Rate Amount

400.00 1369.48 547792

28 222290

Quantity Rate Amount

500.00 178.76 89380

29 252390

Quantity Rate Amount

200.00 455.40 91080

4485659.55

Seal & Signature of the Bidder

Schedule A: Departmental Value

No. of Items Twenty Nine  only Tenderer's / Contractor's percentage

Total

Unit

Each

Each

Hardness

Unit

Each

Unconfined compression test

Unit

Each

Preparation  and  submission  of  Final  report giving complete and comprehensive record of 

investigations,   laboratory   test   reports   and calculations in approved format

Conducting Laboratory tests on collected ROCK SAMPLES as per relevant IS code Density 

test

Unit

Each

Water absorption & Porosity

Unit

Unit

Each

Natural density

Unit

Each

Providing and laying Pitching with stone boulders weighing not less than  35 kg each with the 

voids filled with spalls on slopes laid over prepared filter media including boulder apron laid dry 

in front of toe of embankment complete as per drawing and Technical specifications (Filter 

media to be paid separately under the relevant item)  

Unit

Cum

Providing  and  laying  Filter  material  As  Per RDSO  Specifications  underneath  pitching  in 

Unit

cum

Supply  and  laying  of  coarse  sand  including consolidation,  supply  of  all  materials,  labour, 

lead,  lift,  tools,  plants,  crossing  of  tracks  as per   drawing  and  technical  specification  as 

directed  by  the  Engineer  incharge  in  case loose    slush    is    encountered    at    site    of 

foundation  before  casting  the  foundation  or before laying the filtering media

Unit

Cum

Providing  Boulder  backing  behind  wing  wall, return  wall,  retaining  wall  with  hand  packed 

boulders & cobbles with smaller size boulders toward  the  back including  all lead, lift, labour & 

other  incidental charges  as  complete  work in  all  respect.  Payment  for  boulder/cobbles 

will be done extra

Unit

Cum

Stone Boulder Weighing minimum 35 Kg Each

Unit

Cum

Schedule A
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S No.

1

Quantity Rate Amount

20000.00 61.20 1224000.000

2

Quantity Rate Amount

2000.00 78.00 156000.000

3

Quantity Rate Amount

1000.00 478.00 478000.000

Name of Work : Baiyyappanahalli - Hosur Doubling Project : Providing of additional vent way for the exg. ROB No.420 at 

Km.163/100-200 by RCC Box Cut & Cover Method between Anekal Road and Hosur Stations in  Bangalore division of 

South Western Railway.

Earthwork in cutting in Soft Rock : Earthwork  for  excavation  in  cuttings  in  soft rock  strata  comprising  

disintegrated  rocks  of lime   stone,  sand   stone,  hard   laterite   etc., removable without blasting in connection with 

making formation/side    drains/catch    water drains/   bridges/trolley  refuges  etc.,   as  per required  cross  section,  

L-  section  &  profile including  removing  all  trees,  bushes,  debris, constructions,    etc.,    from    the    site    with 

contractor's   equipment,   machinery,   labour, consumables        etc.,as        per        technical specifications  &  

special  conditions,  including removing     cut     spoils     and     taking     to embankment/outside  railway  land  so  

as  to clear the site with all leads & lifts, as directed by Engineer-in-charge. Note: i) Payment shall be based on cross 

section measurement only.  ii)   Soft   rock   means   rock   which   does   not require blasting and which can be 

excavated by  continuous operation of excavators/picks/bars etc. (iii)    No    extra payment  for  lead  etc.,  is  

admisible. (iv)  Only 75 percent payment for the quantity executed in   a   particular   bill   is   payable   initially.   15 

percent   of   the   balance   amount   shall   be released  after  the  L  section  and  profile  are perfectly reached and 

the formation is handed over to Railways. Remaining 10 percent shall be released only after the formation in the full 

block section or identified length is completed in all respects and handed over.

Earthwork in cutting in Hard Rock requiring controlled blasting or other means Earthwork for excavation in cuttings in 

hard rock strata using  explosives  or chemicals, jack hammers or any other advance methods from authorised 

manufacturers/ license holders, in controlled manner, in connection with making formation/ side drains/catch water 

drains/bridges/trolley refuges etc., as per required cross section, L- section & profile  including removing all trees, 

bushes, debris, constructions, etc., from the site  with contractors equipment, machinery, labour, consumables etc., 

as per technical specifications & special conditions,  including removing cut spoils and taking to embankment / 

outside railway land so as to clear the site with all leads & lifts, as directed by Engineer-in-charge.

NOTES: i) Payment shall be based on cross section measurement only. ii) Hard rock requiring controlled blasting 

means rock which cannot be excavated by excavators/ picks/ bars etc. and which require controlled blasting duly 

providing protection measures for properties around or which require use of chemicals or other means to loosen the 

rock. (iii) No extra payment for lead etc., is admissible. 

Unit

cum

Unit

cum

Description of Item

Schedule "B " EARTHWORK ITEMS

 Earthwork  in  cutting  in  all  soils: Earthwork  for  excavation  in  cuttings  for  all kinds   of   soils   in   connection   

with   making formation/side           drains/catch           water drains/bridges/trolley   refuges   etc.,   as   per required  

cross  section,  L-  section  &  profile including  removing  all  trees,  bushes,  debris, constructions,    etc.,    from    

the    site    with contractor's   equipment,   machinery,   labour, consumables      etc.,      as      per      technical 

specifications  &  special  conditions,  including removing     cut     spoils     and     taking     to embankment/outside  

railway  land  so  as  to clear the site with all leads & lifts, as directed by Engineer-in-charge. Note: i) Payment shall 

be based on cross section measurement only. ii) The term 'all soils' mentioned above include loose soil, ordinary soil 

(workable with spade), hard soil including stiff clay, moorum, shingle, soft laterite etc., requiring close application of 

picks to loosen and small boulders measuring not  more  than  300  mm  in  any  direction. (iii) No  extra  payment  for  

lead  etc.,  is  admisible. (iv) Only 75 percent payment for the quantity executed is payable in a particular bill initially. 

15  percent  of  the  balance  amount  shall  be released  after  the  L  section  and  profile  are perfectly    reached    

and    handed    over    to Railways.   Remaining   10   percent   shall   be released  only  after  the  formation  in  the  

full block section or identified length is completed in all respects and handed over.

Unit

cum

(iv) Only 75% payment for the quantity executed in a particular bill is payable initially.  15% of the balance amount 

shall be released after the L section and profile are perfectly reached and the formation is handed over to Railways.  

Remaining 10% shall be released only after the formation in the full block section or identified length is completed in 

all respects and handed over.

(v)This item shall be operated with specific prior approval of CE (construction) for works requiring blasting near 

inhabited area/ residential houses within town/ village limits where open blasting is not permitted by the revenue / 

local authorities.     
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S No. Description of Item

4

Quantity Rate Amount

20000.00 52.50 1050000.000

5

Quantity Rate Amount

20000.00 10.50 210000.000

3118000.000Schedule B: Departmental Value

Tenderer's / Contractor's percentage

Total

Earth work in filling with cut spoils: Earthwork in embankments for making formation  with Railways usable cut spoils 

excavated from cuttings in specified layers not exceeding 300 mm in thickness with lead and lifts including re-

handling, transportation, unloading & spreading in layers, benching of slopes, sectioning to profile including removing 

all trees, bushes, debris, constructions, etc., from the site with contractor`s vehicles, machinery, labour, consumables  

etc., complete as per technical specifications & special conditions and as directed by Engineer-in-charge.

NOTES: i) Payment shall be based on cross section measurement only  (ii) The rate includes testing of cut spoil for 

parameters to assess the suitability for use in embankments which shall be done for every 10000  cum and/or for 

every change of layer characteristics. (iii) No extra payment for lead etc., is admissible.

No. of Items Five only

Unit

Seal & Signature of the Bidder

KM

Unit

EACH

Mechanical compaction of earth work: Mechanical compaction of embankment, approaches to bridges etc., in 

specified layers using specified capacity vibratory power rollers as per type of soil,  to achieve specified dry density of 

earth/other material using contractor`s power rollers, tools and plants, consumables, labour, watering etc., all 

complete as per  specification & special conditions and as directed by Engineer-in-charge.

NOTE: If any other roller or other equipment is used for compaction, payment for the complete layer shall be reduced 

by 20 percent of the accepted rate for mechanical compaction.  

(iv) Only 75 percent payment for the quantity executed in a particular bill is payable initially.  15 percent of the balance 

amount shall be released after the L section and profile are perfectly reached and the formation is handed over to 

Railways.  Remaining 10 percent shall be released only after the formation in the full block section or identified length 

is completed in all respects and handed over.

(v) Formation width at top shall be made with 500mm extra on either side initially and after compaction be cut to 

standard profile. No extra payment shall be made for this purpose. If the extra width as above is not made at any 

single location of less than 100 m length, payments due shall be reduced by 5 percent for that entire 100 m stretch.

(vi) For leads upto 500m from the spot of release, accepted rates shall apply. For leads beyond 500 m and upto 1 km, 

5 percent extra over the accepted rates shall be paid. For all leads beyond 1 km and irrespective of any extent further, 

another 5 percent over the accepted rates shall be paid and no other compensation will be eligible.  
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S No.

1

Unit Quantity Rate Amount

Tonne 1815.00 6342.00 11510730

11510730

Seal & Signature of the Bidder

Schedule "C" Departmental Value

Tenderer's / Contractor's percentage

Total

Name of Work : Baiyyappanahalli - Hosur Doubling Project : Providing of additional vent way for 

the exg. ROB No.420 at Km.163/100-200 by RCC Box Cut & Cover Method between Anekal Road 

and Hosur Stations in  Bangalore division of South Western Railway.

Schedule "C" SUPPLY OF OP CEMENT

 Supply of Ordinary Portland cement of  43  /  53  grade  conforming  to  IS 8112  /  IS 12269  

(upto  date)and/or  Portland  Pozzolana Cement conforming to IS/1489 (upto date), at site  of  

work  to  the  extent  of  the  quantities required    for    various   items   of    works   in 

schedule  items  including  all  cost  of  loading, unloading,leading,     transporting,     stacking, 

storing    including    making    proper    storage arrangements       and       all      consumables, 

machinery,   vehicles,   labour   etc.,   complete and  as  directed  by  the  Engineer-in-charge.

(a)  Ordinary  Portland  Cement  (43/53  Grade) NOTE  :1) Use of Portland Pozzolona cement 

shall  be  restricted  strictly  to  the  permitted construction   items   only. Pozzolana   cement 

shall  not   be   used   in   PSC  construction. 2) Admixtures such  as super  plasticizers will be 

permitted   based   on   specific   designs   for permitted construction items with the approval 

of the DY.Chief Engineer-in-charge. However, admixtures proposed shall be supplied free of 

cost  by the  Contractor  and  no  compensation will be payable. 3. 33 Grade cement shall not 

be used in railway construction works.

Description of Item

No. of Items One only
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S No.

1

Unit Qty Rate Amount

cum 600.00 2500.00 1500000

Name of Work : Baiyyappanahalli - Hosur Doubling Project : Providing of additional vent way for the exg. ROB 

No.420 at Km.163/100-200 by RCC Box Cut & Cover Method between Anekal Road and Hosur Stations in  

Bangalore division of South Western Railway.

Schedule "D" CONCRET WORK ITEMS

 Plain Cement Concrete (M15 to M30 design mix)  Cast-in-situ work (cement will be paid separately) with 

Contractors all materials including    40mm    or    below    graded    hard crushed  stone  aggregate,  sand,  

admixture, water, etc., of approved quality in foundations, abutments, piers, wing walls, return walls etc., of  

bridges  and  other  structures  as  required, including  fixing  and  removal  of  contractors shutter/          form          

work/          supports, vibrating/compacting,   providing   weep   holes with  contractors  AC  pipes  75  to  

100mm  dia wherever              necessary,              providing normal/approved     expansion     joints     with 

necessary  materials  as  per  design/drawings, curing   of   concrete,   pumping/bailing   out   of water 

wherever  necessary  with  Contractors own   pump,   power,   fuel   etc;,   finishing   the surfaces  wherever  

required,  etc.,  complete, with   all   lead,   lift,   transport,   consumables, labour, tools and plant, materials, 

etc., as per approved   drawings/specification   /conditions and  as  directed  by  the  Engineer-in-charge. 

NOTES: (1) Single rate will apply for all mixes (M15,M20,M25   and   M30)   irrespective   of proportion of 

materials used (per cubic metre (  cum)  of concrete). (2)  All concrete  shall be weigh  batched,  machine  

mixed,  compacted with mechanical vibrators and should conform to IRS Concrete Bridge Code and relevant 

IS Codes/Specifications    and    other    relevant specifications  as  prescribed. Weigh  batching is  

mandatory  for   all  PCC,  RCC  and   PSC works.  (3)  Rates  shall  include  all  materials, operations, etc., 

complete except for Cement, which   will   be   paid   for   separately. Steels including fabrication, if used, and 

excavations for  foundations  will  be  paid  under  relevant SSR   or   other   schedules   separately.   (4) 

Shuttering and supporting form work shall be of  good  quality  materials  only. For  PSC/RCC 

girders/slabs/beams/columns,  only  rigid  plate steel  shutters  shall  be  used.  (5)  Mix  design with 

requirement of all tests shall be arranged by the  Contractor  at  his cost.  (6)  Admixtures as required/ as per 

designs shall be arranged by the  Contractor  at his cost. (7)  All material and   concrete   tests   as   required   

shall   be arranged  by  the  contractor  at  his  cost.  (8) Rate  includes  placing  of  concrete  in  position for      

all      heights      by      manual/concrete pump/crane etc.,

Description of Item

Schedule D
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S No. Description of Item

2

Unit Qty Rate Amount

cum 850.00 2600.00 2210000

3

Unit Qty Rate Amount

cum 2960.00 3600.00 10656000

4

Unit Qty Rate Amount

Numbers 40.00 150.00 6000

Plain Cement Concrete (M15 to M30 design mix)  Cast-in-situ work (cement will be paid separately) with 

Contractors all materials including      20mm/12.5mm      graded      hard crushed  stone  aggregate,  sand,  

admixture, water, etc., of approved quality in bed blocks, wearing   coat,  coping,  ballast  walls  etc.  of 

bridges   and   other   structures   as   required, including  fixing  and  removal  of  contractors shutter/form                

work/                supports, vibrating/compacting,   providing   weep   holes with  contractors  AC  pipes  75  to  

100mm  dia wherever              necessary,              providing normal/approved     expansion     joints     with 

necessary  materials  as  per  design/drawings, curing  of  concrete,  pumping/  bailing  out  of water wherever  

necessary  with  Contractors own   pump,   power,   fuel   etc;,   finishing   the surfaces  wherever  required,  

etc.,  complete, with   all   lead,   lift,   transport,   consumables, labour, tools and plant, materials, etc., as per 

approved  drawings/specification  /  conditions and  as  directed  by  the  Engineer-in-charge. NOTES: (1) 

Single rate will apply for all mixes (M15,M20,M25   and   M30)   irrespective   of proportion of materials used 

(per cubic metre (cum)  of  concrete)  (2)  All  concrete  shall  be weigh  batched,  machine  mixed,  

compacted with mechanical vibrators and should conform to IRS Concrete Bridge Code and relevant IS 

Codes/Specifications    and    other    relevant specifications  as  prescribed. Weigh  batching is  mandatory  

for   all  PCC,  RCC  and   PSC works.  (3)  Rates  shall  include  all  materials, operations, etc., complete 

except for Cement, which   will   be   paid   for   separately. Steels including fabrication, if used, and 

excavations for  foundations  will  be  paid  under  relevant SSR   or   other   schedules   separately.   (4) 

Shuttering and supporting form work shall be of  good  quality  materials  only. For  PSC/RCC 

girders/slabs/beams/columns,  only  rigid  plate steel  shutters  shall  be  used.  (5)  Mix  design with 

requirement of all tests shall be arranged by the  Contractor  at  his cost.  (6)  Admixtures as required/ as per 

designs shall be arranged by  the  Contractor  at  his  cost.  (7) All material and   concrete   tests   as   

required   shall   be arranged  by  the  contractor  at  his  cost.  (8) Rate  includes  placing  of  concrete  in  

position for      all      heights      by      manual/concrete pump/crane etc.,

 Reinforced  Cement  Concrete  (M20 to M40 design mix) work (Cement & Steel will be    paid    

separately),with    Contractors    all materials    including    20mm    graded    hard crushed  stone  aggregate,  

sand,  admixture, water etc., of approved quality in foundations including   below   ground   level,   abutments, 

piers,  pile  caps,  bed  blocks,  trestle  beams, girders,        pedestals,        retaining        walls, boxes/slabs  

for  flat  top  bridges,  deck  slabs, girders,  kerb  walls,  diaphrams,  cross  frames etc., on girder bridges and 

other structures of any   design/shape   as   required,   above   or below  ground  level  of  any  size  and  

shape, including  fixing  and  removal  of  contractors shutters/form               work/               supports, 

vibrating/compacting,   and    providing    weep holes with AC pipes 75mm to 100mm dia and 

normal/approved     expansion     joints     with necessary materials as per  designs/drawings wherever    

necessary,   curing   of   concrete, pumping/bailing    out    of    water    wherever necessary    with    

Contractors    own    pump, power,    fuel    etc.,    finishing    the    surfaces wherever     required     etc.,     

complete     and including handling, uncoiling, cutting, bending, cranking,    tying    M.S./Tor    

Rods/wires/other steel  to  form  reinforcement  with  Contractors galvanizsed    binding    wire    of    size    

18/20 SWG(0.90mm) to IS280, etc., fixing in position reinforcement  gauge  complete  as  required with    all    

lead,    lift,    transport,    materials, consumables,  labour,  tools  and  plant,  etc., and  including  2  coats  of  

cement  painting  as per        approved        drawings/specifications/ conditions and as directed by the 

Engineer-in- charge. Plant  produced  Ready-mix  concrete shall  be  used  only  with  the  specific  approval 

of the Dy.Chief Engineer.

 Drilling  of  25mm/40mm  dia  holes  in concrete/stone           masonry/hard           rock underground/over   

ground,   to   a   depth   of 400mm   for   dowelling/   anchoring   including fixing of steel dowels/angles/flats 

and grouting with  cement  mortar  (1:3)  with  Contractors all materials, drilling equipment, lead, lift, labour, 

transport,  tools  &  plant,  consumables,  etc., complete  (excluding  cement  &  steel)  as  per specifications    

and    as    directed    by    the Engineer-in-charge.         NOTES:- (1)     Rate includes    all    materials,    

operations    etc., excluding cement and steel, which will be paid under other relevant schedules.
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S No. Description of Item

5

Unit Qty Rate Amount

RM 200.00 5000.00 1000000

6

Unit Qty Rate Amount

SQM 500.00 1000.00 500000

15872000

No. of Items SIX  only

Schedule D: Departmental Value

Tenderer's / Contractor's percentage

Seal & Signature of the Bidder

Total

 Supply  and  laying  of  RCC  Hume pipes  of  dia  900mm/1200mm  of  NP4/RDSO designs suitable for all 

types of Railway loading standards  including  providing  levelling  course, jointing, compaction as per 

approved drawings with    contractor's    fixing    materials,    collars, aggregates and all other materials as 

required with   all   lead,   lift,   transport,   consumables, labour,   tools   and   plant,   etc.,   complete   as 

directed    by    the    Engineer-in-charge.    (per running metre length of pipe to be quoted). (a) Laying   with   

900mm   pipe NOTES: (1)  Rates include all materials, operations etc., complete except  cement  used  which  

will  be  paid  for separately. (2)    Contractor    shall    produce design/  test  reports  to  prove  the  suitability  

of the Hume Pipe. Decision regarding standard of pipe  to  be  used  by  the  Engineer-in-charge  is final  and  

binding  on  the  contractor. (3)  Rates include  local  transport  within  the  section  only. Transport  from  

factory  upto  the  section/office of  the  Engineer-in-charge  will  be  paid  under relevant SSR items.

Supplying, providing and removing heavy duty shoring for excavation in foundation trenches for bridges and 

buildings only near existing bridge/track/building to a depth not less than 3.0m as per specific shoring plans 

issued by the AGM/Civil-in-charge based on Railways Sketch No:ST/CN/BNC/06-2009, with Contractorãs all 

materials (excluding rails to be supplied by the Railways free of cost but to be returned by the Contractor), 

with all lead, lift, labour, transport, tools & plant, consumables, etc., complete and as directed by the Engineer-

in-charge.

NOTES:- (1) Rate is per square metre (sqm) of elevational area of the shoring.

(2) The item shall be operated with the specific approval and drawing issued by the AGM/Civil and shall be 

used only in unsafe/instability conditions involving depth of excavations to more than 3.0m below the ground 

level/existing foundations/to slope of existing formation sleeper than 1:1.

(3) Total payment under this item shall be restricted to a maximum of 10% of the payment for earthwork 

and/or concreting done upto 3.0m below ground level/existing foundation level only.as specified , Supplying, 

providing and removing heavy duty shoring for excavation in foundation trenches for bridges and buildings 

only near existing bridge/track/building to a depth not less than 3.0m as per specific shoring plans issued by 

the AGM/Civil-in-charge based on Railways Sketch No:ST/CN/BNC/06-2009, with Contractorãs all materials 

(excluding rails to be supplied by the Railways free of cost but to be returned by the Contractor), with all lead, 

lift, labour, transport, tools & plant, consumables, etc., complete and as directed by the Engineer-in-charge.

NOTES:- (1) Rate is per square metre (sqm) of elevational area of the shoring.

(2) The item shall be operated with the specific approval and drawing issued by the AGM/Civil and shall be 

used only in unsafe/instability conditions involving depth of excavations to more than 3.0m below the ground 

level/existing foundations/to slope of existing formation sleeper than 1:1.

(3) Total payment under this item shall be restricted to a maximum of 10% of the payment for earthwork 

and/or concreting done upto 3.0m below ground level/existing foundation level only.as specified
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S No.

1

Quantity Rate Amount

365.00 51790.00 18903350

18903350

Seal & Signature of the Bidder

Name of Work : Baiyyappanahalli - Hosur Doubling Project : Providing of additional vent way for the exg. ROB No.420 at 

Km.163/100-200 by RCC Box Cut & Cover Method between Anekal Road and Hosur Stations in  Bangalore division of South 

Western Railway.

Total

Schedule E: Departmental Value

Schedule "E" SUPPLY OF HYSD STEEL

Supply   of   High   Yield   Strength Deformed reinforcement steel bars / Fe 415 / Fe 415D / Fe 415S / Fe 500D / Fe 

500S / Fe 550  /  Fe  550D  /  Fe  600  conforming  to  IS 1786:2008 (with latest amendment) at site of work  to  the  

extent  actually  required  for  the work  including  all  cost  of  loading,  unloading, leading,    transporting,     stacking,     

storing, labour,   consumables,   machinery,   vehicles etc.,   complete    and    as   directed    by   the Engineer-in-

charge. NOTE:    (1)    The    rate quoted  for  this  item  is  applicable  for  Fe500, Fe550  and  Fe  600  and  their  

variants viz. Fe 500D, Fe 500S and Fe 550D. If Fe 415 grade or its variants Fe 415D or Fe 415S are used, they  will  

be  paid  at  a  reduction  of  Rs.2000/- per MT from agreed rates. (2) Stage payment for  supply  of  steel shall be  

limited  to  75% of the   agreed   rates  subject   to   production   of Bank Guarantee/     Indemnity     Bond     as 

specified,      Test      certificates,      Insurance, limitation   in   quantity   supplied   at   a   time, conditions  for  

stacking/storing/  preserving  at site. However,  this  payment  will be  restricted to   a   maximum   of   30%   of   the   

Schedule quantity at any point of time. (3) Payment for reinforcement rods will be made as per actual used including 

over laps, cranks, bends, etc., if  any,  as  per  approved  drawing  and  as  per Special Conditions for  use  of  steel. 

However, no  payment  will  be  made  for  any  wastage. Quantity    will    be    calculated    for    nominal diameter  of  

the  bars  using  standard  weights per  running  metre  or  as  per  actual  weights whichever  is  less. (4)  Binding  

wire,  clamping materials  etc.,  used  in  construction shall  not be    treated    as   supply   items   under    this 

schedule     and shall   be   governed   by   the Schedule  and  Special  Conditions  under  the relevant items of 

concreting etc., and no extra payment  shall  be  made. (5)  Reinforcement steel   shall   be   supplied   and   used   as   

per approved drawings and as per instructions of the Engineer-in-charge.

Unit

Tonne

Description of Item

No. of Items One only Tenderer's / Contractor's percentage
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S No.

1

Unit Qty Rate Amount

cum 1000.00 191.00 191000

191000

Seal & Signature of the Bidder

Schedule "F"  Departmental Value

Tenderer's / Contractor's percentage

Total

Name of Work : Baiyyappanahalli - Hosur Doubling Project : Providing of additional vent way for the 

exg. ROB No.420 at Km.163/100-200 by RCC Box Cut & Cover Method between Anekal Road and 

Hosur Stations in  Bangalore division of South Western Railway.

Schedule "F" EARTHWORK IN FILLING WITH COE, BLANKETING AND BRIDGE APPROACHES

 Earth work at bridge approaches: Earthwork    in    embankment    in    filling    up approaches  

of  major  bridge  for 50m  either side with soil of GW clasification only including mechanical   

or   special   type   of   compaction such as water  compaction in specified layers from  

approved earth quarries outside railway limits with loading, unloading, all lead and lifts, 

rehandling, transportation,     spreading     in layers,   benching   of   slopes,   sectioning   to 

profile, clearing of debris/ garbage/  vegetation/shrubs    etc.,    using    contractors vehicles,   

machinery,   labour,   consumables etc.,  as  per  technical  specification  &  special conditions  

and  as  directed  by  Engineer-in- charge.   Note:   (i)   Payment   shall   be   made based on 

cross section measurement only. (ii) The  rate  includes  all  charges,  taxes,  royalty, 

seignorage  etc.,  and  for   pretesting  of  soil quality  at  quarry  for  every  20000  cum  or 

change  of  layer  and  testing  at  site  for  every 1000  cum  or  change  of  layer  for  

assessing the    suitability    of    the    soil    for    use    in embankments and all other tests as 

specified in the specifications. (iii) No extra payment for lead etc., is admisible. (iv) Only 75% 

payment for the quantity executed in a particular bill is payable  initially. 15%  of  the  balance  

amount shall  be  released  after  the  L section  and profile    are    perfectly reached    and    

the formation is handed over to Railways. Remaining  10%  shall  be  released  only  after the   

formation   in   the   full   block   section   or identified  length  is  completed  in  all  respects 

and   handed   over. (v)  No  payment  will  be made for the complete layer if soil other than 

GW classification is used and/or if mechanical compaction or special compaction is not used.

Description of Item

No. of Items ONE only
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S No.

Unit Qty Rate Amount

MT 1700.00 3800.00 6460000.00

2

Unit Qty Rate Amount

SQM 1000.00 10.00 10000.00

3

Unit Qty Rate Amount

CUM 100.00 600.00 60000.00

4

Unit Qty Rate Amount

SQM 1000.00 190.00 190000.00

 Providing and laying  of Filter Media with stone crushed aggregates satisfying the requirments 

laid down in clause 2404.2.2 to a thickness of not less than 600mm with smaller size towards 

the soil and bigger size towards the wall and provided over the entire surface behind 

abutment, wing wall and return wall to full height compacted to a firm conditon as per drawing 

transporting, lead,lift,loading, unloading etc., complete. as per specification 710.1.4 fo IRC 78 

& 2200. 

Providing two coats of anti corbonation paint to concrete surfaces of superstructure and 

substructure above bed level duly cleaning the surface of concrete of all dust 

,dirt,oil,grease,rust etc., with contractors labour,materails,equipements,staging,scaffolding 

arrangements etc., complete as directed by the Engineer -in -Charge

Name of Work : Baiyyappanahalli - Hosur Doubling Project : Providing of additional vent way for the 

exg. ROB No.420 at Km.163/100-200 by RCC Box Cut & Cover Method between Anekal Road and 

Hosur Stations in  Bangalore division of South Western Railway.

Schedule "J" ITEMS OF MISCELLANEOUS WORKS

Jacking & Rolling / Launching     of box units / segments, Base slabs etc,, on previously laid 

concrete bed or over sand layer by approved method with all contractor materials labours, tool 

& plants, consumables, crew fuel , transportation , etc,, complete as dirtected by the engineer-

in-charge during day/night and during permitted road block. 

Note :  1) Tenderer should use the suitable road crane (minimum  200 MT) with standby 

arrangements. 2) Tenderer should deploy atleast two proclain or EX 80/perferably EX 100 for 

each work excavation (with standby arleast one) and filling duirng road block. 3) Tenderer 

should arrange his own lighting arrangements at work spot if works of road block is planed at 

night hours. 4)Erathwork for  launching box portion will be psid under relavent item of 

Schedule-A. 5) Casting of RCC box including Supply of Cement and steel will be paid 

separately under relavent items. 

Supply, providing and applying tack coat including heating of bitumen in boiler and spraying 

the bitumen with spray set fitted on bitumen boiler including cost of all materials, hire charges 

of machinery with all lead and lift,loading, unloading etc,. complete as directed by the Engineer-

in-charge as per MOST specifications  503. 

1

Description of Item
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S No. Description of Item

5

6

Unit Qty Rate Amount

EACH 1.00 18000 18000

7

Unit Qty Rate Amount

EACH 1.00 30000.00 30000.00

8

Unit Qty Rate Amount

Sqm 500.00 410.00 205000.00

9

Unit Qty Rate Amount

RM 1000.00 327.60 327600.00

Preparation of GAD(General Arrangment Drawing) ROB in the format given by Road autorities 

and evolving procedure for execution of work based on the approved concept plan, duly 

coordinating with the concerned departments and holding discussions and inplementing the 

necessary corrections duly showing alternate routes for diverting road/rail traffic and 

submission of check print in each stage and submission of final plot on tracing film of min-75 

microns thick, pursuing the drawing with all connected departements until final approval and 

submission of 6 blue prints after approval, as directed by the Engineer-in-charge including the 

cost of all materials, tools plant and labour etc complete  

Preparation of Completion plan of ROB in the format given by road authorities and evolving 

procedure for execution of work based on the approved concept plan, duly coordinating with 

the concerned departments and holding discussions and implementing the necessary 

corrections duly showing alternate routes for diverting road/ rail traffic and submission of check 

print inn each stage and submission of final plot on tracing film of min 75 microns thick, 

pursuing the drawing with all connected departments until final approval and submission of 6 

blue prints after approval, as directed by the Engineer-in-charge including the cost of all 

materials, tools plant, transportation and labour etc., complete. 

Jointing of Precast RCC units by applying epoxy mortor with all contractor & materials,labour 

tools & plants consumable crew fuel transportation etc complete as directed by the Engineer in 

charge during day light & during permitted line block 

 Providing  safety  barricading  as  per  drg.  No.  SWR/CN/BNC/SK/165-2018/R  with  

contractor's materials and labour including all leads and lifts complete as directed by Engineer 

in charge.(Size 100 mm x 1650 mm Rcc pole) Note: 1. Casting of RCC pillars shall be carried 

out in nominated depot and submerged water curing. 2. The precast RCC posts shall be 

transported to date duly handling carefully without causing any damage and errect it at 

nominated locations as per deg duly ensuring safety of running trains. 3. Maintenance of the 

rope, RCC pillars etc shall be at the cost of contractor.  4.  90%  of  the  payment  shall  be  

released  after  erecting  fencing  to  the  satisfaction  of  Engineer  in charge.

Schedule J
254

Finding utility service location such as and electric, telephone cables, water supply, sewer 

pipes etc., within the proposed ROB location both in railway and state government  areas as 

per approved concept plan duly collecting the information from the concerned departments 

and location by conformation procedures such as trencing and  digging suitable pits or any 

other latest methods if required and  developing fairly accurate location sketches with 

dimension and preparation of alternate route plans for shifting the utilities of execution of ROB 

work as directed  by Engineer-in-charge incl., the cost of all materials, tools plants and labours 

etc., complete

Unit Qty Rate Amount

EACH 1.00 30000.00 30000.00



S No. Description of Item

10

Unit Qty Rate Amount

Each 1.00 200000.00 200000.00

11

Unit Qty Rate Amount

Each 1.00 200000.00 200000.00

12

Unit Qty Rate Amount

SQM 100.00 116.00 11600.00

7742200.00

Seal & Signature of the Bidder

Arranging proof checking of design of  RCC box by IISc bengaluru or IIT Chennai.

No. of Items Twelve only

Schedule "J" Departmental Value

Tenderer's / Contractor's percentage

Total

Design of RCC Box of internal size of opening of 6m Span X 7.5m vertical Height with the 

required degree of skew angle of crossing suitable for IRC loading standards including all 

corrections to be attended till approval of design and drawings.

Proposed supply & laying Tarfelt of Shalimar brand with adesive labour etc,,, complete as 

directed by Engineer-in-charge. 

Schedule J
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S No.

1

Unit Qty Rate Amount

CUM 400 770 308000

2

Unit Qty Rate Amount

CUM 400 1250.00 500000

3

Unit Qty Rate Amount

SQM 1000.00 38.00 38000

4

Unit Qty Rate Amount

CUM 100.00 6741.00 674100

Name of Work : Baiyyappanahalli - Hosur Doubling Project : Providing of additional vent way for 

the exg. ROB No.420 at Km.163/100-200 by RCC Box Cut & Cover Method between Anekal Road 

and Hosur Stations in  Bangalore division of South Western Railway.

Description of Item

Schedule "N" ITEMS OF ROAD WORKS

Supplying, providing & laying 75 mm thick  bituminous macadam on prepared surface with 

specified graded crushed hard granite aggregates for base/binding course including loading of 

aggregate with FE loader and not mixing of stone aggregate and 80/100 grade bitumen of 

approved grade with 3.5% by weight in 40-60 TPH hot mix plant transporting the mixed material in 

tipper to paver and laying mixed material with mechanical paver finished to the required level and 

grade, roller by power roller and vibratory roller to achieve the desired density including the cost of 

labour, material, hire  charges of machinery including all lead & lift loading  unloading etc., as per 

specifications. hard granite aggregates for base/binding course including loading of aggregate with 

FE loader and not mixing of stone aggregate and 80/100 grade bitumen of approved grade with 

3.5% by weight in 40-60 TPH hot mix plant transporting the mixed material in tipper to paver and 

laying mixed material with mechanical paver finished to the required level and grade, roller by 

power roller and vibratory roller to achieve the desired density including the cost of labour, material, 

hire  charges of machinery including all lead & lift loading  unloading etc., as per specifications.  

Supplying, providing, laying, spreading & compacting specified graded hard granite stone 

aggregate wet mix macadam as per specifications including pre-mixing the materials with water to 

OMC in mechanical mixer (pugmill) carriage of mixed material by tipper to site with all lead & lift 

laying in uniform layers complete as per specifications.

Supplying, providing applying primer coat over prepared surface of deck slab and wet mix 

macadam with bitumen heated in bitumen boiler fitted with sprayer     with spray set using cutback 

MC 70 emulsion at 10kg/10sqm. Including all lead and lift as per specifications

Construction of granular sub-base by providing close graded Material, mixing in a mechanical mix 

plant at OMC, carriage of mixed Material to work site, spreading in uniform layers with motor grader 

on prepared surface and compacting with vibratory power roller to achieve the desired density, 

complete as per drawings and specifications and as directed by the Engineer-in-charge.
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S No. Description of Item

5

Unit Qty Rate Amount

Each 2.00 2398.00 4796

1524896

Seal & Signature of the Bidder

Schedule "N" Departmental Value

Tenderer's / Contractor's percentage

Total

No. of Items FIVE only

Providing speed breakers as per type plan No CE/LC/SK-5 and CE/LC/SK-6 including painting 

white and yellow bands, diagonals etc. Complete with contractors labour, men, materials, 

machinery, consumables, approved paint, T&P, crew, fuel etc., complete including all lead and lifts 

and directed by the Engineer-in-charge.
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