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Items marked "N/A" do not apply in this Contract.

The following documents are also part of the Contract: Clause Reference
e The Methodology and Program of Construction (25 of GCC)
¢ Site Investigation Reports (14 of GCC)
e The Schedule of Key and Critical Equipment to be deployed

on the work as per agreed program of construction. (3.30of ITT, 25 GCC)
The Employer is:
Name: K-RIDE (1.1 of GCC)

Address:

Rail Infrastructure Development Company (Karnataka) Limited,
#8, 15t Floor, Samparka Soudha, Dr. Rajkumar Road, Opposite Orion Mall
Rajajinagar 1st Block, Bengaluru-560010

E-mail: gmprocurement@kride.in

Name of authorized Representative: General Manager / Procurement

The name and identification number of the Contract: “Shifting of Signaling & Telecommunication
underground utilities in KSR Bengaluru city dn. to Yelahanka section via Yeshwanthpur, Lottegollahali
of Bangalore Division to facilitate Bangalore Suburban Railway Project (BSRP) Corridor-1A.”
Tender No : KRIDE/2024-25/0W/WORK_INDENT21

Description of Work:

The proposed work is in connection with the Corridor-1 of Suburban railway work between KSR
Bengaluru city Jn. to Yelahanka section via Yeshwanthpur, Lottegollahali of Bangalore Division
to facilitate Bangalore Suburban Railway Project (BSRP) Corridor-1A”.

A. “S&T utility shifting BSRP Corridor-1A tender from KSR Bengaluru city Jn. to Yelahanka stations
of Bangalore division.”

This bid is for shifting of S&T ultilities like location boxes, signals and cables coming in the
alignment of BSRP Corridor-1. S&T utilities coming in the alignment of the corridor must be
identified and plan has to be prepared. After identification, S&T utilities must be installed clear of
corridor-1 alignment.

Commencement date shall be the date of signing of Contract Agreement.. [1.1 of GCC]

The Intended Completion Date for the whole of the Works is

18 MONTHS INCLUDING MONSOON with the following milestones - [17, 26 of GCC]
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MILESTONE DATES:

Physical works to be completed as per Milestones
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i) FOR PORTION: KSR Bengaluru city Jn. to Yelahanka section 17.78km

Key Da.tes Description of stage (Physical works to be KSR-YNK
No. (Mile completed)
(17.78 km)
stone)
KD 1 Survey of cable routg plan andl approval. Issue of D+75
Call letters for procuring materials.
KD 2 Cable trenching and laying D+300
KD-3 Location box foundation and signal foundations D+350
KD 4 Termination of cables D+390
KD5 Testing and meggering of cables D+ 400
KD 6 Relay wiring, external wiring, alterations. D+ 430
KD 7 Availing of disconnection / line block from Railways D+ 450
KD 8 Testing and commissioning D+465
KD 9 Preparation of As Made documents D+500
KD 10
(Taking over | Hand over from K-RIDE/Take over by Railways D+545
date)

The site is located in Bangalore and the alignment is from KSR Bengaluru city Jn. to Yelahanka. The
index map drawing is attached.

The Defect Liability period/maintenance period is One year(365 days).

The insurance requirement is as below.

Sl No.

Type of Cover

Minimum cover for
Insurance

(i)

Works and Plant and materials

The sum stated in the Agreement

Loss or damage to equipment

Full replacement cost

Loss or damage to property of Third Party

Full replacement cost

Personal injury or death insurance
(a) for Third Party

Rs. 20 lakh. Per occurrence without
any limit for number of occurrences.
The Contractor to take appropriate

policy.

(b) for Contractor's employees or labour

In accordance with the statutory
requirements applicable to Govt. of

Karnataka.

Allinsurances in terms of Clause 13 of Contract Conditions shall include risks related to relocation/ shifting/ removal
of Utilities, tree cutting, relocation or plantation including utility owning agency’s subcontractor if any (except
overhead and underground electric transmission lines above 33kV)
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All the other insurances as per the Laws.

SUBCONTRACTING: NOT APPLICABLE

PRICE ADJUSTMENT: applicable for all schedules

CHANGE IN COSTS - PRICE ADJUSTMENT

PRICE ADJUSTMENT CLAUSE FOR WORKS CONTRACTS: Refer Particular Conditions of Contract,
Clause: Price adjustment clause

The liquidated damages for the whole of the works are

The liquidity damages for each Key dates/milestone is 0.001% of total contract price per day of delay
for not achieving the Key Date/ Milestone. The maximum amount of liquidated damages for the whole of
the works is Ten percent of final contract price: [GCC 41]

The amounts of the advance payment are : [GCC 42]
Nature of Advance Amount Rs. Conditions to be fulfilled
Mobilization 5% of the contract price (In Two | On  submission of unconditional bank
Installments) guarantee (further details are in Particular
conditions of contract)

(The advance payment will be paid to the contractor no later than 30 days after fulfillment of the above
condition.)

The date by which “as-built” drawings (in suitable scale) in 2 sets are required is within 30 days of issue
of certificate of completion of Whole or Section of the Work as the case may be. [GCC 48]

The following events shall also be fundamental breach of the contract: [GCC 49.2]

The contractor has contravened Sub-clause 7.1 and Clause 9 of Condition of contract.
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